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PUBLIC BUILDING COMMISSION OF CHICAGO

EXECUTION PAGE
PROFESSIONAL SERVICES AGREEMENT NO. PS1328

THIS AGREEMENT effective as of June 8, 2010, but actually executed on the date witnessed, is entered into
by and between the Public Building Commission of Chicago, a municipal corporation of the State of
llinois, having its principal office at Room 200, Richard J. Daley Center, 50 West Washington Street,
Chicago, Hlinois 60602, (the "Commission"}), and Interactive Design, Inc. with offices at 308 West Erie
Street, Suite 506 (the "Architect"), at Chicago, lllinois.

Background Information ~ Recitals:

Whereas, The Commission on behalf of the Chicago Fire Department {referred to in this Agreement as the
‘User Agency"), infends to undertake the construction and/or improvement of Engine Company 16 in
Chicago, llinois based on the scope in Schedule A attached to the Agreement (the “Project”).

Whereas, the Commission requires certain professional services described in the Agreement, in connection
with the Project and desires to retain the Architect on the terms and conditions set forth in the Agreement to
perform such Services. The Architect desires to be so retained by the Commission and has represented to
the Commission that the Architect has the knowledge, skill, experiencs and other resources necessary to
perform the Services in the manner provided by the Agreement.

Whereas, the Architect has consulted with the Commission and the User Agency, made site inspections, and
taken such other actions as the Architect deemed necessary or advisable to make itself fully acquainted with
the scope and requirements of the Project and the Services. The Architect represents that it is qualified and
competent by education, training and expsrience to prepare drawings, specifications and construction
documents necessary to complete the Project in accordance with standards of reasonable professional skill
and diligence.

Whereas, the Construction Budget for the Project will be established by the Commission after completion of
Schematic Design based upen the requirements of the Project and allowances for cost escalation and Project
contingencies.

Whereas, the Commission has relied upon the Architect’s representations in selecting the Architect.
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PUBLIC BUILDING COMMISSION OF CHICAGO

PROFESSIONAL SERVICES AGREEMENT NO. PS1528

NOW THEREFORE, the parties agree on the terms and conditions that follow:
SIGNED hy:

PU UILDING COMMISSION OF CHICAGO by:

W Date:
Rthargfataley | 4
Chairmian

Attest; ( %AA’\_‘

%&w Date: g:"f Z 29| 0
Edgrick C. Johdgon ~ *~/

Secretary

ARCHITECT, Interactive Design, Ine.:

Di Tﬂﬂ' St
Plrgsi nt / Y
County of: (LO Olc
Stateof | LA INLOLS
;5 [N /:l C‘f@ﬁﬁéﬁ Architect this _o< g day of

Subscrined and swam to before me by
ANED W

Notary Public
My Commission expires: (SEAL OF NOTARY)
07, 7,,2./} [

Appmﬁas to form and legality

M/rf;é?/c}?fmm

Neal $7evroy. LLC vf T
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PUBLIC BUILDING COMMISSION OF CHICAGO

Article I, INCORPORATION OF RECITALS

Section 1.01  The matters recited above, the “Background Information,” are incorporated in and made a
part of the Agreement,

Article Il DEFINITIONS AND USAGE

Section 2.01  Definitions. The folowing phrases have the following meanings for purposas of the
Agreement;

(a)

(b)

(€}

)

(e)

M

(@)

(b}

@)

4

Agreement. This Agreement for Architect-of-Record (Architect) Services, between the
Commission and the Architect, including all attached exhibits, schedules and documents and all
such exhibits, schedules and documents incorporated by reference, all component paris and all
amendments, modifications, or revisions made in accordance with its terms.

Architect. The company or other enrtity identified in the Agreement, and such successors or
assigns, if any, as may be authorized by the terms and conditions of the Agreement.

Architect's Estimate of Probable Construction Cost. The Architect’s professional opinion of the cost
1o necessary construct the Project and furnish all items required to complete the Project as
described in the corresponding design phase Deliverables prepared by the Architect in accordance
with the Agreement.

Authorized Commission Representatives. One or more persons designated in writing by the
Executive Director for the purposes of assisting the Commission in managing the Project. As
specifically directed by the Commission, the Authorized Commission Representative will act on
behalf of the Commission

Commission. The Public Building Commission of Chicago, municipal corporation, acting by and
through its Chairman, Secretary, Assistant Secretary, Executive Director, including the
Commission’s Authorized Representative, as designated by the Executive Directer in writing.

Construction Budget. The total funds budgeted by the Commission for constructing the Project and
furnishing all items necessitated by the Project which must be shown or described in the Contract
Documents to be prepared by the Architect in accordance with this Agreement. The Construction
Budget does not include any payments made to the Architect or Commission Consultants or
reimbursable expenses pursuant to Schedule D.

Additional Services. Additional services to be provided by the Architect for the Project pursuant to
the provisions of Schedule A.

Contract Documents.  All of the Contract documents for the construction and improvement of the
Project including the Bidding Instructions, Standard Terms and Conditions for Construction
Contracts, Technical Specifications, Drawings, Addenda, Bullsting and Modifications to those parts.

Day. Unless otherwise indicated, the word *day” means calendar day. The phrase "business day"
refers to Monday through Friday, except for national holidays.

Deliverables. The documents, in any format (electronic or hard copy) requested by the
Commission, including technical specifications, designs, drawings, plans, reports, forms,
recommendations, analyses, and interpretations, the Architect is required, under this Agreement, to
provide to the Commission.
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PUBLIC BUILDING COMMISSION OF CHICAGO

(k) Design Architect. The Design Architect is the person retained by the Commission fer the purpose
of preparing the prototype and concept design documents for the Project.

() Key Personnel. Those job titles and individuals idsntified in Scheduls F.
(m) Project. Engine Company 16

(n) Project Schedule. The Project Schedule will be provided to the Architect in CPM and/or summary
bar chart form. The Project Schedule will represent the information in Book 1 of the Contract
Documents approved by the Commission for the Project. The Project Schedule will clearly identity
major activities within the Project, including each phase of planning, design and construction. The
Architect must provide details of their pre-construction activities and wil promptly notify the
Authorized Commission Representative whenever thers is an actual or projected variance to the
Project Scheduls.

(0) Record Documents. Drawings prepared by the Architect in an electronic editable format approved
by the Commission showing significant changes in the work made during construction, based on
marked-up prints, drawings, shop drawings and other data furnished by the Project's building
contractor,

(p} Services.  Collactively, the duties, responsibilities and tasks that are necessary to allow the
Architect to provide the Scope of Services required by the Commission under this Agreement,

{a) Subconsultant or Subcontracter. Any person or entity hired or engaged by the Architect to provide
any part of the Services required under the terms of this Agreement.

(r} User Agency. The governmental agency or agencias identified in the Background Information that
requested the Commission to undertake the construction and/or improvement of the Preject.

Section 2.02  Usage and Conventions

(a) Captions and Headings. The captions and headings of the various sections of the Agreement are
used solely for reference purposes and do not construe, nor will they be deemed or used to
construe, interpret, limit, or extend the meaning or scope of any work, clause, paragraph, or
provision of the Agreement.

(b) The term “include,” in all its forms, means “include, without limitation™ unless stated otherwise.

() Terms of one gender imply the other gender(s) unless the context clearly indicates otherwise. Use
of the singular includes the plural and vica versa.

Article lIl. INCORPORATION OF DOCUMENTS

The following documents are incorporated in and made a part of the Agreement. By execufing the
Agresment, the Architect acknowledges that Architect is familiar with the contents of sach of such
documents and will comply fully with all applicable portions of them in performing the Services.

Section 3.01  Policies Concerning MBE and WBE. The Commission's policies concerning utilization of
minority business enterprises ("MBE") and women business enterprises ("WBE"}, as the same may be
revised from time to time.
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PUBLIC BUILDING COMMISSION OF CHICAGO

Article IV, ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section4.01 Engagement. The Commission engages the Architect, and the Architect accepts the
engagement, 1o provide the Services described in this Agreement, as those Services may be amended by
an Amendment to the Agreement as provided below in Section 4.14.

Section4.02  Key Personnel. The Architect must not reassign or replace Key Personnel without the
written consent of the Commission. The Commission may at any time in writing notify Architect that the
Commissicn will no longer accept performance of Services under this Agreement by one or mare Key
Personnel listed in the Agreement in Schedule F.  Upon that nofice Architect must immediately suspend
the Key Persen or Key Persons from performing Services under this Agreement and must replace him or
them with a person or persons with comparable prefessional credentials and experience. Such
replacements are subject to approval by the Commission.

Section4.03  Adequate Staffing. The Architect must, upon receiving a fully executed copy of this
Agreement, assign and maintain for the duration of the Agreement an adequate staff of competent
personnel that is fully equipped, licensed as appropriate, available as needed, qualified and assigned
exclusively to perform the Services. The Architect must include among its staff the Key Personnel and
positions as identified in the Agreement and specified in Schedule F. The level of staffing may be revised
fram time to time by notics in writing from Architect to the Commission and with prior written consent of the
Commissgion.

Section4.04  Nondiscrimination. In performing under this Agresment the Architect will not discriminate
against any worker, employee, applicant for employment, or any member of the public, because of race,
color, creed, national arigin, gender, age, or disability, or otherwise commit an unfair labor practice. The
Architect certifies that he/she is familiar with, and will comply with, all applicable provisions of the Civil
Rights Act of 1964, 28 U.S.C. § 1447, 42 U.S.C. §§ 1971, 1975a-1975d, 2000a to 2000h-6 (1992); the
Age Discrimination in Employment Act of 1967, 29 U.S.C. §§ 623-634 (1992); the Americans with
Disabilities Act of 1990, 29 U.S.C. § 706, 42 U.S.C. §§ 12101-12213, 47 U.S.C. §§ 152, 221, 225, 611
(1992); 41 C.F.R. § 60 (1992); 41 C.F.R. § 60 (1992); reprinted in 42 US.C, 2000(e) note, as amended
by Executive Order No. 11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed.
Reg. 46,501 (1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981); P.L. 101-336; 41
C.F.R. part 60 et seq. (1990); the llinois Human Rights Act, 775 ILCS 5/1-101 et seq. (1990), as
amended; the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as amended; the
Environmental Barriers Act., 410 ILCS 25/1 et seq; and the Chicago Human Rights Ordinance, Chapter 2-
160, Section 2-160-010 et seq. of the Municipal Code (1990}, as amended. The Architect will further
furnish such reports and information as may be requested by the Commission, the lllingis Department of
Human Relations, or any other administrative or governmental entity overseeing the enforcement, or
administration of, ar compliance with, the above mentioned laws and regulations.

Section 4.05 Employment Procedures; Preferences and Compliance. Salaries of employees of the

Architect, performing work under this Agreement, will be paid unconditionally, and not less often than once
& month, without deduction or rebate on any account except such payroll deductions as are mandatory or
permitted by applicable law or regulations. The Architect certifies that he/she is familiar with, and will
comply with, all applicable provisions of 820 ILCS 130/0.01 through 130/12 (Prevailing Wage Act), 30 ILCS
570/1 through 570/7 (Employment of lilinois Workers on Public Works Act} and 30 ILCS 560/0.01 through
560/7 (Public Works Preference Act). The Architect will also comply with all applicable "Anti-Kickback"
laws and regulations, including the "Anti-Kickback™ Act of 1986, 41 U.5.C. §§ 51-58 (1992); 18 U.8.C. §
874 (1992); 40 U.S.C. § 276c (1986) and the Minois Criminal Code of 1961 720 ILCS 5/33E-1 et. seq. [f,
in the performance of this Agreement, any direct or indirect "kick-back” is made, as defined in any of the
above mentioned laws and regulations, the Commission may withhold from the Architect, out of payments
due to the Architect, an amount sufficient to pay any underpaid employees the difference between the
salaries required to be paid under the law and this Agreement and the salaries actually paid such
employess for the total number of hours worked. The amounts withheld may be disbursed by the
Commission for and on account of the Architect to the respective employees to whom they are due, as
determined by the Commission in its gole discretion.
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PUBLIC BUILDING COMMISSION OF CHICAGO

Section 4.06  Compliance with Policies Concerning MBE and WBE., Without limiting the generality of the
requirements of the policies of the Commission refared to in Section 3.01 above, the Architect will use
every reasonable effort to utilize minority business enterprises for not less than 25% and women business
enterprises for not less than 5% of the value of the Services, in accordance with the Resolution passed by
the Board of Commissioners of the Commission on October 1, 2009, concerning participation of minority
business enterprises and women business enterprises on contracts, other than construction contracts,
awarded by the Commission and to furnish to the Commission, such reports and other information
concerning compliance with such Resolution as may be requested by the Commission from time to time.

Section4.07  Records. The Architect must maintain accurate and complete records of expenditures,
costs and time incurred by the Architect and by consultants engaged by the Architect in connection with the
Project and the Services. Such records will be maintained in accordance with recognized commercial
accounting practices.  The Commission may examine such records at the Architect's offices upon
reasonable notice during normal business hours. The Architect must retain all such records for a period of
not less than five calendar years after the terminaiion of the Agreement. However, if there is a
disagreement over fees, then five years or until a final resolution of the matter whichever aceurs later.

Section 4.08  Document Control

a.} The Commission has an on-line collaboration and document management system, (the “System”). The
Architect shall use the System when providing its services to: track the Work, manage the Project, and follow
the Commission’s procedures for electronic submission and receipt of documents as directed by the
Commission Representative. The System shall be the mode of conveyance and repository for all Project
Record Documents. The Architect shall post all Project-related documents, including Record Documents, on
the System. By executing its Contract, the Architect agrees to comply with afl terms and conditions required
by the Commission for the use of the System.

b.) Within 15 calendar days of the Notice to Proceed, the Architect shall designate an employee that will serve as
its System Coondinator. The Architect's System Coordinator will be the point of contact for the Commission for
implementation and support for the Architect's use of the System.

¢.) Employees of the Architect and #ts Subconsultants who will use the System must complete the training
provided by the Commission. Each such employee must furnish a valid e-mail address to the Authorized
Commission Representative prior to the training.

d.) The System requires a broadband connection with the Intemet (e.g., at a minimum, T1, cable modem, or
DSL) for effective use. The Architect must furnish its own hardware and software, including, but not limited
lo, personal computers, peripheral software, virus protection software and high-speed document scanners. Al
written communication and document transmittal from the Architect to the Commission will occur via the
System. In the event that hand signatures and/or stamps are required for the document, unfess otherwise
directed by the Authorized Commission Representative, the transmittal of such documents shall be made
simultaneously via the System and hard copy; hard copy shall be transmitted as required by the Contract
Documenis. Signed and/or stamped documents must be scanned and uploaded to the System.

e} The Architect shall be solely responsible for its use of the System, as well as use of the System by its
Subconsultants.

f) The Architect shall submit all inveices in electronic format using the PBC's on-line collaboration and document
management system. The Architect will receive training for the wtilization of the system by the Commissicn.
All submitted invoices shall include a cover page as provided by the Commission.
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PUBLIC BUILDING COMMISSION OF CHICAGO

Section4.09  Compliance with Laws, In performing its engagement under the Agreement, the Architect
must comply with ail applicable federal, state and local laws, rules, and reguiations.

Section4.10  Weekly Meetings. Weekly meetings for the Project and project Team will be scheduled
upon the Commission's request for the duration of the Services, The Architect will cause such meetings to
be attended by appropriate personnel of the Design Team engaged in performing or knowledgeable of the
Services.

Section4.11  Defects in Project. The Architect must notify the Commission immediately if the Architect
obtains knowledge of an issue or circumstances which could result in a delay in the performance of
Services or significant problem in connection with the Project, including construction defects, cost averruns
or scheduling delays.

Section 4,12 Performance Standard.

{a) The Architect represents that the Services performed under the Agreement will proceed with
efficiency, promptness and diligence and will be executed in a competent and thorough manner, in
accordance with reasonable professional standards in the field consistent with that degree of skill
and care ordinarily exercised by practicing design professionals performing services of a scope,
purpose, and magnitude comparable with the Services to be provided under this Agreament. This
includes, but is not limited to, a thorough review by the Architect of any design documents and/or
prototype for the Project prepared by the Commission's Design Architect. The Commission
expects the Architect to undertake a thorough review of the concept design documents and/or
prototype, and to identify any errors, omissions, inconsistencies or ambiguity in the concept design,
as well as any changes in any pertinent code that may have occurred. Regardless of any errors,
omissions, inconsistencies or ambiguity in the concept dasign and/or prototype, the Commission
will hold the Architect solely and completely responsible for any and all errors, omissions,
inconsistencies and ambiguity in Architect's Deliverables, including, but not limited to, the
construction decuments for the Project. The Architect further promises that it will assign at all times
during the term of the Agreement the number of experienced, appropriately trained employees
necessary for the Architect to perform the Services in the manner required by the Agreament.

(b) The Architect must ensure that all Services that require the exercise of professional skills or
judgment are accomplished by professionals qualified and competent in the applicable discipline
and appropriately licensed, it required by law. The Architect must maintain current copies of any
such licenses and provide these copies upon request by the Commission. The Architect remains
responsible for the professional and technical accuracy of all Services furnished, whether by the
Architect or others on its behalf. All deliverables will be prepared in a form and content satisfactory
to the Gommission and delivered in a timsly manner consistent with the requirements of the
Agreement.

{c} The Architect must not use any business or individual who is disqualified by the Commission or
debarred under any other governmenta! agency's procedures to provide the Services under the
Agreement.

(d) If the Architect fails to comply with the obligations under the standards of the Agreement, the
Architect must perform again at its own expense, all Services required to be re-performed as a
direct or indirect result of that failure. Any review, approval, acceptance or payment for any of the
Services by the Commission does not relieve the Architect of its respensibility to render the
Services and deliverables with the professional skill and care and technical accuracy required by
the Agreement. This provision in no way limits the Commission’s rights against the Architect either
under the Agreement, at law or equity.

(8) Evaluations of the Commission's budget for the Project, the preliminary estimate of the Cost of the
Work and updated estimates of the Cost of the Work prepared by the Architect represent the
Architect’s judgment as a design protessional familiar with the construction industry. It Is
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PUBLIC BUILDING COMMISSION OF CHICAGO

recognized, however, that neither the Architect nor the Commission has control over the cost of
tabor, materials or equipment, over the Contractor’s methods of determining bid prices, or over
competitive bidding, market or negotiating conditions.

Section4.13  Errors and Omissions. As directed by the Commission’s Authorized Representative, the
Architect will, withaut additional compensation, prepare addenda, change orders and/or bulletins required to
correct or clarify negligent errors, omissions or ambiguities. The Commission has a committee that reviews
the preject for alleged errors and omissions by the Architect. The Committee will, as appropriate, conduct
an internal review of the alleged error and omission, provide a written statement of claim regarding the
alleged error and omission to the Architect, allow the Architect to respond in writing, and meet with the
Architect to attempt to settle the claim when the Commission concludes an error or omission has occurred.
The Architact will attend such meetings without additional compensation. Upcn notice or discovery, and as
directed by the Commission, the Architsct will perform, without additional eompensation, the required
professional services to issue an addenda to the bidding decuments, or change orders 1o the contract
documents, to correct or clarify errors, omissions, or ambiguities, The Commission reserves the right ta
recover, from the Architect, damages incurred by the Commission resulting from errors er omissions in the
construction documents prepared by the Architect. The Commission may withheld payments, in whaole or in
part, for a material breach of the Agreement, including but not limited, to the Architect's failure to perform
services or mest the schedule, design errors or omissions and failure to adhere to terms of this Agreement.

If the Commission and the Architect disagree with regard to the Architect's fault or as to whether the
Architect is entitied to Additional Services for the work required by the Commission in this paragraph, then
the Architect may assert a dispute pursuant to the provisions of this Agreement. However, the Architect
must provide Services as directed by the Commission during the pendency of any dispute.

Section4.14  Amendments to this Agreement. The Commission may from time to time request changes
to the terms and Services of the Agreement. Such changes, including any increase or decrease in the
amount of compensation and revisions to the duration of the Services, which are mutually agreed upon by
and between the Commission and Architect, will be incorporated in a written amendment to the Agreement.
The Commission will not be liable for any additional payment absent such written amendment.

Section 4.15  Representation and Covenant by Consultant. Neither the Architect nor any affiliate of the
Architect is listed on any of the following lists maintained by the Office Forsign Assets Control of the U.S.
Department of the Treasury, the Bureau of Industry and Security of the U.S. Department of Commerce or
their successors, or on any other list of persons or entities with which the User Agency or the Commission
may not do business under any applicable law, rule, regulation, order or judgment: the Specially Designated
Nationals List, the Denied Persons List, the Unverified List, the Entity List and the Debarred List, For
purposes of this subparagraph only, the term “affiliate,” when used to indicate a relationship with a specified
Person or entity, means a person or entity that, directly or indirectly, through one or mare intermediaries,
controls, is controlled by or is under common control with such specified person or entity, and a person or
entity shall be deemed to be controlled by another person or entity, it controlled in any manner whatsoever
that results in control in fact by that other persen or entity {or that other person or entity and any persens or
entities with whom that other person or entity is acting jointly or in concert), whether diractly or indirectly and
whether through share ownership, a trust, a contract or otherwise.

Sectlon 4.15  Subcontract Terms and Conditions. Architect shall include a provision in any and all
subcontracts that Architect may enter into for the performance of the Services that states that the
subcontractor shall camply with the terms and conditions of this Agreement in its performance of its portion
of the Services. In addition, each subconiract for the performance of the Services shall provide that the
Commission is a third-party beneficiary to the subcontract, and may enforce any of the subcontract terms
including, but not limited to, those pertaining to standard of performance, indemnity and insurance. Nothing
in this Agreement, nor any subcontract to this Agreement, shall state, imply or be construed to state or
imply that the Commission or its User Agency are indemnitors or insurers of the Architect or Architect's
subcontractors. Each subcontract shall further require that by executing the subcontract, the subcontractar
consents to an assignment of the subcontract by the Architect to the Commission upon the request of the
Commission for such assignment.
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PUBLIC BUILDING COMMISSION OF CHICAGO

Article V. TERM

Section 5.01  Duration. The term of the Agreement begins on the Commancement Date of Services
. Specified in Schedule A, and subject to the provisions in this secticn, expires upon completion of the
Services and acceptance of the Deliverables by the Commission.

Section 5.02  Termination by the Commission. The Commission has the right, at any time, to terminate
this Agreement in whole or in part, with or without cause, by written notice given to the Architect at least 30
days before the effective date of termination. So long as the Architect is not in default under this
Agreement at the time of termination, the Gommission will pay the Architect, in accordance with the terms
of this Agreement, all compensation and reimbursements due 1o the Architect for periods up to the effective
date of termination. The Commission Mmay exercise any right of set off regarding Architect's failure to
properly perform Services from payments that are due to Architect.

Section 5.03  Suspension by the Commission. The Commission also has the right, at any tima and from
time to time, with or without cause, ta suspend the performarce of the Architect hereunder with respect fo
all or any part of the Services, by written notice given to the Architact at least 5 days before the effective
date of suspension. During the notice period the Architect must wind down its Services. So long as the
Architect is rot in default under this Agreement at the time of suspension, the Commission will pay the
Architect, in accordance with the terms of this Agreement, all compensation and reimbursements due to the
Architect for periods up to the effective date of suspension

(a) During the pericd the Architect's performance is suspended, the Architect is not entitled to incur
fees or bill the Commission, except for Architect's time for participating in substantive meetings
concerning the Project (but not for meetings to discuss Architect's invoices or claims). The
Architect may bill such time spent during a suspension only if the Architect’s participation is
requested by the Commission and only for the time of one individual per meeting. Commission will
pay for such time at the applicable hourly biliing rate set forth in Schedule D. Participation in
meetings at the request of the Commission is not considered to be resumption of the Architact's
Services.

(b} i the Architect is required to resume its Services under this Agresment, the Commission will notify
Architect in writing, giving Architect a reasonable period not to exceed 10 days to remobilize itself.
The Architect may bill such time spent on remobilization. The Commission will pay for such
remobilization as is reasonable and billed at the hourly rate for one Senior Project Manager or less
at the hourly billing rate set forth in Schedule D. The number of days during which the suspension
pericd lasted, including any remobilization time, will be added to the Completion Date of Services
as determined in accordance with the provisions of Schedule C, establishing a revised Completion
Date ot Services, and Architect will re-commence its Services at the point they were suspended
and may resume billing in accordance with the terms of the Agreement.

Section 5.04  Effect of Termination or Suspension.  Terminatien or suspension of this Agreement in
whole or in part does not relieve the Architect from liability for its performance of any obligation under thig
Agreement that was performed or was to have been performed by the Architect on or before the effective
date of termination or suspension. In no event will the Gommission be liable to the Architect for any loss,
cost or damage, including lost profits, which the Architect or any other party may sustain by reason of the
Commission terminating or suspending this Agreement as provided in it.

Section 5.05  Force Majeure. Neither of the parties will be liable to the other for any delay or failure in
performance hereunder due to causes which are beyond the control of the party unable to perform. if a
force majeure occurs, the party delayed or unable 1o parform will give prompt notice to the other party, and
the Commission may, at any time during the continuation of the force majeure event, elect to suspend the
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PUBLIC BUILDING COMMISSION OF CHICAGO

performance of the Architect under the Agreement for the duration of the force majeure. The Commission
will not be obligated to pay for the Services to the extent and for the duration that performance of the
Services is delayed or prevented by force majeure, but, provided the Architect is rot in default of any
cbligation of the Architect under the Agreement, the Cemmission will pay to the Architect, according to the
terms of the Agreement, all compensation and reimbursements dus to the Architect for pericds up to the
effective date of suspension.  The term “force majeure” means an extraordinary event or effect that the
parties could not have anticipated or controlled and that renders performance impossible or impracticable
for the duration of the event or effect. Such events or effects include but are not limited to: extraordinary
acts of nature, such as tornadoes; or af people, such as acts of terrorism: or of governments, such as
imposition of martial law. '

Article V1. COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES

The Commission will compensate the Architect for the Services in the amount and manner set forth on
Schedule D.

Article Vil. RIGHTS AND OBLIGATIONS OF COMMISSION

Section 7.01  General and Specific.  In connection with the administration of the Praject by the
Commission and the performance of the Agreement by the Architect, the Commission has the following
rights and obligations, in addition 1o these provided elsewhere in the Agreemant:

(a) Information. The Commission will provide the Architect all informaticn reasonably required
cancerning the Commission’s requirements for the Project and the Services.

(b) Review of Documents. Subject to the provisions of the Agreement, the Commission will make
reasonable efforts 0 examine documents submitted by the Architect and render decisions
pertaining to them with reasonable promptness.

(c) Site Data. To the extent the Commission determines to be necessary for the Architect to perform
the Services, the Commission may furnish, or may authorize the Architect to obtain from a
coempany or companies approved by the Commission as Reimbursable Expenses:

() A certified survey of the site or sites providing, as required, all grades and lines of streets,
alleys, pavements and adjoining property, rights-of-way, encroachments, boundaries and
contours of the building site.

(i) A title.

{if) Information concerning lacations, dimensions and data pertaining to existing buildings and other
improvements

(iv) Title information as to restrictions, easements, zoning and deed restrictions.

(v} Information concerning availability of both public and service and utility lines. See Schedule A
for more details.

(vi) If the Architect does procure these or any other services at the request of the Commission, the
Architect shall not be liable for the substantive accuracy or completeness of such services, nor
shall the Architect be vicariously liable for the procured services.

{d) Tests and Reports. To the extent required for the Architect to perform the Services, the
Commission may furnish structural, civil, chemical, mechanical, results of test barings and pits for
determining soil and subsoil conditions and/or other tests and reports ar may authorize the
Architect to procure such tests and reports from a consultant or consultants approved in writing by
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the Commission. See Schedule A for more details. The Commission will pay for such tests and
reports, however, the Commission may direct the Architect to procure such professional services as
Reimbursable Expenses and submit invoices to the Commission for payment as provided in
Schedule D.

{e) Architect's Rights and Obligations with Respect to Commission-Provided Information (“CPI".
Architect may rely upon the CPI provided by the Commission as described in this Section 7.01,
provided, however, that the Commission expects the Architect to review such CPI in detail and
verify such CPI to the extent it may be reasonable and prudent for the Architect to do so for the
proper performance of the Services under this Agreement. The Commission makes no warranties
and representations with respect to the accuracy of the information provided. Architect must
promptly report any errors, omissions, inconsistencies or ambiguities in the CP1 to the Authorized
Commissian Representative. In the event that Architect believes that additional compensation is
due to the Architect from tha Commission because of arrors, omissions, inconsistencies or
ambiguities in the CPI, the Commission will consider a request for additional compensation if, and
only if, Architect furnishes reasonable and appropriate evidence that Architect has met its obligation
to review and verify the CPI.

Section 7.02  Audits. The Commission has the right to abstract and audit the books of the Architect and
its subcontractors on all subjects relating to the Project and/or the Services.

Section 7.03  Legal, Auditing and other Services. The Commission will arrange and pay for such legal,
auditing, insurance counseling and other services as the Commission, in its sole discretion, may determine
to be required for the Project. Such paymants will not include legal or auditing expenses arising out of or
relaling to any errors or omissians, or claimed efrors or omissions, of the Architect.

Section 7.04  QOwnership of Documents. ANl designs, drawings, documents, data, studies and reporis
prepared by the Architect or any party engaged by the Architect, pertaining to the Project andfor the
Services will be the property of the Commission. Architect shall provide the Commission with opportunity to
review all such documents and shall provide copies to the Commission upon written request. The Architect
may reuse standard details and specitications on other projects.

(a) The parties intend that, to the extent permitted by law, tha drawings, specifications and other
design documents to be produced by the Architect and its subcontractors purstant to this
Agreement {the “Work™} will conclusively be deemed “works made for hire” within the meaning and
purview of Section 101 of the United States Copyright Act, 17 U.S.C. § 101 et seq., and that the
Gomrmission, the User Agency and their successors and assigns, will be the copyright owner of all
aspects, elements and components of them in which copyrights can subsist. To the extent that any
of the foregoing does not qualify as a “work made for hire,” the Architect hereby irrevocably grants,
conveys, bargains, sells, assigns, transfers and delivers to the Commissicn, the User Agency and
their successors and assigns, all right, title, and interest in and to the copyrights and all U.S. and
foreign copyright registrations, copyright applications and copyright renewals for them, and ail other
intangible, intellectual property embadied in or pertaining to the Work contracted for under the
Agreement, free and clear of any liens, claims or other encumbrances, to the fullest extent
permitted by law.,

(b) The Architect will execute all documents and, at the expense of the Commission, perform all acts
that the Commission may reasonably request in order to assist the Commission, the User Agency
and their successors and assigns, in perfecting their rights in and to the copyrights relating fo the
Work.

(c) The Architect represents to the Commission, the User Agency and thelr successors and assigns,
that (1) the Work constitutes a work of autharship; (2) on the date of this Agreement the Architect is
the lawful owner of good and marketable title in and to the copyrights for the Work (including the
copyrights on designs and plans relating to the Work); (3) the Architect has the legal right to fully
assign any such copyright with respect to the Work; (4) the Architect has not assigned any
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copyrights nor granted any licenses, exclusive or non-exclusive, to any other party; and (5) the
Architect is not a party to any other agreement or subject to any other restrictions with respect to
the Work.

(d) In addition, the Architect represents that the plans and designs for the Work will, upon completion
of the Services be complete, entire and comprehensive in accordance with the typical practices and
performance standard of this Agreement. The Architect will provide the Commission the final plans
and specifications for the project in an editable, electronic form. Further, the Architect will not
restrict or otherwise interfere with the Commission’s and/or the User Agency’s future actions in
authorizing the use, adaptation, revision, or modification or destruction of the Work provided that
the Architect is indemnified by the Commission for any damages resulting from any such future
re-use or adaptation of the Work by having the Executive Director and Architect execute an
Electronic File Transfer Agreement in the form attached to this Agreement as Exhibit C.

Article Vill, INDEMNIFICATION

Section 8.01  Indemnification. The Architect must indemnify, defend, keep and save harmless the
Commission and the User Agency and their respective commissioners, board members, officers, officials
and employees, from and against all ¢laims, demands, suits, losses, costs and expenses, including the fees
and expenses of attorneys, (including court costs and expert’s fees) that may arise out of or bs based on
any injury to persons or property that is, or is claimed to be, the result of the Architect's negligent
performance or non-performance of the agreement or of any error or omission or negligent or willfully
wrongful act of the Architect, or and any person employed by the Architect, or and any Subcontractor
retained by the Architect in connection with this Project.

No official, employee or agent of the Commission shall be charged personally by Architect, or by any
subcontractor or assignee of Architect, with any liability or expenses of defense, or be held personalty liable
to them under any term or provision of this Agreement, or because of the Commission’s execution or
attempted execution of the Agreement, or because of any breach of the Agreement,

To the extent permissible by law, Architect waives any limits to the amount of its obligations to indemnify,
detend or contribute to any sums due pursuant to Architect's obligations under this Article VIIl, including any
claim by any employee of Architect that may be subject to the Workers® Compensation Act, 820 ILCS 305/1
et seq., or any other law or judicial decision (such as Kotecki v. Cyclops Welding Cerporation, 146 Ill. 2d
155 (1991}). The Commission, however, doss not waive any limitations it may have on its tiabifity under the
llinois Workers’ Compensation Act, the Mlinois Local Government and Governmental Employees Tort
Immunity Act, the lllinois Pension Code, or any other statute.

Article IX, INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at all times during the performance of Services, for the benefit of
the Commission, the User Agency and the Architect, insurance coverage which will insure the Commission,
the User Agency and the Architect against claims and liabilities which could arise out of the performance of
such Services, including the insurance coverages set forth in Schedule E to this Agreement.

Article X. DEFAULT

Section 10.01 Events of Default. Each of the following occurrences constitutes an Event of Default by
the Architact under the Agreement:

(&) Failure or refusal on the part of the Architact to duly observe or perform any obligation or
agreement on the part of the Architect contained in the Agreement, which failure or refusal
continues for a period of 10 days (or such longer period as the Commission, in its sole discretion,
may determine if such failure is not capable of being cured within such 10-day period} after tha date
on which written notice of it has been given to the Architect by the Commyission;
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Any representation or warranty of the Architect set forth in this Agreement or otherwise delivered
pursuant to the Agreement wili have been false in any material respect when so made or furnished:;

The Architect becomes insolvent or ceases doing business as a going concern, or makes an
assignment for the benefit of creditors, or generally fails to pay, or admits in writing its inability to
pay, its debts as they become due, cr files a voluntary petition in bankruptcy, or is adjudicated a
bankrupt or an insolvent, or files a petition seeking for itself any reorganization, arrangement,
composition, readjustment, fiquidation, dissolution, or similar arrangement under any present or
future statute, law or regulation relating to bankruptcy or insolvency, or files an answer admitting
the material allegations of a petition filed against i in any such preceeding, or applies for, consents
to or acquiesces in the appointment of a trustee, receiver, liquidator or other custodian of it or of afl
or any substantia! part of its assets or propertias, or if it or its principals will take any action in
furtherance of any of the foregoing:

Any proceeding is commenced against the Architect seeking rearganization, arrangement,
readjustment, liquidation, dissolution or similar relief under any present or future statute, law or
regulation relating to bankruptcy which is not vacated, stayed, discharged, bonded or dismissed
within 60 days following commencement ef the proceeding, or appointment of, without the
Architect's consent or acquiescence, any trustee, receiver, liquidator or other custodian of
Custodian or of all or any substantial part of the Architect's assets and properties, and such
appointment will not have been vacated, stayed, discharged, bonded or otherwise dismissed within
60 days of the appointment.

The Architect's material failure to perform any of its obligations under the Agreement, including any
of the following:

Failure due 1o a reasan or circumstance within the Architect’s reasonabls control 1o perform the
Services with sufficient parsonnel, and equipment or with sufficient material to ensure the
performance of the Services according to Schedule G in this Agresment;

Failure to properly perform the Services or inability to perform the Services as a result of
insolvency, filing for bankruptcy or assignment tor the benefit of creditors:

Failure to promptly re-perform within a reasonable time the Services that were rejected as
erroneous or unsatisfactory per the Terms of this Agreement:

Discontinuance of the Services for reasons within the Architect's reasonable control; or

Failure to comply with a material term of the Agreement, including the provisions concerning
insurance and nondiscrimination,

The Architect shall have a ten day period to cure following written notice for the events of default
listed here.

Any change in ownership or control of the Architect (as defined in Article X!} without prior writien
approval of the Executive Director which approval the Executive Diractor will not unreasonably
withhold.

The Architect's default under any other agreement it presently may have or may enter into with the
Commission, the User Agency, the City of Chicago, the Chicage Public Schools or the Chicago Fire
Department.  Architect acknowledges that in event of a default under the Agreement the
Commission may also declare a default under any such other agreements.

10.02  If an Event of Default occurs and continues, then the Commission may exercise any right,

power or remedy permitted to it by law or in equity and has, in particular, without limiting the generality of
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the foregoing, the right to terminate the Agreement upon written notice to the Architect, in which event the
Commission has no further obligations hereunder or fiability to the Architect except as to payment for
Services actually received and accepted by the Commission through the effective date of termination,
subject to set off of any claims of the Commission against the Architect for failure to properly perform its
services. No courses of dealing on the part of the Commission or delay or failure on the part of the
Commission to exercise any right will operate as a waiver of such right or otherwise prejudice the
Commission's rights, powers or remedies. The Commissioner's decision to terminate the Agreement is not
subject to claim or dispute under Article Xi.

Section 10.03 Remedies Not Exclusive. No right or remedy in the Agreement conferred upon or reserved
to the Commission is exclusive of any right or remedy provided or permitted under this Agreement or by law
or equity, but each is cumulative of every other right or remedy given in the Agreement or now or hereafter
existing at law or in equity or by statute or otherwise, and may be enforced concurrently or from time to
time,

Article XI. CLAIMS AND DISPUTES

Section 11.01  General. Al Claims arising under, related to or in connection with the terms of this
Agreement or its interpretation, whather involving law or fact or both, including questions concerning
allowability of compensation, and all claims for alleged breach of contract will first be presented to the
Authorized Commission Representative. The Architect wil present all disputes which can not be resolved,
by discussion with the Authorized Commission Representative, to the Executive Director for final
determination, subject to Section 11.04 below.

Section 11.02 Ciaim Procedure.  The Architect will make all requests for determination of claims in
writing, specifically referencing this Section, and will include: 1) the issus(s) presented for resolution; 2) a
statement of the position of the Architect; 3) the facts underlying the dispute; 4} reference to the applicable
provisions of the Agreement by page and section: 5) identification of any other parties believed to be
necessary to the resolution; and 6) all documentation which deseribes and relates to the dispute. The
Authorized Commission Representative will have 30 business days to respond in writing to the Claim by
supplementing the submission or providing its own submission. The Authorized Gommission
Representative will attempt to negotiate a resolution of the claim by agreement, but if a negotiated
resolution is not achiaved, the Authorized Commission Representative must provide a written ruling within
60 days of receipt of the Claim. However, if the Architect agrees in writing, an extension not to exceed sixty
(60} days may be granted by the Executive Director. The Dispute must be filed within thirty (30) days of the
receipt of the ruling by the Authorized Commission Representative,

Section 11.03 Dispute_Procedure. In the event that the Authorized Commission Representative and
Architect can not resolve the Claim, the Architect may file a Dispute to the Executive Diractor. The Dispute
submission must be in writing and contain the information required in Section 11.02 above and be copied to
the Authorized Commission Representative. The Authorized Commission Representative shall file a
response within thirty (30) days.

Section 11.04 Executive Director's Determination. The Executive Director’s final decision will be rendered
in writing no more than 45 business days after receipt of the response by the Commission Representative
was filed or was due unless the Executive Director notifies the Architect that additional time for the decision
is necessary. The Architect must follow the procedures set out in this Section to receive the Executive
Director’s final decision. In the event the Architect disagrees with the Executive Director’s final decision, the
Architect may file, a common law writ of certiorari in the Circuit Gourt of Cook County which shall be the
sole and exclusive judicial remedy of the Architect. However, the Architect must have followed the
procedures in this seclion as a condition precedent to filing @ common law writ of certiorari. The Architect
shall not withhold performance of any Services required by the Commission under this Agreement during
the dispute resolution period.

Section 11.05 Architect Selfi-Help Prohibited. The Architect must never withhold performance of its
Services by, for example, refusing to review and approve appropriately submitted invoices or pay
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applications, timely to make recommendations on general contractor claims, or promptly to issue other
appropriate approvals needed by others where doing so would potentially harm third parties, such as
subconsultants, the general contractor, or its subcontractors. Doing so to gain potential leverage in
negotiating or settling the Architect’s claims against the Commission or User Agency will constitute bad faith
on the Architect's part.  This provision is not intended to prohibit the Architect from exercising its weli-
considered professional judgment, however, in carrying out its duties and responsibilities under the
Agreement.

Article XII, CONFIDENTIALITY

All of the reports, information, or data prepared or assembled by the Architect under the Agresment are
confidential, and except as may be necessary to perform its services the Architect must not make such
reports, information or data must available o any party without the prior written approval of the
Commission.  in addition, the Architect must hot, without the prior written consent of the Commission,
prepare or distribute any news releases, articles, brachures, advertisements or other materials concerning
the Agreement, the Project or the Services. If the Architect is served with a subpoena requiring the
production of documents or information which is deemed confidential, the Architect will immediately notify
the Commission in writing and provide a copy of the subpoena to the Commission in sufficient time for the
Commission to attempt to quash, or take other action in relation 1o, the subpoena.

Architect acknowledges and understands that the Deliverables required by the Commission pursuant to this
Agreement include the documents that the Commission will use to solicit bids for the construction of [name
of project]. Itis of the utmost importance to the Commissicn that any and all information pertinent to such
bids not be divulged to any third panlies prior ta the opening of bids for the Project. Accordingly, Architect
and its subcontractors, of any tier, are expressly prohibited from divulging any information that might
materially impact a bid for the Project to any persan or individual that is not & party to this Agreement,
Architect acknowledges and agrees that its obligations to the Commission with respect to information
pertinent to bidding on the Project are those of a fiduciary, and that the Commission will hold Architect to
the standard of care of a fiduciary in this respect.

Article XIII. ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter into this Agreement by the personal
qualifications of the principals, staff and employees of the Architect and, therefore, that neither the
Agreement nor any right or obligation in the Agreement may be assigned by the Architect, in whole or in
part, without the prior writen approval of the Commission. For purposes of this paragraph, if the Architect
undergoes a change in control, the change in control is deemed an assignment of the Agreement; a change
in control is definad as a transfer of more than 50% of the equity ownership of the Architect during any 12-
month period. [n the event of an assignment by the Architect without the prior written approval of the
Commission, the Commission will have the right to immediately terminate the Agreement without fault or
responsibility. The Architect further acknowliedges that the Architect represented to the Commission the
availability of certain members of the Architect's staff who will be assigned to Project; therefore, in the event
of the unavailability of such members for any reason, the Architect must so notity the Commission in writing,
and must assign other qualified members of the Architect's staff, as approved by the Commission, to the
Project.

Article XIV.  RELATIONSHIP OF PARTIES

Under the Agreement, the relationship of the Architect to the Commission is that of an independent
contractor, and the Architect will have no right or authority to make contracts or commitments far or on
behalf of the Commission, to sign or endorse on behalf of the Commission any instruments of any nature or
to enter into any obligation binding upon the Commission. The Agreement will not be construed as an
agreement of partnership, joint venture, or agency.
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Article XV. GENERAL

Secticn 15.01  Architect's Authority. The Architect represents that its execution of the Agreement is
authorized by a resolution of its Board of Directors, if a corporation, or similar governing document if a
partnership er a joint venture, and the signatures(s) of each person signing on behalf of the Architect have
been made with complete and full authority to commit the Architect to all terms and conditions of the
Agreement, including each and every representation, certification and warranty contained or incorporated
by reference in it.

Section 15.02 Counterparis. The Agreement may be executed in any number of counterparts, any of
which will be deemed an ariginal.

Section 15.03 Entire Agresment. The Agreement constitutes the entire understanding and agreement
between the parties to this Agreement and supersedes any and all prior or contemperaneous oral or written
representations or communications with respact 1o the subject matter hereof, all of which communications
are merged in this Agreement. The Agreement must not be medified, amended or in any way altered
except by an instrument in writing signed by both of the parties.

Section 15.04 Governing Law. The Agreement has been negotiated and executed in the State of
linois and will be construed under and in accordarce with the laws of the State of lllinois,

Section 15.05 No Waiver. The waiver by either party of any breach of the Agreement will not constitute a
waiver as 1o any succeeding breach.

Section 15.06 Notices. All notices required to be given under this Agreement must be given in writing and
must be hand delivered or sent by United States certified or registered mail, postage prepaid, addressed to
the Commissicn or to the Architect at their respective addresses set forth above, as appropriate. If given
as provided in this Agreement, such notice is deemed to have been given on the date of delivery, if
delivered by hand, and on the second business day after mailing, if given by mail. The Commission or the
Architect may, from time to time, change the address to which notices will be sent by giving notice to the
other party in the manner provided in this subparagraph.

Section 15.07 Non-ligbility of Public Officials. No Commission Board member, employee, agent, officer,
or official is personally liable to Architect or its subcontractors, and Architect and its subcontractors are not
entitled to, and must not attempt {0, charge any of them with liability or expense or hold them personally
liable to Architect or its subcontractors under this Agreement.

Section 15.08 Severability. If any provision of the Agreement is held to be invalid or unenforceable by a
court of competent jurisdiction, such provision will be severed from the Agresment and such invalidity or
unenforceability will not atfect any other provision of the Agreement, the balance of which will remain in full
force and effect; provided, however, that if such provision is deemed invalid or unenforceable as a matter of
law, such provision will be deemed to have been modified o0 as to be valid and enforceabla to the
maximum extent permitted by law.

Section 15.09 Successors and Assigns. Except as otherwise provided in the Agreement, the Agreement
is binding upon and inures to the benelfit of each of the parties to the Agreement and their respective
successors and assigns.

Section 15.10  Non-appropriation_of Funds. [f funds have not been apprepriated in full or in part, the
Commission has the right to terminate the Agreement. The Commission will not authorize the Architect to
provide services under this Agreement unless sufficient funds are appropriated to pay for the services.
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SCHEDULE A
SCOPE OF SERVICES

ARCHITECT OF RECORD SERVICES
ENGINE COMPANY 16
PS1828

A. General Requirements
I. Completion of Design of the Project

The Architect serves as the Architect of Record for the Project, providing all Services required to complete
the coordinated design of the Project. The Gommission retained a Design Architact to develop and madify
the prototypes provided by the User Agency, and to monitor the Servicas and Deliverables prepared by the
Architect(s} of Record in order to assist the Commission in verifying that the requirements of the
Commission and User Agency are met. The use of prototypes is integral to a number of the goals of the
Commission and the User Agency, including the implementation of sustainable design in order to ¢control
future operations and maintenance costs.

The Commission has also designated the Autharized Commission Representative to assist the Commission
in managing the Project and to have the autharity, as specifically directed by the Executive Director, to act
on its behalf. The Architect shall cooperate at all times with the Commission, its Authorized Commission
Representative, Program Manager and Design Architect in the performance of the Services. Although it is
anticipated that the Architect will interface and cooperate with representatives of the User Agency during
the course of the Project, the Architect will take direction with respect to the Services solely from the
Authorized Commission Representative.

As the Architect of Record, the Architect will (i) work with the prototype provided by the Commission to
complete the design for the Project, (i) prepare and stamp the construction documents that will be issved
for bids by the Commission, and (iii} assist the Commission in the oversight of the construction of the
Project. The Architect is solely and completely responsible for the completion of the design of the Project,
resulting in a complete and usable facility. The Architect is liable for any and all errors and omissions that
may be found in the construction documents that are issued to bid for the construction of the Project.

The Commission will pravide the Architect with the following documents: Design Development package
and Site Preparation Package for the Project prepared by the Design Architect.

The Design Development Package is the prototype far the Project. Be advised that any and 2l material

deviations from the Package must be requested by the Architect and approved, in wriling, by th
Authorized Commission Representative prior to belng included in any Dellverable for the Prolect,
The Commission expects the Architect to undertake a thorough review of the Package for purposes that
include, but are not necessarily fimited to, the identification and correction of any errors, omissions,
inconsistencies, ambiguities or other issues, including, but not limited to, compliance with all codes in effect
at the time of performance of the Services, in the Package. As stated above, ths Commission will look
solely to the Architect for any and all liabilities that may arise from any error or cmission present in the
construction documents for the Project.

1. Project Site and Program Components

The site is bounded by a public alley to the East, East Pershing Road to the North, South Wabash Avenue
to the West, and East 40" Street to the South. The prototype building design is a one-story, 19,725 square-
foot facility consisting of steel framing and masonry construction supported on spread footings. Major
programmatic components include slesping quarters, locker rooms, kitchen and training area, for up to 20
firefighters. Hazmat response equipment and offices for the EMS South Division. The apparatus area has three bays
for emergency vehicles, equipment storage and hose tower. Site development includes a 150" communication tower
and support building, surface parking for 34 vehicles and apparatus area service drives. Landscaping and fencing to
contorm to the standards of the City Landscape Ordinance.
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fll. Term of this Agreement

Commencement Date of Services: June 8, 2010

The term of this Agresment will terminate when all Services required have been completed to the
reasonable satisfaction of the Commission.

IV. Organization of the Services

The Services are for Vertical (Building) Construction and Site Development which is, in turn, divided into 4
phases: Construction Documents Phase: Bidding Phase; Contract Administration Phase and Close-Out
Phase. The Deliverables (and any other work product) of each of the phases must be approved by the
Authorized Commission Representative in writing before commencement of the subsequent or dependent
phase.

V._Responsibilities of the Architect in Performing the Services

A. The Architect shall use the Commission’s project management software, as designated by the
Authorized Commission Representative for all communications with the Commission, the Autharized
Commission Representative, the Design Architect, and the Commission’s Program Manager.

B. The Architect will identify long lead items in the construction documents so as to enable the
contractors to order such items in 2 manner that maintains the Commission’s Project Schedule, attached ag
Schedufe C hereto.

C. The Architect will certify its compliance with the Commission’s Design Checklist for gach phase
of the Services. Such certification shall be a Deliverable for each phase of the Services.

D. The Architect will perform its Services promptly, with sufficient staffing to achieve the dates in
Schedule C, Project Schedule,

E. The Architect will read and become completely familiar with and knowledgeable of both the form
and substance of the Commission’s bid documents, including Book 1, Requirements for Bidders, Book 2,
General Conditions, Book 2A, General Conditions User Manual, and Book 3, Technical Specifications.

F. All parts and phases of thls Project are required to be designed in accordance with
United States Green Building Council (USGBC) standards to achieve a minimum Leadership In
Energy and Environmental Design (LEED)} rating of Gold, or such other level as the Commission
may designate; the requirements for the LEED rati ng designated by the Commission are set forth in
the USGBC LEED Reference Guide, LEED requirements are to be fully integrated into the bld
documents, including drawings and speclficatlons, and are included in the scope of the Architect's
responsibilities with respect to contract administration.

G. The Architect will retain a roofing expert, and require the roofing expert to perform the following
Servicas, as appropriate, during the phases identified in Section B, "Requirements by Phase,” belew: 1)
review the roofing design, and any portions of the design that must be coordinated with the roof, at each
phase of design completion, including, but not limited to, the review of shop drawings; 2) develop a field
observation program for the Commission's review, coordinating site visits with critical installation activities
3) review all contractor submittals, including shop drawings, with respect to the roof; 4) attend any and all
pre-installation meetings pertaining to the roof: 3) perform field observation Services during the installation
of the roof per the approved chservation program schedule; 6) promptly alert the Authorized Commission
Representative with respect to any issues during the installation, verify that the instaliation was performed
pursuant to the manufacturer’s instructions, and affirm to the Commission that the warranty has been
provided to the Commission and is in full force and effect.

B. Requirements for Design / Engineering for Vertical {Bullding) Constructiocn & Site Development
A.  Constructlon Documents Phase

During the Construction Documents phase, the Architect shall provide the following
Services:

1. Consistent with the approved Design Development Documents, Architect will prepare
all Construction Documents as necessary to abtain bids for the construction of the project,
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Milestone reviews will be performed at 60%, 80% and 100% complation and an estimate
will be performed at 60% completion on the dates listed in Schedule C Project Scheduls,
including architectural and engineering working drawings, designs, plans, calculations and
specifications setting forth in detail construction industry standard elements required for the
architectural, structural, civil, mechanical, electrical, plumhing, heating, ventilation, air
conditioning, fire prolection, service-connected equipment and site work. At every
milestone of completion, provide the Commission with editable electronic drawing files in
the most current version of AutoCAD as well as multiple hard copies at the direction of the
Authorized Commission Representative.

2. Prepare and deliver 60%, $0% and 100% Construction Documents including
modifications and revisions in the approved by written direction of the Authorized
Commission Representative.

3. Using a complete set of Dasign Development Documents, reflecting all improvements
described for the Project provide an updated Architect's Estimate of Probable Construction
Cost containing:

a) A narrative overview of the updated Architects Estimate of Probable
Construction Cost compared to the Construction Budgets (or the Revised
Construction Budgets established during Schematic Design),

b) Architect's Estimate of Probable Construction Cost must include & summary
and division breakdown. The summary must include a concise description of the
basis for the estimate, including source of pricing information, estimating methods,
and descriptions for any mark-ups, factors, and allowances included for items such
as escalation, contractor overhead and profit, and market conditions.

¢) Adetailed comparison and reconciliation of the current and previous Architect's
Estimate of Probable Construction Cost with an explanation of any variance by
compenent organized by CS| format or other appropriate format as directed by the
Authorized Commission Representative.

d) A summary of all approved Construction Budget revisions.

4. Prepare an Inspection and Testing Plan as part of the construction documents. The
plan must be in spreadsheet format, following the spacification section numbering system.
Each inspection, test and required certificate will be identified by specification section
number. The Authorized Commission Representative will identify the testing firm(s) that
will be used on the Project, and provide a sample Inspection and Testing Plan for use of
the Architect. The Inspection and Testing Plan must provide for:

a) Verification of responsibilities for providing inspections, tests and certificates.
b) Scope of services for the testing and inspection services RFQ.

¢} A scorecard to monitor the completion of required inspections and tests, and
the submittal of required certificates.

2. Prepare and present an update of the Architect's Estimate of Probable Construction
Costs prior to the completion of 60%, 90 % and 100% Construction Document
Deliverables. Review the Construction Documents along with valus engineering items with
the Authorized Commission Representative to align Architect’s Estimate of Probable
Construction Costs with the Construction Budget.

5. lIf the Architect's Estimate of Probable Construction Costs exceeds the
Construction Budget, then, upon wrilten request of the Authorized Commissien
Representative, Architect must continue to ravise, modify or correct any or all of the Project
design, drawings and specifications as necessary in a manner satisfactory to the
Commission until the carrespondingly revised Architect's Estimate of Probable Construction
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Costs is within the Construction Budget. Such revisions, modifications and corrections in
the plans, specifications and drawings will be submitted to the Authorized Commission
Representative within a reasonable time {not to exceed 30 days) after notice and direction
by the Authorized Commission Representative. The Services provided in this Section
I.C.6 of Schedule A shall be provided by the Architect without compensation or any
extension of time for the parformance of the Services.

7. If the Authorized Commission Representative requests a change in scope of the
Project, after review and comment and upon written request of the Authorized Commission
Representative, Architect shall revise or modify any or all of the Project design, drawings
and specifications as necessary in a manner satisfactory to the Commission. If requested
by the Authorize Commission Representative, and subject to the execution of a written
Amendment in accordance with Section 4.14 of this Agreement, Architect will be
compensated for the Additional Services provided in the Section 11.C.7 of Schedule A on
either a negotiated Lump Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule D.

8. At the completion of the each Construction Document milestone (60%, 90% and
100%), transmit hard copies of the milestone documents to the Authorized Commission
Representative for review and transmittal to the User Agency. Prepare a written and oral
report of the Construction Document phase for presentation to the User Agency.
Presentation to be made as directed in writing by the Authorized Commission
Representative. Subject to the prior written direction of the Authorized Commission
Representative, incorporate User Agency comments into the subsequent phase of the
Construction Dacuments.

8. Commission's Performance Evaluation of Construction Documents: The Commission
will review the Architect’s performance in providing Construction Documents after the
project has been bid. The Architect will be required to attend a meeting to discuss its
performance review.

10. Conduct and document preliminary reviews with required regulatory agencies,
including, but not limited to, Bureau of Fire Prevention, Chicago Department of
Transportation, Mayor's Office for People with Disabilties, and Office of Emergency
Management and Communications.

11. Conduct and prepare a code analysis package, including, but not limited to, the
following components:

a) Occupancy classification

b) Construction type

¢) Occupant load by area and floor

d) Travel distances

€) Accessibility

f)  Exit types, units and widths

g) Plumbing fixture counts

h) Loading berths and parking requirements
f}  Fire resistance requirements

12. Prepare and issute hard copies of the Construction Document Drawings, Specifications,
and Narratives ta various stakeholders designated by the Authorized Commission
Representative for the Canstruction Document Milestons Reviews. Upon receipt of the
review comments, the Architect will be required to respond in writing on the review form
furnished by the Authorized Commission Representative,
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13. Update the Submittal and Closeout Matrix based upon Construction Document
requiremeants,

14. Construction Document Deliverables for each milestone (60%, 90% & 100%) inciude:
a) Certification of Compliance with Commission’s Design Chechlist.
b) Issue updated Submittal and Closeout Matrix.

c) Site Preparation Construction Documents (including specifications) and
Estimate of Probable Construction Cost in the format provided by the Commission.

d) Building Construction Documents (including specifications) and Estimate of
Probable Construction Costs in the format provided by the Commission.

8) Updated LEED checklist and detailed narrative, indicating all changes from
prior submittal.

f) Updated Stormwater Analysis and Management Proposal,

g) lIssuance of Compilation of Meeting Minutes. (Meeting minutes shall ba
recorded and furnished by the Authorized Commission Representative.)

h) lssuance of updated zoning analysis package and required rezoning
documentation as required.

)) Issuance of updated code analysis package.

j} 1ssuance of updated MEP coordination documentation.
k) Request for Clarification compilation and log

[} Issuance of milestons packages for review.

15. Submittal package for second Commissioning Authority review at 0% CD, including all
systems and equipment to be commissioned. Specific requirements are as indicated in the
Commission's Design Management Manual.

16. Immediately upon the Commission's review and written approval of the deliverables of
each Construction Documents phase (60%, 90% and 100%, begin the next phase on the
updated and approved schedule.

17. Prior to submission of 90% Construction Documents to the Commission, Architact shall
prepare coordination documents to confirm that the various elements of the Architect's
Construction Documents are sufficiently coordinated to support an accurate bid process
and minimize the potential for change orders during the construction phase of the project.
The Architect will resolve any known conflicts prior to issuing the Bid Set of documents.
Coordination documents shall address the following, at a minimum:

a. Limited available space for installation or service. Architect shall overlay
plans of each design discipline and verity space requirements and conflicts between trades
and/or disciplines. Architect shall make revisions to the design drawings to resolve
conflicts between various disciplines.

b. tncompatibility between items provided under different disciplines (such as
difference in voltage between equipment specified under Division 15 and electrical power
provided under Division 16).

c. Inconsistencies between drawings and specifications (between disciplines
and within each discigline).
d. As required to manage discipline coordination, the Architect must prepare

multi layered, color-coded CAD drawings to manage discipline coordination, resolve
conflicts, and present the findings of coordination process to the PBC's design review
team. The Architect will provide reproducible and CAD drawing files of these documents to
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the PBC.

18. At a minimum, the Architect must prepare a combination of elevation and plan detail
sections in areas where large services and/or a significant concentration of smafler services
share adjacent space. As part of the 60% Design Review, the Architect will propose for the
Commission’s concurrence, the locations where these coordination details will be prepared.
These details will typically be prepared for the following areas:

a) Above ceilings in corridors to confirm that services, fixtures, and other devices
can fit between the designed cefling height and the bottom of any structural
members or other obstructions. The horizontal spacing of these itams will alse be
reviewed to confirm that desired locations of lighting fixtures and other devices can
be achieved.,

b} Slabs where services would logically be instalied within the slab on grade or on
deck. The Architect will confirm that these services can fit within the slab Cross
section without compromising the structural integrity of the slab. Any limitations on
embedded services will be noted on the construction documents.

¢) Areas and/or rooms where a significant number of services converge. This
includes mechanical rooms, MDF rooms, IDF rooms, electrical closets, fire pump
rooms, and any other areas or rooms where the coordination of individual or
multiple services are required with multiple disciplines. Where a significant number
of services penetrate a wall, floor, ceiling, or roof in close proximity, the Architect
will design and detail an appropriate chase with respect to structural elements,
code issues, and proper installation of the services.

d) Within mechanical, equipment, and other specialty rooms to confirm that the
required equipment, panels, racks, fixtures, ventilation, and other equipment, along
with the services entering these rooms will fit within the designed space and layout.
Checks will be made for door swings, as well as, equipment accessibility into and
within the room.

e) Locations on the site or under the building where major existing or new utilities
come in close proximity to each other and/or other new or existing structures. This
would include locations where these services enter the building or penetrate the
foundations,

19. The Architect will prepare documents that confirm that the appropriate power,
communication, and other low voltage services are shown running to and from each
required device/fixiure and back to the appropriate originating or receiving location are
included in the design. This coordination may be a represented by a composite
device/service schedule that cross references the appropriate interface points.

20. The Architect will prepare documents that confirm that water supply, drainage,
condensate lines, and vents for each required device, fixture, and piece of equipment are
included in the design.

21. The Architect will be responsible for the overall coordination review. As each
coordination document is completed, the Architect will review and resclve significant
conflicts. The Architect must resolve all known conflicts prior to issuing the bid documents.
Any items where the Architect recommends leaving coordination to the canstruction
contractor must be specifically reviewed by the Architect with the Commission’s design
review team,

22. Attend the Commission’s internal Bid Package Review Conference where the
Commission and User Department will verify that the construction documents, including the
cocrdination documents, prepared by the Architect are ready to issue for bids.
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B. Bldding Phase
During the Bidding Phase, the Architect shall provide the following Services:

1. Assemble and review all Bid Documents required, including, but not limited to all
drawings, and technical specifications, Commissioning Agent Design Intent and
Commissioning Plan.

2. Attend and document two Pre-Bid Conference Meetings. In addition to the general,
open Pre-Bid Meeting, a technical working Pre-Bid Meeting will be for the purpose of
making a detailed techrical presentation and respond to questions from prospective
bidders.

3. Prepare addenda, as directed by the Commission, to address bidder's questions that
require clarification. Consider and document all written requests for product substitutions
before receipt of bids.

4. Review bids and prepare an evaluation and recommendation for award relative to the
Project and Construction Budget. Assist in finalizing the agreement(s) with the
contractor(s} to construct the Project.

5. If the lowest responsive and responsible bid obtained exceeds the Construction
Budget, the Commission may either award the construction contract to the lowest
responsive and responsible bidder, or request that the Architect, without additional
compensation, make revisions to the Project, including design, scope, quality, drawings,
specifications, deletions and substitutions for the purpose of decreasing Project costs to the
point that the bids received are within the Construction Budget. All such revisions require
the prior written approval of the Authorized Commission Representative. The right of the
Commission 1o require such revision and re-bidding will not be exhausted by a single
revision and re-bidding, but will be a continuing right until the lowest responsive and
responsible bid received is within the Construction Budget.

6. Assist the Commission, without additional compensation, in the salicitation of new bids.

7. Attend the Commission’s Pre-Bid Conference, Technical Review and review bids as
required by the Autharized Commission Representative.

C. Contract Adminisiration Phase

During the Construction Administration Phase, the Architect shall provide the following
Services:

1. Attend and participate in regularly scheduled: (i) weekly Project meetings, and {ii)
monthly pay applications meetings for approval of contractor pay requests. Provide no less
than twelve (12) hours of field observation of the construction per week in order to monitor
the progress and conformance of the permanent features of the work to the requirements
of the Contract Documents. The Architect's on-site rapresentative shall not be removed or
replace belore final completion of the Project without the prior written approval of the
Authorized Commission Representative. The Architect's on-site representative will be
removed immediately upon written requast of the Authorized Commission Representative.

2. It necessary during construction, interpret the meaning and intent of the Contract
Documents, and with the Authorized Commission Representative’s concurrence, transmit
such information to the contractor. [f requested by the Authorized Commission
Representative, make recommendations on any claims between the Commission and any
contractor with whom the Commission has a contract relating to the Project and any other
matters relating to the execution and progress of the work or the interpretation of the
Contract Documents,

3. Unless the Commission specifies, in writing, a shorter or longer time period, within 5
business days following receipt the Architeet must comment upon and submit to the
Authorized Commission Representative Architect's responses to requests for approval of
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subcontractors, delivery schedules, material lists, shop drawings, samples, and the like.
However, the parties acknowledge that the Architect’s internal costs and efficiencies during
the construction phase are depandent on the Contractor's submittals and inguiries
conforming to pre-approved schedules and deadlines. Any time limits for the Architect's
review of shop drawirgs or other submittals is conditioned upecn the Contractor's preparing
and abtaining the Architect’s approval of a master schedule of submittals and subsequently
transmitting the submittals to the Architect in accordance with this schedule. Additionally, if
after commencement of construction, the Commissicn requests Architect to review and
analyze a requested product or material substitution, the Architect shall undertake such
review only as an Additional Service and after obtaining the Commission’s approval to do
50.

4. Provide and distribute Construction Documents and explanatory sketches as required
during construction. Review and approve samples, shop drawings, product data, as-built
drawings, product substitutions and other submissions for compliance with the design
concept of the Project and fuffiliment of the contractor's obligations as set forth in the
Contract Documents.

9. Provide an expert in raofing on the Project Site throughout the construction/installation
of the roof for the Project.

6. Implement the Commission’s specifications and procedures for processing scope
changes, including applications for extensions of time. Receive and review all proposals,
revisions in drawings and change orders requested by the contractor, Commission, User
Agency, or as required by unforeseen conditions in the field, and make recommendationg
regarding practicality, costs, unit prices, time and material changes, effect on completion
schedule and risk to the project.

7. Submit recommendations to the Authorized Commission Representative for approval
before instituting any changes to the requirements of the Contract Documents. Process
and prepare all bulleting, proposals, revisions in drawings and change orders approved by
the Commission. Monitor all scope changes during construction to ensure compliance with
appraved revisions.

8. ldentity instances of non-conformance of the Werk, document such instances in a
manner acceptable to the Authorized Commission Representative, and assist the
Autharized Commission Representative in providing notice to contractors of such instances
of non-conformance as necessary.

9. lIssue clarifications for proper execution of the Work required by the Contract
Documents; provided, however, the Architect shall not have control or chargs of and wili
not be responsible for construction means and methods, techniques, sequences or
procedures, or for safety precautions and programs in connection with the Work or for the
act or omissions of the contractor, subcontractors or any other persons performing any of
the work in accordance with the Contract Documents. Notwithstanding any contrary or
potentially ambiguous description of the Architect's Services, it is intended that the
Architect shall have no responsibility for jobsite safety on the Project. The Contractor and
Subcontractors shall have full and sole authority for all safety programs and precautions in
connection with the Work. When the Architect is present at the site, such presence shall be
only for the purpose reviewing the Work for deviations from the Construction Daocuments or
defects, and the Architect shall have no authority to take any action whatsoever on the site
regarding safety precautions or procedures.

10. Maintain RFl and Bulletin logs in a format acceptable to the Authorized Commission
Representative.

11. Review the Work to establish preliminary acceptance of the Project.
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D. Close Qut Phase
During the Project Close Out Phase, the Architect shall provide the following Services:

1. Conduct a comprehensive final inspection of the Project with the Authorized
Commission Representative and User Agency to verify that the materials furnished and the
work performed are substantially compliant with the contract documents.

2. The Architect is responsible for facilitating a walkthrough on site with the Authorized
Board Representative, Commissioning Agent and User Agency to review punchlist items
identified in the Contractor prepared initial punchiist. The Architect will consolidate and
prepare punch lists indicating the items of work remaining to be accomplished before a
Certificate of Final Acceptance will be issued. Prepare certificates of preliminary and final
completion in consultation with the Commission and the User Agency.

3. Oversee the Confractor's efforts to assemble and deliver to the Commission all
guarantees, warranties, operating and maintenance manuals recuired by the Contract
Documents.

4. The User Agency requires a set of record drawings prepared and coordinated by the
Architect. This set of record drawings must be provided in editable, auto-CAD format. The
Architect shall, accordingly, oversee the Contractor's efforts to expedite the preparation
and delivery of the Contractor’s own record, “as-built” drawings and operations and
maintenance manuals of the Project in accerdance with the specifications. The “as-built"
documents will be subject to the approval of the Commission. Submit approved “as-built”
documents to the Commission upon completion of the Project.

5. Upon completion of the construction contract and all "punch list" items in accordance
with the Contract Documents, issue a Certificate of Final Acceptance. A Certificate must
not be issued by the Architect until, to the bast of its knowledge, information and belief, all
work has been completed in accordance with the Contract Documants.

6. Post Construction Review. The Commission will review Architect's performance In
providing services during construction after the project punch list is complete. The
Architect will be required to attend a meeting to discuss the performance review.

7. Project Close Out Approval Form, The Architect shall draft and complete the Project
Closeout Approval Form for the Project. A sample form is attached to the Scope as Exhibit
1.

8. HRecalibrate the design phase enargy model to incorporate actual operational, utility and
weather information collscted during the first 11 months that the building has been
occupied and any changes made to the design during construction.

ADDITIONAL RESPONSIBILITIES AND REPRESENTATIONS WITHIN THE ARCHITECT'S
BASE SCOPE OF SERVICES

Architect shall:

A, The Architect is solely responsible for the development of the Project specifications.
Specifications must comply with the following criteria. On projects where template specifications
are furnished by the Commission, the Architect is responsible to amend any template specifications
sections which do not adhere to the following criteria.

Specifications will follow performance criteria outline format.
Specifications will identify acceptable manufacturers.

No proprietary specifications will be permitted without written authorization from the
Authorized Commission Representative.

4. On projects where template specifications have been provided, the Architect is
responsible for the development of any specifications which have not been
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provided. The Architect is responsible for the verification of all manufacturer
names and model numbers as well as the compatibility with other systems and
materials specified. Further, the Architect is responsible for verifying that each
cited acceptable manufacturer is capable of providing the preduct as documented
in the performance criteria. Deviations from major systems, materials or specialty
items must be approved in writing on projects where template specifications have
been provided.

B.  Facilitate and docurnent the value engineering process. Evaluate proposed building systems
as to quality, first cost and life cycle cost, impact on LEED certification, constructability, material
and product availability. Propose akernate materials and system assemblies as well as the
restltant cost savings opportunities.

C.  Develop a furniture, fixture and equipment plan 1o locate electronic devices, including power,
data, communications, security and life safety equipment.

D.  Provide assistance in expediting, coordinating and securing all necessary orders, ordinances,
permits, licenses, fees, or other approvals, as applicable, which are required by local, state and
federal agencies to permit construction of the Project. Such assistance will include conferences
with and presentations to appropriate regulatory agencies including the Building Departmant and
Fire Prevention Bureau of the City of Chicago and cther governmental bodies. Ceordinate all
aspects of the Project with any quasi-public agencies or utility companies involved in the Project.

E.  Oversee the Contractor's procurement and assembly of all required permits, licenses, and
certificates from the contractor and arrange delivery of sams to the Commission.

F.  The Architect will be responsible for infrastructure coordination and design integration of any
owner-furnished furniture, fixture and equipment {e.g., furniture, communication equipment, sound
systems, security/surveillance cameras, photovoltaic panels or geothermal panels, public art).

G. The Architect will be responsible for assisting the Commission with any documentation and
coordination necessary to facilitate amendments to the public right of way.

H.  Administer the Project's LEED compliance and submittal program, including providing all
submittals to the USGBC. Administer LEED compliance as part of Architect's construction
administration for the project.

1. Coordinate, assemble and submit the design phase package to the LEED Authority
during the Bid/Award phase.
2. Review canstruction phase LEED submittals for completeness and compliance with

LEED credit requirements. Provide comments, in Architect's role as project LEED
administrator. Expedite review and submittal of construction phase submittals to
the LEED Authority at the completion of construction.

3. Coordinate responses to LEED Autharity review: compile reviewer comments,
assign responsibilities to required responders, establish scheduls for responses to
ensure timely re-submittal, review responses for compliance with credit and
comment requirements, and re-submit to LEED Authority.

4. Submit Credit Interpretation Requests (CIR) at the direction of the Authorized
Commission Representative,

L The Architect will be responsibie for the utility coordination and publie infrastructure aspect of
the Project including, but not necessarily limited o, the following:

1. Meet with the engineers from Commonwealth Edisen to determine if infrastructure
refocations will be required. Provide all necessary assistance and coordination for
the relocations.

2, Provide Commonwealth Edison with the electrical service reguirements for the new
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facility. Provide necessary assistance and coordination for the new service. Assist
and monitor the transition to permanent power for the facility.

3. Meet with the engineers from AT&T to determine if infrastructurs relocations will be
required. Provide the necessary assistance and coordination for the relocation(s).

4, Provide AT&T with voice and data service requirements for the new facility.
Provide the necessary assistance and coordination for the new service.

5. Meet with the engineers from People's Energy to determine if infrastructure

relocations will be required. Provide the necessary assistance and coordination for
the relocation(s).

6. Provide People’s Energy with gas service requirements for the new faciiity.
Provide the necessary assistance and coordination for the new service.

7. Meet with the Department of Water Management to review and gain approval for
water service and sewer design. Provide the necessary assistance and
coordination for the new service.

8. Meet with the engineers from the City of Chicago Department of Streets and
Sanitation, Bureau of Electricity to determine if infrastructure relocations or new
street lighting will be required. Provide the necessary assistance and coordination
for the relocations and new lighting.

9. Meet with the Fire Prevention Bureau to determine whether infrastructure
relocations or new hydrants will be required. Provids the necessary assistance
and coordination for the relocations and the new hydrants.

10. Meet with the Office of Emergency Management and Communications to
determine whether infrastructure relocations or new infrastructure will be required.
Provide the necessary assistance and coordination for the relocations and new
infrastructure.

1. Meet with the Chicago Department of Transportation to determine whether
infrastructure relocations or new infrastructure will be required. Provide the
necessary assistance and coordination far the relocations ang new infrastructure.

J. Assist the Commission with warranty Inspection at 11 months following Substantial
Completion of the Project.
K. It the Architect takes any photographs of the Project for any purpose, Architect shall

provide a complete set of such photographs, in digital format, to the Commission.

v ADDITIONAL SERVICES

The following Additional Services may be authorized in writing by the Commission. If requested by
the Authorized Commission Representative, and subject to the execution of a written Amendment
in accordance with Section 4.14 of this Agreement, Architect will be compensated for the Additional
Services on either a negotiated Lump Sum basis or in accordance with the Biling Rates
established in accordance with the requirements of Schedule D:

A Architect may be required to provide detailed specifications and coordinate the bidding and
installation of Fixtures, Furnishings and Equipment (FF&E) not covered in the Project, sculpture,
murals and other related features and special equipment nat included in the construction contract.

B. Architect may be required to provide consultation concerning replacement of any work
damaged or destroyed by fire or other cause during construction and furnish additional services as
may be required in connection with the replacement of the work.

C. Architect may be required to provide additional services made necessary by the default of
the contractor in the performance of the construction contract,
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SCHEDULE B
PROJECT DOCUMENTS

ARCHITECT OF RECORD SERVICES
ENGINE COMPANY 16

PS1828
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SCHEDULEC
PROJECT SCHEDULE

ARCHITECT OF RECORD SERVICES
ENGINE COMPANY 16 - PS1828

A. Building: Construction Documents Phase:

1. 80% Construction Documents: 60% Construction Documents shall be completed within 34
calendar days after the date of written approval of the Design Development Phase issued by the
Authorized Commission Representative.

2. 90% Construction Documents. 90% Construction Documents shall ba completed within 27
calendar days after the date Architect receives final writtsn comments on its 60% Construction
Documents Deliverable issued by the Authorized Commission Representative.

3. 100% Construction Documents. 100% GConstruction Documents shall be completed within 33
calendar days after the date Architect receives final written comments on its 90% Construction
Documents Deliverable issued by the Authorized Commission Representative.

B. Building: Bid and Award Phase:

The Bid and Award phase of the project, from bid advertisement to bid opening through final contract
award, is anticipated to require xx calendar days to complete.

C. Bullding: Construction Phase Services:

Construction of the Project building is anticipated to require xxx calendar days to complete after
issuance of Notice to Praceed to the contractor,

D. Building: Time ot Completion

Time of completion for the 60%, 90%, and 100% Construction Documents, Bid and Award, and
Construction Phase Services to be provided shall be as stated above. Any time adjustments to the
above phases shall be authorized in writing by the Commissian.

E. The Architect

The Architect shall perform the requested services based on the terms and conditions stated in this
Agreement.
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SCHEDULE D
COMPENSATION OF THE ARCHITECT

ARCHITECT OF RECORD SERVICES
Engine Company 16

PS1828

ARCHITECT'S FEE
The Commission shall pay the Architect for the satisfactory performance of the Services a Fixed

Fee of $ 597,000.00. The Fee will be allocated and payments made on a monthly on percent complete
basis as folfows:

V.

Allocation of Fee:

Design/ Engineering of Building: $597,000.00
Construction Documents 65% $ 388,050.00
Bidding Phase Services 5% § 2985000
Construction Phase Services 25% $ 149,250.00
Project Close-out 5% $ 29,850.00

Architect’s Fee will include consultant's profit, overhead, general conditions, and all items not
specifically identified as Reimbursable Expenses.

BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

The Commission shall compensate the Architect for Additional Services en sither a negotiatad
Lump Sum Fee basis or 2 Time Card Not-to-Exceed Fee basis as agreed to by the Architect and
approved by the Commission in the form of an Amendment issued in accordance with Section 4.14
of this Agreement. In the case of Time Card billings, rates of reimbursement for the Architect's
employees (and employees of any Subconsultant performing Additional Services) will be the actuzl
base salaries paid to the specitic employee performing the services times a 2.5 multiplier.

The 2.5 multiplier will fully compensate the Architect for all direct and indirect costs associated with
the Additional Services. Indirect costs included in the multiplier shall constitute full and complete
compensation to the Architect for labor burden costs (including Workers' Compensation insurance,
FICA, SUTA, health benefits, long term disability benefits, pensions and similar contribution and
other statutory and non-statutory employee benefits), indirect administrative expenses, general and
administrative expenses, overhead, additional premium costs for insurance (including but not
limited to general liability, professional liability, valuable papers and autemobile, but excluding
additional insurance premium costs for specialty subconsultants and Subcontractors), computer
and related charges, postage and handling charges, parking and mileage charges, telephone
service (including local cafling charges), profit, and all items not specifically identified below as
“Reimbursable Expenses.”

REIMBURSABLE EXPENSES

“Reimbursable Expenses” as referred to in this Agreement, are actual expenditures at cost without
mark-up or surcharge, incurred by the Architect, and required for the Services. Reimbursable
Expenses must be supported with proper documentation in the form of itemized invoices which
include a notation stating the Project-refated purpose of the expenditure.
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PUBLIC BUILDING COMMISSION OF CHICAGO

The following will be considered Reimbursable Expenses:

1. Plotting, printing, reproduction and distribution of drawings specifications, and presentation
materials requested by the Cammissicn, or required for scheduled reviews of the progress
of the work by the Commission and/or the User Agency, public or city agency meetings and
hearings, and as required for professional peer reviews of documents as directed by the

Commission.

2. Printing and distribution costs associated with shop drawing and submittal reviews during
construction.

The following are NOT Reimbursable Expenses:

1. Plotting, printing and distribution of drawings and specifications for the purpose of

coordination between members of the Architect's team, or otherwise incidental to the
Architect's Services are not Reimbursable Expanses.

2 Oftice and administrative expenses, including telephone system expenses, photocopying,
duplicating costs, postage, office & drafting supplies, fax and delivery services (except as
noted above in A. 1. and A. 2. are not Reimbursable Expenses.

B. The following shall be Reimbursable Expenses provided that the Architect has obtained the prior
written approval by the Authorized Commission Representative:

1. Expense of transportation and living of principals and employees traveling in connection
with the Project, but not including travel and expense o and from the job site or within a 50-
mile radius of downtown Chicago. Travel expenses include coach air fare, hotel and per
diem costs, auto rental, fuel and insurance, and must be supporied with proper
documentation in the form of itemized invoices.

2, Fees and costs of special consulting services recquested by the Commission such as
acoustical, theater, food service, masonry, roofing and elevator consultants will be paid as
a reimbursable expense.  Civil, structural, mechanical, electrical, plumbing and fire
protection engineering services are included within the Fixed Fee.

Costs for rental or purchase of special items er equipment requested by the Commission.

Fees and costs to secure necessary permits or civil agency approvals, including permit
fees and expenditure fees.

5. Costs of surveys, geotechnical and environmental technical testing and reports.

6. Other direct costs of the Project may be approved as a Reimbursable Expense by
Commission’s Authorized Representative provided that written approval is obtained in
advance of incurring the expense and provided that the expense is {0 be reimbursed on a
Lump Sum basis.

C. Reirmbursable Expenses shall not exceed $73,340.00 except as approved by the Commission in
the form of an Amendment issued in accordance with Section 4.14 of this Agreement

V. METHOD OF PAYMENT

1. Invoices. Once each month, the Architect will electronically submit each invoice 1o the Cammission
as detailed in Article IV. Engagement and Standards for Performing Services, Section 4.08,
Document Contrel, Item f. Each invoice shall reflect the percentage of work completed during the
preceding month.

Each invoice must reference the contract number and be supported with such reasonable detail
and data as the Commission may require, including detail and data related to Subconsultant cosis.
In accordance with the terms of the Agreement, the Architect must maintain complete
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PUBLIC BUILDING COMMISSION OF CHICAGO

documentation of all costs incurred for review and audit by the Commission er its designated audit
representative(s). Each invoice must be submitted in the format directed by the Commission.
Invoices must be accompanied by a progress report in a format acceptable to the Gommission.
Such progress report must identify any variances from budget or schedule and explain and the
reasons for such variances.

The Architect must attach MBE and WBE utilization reports on the form entitied "Status
Report of MBE and WBE Sub-Contract Payments”, at the time of submitting each monthly
invoice for review and approval. The report should Indicate the current and cumulative
payments to the MBE and WBE sub-consultants.

2. Payment will be processed within 30 days after Commission receives an acceptabla invoice from
the Architect.

d.  Invoice Disputes. If the Commission disputes certain tems in the Architect's invoices, the amount
not disputed will be paid in full. The amount in question myst be resolved in accardance with the
Claim and Disputes provisions of this Agreement,
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PUBLIC BUILDING COMMISSION OF CHICAGQ

SCHEDULE E
INSURANCE REQUIREMENTS

ARCHITECT OF RECORD SERVICES
Engine Company 16

PS1828

The Architect of Record (Architect) must provide and maintain at Architect’s own expense, until expiration
or termination of the agreement and during the time period following expiration if Architect is required to
return and perform any additional wark, the insurance toverage and requirements specified below, insuring
all operations related to the Agreement.

E.1. INSURANCE TO BE PROVIDED:
E.1.1. Workers' Compensation and Employers Liability

Workers’ Compensation Insurance, as prescribed by applicable law covering all employees who are to
provide a service under the Agreement and Employers Liability coverage with limits of not less than
$500.000 each accident or illness.

E.1.2. Commercial General Liability {Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than $2,000,000 per occurrence,
for bodily injury, personal injury, and property damage liability. Coverage must include, but is not limited to
the following: All premises and operations, products/completed operations, separation of insureds, defense,
and contractua! liability (with no limitation endorsement). The Public Building Commissicn and City of
Chicago must be named as additional insureds on a primary, non-contributory basis for any liability arising
directly or indirectly from the work.

Subcontractors performing work for Architect must maintain Iimits of not less than $1.000.000 per
occurrence with the same terms herein.

E.1.3. Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work ta be performed,
the Architect must provide Automobile Liability insurance, with limits of not less than $2.000.000 per
occurrence for bodily injury and property damage. The Public Building Commission and City of Chicago
must be named as additional insureds on a primary, non-contributory basis.

Subcontractors performing work for the Architect must maintain limits of not less than $1,000.000 per
occurrence with the same terms herein.

E.1.4. Professional Liability

When any Architect, or other professional, performs work in connection with the Agreement, Professional
Liability Insurance must be maintained with limits of not less than $5.000.000 covering acts, errors, or
omissions. When policies are renswed or replaced, the policy retroactive date must coincide with, or
precede the, start of work on the Agreement. A claims-made policy, which is not renewed or replaced,
must have an extended reporting period of 2 years.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein,
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PUBLIC BUILDING COMMISSION OF CHICAGO

E.1.5. Property

The Architect is responsible for all loss or damage to Commission and/or City of Chicago property at full
replacement cost. The Architect is responsible for all loss or damage to personal property (including but not
limited to materials, equipment, tools and supplies) owned, rented, or used by Architect

E.1.6. Valuable Papers

When any plans, designs, drawings, data, media, or other documents are produced or used under the
Agreement, Valuable Papers Insurance will be maintained in an amount to insure against any loss
whatsoever, and will have limits sufficient to pay for the re-creation and reconstruction of such records.

E.1.7 Contractors Pollution Liability

When any work is performed which may cause a pollution exposure, Contractors Pollution Liability must be
provided covering bodily injury, property damage and other losses caused by pollution conditions that arise
from the Agreement scope of services with limits of not less than $2,000.000 per occurrence. Coverage
must include completed operations, contractual liability, defense, excavation, environmental clearup,
remediation and disposal. When policies are renewed or replaced, the policy retroactive date must ¢oincide
with or precede, start of work on the Agreement. A claims-made policy, which is not renewed or replaced,
must have an extended reporting period of two (2) years. The Public Building Commission and City of
Chicago are to be named as additional insureds on a primary, non-contributory basis,

Subcontractors performing work for Architect must maintain limits of not less than $1.000,000 per
occurrance with the same terms herein.

ADDITIONAL REQUIREMENTS

The Architect must furnish the Public Building Commission Procurement Department, Richard J. Daley
Genter, Room 200, Chicago, IL 80602, original Certificates of Insurance, or such similar avidence, to be in
farce on the date of this Agreement, and Renewal Certificates of Insurance, or such similar evidence, if any
insurance policy has an expiration or renewal date occurring during the term of this Agreement. The
Architect must submit evidence of insurance to the Cemmission before award of Agreement. The receipt of
any ceriificate does not constitute agreement by the Commission that the insurance reguirements in the
Agreement have been fully met or that the insurance policies indicated on the certificate are in compliance
with all Agreement requirements. The failure of the Commission to obtain certificates or other insurance
evidence from Architect Is not & waiver by the Commission of any reguirements for the Architect to obtain
and maintain the specified insurance. The Architect will advise all insurers of the Agreement provisions
regarding insurance. Non-conforming insurance does not relieve Architect of the obligation to provide
insurance as specified in this Agreement. Nonfulfilment of the insurance conditions may constitute a breach
of the Agreement, and the Commission retains the right to stop work until praoper evidence of Insurance is
provided, or the Agreement may be terminated.

The Commission raserves the right to obtain copies of insurance policies and records from the Architect
and/or its subcontractors at any time upon written raquest.

The insurance must provide for 80 days prior written notice to be given to the Commission if any policy is
substantially changed, canceled, or non-renewed.

Any deductibles or sel-insured retentions on referenced insurance coverage must be borne by Architect.
The Architect hereby waives and agrees that their insurers waive their rights of subrogation against the
Commission and City of Chicago, their respective Board membsrs, employees, elected officials, agents or
represantatives.

I Architect is a joint venture or limited fiability company, the insurance policies must name the joint venture
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PUBLIC BUILDING COMMISSION OF CHICAGO

or limited liability company as a named insured.

The insurance coverage and limits furnished by Architect in no way limit the Architect's Labilities and
responsibilities specified within the Agreement or by law.

Any insurance or self-insurance programs maintained by the Commission, Park District, and City of
Chicago da not contribute with insurance provided by the Architect under the Agresment.

The required insurance to be carried is not limited by any limitations expressed in the indemnification
language in this Agreement or any limitation placed on the indemnity in the Agreement given as a matter ot
law.

The Architect must require all its subcontractors to provide the insurance required in this Agreement, or
Architect may provide the coverage for its subcontractors, All its subcontractors are subject te the same
insurance requirements of Architect unless ctherwise specified in this Agreement.

it Architect or jts subcontractors desires additional coverage, the parly desiring the additional caverage is
responsible for the acquisition and cost.

The Commission's Risk Management Department maintains the rights to modify, delete, alter or change
these requirements.

Page 37 of 61
Q:¥Firs Engine Ca 16 - 2010MOR_Agreement_EC16_-_PS1828_20100527.doc
Date last printed 5/28/201010:17 AM




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULEF
KEY PERSONNEL

ARCHITECT OF RECORD SERVICES
Engine Company 16
PS1828
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InterActive Design, Inc.
Robert K. Larsen, Principal

Education/Registration

sl Bachelor of Architecture, Hiinois Institute of Technslogy
1984 Registered Architect, State of Illinois

1994 NCARB

003 Registered Architect, States of Indiana and Wisconsin

Professional Affiliations

1693 to presenl InterActive Design, Chicago, IL; Principal

1979 - 1993 Hammond, Beeby and Babka, Chicaga, IL: Principal {1088];
Project Manager/Architect

1979 - 1981 David Hald and Associates, Chicago, IL: Staff Architect

Professional Activities

Me. Larsen has participated irn architectural exhibitions and has
served on juries for the Indianapolis AMA 1991 Honor Awards
Program and Builders Magazine 1992 Builders Choice Design and
Planning Awards.

Selected Projects Managed/Designed by Mr. Latsen:

Kovler Lion House Exhibils and Great Hall Renovalian, Lincoln
Park Zoo, Chicago, IL
Project Architect, 1990 (South Exhibit), 1992 [North
Exhibitl, 1998 [Lion/Tiger Exhibit!

Rerovation of the great halt, the interior and exterior
exhibits, and new animal holding spaces.

Regenstein African Journey, Lincoln Fark Zoo, Chicago, IL
Project Architect, 2003
Complete renovatien of jhe original Large Mammal
complax.

Kovler Sea Lion Pool, Lincoln Park Zoo, Chicage, IL
Project Archilect, 1999
New exhibit including underwater viewing, and al| life
suppart functions.

1717 Deerfield Road, Daeriield, IL
Projact Architect, 1988

New 160,0cos! office building

Modern Wing Addition, Art Institute of Chicago
Project Manager, 2009

Architect of Record with Renze Piano Building
Warkshop [design architect] for a new 230,000sf
museurm addilion,




InterActive Design, Inc.
Charles G. Young, Principal

Education/| Registration

1985 Master of Architecture, Universily of iltinois at Chicage

1975 Bachelor of Architecture with High Honors, Illineis Institute of
Techrralogy

1983 Registered Architact. State of Illinois

Professional Affillations

1992 - Present InterActive Design, ine., Chicage, IL ; Principal [1992-Present]

1979 - 1952 Hammond, Beeby and Babka, Chicage, IL; Principal [1985);
Project Manager/Architect [1579-85]

1978 - 197% Fujikawa Conterato Lahan & Associates, Chicago, IL; Architect

1977 - 1978 David Haid and Assocfates, Chicage, IL; Draftsman

1977 L. S. Department of the Interier, . S, Park Service, Historic

American Buildings Survey, Wash. D. £.: Summer Intern

Selected Projects Managed/Designed by Mr. Young:

Harold Washington Library Center, Chicago, IL
Qepartment of Public Warks, City of Chicago
Project Manager and Dasign Director, 1991

New central library for the City of Chicago; 780,003,
Reference:
Dzzie Rodriguez, SEBUS Proj, Mgr., 312.724.7505

The Modern Wing, Chicago, IL
The Art instilute of Chicago
Assistant Project Manager
Completed - 2009

New 250,000sf museun expansion project for new
galleries, support aclivity areas, education and a
pedestrian bridge lo Millennium park.

Raterence:

Jeost Meolhuljzen, Partner, Renzo Piano Building
Workshop, 011.32.0.44.41.45.10

Goudy Schosl Addition, Chicago, it
Chizago Public Schoots
Project Architect
2004

44.600s{ addition including classrooms, multipurpose
space, kitchen, admmistration and classrooms,
Relerence:

Kevin Taylor, CPS Praj. Mgr., 773.551.3220

Frototype Fire Station Program Architect, Chicage, IL
Engine Company 38 - 2005
Engine Company B4 - 2004
Chicaga Fire Department
Partner in Charge

Two new 15,000sf Hire stations. JAD was responsible for
the design and administrative management of the 16
Station program. LEED sitver design standards utilized
for 5 stations in the program.

Reference;

Christian McNamae; farmer PBC Proj, Mgr.,
773.241.6818




InterActive Design. Inc.
Jeffrey Parfitt

Education/Registration

1997 Bachelor of Architecture - VYirginia Polytechnic Institute & Stata
University
2004 Registered Architect, State of llinars

Professional Affiliations

2007 - Present Interactive Design, Inc., Chicago, IL ; Architert

2003 - 2006 A. Epstein and Sons International, Chicagoe, IL: Project Architect
2003 Zaoka Zola Architecture + Urban Design; Architect

1597 - 2003 De Stefane + Partners, Chicago, IL ; Assaciate

Projects with [nteractive Desigh:

River City Public Areas Renovation
Architect, 2007 - Present
Design and planning of large multi-use public areas
In Bertrand Goldberg-designed riverfront complex

Fieldpointe of Schaumburg, Draper and Krarmer, Schaumburg, IL
Designer/Project Manager, 2007
Renovation of an existing gpartment complex, with design and construction
of 2 new 3.000 f1°, amenities building.

Selected Projects at Previous Firms
With A. Epstein & Sons, Intl.:

Roosevelt Collection, Centrurm Proparties 1L
Project Architect, 2006
Cesign and documentation ol a 2400,000 Ft ¥ mixed use davelopment in the
Sauth Laop with residantial lofts, retail corridor and 14 screen movie
theater.

McCarmick Place West Expansion, MPEA, Chicago, |,
Preject Architect, 2003-2006 !
Design and construction of 3 2,200,000 ft.” exhibition ball for McCormick S
Place Convention Center [

With De Stefano + Partners:

325G Lacey Read, Hamilten Fartners, Downers Grove, IL
Project Architect, 2000-2001
7 story, 180,000 ft.7 core & shelt speculative atfice building, with parking
structure expansion, pedestrian tinks, and landscape features.

2001 York Road Center, The John Buch Company. Qak Brook, IL
Project Architect,  1997-2000
5 story 195.000 ft.” core & shell speculative office buitding with parking
structure, pedestrian tunmet Link,
fitness center, and managernent office inlerior.




Sharon J. Sears, LEED AP, Project Manager

Education/Registration

1987 Bachelor of Architecturg, University of Kansas
1992 Registered Architect, State of filinois
2004 LEED AP

Professianal Affiliations

2002 - Present InterActive Design, Inc., Chicago, IL : Froject Manager

1997 - 2002 QWP&P Architects, Chleage, IL: Project Architect
1992 - 1997 FGM Architects, Dak Brook, IL: Project Architect
1987 - 1992 Loebl Schiossman & Hackl Architects, Chicage, IL;

Stafl Architegt

Selected Projects Managed/Designed by Ms. Sears:

Adam Clayton Powell Replacement School, Chicage, IL
The Public Building Commission of Chicaga
Project Architect
Current

Mew replacernent school for an existing school 1hal has
not met the surrgunding community's needs. The new
106,000 SF school, currently under canstruction, will
Sered 000 students, K-8,

Reference:

tsaac Bishop Proj, Mgr., 630.840.7333

Prototypa Fire Station Program Architect, Chicage, Il
Engine Company 38 - 2005
Engine Company B4 - 2006
Chicago Fire Department
Project Manager

Two new 15,000sf fire stations. |AD was responsibie for
the design and administrative managament of the 10
station pregram. LEED silver design standards utilized
for § stalions in the program,

Reference:

Christian McNamee; former PBG Proj, Mgr.,
732010818

Various Classroom Renovations. Chicaga. IL
INinois institute of Technology
Project Architect
2007

Current ongoing campus program to incrementaily
upgrade and renovate older university classrooms,
improvements included finishes, AV, furnishings,
lighting and distance learning capabilities.
Reference:

Terry Frigo, IIT Proj. Myr., 312.567 8973

InterActive Design, Inc.




InterActive Design, Inc.

212 482.8066

Billing Rates for key staff as of January 1, 2010
Rates are direct salary x 2.5

Principal Charles Young/Bob Larsen

Architect/PM  Jetf Parfitt

Architect/PM  Sharon Sears

InterActive Design, Incorporated

308 West Erfe Strest, Suite 506
Chicaga, IL BOG10

2010 - 178.95/hr
2011 - 18811 /hr
2012 -193.55/hr

2010 - 88.00/hr
2011 ~91.52/hr
2012 -95.18/hr

2010 - 97 45/hr
2011 - 101.35/hr
2012 - 105.40/hr

Fhone

Fax 3124820004
Email cyoungbidess.com




$:Primera

Primera Englineers, Ltd,
Maximum Billing Rates by Position

Engjneers/Architects 2010 2011
Principal $239.85 $249.55
Senior Project Manager $216.31 $224.97
Project Manager $174.20 $181.17
Technology Manager / Engineer V $162.38 $168.85
Architact IV $158.61 $164.05
Englnesr IV §149.97 $155.97
Designer IV $139.74 $145.33
Constryction Enginaer IV $165.83 $17247
Field Tech IV $124.77 $120.76
Architect 1 $102.97 $107.09
Engineer Il $128.07 $13320
Dasigner Il $120.00 $124.80
Caonstruction Engineer (If $115.84 $120.47
Fiatd Tech Il $103.96 $108.12
Architect [l $67.40 $70.09
Engineer I $119.97 5124.77
Designer 1l $104.98 $109.18
Censtruction Engineer Il §i10.14 $114.54
Field Tech II $a7.84 $101.75
Projact Coordinator [) $93.58 $97.32
Architact 1 $35.07 $5727
Engineer | $97.48 $101.38
Designer ) $8398 $87.34
Construction Engineer | $54.83 $67.47
CAD Supervisor $95.98 $99.82
CAD Draftar [| $84.1a $87.50
CAD Drefler 1 $30.98 $84.22
Administrative Superviscr $104.98 $103.18
Adminietrative Assistant $76.72 $79.79

All rates ara subjec? (o change snnually on March 157,

106 8. Wacker Drive, Suite 700 Chicage, IL. 60506 312-506-0910 Fax: 3 12-606-0415 www.primerachicago.com




For each proposed Service category, costs of services shall include an i
job classification for each
years). Fully-loaded hourly rates include
and subcontractor fees will be applicable to e

hourly rate

FULLY LOADED HOURLY RATES
Contract Term: 2010 thru 2014

SUBCONTRACTOR: T

ERRA ENGINEERING. LTD.

i

¢ included to de

temized breakdown to include, but not limited to a
year of base contract term (e.g. Year 1: 2009-2010; Year 2: 2010
salary, overhead, payroll burden and profit. All direct costs and
ach task Order Request and are not to be i

the fully-lo

range of fully-Joaded
~2011; Year 3: 2011-2012; etc. up to 5

reimbursable expenses including travel

Job Classification Year 1: 2010-2011 Year 2: 2011-2012 Year 3: 2012-2013 Year4: 2013-2014 Year 5: 2014-2015

Loaded Hourly Rate | Loaded Hourly Rate | Loaded Hourly Rate | Loaded Hourly Rate | Loaded Hourly Rate

Range Range Range Range Range

Std. Per Hour Std. Per Hour Std, Per Hour Std. Per Hour Std. Per Hour
Principal $185.00 - $190.00 $195.00 - $200.00 $205.00 - $210.00 $210.00 - $215,00 $220.50 - $226.00
Sr. Project Manager $167.50 - $179.00 $176.50 - $187.50 $185.00 - $197.50 $190.00 - $200.00 $199.50 - $210.00
Project Manager $110.00 - $165.00 $115.00-3172.50 $120.00 - $1380.00 $125.00-5185.00 $131.50 - $194.50
S1. Project Engineer $122.50 - $165.00 $127.50 - $172.50 $132.50 - $180.00 $137.50 -$187.00 $144.50 - $196.50
Project Engineer $90.00 - $115.00 $95.00 - $120.00 $100.00 - $125.00 $105.00 - $130.00 $110.50 - $136.50
Chief Structural Engineer $145.00 - $155.00 $152.50 - $162.50 $160.00 - $171.50 $167.50 - $179.00 $176.00 - $188.00
Structural Engineer $125.00 - $137.50 $131.50 - $145.00 $137.50 - $152.50 $144.00 - $160.00 $151.50 - $168.00
Landscape Architect $115.00 - $125.00 $120.00 - $132.50 $125.00 - $140.00 $130.00 - 145,00 $136.50 - $152.50
Survey Manager $122.50 - $137.50 $125.00 - $145.00 $135.00 - $152.50 $141.00 - $160.00 $148.00 ~ 168.00
Survey Crew $137.50 - $165.00 $145.00 - $172.50 $152.50 - 3180.00 $160.00 - $187.50 $168.00 - $197.00
Surveyor $74.00 - $97.50 $77.50 - $102.50 $82.50 - $107.50 $87.50 - $114.50 $92.00 - $120.50
Instrument Man $55.00 - $70.00 $57.50 - §74.00 $61.50 - $77.50 $65.50 - $30.00 $69.00 - $84.00
GIS Manager $72.50-$82.50 $76.50 - $87.50 $80.00 - $92.50 $85.00 - §97.50 $89.50 - $102.50
GIS Analyst $66.50 - $77.50 $70.00 - $82.50 $74.00 - $87.50 $78.00 - $92.50 $82.00 - $97.50
Planner $52.50 - $70.00 $55.00 - $74.00 $57.50 - £77.50 $63.50 - $82.00 $67.00 - $86.50
Cad Manager $67.50 - $90.00 $71.50 - $95.00 $75.00 - $100.00 $80.00 - $105.00 $84.00-$110.50
Cad Technician $62.50 - $85.00 $65.00 - $90.00 $67.50 - $95.00 $70.00 - $100.00 $73.50 - $105.00
Senior Technician $70.00 - $85.00 $72.50 - $90.00 $75.00 - $95.00 $77.50 - $100.00 $81.50-5105.00
On-Site Representative $67.50 - $85.00 $£70.00 - $90.00 $72.50 - $95.00 375.00 - $100.00 $79.00 - $105.00
Clerical $47.50 - $75.00 $50.00 - $80.00 $52.50 - $85.00 $55.00 - $90.00 $58.00 - $94,50
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Tylk Gustalson Reckers Wilsop Andre ws,LLC

Structural Engineers
Schedule A
BILLING RATES AS OF JANUARY 1, 2010
Principal $210.00/Mr.
Assoclate Principal $175.00Mr,
Senior Engineer, $160.00/1r.
Engineer || $135.00/hr.
Engineer $125.00/hr.
Technician, $85.00/hr.
Clerical $60.00/hr.
Reimbursable Expenses, Cost

407 5. Dearborn St Suite 900  Chicago, Minois 80605 Phone 312.341,0055 Fax 312.341.9066  www.fgrwa.com




FAITHFUL
TcouLp

BILLING RATES

Attachment

CHICAGO OFFICE

1, Hourly Billing Rates:

Lead Estimator.......cccooone...

EStmator. ..o,

DATE: 8/18/09

Chief EStMator..... ..o oo, $ 155.00 per hour
sevrensenene. B 140.00 per hour

Senior Estimator (mechanical/electrical) ...............

v B 100.00 per hour

2. All other hourly rates will be established by the following formula:

Annual payroll cost (salary plus fringe)/ 2080 x 2.4

Special rates apply when preparing for and acting as an Expert Witness.

RATES SUBJECT TO REVIEW: April 1, 2010

.. $ 115.00 per hour




CONSULTING
SPECIFICATIONS
ROCF MANAGEMENT

ROOFING INSPECTION SERVICES, LTD, 25 Moo e

75498177

Tuesday, May 18, 2010

Charlie Young
InterActive Design, Inc.
308 W. Erie

Suite 506

Chicago, L 60610

Re:  Engine Company 16

Dear Chardie:

Per youe request, the hourly rate for RIS principals who will be consulting to you on the
above refesenced project is $150 in the year 2010 with a $10/hour yearly increase

We very much appreciate the opportanity to assist you with this worthwhile project.

Please do not hesitate to contact me if you or the Puhljic Building Commission need any
further information,

Very truly yours,

" “Barbara Reynolds,
Roofing Inspection Services, Lid.




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE G
SPECIAL CONDITIONS REGARDING THE UTILIZATION OF MINORITY AND WOMEN OWNED
BUSINESS ENTERPRISES FOR PROFESSIONAL SERVICES

ARCHITECT OF RECORD SERVICES

Engine Company 16
PS51828
1, Policy Statement
a. It is the policy of the Public Building Commission of Chicago ("PBC") to ensure competilive

business opportunities for MBE and WBE firms in the performance of Contracts, to prohibit
discrimination in the award of or participation in Contracts, and to abolish arbitrary barriers to full
participation in Contracts by all persons, regardiess of race, sex or ethnicity. Therefore, during
the performance of this Contract, the Professional Service Provider must agree that it will not
discriminate against any person or business on the basis of race, color, religion, ancestry, age,
marital status, physical or mental handicap, unfavorable discharge from military service, parental
status, sexual orientation, national origin or sex, in the solicitation or the purchase of goods and
services or the subcontracting of work in the performance in this Contract.

b. The Commission requires the Professional Service Provider also agree to take affirmative action
to ensure that MBE and WBE firms have the maximum opporiunity to compete for and perform
subcentracts with respect to this Contract.

c. The Commission requires the Professional Service Provider to notify MBE and WBE firms,
utilized on this contract, about apportunities on contracts without affirmative action goals.

2, Aspirational Goals
a. Upon the effective date of these Special Conditions, the bi-annual aspirational goals are to award

25% of the annual dollar value of all Commission Construction Contracts to certified MBEs and
5% of the annual dollar value of all Commission Construction Contracts to gualified WBEs,

b. Further, the Professional Service Provider must agree to use its best efforts to include MBE and
WBE firms in any Contract modification work that increases the Contract value. Where the
proposed contract modification involves work which can be performed by MBEs and WBEs
already performing work on the contract such MBEs and WBEs will participate in such work
specified in the contract modificatian..

c. Failure fo carry out the commitments and policies set forth in this Program constitute a material
breach of contract and may result in termination of the Professional Service Provider or such
other remedy, as the Commission deems appropriate.

3. Definitions
a. For purposes of this Special Condition, the following definitions applies:

(1} “Centified Minority Business Enterprise” means a person or entity granted certification by
the City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicage Minority
Business Development Council, Central Management Service of the State of Minois, and
Women’s Business Development Center,

(2) “Certified Women's Business Enterprise” mearns a person or entity granted cerification by

Page 39 of 61
Q:\Fire Engine Co 16 - 2010\0R_Agreemani_EC16_- P$1828 20100527 doc
Data kast printed S/28/201010:17 AM




PUBLIC BUILDING COMMISSION OF CHICAGO

the City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Business Development Council, Central Management Service of the State of lllinois, and
Women's Business Development Center.

(3) *Professional Service Contract” means a contract for professional services of any type.

(4) "Contract Specific Goals" means the subcontracting goals for MBE and WBE participation
established for a particular contract based upon the availability of MBEs and WBFEs to perform
and anticipated scope of work of the contract and the Commission's progress towards meeting
the aspirational goals.

(5) “Professional Service Provider” means any person or business entity that seeks to enter
into a Professional Service Contract with the Commission and includes all partners, affiliates and
joint ventures of such person or entity.

(6) "Executive Director” means the Executive Director of the Commission or his duly
designated representative as appointed in writing.

(7) “Good faith efforts” means actions undertaken by a Professional Service Provider to
achieve a Confract Specific Goal that by their scape, intensity and approprizieness to the
objective can reasonably be expected to fulfill the Program’s requirements.

(8) "Joint venture” means an association of two or more persons or entities or any combination
of two or more business enterprises and persons numbering two or more, proposing 1o perform
& single for-profit business enterprise, in which each joint venture partner contributes property,
capital, efforts, skill and knowledge, and in which the MBE or WBE is responsible for a distinct,
clearly-defined portion ef the work of the contract and whose share in the capital contribution,
control, management, risks and profits of the joint venture is equal to its ownership interest.
Joint ventures must have an agreement in writing specifying the terms and conditions of the
relationships between the parties and their relationship and responsibilities to the contract.

Minority” means:

a. Any individual in the following racial or ethnic groups, members of which are
rebuttably presumed to be socially disadvantaged:

{i) African-Americans or Blacks, which includes persons having origing in any of the
Black racial groups of Africa;

(i} Hispanics, which includes persons of Spanish culture with origins in Mexico,
South or Central America or the Caribbean Islands, regardless of race;

(iii) Asian-Americans, which includes {persons whose origins are in any of the
original peoples of the Far East, Southeast Asia, the islands of the Pacific or the
Northern Marianas, or the Indian Subcentinent);

(iv) American Indians, which includes persons having origins in any of the origina!
peoples of North and South America (including Central America) and who maintain
tribal affiliation or community attachment; and

(10) “Minority-owned business enterprise™ or “MBE” means a small local business enterprise
which is at least 51% owned by one or more economically disadvantaged minority persons, or in
the case of a publicly held corporation at least 51% of all classes of the stock of which is owned
by one or more economically disadvantaged minority persons whose management, policies,
major decisions and daily business operations are independently managed and controlled by
one or more economically disadvantaged minority persons.
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PUBLIC BUILDING COMMISSION OF CHICAGO

(11) “Program” means the minority- and women-owned business enterprise  construction
procurement program established in this special condition.

(12) "Women-owned business enterprise” or “WBE” means a small local business enterprise
which is at least 51% owned by one or more economically disadvantaged women or in the case
of a publicly owned business, at least 51% of all classes of the stock of which is owned by cne
or more economically disadvantaged women, whose management, policies, major decisions and
daily business operations are independently managed and contrelled by one or more
economically disadvantaged women.

4, Determining MBE/WBE Ultilization

The methodology for determining MBE and WBE utilization will be determined for purposes of
analysis with respect fo this contract as follows:

a. The total dollar value of the contract awarded to the certified MBE or WBE firm will be credited to
such participation.  Only minority business participation may be counted toward MBE
participation and only women business participation may be counted toward WRE participation.

b. The total dollar value of a contract with a firm owned and controlled by minority women is
counted toward either the MBE or WBE goal, but not both. The Professional Service Provider
employing the firm may choose the goal to which the contract value is applied. Various work
done by one and the same sub-consultant will be considered, for the purpose of this principle, as
work effectively done under one subcontract only, which sub-consultant may be counted toward
only one of the goals, not toward both.

C. A Professional Service Provider may count toward its MBE or WBE goal the portion of the total
dollar value of a contract with an eligible joint venture equal to the percentage of the ownership
and control of the MBE or WBE partner in the joint venture. A joint venture seeking to be
credited for MBE participation may be formed among certified MBE and WBE firms, or between
certified MBE and WBE firms and a non-MBEWBE firn. A joint venture satisfies the eligibility
standards of this Program if the certified MBE or WBE participant of the joint venture:

(1) Shares in the ownership, contral, management responsibilities, risks and profits of the joint
venture,; and

{2) s responsible for a clearly defined portion of work to be performed in proportion to the MBE
or WBE ownership percentags.

d. A Professional Service Provider may count toward its MBE and WBE goals only expenditures to
firms that perform a commercially usefut function in the work of a contract. A firm is considered
to perform a commercially-useful function when it is responsible for execution of a distinet
element of the wark of a contract and carries out its responsibilities by actually performing,
managing, and supervising the work involved. To determine whether a firm is performing a
commercially useful function, the Commission will avaluate the amount of wark subcontracted,
industry practices and other relevant factors.

€. Consistent with normal industry practices, a MBE or WBE firm may enter into subcontracts. i a
MBE or WBE Professional Service Provider subconitracts a significantly greater portion of the
work of a contract than would be expected on the basis of normal industry practices, the MBE or
WBE will be rebuttably presumed not to be performing a com mercially-useful function.

i A Professional Service Provider may count toward its goals expenditures to MBE or WBE
manufacturers (i.e., suppliers that produce goods from raw materials or substantially alters them
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PUBLIC BUILDING COMMISSION OF CHICAGO

before resals).

A Professional Service Provider may count toward its goals expenditures to MBE or WBE
suppliers provided that the supplier performs a commercially useful function in the supply
process.

Submission of Proposals

The following schedules and documents constitute the Proposer's MBEWBE compliance
proposal and must be submitted at the time of the proposal.

(1) Evidence of Certification: Affidavit of MBEAWBE. A copy of each proposed MBE and WBE
firm’s Letter of Certification from the City of Chicago, Department of Procuremsnt Services or
any other entity accepted by the Public Building Commission of Chicago must be submitted.
The PBC certification by the City of Chicago, County of Cook, Metropolitan Water Reclamation
District, Chicago Minority Business Development Council, Central Management Service of the
State of lllinois, and Women's Business Developmant Center.

(2) Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where the
Proposer's MBEWBE compliance proposal includes participation of any MBE or WBE as a joint
veniure participant, the Proposer must submit a “Schedule B: Affidavit of MBE/Non-MBE or
WBE/Non-WBE Joint Venture” with an attached copy of the jeint venture agreement proposed
among the parties. The Schedule B and the joint venture agreement must clearly evidence that
the MBE or WBE participant will be responsible for a clearly defined portion of the work to be
performed and that the MBE or WBE firm's responsibilities are in proportion with its ownership
percentage.

(3) Schedule C: Letter of Intent to Perform as a sub-consultant, Subconsultant, or Material
Supplier, Schedule C, executed by the MBEAWBE firm {or Joint Venture sub-consultant) must be
Submitted by the Praposer for each MBE/WBE included on the Schedule D. Schedule C must
accurately detail the work to be performed by the MBE or WBE firm and the agreed rates and
prices to be paid.

(4} Schedule D: Affidavit of Prime Professional Service Provider Regarding MBE or WBE
Utilization. A completed Schedule D committing to the utilization of each listed MBE or WBE
firm. Unless the Proposer has submitted a completed request for a waiver of participation by
MBE/WBE firms (See Request for Waiver procedures in Section 7), the Proposer must include
the specific dollar amount or percentage of participation of each MBE/WBE firm listed on its
Schedule D. The total dollar commitment to proposed MBE firms must at least equal the MBE
goal, and the total doliar commitment to proposed WBE firms must at least equal the WBE goal.
Proposers are responsible for calculating the dollar equivalent of MBE or WBE utilization as
percentages of their total proposal.

The submittals must have all blank spaces on the Schedule pages applicable to the contract
correctly filled in. Agreements betwsen a Propeser and a MBE/WBE in which the MBEAWBE
promises not to provide subcontracting quotations to other Proposers are prohibited.

Evaluation of Compliance Proposals

The Proposer's MBEAWBE compliance proposal will be evaluated by the Commission. The
Proposer agrees to provide, upon request, earnest and prompt cooperation ta the Executive
Director or his designee in submitting to interviews that may be necessary, in allowing entry 1o
places of business, in providing further documentation, or in saliciting the cooperation of a
proposed MBE or WBE firm in providing such assistance. A proposal may be treated as non-
responsive by reason of the determination that the Proposer's proposal did not contain a
sufficient leve! of Centified MBE or WBE participation, that the Proposer was unresponsive or
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PUBLIC BUILDING COMMISSION OF CHICAGO

uncooperative when asked for further information relative to the proposal, or that false
statements were made in the Schedules,

b. If the Commission's review of a Proposer’s proposal concludes that the MBE or WBE proposal
was deficient, the Commission will promptly notify the Proposer of the apparent deficiency and
instruct the Proposer to submit (within 3 business days of such notice given by the Commissian)
a modification of the MBE or WBE Proposal, in proper format, which remedies the deficiencies
cited. Failure to correct all deficiencies cited by the Commission will be cause for rejection of the
Proposer's proposal as non-responsive.

c. Proposers will not be permitted to modify their MBE/WBE compliance proposal except insofar as
directed to do so by the Commission. Therefore, all terms and conditions stipulated for
praspective MBE and WBE consultants or suppliers should be satisfactorily negotiated prior to
the submission to the Commission of the Proposer's MBE/WBE compliance proposal. If
circumstances should arise, however, where a proposed MBE/WBE is no longer available, the
process described in Section 12 should be followed.

7. Request for Waiver

a. If & Proposer is unable to identify qualified MBE and WBE firms to perform sufficient work to fulfill
the MBE or WBE percentage goals for this Contract, the proposal must include a written request
for waiver. A request for waiver must be sent to the Executive Director and must sat forth the
Proposer’s inability fo obtain sufficient MBE and WBE firms netwithstanding goed faith attempts
to achieve such participation.

b. Good Faith efforts to achieve participation include but are not limited to:
(1) Attendance at the Pre-proposal conference;

(2) The Proposer's general affirmative action policies regarding the utilization of MBE and
WBE timms, plus a description of the methods used to carry out those policies;

{3) Advertisement in trade association newsletters and minarity and woman-oriented and
general circulation media for specific sub-consultants;

(4) Timely notification of specific sub-consultants to minority and woman assistance agencies
and associations;

{5) Description of direct negotiations with MBE and WBE firms for specific sub-consultants,
including:

i. The name, address and telephone number of MBE and WBEF firms contacted;

#i. A description of the information provided to MBE and WBE firms regarding the
portions of the work to be performed; and

ii. The reasons why additional MBE and WBE firms were not obtained in spite of
negotiations.

(6} A statement of the efforts made to select portians of the work preposed 1o be performed by
MBE and WBE firms (such as sub-supplier, transport, engineering, distribution, or any other
roles contributing to production and delivery as specified in the contract) in order to increase the
Iketihood of achieving sub participation.

(7) As to each MBE and WBE contacted which the Proposer considers to be not qualified, a
detailed statement of the reasons for the Proposer’s conclusion.
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(8) Efforts made by the Proposer to expand its search for MBE and/or WBE firms beyond usual
geographic boundaries.

() General efforts made to assist MBE and WBE firms to overcome participation barriers.

The Executive Director, after review and avaluation of the request provided by the Proposer, may
grant a waiver request upon the determination that:

(1) Sufficient qualified MBE andfor WBE firms capable of providing the goods or services
required by the contract are unavailable despite the good faith efforts of the Proposer;

{2) The price(s) quoted by potential MBE and/or WBE firms for goods or services is above
competitive levels to an extent unwarranted by any increased cost of doing business attributable
to the present effects of disadvantage or discrimination.

Failure Te Achieve Goals

If the Professional Service Provider cannat achieve the confract specific goals, as the Project
proceeds, it must have documented its good faith efforts to do so. In determining whether the
Professional Service Provider has made such good faith efforts, the perfoermance of other
Professional Service Providers in meeting the goals may be considered. The Executive Director
or his designee shall consider, at a minimum, the Professional Service Provider's efforts to do
the following:

(1) Soliciting through reasonable and available means the interest of MBEs or WBEs that
Provide interested MBEs or WBEs with adequate information about the plans, specifications and
requirements of the contract, including addenda, in a timely manner to assist them in responding
to the solicitation,

{2) Provide interested MBEs or WBEs with adequate information about the plans,
specifications and requirements of the contract, including addenda, in a timely manner to assist
them in responding to the solicitation.

(3) Negatiating in good faith with interested MBEs or WBEs that have submitted proposals.
Documentation of negotiation must include the names, addresses and telephone numbers of
MBEs or WBEs that were solicited; the date of each such solicitation; a description of the
information provided regarding the plans and specifications for the work selected lor
subcontracting; and evidence as to why agreements could not be reached with MBEs or WREs
to perform the work. That there may be some additional costs involved in solicitation and using
MBEs and WBESs is not a sufficient reason for a Professional Service Provider's failure to mest
the goals, as long as such costs are reasonable.

{4) Not rejecting MBEs or WBEs as being ungualified without sound reasons based on the
thorough investigation of their ¢apabilities. The MBES' or WEES' standing within its industry,
membership in specific groups, organizations, or associations and political or socia! affiliations
are not legitimate cases for rejecting or not solicit] ng proposals to meet the goals.

(5) Making a portion of the work available to MBE or WBE sub=consultanis and suppliers and
to select those portions of the work or material consistent with the available MBE or WBE sub-
consultants and suppliers, so as to facilitate meeting tha geals.

(6) Making good faith efforts despite the ability or desire of a Professional Service Provider to
perform the work of a contract with its own organization. A Professional Service Provider that
desires to self-perform the work of a contract must demonstrate good faith efforts unless the
goals have been met.
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PUBLIC BUILDING COMMISSION OF CHICAGO

(7) Selecting portions of the work to be performed by MBEs or WBEs in order to increase the
likelhood that the goals will be met. This includes, where appropriate, breaking out contract
work items into economically feasible units to facilitate MBE or WBE participation even when the
Contract might otherwise prefer to perform these items with its own forces.

{8) Making efforts to assist interested MBEs or WBEs in oblaining bonging lines of credit or
insurance as reguired by the Commission or Professional Service Provider.

(9) Making efforts to assist interested MBEs or WBFEs in obtaining necessary equipment,
supplies, materials or related assistance or services, including participation in @ mentor-protégée
program; and

(10) Effectively using the services of the Commission; minority or women community
organizations, minority or women groups; local, state and federal minority or women business
assistance offices; and other organizations to provide assistance in the recruitment and
placement of MBEs or WBEs,

b. In the event the Public Building Commission Procurement Officer determines that the
Professional Service Provider did not make a good faith effort to achieve the goals, the
Professional Service Provider may file a Dispute to the Executive Director as provided in Section
X! of the Terms and Conditions.

9, Reporting and Record-Keeping Reguirements

a. The Professional Service Provider, within 5 working days of contract award, must execute a
formal subcontract or purchase order in compliance with the terms of the Professional Service
Provider's proposal and MBE/AWBE assurances. Upon request by the PBC, the Professional
Service Provider must provide copies of the contracts or purchase orders executed between it
and the MBE and WBE firms. During the performance of the contract, the Professional Service
Provider will submit partial and final waivers of lien from MBE and WBE sub-consultant and
suppliers indicating the current payment amount and the cumulative dollar amount of payments
made to date.

b. The Professional Service Provider must maintain records of all relevant data with respect to the
utilization of MBE and WEE firms, including without limitation payroll records, tax returns and
records, and books of account in such detail as the Commission requires, and retain such
records for a period of at least 3 years after final acceptance of the work. Full access to such
records will be granted to the Commission and/or its designees, on 5 business days’ notice in
order for tha Commission to determine the Professional Service Provider's comgliance with its
MBE and WBE commitments and the status of any MBE or WBE firm performing any portion of
the contract.

c. The Professional Service Provider will file regular MBE and WBE utilization reports on the form
entitled “Staius Report of MBE and WBE Sub-Contract Payments”, at the time of submitting each
monthly invoice. The report should indicate the current and cumulative payments to t MBE and
WBE sub-contractors.

10, Disqualification of MBE or WBE

a. The Contract may be terminated by the Executive Director upon the disqualification of the
Professional Service Provider as an MBE or WBE if the sub-consullants status as an MBE or
WEE was a factor in the award and such status was misrepresented by the Professional Service
Provider.

b.  The Contract may be terminated by the Executive Director upon the disqualification of any MBE

Page 45 of 61
Qi\Fire Engine Co 16 - 2010MA0OR_Agreement_EC1T6_-_PS1828_20100527 doc
Date fast printed 5/28/201010:17 AM




PUBLIC BUILDING COMMISSION OF CHICAGO

or WBE if the sub-consultants or supplier's status as an MBE or WBE was a factor in the award
of the contract and the status of the sub-consultant or supplier was misrepresented by the
Protessional Service Provider. If the Professional Service Provider is determined not to have
been involved in any misrepresentation of the status of the disqualified sub-consultant or
supptier, the Professional Service Provider shall make good faith efforts to engage a qualified
MBE or WBE replacement.

11. Prohibition On Changes To MBE/WBE Commitments

The Professional Service Provider must not make changes to its contractual MBE and WBE
commitments or substitute such MBE or WBE sub-consultants without the prior written approval
of the Executive Director. Unauthorized ¢hanges or substitutions, including performing the work
designated for a sub-consultant with the Professional Service Provider's own forces, is a violation
of this section and a breach of the contract with the Commission, and may cause termination of
the contract for breach, and/or subject the Professional Service Provider to contract remadies or
other sanctions. The facts supporling the request must not have been known nor reasonably
should have been known by the parties prior to entering into the subcontract.

12, MBE/WBE Substitution Requirements and Procedures

a. Arbitrary changes by the Professional Service Provider of the commitments earlier certified in the
Schedule D are prohibited. Further, after once entering into each approved MBE and WBE sub-
contract agreement, the Professional Service Provider shall thereafter neither terminate the
subcontract, nor reduce the scope of the work to be performed by the MBE or WBE, nor
decrease the price to the MBE or WBE, without in each instance receiving the prior written
approval of the Executive Director. In some cases, however, it may become necessary to
substitute a new MBE or WBE in order to actually fulfill the MBE or WBE requiremsnts. In such
cases, the Executive Director must be given reasons justifying the release by the Professional
Service Provider of prior specific MBE or WBE commitments established in the contract, and will
need to review the eligibility of the MBE or WBE presented as a substitute. The substitution
procedure wilf be as follows:

(1) The Professional Service Provider must notify the Executive Director immediately in writing
of an apparent necessity to reduce or terminate a MBE or WBE subcontract and o propese a
substitute firm for some phase of work, if needed in order to sustain the fulfillment of the
MBE/WBE contract requirements,

(2) The Professicnal Service Provider's notification should include the specitic reasons for the
proposed substitution. Stated reasons which would bs acceptable include any of the following
reasons: a) Unavailabllity after receipt of reasonable notice to proceed; b) failure of
performance; c)financial incapacity; d) refusal by the sub-consultant to honor the proposal price
or scope; e) mistake of fact or law about the elements of the scope of work of a solicitation
where a reasonable price cannot be agreed; f) failure of the sub-consultant fo mest insurance,
licensing or bonding requirements; g) the sub-consultant's withdrawal of its proposal; or h)
decertification of the sub-consultant as MBE or WEE,

(3) The Professional Service Provider's position must be fully explained and supported with
adequate documentation. Stated reasons which will not be acceptabls include: replacement
fim has been recruited to perform the same work under terms more advantageous fo the
Prefessional Service Provider; issues about performance by the committed MBE or WBE wore
disputed (unless every reasonable effort has already been taken to have the issues resalved or
mediated satistactorily); an MBE or WBE has requested reasonable price escalation which may
be justified due to unforeseen circumstances.

The Profession Service Provider's notification should include the names, address and principal
official of any proposed substitute MBE or WBE and the dollar value and scope of work of the
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PUBLIC BUILDING COMMISSION OF CHICAGO

proposed subcontract. Attached should be all the same MBE/WBE affidavits, documents and
Letters of Intent which are required of the proposed MBE or WBE firms.

(4) The Executive Director will evaluate the submitted documentation, and respond within
fifteen (15) working days to the request for approval of a substitution. The response may be in
the form of requesting more infarmation, or requesting an interview to clarify or mediate the
problem. In the case of an expressed emergency need to receive the necessary decision for the
sake of job progress, the Executive Director will instead respond as soon as practicable.

(5) Actual substitution of a replacement MBE or WBE to {ulfill contract requirements must not
be made before the Executive Director's approval is given of the acceptability of the substitute
MBE or WBE. This subcontract must be executed within five (5) working days, and a copy of
the MBE WBE subcontract with signatures of both parties ta the agreement should be submitted
immediately to the Executive Director.

b. The Executive Director will not approve exira payment for escalated costs incurred by the
Professional Service Provider when a substitution of sub-consultants becomes necessary for the
Professional Service Provider in order to comply with MBE/WBE contract requirements.

C. No refief of the MBE/WBE requirements will be granted by the Executive Director except in
exceptional circumstances. Requests for complete or partial waiver of the MBEWBRE
requirements of this contract must be made in writing, stating all details of the request, the
circumstances, and any additional relevant information. The request must be accompanied by a
record of all efforts taken by the Professional Service Provider to locate specific firms, solicit
MBE and WBE proposals, seek assistance from technical assistance agencies, and other good
faith efforts undertaken to achieve compliance with the MBE/WBE goals.

13.  Non-Compliance

a. The Executive Director has the authority to apply suitable sanctions to the Professional Service
Provider if the Professional Service Provider is found to be in non-compliance with the MBE and
WBE requirements. Failure to comply with the MBE or WBE terms of this contract or failure to
use MBE or WBE firms as stated in the Professional Service Provider's assurances constitutes a
material breach of the coniract, and may lead 1o the suspension or termination of the contract in
part or in whole. In some cases, monthly progress payments may be withheld unti! corrective
action is taken.

. When the contract is completed, if the Executive Director has determined that the Professional
Service Provider did not comply in the fultillment of the required MBE and/or WBE goals, and a
grant of relief of the requirements was not obtained, the Commission will be damaged in the
failure to provide the benefit of participation to minority or women business to the degree sat forth
in this Special Condition. [n that case, the Commission may disqualify the Professional Service
Provider from entering into future contracts with the Commission.

14.  Severability

a It any section, subsection, paragraph, clause, provision or application of these Special Conditions
is held invalid by any count, the invalidity of such section, paragraph, clause or provision will not
affect any of the remaining provisions hereof.
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation

(10f2)

Name of Project: ARCHITECT OF RECORD SERVICES FOR ENGINE COMPANY 16

STATE OF ILLINOIS }
4SS
COUNTY OF COOK }

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that I am the

President

Title
and duly authorized representative of

INTERACTIVE DESIGN, INC.

Name of Professicnal Service Provider
whose address is

308 West Erie St Suite 506 Chicago IL 60654

in the City of CHICAGO

State of

ILLINOIS

and that T have personally reviewed the material and fict
participation in the above-referenced Contract, including
is a statement of the extent to which MBE/WRE

Contractor for the Project.

Schedule C and Schedulc
firms will participate in this Cont

s submitted with the attached Schedules of MBE/WRE
B (if applicable), and the following
ract if awarded lo this firm as the

Dollar Credit Toward MBE/WRE

Name of MBE/WBE Contractor | 420 e Sehoan Goals
MBE WBE
INTERACTIVE DESIGN, INC] Arch. Services. g 415000 [,
PRIMERA Eng. Services s 150,000 |
TERRA ENGINEERING Civil Eng. Services 43,000
$ $
$ s
$ s
$ s
Total Net MBEAVBE Credtt]s 002000 s 43,000
Percent of Total Base Bid 88.0 % 6.6 %

The Professional Service Provider may count toward jis MBE/WBE goal a portion of the total dollar value of a
contract with a joint venture equal to the perventage of the ownership and coniral of the MBE/WRE partner,

C.
Erg

Data fast printed $114/201053 42807 55 PHIGA3A8)

ments and Sett Tim! Setfings' Tempar

n

Intemet Fites'Canter}
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PUBLIC BUILDING COMMISSION OF CHICAGD

SCHEDULE D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation
{20f2)

SUB-SUBCONTRACTING LEVELS
5.4 % of the doilar value of the MBE/WBE subcontract will be sublet 1o non-MBE'WBE CONLractors.
30.0 % of the doflar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractars.

IFMBE/WBE subcontractor will not be sub-subcontracting any of the work deseribed in this Schedule, a zero (0) must
be filled in each blank ahove.

If more than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, a bref explanation and
description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms,
conditioned upon performance as Professional Service Provider of a Contract with the Commission, and will do so
within five (5) business days of receipt of a notice of Contract award from the Commission.

By:
INTERACTIVE DESIGN, INC. @\ 9' 775

%\l%nﬁ ;fy Pﬁu e_ls(s]ional Service Provider (Print) E guatare Gr]'ffin v /
Date Name (Print) v
312.482,8866 ext 316
Phone
IF APPLICABLE;
By:
not applicable
Joint Venture Partner (Print) Signature
Date Name (Print}

MBE WBE Non-MBE/WBE __

Phone/FAX
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH

PROPOSAL
Name of Project: Fire Enqgine #116
Project Number:
FROM:
Terra Engineering, Ltd. MBE WBE X
{Name of MBE or WBE)
TO:
Interactive Design and Public Building Commission of Chicago

(Namg of Prefessional Service Provider)

The undersigned intends to perform work in connection with the above-referenced project as {check one):

_ a Sole Proprietor X & Corporation
a Partnership a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated

27172010 - In addition, in the case where the undersigned is a Joint Venture with a non-
MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in
connection with the above-named project.

civil engineering and landscape design - (D - CA

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the

Cortract Documents.
£43,000
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C - Letter of Intent from MBENVBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subeontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule,
attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

Q% of the dollar value of the MBLE/WBE subcoutract will be sublet to non-MBE/W BE contractors.

0 % of the dollar value of the MBE/WRBE subcontract will be sublet to MBE/WRE contractors,
IFMBE/WRBE subcontractor will not be sub-subcoentracting any of the work described in this Schedule, a zero (0} must
be filled in each blank above, If more than 10% percent of the value o f the MBE/WBE subcontractor's scope of work
will be sublet, a brief explanation and description of the work to be sublet must be provided.
The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its

execution of & contract with the Public Building Commission of Chicago, and will do so within five (5) warking days
of receipt of & notice of Contract award from the Commission.

e
Terra Engineering, Ltd, Lty —\%"“’V‘

Name of MBE/WRBE Firm (Print) Signature )
May 11, 2010 Karen Steingraber
Date Name (Print}
312-467-0123
Phone
IF APPLICABLE;
By:
Joint Venture Partner (Print) Signature
Date Name (Print)

MBE WBE Non-MBE/WBE

Phone
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PUBLIC BUILDING COMMISSION OF CHICAGOD

SCHEDULE C - Lettar of Intent from MBEWBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH

PROPOSAL

Name of Project: _Engine Company 16
Project Number: 07080
FROM:

Primera Engineers, ILtd. MBE X WBE
(Neme of MBE or WBE)
TO:

Interactive Design, Inc, and Public Building Commission of Chicago

-(Neme of Professional Servics Pravider)
The undersigned Intends to perform work in connection with the above-referenced project as (sheck one):

8 Sole Proprietor X a Corporation
a Partnership & Joint Venture
The MBE/WBE stalus of the undersigned is confimed by the sttached Letter of Certification, dated
10/14/09 . In addition, in the case where the undersigned iz a Joint Venture with ¢ non-

MBE/WBE firm, a Schedisle B, Joint Venture Affidavit, is provided.

The undersigned Is prepared to provide the following described services or supply the following described goods in
coninectlon with the above-named project.

Mechanical, Electrical, Plumbing, Telecommmications Engineering
struyckion

The shove-described services or goods are offered for the following prics, with ferms of payment a3 stipulated in the
Contract Documents.

MEP - 8140, 000

—Telecom - $10,000




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (Z of 2)

PARTIAL PAY ITEMS
For any of the above items that ere partial pay items, specifically describe the work and subcontract dollar amount;
N/A

If more space is needed (o fully describe the MBE/WBE firm's proposed scope of work and/or pryment schedule,
attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % oFthe dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors,

0 % of the dollar valve of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.
If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedute, 2 zevo (0) must
be filled in cach blank zbove. Ifmore than 10% percent of the value of the MBE/WBE subcontractor's scope of work
will be sublet, & brief explanation and description of the work ta be sublet must be provided,
The undersigned will enter into a formal agreement for the above work with the General Bidder, conditionad vpon its

execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days
of receipt of & notice of Contract award from the Commission.

y:
Primera Bngineers, Ltd. M Qirran
Name of MBE/WBE Firm (Print) Signeture
5/12/10 _Ken Panucci
Date Name (Print)
312-606-0910
Phore
IF APPLICABLE:
By:
Joint Venture Pariner (Print) Signature
Date Name (Print)

MBE___ WBE___ Non-MBE/WRE __

Phone




City of Chicagn
Richard M. Dutey, Mavor

Department of
Procurement Serviges

Muntel M. Gayley
Chief Provurement Oifieer

City 11l Room 403

121 Nurth LaSalle Strect
Chicuga, [ilinois 60602
(312 F-3900

Q1N 142049 (FTY)

hitp:www cilsolhivagn.ory
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The no change affidavit has been filed and we have not
received a new letter as of this proposal date.
May 15, 2009

Dina A. Griffin, President
Interactive Design, Inc.

308 West Erie Street, Suite 506
Chicago, lllincis 60610

Annual Centificate Expires: April 1, 2010
Vendor Number: 1037518

Dear Ms, Griffin:

Congratulations on your continued eligibility for certification as a MBE/WBE by the City
af Chicago. This MBE/WBE certification is valid until April 1, 2012; however your firm
must be re-validated annually. Your firm’s next annual validation is required by Apritt,
2010,

As a condition of continued certification during this five year period, you must file a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will resultin the termination of your certification. Please note that youmust
include a copy of your most current Federal Corporate Tax Return. You must
also notify the City of Chicago of any changes in ownership ar control of your firm or
any other matters or facts affecting your firm's eligibility for certification,

The City may commence action to remove your firm's eligibility if you fail to notify us of
any changes of facts affecting your firm's cerification or if your firm otherwise fails to
cooperate with the City in any inquiry or investigation. Remova! of eligibility
procedures may also be commenced if your firm is found to be involved in bidding or
contractua!l irregularities,

Your firm's name wil! be listed in the City’s Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of:

Architectural Services

Your firm's participation on City contracts will be credited oniy toward MBEAVBE goals
in your area(s) of specialty. While your participation on City contracts is not fimited to
your specialty, credit toward MBE/WBE goals will be given only for work done in the
specialty category.

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs.

s

Mark Hands
Managing Deputy Procurement Officer

MH/emc

IL UCP HOST: City of Chicago




City of Chicago - Certification and Compliance System Page | of |

Vendor Information

@ HELM

Vendor Information
Business Namse Interactive Design, Ing,
Cwrer Bina Griffin-Poynton
Address 308 W, Erie SL, Ste 505

» Map This Address Chlcago, IL 60610
Phone: 312.432-8868
Fax 312-432-9904
Email
Website
Cartification Information
Certifying Agency City of Chlcago
Certification Type MEE - Minority Business Enterprise
Certification Date §/15/2009
Renewal Date 6Mr2010
Expiration Date 4112012
Certified Business Architect Services
Description
Commodity Codes
Code Deseription
NIGP 30607 Architect Services, Professional
NIGP 80610 Buildings - Architectural Design
NIGP 90640 Graphic Design - Architectural
NIGP 91815 Architectural Consulting
Customer Support Brint This Pane

Copyright @ 2010 B2Gnow. Al rights reserved,

htips://chicago.mwdbe.com/FrontEnd/VendorSearchPublicDetai Lasp?X1D=9907&Session... 5/17/2010




Cityof Chicago
ichard M. Daley, Mayor

Depariment of
Procorement Services

Jamie L. Rhee
Chief Procurement Officer

City Hall, Roor 403
121 North LaSalle Street
Chicago, Ninsk 60602
(312) 744-4500

(312) 744-0010 (FAX)
(312) 744-2949 (TTY)

hteps/werw.ctyofthicago.org

LDING CHICAGO TOGETHER

October 14, 2009

Michael DeSantiago

Primera Engineers, Ltd.

100 South Wacker Drive Suite 700
Chicago, IL 60606

Annual Certificate Expires:
Vendor Number:

November 1, 2010
1008581

Dear Mr. DeSantiago:

Congratulations on your continued eligibility for certification as & MBE by the City of
Chicago. This MBE certification s valid until November 2011; however your firm must
be re-validated annually. Your firm’s next annual validation is required by November 1,

2010.

As a condition of conlinued cerification during this five year period, you must file a No-
Change Affidavit within 60 days prior to the date of expiration. Failure fo fils this
Affidavit will result in the termination of your certification. Please note that you must
include a copy of your most current Fedaral Corporate Tax Return. You must also
notify the City of Chicago of any changes in ewnership or control of your firm or any
other matters or facts affecting your firm's eligibility for cerlification.

The City may commence action to remove your firm's eligibility if you fail to notify us of
any changes of facts affecting your firm's certification or if your firm otherwise fails to
cooperate with the City in any inquiry or investigation. Removal of eligibility procedures
may also be commenced if your firm is found to be Involved in bidding or contractual
imegularities.

Your firm's name will be listed in the City’s Directory of Minority Business Enterprises
and Women Business Enterprisas In the specialty area(s) of:

Professional Design Firm; Structural Engineering Services; Engineering and
Architectural Consuiting; Construction Inspection

Your firm's participation on City contracts will be credited only toward MBE goals in your
areals) of specialty. While your participation on City contracts is not limited to your
specialty, credit toward MBE goals will be given only for work done in the speciaity
calegory.

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Pregrams.

Sincerely,

ark Hands "
Managing Deputy Procurement Officer

MH/MDe




From; Clty of Chieago Data: 2112010 4:18:01 Py
To: Terra Englnecring, Ltg, Fax; {312) 2670220

Karen S Stalngraber Phona; (M2} 4e7-0122
Karen S Steingraber

Tera Englneering, Lid.

225 W. Ohio 5t,, 4th FlaorChicago, IL #0610

Dear Karen g Stelngraber
in order fo fackitate the transition

of the City's Minerity and Wornen Owned Business Enterprice {MBE/WBE) program

from the Department of Procurement Services lo the Cffice of Compliance, we are granting Terra Engineering, Ltd, a

colirtesy extension of yaur Wome

N Business Enterprise {WBE). This extension means that the next No Changs

Affidavit or Confinueq Eligiblity Afficavit for Terea Engineering, Ltd. will be dus on June 20, 2010,

e

You will receive additional information from this Qffice priot to dune 30, 2010 regarding your Women Bushess
ewal. In th

Enterprize (WBE} ren

our offiea:

Adting Managing Depaty
City of Chicago Office of Complisnce

mean time if you have any questions about thia ¢courtesy extension please contact

City of Chicago
Office of Compliance
333 State Street, Suite 540
Chieage, IL 80804
Telephone: 312-747-7778
Emalr: integrity@cltyotchicago.com




PUBLIC BUILDING COMMISSION OF CHICAGO

STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS
(1of2)

Name of Project Centract Number,

Date

STATE OF ILLINQIS  }

} 88
COUNTY OF COOK )
In connection with the above-captioned contract:

IDECLARE AND AFFIRM that I

{Name of Affiant)

am the
and duly authorized representative of

(Title)

{Name of Company)
whose address is

and that the following Minority and Women Business Enterprises have been contracted with, and have furnished, or
are furnishing and preparing materials for, and have done or are doing tabor on the above-captioned contract; that
there is due and to become due them, respectively, the amounts set opposite their names for materials or labor as
stated; and that this is a full, true, and complete statement of all such MBEs/WBEs and of the amounts paid, due, and

to become due to them:
MBE/WBE Contract Amount Total Amount Balance
Name For of Previous This to
Contract Requests Request Complete
TOTALS
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PUBLIC BUILDING COMMISSION OF CHICAGO

STATUS REPORT OF MBE/WRE (SUB) CONTRACT PAYMENTS (2 of 2)

1 DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS
OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT I AM AUTHORIZED, ON
BEHALF OF THE ABOVE FIRM, TO MAKE THIS AFFIDAVIT,

Fsfl—
/0

(Affiant}

(Date)

On this j??ni day of \-LU-/N’E 20 10

before me , the undersigned officer, personally

appeared bf N A es] K 1w , known to me to be the person described in the
foregoing Affidavit and acknowledged that he (she) executed the same in the capacity therein stated and for the
purposes therein contained.

In witness thereof, 1 hereunto set my hand and official seal.

AR el

\l\'lotary Public
Commission Exg D7 { ZZ/! 20\ ’
(Seal)
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DISCLOSURE OF RETAINED PARTIES

A Definitions and Disclosure Requirements

1. As used herein, “Consultant” means a person or entity who has any confract with the Public
Building Commission of Chicago {“Commission”).

2. Commission bids, contracts, and/or qualification submittals must be accompanied by a disclosure
statement providing certain information about lobbyists whom the Consultant has retained or
expects to retain with respect to the contract. In particular, the Consultant must disclose the name
of each such persen, his or her business address, the name of the relationship, and the amount of
fees paid or estimated to be paid. The Consultant is not required to disclose employees who are
paid solely through the Consuitant's regular payroll.

3. “Lobbyists” means any person {a) who for compensation or on behaff of any person other than
himself undertake to influence any legislative or administrativa action, or (b} any part of whose
duties as an employee of another includes undertaking to influence any legislative or administrative

action. )
Architectural Services

B. Certification
Consultant hereby certifies as follows:

1. ThisDisclosure relates to the following transaction: _ /2

Descripiion or goods or services to be provided under Contract;

Architectural Services

3. EACH AND EVERY lobbyist retained or anticipated to be retained by the Consultant with respect
to orin connection with the contract is listed below. Attach additional pages if necessary.

Retained Parties:
Name Business Address Relationship Fees (indicate
{(Attorney, Lobbyist, whether paid or
etc.) estimated)
n/a -

Check Here If No Such Persons Have heen Retained or Are Anticipated To Be Retained:

4, The Consultant understands and agrees as follows:

Ver 10-05-2009




The information provided herein is a material inducement to the Commission execution of
the contract or other action with respect to which this Disclosure of Retained Parties form
is being executed, and the Commission may rely on the information provided herein.
Furthermore, if the Commission determines that any information provided herein is false,
incomplete, or inaccurate, the Commission may terminate the contract or other transaction,
terminate the Consultant’s participation in the contract or other transactions with the

Commission.

if the Consu'tant is uncertain whether a disclosure is required, the Consultant must either
ask the Commission’s Representative or his or her manager whether disclosure is required
or make the disclosure.

This Disclosure of Retained Parties form, some or all of the information provided herein,
and any attachments may be made available to the public on the Intemet, in response to a
Freedom of Information Act request, or otherwise. The Consultant waives and releases
any possible rights or ¢laims it may have against the Commission in connection with the
public release of information contained in the completed Disclosure of Retained Parties
form and any attachments.

Under penalty of perjury. | certify that | am authorized to execute this Disclosure of Retalned Parties
on behalf of the Consultant and that the information disclosed hereln is true and complete.

30 July 2010
Date
Dina A. Griffin President
Name ( Type or Print) Title

Subscribed and swem to before me

this &fﬂi‘ day of ¢ 2010

Notary Pugt' % k k

Ver 10-05-2009

MARY JEANETTE WIGGINS
NOTARY PUBLIC - STATE OF ILLINOIS
MY COMMISSION EXPIRES:08/1311

OFFICIAL SEAL

e e s A .
WA Y




PUBLIC BUILDING COMMISSION OF CHICACO

EXHIBIT A
DISCLOSURE OF RETAINED PARTIES

ARCHITECT OF RECORD SERVICES
Engine Company 16

_ P51828
A. Definitions and Disclosure Requirements

1. As used herein, “Consultant® means a person or entity who has any contract or lease with the Public Building
Commission of Chicago ("Commission”}.

2. Commissicn bids, leases, confracts, andior qualification submittals must be accompanied by a disclosure
statement providing certain information about lobbyists whom the Consultant has retained or expects 1o retain
with respect to the contract or lease. In particular, the Consultant must disclose the name of each such
person, his or her business address, the name of the relationship, and the amount of fees paid or estimated to
be paid. The Consulfant is not required to disclose employees who are paid solety through the Consultant's

reguiar payroll.

3 “Lobbyists™ means any person {a) who for compensation or on behalf of any person cther than himself
undertake to influence any legislative or administrative action, or (b) any part of whose duties as an employee
of another Includes underteking to influence any legislative or administrative action.

B. Certification

Consultant hereby certifies as follows:

n/
1. This Disclosure relates to the following transaction: a

Description or goods or services to be provided under Contract:
Architectural Services

2 Name of Consulant: Interactive Design, Inc.

KR EACH AND EVERY lobbyist retained or anticipated to be retained by the Consultant with respect to or in
connection with the contract or lease is listed befow. Attach additional pages if necessary.

Retained Parties:
, Name Business Address | Relationship (Attorney, | Fees (indicate whether
| Lobbyist, etc.) paid or estimated)

nia

Check Here If No Such Persons Have been Retained or Are Anticipated To Be Retained: V?
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PUBLIC BUILDING COMMISSION OF CHICAGOD

i The Consultant understands and agrees as follows:

a. The information provided herein is a material inducement to the Commission execution of the
contract or other action with respect to which this Disclosure of Retained Parties form is being
executed, and the Commission may rely on the information provided herein. Furthermore, if the
Commission determines that any information provided hereir: is false, incomplete, or inaccurate, the
Commission may terminate the contract or other transaction, terminate the Consultan{'s participation
in the contract or other transactions with the Commission.

b. If the Consultant is uncertain whether a disclosure is required, the Consultant must either ask the
Commission's Representative or his or her manager whether disclosure is required or make the
disclosure.

c This Disclosure of Retained Parties form, some or all of the information provided herein, and any

attachments may be made available to the public on the Internet, in response to a Freedom of
Information Act request, or otherwise. The Consultant waives and releases any possible rights or
claims it may have against the Commission in connection with the public release of information
contained in the completed Disclosure of Retained Parties form and any attachments.

Under penalty of perjury. 1 certify that | am authorized to execute this Disclosure of Retained Parties on behalf of the
Consultant and that the information disclosed herein is true and complete.

25 June 2010

Signature Date
Dina A. Griffin President
Name ( Type or Print) Title
Subscribed and swom to before me
this day of 20__
Notary Public
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B
DISCLOSURE AFFIDAVIT
ARCHITECT OF RECORD SERVICES
Engine Company 16
PS1828

Name: Meractive Design, Inc.

Address;_'Mieractive Design, Inc.

Telephone No.: Interactive Design, Inc.

Federal Employer |.D. #: 36-3988588 Social Security #: __/a

Nature of Transaction:

[ ] Sale or purchase of land

[ nstruction Contract
ﬁofessional Services Agreement
[ ] Other

tnstructions:  FOR USE WITH ANY OF THE ABOVE TRANSACTIONS. Any firm proposing one of the
ahove transactions with the Public Building Commission of Chicage must complete this Disclosure Affidavit.
Please note that in the event the Contractor is a joint venture, the joint venture and each of the joint venture
partners must submit a completed Disclosure Affidavit.
The undersigned Dina A. Griffin as President

Name (Title)
and on behalf of Interactive Design, Inc.

("Bidder/ Proposer” or “Contractor”} having been duly sworn under oath certifies that:

I. DISCLOSURE OF OWNERSHIP INTERESTS

Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of
Chicagao, all bidders/proposers shall provide the following information with their bid/proposal. f the question
is not applicable, answer "NA”. If the answer is none, please answer "none”.

Bidder/Proposer/Contractor is a: morporation

[ 1LLC
[ ]Partnership [ |LLP
[ 1Joint Venture [ ] Not-for-Profit Corporation
| 1Sole Proprietorship [ ] Other
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PUBLIC BUILDING COMMISSION OF CHICAGO

SECTION 1. FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY {LLC)

a. State of Incorporation or organization __ 1llinois

b. Authorized to da business in the State of lllinois: Yesﬂf No| ]

¢.  Names of all officers of corporation or LLC Names of all directors of corporation or LLC
(or attach list): (or attach list):

Name {Print or Type} Title (Print or Type) Name (Print or Type) Title (Print or Type)
Dina A. Griffin President Dina A. Griffin President

d. Indicate here or attach a list of names and addresses of all shareholders owning shares equal to or in
excess of seven and one-half percent (7.5%) of the proportionate ownership of the corporation and
indicate the percentage interest of each.

Name (Print or Type) Address Ownership
Charles G. Young 200 N Scoville Ave, Oak Park IL 60302 245°°,
Robert K. Larsen 740 N Wisner St, Park Ridge IL 600638 245 %

%

e. ForLLC's, state whether member-managed or identify managing member:

n/a

f. s the corporation or LLC owned partially or completely by one or more other corporations or legal

entities?
Yes[ ] Noyf

If “yes” provide the above information, as applicable, for each such corporation or entity such that any
person with a beneficial ownership interest of 7.5% or more in the corporation contracting in the PBC is
disclosed. For example, if Corporation B owns 15% of Corporation A, and Corporation A is contracting with
the PBC, then Corporation B must complete a Disclosure Affidavit. If Corporation B is owned by
Corporations C and D, each of which owns 50% of Corporation B, then both Corporations C and D must
complete Disclosure Affidavits.
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PUBLIC BUILDING COMMISSION OF CHICAGO

SECTION 2. PARTNERSHIPS

a. If the bidder/proposer or Contractor is a parinership, indicate the name of each partner and the
percentage of interest of each therein. Also indicate, if applicable, whether general partner (GP) or limited
partner {LP)

Name of Partners (Print or Type) Percentage Interest

n/a %

%

%

SECTION 3. SOLE PROPRIETORSHIP

a. The bidder/proposer or Contractor is a sole proprietorship and is not acting in any representative capacity
on behalf of any beneficiary: Yes|[ ]No|[ |
If NO, complete items b. and ¢. of this Section 3.

b. If the sole proprietorship is held by an agent(s) or a nominee(s), indicate the principal(s) for whom the
agent or nominee holds such interest.
Name{s) of Pringipal(s). (Print or Type)

nia

¢. Ifthe interest of a spouse or any other party is constructively controlled by another person or legal entity,
state the name and address of such person or entity passessing such control and the relationship under
which such control is being or may exercised.
Name(s) Address(es)

n/a

SECTION 4. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES

I the bidder/proposer or Contractor is a land frust, business trust, estate or other similar commercial or legal
entity, identify any representative, person or entity holding legal title as well as each beneficiary in whose
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PUBLIC BUILDING COMBMISSION OF CHICAGO

behalf titlie is held including the name, address and percentage of interest of each beneficiary.
Name(s) Address(es)

nfa

SECTION 5. NOT-FOR-PROFIT CORPORATIONS

a. State of incorporation ___ ™

b. Name of all officers and directors of corporation {or attach list):

Name (Print or Type) Title {Print or Typs) Name (Print or Type) Title (Print or Type)
n/a

NOTE: The Public Building Commission of Chicago may require additional information from any entity or
individual to achieve full disclosure relevant to the transaction. Further, any material change in the
information required above must be provided by supplementing this statement at any time up to the time the
Public Building Commission of Chicago takes action on the contract or other action requested of the Public
Building Commission.

Il. CONTRACTOR CERTIFICATION
A. CONTRACTOR

1, The Contractor, or any affiliated entities of the Contractor, cr any responsible official thereof, or
any other official, agent or employee of the Contractor, any such affiliated entity, acting pursuant
to the direction or authorization of a responsible official thereof has not, during a period of three
years prior {o the date of execution of this certification:

a. Bribed or attempted to bribe, or been convicted of bribery or attempting to bribe a public
officer or employee of the City of Chicago, the State of llinois, any agency of the federal
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PUBLIC BUILDING COMMISSION OF CHICAGO

govemment or any state or local government in the United States {if an officer or employee,
in that officer's or employee’s official capacity); or

b. Agreed or coliuded, or been convicted of agreement or collusion among bidders or
prospective bidders in restraint of freedom of competition by agreement to bid a fixed price
or otherwise; or

¢. Made an admission of such conduct described in 1{a} or (b) above which is a matter of
record but has not been prosecuted for such conduct,

2. The Contractor or agent, pariner, employee or officer of the Contractor is not barred from
contracting with any unit of state or local government as a result of engaging in or being
convicted of bid-rigging? in violation of Section 3 of Asticle 33E of the lllinois Criminal Cade of
1961, as amended {720 ILCS 5/33E-3), or any similar offense of any state er the United States
which contains the same elements as the offense of bid-rigging during a period of five years pricr
to the date of submittal of this bid, proposal or response.®

3. The Contractor or any agent, partner, employee, or officer of the Contractor is not barred from
contracting with any unit of state or local government as a result of engaging in or being
convicted of bid-rotating? in violation of Section 4 of Article 33E of the lllinois Criminal Code of
1961, as amended (720 ILCS 5/33E-4)}, or any similar offense of any state ¢r the United States
which contains the same elements as the offense of bid-rotating.

4. The Contractor understands and will abide by all provisions of Chapter 2-56 of the Municipal
Code entitled “Office of the Inspector General” and all provisions of the Public Building
Commission Code of Ethics Resolution No.5339, as amended by Resolution No, 5371.

5. The Contractor certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any federal, state or local department or
agency.

b. Have not within a three-year period preceding this bid or proposal been convicted of or had a
civil judgement rendered against them for: commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (federal, state or local)
transaction or contract under a public transaction; viclation of federal or state antitrust
statutes; commission of embezzlement, theft, forgery, bribery, falsification or destruction of
records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (federal, state or local) with commission of any of the offenses enumerated in
paragraph (5)(b) above; and

d. Have not within a three-year period preceding this bid or propesal had one or more public
transactions (federal, state or local) terminated for cause or default.
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PUBLIC BUILDING COMMISSION OF CHICAGO

B. SUBCONTRACTORS

1. The Contractor has obtained from all subcontractors being used in the performance of this
contract or agreement, known by the Contractor at this time, disclosures substantially in the form
of Section 1, and cerfifications substantially in the form of Section 2, of this Disclosure Affidavit.
Based on such disclosures and certification(s), and any other information known or obtained by
the Contractor, is not aware of any such subcontractor or subcentractor’s affiliated entity or any
agent, partner, employee or officer of such subcontractor or subcontractor’s affiliated entity
having engaged in or been convicted of (a) any of the conduct describe in Section [I{A) {1){a} or
(b) of this certification; (b) bid-rigging, bid-rotating, or any similar offense of any state or the
United States which contains the same elements as bid-rigging or bid-rotating, or having made
an admission of guilt of the conduct described in Section II(A)1){a} or (b} which is matter of
record but hasfhave not been prosecuted for such conduct.

2. The Contractor will, prior to using them as subcontractors, obtain from al! subcontractors to be
used in the performance of this contract or agreement, but not yet known by the Contractor at
this time, certifications substantially in the form of this certification. The Contractor shall not,
without the prior written permission of the Commission, use any of such subcontractors in the
performance of this contract if the Contractor, based on such cerfifications or any other
information known or obtained by Contractor, became aware of such subcontractor,
subcontracter’s affiliated entity or any agent, employee or officer of such subcontractor or
suhcontractor’s affiliated entity having engaged in or been convicted of (a) any of the conduct
describe in Section lI{A){1)(a) or (b) of this certification or (b) bid-rigging, bid-rotating or any
similar offenses of any state or the United States which contains the same elements as bid-
rigging or bid-rotating or having made an admission of guilt of the conduct described in Section
[I{A){1){a) or (b) which is a matter of record but hasfhave not been prosecuted for such conduct.
The Contractor shall cause such subcontractors to certify as to Section lI(A)(5). In the event any
subcontractor is unable to certify to Section H(A)5), such subcontractor shall attach an
explanation to the certification,

3. For all subcontractors to be used in the performance of this contract or agreement, the
Contracter shalt maintain for the duration of the contract all subcontractors’ certifications required
by Section II(B){1) and (2) above, and Contractor shall make such certifications promptly
available to the Public Building Commission of Chicago upon request.

4. The Contractor will not, without the prior written consent of the Public Building Commission of
Chicago, use as subcontractors any individual, firm, partnership, cerporation, joint venture or
other entity from whom the Contractor is unable to obtain a cerfification substantially in the form
of this certification.

5. The Contractor hereby agrees, if the Public Building Commission of Chicago so demands, to
terminate its subcontractor with any subcontract if such subcontractor was ineligible at the time
that the subcontract was entered into for award of such subcontract. The Contractor shall insert
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PUBLIC BUILDING COMMISSION OF CHICAGO

adequate provisions in all subcontracts to allow it to terminate such subcontract as required by
this certification.

C. STATE TAX DELINQUENCIES

1.

The Contractor is not delinquent in the payment of any tax administered by the llinois
Department of Revenue o, if delinquent, the Contractor is contesting, in accordance with the
procedures established by the appropriate Revenue Act, its liability for the tax or amount of the
tax.

Alternatively, the Contractor has entered into an agreement with the lllinois Department of
Revenue for the payment of all such taxes that are due and is in compliance with such
agreement.

If the Contractor is unable to certify to any of the above statements [(Section Il (C})], the
Caontractor shall explain below. Attach additional pages if necessary.

If the letters “NA", the word “None” or no response appears on the lines above, it will be
conclusively presumed that the Undersigned certified to the above statements.

If any subcontractors are to be used in the performance of this contract or agreement, the
Contractor shall cause such subcontractors to certify as to paragraph (C){1) or (C)2) of this
certification. In the event that any subcontractor is unable to certify to any of the statements in
this certification, such subcontractor shall attach an explanation to this certification.

D. OTHER TAXES/FEES

1.

The Contractor is not delinquent in paying any fine, fee, tax or other charge owed to the City of
Chicago.

If Contractor is unable to certify to the above statement, Contractor shall explain below and
attach additional sheets if necessary.

If the letters “NA", the word “None” or no response appears on the lines ahove, it will be
conclusively presumed that the Undersigned certified to the above statements.

E. PUNISHMENT

A Contractor who makes a false statement material to Section li{A)(2) of this certification commits a
Class 3 felony. 720 ILCS 5/33E-11(b}.
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PUBLIC BUILDING COMMISSION OF CHICAGO

F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

1. The Contractor is nof a party to any pending lawsuits against the City of Chicago or the Public
Building Commission of Chicago nor has Contractor been sued by the City of Chicago or the
Public Building Commission of Chicago in any judicial or administrative proceeding.

2. |f the Contractor cannot certify fo the above, provide the (1) case name; (2) docket number; (3)
court in which the action is or was pending; and (4) a brief description of each such judicial or
administrative proceeding. Attach addltional sheets if necessary.

If the letters “NA", the word "None” or no response appears on the lines above, it will be
conclusively presumed that the Undersigned certified to the above statements.

CERTIFICATION OF ENVIRONMENTAL COMPLIANCE

A. Neither the Contractor nor any affiliated entity of the Contractor has, during a period of five years
prior to the date of execution of this Affidavit: (1) violated or engaged in any conduct which violated
federal, state or local Environmental Restriction, (2) received notice of any claim, demand or action,
including but not limited to citations and warrants, from any federal, state or local agency exercising
executive, legislative, judicial, regulatory or administrative functions relating to a violation or alleged
viclation ¢f any federal, state or local statute, regulation or other Environmental Restriction; or (3)
been subject to any fine or penalty of any nature for failure to comply with any federal, state or local
statute, regulation or other Environmental Restriction.

If the Contractor cannot make the certification contained in Paragraph A of Section I, identify any
exceptions:

(Attach additicnal pages of explanation to this Disclosure Affidavit, if necessary.)

If the letters "NA”, the word “None™ or no response appears on the lines above, it will be
conclusively presumed that the Undersigned certified to the above statements.

B. Without the prior written consent of the Public Building Commission of Chicago, Contractor will not
employ any subcontractor in connection with the contract or proposal to which this Affidavit pertains
without obtaining from such subcontractor a certification similar in form and substance to the
certification contained in Paragraph A of this Section ¥| prior to such subcontractor’s performance of
any work or services or furnishing any goods, supplies or materials of any kind under the proposal or
the contract to which this Affidavit pertains.
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PUBLIC BUILDING COMMISSION OF CHICAGO

C. Until completion of the Contract's performance under the proposal or contract to which this Affidavit
pertains, the Contractor will not violate any federal, state or local statute, regulation or other
Environmental Restriction, whether in the performance of such contract or otherwise,

lil. INCORPORATION INTO CONTRACT AND COMPLIANCE

The above certification shall become part of any contract awarded to the Contractor set forth on page 1
of this Disclosure Affidavit and are a material inducement to the Public Building Commission of Chicago's
execution of the contfract, contract modification or contract amendment with respect to which this
Disclosure Affidavit is being executed and delivered on behalf of the Contractor. Furthermore, Contractor
shall comply with these certifications during the term and/or performance of the contract.

VERIFICATION

Under penalty or perjury, | certify that | am authorized to execute this Disclosure Affidavit on behalf of the
Contractor set forth on page 1, that | have personal knowledge of all the certifications made herein and
that the same are true.

The Contractor must report any change in any of the facts stated in this Affidavit to the Public Building
Commission of Chicago within 14 days of the effective date of such change by completing and submitting
a new Disclosure Affidavit. Failure to comply with this requirement is grounds for your firm to be deemed
non-qualified to do business with the PBCC. Deliver any such new Disclosure Affidavit to: Public Building

Commission of Chicago, Director of Procurement, 50 W, Washington, Room 2 ﬂlcago IL 60602.
eorAutz?z%d jﬁcer
Dina A. Griff
Name of Authorized Officer (Print or Type)

President

Title
312.482.8866 ext. 316

Telephone Number

stateof | -L LN OV

countyof__ (MOO k__

Signed and swom to before me on this ,Lg day of \L(_,U\(Z, 20/ (Dby
MNNAA. (”I@[F‘F’-"Me)as DRJ« S{DENT (Title) of
1MTBW VE DES) éa }\[dden’Proposer br Consultant)
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PURLIC BUILDING COMMISSION OF CHICAGO

Notes 1-5 Disclosure Affidavit

1. Business entities are affiliated if, directly or indirectly, one controls or has the power to control the other, orif a
third person controls or has the power to control both entifies. Indicia of control include without limitation:
interlocking management or ownership; identity of interests among family members; shared facilities and
equipment; common use of employees; or crganization of another business entity using substantially the same
management, ownership or principals as the first entity,

2. For purposes of Section It (&) (2) of this certification, a person commits the offense of and engages in bid-
rigging when he knowingly agrees with any person who is, or but for such agreement shoLld be, a competitor
of such person concerning any bid submitted or not submitted by such person or another to a unit of state or
local government when with the intent that the bid submitted or not submitted will result in the award cf a
contract to such person or another and he either {1) provides such person or receives from another
information concerning the price or other material term or terms of the bid which would otherwise not be
disclosed to a competitor in an independent non-coliusive submission of bids or (2} submits a bid that is of
such a price or cther material term or terms that he does not intend the bid to be accepted. see 720 ILCS
5/33-E-3.

3. No corporation shall be barred from contracting with any unit of state or local govemment as a result of a

conviction, under either Section 33E-3 or Section 33E-4 of Article 33 of the State of llinols Griminal Code of

1961, as amended, of any employee or agent of such corporation if the employee so convicted is no longer

employed by the corporation and: (1) it has been finally adjudicated not guilty or {2) it demonstrates to the

governmental entity with which it seeks to contract and that entity finds that the commission of the offense was

\ neither authorized, requested, commanded, nor performed by a director, officer or a high managerial agent on
behalf of the corporation as provided in paragraph (2) of subsection (a) of Section 5-4 of the State of IMincis |
Criminal Code. |

4 For purposes of Section lI{A) of this certification, a persen commits the offense of and engages in bid rotating
when, pursuant to any coliusive scheme or agreement with another, he engages in a pattem over time (which,
for the purposes hereof, shall include at least three contract bids within a period of ten years, the most recent
of which occurs atter January 1, 1989) of submiting sealed bids to units of state or local government with the
intent that the award of such bids rotates, or is distributed ameng, persans or business entities which submit
bids on a substantial number of the same contracts. See 720 ILCS 5/33E-4.

5. “Environmental Restriction” means any statute, ordinance, rule, regulation, permit, permit condition, crder or
directive relating to or imposing Kability or standards of conduct concerning the release or threatened retease
of hazardous materials, special wastes or other contaminants into the envirenment, and to the generation,
use, storage, transportation, or disposal of construction debris, bulk waste, refuse, garbage, solid wastes,
hazardous materials, special wastes or other contaminants including but not limited to (1) Section 7-28-440 or
11-4-1600 or Article XIV of Chapter 114 or Chapter 7-28 or 11-4 of the Municipal Code of Chicago; (2)
Comprehensive Environment Response and Compensation and Liability Act (42 U.S.C. § 9601 et seq) the
Hazardous Material Transportation Act (49 U.S.C. § 1801 ef seq); (4) the Resource Conversation and
Recovery Act of 1976 (42 U.S.C. § 7401 et seq.); (5) the Clean Waler Act (33 U.S.C. § 1251 et seq.); (6) the
Clean Air Act (42 U.S.C. § 7401 et seq.); (7) the Toxic Substances Control Act of 1976 (15 U.S.C. § 2601 et
seq.); (8) the Safe Drinking Water Act (42 U.S.C. § 300f}; (9) the Occupational Health and Safety Act of 1970
{29 U.S.C. § 651 ! seq.); (10) the Emergency Planning and Community Right to Know Act (42 U.S.C. §
11001 ef seq.); and (10) the Ilinols Environmental Protection Act (415 ILCS 5/1 through 5/66.6}.
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBITC
ELEcTRONIC FILE TRANSFER AGREEMENT

ARCHITECT OF RECORD SERVICES

Engine Company 16
PS$1828
Between the Architect and the Owner
Quwmer: Public Building Commission of Chicago (PBC)
RE: ELECTRONIC MEDIA

PROJECT NAME AND NO.:

DESCRIPTION OF DATA: This Agreement shall apply to all Electronic Drawings which are listed and
ctherwise identified in an attached cover letter(s) to the PBC

TERMS OF AGREEMENT:

1. The PBC acknowladges that it has requested Architect to provide certain designs as electronic drawing
file data in disk format and that the information contained an these disks is provided for its sole use and
convenience. The PBC, at its own discretion, may choose 1o reassign this data to a third party, to
whom all terms of this agreement shall also apply, by obtaining the third party’s signature on the line
below and sending a signed copy to Architect.

2. The undersigned further acknowledges that the true recerd of the design is the most recent printed
copy of the design by Architect, and that errors and other changes may subsequently be introduced to
the electronic format without the fault or knowledge of, and beyond the control of Architect.

3. The PBC and Architect hereby acknowledge and agree that to the extent the PBG, its agents,
employees, consultants or contractors modify a design on electronic drawing file data such that the
design differs from the last sealed hard copy prepared by the Architect, the PBC shall be responsible
far any cost or harm incurred by the PBC due such modification.

4. This Data is an instrument of professional service prepared by Architect. Unless otherwise provided for
in the Agreement, the reuse of this data, including designs and information included therain shall be at
the sole risk of the user.

Arehjtecy,

“Archlieet-Authorized \S_iPnature [date]
Acknowledged and Accepted for:

Signature of PBC Executive Director [date}

Acknowledged and Accepted by Third Party:

Signature of Third Party [date]
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ACORD"

CERTIFICATE OF LIABILITY INSURANCE

DATE (MWDDFYYYY)
8/23/201¢

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UIPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DQES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER,

IMPORTANT: #f the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. |f SUBROGATION IS WAIVED, subject to
the tarms and conditions of the policy, certaln policles may require an endorsement. A statament on this certificate does not confer rights to the
certificate holder In lisu of such endorsement(s). .

DESCRIPTION OF OPERATIONS f LOCATIONS | VEHICLES {AHazh ACORD 101, Addittonal Remarks Stheduls, N mors spaze is required)
Profesgional Liability is written on a 'claims made' policy form.

Blanket Additional Insured and Waiver of Subrogation rcoverage for General Liability via form §S 00 08 04
See Attached...

CERTIFICATE HOLDER

CANCELLATION

Public Building Commissicon
Richard J. Daley Center
50 W Washington Em 200

Chicago IL 60602

" | SHOULD.ANY OF THE ABQVE DESCRIBED POLICIES BE CANCELLED

2

EQRE THE EXPIRATION DATE THEREOF, NOTICE WILL BE PELIVERED
AUTHORIZED REPRESENTATIVE

E@f‘.\_c_cqi;omc:E WITH THE POLICY PROVISIONS.
S % d

ACORD 25 {

2009/09}

© 1988-2009 ACORD CORPORATION. All rifihts reserve&,

The ACORD name and logo are registered marks of ACORD

PRODUCER Cdﬂg‘ﬁ
Buclid Insurance Services, Inc | PHONE IFAx
234 Spring Lake Pbr AR, No, Ext) A, Noj:
Itasca IL 60143 ADDRESS:
PRODUCER
CUSTOMER 1D &
INSURER(S] AFFORDING COVERAGE NAIC #
;ngaeu tive Desi . INsURER A 'Hargford Cag Ing Co 25424
nteractive Pesign, Inc. K .
308 W Erie St Ste 50§ INSURER B :Hart ford Underwriters Ins Co 20104
Chicago IL 60610 NSURERC :Hart ford Ing Co Of The Midwest 37478
INSURER D ; ARCONATUT TINS8 CO 15801
INSURERE :
INSURER F :
COVERAGES CERTIFICATE NUMBER: 3233861760 REVISION NUMBER;:
THIS I3 TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED T0 THE INSURED NAMED ABQVE FOR THE POLICY
PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO
WHIGH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT
TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN RECUCED BY PAID CLAIMS.
SR JADOLTSUBR]
i TYPE OF INSURANCE pisr v POLICY WUMBER (MIDEACT) | (RO e] LTS
A GENERAL LIABILITY Y ¥ BISEAPF3ITEL afzifzal0 |3fzafzolr EACH OCCURRENCE §1,000,000
(o | [ CAMAGE TO RENTED
% | COMMERCAL GENERAL LIABILITY PREMISES {Ea geouvencey | $200,000
CLAIMS-#ACE QCCUR MED EXP (Any orw person) | $10, 000
|X_|valuable Papars FERSOMAL &ADVINJURY §1,000, 000
§165,000 kimit GENERAL AGGREGATE §2.000,000 ,_,.-/
GENY AGGREGATE LIMIT AFPLIES PER: FRODUCTS - SOMPIGP AGG | $2. 000,000
|pouey{x ]9 [ Jioc : AL $
B | AUTOMOBILE LIABILITY Y [r |savecrysess 3/23/2011 | GOMBINED SINGLE LIMIT 11,000, 000
— b (Ea acridant) ¢ ’ o
X | ANy AuTO 5y BODILY INJURY (Perperson} | § -
| | AL ownED AUTOS BODILY INJURY {Per accdent| §
|| scHeDULED AUTOS PROPERTY DAMAGE .
X HIRED AUTOS {Par accident)
X | NOMOWNED AUTOS $
5
A X |UMBRELLALIAR ¥ | oocyR Y | AISBAPP37E1 3/23/2010 [3/23/2011 | EACH OCCURRENCE $4,000,000 |
EXCESS LA CLAIMS-MADE AGGREGATE 54,000,000
| | PEPUCTIBLE $
RETENTION _ § >
C | WORKERS COMPENSATION ¥ [a3weckeis20 3/23/2010 [3723/z011 [x | GEPTATSC [ |OFHF
AND EMPLOYERS' LIABHLIYY YiN
ANY PROFRIETOR/PART NER/EXEGUTIVE E.L. EACH ACCRDENT $1.000,000
OFFICERMEMBER EXCLUDED? NIA /
(Mandatery in WH) E.L DISEASE - EAEMPLOYEH $1,000,000 L
EEEI%IGPTDN Er\dgpgmnons pelow EL. DISEASE - FOLICY LIMIT | $1, 000, 000
U |Architects and Engilneera TAE1003601 372372010 J3f23/2011  |$2,000,000 =ach each ¢laim /
Profesgsional Liability annual aggregate
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AGENCY NAMED INSURED
Euclid Insurance Services, Inc Interactive Design, Inc.
308 W Erie St Ste 506
FOUIGY NUMBER Chicago IL 60610
CARRIER NAIC CODE
EFFECTIVE DATE:
ADDITIONAL REMARKS
THIS ADDITIONAL REMARKS FCRM [S A SCHEDULE TO ACORD FORM, L .;»;'me [
FORM NUMBER: 25 FORM TITLE: CERTIFICATE OF LIABTLIWACINSURANCE .

05, -

Blanket Additional Insured coverage for Auto Liability widnform 'CA 00 01 10 01.
Blarket Waiver of Subrogation coverage for Auto Liability via form HA 99 15 07 06,
Blanket Additional Insured coverage for Umbrella Liability via form SX 80 02 04 05.
Blanket Waiver of Subrogation coverage for Workers Compensation via form WC 99 03 B1.

Preject: Engine Company 16 - 53 East Pershing Road

*Important: Please note that specifle project descriptions are provided as a reference only. Most limits
of liability are subject to aggregate amounts and are not dedicated to specific projects.

Blanket Additional Insured coverage, on a primary and non-contributory basis, is provided to the following
with respect to General Liability provided that the named insured has agreed to provide this coverage
because of a written contract or agreement via the provisions of S5 00 08 04 05,

The Public Building Commission
Board of Education of the City of Chicago
City of Chicaga
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