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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799E

EXECUTION PAGE

THIS AGREEMENT for Architect of Record Services for Facilifies (Agreement”), effective
as of May 11, 2010, but actually executed on the date witnessed below, is entered into by and
between the Public Building Commission of Chicago, a municipal corporation of the State of
llinois, having its principal office at Room 200, Richard J. Daley Center, 50 West Washington
Street, Chicago, Minois 60602, (the "Gommission"), and Coyne + Associates Architects with
offices at 2417 West Homer Avenue, Chicago, llinois 60647 (the "Architect”).

Recitals:

Whereas, the Commission intends fo undertake from fime to time the acquisition,
demolition, renovation, development, construction and/or improvement of buildings, fadilites and
other improvements {"Project’) located in the City of Chicago ("City”) at the request of various
governmental and public agencies (‘User Agency’).

WHEREAS, the Commission requires certain professional services as described in
Schedule B of this Agreement as modified from time to time by Task Order {the “Services") in
connection with the Projects undertaken by the Commission for the use and benefit of a User
Agency.

WHEREAS, the Architect desires fo be retained by the Commission to perform the
Services and has represented to the Commission that the Architect is qualified and competent, by
education and training, and has the knowledge, skl experience and other resources necessary to
prepare drawings, specifications and construction documents necessary to complete the Project in
accordance with standards of reasonable professional skill and diligence, and to perform the
Services required by this Agreement in accordance with ferms and conditions of this Agreement.

WHEREAS, in reliance upon the Architect's representations and Key Personnel as
identified in Schedule E, the Commission has selected the Architect to perform the Services on the
terms and conditions set forth in this Agreement as modified from time to time by Task Order.

NOW,THEREFORE, the parties have executed this Agreement on the terms and
conditions in the Agreement:
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES — PS17T99E

UlLDlNG COMMISS]ON OF CHICAGO

Date:

ﬁ:ha aley ‘
Chalrman

ATTEST:

éfw Date: % - [2. 20 0

Edgrick John‘E/frd—JSec

Approved as to form and legallty

Lo, /Q [77 il Date: Z/2Q//()

7& Leroy, LLC O/
Al ; + Associates Architects

Date: ‘7/ %/f&»w

County of, ___C9°K

State of: Illinois

Subscribed and sworn to before me by P"""f ik Co*! n€and
on behalf of Consultant this _ %Y. day of Joly 2012

e g 7

Notary Public

My Commission expires. 6 / S [ 30[9)

(SEAL OF NOTARY)

OFFICIAL SEAL
CHARLES O FRISBIE

Notary Public - State of Iinois
My Commission Expires Jun 5, 2013
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799E

SCHEDULE A

TERMS AND CONDITIONS
Article 1. INCORPORATION OF RECITALS

Section 1.01  The matters recited above, the “Background Information,” are incorporated in and
made a part of this Agreement.

Aticlell.  DEFINITIONS AND USAGE

Section 201 Definitions.  The following phrases have the following meanings for purposes of
this Agreement:

{a) Additional Services. Additional Services to be provided by the Architect of Record
pursuant to the provisions of a Task Order.

(b) Agreement. This Agreement for Architect-of-Record Services, between the
Commission and the Architect, including all exhibits, schedules and documents
attached hereto and incorporated herein by reference, and all amendments,
modifications, revisions or Task Orders made in accordance with its terms.

(c) Architect or Architect of Record.  The company or other entity identified in this
Agreement, and such successors or assigns, if any, as may be authorized by the
terms and conditions of this Agreement.

(d) Architect's Estimate of Probable Construction Cost. The Architect's professional
opinion of the cost necessary fo construct the Project and furnish all items
required to complete the Project as described in the carresponding Design Phase
Deliverables prepared by the Architect in accordance with the Task Order.

(e) Authorized Commission Representatives. One or more persons designated in
writing by the Executive Director for the purposes of assisting the Commission in
managing the Project. As specifically directed by the Commission, the Authorized
Commission Representative will act on behalf of the Commission

(f) Commission or PBC. The Public Building Commission of Chicago, a municipal
corporation organized under the Public Building Commission Act of the State of
Ilinois, as amended, or its duly authorized officers.

(g) Construction Budget. The total funds budgeted by the Commission for
constructing the Project and furnishing all items necessitated by the Project which
must be shown or described in the Contract Documents to be prepared by the
Architect in accordance with this Agreement. The Construction Budget does not
include any payments made to the Architect, or Commission Consultants or
reimbursable expenses to Schedule C.
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{h) Contract Documents. Al of the Contract Documents for the construction and
improvement of the Project including the Bidding Instructions, Standard Terms
and Conditions for Construction Contracts, Standard Terms and Conditions
Procedures Manual, Technical Specifications, Drawings, Addenda, Bulletins and
Modifications.

(ij CW System or CW. The on-ine collaboration workspace and document
management system established and maintained by the Commission for
elecironic submission and receipt of documents and reports.

() Day. Unless otherwise indicated, the word "day" means calendar day. The
phrase "business day" refers to Monday through Friday, except for national
holidays.

() Deliverables. The documents, in any format (electronic or hard copy) requested
by the Commission, including technical specifications, designs, drawings, plans,
reports, forms, recommendations, analyses, and Interpretations, the Architect is
required, under this Agreement and assigned Task Order, to provide to the
Commission.

() Design Architect. The Design Architect Is the person retained by the Commission
for the purpose of preparing the prototype and concept design documents for the
Project.

(m) Key Personnel. Those job titles and individuals identified in Schedule E.

(n) Project. Various School Facilities undertaken by the Commission for use by the
User Agency.

(0) Project Schedule. The Project Schedule that will be provided to the Architect by
the Commission in CPM and/or summary bar chart form. The duration for the
Project Schedule will be the same duration stated in Project Book 1, of the
Contract Documents approved by the Commission for the Project. The Project
Schedule will clearly identify major activities within the Project, including each
phase of planning, design and construction. The Architect must provide details of
its pre-construction activities and will promptly notify the Authorized Commission
Representative whenever there is an actual or projected variance to the Project
Schedule.

(p) Record Documents. Drawings prepared by the Architect in an elecironic editable
format approved by the Commission showing significant changes in the work
made during construction, based on marked-up prints, drawings, shop drawings
and other data furnished by the Project's building contractor.

(q) Services., Collectively, the duties, responsibilities and tasks that are necessary to
allow the Architect to provide the Scope of Services required by the Commission
under this Agreement and the assigned Task Order.
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() Subconsultant or Subcontractor. Any person of entity hired or engaged by the
Architect to provide any part of the Services required under the terms of this
Agreement and the assigned Task Order.

(s) Task Order. A document issued by the Commission to the Architect pursuant to
this Agreement that authorizes in writing Services and/or Defiverables to be
provided by the Architect together with any applicable exhibits or schedules, a
timetable for Deliverables and the applicable fees.

() User Agency. The Board of Education for the City of Chicaqo.

Section 2.02  Usage and Conventions.

(a) Captions and Headings. The captions and headings of the various sections of this
Agreement are used solely for reference purposes and do not construe, nor will
they be deemed or used to consrue, interpret, limit, or extend the meaning of
scope of any work, clause, paragraph, or provision of this Agreement.

(b) The term “include,” in all its forms, means “include, without limitation® unless stated
otherwise.

(¢} Terms of one gender imply the other gender(s) unless the context clearly indicates
otherwise. Use of the singular includes the plural and vice versa.

Article Iil. INCORPORATION OF DOCUMENTS

The Schedules A through H are incorporated in and made a part of this Agreement. By executing
this Agreement, the Architect acknowledges that Architect is familiar with the contents of each of
such documents and will comply fully with all applicable portions of them in performing the
Services.

Section 3.01  Policies Conceming MBE and WBE (Schedule G). The Commission's policies
concerning utifization of minority business enterprises ("MBE") and women business enterprises
("WBE"), as the same may be revised from fime to time.

Article IV. ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section 401 Engagement. The Commission engages the Architect, and the Architect accepts
the engagement, to provide the Services described in this Agreement and the assigned Task
Order, as the same may be amended from time to time by mutual agreement of the Commission
and the Architect.

Qection 402  Key Personnel.  The Architect must not reassign or replace Key Personnel
without the written consent of the Commission. The Commission may at any time in writing notify
Architect that the Commission will no longer accept performance of Services under this Agreement
by one or more Key Personnel listed in Schedule E of this Agreement. Upon that notice, Architect
must immediately suspend the Key Person o Key Persons from performing Services under this
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Agreement and must replace him or them with a person of persons with comparable professional
credentials and experience. Such replacements are subject to approval by the Commission.

Section 403 Adequate Staffing.  The Architect must, upon receiving a fully executed copy of
this Agreement, assign and maintain for the duration of this Agreement an adequate staff of
competent personnel that is fully equipped, licensed as appropriate, available as needed, qualified
and assigned to perform the Services. The Architect must include among its staff the Key
Personne] and positions as identified and specified in Schedule E of this Agreement, The leve! of
staffing may be revised from time to time by notice in writing from Architect to the Commission and
with prior written consent of the Commission.

Section404  Nondiscrimination.  In performing under this Agreement the Architect will not
discriminate against any worker, employee, applicant for employment, or any member of the public,
because of race, color, creed, national origin, gender, age, or disability, or otherwise commit an
unfair labor practice. The Architect certifies that he/she Is familiar with, and will comply with, al
applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42 US.C. §§ 1971,
19752-1975d, 2000a to 2000h-6 (1992); the Age Discrimination in Employment Act of 1967, 29
U.S.C. §§ 623634 (1992); the Americans with Disabiliies Act of 1990, 29 US.C. § 706, 42
U.S.C. § 12101-12213,47 USC. §§ 152, 221, 225, 611 (1992); 41 CFR. § 60 (1992); 41
CFR. § 60 (1992); reprinted in 42 U.S.C. 2000(e) note, as amended by Executive Order No.
11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed. Reg. 46,501
(1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981); PL. 101-336; 41 C.F.R.
part 60 et seq. (1990); the linols Human Rights Act, 775 ILCS 5/1-101 et seq. (1990), as
amended; the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as
amended; the Environmental Barriers Act., 410 ILCS 251 et seq; and the Chicago Human Rights
Ordinance, Chapter 2-160, Section 2-160-010 et sed, of the Municipal Code {1890), as amended,
and a Resolution passed by the Board of Commissioners of the Public Building Commission of
Chicago on October 1, 2008, concerning participation of Minority Business Enterprises and Women
Business Enterprises on contracts awarded by the Commission. The Architect will further furnish
such reports and information as may be requested by the Commission, the IMinois Department of
Human Relations, or any other administrative or governmental entity overseeing the enforcement,
or adminlstration of, or compliance with, the above-mentioned laws and regulations.

Section 405  Employment Procedures; Preferences and Compliance. Salaries of employees of
the Architect performing work under this Agreement will be paid unconditionally, and not less often
than once a month, without deduction or rebate on any account except such payroll deductions as
are mandatory or permitted by applicable iaw or regulations. The Architect certifies that hefshe is
familiar with, and will comply with, all applicable provisions of 820 ILCS 130/0.01 through 130/12
(Prevailing Wage Act), 30 ILCS 57074 through 57077 (Employment of Ilinois Workers on Public
Works Act) and 30 ILCS 560/0.01 through 560/7 (Public Works Preference Act). The Architect will
also comply with ali appicable "Anti-Kickback" laws and regulations, including the "Anti-Kickback"
Act of 1986, 41 U.S.C. §§ 51-58 (1992); 18 US.C. §874(1992); 40 US.C. § Z76¢c (1986) and
the Mincis Criminal Code of 1961 720 ILCS 5/33E-1 et. seq. If, in the performance of this
Agreement, any direct or Indirect "ick-back" Is made, as defined in any of the above mentioned
laws and regulations, the Commission may withhold from the Architect, out of payments due to the
Architect, an amount sufficient to pay any underpaid employees the difference between the
salaries required to be paid under the law and this Agreement and the salaries actually paid such
7
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employees for the total number of hours worked. The amounts withheld may be disbursed by the
Commission for and on account of the Architect to the respective employees to whom they are
due, as determined by the Commission in its sole discretion.

Section 406  Compliance with Policies Conceming MBE and WBE.  Without fimiting the
generality of the requirements of the policies of the Commission referred to in Section 3.01 above,
the Architect will use every reasonable effort to utilize minority business enterprises for not less
than 25% and women business enferprises for not less than 5% of the value of the Services, in
accordance with the Resolution passed by the Board of Commissioners of the Commission on
October 1, 2009, conceming pariicipation of minority business enterprises and women business
enterprises on contracts, other than construction contracts, awarded by the Commission and fo
furnish to the Commission, such reports and other information concemning compliance with stich
Resolution as may be requested by the Commission from time to time.

Seclion4.07 Records, The Architect must maintain accurate and complete records of
expenditures, costs and time incurred by the Architect and by consultants engaged by the Architect
in connection with the Project and the Services. Such records will be maintained in accordance
with recognized commercial accounting practices. The Commission may examine such records at
the Architect's offices upon reasonable notice during nomal business hours. The Architect must
retain all such records for a period of not less than five (5) calendar years after the termination of
this Agreement. However, if there is a disagreement over fees, then such records must be
retained for an additional five (5) calendar years o untit a final resolution of the matter whichever
occurs first.

Section 408  Document Control

a) The Commission has an on-line collaboration and document management system, (the
"CW System”). The Architect shall use the CW System when providing its services to:
track the Work, manage the Project, and follow the Commission’s procedures for electronic
submission and receipt of documents as directed by the Commission Representative. The
CW System shall be fhe mode of conveyance and repository for all Project Record
Documents. The Architect shall post all Project-related documents, including Record
Documents, on the CW System. By executing this Agreement, the Architect agrees o
comply with all terms and conditions required by the Commission for the use of the CW
System.

b)) Within 15 calendar days of the Notice to Proceed, the Architect shall designate an
employee that will serve as fts System Coordinator. The Architect's System Coordinator
will be the point of contact for the Commission for implementation and support for the
Design Architect's use of the CW System.

¢.) Employees of the Architect and its Subconsuliants who will use the CW System must
complete the training provided by the Commission. Each such employee must fumish a
valid e-mail address to the Authorized Commission Representative prior to the training.

d) The CW System requires a broadband connection with the Intemet (e.g., at a minimum,
T4, cable modem, or DSL) for effective use. The Architect must fumish its own hardware
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and software, including, but not limited to, personal computers, peripheral software, virus
protection software and high-speed document scanners. All written communication and
document transmittal from the Architect to the Commission will occur via the CW System.
In the event that hand signatures andfor stamps are required for the document, unless
otherwise directed by the Authorized Commission Representative, the transmittal of such
documents shall be made simultaneously via the CW System and a hard copy shall be
transmitted as required by the Contract Documents. Signed andfor stamped documents
must be scanned and uploaded to the CW System.

e.) The Architect shall be solely responsible for its use of the CW System, as well as use of
the CW System by its Subconsultants.

f) The Architect shall submit all invoices in glectronic format using the PBC's CW System
and document management system. All submitted invoices shall include a cover page as
provided by the Commission.

Section4.09  Compliance with Laws. In performing its engagement under this Agreement and
the assigned Task Order, the Architect must comply with all applicable federal, state and local
laws, rules, and regulations.

Section 410  Weekly Meetings. Weekly mestings for the Project and project team will be
scheduled upon the Commission's request for the duration of the Services. The Architect will
cause such meetings to be attended by appropriate personnel of the design team engaged in
performing or knowledgeable of the Services.

Section 411  Defects in Project. The Architect must notify the Commission immediately if the
Architect obtains knowledge of an issue or circumstances which could result in a delay in the
performance of Services or significant problem in connection with the Project, including without
limitation, construction defects, cost ovetruns or scheduling delays.

Section4.12  Performance Standard.

(a) The Architect represents that the Services performed under this Agreement and
the assigned Task Order will proceed with efficiency, promptness and diligence
and will be executed in a competent and thorough manner, in accordance with
reasonable professional standards in the field consistent with that degree of skill
and care ordinarily exercised by practicing design professionals performing
services of a scope, purpose, and magnitude comparable with the Services fo be
provided under this Agreement. This includes, but is not limited to, a thorough
review by the Architect of any design documents for the Project prepared by the
Commission’s Design Architect. The Commission expects the Architect fo
undertake a thorough review of the concept design documents and/or prototype,
and to identify any errors, omissions, Inconsistencies or ambiguity in the concept
design, as well as any changes in any pertinent code that may have occurred.
Regardiess of any errors, omissions, inconsistencies or ambiguity in the concept
design and/or prototype, the Commission will hold the Architect solely and
completely responsible for any and all ermors, omissions, inconsistencies or
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ambiguity in Architect's Deliverables, including, but not limited to, the construction
documents for the Project. The Architect further promises that it will assign at all
times during the term of this Agreement the number of experienced, appropriately
trained employees necessary for the Architect to perform the Services in the
manner required by this Agreement and the assigned Task Order.

(b) The Architect must ensure that all Services that require the exercise of
professional skills or judgment are accomplished by professionals qualified and
competent in the applicable discipline and appropriately licensed, if required by
law.  The Architect must maintain current copies of any such licenses and
provide these copies upon request by the Commission. The Architect temains
responsible for the professional and technical accuracy of all Services furnished
whether by the Architect or others on its behalf. Al deliverables will be prepared
in a form and content satisfactory to the Commission and delivered in a timely
manner consistent with the requirements of this Agreement and the assigned
Task Order.

(c) The Architect must not assign any business or individual who s disqualified by the
Commission or debarred under any other govemmental agency's procedures 10
provide the Services under this Agreement and the assigned Task Order.

(d) 'f the Architect fails to comply with the obligations under the standards of this
Agreement and the assigned Task Order, the Architect must perform again at its
own expense all Services required o be re-performed as a direct or indirect result
of that failure. Any review, approval, acceptance of payment for any of the
Services by the Commission does not relieve the Architect of its responsibility to
render the Services and Deliverables with the professional skill and care and
technical accuracy required by this Agreement and the assigned Task Order.
This provision in no way limits the Commission's rights against the Architect
either under this Agreement, at iaw or equity.

(¢) Evaluations of the Construction Budget Commission’s budget for the Project, the
preliminary estimate of the Cost of the Work and updated estimates of the Cost of
the Work prepared by the Architect represent the Architect's judgment as a
design professional familiar with the construction industry. It is recognized,
however, that neither the Architect nor the Commission has control over the cost
of labor, materials or equipment, over the Contractor's methods of determining
bid prices, or over competitive bidding, market or negotiating conditions.

Secion413 Emors_ond Omissions,  As directed by the Commission's Authorized
Representative, the Architect will, without additional compensation, prepare addenda, change
orders andfor bulleting required to correct or clarify negligent errors, omissions or ambiguities. The
Commission has a commitice that reviews the project for alleged errors and omissions by the
Architect. The Committee wil, as appropriate, conduct an internal review of any alleged error or
omission, provide a written statement of claim regarding the alleged error or omission fo the
Architect, allow the Architect to respond in writing, and meet with the Architect to attempt to settie
the claim when the Commission concludes an error or omission has occurred. The Architect will
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attend such meetings without additional compensation. Upon notice or discovery, and as directed
by the Commission, the Architect will perform, without additicnal compensation, the required
professional services to issue an addenda to the bidding documents, or change orders to the
Contract Documents, to cormrect or clarify errors, omissions, or ambiguities. The Commission
reserves the right to recover, from the Architect, damages incurred by the Commission resulting
from emors or omissions in the Contract Documents prepared by the Architect. The Commission
may withhold payments, in whole or in part, for a material breach of this Agreement, including but
not limited, to the Architect’s failure fo perform services or meet the schedule, design errors or
omissions and failure to adhere to the terms of this Agreement or the assigned Task Order.

If the Commission and the Architect disagree with regard to the Architect's fault or as to whether
the Architect is entitled to Additional Services for the work required by the Commission in this
paragraph, then the Architect may asserl a dispute pursuant to the provisions of this Agreement.
However, the Architect must provide Services as directed by the Commission during the pendency
of any dispute.

Section 4.14  Representation_and Covenant by Consultant. Neither the Architect nor any
affiliate of the Architect is listed on any of the following lists maintained by the Office of Foreign
Assets Control of the U.S. Depariment of the Treasury, the Bureau of industry and Security of the
U.S. Department of Commerce or their successors, or on any other [ist of persons or entities with
which the User Agency or the Commission may not do business under any applicable [aw, rule,
regulation, order or judgment; the Specially Designated Nationals List, the Denied Persons List, the
Unverified List, the Entity List and the Debarred List. For purposes of this subparagraph only, the
term “affiliate,” when used to indicate a relationship with a specified person or entity, means a
person or entity that, directly or indirectly, through one or more intermediaries, confrols, is
controlled by or is under common control with such specified person or entity, and a person or
entity shall be deemed to be controlied by another person or entity, if controlled in any manner
whatsoever that results in control in fact by that other person or entity (or that other person or entity
and any persons or entities with whom that other person or entity is acting joinly or in concert),
whether directly or indirectly and whether through share ownership, a trust, a contract or otherwise.

Section4.15  Subcontract Terms and Conditions. Architect shall include a provision in any and
all subcontracts that Architect may enter into for the performance of the Services that states that
the Subcontractor shall comply with the terms and conditions of this Agreement and the Assigned
Task Orders in its performance of its portion of the Services. In addition, each subcontract for the
performance of the Services shall provide that the Commission is a third-party beneficiary to the
subcontract, and may enforce any of the subconfract terms including, but not limited fo, those
pertaining to standard of performance, indemnity and insurance. Nothing in this Agreement, nor
any subcontract entered into pursuant to this Agreement, shall state, imply or be construed to state
or imply that the Commission or its User Agency are indemnitors or insurers of the Architect or
Architect's Subcontractors. Each subcontract shall further require that by executing the
subcontract, the Subcontractor consents to an assignment of the subcontract by the Architect to
the Commission upon the request of the Commission for such assignment.
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Article V. TASK ORDERS

Section 501 Task Order Service Requests. During the term of this Agreement, the
Commission may issue one or more requests or solicitations for specific Services to be performed
under this Agreement (a “Task Order Service Request’ or “TOSR")}. Each such Task Order
Service Request will identify the Project, describe the specific Services o be performed, the
desired completion date, and any other information or documents to be provided by the Architect in
respending to the Task Order Service Request.

Section 502  Task Order Proposals. The Architect must submit to the Commission a written
response to the Task Order Service Request by providing the information and documents
requested {the “Task Order Proposal”). The Task Order Proposal will propose a schedule, budget,
Deliverables, a list of technical personnel who will perform the Services and any other information
or requested documents in the Task Order Service Request, The Task Order Proposal must be
submitted within the time specified in the Task Order Service Request. Any costs associated with
the preparation of such Task Order Proposal are not compensable under this Agreement and the
Commission is not liable for any such costs.

Section 503  Review Process. The Commission will review the Task Order Proposal and may
elect to approve it, reject it, or use it as a basis for further negotiations with Architect regarding the
Task Order and specific Services to be performed andfor Deliverables to be provided. If the
Commission and Architect negotiate changes to the Task Order regarding the specific Services
and/for Deliverables to be provided, Architect must submit a revised Task Order Proposal (based
upon such negotiations) to the Commission,

Section 5.04  Notice of Approval of Task Orders. All Task Orders are subject to the written
approval of the Commission and no Task Order will become binding upon the Commission until it is
approved in writing by the Execufive Director. Absent approval of a Task Order and issuance of a
Notice to Proceed as provided in the following sub-paragraph, the Commission will not be obligated

to pay or have any liability to Architect for any Services or Deliverables provided by Architect
pursuant to such Task Order.

Section 5,05  Notice to Proceed. After approval of the Architect's engagement to perform
Services under a Task Order (as evidenced by the execution of the Notice of Award by the
Executive Director, the Commission shall issue a Notice to Proceed authorizing the Services that
are within the scope of such Task Order and attaching or incorporating the applicable Task Order.
Upon receipt of an executed Notice to Proceed issued by the Authorized Commission
Representative, the Architect will promptly commence and perform, in accordance with the Task
Order, the Services set forth in the Task Order. The Architect shall not commence the applicable
Services unless and until the Commission issues the Notice to Proceed,

Section 5068  No Obligation. The Architect acknowledges and agrees that the Commission is
under no obligation to issue any Task Orders, and that it is within the Commission's discretion
whether to include the Architect in any solicitation for Task Order Proposals.

12
S\Procurement Shared Information\RFQ for AOR Services for Addibons and Renovations\AOR
AgreemenfiCN_PBC_ROC_ACRCoyne_20100621.doc
Last printed: 6/20/20102:50 PM




Article VI. TERMS

Section 6.01  Duration. The term of this Agreement is two (2) years with two (2) successive one
year renewal options at the sole discretion of the Commission. The term of this Agreement shall
begin upon the final execution of this Agreement, and, subject to the provisions of Section 6.02
below, shall expire two (2) years after the effective date of this Agreement, or any renewal option
period if exercised by the Commission. However, when a Task Order Service Requested has been
issued, during the duration of the Agreement, the Agreement shall remain in effect unfil the
services have been completed as determined by the Commission,

Section6.02  Termination by the Commission. The Commission has the right, at any time, fo
terminate this Agreement in whole or in part, with or without cause, by written notice given to the
Architect at least 30 days before the effective date of termination. So long as the Architect is not
in default under this Agreement at the time of termination, the Commission will pay the Architect, in
accordance with the terms of this Agreement, all compensation and reimbursements due fo the
Architect for periods up to the effective date of termination. The Commission may exercise any
right of set off regarding Architect's failure fo properly perform Services from payments that are due
to Architect.

Section6.03  Suspension by the Commission. The Commission also has the right, at any
time and from time to time, with or without cause, to suspend the performance of the Architect
hereunder with respect to all or any part of the Services, by written notice given to the Architect at
least five (5} days before the effective date of suspension. During the notice pericd, the Architect
must wind down its Services. Solong as the Architect is not in default under this Agreement at the
time of suspension, the Commission will pay the Architect, in accordance with the terms of this
Agreement, all compensation and reimbursements due to the Architect for periods up to the
effective date of suspension

(a) During the period the Architect's performance is suspended, the Architect is not
entitled to incur fees or bill the Commission, except for Architect's time for
participating in substantive meetings conceming the Project (buf not for meetings
to discuss Architect's invoices or claims). The Architect may bill such time spent
during a suspension only if the Architect's participation is requested by the
Commission and only for the time of one individual per meeting. Commission will
pay for such time at the applicable hourly billing rate set forth in Schedule C.
Participation in meetings at the request of the Commission is not considered to be
resumption of the Architect's Services.

(b) If the Architect is required to resume its Services under this Agreement, the
Commission will nofify Architect in writing, giving Architect a reasonable period
not to exceed ten (10) days to remobilize itself. The Architect may bill such time
spent on remobilization. The Commission will pay for such remobilization as is
reasonable and billed at the hourly rate for one Senior Project Manager or less at
the hourly billing rate set forth in Schedule C. The number of days during which
the suspension period lasted, including any remobilization time, will be added to
the Completfion Date of Services as determined in accordance with the provisions
of the Project Schedule, establishing a revised Completion Date of Services, and
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Architect will re-commence its Services at the point they were suspended and
may resume billing in accordance with the terms of this Agreement,

Section 6.04  Effect of Termination or Suspension. Temmination or suspension of this
Agreement in whole or in part does not relieve the Architect from liability for its performance of any
obligation under this Agreement or any assigned Task Order that was performed or was to have
been performed by the Architect on or before the effective date of termination or suspension. Inno
event will the Commission be liable to the Architect for any loss, cost or damage, including lost
profits, which the Architect or any other party may sustain by reason of the Commission terminating
or suspending this Agreement.

Section 6.05  Force Majeure. Neither of the parties will be liable to the other for any delay or
failure in performance hereunder due to causes which are beyond the control of the party unable to
perform. If a force majeure occurs, the party delayed or unable to perform will give prompt notice
to the other party, and the Commission may, at any time during the continuation of the force
majeure event, elect to suspend the performance of the Architect under this Agreement for the
duration of the force majeure. The Commission will not be obligated to pay for the Services to the
extent and for the duration that performance of the Services is delayed or prevented by force
majeure, but, provided the Architect is not in default of any obligation of the Architect under this
Agreement, the Commission will pay to the Architect, according fo the terms of this Agreement,
and the assigned Task Order, all compensation and reimbursements due to the Architect for
periods up to the effective date of suspension.  The term “force majeure” means an extraordinary
event or effect that the parties could not have anticipated or controlled and that renders
performance impossible or impracticable for the duration of the event or effect. Such events or
effects include but are not limited to: extraordinary acts of nature, such as tornadoes; or of people,
such as acts of terrorism; or of governments, such as imposition of martial law.

Article VI, COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES

Section7.01  Compensation of the Architect; Submission of Invoices through CW, The total
amount of fees [and costs] to be pald by the Commission during the term of this Agreement,
excluding any renewal option periods, shall not exceed the sum of $3,000,000.00. The
Commission shall compensate the Architect for the Services in the manner set forth in Schedule C
of this Agreement, or as modified by assigned Task Order. The Consultant shall submit all
invoices, no more frequently than once every thirty (30) days, in electronic format using the CW
System. All submitted invoices shall include a cover page as provided by the Commission and the
assigned Task Order number. Failure to submit invoices through CW will result in delayed or non-
payment to the Consultant.

Article VIIIl.  RIGHTS AND OBLIGATIONS OF COMMISSION

Section 8.01  General and Specific. [n connection with the administration of the Project by the
Commission and the performance of this Agreement by the Architect, the Commission has the
following rights and obligations, in addition to those provided elsewhere in this Agreement and the
assigned Task Orders:
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(a) Information. The Commission will provide the Architect all information reasonably
required conceming the Commission's requirements for the Project and the
Services.

(b) Review of Documents. Subject to the provisions of this Agreement, the
Commission will make reasonable efforts to examine documents submitted by the
Architect and render decisions pertaining to them with reasonable promptness.

{c) Site Data. To the extent the Commission determines to be necessary for the
Architect to perform the Services, the Commission may fumish, or may authorize
the Architect to oblain from a company or companies approved by the
Commission as Reimbursable Expenses:

{i) A certified survey of the site or sites providing, as required, all grades
and lines of streets, alleys, pavements and adjeining property, rights-
of-way, encroachments, boundaries and contours of the building site.

(i} Atitle report.

(iiy Information concerning locations, dimensions and data pertaining to
existing buildings and other improvements

(iv) Title information as to restrictions, easements, zoning and deed
restrictions.

(v} Information conceming availability of both public and service and
utility lines.

(vi) If the Architect does procure these or any other services at the
request of the Commission, the Architect shall not be liable for the
substantive accuracy or completeness of such services, nor shall the
Architect be vicariously liable for the procured services.

(d) Tests and Reports. To the extent required for the Architect to perform the
Services, the Commission may fumish structural, civil, chemical, mechanical,
results of test borings and pits for determining soil and subsoil conditions andfor
other tests and reports or may authorize the Architect to procure such tests and
reports from a consultant or consultants approved in writing by the Commission.
The Commission will pay for such tests and reports, however, the Commission
may direct the Architect to procure such professional services as Reimbursable
Expenses and submit invoices to the Commission for payment as provided in
Schedule C.

(e) Architect's Rights and Obligations with Respect to Commission-Provided
Information (“CPI"). Architect may rely upon the CPi provided by the Commission
as described in this Section 8.01, provided, however, that the Commission
expects the Architect to review such CPI in detail and verify such CPI to the
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extent it may be reasonable and prudent for the Architect to do so for the proper
performance of the Services under this Agreement and the assigned Task
Orders. The Commission makes no warranties and representations with respect
to the accuracy of the information provided. Architect must promptly report any
errors, omissions, inconsistencies or ambiguities in the CPI to the Authorized
Commission Representative. In the event that Architect believes that additional
compensation is due to the Architect from the Commission because of errors,
omissions, inconsistencies or ambiguities in the CPI, the Commission will
consider a request for additional compensation if, and only if, Architect furnishes
reasonable and appropriate evidence that Architect has met its obligation to
review and verify the CPl.

Section8.02  Audits. The Commission has the right to abstract and audit the books of the
Architect and its subcontractors on aft subjects relating to the Project and/for the Services.

Section 8.03  Legal, Auditing and other Services. The Commission will arrange and pay for
such legal, auditing, insurance counseling and other services as the Commission, in its sole
discretion, may determine to be required for the Project. Such payments will not include legal or
audifing expenses arising out of or relating to any errors or omissions, or claimed errors or
omissions, of the Architect.

Section8.04  Ownership of Documents.  All designs, drawings, documents, data, studies and
reports prepared by the Architect or any party engaged by the Architect perfaining to the Project
and/or the Services will be the property of the Commission. Architect shall provide the
Commission with opportunity to review all such documents and shall provide copies fo the
Commission upon written request. The Architect may reuse standard details and specifications on
other projects.

(a) The parties intend that, fo the extent permitted by law, the drawings, specifications
and other design documents fo be produced by the Architect and its
subcontractors pursuant to this Agreement (the "Work”) will conclusively be
deemed "works made for hire” within the meaning and purview of Section 101 of
the United States Copyright Act, 17 US.C. § 101 et seq., and that the
Commission, the User Agency and their successors and assigns, will be the
copyright owner of all aspects, elements and components of them in which
copyrights can subsist. To the extent that any of the foregoing does not qualify as
a "work made for hire,* the Architect hereby imevocably grants, conveys,
bargains, sells, assigns, transfers and delivers to the Commission, the User
Agency and their successors and assigns, all right, title, and inferest in and to the
copyrights and all U.S. and foreign copyright registrations, copyright applications
and copyright renewals for them, and all other intangible, intellectual property
embodied in or pertaining to the Work contracted for under this Agreement, and
the assigned Task Orders, free and clear of any liens, claims or other
encumbrances, to the fullest extent pemmitted by law.

(b) The Architect will execute all documents and, at the expense of the Commission,
perform all acts that the Commission may reasonably request in order to assist
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the Commission, the User Agency and their successors and assigns, in perfecting
their rights in and to the copyrights relating to the Work.

{c) The Architect represents fo the Commission, the User Agency and their
successors and assigns, that: (1) the Work constitutes a work of authorship; (2)
on the date of this Agreement and the Assigned Task Order the Architect is the
lawful owner of good and marketable title in and to the copyrights for the Work
(including the copyrights on designs and plans relating to the Work); (3) the
Architect has the legal right to fully assign any such copyright with respect to the
Work; (4) the Architect has not assigned any copyrights nor granted any licenses,
exclusive or non-exclusive, to any other party; and (5} the Architect is not a parly
to any other agreement or subject o any other restrictions with respect to the
Work.

{d} In addition, the Architect represents that the plans and designs for the Work will,
upon completion of the Services be complete, entire and comprehensive in
accordance with the typical practices and performance standard of this
Agreement. The Architect will provide to the Commission the final plans and
specifications for the project in an editable, electronic form. Further, the Architect
will not restrict or otherwise interfere with the Commission's andfor the User
Agency's future actions in authorizing the use, adaptation, revision, or
modification or destruction of the Work provided that the Architect is indemnified
by the Commission for any damages resulting from any such future re-use or
adaptation of the Work by having the Executive Director and Architect execute an
Electronic File Transfer Agreement.

Article IX. INDEMNIFICATION

Section 9.01  Indemnification. The Architect must indemnify, defend, keep and save harmless
the Commission and the User Agency and their respective commissioners, board members,
officers, officials and employees, from and against all claims, demands, suits, losses, costs and
expenses, including the fees and expenses of attomeys, (including court costs and expert’s fees)
that may arise out of or be based on any injury to persans or property that is, or is claimed to be,
the result of the Architect's negligent performance or non-performance of the agreement or of any
error or omission or negligent or willfully wrongful act of the Architect, or and any person employed
by the Architect, or and any Subcontractor retained by the Architect in connection with any
assigned Task Order.

No official, employee or agent of the Commission shall be charged personally by Architect, or by
any subcontractor or assignee of Architect, with any liability or expenses of defense, or be held
personally liable to them under any term or provision of this Agreement and any assigned Task
Order, or because of the Commission's execution or attempted execution of this Agreement and
assigned Task Order, or because of any breach of this Agreement and assigned Task Order.

To the extent permissible by law, Architect waives any limits to the amount of its ebligations to
indemnify, defend or contribute to any sums due pursuant to Architect's obligations under this
Article IX, including any claim by any employee of Architect that may be subject to the Workers'
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Compensation Act, 820 ILCS 305/1 et seq., or any other law or judicial decision (such as Kofecki v.
Cyclops Welding Corporation, 146 1Il. 2d 155 (1991)). The Commission, however, does not waive
any limitations it may have on its liability under the lllinois Workers' Compensation Act, the [llinois
Local Government and Governmental Employees Tort Immunity Act, the lllinois Pension Code, or
any other statute.

Article X. INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at all times during the performance of Services, for the
benefit of the Commission, the User Agency and the Architect, insurance coverage which will
insure the Commission, the User Agency and the Architect against claims and liabilities which
could arise out of the performance of such Services, including the insurance coverage limits set
forth in Schedule D to this Agreement.

Article XI. DEFAULT

Section 11.01 Events of Default. Each of the following occurrences consfitutes an Event of
Default by the Architect under this Agreement;

(a) Failure or refusal on the part of the Architect to duly observe or perform any
obligation or agreement on the part of the Architect contained in this Agreement
and any assigned Task Order, which failure or refusal continues for a period of 10
days (or such longer period as the Commission, in its sole discrefion, may
determine if such failure is not capable of being cured within such 10-day period}
after the date on which written notice of it has been given fo the Architect by the
Commissian;

(b) Any representation or warranfy of the Architect set forth in this Agreement or
otherwise delivered pursuant to this Agreement will have been false in any
material respect when so made or furnished,;

{c} The Architect becomes insolvent or ceases doing business as a going concemn, or
makes an assignment for the benefit of creditors, or generally fails to pay, or
admits in writing its inability to pay, iis debts as they become due, or files a
voluntary petition in bankruptcy, or is adjudicated a bankrupt or an insolvent, or
files a petition seeking for itself any reorganization, arrangement, composition,
readjustment, liquidation, dissolution, or similar arrangement under any present or
future statute, law or regulation relating to bankruptey or insolvency, or files an
answer admitting the material allegations of a pelition filed against it in any such
proceeding, or applies for, consents to or acquiesces in the appointment of a
trustee, receiver, liquidator or other custodian of it or of all or any substantial part
of its assets or properties, or if it or its principals will take any action in furtherance
of any of the foregoing;

(d) Any proceeding is commenced against the Architect seeking reorganization,
amangement, readjustment, liquidation, dissolution or similar relief under any
present or future statute, law or regulation relating to bankruptcy which is not
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vacated, stayed, discharged, bonded or dismissed within 60 days following
commencement of the proceeding, or appointment of, without the Architect's
consent or acquiescence, any trustee, receiver, liquidator or other custodian of
Custodian or of all or any substantial part of the Architect's assets and propertiss,
and such appointment will not have been vacated, stayed, discharged, bonded or
otherwise dismissed within 60 days of the appointment.

(e) The Architect's material failure to perform any of its obligations under this
Agreement and assigned Task Order, including any of the following:

(i  Failure due to a reason or circumstance within the Architect's reasonable control to
perform the Services with sufficient personnel, and equipment or with sufficient
material to ensure the performance of the Services according to this Agreement and
assigned Task Order;

(i}  Failure to properly perform the Services or inability fo perform the Services as a
result of insolvency, filing for bankruptey or assignment for the benefit of creditors;

(i}  Failure to promptly .re-perform within a reasonable time the Services that were
rejected as erroneous or unsafisfactory per the terms of this Agreement and
assigned Task Orders;

(iv) Discontinuance of the Services for reasons within the Architect's reasonable control;
or

(v) Failure to comply with a material term of this Agreement, including the provisions
concemning insurance and nondiscrimination. '

(vi) The Architect shall have a ten day period to cure following written notice for the
events of default listed here.

() Any change in ownership or control of the Architect (as defined in Arficle XIV)
without prior written approval of the Executive Director which approval the
Executive Director will not unreasonably withhold.

{(g) The Architect's default under any other agreement it presently may have or may
enter info with the Commission, the User Agency, the City of Chicago, the
Chicago Public Schools or the Chicago Park District. Architect acknowledges
that in event of a default under this Agreement the Commission may also declare
a default under any such other agreements.

Section 11.02 Consequence of Default. If an Event of Default occurs and continues, then the
Commission may exercise any right, power or remedy permitted to it by law or in equity and has, in
particular, without limiting the generality of the foregoing, the right to terminate this Agreement
upon written nofice to the Architect, in which event the Commission has no further obligations
hereunder or liability to the Architect except as to payment for Services actually received and
accepted by the Commission through the effective date of termination, subject to set off of any
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claims of the Commission against the Architect for failure to properly perform its services. No
courses of dealing on the part of the Commission or delay or failure on the part of the Commission
to exercise any right will operate as a waiver of such right or otherwise prejudice the Commission's
rights, powers or remedies. The Commissioner’s decision to terminate this Agreement is not
subject to claim or dispute under Article X1,

Section 11.03 Remedies Not Exclusive. No right or remedy in this Agreement conferred upon
or reserved to the Commission is exclusive of any right or remedy provided or permitted under this
Agreement or by law or equity, but each is cumulative of every other right or remedy given in this
Agreement or now or hereafter existing at law or in equity or by statute or otherwise, and may be
enforced concurrently or from time to time.

Article XII. CLAIMS AND DISPUTES

Section 1201 General. All Claims arising under, related to or in connection with the terms of
this Agreement or its interpretation, whether involving law or fact or both, including questions
concerning altowability of compensation, and all claims for alleged breach of contract will first be
presented to the Authorized Commission Representative. The Architect will present all disputes
which cannot be resolved by discussion with the Authorized Commission Representative to the
Executive Director for final determination, subject to Section 12.04 below.

Section 12.02 Claim Procedure. The Architect will make al] requests for determination of claims
in writing, specifically referencing this Section, and will include: 1) the issue(s) presented for
resolution; 2) a statement of the position of the Architect; 3) the facts underlying the dispute; 4)
reference to the applicable provisions of this Agreement by page and section; 5) identification of
any other parties believed to be necessary to the resolution; and 6) all documentation which
describes and relates to the dispute. The Authorized Commission Representative will have 30
business days to respond in writing to the Claim by supplementing the submission or providing its
own submission. The Authorized Commission Representative will attempt to negotiate a resolution
of the claim by agreement, but if a negotiated resolution is not achieved, the Authorized
Commission Representative must provide a written ruling within 60 days of receipt of the Claim.
However, if the Architect agrees in writing, an extension not to exceed sixty (60) days may be
granted by the Executive Director. The Dispute must be filed within thirty (30) days of the receipt of
the ruling by the Authorized Commission Representative.

Section 12.03 Dispute Procedure, In the event that the Authorized Commission Representative
and Architect can not resolve the Claim, the Architect may file a Dispute to the Executive Director.
The Dispute submission must be in writing and contain the information required in Section 12.02
above and be copied fo the Authorized Commission Representative. The Authorized Commission
Representative shall file a response within thirty (30) days.

Section 12.04 Executive Director's Determination. The Executive Director’s final decision will be
rendered in writing no more than forty-five (45) business days after receipt of the response by the
Authorized Commission Representative was filed or was due unless the Executive Director notifies
the Architect that additional time for the decision is necessary. The Architect must follow the
procedures set out in this Section to receive the Executive Director's final decision. In the event
the Architect disagrees with the Executive Director’s final decision, the Architect may, as its sole
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and exclusive remedy, file a common law writ of certiorari in the Circuit Court of Cook County
which shall be the sole and exclusive judicial remedy of the Architect. However, the Architect
must have followed the procedures in this section as a condition precedent to filing a common law
writ of certiorari and must file the common law writ of certiorari within thirty-five (35) days of receipt
of the Executive Director's decision or all right to seek judicial review is waived.. The Architect
shall not withhold performance of any Services required by the Commission under this Agreement
and the assigned Task Order during the dispute resolufion period.

Section 12.05  Architect Self-Help Prohibited. The Architect must never withhold performance of
its Services by, for example, refusing fo review and approve appropriately submitted invoices or
pay applications, timely to make recommendations on general contractor claims, or promptly to
issue other appropriate approvals needed by others where doing so would potentially harm third
parties, such as Subconsultants, the general contractor, or its subcontractors. Doing so to gain
potential leverage in negotiating or settling the Architect's claims against the Commission or User
Agency will constitute bad faith on the Architect's part. This provision is not intended fo prohibit
the Architect from exercising its well-considered professional judgment, however, in carrying out its
duties and responsibilities under this Agreement and the assigned Task Orders.

Article XIll.  CONFIDENTIALITY

All of the reports, information, or data prepared or assembled by the Architect under this
Agreement and assigned Task Orders are confidential, and except as may be necessary to
perform its services the Architect must not make such reports, information or data available to any
party without the prior written approval of the Commission. In addition, the Architect must not,
without the prior written consent of the Commission, prepare or distribute any news releases,
articles, brochures, advertisements or other materlals concerning this Agreement, the Project or
the Services. If the Architect is served with a subpoena requiring the production of documents or
information which is deemed confidential, the Architect will immediately notify the Commission in
wifing and provide a copy of the subpoena to the Commission in sufficient fime for the
Commission to attempt to quash, or take other action in relation to, the subpoena.

Architect acknowledges and undersiands that the Deliverables required by the Commission
pursuant fo this Agreement and assigned Task Orders include the documents that the Commission
will use fo solicit bids for the construction of the project identified in the Task Order Service
Request. It is of the utmost importance to the Commission that any and all information pertinent fo
such bids not be divulged to any third parties prior to the opening of bids for such Project.
Accordingly, Architect and its Subcontractors, of any tier, are expressly prohibited from divulging
any information that might materially impact a bid for such Project to any person or individual that is
not a party to this Agreement. Architect acknowledges and agrees that its obligations to the
Commission with respect to information pertinent fo bidding on such Project are those of a
fiduciary, and that the Commission will hold Architect to the standard of care of a fiduciary in this
respect.

Article XIV.  ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter into this Agreement by the
personal qualifications of the principals, staff and employees of the Architect and, therefore, that
neither this Agreement nor any right or obligation in this Agreement may be assigned by the
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Archifect, in whole or in part, witheut the prior written approval of the Commission. For purposes of
this paragraph, if the Architect undergoes a “change in control,” the change in control is deemed an
assignment of this Agreement. (A transfer of more than 50% of the equity ownership of the
Architect during any 12-month period.} In the event of an assignment by the Architect without the
prior written approval of the Commission, the Commission will have the right to immediately
terminate this Agreement without fault or responsibility. The Architect further acknowledges that
the Architect represented to the Commission the availability of certain members of the Architect's
staff who will be assigned to this Agreement and assigned Task Orders; therefore, in the event of
the unavailability of such members for any reason, the Architect must so notify the Commission in
writing, and must assign other qualified members of the Architect's staff, as approved by the
Commission, to the Project.

Article XV.  RELATIONSHIP OF PARTIES

Under this Agreement and any assigned Task Orders, the relationship of the Architect to the
Commission is that of an independent contractor, and the Architect will have no right or authority o
make contracts or commitments for or on behalf of the Commission, to sign or endorse on behalf of
the Commission any instruments of any nature or to enter into any obligation binding upon the
Commission. This Agreement and assigned Task Orders will not be construed as an agreement
of partnership, joint venture, or agency.

Article XVI. GENERAL

Section 16.01 Architect's Authority. ~ The Architect represents that its execution of this
Agreement is authorized by a resolution of its Board of Directors, if a corporation, or similar
goveming document if a parinership or a joint venture, and the signatures(s) of each person
signing on behalf of the Architect have been made with complete and full authority to commit the
Architect to all terms and conditions of this Agreement, including each and every representation,
certification and warranty contained or incorporated by reference in it.

Section 16.02 Counterparts. This Agreement may be executed in any number of counterparts,
any of which will be deemed an original.

Section 16.03  Entire Agreement.  This Agreement constitutes the entire understanding and
agreement between the parlies to this Agreement and supersedes any and all prior or
contemporaneous oral or written representations or communications with respect to the subject
matter hereof, all of which communications are merged in this Agreement. This Agreement must
not be modified, amended or in any way altered except by an instrument in writing signed by both
of the parties.

Section 16.04 Governing Law. This Agreement has been negotiated and executed in the State
of lllinois and will be construed under and in accordance with the laws of the State of Ilfinois,

Section 16.05 No Waiver. The waiver by either party of any breach of this Agreement will not
constitute a waiver as to any succeeding breach.

Section 16.06 Notices, All nofices required to be given under this Agreement must be given in

wiiting and must be hand delivered or sent by United States certified or registered mall, postage
prepaid, addressed to the Commission or to the Architect at their respective addresses set forth
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above, as appropriate. If given as provided in this Agreement, such notice is deemed to have
been given on the date of delivery, if delivered by hand, and on the second business day after
mailing, if given by mail, The Commission or the Architect may, from time to time, change the
address to which notices will be sent by giving notice to the other party in the manner provided in
this subparagraph.,

Section 16,07  Non-liability of Public Officials. No Commission Board member, employee, agent,
officer, or official is personally liable to Architect or its subcontractors, and Architect and its
subconfractors are not entitied to, and must not attempt fo, charge any of them with liability or
expense or hold them personally liable to Architect or its subcontractors under this Agreement.

Section 16.08 Severability.  If any provision of this Agreement is held to be invalid or
unenforceable by a court of competent jurisdiction, such provision will be severed from this
Agreement and such invalidity or unenforceability will not affect any other provision of this
Agreement, the balance of which will remain in full force and effect; provided, however, that if such
provision is deemed invalid or unenforceable as a matter of law, such provision will be deemed to
have been modified so as to be valid and enforceable to the maximum extent permitted by law.

Section 16.09 Successors and Assigns. Except as otherwise provided in this Agreement, this
Agreement is binding upon and inures to the benefit of each of the parties to this Agreement and
their respective successors and assigns.

Section 16.10 Non-appropriafion of Funds. If funds have not been appropriated in full or In part,
the Commission has the right to terminate this Agreement. The Commission will not authorize the
Architect to provide services under this Agreement and assigned Task Orders unless sufficient
funds are appropriated to pay for the services.

REMAINDER OF THE PAGE INTENTIONALLY LEFT BLANK
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799E

SCHEDULE B

SCOPE OF SERVICES

The Architect will enter into a Task Order with the Commission. The Architect’ Task Order will be
executed in a Lump Sum/ Fixed Fee/Nof to Exceed Basis Format, on a project by project basis.
On a Task Order basis, the Architect will: (i) work with the Commission to complete the design for
the Projects and solicit stakeholder approvals; (i} prepare and stamp the documents that will be
issued by the Commission for regulatory approvals, bidding and construction; and (jii) assist the
Commission in the oversight of the construction of the Projects. The Architect will typically be
responsible for the following disciplines as a part of its basic services: (i) architectural; (i) structural
engineering; (iii} civil engineering; (iv) landscape architecture; (v) MEPIFP engineering; and (vi)
and sustainability (LEED) consulting services.

The Architect must perform any or all of the ordered and required Services in a satisfactory manner
consistent with the standard performance stated in Section 4.12 of this Agreement. The Architect
will be responsible for the professional and technical accuracy and completeness of all planning
studies, plans, designs, drawings, specifications, calculations, cost estimates and all other work or
materials furnished, -

Typical Task Orders are outlined as follows:
L Building Assessment / Order of Magnitude Scope Development

The Architect shall create a narrative-based work product containing sufficient detail to
allow the Commission’s cost estimator to provide a cost estimate. This product shall
also contain information provided by landscape, structural, mechanical, electrical,
plumbing, fire protection engineers, as necessary. The following steps may be
necessary in order fo provide this deliverable:

A. Site visits and review of as-built drawings

B. Building assessments including, but not limited to, architectural, landscape,
structural, mechanical, electrical, plumbing, life safety and civil disciplines.

C. Meeting with User Agency representatives

D. Meetings with City Agencies, as necessary, including Bureau of Fire Prevention,
MOPD, and others,

Il Contract Documents Development
A. Schematic Design Phase
During the Schematic Design phase, the Architect shall provide the following Services:

I. Consultation with the Commission, the User Agency and others, as
appropriate, regarding the goals and requirements of the Project, including
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i,

Vi,

vil.

viil,

. Analysis of the requirements of the Project, including confirmation of the

the tofal Project Budget (comprised of the construction budgets for both
Site Preparation and Building Construction scope of work).

established conceptual design, the conditions of the site and the survey,
and consultation with the Commission to establish the design, and the
functionality and financial feasibility of the Project.

Facilitate and document a sustainable design charrette and follow up
sessions with all subconsultants and such other participants as directed
by the Authorized Commission Representative. The pumpose of the
charrette is to confirm that the Project's target LEED™! rating of Silver is
achievable and to develop the appropriate design strategies, for all project
phases, to ensure that this rating can be achieved or to make alternative
plans if it is determined that the desired rating is not feasible.

Preparation of documents necessary to illustrate any required
amendments to the public right of way.

As required, prepare Request for Clarification submittals for PBC or User
Agency questions.

Preparation and presentation of Schematic Design options for the Project
for review by the Commission and the User Agency. Preparation of
schematic drawings and design studies (including materials) based upon
analysis of Project requirements. Preparation of a general description of
the scope of the Project, a preliminary estimate of construction costs
("Architect's Estimate of Probable Construction Costs”).

Preparation of plans, elevations, sections, outline specifications and
narratives, as required, to describe the architectural, structural,
mechanical, plumbing, fire protection and electrical aspects of the
selected design option for preparation of the Architect’s Estimate of
Probable Construction Costs.

In the event the Architect's Estimate of Probable Construction Costs
exceeds the Construction Budget at the Schematic Design stage, the
Architect will present one or more scope reduction alternatives, as
directed by the Authorized Commission Representative, which can be
delivered within the Construction Budget.

As required, review the Schematic Design documents along with
necessary value engineering items, if any, with the Authorized
Commission Representative and align the Architect's Estimate of
Probable Construction Costs with the Construction Budget for the Project.

Conduct and document preliminary reviews with required regulatory
agencies, including, but not limited to, Bureau of Fire Prevention, Chicago
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Xi.

Xii.

Xiil.

Xiv.

Department of Transportation, Mayor's Office for People with Disabilities,
and Office of Emergency Management and Communications.

Conduct and prepare a code analysis package, including, but not limited
to, the following components:

1. Occupancy classification.

Construction type.

Occupant load by area and floor.

Travel distances.

Accessibility.

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements.

® N O o s W N

9. Fire resistance requirements.

At the completion of Schematic Design Services, transmit two copies of
the complete, and editable electronic version of the final milestone
documents to the Authorized Commission Representative for review and
transmittal to the User Agency. Prepare a written and oral report of the
Schematic Design phase for presentation to the User Agency.
Presentation to be made as directed in writing by the Authorized
Commission Representative. '

Prepare and issue hard copies of the Schematic Design Drawings, Outline
Specifications and Narratives to various stakeholders for the Schematic
Design Milestone Review.

Schematic Design Phase Deliverables include:

1. Certification of Compliance with the Commission's Design
Checklist.

2. Site Preparation Schematic Design Documents and Estimate of
Probable Construction Cost (broken down by CSI division or other
approved format);

3. Building Construction Schematic Design Documents and Estimate
of Probable Construction Costs in the format provided by the
Commission;

4. Sustainable Design Goals and target LEED checkiist, including all
LEED detail;

5. Storm water analysis and management proposal;
6. Proposed Public Right of Way Amendment Plan;
7. lIssuance of a zoning analysis package;
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Xv.

8. lssuance of a code analysis package;
9. Provide an initial ufility coordination and public infrastructure plan;

10. Provide an initial energy simulation model using the DOE2
Modeling Software;

11. Request for Clarification compilation and log; and

12. Issuance of milestone packages (Site Preparation and Building
Construction) for review.

Immediately upon the Authorized Commission Representative's review
and written approval of the Deliverables of the Schematic Design Services
phase, such written approval to be conveyed in a Nofice to Proceed for
the next phase of the Services, begin the next phase on the updated and
approved schedule.

B. Design Development Phase

During the Design Development Phase, the Architect shall provide the following
Services:

.

vi.

vii.

Consistent with the approved Schematic Design phase Deliverables
(including drawings and design studies), Architect will prepare plans,
elevations and other drawings and outiine specifications necessary to
illustrate the size and character of the Project in its essentials including
kinds of materials, type of structure, mechanical and electrical systems
and such other work as may be required (the "Design Development
Documents").

. Subject to the prior written consent of the Authorized Commission

Representative, incorporate the Schematic Design Milestone Review
comments into the Design Development Documents,

Preparation and presentation-of documents necessary for User Agency
departmental approvals,

Develop a keyed furniture, fixture and equipment plan and schedule for
review and approval. The plan must locate devices requiring any power,
data, communication, low voltage wiring, security and life safety
equipment for Commission and User Agency review and approval. The
plan will also indicate any equipment requiring water supply, drainage,
condensate lines and vents for each device or piece of equipment.

Develop a hardware and device location plan for Commission and User
Agency review and approval,

Develop a signage plan and specifications for Commission and User
Agency review and approval.

Develop a Project Documentation Log based upon contract document
requirements. A template for matrix development will be provided by the
Authorized Commission Representative.
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viil.

Xi.

Xil.

Preparation of documents necessary for the Planned Development
process as well as participation in any required meetings fo facilitate the
rezoning of the Project site, including community meetings as requested
by the authorized Commission Representative,

Update the Architect's Estimate of Probable Construction Costs. Review
the Design Development Documents along with the necessary cost and/or
scope reduction items, if any, with the Authorized Commission
Representative and incorporate modifications and revisions into the
Design Development Documents as required to align the Architect's
Estimate of Probable Construction Costs with the Construction Budget for
the Project,

Using a complete set of Design Development Documents, reflecting all
improvements described for the Project provide an updated Architect's -
Estimate of Probable Construction Costs containing:

1. A narrative overview of the updated Architects Estimate of
Probable Construction Costs compared to the Construction
Budgets {or the Revised Construction Budgets established during
Schematic Design).

2. Architect's Estimate of Probable Construction Costs must include
a summary and division breakdown. The summary must include
a concise description of the basis for the estimate, including
source of pricing Information, estimating methods, and
descriptions for any mark-ups, factors, and allowances included
for items such as escalation, contractor overhead and profit, and
market conditions.

3. A detailed comparison and reconciliation of the current and
previous Architect's Estimate of Probable Construction Costs with
an explanation of any variance by component organized by CSI
format or other appropriate format as directed by the Authorized
Commission Representative.

4. A summary of all approved Construction Budget revisions.

At completion of the Design Development phase, transmit one complete
set of the final Design Development Documents, including the updated
Architect's Estimate of Probable Construction Cost and detalls, to the
Authorized Commission Representative for review and transmittal to the
User Agency. Prepare a written and oral report of the Design
Development phase for presentation to the User Agency. Presentation to
be made as directed in writing by the Authorized Commission
Representative. Subject to the prior written direction of the Authorize
Commission Representative, incorporate User Agency comments into the
Construction Documents,

Conduct and document preliminary reviews with required regulatory
agencies, including, but not limited to, Bureau of Fire Prevention, Chicago
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Department of Transportation, Mayor's Office for People with Disabilities,
and Office of Emergency Management and Communicafions.

xiit. Conduct and prepare a code analysis package, including, but not limited
fo, the following components:

1. Occupancy classification.
Construction type.

Occupant load by area and floor.
Travel distances.

Accessibility.

Exit types, unifs and widths.
Plumbing fixture counts.

® N O o s »N

loading berths and parking requirements.
9. Fire resistance requirements,

xiv. Prepare and issue hard copies of the Design Development Drawings,
Outline Specifications, and Narratives to various stakeholders designated
by the Authorized Commission Representative for the Design
Development Milestone Review. Upon receipt of the review comments,
the Architect will be required to respond in writing on the review form
fumished by the Authorized Commission Representative.

xv. If the updated Architect's Estimate of Probable Construction Costs
exceeds the Construction Budget then, upon written request of the
Authorized Commission Representative, Architect must confinue to revise,
modify or correct any or all of the Project design, drawings and
specifications, as necessary, in a manner satisfactory to the Commission
until the comespondingly revised Architect's Estimate of Probable
Construction Costs is within the Construction Budget. Such revisions,
modifications and corrections in the plans, specifications and drawings will
be submitted for review and approval to the Authorized Commission
Representative within a reasonable time (not to exceed 30 days) after
notice and direction by the Authorized Commission Representative. The
Services provided in this Section 11.B.15 of Schedule B shall be provided
by the Architect without compensation or an extension to the Project
Schedule.

xvi. If the Authorized Commission Representative requests a change in scope
of the Project, and after review and comment and upon written request of
the Authorized Commission Representative, Architect shall revise or
modify any or all of the Project design, drawings and specifications, as
necessary, in a manner safisfactory to the Commission. If requested by
the Authorized Commission Representative, and subject to the execution
of a written Amendment in accordance with Section 4.13 of this
Agreement, Architect will be compensated for the Additional Services
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provided in this Section I1.B.16 of Schedule A on either a negotiated Lump
Sum basis or in accordance with the Biling Rates established in
accordance with the requirements of Schedule D.

xvii. Design Development Phase Deliverables include:

1.
2.

13.
14,

15.
16.
17.
18.

Certification of Compliance with Commission's Design Checklist.

Building Construction Design Development Documents (including
specifications) and Estimate of Probable Construction Costs in
the format provided by the Commission.

Issuance of approved Fumiture, Fixture and Equipment Plan and
Schedule,

Issuance of approved Hardware and Device Location Plan and
Schedule.

Issuance of Submittal and Closeout Matrix,

Updated LEED checkiist.

Updated Storm water Analysis and Management Proposal.,
Proposed Public Right of Way Amendment Plan,

Provide an updated energy simulation model.

. Plan Commission Documentation for rezoning process.
. Issuance of initial MEP coordination documents.
. Issuance of compilation of issued Meeting Minutes (Meeting

Minutes shall be recorded and furnished by the Authorized
Commission Representative).

Issuance of code analysis package.

Provide a complete utility coordination and public infrastructure
plan.

Documentation for User Agency Deparimental Approvals.
Request for Clarification compilation and log

Issuance of milestone packages for review.

Response to milestone review comments.

xvil. Immediately upon the Authorized Commission Representative's review
and written approval of the deliverables of the Design Development
phase, begin the next phase on the updated and approved schedule.

C. Construction Documents Phase

During the Construction Documents phase, the Architect shall provide the
following Services:
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Consistent with the approved Design Development Documents, Architect
will prepare all Construction Documents as necessary to obtain bids for
the construction of the project. Milestone reviews and estimates will be
performed at 60%, 90% and 100% completion on the dates listed in the
Project Schedule, including architectural and engineering working
drawings, designs, plans, calculations and specifications setting forth in
detail construction industry standard elements required for the
architectural, structural, civil, mechanical, elecfrical, plumbing, heating,
ventilation, air conditioning, fire protection, service-connected equipment
and site work. At every milestone of completion, provide the Commission
with editable electronic drawing files in the most current version of
AutoCAD as well as multiple hard copies at the direction of the Authorized
Commission Representative.

. Prepare and deliver 60%, 90% and 100% Construction Documents

including modifications and revisions in the approved by written direction
of the Authorized Commission Representative.

Using a complete set of Design Development Documents, reflecting all
improvements described for the Project provide an updated Architect’s
Estimate of Probable Construction Cost containing:

1. A namative overview of the updated Architects Estimate of
Probable Construction Cost compared to the Construction
Budgets {or the Revised Construction Budgets established during
Schematic Design).

2. Architect's Estimate of Probable Construction Cost must include a
summary and division breakdown. The summary must include a
concise description of the basis for the estimate, including source
of pricing information, estimating methods, and descriptions for
any mark-ups, factors, and allowances included for items such as
escalation, contractor overhead and profit, and market conditions.

3. A detailed comparison and reconciliation of the current and
previous Architect's Estimate of Probable Construction Cost with
an explanation of any variance by component organized by CSi
format or other appropriate format as directed by the Authorized
Commission Representative.

4, A summary of all approved Construction Budget revisions.

Prepare an Inspection and Testing Plan as part of the construction
documents. The plan must be in spreadsheet format, following the
specification section numbering system. Each inspection, test and
required certificate will be identified by specification section number. The
Authorized Commission Representative will identify the testing firm(s) that
will be used on the Project, and provide a sample Inspection and Testing
Plan for use of the Architect. The Inspection and Testing Plan must
provide for:
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v.

Vi,

vit,

viil.

1. Verification of responsibilities for providing inspections, tests and
certificates,

2, Scope of services for the testing and inspection services RFQ.

3. Ascorecard fo monitor the completion of required inspections and
tests, and the  submittal of required certificates.

Prepare and present an update of the Architect's Estimate of Probable
Construction Costs prior to the completion of 60%, 90 % and 100%
Construction Document Deliverables.  Review the Construction
Documents along with value engineering items with the Authorized
Commission Representative to align Architect's Estimate of Probable
Construction Costs with the Construction Budget.

If the Architect's Estimate of Probable Construction Costs exceeds the
Construction Budget, then, upon written request of the Authorized
Commission Representative, Architect must continue to revise, modify or
correct any or all of the Project design, drawings and specifications as
necessary in a manner satisfactory to the Commission until the
correspondingly revised Architect's Estimate of Probable Construction
Costs is within the Construction Budget. Such revisions, modifications
and corrections in the plans, specifications and drawings will be submitted
to the Authorized Commission Representative within a reasonable time
(not to exceed 30 days) after notice and direction by the Authorized
Commission Representative, The Services provided in this Section 11.C.6
of Schedule A shall be provided by the Architect without compensation or
any extension of time for the performance of the Services,

If the Authorized Commission Representative requests a change in scope
of the Project, after review and comment and upon written request of the
Authorized Commission Representative, Architect shall revise or modify
any or alf of the Project design, drawings and specifications as necessary
in @ manner safisfactory to the Commission and consistent with the Task
Order process set forth in Schedule A, Article V. If requested by the
Authorized Commission Representative, Architect will be compensated for
the Additional Services provided in Schedule C on either a negotiated
Lump Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule C.

At the completion of the each Construction Document milestone (60%,
90% and 100%), transmit hard copies of the milestone documents to the
Authorized Commission Representative for review and transmittal fo the
User Agency. Prepare a written and oral report of the Construction
Document phase for presentation to the User Agency. Presentation to be
made as directed in writing by the Authorized Commission
Representative. Subject to the prior written direction of the Authorized
Commission Representative, incorporate User Agency comments info the
subsequent phase of the Construction Documents.
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xi,

Xii.

Xiil,

xiv.

Commission’s Performance Evaluation of Construction Documents: The
Commission will review the Architect's performance in providing
Construction Documents after the project has been bid. The Architect will
be required to attend a meeting to discuss its performance review.

Conduct and document preliminary reviews with required regulatory
agencies, including, but not limited to, Bureau of Fire Prevention, Chicago
Department of Transportation, Mayor's Office for People with Disabilifies,
and Office of Emergency Management and Communications.

Conduct and prepare a code analysis package, including, but not limited
to, the following components:

1. Occupancy classification.

Construction type.

Occupant load by area and floor.

Trave! distances.

Accessibility.

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements.

© e NG e

Fire resistance requirements.

Prepare and issue hard copies of the Construction Document Drawings,
Outline Specifications, and Narratives to various stakeholders designated
by the Authorized Commission Representative for the Construction
Document Milestone Reviews. Upon receipt of the review comments, the
Architect will be required to respond in writing on the review form
furnished by the Authorized Commission Representative.

Update the Submittal and Closeout Matrix based upon Construction
Document requirements.

Construction Document Deliverables for each milestone (60%, 90% &
100%) include:

1. Cerfification of Compliance with Commission’s Design Checklist.
2. Issue updated Submittal and Closeout Matrix.

3. Site  Preparation  Construction  Documents ({including
specifications) and Estimate of Probable Construction Cost in the
format provided by the Commission.

4. Buiding Construction Documents (including specifications) and
Estimate of Probable Construction Costs in the format provided
by the Commission.
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Updated LEED checklist.
Updated Storm water Analysis and Management Proposal.
Compilation of issued meeting minutes.

e N o oo

Issuance of updated zoning analysis package and required
rezoning documentation as required.

: 9. Provide an updated energy simulation model.
10. Issuance of updated code analysis package.
11. Issuance of updated MEP coordination documentation.
12. Request for Clarification compilation and log

13. Issuance of milestone packages for review.

xv. Immediately upon the Commission’s review and written approval of the
defiverables of each Construction Documents phase (60%, 90% and
100%, begin the next phase on the updated and approved schedule.

xvi. Prior to submission of 90% Consfruction Documents to the Commission,
Architect shall prepare coordination documents to confirm that the various
elements of the Architect's Construction Documents are sufficiently
coordinated to support an accurate bid process and minimize the potential
for change orders during the construction phase of the project. The
Architect will resolve any known conflicts prior to issuing the Bid Set of
documents. Coordination documents shall address the foliowing, at a
minimum:

a. Limited available space for installation or service. Architect shall
overlay plans of each design discipline and verify space requirements and conflicts
between trades and/or disciplines. Architect shall make revisions to the design
drawings fo resolve conflicts between various disciplines.

b. Incompatibllity between items provided under different disciplines
(such as difference in voltage between equipment specified under Division 15 and
electrical power provided under Division 186).

C. Inconsistencies between drawings and specifications (between
disciplines and within each discipline).

d. As required fo manage discipline coordination, the Architect must
prepare mulfi layered, colorcoded CAD drawings to manage discipline
coordination, resolve conflicts, and present the findings of coordination process to
the PBC's design review team. The Architect will provide reproducible and CAD
drawing files of these documents to the PBC.

xvil. At a minimum, the Architect must prepare a combination of elevation and
plan defail sections in areas where large services andfor a significant
concentration of smaller services share adjacent space. As part of the
60% Design Review, the Architect will propose for the Commission's
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concurrence, the locations where these coordination details will be
prepared. These details will typically be prepared for the following areas:

1.

Above ceilings in corridors fo confim that services, fixtures, and
other devices can fit between the designed ceiling height and the
bottom of any structural members or other obstructions. The
horizontal spacing of these items will also be reviewed to confirm
that desired locations of lighting fixtures and other devices can be
achieved,

Slabs where services would logically be installed within the slab
on grade or on deck. The Architect will confirm that these
services can fit within the slab cross section without
compromising the structural integrity of the slab. Any limitations
on embedded services will be noted on the construction
documents.

Areas and/or rooms where a significant number of services
converge. This includes mechanical rooms, MDF rooms, IDF
rooms, electrical closets, fire pump rooms, and any other areas or
rooms where the coordination of individual or mulliple services
are required with multiple disciplines. Where a significant number
of services penetrate a wall, floor, ceiling, or roof in close
proximity, the Architect will design and defall an appropriate
chase with respect to structural elements, code issues, and
proper installation of the services.

Within mechanical, equipment, and other specialty rooms to
confirm that the required equipment, panels, racks, fixtures,
ventilation, and other equipment, along with the services entering
these rooms will fit within the designed space and layout. Checks
will be made for door swings, as well as, equipment accessibility
into and within the room,

Locations on the site or under the building where major existing or
new utilitfes come in close proximity to each other andfor other
new or existing structures. This would include locations where
these services enter the building or penetrate the foundations.

xviil. The Architect will prepare documents that confirm that the appropriate
power, communication, and other low voltage services are shown running
to and from each required deviceffixture and back to the appropriate
originating or receiving location are included in the design. This
coordination may be a represented by a composite device/service
schedule that cross references the appropriate inferface points.

xix. The Architect will prepare documents that confirm that water supply,
drainage, condensate lines, and vents for each required device, fixture,
and piece of equipment are included in the design.
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xx. The Architect will be responsible for the overall coordination review. As
each coordination document is completed, the Architect will review and
resolve significant conflicts. The Architect must resolve all known conflicts
prior to issuing the bid documents. Any items where the Architect
recommends leaving coordination to the construction contractor must be
specifically reviewed by the Architect with the Commission's design review
team.

xxi. Aftend the Commission's internal Bid Package Review Conference where
the Commission and User Department will verify that the construction
documents, including the coordination documents, prepared by the
Architect are ready to issue for bids.

D. Bidding Phase
During the Bidding Phase, the Architect shall provide the following Services:

i. Assemble and review all Bid Documents required, including, but not
limited to all drawings, and technical specifications, Commissioning Agent
Design Intent and Commissioning Plan.

ii. Attend and document two Pre-Bid Conference Meetings. In addition to
the general, open Pre-Bid Meeling, a technical working Pre-Bid Mesting
will be for the purpose of making a defailed technical presentation and
respond to questions from prospective bidders.

iil. Prepare addenda, as directed by the Commission, to address bidder's
questions that require clarification. Consider and document all written
requests for product substitutions before receipt of bids.

iv. Review bids and prepare an evaluation and recommendation for award
relative to the Project and Construction Budget. Assist in finalizing the
agreement(s) with the contractor(s) to construct the Project.

v. If the lowest responsive and responsible bid obtained exceeds the
Construction Budget, the Commission may either award the construction
contract to the lowest responsive and responsible bidder, or request that
the Architect, without additional compensation, make revisions to the
Project, including design, scope, quality, drawings, specifications,
deletions and substitutions for the purpose of decreasing Project costs to
the point that the bids received are within the Construction Budget. Al
such revisions require the prior written approval of the Authorized
Commission Representative. The right of the Commission to require such
revision and re-bidding will not be exhausted by a single revision and re-
bidding, but will be a continuing right until the lowest responsive and
responsible bid received is within the Construction Budget.

vi. Assist the Commission, without additional compensation, in the solicitation
of new bids.

vii. Attend the Commission's Pre-Bid Conference, Technical Review and
review bids as required by the Authorized Commission Representative.
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i Construction Administration and Project Close-Out

The Renovation Architect of Record shall be on site weekly to conduct construction
administration. Hourly requirement shall be determined by project complexity and
scope of work.

A. Contract Administration Phase

During the Construction Administration Phase, the Architect shall provide the following
Services:

1. Attend and participate in regularly scheduled: (i) weekly Project meetings, and
(i} monthly pay applications meetings for approval of contractor pay requests.
Provide no less than 12 hours of field observation of the construction per week in
order to monitor the progress and conformance of the permanent features of the
work to the requirements of the Contract Documents. The Architect's on-site
representative shall not be removed or replace before final completion of the
Project without the prior written approval of the Authorized Commission
Representative.  The Architect's on-site representative will be removed
immediately upon written request of the Authorized Commission Representative.

2. If necessary during construction, interpret the meaning and intent of the
Contract Documents, and with the Authorized Commission Representative's
concurrence, fransmit such information to the contractor. If requested by the
Authorized Commission Representative, make recommendations on any claims
between the Commission and any contractor with whom the Commission has a
contract relating to the Project and any other matters relating fo the execution and
progress of the work or the interpretation of the Contract Documents.

3. Unless the Commission specifies, in writing, a shorter or longer time period,
within & business days following receipt the Architect must comment upon and
submit to the Authorized Commission Representative Architect's responses fo
requests for approval of subcontractors, delivery schedules, material fists, shop
drawings, samples, and the like. However, the parties acknowledge that the
Architect's infernal costs and efficiencies during the construction phase are
dependent on the Contractor's submittals and inquiries conforming to pre-
approved schedules and deadlines. Any time limits for the Architect’s review of
shop drawings or other submiitals is conditioned upon the Contractor's preparing
and obtaining the Architect's approval of a master schedule of submittals and
subsequently transmitting the submittals to the Architect in accordance with this
schedule. Additionally, if after commencement of construction, the Commission
requests Architect to review and analyze a requested product or material
substituion, the Architect shall undertake such review only as an Additional
Service and after obtaining the Commission's approval to do so.

4, Provide and distribute Construction Documents and explanatory sketches as
required during construction.  Review and approve samples, shop drawings,
product data, as-built drawings, product substitutions and other submissions for
compliance with the design concept of the Project and fulfilment of the
contractor's obligations as sef forth in the Contract Documents.
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5. Provide an expert in roofing on the Project Site throughout the
construction/installation of the roof for the Project.

6. Implement the Commission's specifications and procedures for processing
scope changes, including applications for extensions of time. Receive and review
all proposals, revisions in drawings and change orders requested by the
contractor, Commission, User Agency, or as required by unforeseen conditions in
the field, and make recommendations regarding practicality, costs, unit prices,
time and material changes, effect on completion schedule and risk to the project.

7. Submit recommendations to the Authorized Commission Representative for
approval before instituting any chenges fo the requirements of the Contract
Documents. Process and prepare all bulletins, proposals, revisions in drawings
and change orders approved by the Commission.  Monitor all scope changes
during construction fo ensure compliance with approved revisions.

8. Identify instances of non-conformance of the Work, document such instances
in a manner acceptable to the Authorized Commission Representative, and assist
the Authorized Commission Representative in providing notice to contractors of
such instances of non-conformance as necessary.

9. lIssue clarifications for proper execution of the Work required by the Contract
Documents; provided, however, the Architect shali not have control or charge of
and will not be responsible for construction means and methods, techniques,
sequences or procedures, or for safety precautions and programs in connection
with the Work or for the act or omissions of the contractor, subcontractors or any
other persons performing any of the work In accordance with the Contract
Documents. Notwithstanding any contrary or potentially ambiguous description of
the Architect's Services, it is intended that the Architect shall have no responsibility
for jobsite safety on the Project. The Contractor and Subcentractors shall have full
and sole authority for all safety programs and precautions in connection with the
Work, When the Architect is present at the site, such presence shall be only for
the purpose reviewing the Work for deviations from the Construction Documents
or defects, and the Architect shall have no authority to take any action whatsoever
on the site regarding safety precautions or procedures.

10. Maintain RF! and Bulletin logs in a format acceptable to the Authorized
Commission Representative.

11. Review the Work to establish preliminary acceptance of the Project.
B.  Close Out Phase

During the Project Close out Phase, the Architect shall provide the following
Services:

1. Conduct a comprehensive final inspection of the Project with the Authorized
Commission Representative and User Agency to verify that the materials fumished
and the work performed are substantially compliant with the contract documents.

2. The AOR is responsible for facilitating a walkthrough on site with the
Authorized Board Representative, Commissioning Agent and User Agency to

38

SA\Procurement Shared nfomnation\RFQ for AOR Sexvices for Additions and Rencvations\AOR
AgreemenfiCN_PBC_ROC_AORCoyne_20100621.doc
Last printed: 6/20/20102:50 PM




review punch list items identified in the Contractor prepared initial punch list. The
AOR will consolidate and prepare punch lists indicating the items of work
remaining to be accomplished before a Certificate of Final Acceptance will be
issued.  Prepare certificates of preliminary and final completion in consultation
with the Commission and the User Agency.

3. Oversee the Contractor's efforts to assemble and deliver to the Commission
all guarantees, warranties, operating and maintenance manuals required by the
Contract Documents.

4. The User Agency requires a set of record drawings prepared and coordinated
by the Architect. This set of record drawings must be provided in editable, auto-
CAD format. The Architect shall, accordingly, oversee the Contractor's efforts fo
expedite the preparation and delivery of the Contractor's own record, “as-built”
drawings and operations and maintenance manuals of the Project in accordance
with the specifications. The “as-built" documents will be subject to the approval of
the Commission. Submit approved “as-built" documents to the Commission upon
completion of the Project.

5. Upon completion of the construction contract and all "punch list" items in
accordance with the Contract Documents, issue a Certificate of Final Acceptance.
A Certificate must not be issued by the Architect until, to the best of its knowledge,
information and belief, all work has been completed in accordance with the
Contract Documents.

6. Post Construction Review. The Commission will review Architects
performance in providing services during construction after the project punch list is
complete. The Architect will be required to attend a meeting to discuss the
performance review,

7. Project Close-out Approval Form. The Architect shall draft and complete the
Project Closeout Approval Form for the Project.
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799E
SCHEDULE C
COMPENSATION OF THE ARCHITECT

C.1  ARCHITECT'S FEE

C.1.1  The Commission shall pay the Architect for the satisfactory performance of the Services
the amount specified in each Task Order assigned by the Commission on a Lump Sum/
Fixed Fee/Not to Exceed Basis (“Fee”).

C.22 Architect's Fee will include consultant's profit, overhead, general conditions, and all items
not specifically identified as Reimbursable Expenses.

I, BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

A The Commission shall compensate the Architect for Additional Services on either a
negotiated Lump Sum Fee basis or a Time Card Not-to-Exceed Fee basis as agreed to by
the Architect and approved by the Commission in the form of an Amendment issued in
accordance with Section 4.13 of this Agreement. In the case of Time Card billings, rates of
reimbursement for the Architect's employees (and employees of any Subconsultant
performing Additional Services) will be the actual base salaries paid to the specific
employee performing the services times a 2.5 multiplier.

B. The 2.5 multiplier will fully compensate the Architect for all direct and indirect costs
associated with the Additional Services. Indirect costs included in the multiplier shal
constitute full and complete compensation to the Architect for [abor burden costs (including
Workers' Compensation insurance, FICA, SUTA, health benefits, long term disability
benefits, pensions and similar contribution and other statutory and non-statutory employee
benefits), indirect administrative expenses, general and administrative expenses,
overhead, additional premium costs for insurance (including but not limited to general
liability, professional liability, valuable papers and automobile, but excluding additional
insurance premium costs for spacialty subconsultants and Subcontractors}), computer and
refated charges, postage and handling charges, parking and mileage charges, telephone
service (including local calling charges), profit, and all items not specifically identified
below as “Reimbursable Expenses.”

C.2  REIMBURSABLE EXPENSES

C.21 '"Reimbursable Expenses” as referred to in this Agreement, are actual expenditures at cost
without mark-up or surcharge, incurred by the Architect, and required for the Services for
any assigned Task Orders. ~Reimbursable Expenses must be supported with proper
documentation in the form of itemized invoices which include a notation stating the Project-
related purpose of the expenditure.

The following will be considered Reimbursable Expenses:

1. Plotting, printing, reproduction and distribution of drawings specifications, and
presentation materials requested by the Commission, or required for scheduled
reviews of the progress of the work by the Commission and/or the User Agency,
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public or city agency meetings and hearings, and as required for professional peer
reviews of documents as directed by the Commission.

2. Printing and distribution costs associated with shop drawing and submittal reviews
during construction.

The following are NOT Reimbursable Expenses:

1, Plotting, printing and distribution of drawings and specifications for the purpose of
coordination between members of the Architect's team, or otherwise incidental to
the Architect's Services are not Reimbursable Expenses.

2. Office and administrative expenses, including telephone system expenses,
photocopying, duplicating costs, postage, office & drafting supplies, fax and
delivery services (except as noted above in A. 1. and A. 2. are not Reimbursable
Expenses.

€22 The following shall be Reimbursable Expenses provided that the Architect has obtained
the prior written approval by the Authorized Commission Representative:

1. Expense of transportation and living of principals and employees traveling in
connection with the Project, but not including travel and expense to and from the
job site or within a 50-mile radius of downtown Chicago. Travel expenses include
coach air fare, hotel and per diem costs, auto rental, fuel and insurance, and must
be supported with proper documentation in the form of itemized invoices.

2. Fees and costs of special consulting services requested by the Commission such
as acoustical, theater, food service, masonry, roofing and elevator consultants will
be paid as a reimbursable expense.  Civil, sfructural, mechanical, electrical,
plumbing and fire protection engineering services are included within the Fixed

Fee.

3. Costs for rental or purchase of special items or equipment requested by the
Commission.

4. Fees and costs to secure necessary permits or civil agency approvals, including

permit fees and expenditure fees.
Costs of surveys, geotechnical and environmental technical testing and reports.

Other direct costs of the Project may be approved as a Reimbursable Expense by
Commission's Authorized Representative provided that written approval is
obtained in advance of incurring the expense and provided that the expense is to
be reimbursed on a Lump Sum basis.

C.2.3 The assigned Task Orders will specify the limits for Reimbursable Expenses.
C3  METHOD OF PAYMENT '

C.3.1 Invoices. Once each month, the Architect will submit an invoice through CW to the
Commission for Services performed during the preceding month, and the Architect will be
paid on a monthly basis provided it has performed the Services to the reasonable
satisfaction of the Commission, except that Project Close-out phase services that will be
paid in one lump sum after the completion Date of Services. —or- The Architect will submit
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C.3.2

C3.3

invoices through CW fo the Commission for Services performed, that will be paid as the
Consultant satisfactorily completes Services at milestones set by the Commission.

Each invoice must reference the contract number, task order number, project name and be
supported with such reasonable detail and data as the Commission may require, including
detail and data related to Subconsultant costs. In accordance with the terms of the
Agreement, the Architect must maintain complete documentation of all costs incurred for
review and audit by the Commission or its designated audit representative(s). Each
invoice must be submitted in the format directed by the Commission. Invoices must be
accompanied by a progress report in a format acceptable to the Commission. Such
progress report must identify any variances from budget or schedule and explain and the
reasons for such variances.

The Architect must attach MBE and WBE utilization reports on the form entitled “Status

- Report of MBE and WBE Sub-Confract Payments”, at the time of submitting each monthly

invoice. The report must indicate the current and cumulative payments to the MBE and
WBE Subconsultants and sucontractors.

Invoice Disputes. If the Commission disputes certain items in the Architect's invoices, the
amount not disputed will be paid in full. The amount in question must be resolved in
accordance with the Claim and Disputes provisions of this Agreement.

Payment. Payment will be processed within thirty (30) days after the Commission
receives an acceptable invoice from the Architect.
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES — PS1799E
SCHEDULE D
INSURANCE REQUIREMENTS

In general, unless otherwise specified in the assigned Task Orders, the Architect must provide and
maintain at Architect's own expense, unfil expiration or termination of this Agreement and during
the time period following expiration if Architect is required to refum and perform any additional
work, the minimum insurance coverage and requirements specified below, insuring all operations
related to this Agreement.

D.1.  INSURANCE TO BE PROVIDED:
D.1.1. Workers’ Compensation and Employers Liability

Workers' Compensation Insurance, as prescribed by applicable law covering all employees who
are to provide a service under the Agreement and Employers Liability coverage with limits of not
less than $500,000 each accident, illness, or disease.

D.1.2. Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with fimits of not less than $5,000,000 per
occurrence for bodily injury, personal injury, and properly damage liability.  Coverage must
include, but are not limited to the following: All premises and operations, products/completed
Operations, separation of insureds, defense, and contractual liability (with no limitation
endorsement). The PBC, Board of Education of the City of Chicago and City of Chicago must be
named as additional insureds on a primary, non-contributory basis for any liability arising directly or
indirectly from the work.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein.

D.1.3. Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be
performed, the Architect must provide Automobile Liability Insurance, with limits of not less than
$2,000,000 per occurrence for bodily injury and property damage. The PBC, Board of Education of
the City of Chicago and City of Chicago must be named as additional insureds on a primary, non-
contributory basis.

Subcontractors petforming work far the Architect must maintain limits of not less than $1,000,000
per occurrence with the same terms herein.

D.1.4. Professional Liability

When Architect performs work in connection with the Agreement, Professional Liability Insurance
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must be maintained with limits of not less than $5,000,000 covering acts, errors, or omissions.
When policies are renewed or replaced, the policy retroactive date must coincide with, or precede
the, start of work on the Agreement. A claims-made policy, which is not renewed or replaced,
must have an extended reporting period of two (2) years.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein.

D.1.5. Property

The Architect is responsible for all loss or damage to PBC, Board and/or City property at full
replacement cost. The Architect is responsible for all loss or damage to personal property
(including but not limited to materials, equipment, tools and supplies) owned, rented, or used by
Architect

D.1.6. Valuable Papers

When any plans, designs, drawings, specifications, data, media, and documents are produced or
used under the Agreement, Valuable Papers Insurance will be maintained in an amount fo insure
against any loss whatsoever, and will have limits sufficient to pay for the re-creation and
reconstruction of such records.

D.1.7  Contractors Pollution Liability

When any work is performed which may cause a poliution exposure, Contractors Pollution Liability
must be provided covering bodily injury, property damage and other losses caused by pollution
conditions that arise from the Agreement scope of services with fimits of not less than $2,000,000
per occurrence. Coverage must include completed operations, contractual liability, defense,
excavation, environmental cleanup, remediation and disposal. When policies are renewed or
replaced, the policy retroactive date must coincide with or precede, start of work on the Contract.
A claims-made policy, which is not renewed or replaced, must have an extended reporting period
of two (2) years. The PBC, the Board of Educatlon of the City of Chicago and the City of Chicago
are to be named as additional insureds on a primary, non-contributory basis.

Subcontractors performing work for Consuitant must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein.

D.1.8 Railroad Protective Liability

When any work is to be done adjacent to or on railroad or fransit property, Architect must provide
or cause to be provided, with respect to the operations that Architect or subcontractors perform,
Railroad Protective Liability Insurance in the name of railroad or transit entity. The policy must have
limits of not less than the requirement of the operating railroad/transit entity for losses arising out of
injuries to or death of all persons, and for damage to or destruction of property, including the loss of
use thereof.
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ADDITIONAL REQUIREMENTS

The Architect must fumish the Public Building Commission Procurement Department, Richard J.
Daley Center, Room 200, Chicago, IL 60802, original Certificates of Insurance, or such similar
evidence, to be in force on the date of this Agreement, and Renewal Certificates of Insurance, or
such similar evidenc, if any insurance policy has an expiration or renewal date occurring during
the term of this Agreement. The Architect must submit evidence of insurance to the PEC prior to
Agreement award. The receipt of any cerfificate does not constitute agreement by the PBC that
the insurance requirements in the Agreement have been fully met or that the insurance policies
indicated on the certificate are in compliance with all Agreement requirements. The failure of the
PBC to obtain certificates or other insurance evidence from Architect is not a waiver by the PBC of
any requirements for the Architect to obtain and maintain the specified insurance. The Architect
will advise all insurers of the Agreement provisions regarding insurance. Non-conforming
insurance does not relieve Architect of the obligation to provide insurance as specified in this
Agreement. Nonfulfillment of the insurance conditions may constitute a breach of the Agreement,
and the PBC retains the right to stop work until proper evidence of insurance is provided, or the
Agreement may be terminated.

The PBC reserves the right to obtain copies of insurance policies and records from the Architect
andfor its subcontractors at any fime upon written request.

The insurance must provide for 60 days prior written notice to be given to the PBC if coverage is
substantially changed, canceled, or non-renewed.

Any deductibles or self-insured retentions on referenced insurance coverage must be borne by
Architect.

The Architect hereby waives and agrees that their insurers waive their rights of subrogation against
the PBC, Board of Education of the City of Chicago and the City of Chicago, their respective Board
members, employees, elected offiials, or representatives.

If Architect is a joint venture or limited liability company, the insurance policies must name the joint
venture or limited liability company as a named insured.

The insurance coverage and limits provided by Architect in no way limit the Architect's liabilities
and responsibilities specified within the Agreement or by law.

Any insurance or self-insurance programs maintained by the PBC, Board of Education of the City
of Chicago and the City of Chicago do not contribute with insurance provided by the Architect
under the Agreement,

The required insurance fo be carried is not limited by any fimitations expressed in the
indemnification language in this Agreement or any [imitation placed on the indemnity in the
Agreement given as a matter of law.
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The Architect must require all its subcontractors to provide the Insurance required in this -
Agreement, or Architect may provide the coverage for its subcontractors. All subcontractors are
subject to the same insurance requirements of Architect unless otherwise specified in this
Agreement.

If Architect or its subcontractors desires additional coverage, the party desiring the additional
coverage is responsible for the acquisition and cost.

The PBC’s Risk Management Department maintains the rights to modify, delete, alter or change
these requirements.

The Commission’s Risk Management Department maintains the rights to modify, delete,
alter or change these requirements. Insurance requirements may be altered, including, but
not limited to naming other entities or persons as additional insureds, based upon the
issuance of specific task orders.
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799E
SCHEDULE E
KEY PERSONNEL

(CONSULTANT’S KEY PERSONNEL FORM FOLLOWS THIS PAGE)
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{Public Building Commission of Chicago
QUALIFICATIONS  contract No. PS1799
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799E
SCHEDULE F-1

DISCLOSURE OF RETAINED PARTIES

A. Definitions and Disclosure Requirements

1. As used hereln, "Architect” means a person or entity that has any contract with the Public
Building Commission of Chicago ("Commission”).

2. Commission bids, contracts, and/or qualification submittals must be accompanied by a
disclosure statement providing certain information about lobbyists whom the Architect has
retained or expects to retain with respect to the contract. In particular, the Architect must
disclose the name of each such person, his or her business address, the name of the
relationship, and the amount of fees paid or estimated to be paid. The Architect Is not
required to disclose employees who are paid solely through the Architect's regular payroll.

3. "Lobbyists" means any person (a) who for compensation or on behalf of any person other
than himself undertake to influence any legislative or administrative action, or (b) any part
of whose duties as an employee of another includes undertaking to influence any
legistative or administrative action.

B. Certification
Architect hereby certifies as follows:
1. This Disclosure refates to the following transaction:

Description or goods or services to be provided under Contract:

2 Name of Architect COyne + assoclates architects

3 EACH AND EVERY lobbyist retained or anticipated to be retained by the Architect with
respect to or in connection with the contract is listed below. Attach additional pages if

necessary.
Retained Parties:
Name Business Address Relationship Fees (indicate
{Attomey, Lobbyist, whether paid or
efc.) estimated)
48

S:\Procurement Shared InformatiomRFQ for AOR Services for Additions and Renovations\A0OR

AgreementiCN_PBC_ROC_AORCayne_20100621.dog
Last printed: §/20/20102:50 PM




Check Here If No Such Persons Have been Retained or Are Anticipated To Be Retained:
X

4, The Architect understands and agrees as follows:

a. The information provided herein is a material inducement to the Commission
execution of the contract or other action with respect to which this Disclosure of
Retained Parties form is being executed, and the Commission may rely on the
information provided herein. Furthermore, if the Commission determines that any
information provided herein is false, incomplete, or inaccurate, the Commission
may terminate the confract or other fransaction, terminate the Architect's
participation in the contract or other transactions with the Commission,

b. If the Architect is uncertain whether a disclosure is required, the Architect must
either ask the Commission's Representative or his or her manager whether
disclosure is required or make the disclosure.

C. This Disclosure of Retained Parties form, some or all of the information provided
herein, and any attachments may be made available to the public on the Intemet,
in response to a Freedom of Information Act request, or otherwise. The Architect
walves and releases any possible rights or claims it may have against the
Commission in connection with the public release of information contained in the
completed Disclosure of Retained Parties form and any attachments.

Under penalty of perjury. | certify that | am authorized to execute this Disclosure of Retained
Parties orf be rehitect and that the information disclosed herein is true and complete.

7|2 /20
Signature\ Date
Patrick Coyne
President
Name { Type or Print} Title

Subscribed and swom to before me
OFFICIAL SEAL

this 1/»&- day of J 0l¥ 20[9 CHARLES O FRISBIE
Notary Public - State of Hlinols
%’(m’,—"’ My Commission Expires Jun 5, 2013

Notary Public
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799E

SCHEDULE F-2

DISCLOSURE AFFIDAVIT

(COMMISSION’S DISCLOSURE AFFIDAVIT FORM EXECUTED BY CONSULTANT FOLLOWS
THIS PAGE)
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Public Building Commission of Chicago
QUALIFICATIONS  contract No. PS{709

AL LR B S L M e
k4

7/ Required Forms

ATTACHMENT H
DISCLOSURE AFFIDAVIT

REQUEST FOR QUALIFICATIONS
FOR ARCHITECT OF RECORD SERVICES FOR
ADDITION AND RENOVATION OF FACILITIES
PS1799

. i N .C. A i Archi
Respondent/Company Name: PM. Coyne & Associates, p.c. d/b/a/ Coyne + Associates Architects

Address: 2417 W Homer, Chicago, Illincis 60647

Federal Employer 1D, #.: 263715970 Social Security #:

773-772-1780
Telephone No.:

Contact Name: Patrick Coyne

pcoyneacoynearchitects.com

Contact E-Matl;

L. DISCLOSURE OF OWNERSHIP INTERESTS
This statement is aftached to and is a part of the submittal submitted by:

Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of Chicago, af
proposers shall provide the following information with their submittal. If the question is not applicable, answer “NA™.
If the answer is none, please answer "none”,

Bidder/Proposer/Contractoris a: %] Corporation [}
[ ] Partnership [jup
{ 1Joint Venture [ ] Not-for-Profit Corporation
[ }Scle Proprietorship [ ] Other

Important Note: If a jeint venture, attach a copy of joint venture agreement 1o this form. Joint ventures must submit a
list of projects underway or completed as a joint venture on Attachment B — Relevant Experience.

How many years has the fimm or venture been in business under its present name? 29

Under what other names, if any, has the firm or venfure operated? currently d/b/a_ indicated at top

How many years has your firm been performing the services covered by this RFQ?_4

coyne + associates architects
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Public Building Commission of Chicago
GUALIFIGATIONS  contract No. PS1799

PR U G €A ARy

7 Required Forms

SECTION 1. FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY (LLC)
2. State of Incorparation of organization _ 111inois
b.  Authorized to do business in the State of Hinais; Yes [{ No[]

€. Names of all officers of corporation or LLC Names of all directors of corporation

{or aftach fist); (or attach fist):
Name (Print or Type) Titie {Print or Type)} Name (Print or Type) Title {Print or Type)
Patrick Coyne President Patrick Coyne Sole Director
Patrick Coyne Secretary

d. If the corporation has fewer than 100 shareholders indicate here or attach a fist of names and addresses of i
shareholders and the percentage interest of each,

Name (Print ar Type) Address Ownership Interest
. Patrick Coyne 5855 N leader Chicago, IL 60646 100 %
i
%
%

& If the corporation has 100 or more sharehokders, indicate here of attach a list of names and addresses of alf
shareholders owning shares equal to or in excess of seven and one-half percent (75%) of the proportionate
ownership of the corporation and indicate the percentage interest of each.

Name (Print or Type) Address Owmership Interest
N/a 5
%
%

f. ForlLC's, state whether member-managad o identify managing member:

9. For LLC's identify each member:

Name (Print or Type) Address Ownership Interest
%

%

% .
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Public Building Commission of Chicago

QUALIEICATIONS Contract No. PS1799

I e DEE L o

7/ Required Forms

h. s the corporation or LLC owned partially or completely by one of more other corporations or legal entities?
Yes{ | No [}

I*yes" provide the above information, as applicable, for each such corporation or entity.

SECTION 2. PARTNERSHIPS

a Ifthe bidder/proposer or Contractor is a partnership, indicate the name of each partner and the percentage of interest
of each thereln, Also Indicate, If applicable, whether general partner {GP) or fimited partner {LP)

Name of Partners (Print or Type) Percentage Interest

N/A o

%

%

SECTION 3. SOLE PROPRIETORSHIP

a.  The bidder/proposer or Contractor is a sole proprietorship and is not acting in any representative capacity on behaff of
any beneficiary: Yes| ] No[]
If NO, complets items b. and ¢, of this Section 3,

b. I the sole proprietorship is held by an agent(s} or a rominee(s), indicate the principal(s) for whom the agent or
nominee holds such interest,

Name{s) of Principal(s). (Print or Type)
N/A

¢ [Iftheinterest of a spouse or any other party constructively contralled by another person or legal entity, state the
name and address of such person or entity pessessing such control and the refationship under which such contrdl is
being or may exercised.

Name(s} Address(es)

S Paocyrmment Shared fdormationiPFQ for AOR Services for Additons and Renovations!iFQ_PBC_LMK_AddRenofvchPook_20100316 doc 65 OF 63
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N Public Building Commission of Chicago
@@L@\uﬂgﬂl}? J@@TD@N@ Contract No. PS1799

//. Required Forms

Aol
]

SECTION 4. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES

If the bidder/proposer or Contractor is a land trust, business trust, estate or other similar commercial or legal entity, identify
any representative, person or enlity holding legal fitle as well as each beneficiary in whose behalf title is held including the
name, address and percentage of interest of each beneficiary.

Name(s) Address(es)
R/A

SECTION 5. NOT-FOR-PROFIT CORPORATIONS
a. State of incorporation
b. Name of all officers and directors of corporation {or attach list):

Name (Print or Type) Title (Print or Type) Name (Print or Type) Title {Print or Type)
N/A

NOTE: The Public Building Commission of Chicago may require additional information from any entity or individual to
achieve full disclosure relevant o the transaction. Further, any material change in the information required sbove must be
provided by supplementing this statement at any time up to the fime the Public Buifding Commission of Chicago takes
action on the contract or other action requested of the Public Building Commission.

il. MBEMWBE INFORMATION

Is Company a certfied minority or woman business enterprise? Yes __ No__ %
[fyes, checkone: MBE___ WBE

Cerfified by:
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Public Building Commission of Chicago
GQUALIFICATIONS  contract No. PS1700

é Reguired Forms

{Govemmental Body or Agency)
Date of Certification
. LICENSING
Is your fim ficensed to do business in the City of Chicago, Cock County, Hincis?
Yes X o . _—

Lis! categories in which the fim or venture is licensed to do business and indicate registration or license numbers, if
applicable, Please indicate which govemment entity issued the license.

Category Registered License Organization Intend to
{or ficense number) issuing License  Perform? Yes/No
Architecture 184-000703 State of Illinois Yes
. INSURANCE

Attach a sample Certificate of surance which demonstrates the ability to obtain the coverages specified in
ATTACHMENT E - INSURANCE REQUIREMENTS.

COMMITMENT TO COMPLY WITH THE INDEMNIFICATION PROVISIONS I THE AGREEMENT AND ALL
OTHER REQUIREMENTS.

Iwe _Patrick Coyme ! an authorized representative of the Respondent
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. public Building Commission of Chicago
(@@@&U@]@@LTB@N@ Contract No. PS1799

77 Redquired Forms

V. ANTI-COLLUSION

The Respondent, its agents, officers, or employees have not direclly of indirecly entered into any agreement,
participated in any coflusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this submittal or contract. Faflure to attest fo this section as part of the bid will make the bid non-responsive and not
eligihle for award consideration.

{ declare that this Statement of General Information about Respondent hag been examined by me and to the best of my
knowledge and beliet is a true, comect, and complete statement of the busijess organizat

jgnature of Authorized Officer

atrick Coyne
Name of Authorized Officer (Print of Type)

President
Titte

(773) 772-1780
Telephone Number

"State of Cook

County of Illinois

Signed and swom to before me on tis Sk day of 22‘; 20l0p
Ratesche Cayme pumess_ RILSI¥AY e
P‘ M, ¢ 0‘[0\ ¢ *AsSog ‘l-h{mudedpmposeror Contractor)

OFFICIAL SEAL
CHARLES O FRISBIE

Notary Public - State of lllinols
My Commission Expires Jun 5, 2013

O b —
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799E

SCHEDULE G

SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES
FOR PROFESSIONAL SERVICES

1, Policy Statement

a.  [tis the policy of the Public Bullding Commission of Chicago ("PBC") to ensure competitive
business opportunities for MBE and WBE firms in the performance of Contracls, to prohibit
discrimination in the award of or participation in Contracts, and to abolish arbitrary barriers to full
participation in Contracts by all persons, regardless of race, sex or ethnicity. Therefore, during
the performance of this Contract, the Professional Service Provider must agree that it will not
discriminate against any person or business onthe basis of race, color, refigion, ancestry, age,
marital status, physical or mental handicap, unfavorable d ischarge from military service, parental
status, sexual orientation, national origin or sex, in the solicitation or the purchase of goods and
services or the subcontracting of work in the performance in this Contract.

b.  The Commission requires the Professional Service Provider also agree to take affimative action
to ensure that MBE and WBE firms have the maximum opportunity to compete for and perform
subcontracts with respect to this Contract.

c. The Commission requires the Professional Service Provider fo notify MBE and WBE firms,
utilized on this contract, about opportunities on contracts without affirmative action goals.

2. Aspirational Goals

a.  Upon the effective date of these Special Conditions, the bi-annual aspirational goals are to
award 25% of the annual dollar value of all Commission Contracts fo cerlified MBEs and 5% of
the annual dollar value of all Commission Contracts to qualified WBEs.

b.  Further, the Professional Service Provider must agree to use its best efforts to include MBE and
WBE firms in any Contract modification work that increases the Contract value. Where the
proposed contract modification involves work, which can be performed by MBEs, and WBEs
already performing work on the contract such MBEs and WBEs wil participate in such work
specified in the contract modification.

c. Failure to carry out the commitments and policies set forth in this Program constitute a material
breach of contract and may result in temmination of the Professional Service Provider or such
other remedy, as the Commission deems appropriate.

3. Definitions
a, For purposes of this Special Condition, the following definitions applies:

(1) "Cerlified Minority Business Enterprise” means a person or entity granted certification by the
Clty of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Business Development Council, Central Management Service of the State of llinois, and
Women's Business Development Center.

(2) “Certified Women's Business Enterprise” means a person or entity granted certification by
the City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Supplier Development Councll Inc., Central Management Service of the State of Jlinois, and
Women's Business Development Center.
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(3) “Professional Service Contract” means a contract for professional services of any type.

(4) “Contract Specific Goals" means the subcontracting goals for MBE and WBE participation
established for a particular contract based upon the availability of MBEs and WBESs to perform
and anticipated scope of work of the contract and the Commission’s progress towards meeting
the aspirational goals.

(5) “Professional Service Provider” means any person or business entity that seeks to enter into
a Professional Service Contract with the Commission and includes all partners, affiliates and
joint ventures of such person or entity.

(6) "Executive Director” means the Executive Director of the Commission or her duly designated
representative as appointed in writing.

(7) “Good faith efforts" means actions undertaken by a Professional Service Provider to achieve
a Contract Specific Goal that by their scope, intensity and appropriateness to the objective can
reasonably be expected to fulfill the Program's requirements.

(8} "Joint venture® means an association of two or more persons or entities or any combination
of two or more business enterprises and persons numbering two or more, proposing to perform
a single for-profit business enterprise, in which each joint venture partner contributes property,
capital, efforts, skill and knowledge, and in which the MBE or WBE is responsible for a distinct,
clearly-defined portion of the work of the contract and whose share in the capital contribution,
control, management, risks and profits of the joint venture is equal to its ownership interest.
Joint ventures must have an agreement in writing specifying the terms and conditions of the
relationships between the parties and their relationship and responsibilities to the contract.

(8) "Minority” means;

a. Any individual in the following racial or ethnic groups, members of which are
rebuttably presumed to be socially disadvantaged:

(1) African-Americans or Blacks, which includes persons having origins in
any of the Black racial groups of Africa;

(i) Hispanics, which includes persons of Spanish culture with origins in
Mexico, South or Central America or the Caribbean Islands, regardiess of
race;

(ii)) Astan-Americans, which includes {persons whose origins are in any of
the original peoples of the Far East, Southeast Asia, the islands of the
Pacific or the Northem Marianas, or the Indian Subcontinent);

(iv) American Indians, which includes persons having origins in any of the
original peoples of North and South America (including Central America)
and who maintain tribal affiliation or community attachment; and

b. Individual members of other groups, including but not limited fo Arab-
Americans, found by the Commission to be socially disadvantaged by having
suffered racial or ethnic prejudice or cultural bias within American sociefy, without
regard to individual qualities, resulting in decreased opportunities to compete in
Chicago area markets or to do business with the Commission.
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(10) "Minority-owned business enterprise® or “MBE” means a small local business enterprise
which is at least 51% owned by one or more economically disadvantaged minority persons, or
in the case of a publicly held corporation at least 51% of all classes of the stock of which is
owned by one or more economically disadvantaged minority persens whose management,
policies, major decisions and daily business operations are independently managed and
controlled by one or more economically disadvantaged minority persons,

(11) “Program” means the minority- and women-owned business enterprise construction
procurement program established in this special condition,

(12) "Women-owned business enterprise” or “WBE* means a small local business enterprise
which is at least 51% owned by cne or more economically disadvantaged women or in the case
of a publicly owned business, at least 51% of all classes of the stock of which is owned by one
or more economically disadvantaged women, whose management, policies, major decisions
and daily business operations are independently managed and controlled by one or more
economically disadvantaged women.

4. Determining MBE/WBE Utilization

The methodology for determining MBE and WBE utilization will be determined for purposes of
analysis with respect to this contract as follows:

a. The total dollar value of the contract awarded to the certified MBE or WBE firm will be credited to
such participation. ~ Only minority business participation may be counted foward MBE
participation and only women business participation may be counted toward WBE participation.

b.  The total dolflar value of a contract with a firm owned and controlled by minority women is
counted toward either the MBE or WBE goal, but not both. The Professional Service Provider
employing the fim may choose the goal to which the contract value is applied. Various work
done by one and the same sub-consultant will be considered, for the purpose of this principle,
as work effectively done under one subcontract only, which sub-consultant may be counted
toward only one of the goals, not toward both.

¢. A Professional Service Provider may count toward its MBE or WBE goal the portion of the total
dollar value of a contract with an eligible joint venture equal to the percentage of the ownership
and control of the MBE or WBE pariner in the joint venture. A joint venture seeking to be
credited for MBE participation may be formed among certified MBE and WBE firms, or between
certified MBE and WBE firms and a non-MBEAVBE fim. A joint venture satisfies the eligibility
standards of this Program if the certified MBE or WBE participant of the joint venture:

(1) Shares in the ownership, control, management responsibilities, risks and profits
of the joint venture; and

(2) Is responsible for a clearly defined portion of work to be performed in proportion
to the MBE or WBE ownership percentage.

d. A Professional Service Provider may count toward its MBE and WBE goals only expenditures to
firms that perform a commercially useful function in the work of a contract. A firm is considered
to perform a commercially-useful function when it is responsible for execution of a distinct
element of the work of a contract and camies out Its responsibilities by actually performing,
managing, and supervising the work involved. To determine whether a fim is performing a
commercially useful function, the Commission will evaluate the amount of work subcontracted,
industry practices and other relevant factors.

e.  Consistent with normal industry practices, a MBE or WBE firm may enter into subcontracts. If a
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MBE or WBE Professional Service Provider subcontracts a significantly greater portion of the
work of a contract than would be expected on the basis of normal Industry practices, the MBE or
WBE will be rebuttably presumed not fo be performing a commercially-useful function.

f. A Professional Service Provider may count toward its goals expenditures to MBE or WBE
manufacturers (i.e., suppliers that produce goods from raw materials or substantially alters them
before resale).

g. A Professional Service Provider may count toward its goals expenditures to MBE or WBE
suppliers provided that the supplier performs a commercially useful function in the supply
process.

5. Submission of Proposals

a. The following exhibits and documents constitute the Respondent's MBEMWBE compliance
proposal and must be submitted at the time of the proposal.

(1) Evidence of Certification: Affidavit of MBE/WBE. A copy of each proposed MBE
and WBE firm's Letter of Certification from the City of Chicago, Department of Procurement
Services or any other entity accepted by the Public Building Commission of Chicago must be
submitted. The PBC certffication by the City of Chicago, County of Cook, Metropolitan Water
Reclamation District, Chicago Minority Business Development Council, Central Management
Service of the State of lllinois, METRA, and Women's Business Development Center.

2) Exhibit B: Affidavit of MBE/Non-MBE or WBE/Non-WRBE Joint Ventures. Where
the Respondent's MBE/WBE compliance proposal includes participation of any MBE or WBE as
a joint venture participant, the Proposer must submit a “Exhibit B: Affidavit of MBE/Non-MBE or
WBE/Non-WBE Joint Venture” with an attached copy of the joint venture agreement proposed
among the parties. The Exhibit B and the joint venture agreement must clearly evidence that
the MBE or WBE participant will be responsible for a clearly defined portion of the work to be
performed and that the MBE or WBE fim's responsibilities are in proportion with its ownership
percentage.

(3) Exhibit C: Letter of Intent to Perform as a sub-consultant, Subconsultant, or
Material Supptier, Exhibit C, executed by the MBE/WBE firm {or Joint Venture sub-consultant)
must be submitted by the Proposer for each MBEWBE included on the Exhibit D. Exhibit ¢
must accurately detail the work to be performed by the MBE or WBE firm and the agreed rates
and prices to be paid.

4 Exhibit D: Affidavit of Prime Professional Service Provider Regarding MBE or
WRE Utilization. A completed Exhibit D committing to the utilization of each listed MBE or WBE
firm. Unless the Proposer has submitted a completed request for a walver of participation by
MBE/MBE firms (See Request for Waiver procedures in Section 7), the Proposer must include
the specific doliar amount or percentage of participation of each MBEMBE firm listed on its
Exhibit D. The total dollar commitment to proposed MBE firms must at least equal the MBE
goal, and the fotal dollar commitment to proposed WBE firms must at least equal the WBE goal.
Proposers are responsible for calculating the dollar equivalent of MBE or WBE utilization as
percentages of their total proposal.

b. The submittals must have all blank spaces on the Exhibit pages applicable fo the contract
comectly filled in. Agreements between a Proposer and a MBE/WBE in which the MBEMBE
promises not to provide subcontracting quotations to other Proposers are prohibited.

6.  Evaluation of Compliance Proposals
a.  The Respondent's MBEMWBE compliance proposal will be evaluated by the Commission. The
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Proposer agrees to provide, upon request, eamest and prompt cooperation to the Execufive
Director or her designee in submitting to interviews that may be necessary, in allowing entry to
places of business, in providing further documentation, or in soliciting the cooperation of a
propesed MBE or WBE firm in providing such assistance. A proposal may be treated as non-
responsive by reason of the determination that the Respondent's proposal did not contain 2
suffictent level of Certified MBE or WBE participation, that the Proposer was unresponsive or
uncooperative when asked for further information relative to the proposal, or that false
statements were made in the Exhibits.

b If the Commission's review of a Respondent's proposal concludes that the MBE or WBE
proposal was deficient, the Commission will promptly notify the Proposer of the apparent
deficiency and instruct the Proposer to submit (within 3 business days of such nofice given by
the Commission) a modification of the MBE or WRBE Proposa, in proper format, which remedies
the deficiencies cited. Failure to corect all deficiencies cited by the Commission will be cause
for rejection of the Respondent's proposal as non-responsive.

c. Proposers will not be permitted to modify their MBE/WBE compliance proposal except insofar as
directed to do so by the Commission. Therefore, all terms and conditions stipulated for
prospective MBE and WBE consultants or suppliers must be satisfactorily negotiated prior to the
submission to the Commission of the Respondents MBE/WBE compliance proposal.  If
clreumstances must arise, however, where a proposed MBEMBE is no longer available, the
process described In Section 12 must be followed,

1. Request for Waiver

a. If a Proposer is unable to identify qualified MBE and WBE firms to perform sufficient work to
fulfili the MBE or WBE percentage goals for this Contract, the proposal must include a written
request for waiver. A request for waiver must be sent to the Executive Director and must set
forth the Respendent’s inability to obtain sufficient MBE and WBE firms notwithstanding good
faith attempts to achieve such participation.

b.  Good Faith efforts to achieve patticipation include but are not limited to:
(1) Attendance at the Pre-proposal conference;

{2) The Respondent's general affirmative action policies regarding the utilization of MBE and
WBE firms, plus a description of the methods used to carry out those policies;

(3) Advertisement In trade association newsletters and minority and woman-oriented and
general circulation media for specific sub-consultants;

(4) Timely notification of specific sub-consultants fo minorily and woman  assistance
agencies and associations;

(6) Description of direct negotiations with MBE and WBE firms for specific sub-consultants,
including:

i The name, address and telephone number of MBE and WBE firms contacted ;

ii. A description of the information provided to MBE and WBE fims regarding the
portions of the work to be performed; and

iil. The reasons why additional MBE and WBE firms were not obtained in spite of
negotiations.

(6) A statement of the efforts made to select portions of the work proposed to be performed
by MBE and WBE firms (such as sub-supplier, transport, engineering, distribution, or any other
roles contributing to production and delivery as specified in the contract) in order to increase the
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likelihood of achieving sub participation.

(7) As to each MBE and WBE contacted which the Proposer considers to be not quaiified, a
detailed statement of the reasons for the Respendent's conclusion.

(8) Efforts made by the Proposer to expand its search for MBE andfor WBE firms beyond
usual geographic boundaries.

(9} General efforts made to assist MBE and WBE fims to overcome participation barriers,

c. The Executive Director, after review and evaluation of the request provided by the Proposer,
may grant a waiver request upon the determination that:

(1) Sufficient qualified MBE and/or WBE fimns capable of providing the goods or services
required by the contract are unavailable despite the good faith efforts of the Proposer;

(2) The price(s) quoted by potential MBE and/or WBE firms for goods or services is above
compefitive levels to an extent unwamanted by any increased cost of doing business
attributable to the present effects of disadvantage or discrimination.

8, Failure To Achieve Goals

a If the Professional Service Provider cannot achieve the contract specific goals, as the Project
proceeds, f must have documented its good faith efforts fo do so. In determining whether the
Professional Service Provider has made such good faith efforts, the performance of other
Professional Service Providers in meeting the goals may be considered. The Executive Director
or her designee shall consider, at a minimum, the Professional Service Provider's efforts to do
the following:

(1) Soliciting through reasonable and available means the interest of MBEs or WBEs that
Provide Interested MBEs or WBEs with adequate information about the plans, specifications
and requirements of the contract, including addenda, in a timely manner to assist them in
responding to the solicitation.

(2) Provide interested MBEs or WBEs with adequate information about the plans,
specifications and requirements of the contract, including addenda, in a timely manner to assist
them in responding to the soficitation.

{3) Negotiating in good faith with interested MBEs or WBESs that have submitied proposals.
Documentation of negotiation must include the names, addresses and telephone numbers of
MBEs or WBEs that were solicited; the date of each such solicitation; a description of the
information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why agreements could not be reached with MBEs or WBEs
to perform the work. That there may be some additional costs involved in solicitation and using
MBEs and WBEs is rot a sufficient reason for a Professional Service Provider's failure to meet
the goals, as long as such costs are reasonable.

(4) Not rejecting MBEs or WBES as being unqualified without sound reasons based on the
thorough investigation of a their capabilities, The MBEs' or WBEs' standing within its industry,
membership in specific groups, organizafions, or associations and poliical or social afflliations
are not legitimate cases for rejecting or not soliciting proposals to meet the goals.

(5) Making a portion of the work available to MBE or WBE sub=consultants and suppliers and
to select those portions of the work or material consistent with the available MBE or WBE sub-
consultants and suppliers, so as to facilitate meeting the goals.

(6) Making good faith efforts despite the ability or desire of a Professional Service Provider to
perform the work of & contract with its own organization. A Professional Service Provider that
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desires to sel-perform the work of a contract must demonstrate good faith efforts unless the
goals have been met.

(7) Selecting portions of the work to be performed by MBEs or WBESs in order to increase the
likelihood that the goals will be met. This includes, where appropriate, breaking out contract
work items into economically feasible units to facifitate MBE or WBE participation even when
the Contract might otherwise prefer to perform these items with its own forces,

(8) Making efforts to assist interested MBEs or WBES in obtaining bonding lines of ¢redit or
insurance as required by the Commission or Professional Service Provider,

(9) Making efforts to assist interested MBEs or WREs in obtaining necessary equipment,
supplies, materials or related assistance or senvices, including participation in a mentor-
protégée program; and

(10) Effectively using the services of the Commission; minority or women community
organizations; minority or women groups; local, state and federal minority or women business
assistance offices; and other organizations to provide assistance in the recruitment and
placement of MBEs or WBEs.

9. Reporting and Record-Keeping Requirements

a.  The Professional Service Provider, within five (5) working days of contract award, must execute
a formal subcontract or purchase order in compliance with the terms of the Professional Service
Provider's proposal and MBE/WBE assurances. Upon request by the PBC, the Professional
Service Provider must provide copies of the contracts or purchase orders executed between it
and the MBE and WBE firms. During the performance of the contract, the Professional Service
Provider will submit partial and final waivers of lien from MBE and WBE sub-consultant and
suppliers indicating the current payment amount and the cumulative dollar amount of payments
made to date.

b.  The Professional Service Provider must maintain records of all relevant data with respect to the
utilization of MBE and WBE firms, including without limitation payroll records, tax retums and
records, and books of account in such detall as the Commission requires, and retain such
records for a period of at least 3 years after final acceptance of the work. Full access to such
records will be granted to the Commission and/or its designees, on five (5) business days' notice
in order for the Commission to determine the Professional Service Provider's compliance with its
MBE and WBE commitments and the status of any MBE or WBE firm performing any partion of
the contract.

c. The Professicnal Service Provider will file reqular MBE and WBE utilization reports on the form
entitied “Status Report of MBE and WBE Sub-Contract Payments", at the time of submitting
each monthly invoice. The report must indicate the current and cumulative payments to t MBE
and WBE sub-contractors.

10.  Disqualification of MBE or WBE

The Contract may be temminated by the Executive Director upon the disqualification of the
Professional Service Provider as an MBE or WBE if the sub-consultants status as an MBE or WBE
was a factor in the award and such status was misrepresented by the Professional Service
Provider.

a.  The Contract may be terminated by the Executive Director upon the disqualification of any MBE
or WBE if the sub-consultants or supplier’s status as an MBE or WBE was a factor in the award
of the contract and the status of the sub-consultant or supplier was misrepresented by the
Professional Service Provider. If the Professional Service Provider is defermined not to have
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been involved in any misrepresentation of the status of the disqualified sub-consultant or

supplier, the Professional Service Provider shall make good faith efforts to engage a qualified
MBE or WBE replacement.

11. Prohibition On Changes To MBE/WBE Commitments

a.  The Professional Service Provider must not make changes to its contractual MBE and WBE
commitments or substitute such MBE or WBE sub-consultants without the prior written approval
of the Executive Director, Unauthorized changes or substitutions, including performing the work
designated for a sub-consultant with the Professional Service Provider's own forces, is a
violation of this section and a breach of the contract with the Commission, and may cause
termination of the contract for breach, and/or subject the Professional Service Provider to
contract remedies or other sanctions. The facts supporting the request must not have been

known nor reasonably must have been known by the parties prior to entering into the
subcontract.

12, MBEMBE Substitution Requirements and Procedures

a.  Arbitrary changes by the Professional Service Provider of the commitments earlier certified in
the Exhibit D are prohibited. Further, after once entering into each approved MBE and WBE
sub-contract agreement, the Professional Service Provider shall thereafter neither terminate the
subcontract, nor reduce the scope of the work to be performed by the MBE or WBE, nor
decrease the price to the MBE or WBE, without in each instance receiving the prior written
approval of the Executive Director. In some cases, however, it may become necessary to
substitute a new MBE or WBE in order to actually fulfil the MBE or WBE requirements. In such
cases, the Executive Director must be given reasons justifying the release by the Professional
Service Provider of prior specific MBE or WBE commitments established in the confract, and will

need to review the eligibility of the MBE or WBE presented as a substitute. The substitution
procedure will be as follows:

(1) The Professional Service Provider must notify the Executive Director immediately in
writing of an apparent necessity to reduce or terminate a MBE or WBE subcontract and fo
propose a substitute firm for some phase of work, if needed in order to sustain the fulfillment of
the MBE/WBE confract requirements,

(2) The Professional Service Provider's nofification must include the specific reasons for the
proposed substitution. Stated reasons which would be acceptable include any of the following
reasons: @) Unavailability after receipt of reasonable notice to proceed; b) failure of
performance; c)financial incapacity; d) refusal by the sub-consultant to honor the proposal price
or scope; e) mistake of fact or law about the elements of the scope of work of a solicitation
where a reasonable price cannot be agreed; f) failure of the sub-consultant to meet insurance,
licensing or bonding requirements; g) the sub-consultant's withdrawal of its proposal; or h)
decerlification of the sub-consultant as MBE or WBE,

(3) The Professional Service Provider's position must be fully explained and supported with
adequate documentation. Stated reasons which will not be acceptable include: replacement
firm has been recruited to perform the same work under terms more advantageous fo the
Professional Service Provider; issues about performance by the committed MBE or WBE were
disputed (unless every reasonable effort has already been taken to have the issues resolved or
mediated satisfactorily); an MBE or WBE has requested reasonable price escalation which may
be justified due to unforeseen circumstances.

The Profession Service Provider's nofification must include the names, address and principal
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official of any proposed substitute MBE or WBE and the dollar value and scope of work of the
proposed subcontract. Attached must be all the same MBE/MWBE affidavits, documents and
Letters of Intent which are required of the proposed MBE or WBE firms.

{4) The Executive Director will evaluate the submitted documentation, and respond within
fiteen (15) working days to the request for approval of a substitution. The response may be in
the form of requesting more information, or requesting an interview to clarify or mediate the
problem. In the case of an expressed emergency need fo receive the necessary decision for
the sake of job progress, the Executive Director will instead respond as soon as practicable.

(5) Actual substitution of a replacement MBE or WBE to fulfill contract requirements must not
be made before the Executive Director's approval is given of the acceptability of the substitute
MBE or WBE. This subcontract must be executed within five (5) working days, and a copy of
the MBE WBE subcantract with signatures of both parties to the agreement must be submitted
immediately to the Executive Director.

b.  The Executive Director will not approve extra payment for escalated costs incurred by the
Professional Service Provider when a substitution of sub-consultants becomes necessary for the
Professional Service Provider in order to comply with MBE/WBE contract requirements.

¢.  No relief of the MBEWBE requirements will be granted by the Executive Director except in
exceptional circumstances. Requests for complete or partial walver of the MBEMWBE
requirements of this contract must be made in writing, stating ail details of the request, the
circumstances, and any additional relevant information. The request must be accompanied by a
record of all efforts taken by the Professiona! Service Provider to locate specific firms, solicit
MBE and WBE proposals, seek assistance from technical assistance agencies, and other good
faith efforts undertaken to achieve compliance with the MBE/WBE goals.

13.  Non-Compliance

a. The Executive Director has the authority to apply suitable sanctions to the Professional Service
Provider if the Professional Service Provider is found to be in non-compliance with the MBE and
WBE requirements. Failure to comply with the MBE or WBE terms of this contract or failure to
use MBE or WBE fims as stated In the Professional Service Provider's assurances constitutes a
material breach of the contract, and may lead to the suspension or temmination of the contract in
part or in whole, In some cases, monthly progress payments may be withheld until corrective
action is taken,

b.  When the contract is completed, if the Executive Director has determined that the Professional
Service Provider did not comply in the fulfilment of the required MBE and/or WBE goals, and a
grant of relief of the requirements was not obtained, the Commission will be damaged in the
failure to provide the benefit of participation to minority or women business to the degree set
forth in this Special Condition. In that case, the Commission may disqualify the Professional
Service Provider from entering into future contracts with the Commission.

14,  Severability

If any section, subsection, paragraph, clause, provision or application of these Special Conditions is
held invalid by any count, the invalidity of such section, paragraph, clause or provision will not affect
any of the remaining provisions hereof.
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uienna

Public Building Commission of Chicago
QUALIEICATIONS

~| MBE/WBE Utilization Plan

Contract No. PS1799

[ e Y ]
2
B

We are committed to provide, at a minimum, 25% MBE participation and
5% WBE participation. Given the nature of the possible various project
types, the actual percentage breakdown by project or contract may vary,
due to the specific project scope and required team members.

We have ongoing relationships with our proposed MBE / WBE
subconsultants. Our successful team experience, specifically providing
service on Chicago Public School projects includes the following firms:

* Dynacept Inc: MEP Consultant

Altamanu: Landscape Architect
Graef USA: Civil / Structural
IRCA: Roofing Consultant

Qur proposed breakdown is as follows:

Design Discipline Firm : Leader Assigned Minority Business Women Business
Enterprise (_MBE) Enterprise (WBE)
Mechanical Engineering | Dynacept, Inc : Donovan Beech, 7.5% -
LEED AP
Civil Engineering Graef USA: Mark Youngquist, PE - -
Landscape Architecture Altamanu: Josephine Bellatta - 2%
Structural Engineering | Graef USA; Mustafa Mahamid, SE - -
Plumbing / Fire Dynacept, Inc : Donovan Beech, 7.5% -
Protection LEED AP
Electrical Engineering -Dynacept, Inc : Donovan Beech, 10% R
LEED AP
Leed Consulting and Helen J. Kessler, AlA, LEED AP - 3%
Documentation
Roofing Conultant IRCA, Tom Gruebnau - -
Totals 25% 5%

R

coyne + associates architects

W (0)773.772.1780 ~ chicago linois ~ 773.772.1787 ()

THI S FAGE PRINTED ENTIAELY o N O N E HUNDRAED PERCEMNT AECY CLED F AP ER




Exhibit D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation

(1 0f 2)
Name of Project:
STATE OF ILLINOIS }
| 188
COUNTY OF COOK 3

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that | am the

Title
and duly authorized representafive of

Name of Professional Service Provider
whose address is

in the City of ,State of

and that ! have personally reviewed the material and facts submitted with the attached Exhibits of MBE/WBE
participation in the above-referenced Contract, including Exhibit C and Exhibit B (if applicable), and the following Is a
statement of the extent fo which MBE/WBE firms will participate in this Contract if awarded o this firm as the
Contractor for the Project.

Type of Work to be Done In Dollar Credit Toward MBE/WBE
Name of MBEWBE Contractor Accordance with Exhibit e Goals oE

$ $

$ 5

$ $

$ $

$ $

$ $

$ $

Total Net MBE/WBE Credit|$ $
Percent of Total Base Bid % %

The Professional Service Provider may count toward its MBE/WBE goal a portion of the fotal dollar value of
a confract with a joint venture equal to the percentage of the ownership and control of the MBE/WBE
partner.
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Exhibit D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation
(2 0f 2)

SUB-SUBCONTRACTING LEVELS

% of the dollar value of the MBE/WBE subconiract will be sublet to non-MBE/WBE
contractors.

— % of the dollar value of the MBEMWBE subcontract will be sublet to MBEAWBE contractors.

[f MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Exhibit,
a zero {0} must be filled in each blank above,

If more than 10% of the value of the MBE/WBE subcontractor’'s scope of work will be sublet, a brief
explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced
MBE/WBE firms, conditioned upon performance as Professional Service Provider of a Contract
with the Commission, and will do so within five (5) business days of receipt of a notice of Contract
award from the Commission.

By:
Name of Professional Service Provider (Print) Signature
Date Name (Print)
Phone
IF APPLICABLE:
By:
Joint Venture Partner (Print) Signature
Date Name (Print)
MBE WBE ____ Non-MBEMWBE ___
PhonefFAX
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SCHEDULE C - Letter of Intent from MBENVBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH
PROPOSAL

Architect of Record Services for Addition and
Name of Project: Renovation of Facilities

Project Number: PS_1799

FROM:

Altamanu, Inc. - MBE X WBE X

(Name of MBE or WBE)
TO:

Coyne + Associates Architects
(Name of Professional Service Provider)

and Public Building Commission of Chicago

The undersigned intends to perform work in connection with the above-referenced project as
(check one):

a Sole Proprietor X a Corporation
a Partnership a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated
Septembex 29, 2009 . In addition, in the case where the undersigned is a Joint
Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following
described goods in connection with the above-named project.
Landscape Architecture and Urban Desg ign

The above-described services or goods are offered for the following price, with terms of payment
as stipulated in the Contract Documents. :
To Be Determined




SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and
subcontract dollar amount;
Not applicable

If more space is needed to fully describe the MBE/WBE fim's proposed scope of work and/or
payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0__ %of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/AWRBE
contractors.

0 % of the dollar value of the MBE/WBE subconiract will be sublet to MBE/WBE contractors.

If MBEWBE subcontractor will not be sub-subcontracting any of the work described in this
Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of
the MBEAWBE subcontractor's scope of work will be sublet, a brief explanation and description of
the work to be sublet must be provided.

The undersigned will enter into a format agreement for the above work with the General Bidder,
conditioned upen its execution of a contract with the Public Building Commission of Chicago, and
will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

Altamanu, Inc.

Name of MBE/WBE Firm (Print) Signature

March 31, 2010 Josephine Bellalta
Date , Name (Print) '
773-528-7492

Phone

IF APPLICABLE:

By:

Joint Venture Pariner (Print) Signature

Date Narne {Print)

MBE___WBE____Non-MBE/WBE




City of Chicago
Richard M. Daley, Mayor

Depariment of
Procurement Services

Jamie L. Rhee
Chief Procurement Officer

City Hall, Room 403

121 North LaSalle Street
Chicago, linois 60602
(312) 744-4900

(312) 744-0010 (FAX)
(312) 744-2949 (TTY)

http:/fwww.cityofthicago.org

s
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'+
BUILDING CHICAGO TOGETHER

September 29, 2009

Josephine Bellalta, President
Altamanu, Inc.

1700 W. Irving Park Road, Suite 202
Chicago, IL. 60613

Annual Certificate Expires: October 1, 2010
Vendor Number: 1068379

Dear Ms. Bellalta:

Congratulations on your continued eligibility for certification as a MBE/WBE bythe City
of Chicago. This MBE/WBE certification is valid until October 2011; however your
firm must be re-validated annually. Your firm's next annual validation is required by
October 1, 2010.

As a condition of continued certification during this five year period, you must file a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will result in the termination of your certification. Please note that you must
include a copy of your most current Federal Corporate Tax Return. You must
also notify the City of Chicago of any changes in ownership or control of your tirm or
any other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of
any changes of facts affecting your firm's certification or if your firm otherwise fails to
cooperate with the City in any inquiry or investigation. Removal of eligibility
procedures may also be commenced if your firm is found to be involved in bidding or
contractual irregularities.

Your firm's name will be listed in the City's Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of:

Landscape Architecture and Urban Design

Your firm’s participation on City contracts will be credited only toward MBE/WBE goals
in your area(s) of specialty. While your participation on City contracts is not limited to
your specialty, credit toward MBE/WBE goals will be given anly for work done in the
specialty category.

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs.

Sincerely,
N
Mark Hands
Managing Deputy Procurement Officer

MH/ckr

IL UCP HOST: City of Chicago




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED
WITH PROPOSAL

Namofprojcct; Architect of Record for Addition and Renovation of Facifities

Project Number: PS1789

FROM:

H.Kesslar Associates, inc. MBE WBE X

{(Name of MBE or WERE)

TO:

Coyne + Associates Architects and Public Building Commission of Chicago

(Name of Professional Service Provider)
The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor x____aCorporation
a Partnership a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated
Auguat 21, 2009 . In addition, in the case where the undersigned is a Joint Venture with
a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described
goods in connection with the above-named project.

LEED/Sustminabliity Consuiting

The above-described services or goods are offered for the following price, with terms of payment as
stipulated in the Contract Documents,

18D




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS
For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule,
attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

1If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (D)
must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor’s scope
of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into & formal agreement for the above work with the General Bidder, conditioned upon

its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working
days of receipt of a notice of Contract award from the Commisgion.

By: j
HKesslar Ansociates, InG. -W

Name of MBE/WBE Firm (Print) Si

31 March 2010 Heler J.

Date Name (Print)
TTA675.6407

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print) Signature
Date Name {Print)

MBE WBE Non-MBE/WBE ___.




ity of Chicago
Richard M. Daley, Mayor

Department of
Prucurement Services

Moutel M, Gayles
ChieProgarement Oficer
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B DINC CHWAGH TOGETHER

August 21, 2009

Helen J. Kessler, Presidant

HJ Kessler Associates, Inc.

3660 North Lake Shore Drive, Suite 501
Chicago, lilinois 60613

Annual Certificate Expires: October 1, 2010
Vendor Number: 50076440

Dear Ms. Kessler:

Congratulations on your continued eligibility for certification as a WBE by the City of
Chicago. This WBE certification is valid until October 201 2, however your firm must

be re-validated annually. Your firm's next annual validation is required by October 1,
2010.

As a condition of continued certification during this five year period, you must file a No-
Change Affidavit within 60 days prier to the date of expiration. Failure to file this
Affidavit will resultin the termination of your certification. Please note that you must
include a copy of your most current Federal Corpoarate Tax Return. You must
also notify the City of Chicago of any changes in ownership or control of your firm ar
any other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm’s eligibility if you fail to notify us of
any changes of facts affecting your firm’s certification or if your firm otherwise fails to
Cooperate with the City in any inquiry or investigation. Removal of eligibility
procedures may also be commenced if your firm is found to be involved in bidding or
contractual irregularities.

Your firm's name will be listed in the City's Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of: '

LEED (Leadership in Energy and Environmental Design);
Environmental Consulting; Professional Design Firm;
Architectural Services and Consulting

Your firm's participation on City contracts will be credited only toward WBE goals in
your area(s) of specialty. While your participation on City contracts is not limited to
your specialty, credit toward WBE goals will be given only for work done in the
specialty category.

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs.

Sincerely,
07
Mark J. Hands

Managing Deputy Procurement Officer

MJH/eme
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SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH
PROPOSAL

Name of Project: ___RFQ for AOR for Addition and Renovation of Facs.

Project Number: _pPS81799

FROM:
Dynacept, Inc. MBE__X WBE
(Name of MBE or WBE)
TO;
Coyne & Associates and Public Building Commission of Chicago

(Name of Professional Service Provider)

The undersigned intends to perform work in connection with the above-referenced project as
{check one):

a Sole Probrietor _X . a Corporation
a Partnership a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated
April 14, 2008 . In addition, in the case where the undersigned is a Joint
Venture with a non-MBEMBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the fallowing

described goods in connection with the above-named project. :
Mechanical, Electrical, Plumbing and Fire Protectiomn
Engineering Design Services

The above-described services or goods are offered for the following price, with terms of payment
as stipulated in the Contract Documents, 78D




,will do so within five (5) working days of receipt of 2 notice of

SCHEDULE C - Letter of intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and
subcontract dollar amount;
N/A

If more space is needed to fully describe the MBE/WBE fim's proposed scope of work and/or
payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBEAWBE subcontract will be sublet o non-MBEWBE
contractors.

0 % of the dollar value of the MBE/WBE subcontract wil be sublet to MBEWBE contractors.

It MBE'WBE subcontractor will not be sub-subcontracting any of the work described in this
Schedule, a zero (0) must be filled in each blank above, If more than 10% percent of the value of
the MBE/WBE subcontractor's scope of work wil be sublet, a brief explanation and description of
the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder,
conditioned upon its execution of a contract with the Public Building Commission of Chicago, and
ct award from the Commission.

By:

Dynacept, Inc, ] -

Name of MBEAWBE Fim (Print) Signatu‘t [/ e

April 6, 2010 Donovan I/ Beech

Date - Name (Priat)”
(847)299-4848

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print) Signature

Date Name (Print)

MBE __WBE___Non-MBE/WBE ___




Uity of Chicago
Richard M. Daley, Mayor -

Department of
Procurcment Services

Montel M. Gayles
Zhief Procurement Officer

ity Hall, Room 403

121 North LaSalle Street
“hicago, Mlingis 60602
312) 744-4900

312) 744-2949 (TTY)

Attp:/fwww.cityofchicago.org

April 14, 2009

Donovan L. Beech
Dynacept; Inc.

2250 East Devon Avenue, Suite 218 '.4,% | /y @
Des Plaines, Hlinois 60018 by @ 32, /
My, 70

‘ P
Annuat Certificate Explres:

Decembery. 09
Vendor Number: = . 1008413 )

Dear Mr. Beech:

Congratutations on your continued eligibility for certification as a MBE by the City of
Chicago. This MBE certification is valid until December 1, 2012; however your firm
must be re-validated annually. Your firm's next annual validation is required by .

December 1, 2009. . .

As a condition of continded cerfification during this five year period, you must file a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will result in the termination of your certification. Please note that you must
include a copy of your most current Federal Corporate Tax Return. You must
alsa notify the City of Chicago of any changes in ownership or control of your firm or
any other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of
any changes of facts affecting your firm's certification or if your firm otherwise fails to
cooperate with the City in any inquiry or investigation. Removal of eligibifity
procedures may also be commenced if your firm is found to be involved in bidding or

" _contractual irregularities.

Your firm’s name will be listed in the City's Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of:

Engineering Sérviceg and Consulting; Structural Engineering Services and
. Consulting; Project Management

Your fimr's participation on GCity contracts will be credited only toward MBE goals in-
your area(s) of specialty. While your participation on City contracts is not fimited to
your. specialty, credit toward MBE goals will be given only for work done in the
specialty category.

Thank you for your confinued interest id the City’s Minority and Women Business
Enterprise Programs. S .

Sincerely,
Mari Hands
Managing Deputy Procurement Officer

MH/a

IL UCP Host: City of Chicago




STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS

(10f2)
Name of Project Contract Number,
Date
STATE OF ILLINOIS }
188
COUNTY OF COOK }

In connection with the above-captioned contract:

I DECLARE AND AFFIRM that |

{Name of Affiant)
am the

(Title)

{Name of Company)
whose address is

and duly authorized representative of

and that the following Minority and Women Business Enterprises have been contracted with, and have fumished, or
are fumishing and preparing materials for, and have done or are doing labor on the above-captionad contract; that
there is due and to become due them, respectively, the amounts set opposite their names for materials or labor as
stated; and that this Is a full, frue, and complete statement of afl such MBES/WEES and of the amounts paid, dus, and
to become due to them:;

MBE/WBE Contract Amount Total Amount Balance
Name For of Previous This to
Contract Requests Request Complete
TOTALS
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STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS (2 of 2)

| DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE
CONTENTS OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT | AM
AUTHORIZED, ON BEHALF OF THE ABOVE FIRM, TO MAKE THIS AFFIDAVIT,

(Affiant)

(Date}

Cn this day of
20__

before me, , the undersigned
officer, personally appeared , known to me
to be the person described in the foregoing Affidavit and acknowledged that he {she) executed the
same in the capacity thereln stated and for the purposes therein contained.

In witness thereof, | hereunto set my hand and official seal.

Notary Public
Commission Expires

(Seal)
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ARCHITECT OF RECORD SERVICES FOR ADD!TION AND RENOVATION OF FACILITIES - PS1799E
SCHEDULE H
W-9 FORM
{COMMISSION'S W-8 FORM EXECUTED BY CONSULTANT FOLLOWS THIS PAGE)
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- W=-9

{Rav. October 2007)

Department of the Treasury
Intemal Revenun Service

Request for Taxpayer
ldentification Number and Certification

Give form to the
requester, Do not
send to the IRS,

Narm(aamownonymwlnmemreﬁm)

P.M Coyne & Associates, P.C.

Business name, if diffsrent from above
coyne + assoclates architects

1 Other (soe Instructions) »=

Gheck appropriate boc [ indivivaySole propristor  [3 Gorporation. L1 Partnarship
[ Limitea ||mmmm.mmmammmmqmm.cmmwpp .......

Exempt
0 payes

Mm[mb«,sﬁut,andapt.orwnam)
2417 W. Homer St.

Requestar's name and address {optional)

Gity, stabe, and 2P cods
Chicago, IL 60647

Print or fype
See Speclfic Instructions on page 2.

List account number{s) hece {optional)

EXBE] Taxpayer identification Number (TN

backup withholding. For individuals, this is your soclal security number {SSN). Howaver, for a resident i i
alten, sole propriator, or disregarded entity, see the Part | instructions on Page 3. For other entities, itls
yuurmioyeridenﬂﬂeaﬂonnumber(ElN}.lfyoudonothaveanm-ber.seaHownogeranNonpagea. or

Notc.lfﬂmaocoumhinmhanonename.mmechanon page 4 for guidelines on whose

number to enter.

Social sscurity number

Employer idantification number
3613715970

I2XAN_ Certification

Under penatties of perjury, | certify that:

1. Thenumbershownonﬂﬂsfoﬂnlsmyeonectwmayerldenﬂﬂeaﬁmnumber(orlamwa]tingforanumberhbelssuedhoma),md

2. | am not subject to backup withholding because: {a) I am exernpt from

bachpmoldlng.or(b)lhavenotbemmtmedbytha Intemnal

RmueSuﬂoaﬂRS}ﬂntlamsub]ectmbaelmpwiﬁmmngasaresuftofafalhmtoreportaﬂ!nterestordlvfdends.or(c)maIHShas
backei withholdi

Sign Signature of
Here LLS, pereon

250

General Instructiohs

Section references are to tha/Intemal Revenue Coda unless
otherwisa noted.

Purpose of Form

A person who Is required to file an information return with the
‘IRS must obtaln your comect taxpayer identification number (TIN)
to report, for example, income pald to you, real estate
mortgage Interest you pald, acquisition or

abandonment of secured property, cancellation of debt, or
contributions you made to an IRA.

Use Form W-9 only if you are a U.S. person (inciuding a
resident allen), to provide your correct TIN 1o tha
rsquesting it (the requester} and, when applicable, to:

1, Certify that tha TIN you ara glvin Is correct (or are
waiting for a number to Be lssue% o yed

2. Certify that you are not sublect to backup withholding, or

3. Clalm exemption from backup withhalding If you are a U.S,
exempt payee. if applicable, you are also cestifying that as a
U.S. person, your allocable share of any partnership Income from
& U.S. trade or business Is not subject to the withholding tax on
forelgn partness’ share of effectively connected income.

Note. if a requester gives you a form other than Form W-9 to

request your TIN, you must use the uester's form if It is
substantially similar to this Form W—gq

— 2]

Definition of a U.S. person, F;r feder:al tax purposes, you are

consldered a U.S. person if you are;

¢ An individual who Is a U.8, citizen or U.S. resident allen,

® A partnership, comporation, company, or association created or

grgan!zed In the United States or under the laws of the United
tates,

® An estate (other than a foreign estate), or

® A domestic trust (as defined In Regulations section
301.7701-7),

Special rules for partnerships. Partnerships that conduct a
trade %mﬂﬁm in the United States are ger}f;ny rgfq!l.lirsd to
paya g tax on any foreign pariners’ share of income
from such business. Further, in certain cases where a Form w-9
has not been recelved, a partnership Is required 1o presume that
a partner Is a foreign person, and pay the withholding tax,
Therefore, if you are a L1, person Is a partnar in a
partnership conducting a trads or business In the United
provide Form W-9 to the partnership to establish your U.S,
Istatus and avold withholding on your share of partnership
ncome.

The person who gives Form W-9 to the partnership for
25 of establishing its U.S. status and avolding withholding
on Its allocabla share of net income from the parinership
conducting a trade or business in the United States Is in the
following cases:

® The U.8. owner of a disregarded entity and not the entity,

Cat, No. 10231X
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Form W-9 Rev. 10-2007)

Page 2

e The U.S.gra:ﬂororoheromarofagrantortmstand not the
trust, and |

¢ The U.S, trust (other than a grantor trust} and net the
beneficiaries of the trust.

Forelgn person. ¥f you are a foreign person, do not use Form
W-9. Instead, use the appropriate Form W-8 (ses Publicaticn
515, W;thholding of Tax on Nonresident Aliens and Forelgn
Enﬂﬂes R W

Nonresident alien who becomes a resident allen. Generally,
only a nenresident allen individual may use tha terms of a tax
treaty to reducs or ellminate U.S, tax on certain types of income.
However, most tax treatles contain a provision known as a
“saving clause,” Exceptions specified in the saving clause may
permit an exemption from tax to continua for certain types of
income even aiter the payee has otherwise become a U.S,
resident allen for tax purposes.

If you are a U.S. resident aller who Ia relying on an exception
comlnedhthesavingc!auseofataxu'eatytoctalman
exemption from U.S, tax on certain types of income, you must
Eattach & statement to Form W-9 that specifies the following five
temns;

1. The treaty country. Generally, this must ba the same treaty
:Jr’;der which you claimed exemption from tax as a nonresident

en,

2. The treaty article addressing the Income,

3. The article number (or location) in the tax treaty that
containg the saving clause and its exceptions.

4. The type and amourt of Income that qualifles for the
exemption from tax.

5. Sufficlent facts to Justify the exemption from tax under the
terms of the treaty article,

Example. Article 20 of the U.S.-China Income tax treaty allows
an exemption from tax for scholarship income recelyed by a
Chinese student temporarily present in the United States. Under
U.S. law, this student will become a resldent allen for tax
purposes if his or her stay in the United States exceeds 5
calendar years. However, paragraph 2 of the first Protocol to the
U.5.-China traaty {dated Apri) 30, 1884) allows the provisions of
Article 20 to continue to aptply even after the Chinesa student
becomes a resident allen of the United States, A Chinese
student who qualifies for this exception (under paragragh 2 of
the first protocall and Is relying on this exception to clalm an
exemption from tax on his or her scholarship or fellowshlp
Incorme would attach to Form W-9 a staternent that nciudes the
information described above to support that exemption.

If you are a nonresident allen or a forelgn entity not subject to
backup wimholdlr\}e, give the requester the appropriate
completed Form W-8,

What Is backup withholding? Persons making certain payments
to gou must under certaln conditions withhold and pay to the

IRS 28% of such payments. This Is calied “backup withholding.”
Payments that may be subject to backup withholding include
interest, tax-exem;lzt interest, dividends, broker ?nd barter
exchange transactions, rents, royalties, nonemployee pay, and
certaln payments from fishing boat cperators. Real estats
transactions are not subjact to backup withholding.

You will not be subject to backup withholding on payments
you recelve H you give the requester your correct TIN, meke tha
proper certifications, and report all your taxable Interest and
dividends on your tax return.

Payments you recelve will be subject to backup
withholding If;
1. You do not furish your TIN to the requester,

2. You do not certity your TIN when required (sea the Part lI
instructlons on page 3 for details),

3. The IRS tells the requester that yaou fumished an Incomrect

4. The IRS tells you that you ara subject to backup
withholding because you did not report all your interest and
dividends on your tax retum {for reportable interest and
dividends oniy), or

5. You do not certify to the requester that you are hot sublect
to backup withholding under 4 above {for reportable Interest and
dividend accounts opened after 1933 only).

Certain payees and payments are exempt from backup
withholding. See the instructions below and the separate
Instructions for the Requester of Form W-9,

Also see Spaclal rules for partnerships on page 1.
Penalties

Fallure to furnish TIN, If you fall to furnish yourcorrest TiNto g
requaster, your are subject to a penalty of $50 for each such
failure unless your fafture Is dus to reasonable cause and not to
willful neglect.

Civil penalty for false information with respect to
withholding. If you make a false statement with no reasonable
basis that results in no backup withholding, you are subject to a
$500 penalty.

Criminal penaity for falsifying information. Willfully falsifying
certifications or may subject you to eriminal
penalties Including fines and/or imprisonment.

Misuse of TINs. If the requaster discloses or uses TINS In
violation of federal law, the requester may be sublect to civil and
criminal penalties.

Specific Instructions

Name

If you are an individual, you must generally enter the name

on your Income tax return. However, if you have changed
your last name, for instance, due to mariage without Informing
the Saclal Security Administration of the name change, enter
your first name, the fast namea shown on your soclal security
card, and your new last name.

K the account is In joint names, st first, and then circle, the
naEe tf)f the person or entity whosa number you entered in Part |
of the form.

Sole proprietor. Enter your individual name as shown on your
income tax retumn on the "Nama® line. You may enter your
business, trade, or “deing business as (DBA)* name on the
“Business name® line,

Limited Hability company (LLC). Check the “Limited lability
company™ box only and enter the appropriate code for the tax
classification (“"D* for disregarded entity, “C” for corporaticn, “p*
feor partnership) In the space provided,

For a single-member LLC (ncluding a forelgn LLC with a
domestic owner) that is disregarded as en entlty separate from
its owner under Regulations section 301 J701-3, enter the
owner's name on the “Name” lina, Enter the LLG's name on the
“Busliness name” line,

For an LLC classified as a partnership or a comporation, enter
the LLG’s name on the “Name” Iine and any business, trade, or
DBA name on the “Business name” line,

Other entitias, Enter your business name as shown on required
federal tax documents on the "Name” line, This name should
match the name shown on the charter or other legal document
creating the entity. You may enter any business, trade, or DBA
name on the “Business name” line.

Note. You are requested to check the appropriate box for your
status (ndividua¥/sole proprietor, corporation, ete.).

Exempt Payee

If you are exempt from backup withhelding, enter your name as
described above and check the appropriate box for your status,

then check the "Exempt payese” box In the line following the
business name, sign and date the form. _
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Generally, Individuals (ncluding sole proprietors) are not exempt
from backup withholding, are exempt from
withhoiding for certaln payments, such as interest and dividends.
Nota. If you are exempt from backup withhoiding, you should
still complete this form to avold possibla emoneous backup
withholding.

The following payees are exempt from backup withholding:

1. An organization exempt from tax under section 501{a),

any
IRA, or a custodlal account under section 4030)(7) it the account
satisfles the requirements of section 401{H(2),

2. Tha United States or any of lts agencles or
instrumentalities,

3. A state, the District of Columbia, a possession of the United
States, or any of thelr political subdivisions or Instrumentalities,

4. A forelgn government or any of lts political subdivisions,
agencles, or instrumentalities, or

8. An Intemnational crganization or any of its agencles or
instrumentalities.

Other payees that may be exempt from backup withholding
include:

6. A comoration,

7. A forelgn central bank of Isste,

8. A dealer In securities or commodities required to register in
the United States, the District of Columbia, or a possassion of
the United States,

9. A futures commission merchant registared with tha
Commodity Futures ‘Trading Commissien,

10. A real estate Investment trust,

11. An entity registered at all times during the tax year under
the Investment Company Act of 1944,
125)}\ common trust fund operated by a bank under section

13. A financial Institution,
14. A middleman known in the investment community as a
nominee or custodlan, or

15. A trust exempt from tax under section 654 or described in
section 4947,

The chart below shows types of payments that may be
exempt from-backup withholding, The chart applies to the
exempt payees listed above, 1 through 15,

IF the paymentiafor... ‘fl'HENthspavmontlsexenwt
Or...
Interest and dividend payments ;A!I exempt payees except
or 8
Broker transactions Exempt payees 1 through 13,
Also, a person registered under
the Investment Advisers Act of
1840 who regularly acts as a
broker
Barter exchange transactions Exempt payees 1 through 5
and patronage dividends
Payments over $500 requirad Generally, exempt payees
to ba reported and direct 1 through 7
sales over $5,000"

'See Form 1099-MISG, Miscetlansous incorme, and s nstructions,

Hawever, tha following payments mads to a corporation {including grass
proceads paid to an attomsy under saction B045(n, even ¥ the attomey 1s a
corporation) and reportable on Form 1099-MISC are not exempt from
backup withholding: medical and heatth cars payments, altorneys* foes, and
paymenta for services paid by a faderal executive agency,

Part I. Taxpayer Identification
Number (TIN)

Enter your TN in the appropriate box. If YOU are a resident
allen and you do not hava and are not eligible to get an SSN,

our TIN Is your IRS Indlvidual taxpayer fdentification number
)(;TINJ Enter it in ths social security number Hiox. If you do not
have an ITIN, see How fo get a TIN below,

If you are a sole proprieter and you have an EIN, you may
enter either vour SSN or EIN, However, the IRS prefers that you
use your SSN,

If you are a single-member LLGC that Is ol ed as an
entity separate from s owner (see Limited I ity campany
(LLC) on page 2), enter the owner's SSN {or EIN, If the owner
has one), Do not enter tha disregardad entity's EIN. If the LLC is
classifled as a corporation or parinership, enter the entity’s EIN.

Note. Ses the chart an pags 4 for further clarification of name
and TIN combinations,

How to get a TIN. if you do not have a TIN, apply for one
immedlatelr. To apply for an S5N, get Form 58-5, Application
for a Social Security Card, from your local Social Security
Administration offfce or gst this form onling at www.ssa.gov, You
may also get this form by calling 1-800-772-1218. Use Forim
W-7, Application for IRS Indlvidual Taxpayer [dentification
Number, to apply for an ITIN, or Farm $8-4, Application for
Empiloyer identification Number, to apply for an EIN. You can
epply for an EIN onllne by aceessing the RS wehsite at
www.Irs.gov/businesses and clicking on Employer Identification
Number (EIN} under Starting a Business. You can get Forms W-7
and §S-4 from tha IRS by visiting WwW.Irs.gov or by calllng
1-800-TAX-FORM {1-800-829-3678),

If you are asked to complete Form W-8 but do not have a TiN,
write “Applied For* In the space for the TiN, sfgn and date the
form, and g!vg it to the requester, For Ir&e{hest anrd dividend
payments, and certaln payments made
iradable instruments, generally you will have 60
TIN and giva 1t to the requester before you are subject to backup
withholding on payments, The E0-day rule does not apply to
other types of payments. You will be subject to
withhelding on all such payments until you provide your TIN to
the requeaster,

Note. Entering *Applied For means that you havae already

applled for a TIN or that you Intend to apply for one soon.

Caution: A disreganded domestic entity that has a forelgn owner
must use the appropriate Form W-8.

Part Il. Certification

To establish to the withholding agent that you are a U.S, person,

or resident alien, sign Form W-9, You may be requested to sign

;b%(htha withholding agent even if tems 1, 4, and 5 below Indicate
arwise,

For a jolnt account, only the person whose TIN Is shown In
Part | should sign (when required). Exempt payees, see Exempt
Payse on pags 2.

Signature requirements. Complete the certification as indicated
in 1 through 5 below.

1. Interest, dividend, and barter exchangs accounts
openad before 1984 and broker aceounts considered active
during 1983. You must give your correct TIN, but you do not
have to sign the certification.

2. Interest, dividend, breker, and barter exchange
accounts opened after 1983 and broker accounts considered
Inactive during 1983. You must sign the certification or backup
withholding will apply. If you are subject to backup withhokding
and you are merely providing your corract TIN to the requester,
13{04,1 must cross out item 2 in the certification before signing the

orm. .
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3. Real estate transactions, You must sign the certification,
You may cross out item 2 of the certification,

4. Other payments. You must glve your comect TIN, but you
do not have to sign the certification unless you have baen
notified thet you hava Praviously glven an incormrect TIN. “Other
payments™ Include payments made In the course of the
requester's trade or business for rents, royalties, goods {other
than bills for merchandise), medical and heatth oare services
(including payments to corporations), payments to a
nonempiloyee for services, payments to certaln fishing boat crew
members and fishermen, and gross proceeds paid to attomeys
{including payments to corporations),

5. Mortgage interest paid by you, acquisition or
abnndogr:ent of secured property, ?a:gellat!on of debt,
qualified tuition program paymants funder soction £23), IRA,
Coverdell ESA, Archer MSA or HSA contributions or
distributions, and pension distributions. You must give your
comrect TIN, but you do not have to sign the certification,

What Name and Number To Give the Requester

For this typs of account: Give name and SSN of:
1. Indivigual The Individual
2, Twonrmoralndvid:ahﬂolm Theachnluwnarofmaaenoumon
account) if combined funds, the first
Individual on the account’
3. Custedian account of a minor The miner*
(Uniform Gift to Minors Act) ,
4.a.Theumalrevoeeblesav1ngs The grantor-trustee
frust (grantor Is also trustes)
b. So-called trust account that Is | The actual owner '
not & legal 'or vabid trust under
stata [aw .
5. Sole propristorship or The owner
entity owned by an Individual
For thiz type of sccount: Give narme and EIN of:

6. Dlnegwdadmﬂtynoinm-dbyan The owner
7. A vafid tust, eatats, or pension tust | Legal entity *

8. Corporate or LLC alacting The corporation
comporate status on Form §832

8. Association, chib religious, The organkration
charitable, sducational, or otfer
tax-exampt organtzation

10, Partnership or muttl-membar LLC The parinership

1. A broker or registered nomines The broksr er nomines

12. Account with the Department of The public entity

Agloulturs [n the name of a public
entity (such 21 a stats of local

1
uuﬁdmdmﬂmmn.olunmonm.numbuyouﬂnhh.ﬂomympmm
'm.mmuhumssmmm'smummmmm

cmnw:mmdummmmssm
*you must show your [ndhvidual mmmmmmummq'ﬂﬁr

mmhmﬁthwmmmWMwmmmmm
Mmomsmagumbmmm.

'uumumammemummmm.ummpommmm
Mﬂumndnpmmﬁuwtuﬂuuimﬂ\emmwhmm&h
hlmqumamwm for partnarshios on page 1,

Note. If no name Is circled when more than ona name is llstad,

the number will be considersd to be that of the first name listed,

Secure Your Tax Records from Identity Theft

Identity theft occurs when someane uses your psrsonal
information such as your name, soclal security number (SSN), or
other [dentifying Information, without your pertnission, to commit
fraud or other crimes. An Identity thief may use your SSN to get
a Job or may file a tax retum using your SSN to receive g refund.

To reduce your risk:
® Protect your SSN,
® Ensura your employer Is protacting your SSN, and
® Be careful when choosing a tax preparer.

Call the IRS at 1-800-829-1040 if you think your identity has
been used Inappropriately for tax purposes,

Victims of idertity theft who are experlencing economic harm
or a system problarm, or are sesking help in resolving tax
problems that have not been resolved through normal channe!s,
may be eliglble for Taxpayer Advocate Servica (TAS) asslstance.
You can reach TAS by calling the TAS toll-iree cage intaka line
at 1-877-777-4778 or TTY/TDD 1-800-820-4059,

Protect yourself from susplicious emalls or phishing
schames. Phishing is the creation and use of emalil and
websites designed to mimic legitimate business emalls and
websites. The most common act is sending an emall to a yser
faksely clalming to be an established legitimate enterprise In an
attempt to scam the user into surrendering private Information
that will be used for Identity theft,

The IRS does not initiata contacts with taxpayers via emails.
Also, the IRS does not request personal detailed Information
through email or ask taxpayers for the PIN numbers, ords,
or similar secret access Information for their credit card, bank, or
cther financlal accounts,

If you receive an unsolicited email claiming to be from the IRS,
forward this message to phishing@Irs.gov. You may also report
misuse of the IRS namse, togo, or other IRS personal property to
the Treasury Inspector General for Tax Administration at
1-800-366-4484. You can forward susplicious emalls to the
Federa! Trade Commission at: spam@uce.gov or contact them at
www.consumer.goviidtheft or 1-877-IDTHEFT(438-4338).

Visit the IRS website at www.lrs.gav to leam more about
Identity theft and how to reduce your risk.

Privacy Act Notice

Section 6100 of the Internal Revenua Code uires to de mmﬂmeonawhomustﬁhhfmmaﬁoannawmmolﬁsmm
dividends, Yo o mjastw andonment iy

andoerﬁnothwhmopajdtoybu,mongage

of secured property, canceliation of debt, or

contributiona you mada to an lRA.orNcmrMSAorHSA.ﬂ:elHSumthemmbuslormnﬂﬂcaﬁonmmandwhdpveﬂumemmcyofmmm.

The IRS may also provide this Information 1o the Depa:tmomddusﬁcafordvilandmmmal litigetion, and to cities, states, the District of Columbia, and U.S,

pmmwmommmmm may also disclose this hhnmﬂmboﬁareomﬁesmduataxteaty.hhdadmdﬁahagmduhmmw
s terrorism.

YounmtpmvldayurﬂNwhﬁarormtyouasmquImdtoﬂhamreu.m
paymemstoapayeawhodoesmtgmahNtoapayer.Garhh i




ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799E

SCHEDULE |
ELECTRONIC FILE TRANSFER AGREEMENT

Between the Architect and the Owner

Owner: Public Building Commission of Chicago (PBC)
RE: ELECTRONIC MEDIA
PROJECT NAME AND NO.:

DESCRIPTION OF DATA: This Agreement shall apply to all Electronic Drawings which are
listed and otherwise identified in an attached cover letter(s) fo the PBC

TERMS OF AGREEMENT:

1. The PBC acknowledges that it has requested Architect to provide certain designs as electronic
drawing file data in disk format and that the information contained on these disks is provided
for its sole use and convenience. The PBC, at its own discretion, may choose to reassign this
data to a third party, to whom all terms of this agreement shall also apply, by obtaining the third
party's signature on the line below and sending a signed copy to Architect.

2. The undersigned further acknowledges that the frue record of the design is the most recent
printed copy of the design by Architect, and that errors and other changes may subsequently
be Infroduced to the electronic format without the fault or knowledge of, and beyond the control
of Architect.

3. The PBC and Architect hereby acknowledge and agree that to the extent the PBC, its agents,
employees, consultants or contractors modify a design on electronic drawing fite data such that
the design differs from the last sealed hard copy prepared by the Architect, the PBC shall be
responsible for any cost or harm incurred by the PBC due such modification.

4. This Data is an instrument of professional service prepared by Architect. Unless otherwise
provided for in the Agreement, the reuse of this data, including designs and information
included therein shall be at the sole risk of the user.

fzfm

Arthitect Authorized Signature [date]
Ackhowledged and Accepted for:

Signature of PBC Executive Director [date]

Acknowledged and Accepted by Third Party:

Signature of Third Party [date]
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