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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS17991

EXECUTION PAGE

THIS AGREEMENT for Architect of Record Services for Facilities (Agreement”), effective
as of May 11, 2010, but actually executed on the date witnessed below, is entered into by and
between the Public Building Commission of Chicago, a municipal coporation of the State of
llinois, having its principal office at Room 200, Richard J. Daley Center, 50 West Washington
Street, Chicago, lllinois 60602, (the "Commission”), and Globetrotters Engineering
Corporation d.b.a GEC Design Group with offices at 300 South Wacker Drive, Suite 400,
Chicago, lllinois 60606 (the "Architect").

Recitals:

Whereas, the Commission intends to undertake from time to time the acquisition,
demolition, renovation, development, construction and/or improvement of buildings, faciliies and
other improvements ("Project”) located in the City of Chicago (“City”) at the request of various
govemmental and public agencies ("User Agency”).

WHEREAS, the Commission requires certain professional services as described in
Schedule B of this Agreement as modified from time to time by Task Order (the "Services”) in
connection with the Projects undertaken by the Commission for the use and benefit of a User
Agency.

WHEREAS, the Architect desires to be retained by the Commission to perform the
Services and has represented to the Commission that the Architect is qualified and competent, by
education and training, and has the knowledge, skill, experience and other resources necessary to
prepare drawings, specifications and construction documents necessary to complete the Project in
accordance with standards of reasonable professional skill and diligence, and to perform the
Services required by this Agreement in accordance with terms and conditions of this Agreement. .

WHEREAS, in reliance upon the Architect's representations and Key Personnel as
identified in Schedule E, the Commission has selected the Architect to perform the Services on the
terms and conditions set forth in this Agreement as modified from time to time by Task Order.

NOW,THEREFORE, the parties have executed this Agreement on the terms and
conditions in the Agreement
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS179SI

PUBL DING COMMISSION OF CHICAGO

] W Date:
Richafd M/Dafgy J
Chaima

ATTEST:

%, (Q(M pete_2—1 4 -0 D
Date:M

ARCHITECT: Globetrotters Englneering Corporation d.b.a. GEC Design Group

M anugpine 4 SO Date: _ June 21, 2010

President - Nirgpjan S. Shah

Edgrick Joh@u_— Secretary U

County of: __C00k

State of; __lllinois

Subscribed and swom to before me by _Niranjan S. Shah g4
on behalf of Consultant this 21st _ day of June , 20 10
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES — PS17991

SCHEDULE A

TERMS AND CONDITIONS
Article L. INCORPORATION OF RECITALS

Section 1.01  The matters recited above, the “Background Information,” are incorporated in and
made a part of this Agreement. '

Article II. DEFINITIONS AND USAGE

Section2.01  Definitions. The following phrases have the following meanings for purposes of
this Agreement.;

(a) Additional Services. Additional Services to be provided by the Architect of Record
pursuant to the provisions of a Task Order.

(b) Agreement. This Agreement for Archifect-of-Record Services, between the
Commission and the Architect, including all exhibits, schedules and documents
attached hereto and incorporated herein by reference, and all amendments,
modifications, revisions or Task Orders made in accordance with its terms.

(¢} Architect or Architect of Record. The company or other entity identified in this
Agreement, and such successors or assigns, if any, as may be authorized by the
terms and conditions of this Agreement.

(d) Architect's Estimate of Probable Construction Cost. The Architect's professional
opinion of the cost necessary to construct the Project and furnish all items
required to complete the Project as described in the corresponding Design Phase
Deliverables prepared by the Architect in accordance with the Task Order.

- {e) Authorized Commission Representatives. One or more persons designated in
writing by the Executive Director for the purposes of assisting the Commission in
managing the Project. As specifically directed by the Commission, the Authorized
Commission Representative will act on behalf of the Commissicn

() Commission or PBC. The Public Building Commission of Chicago, a municipa!
corporation organized under the Public Building Commission Act of the State of
lilinois, as amended, or its duly authorized officers.

(9) Construction Budget. The fotal funds budgeted by the Commission for
constructing the Project and fumishing all items necessitated by the Project which
must be shown or described in the Contract Documents to be prepared by the
Architect in accordance with this Agreement. The Construction Budget does not
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include any payments made to the Architect, or Commission Consultants or
reimbursable expenses fo Schedule C.

(h) Contract Documents. Al of the Contract Documents for the construction and
improvement of the Project including the Bidding Insfructions, Standard Terms
and Conditions for Construction Contracts, Standard Terms and Conditions
Procedures Manual, Technical Specifications, Drawings, Addenda, Bulletins and
Modifications.

(i) CW System or CW. The on-ine collaboration workspace and document
management system established and maintained by the Commission for
electronic submission and receipt of documents and reports.

{) Day. Unless otherwise indicated, the word “day” means calendar day. The
phrase "business day" refers to Monday through Friday, except for national
holidays.

(k) Deliverables. The documents, in any format (electronic or hard copy) requested
by the Commission, including technical specifications, designs, drawings, plans,
reports, forms, recommendations, analyses, and interpretations, the Architect is
required, under this Agreement and assigned Task Order, to provide to the
Commission.

() Design Architect. The Design Architect is the person retained by the Commission
for the purpose of preparing the profotype and concept design documents for the
Project.

(m) Key Personnel. Those job titles and individuals identified in Schedule E.

{n} Project. Various Scheol Facilities undertaken by the Commission for use by the
User Agency.

(o) Project Schedule. The Project Schedule that will be provided to the Architect by
the Commission in CPM andfor summary bar chart form. The duration for the
Project Schedule will be the same duration stated in Project Book 1, of the
Contract Documents approved by the Commission for the Project. The Project
Schedule will clearly identify major activities within the Project, including each
phase of planning, design and construction. The Architect must provide details of
its pre-construction activities and will promplly notify the Authorized Commission
Representative whenever there is an actual or projected variance to the Project
Schedule.

" {p) Record Documents. Drawings prepared by the Architect in an electronic editable
format approved by the Commission showing significant changes in the work
made during construction, based on marked-up prints, drawings, shop drawings
and other data furnished by the Project’s building contractor.
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(@) Services. Collectively, the duties, responsibilities and tasks that are necessary to
allow the Architect to provide the Scope of Services required by the Commission
under this Agreement and the assigned Task Order.

{r) Subconsultant or Subcontractor. Any person or entity hired or engaged by the
Architect to provide any part of the Services required under the terms of this
Agreement and the assigned Task Order.

(s) Task Order. A document issued by the Commission to the Architect pursuant to
: this Agreement that authorizes in writing Services and/or Deliverables to be
provided by the Architect together with any applicable exhibits or schedules, a

timetable for Deliverables and the applicable fees.

() UserAgency. The Board of Education for the City of Chicago.

Section 202  Usage and Conventions.

(@) Captions and Headings. The captions and headings of the various sections of this
Agreement are used solely for reference purposes and do not construe, nor will
they be deemed or used to construe, interpret, limit, or extend the meaning or
scope of any work, clause, paragraph, or provision of this Agreement.

(b} The term “include,” in all its forms, means “include, without limitation® unless stated
otherwise.

(c) Terms of one gender imply the other gender(s) unless the context clearly indicates
otherwise. Use of the singular includes the plural and vice versa.

Article IIf, INCORPORATION OF DOCUMENTS

The Schedules A through H are incorporated in and made a part of this Agreement, By executing
this Agreement, the Architect acknowledges that Architect is familiar with the contents of each of
such documents and will comply fully with all applicable portions of them in performing the
Services. '

Seclion 3.01  Policies Conceming MBE and WBE {Schedule G). The Commission's policies
conceming ufilization of minerity business enterprises ("MBE") and women business enterprises
{"WBE"), as the same may b revised from fime to time.

Article IV, ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section4.01  Engagement. The Commission engages the Architect, and the Architect accepts
the engagement, to provide the Services described in this Agreement and the assigned Task
Order, as the same may be amended from time to time by mutual agreement of the Commission
and the Architect.

Seclion4.02  Key Personnel.  The Architect must not reassign or replace Key Personnel
without the written consent of the Commission. The Commission may at any time in writing nofify
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Architect that the Commission will no longer accept performance of Services under this Agreement
by one or more Key Personnel listed in Schedule E of this Agreement. Upon that notice, Architect
must immediately suspend the Key Person or Key Persons from performing Services under this
Agreement and must replace him or them with a person or persons with comparable professional
credentials and experience. Such replacements are subject to approval by the Commission.

Section4.03  Adequate Staffing. The Architect must, upen receiving a fully executed copy of
this Agreement, assign and maintain for the duration of this Agreement an adequate staff of
competent personnel that is fully equipped, licensed as appropriate, available as needed, qualified
and assigned to perform the Services. The Architect must include among its staff the Key
Personnel and positions as identified and specified in Schedule E of this Agreement. The level of
staffing may be revised from time to time by notice in writing from Architect to the Commission and
with prior written consent of the Commission.

Section 4,04 Nondiscrimination,  In performing under this Agreement the Architect will not
discriminate against any worker, employee, applicant for employment, or any member of the public,
because of race, color, creed, national origin, gender, age, or disability, or otherwise commit an
unfair labor practice. The Architect certifies that hefshe is familiar with, and wil comply with, all
applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42 US.C. 8§ 1971,
19752-1975d, 2000a fo 2000h-6 (1992); the Age Discrimination in Employment Act of 1967, 29
US.C. §§ 623-634 (1992); the Americans with Disabilities Act of 1990, 29 U.S.C. § 706, 42
U.S.C. §§ 1210112213, 47 U.S.C. §§ 152, 221, 225, 611 (1992); 41 CF.R. § 60 (1992); 41
CFR. §60 (1992); reprinted in 42 U.S.C. 2000(e} note, as amended by Execufive Order No.
11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed. Reg. 46,501
(1978); the Age Discrimination Act, 43 U.S.C. Sec, 6101-6106 (1981); P.L. 101-336; 41 CFR.
part 60 et seq. (1990); the iflinois Human Rights Act, 775 IL.CS 5/1-101 et seq. (1990), as
amended; the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as
amended; the Environmental Barriers Act., 410 ILCS 25/1 et seq; and the Chicago Human Rights
Ordinance, Chapter 2-160, Section 2-160-010 et seq. of the Municipal Code (1990, as amended,
and a Resolution passed by the Board of Commissioners of the Public Building Commission of
Chicago on October 1, 2009, conceming participation of Minority Business Enterprises and Women
Business Enterprises on contracts awarded by the Commission. The Architect will further furnish
such reports and information as may be requested by the Commission, the Illinois Department of
Human Relations, or any other administrative or governmental enfity overseeing the enforcement,
or administration of, or compliance with, the above-mentioned laws and regulations.

Section 405  Employment Procedures; Preferences and Compliance. Salaries of employees of

the Architect performing work under this Agreement will be paid unconditionally, and not less often
than once a month, without deduction or rebate on any account except such payroll deductions as
are mandatory or permitted by applicable law or regulations. The Architect certifies that hefshe is
familiar with, and will comply with, all applicable provisions of 820 ILCS 130/0.01 through 130/12
(Prevailing Wage Act), 30 ILCS 570/ through 570/7 (Employment of lllingis Workers on Public
Works Act) and 30 ILCS 560/0.01 through 560/7 (Public Works Preference Act). The Architect will
also comply with alfl applicable "Anti-Kickback” laws and regulations, including the "Anti-Kickback"
Act of 1986, 41 U.S.C. §§ 51-58 (1992); 18 U.S.C. § 874 (1992); 40 U.S.C. § 276¢ (1986) and
the lllinois Criminal Code of 1961 720 ILCS 5/33E-1 et. seq. If, in the performance of this
Agreement, any direct or indirect kick-back" is made, as defined in any of the above mentioned
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laws and regulations, the Commission may withhold from the Architect, out of payments due fo the
Architect, an amount sufficient to pay any underpaid employees the difference between the
salaries required to be paid under the law and this Agreement and the salaries actually paid such
employees for the total number of hours worked. The amounts withheld may be disbursed by the
Commission for and on account of the Architect to the respective employees to whom they are
due, as determined by the Commission in its sole discretion.

Section 4.06  Compliance with Policies Concerning MBE and WBE.  Without limiting the
generality of the requirements of the policies of the Commission referred to in Section 3.01 above,
the Architect will use every reasonable effort fo ufilize mincrity business enterprises for not less
than 25% and women business enterprises for not less than 5% of the value of the Services, in
accordance with the Resolution passed by the Board of Commissioners of the Commission on
October 1, 2009, concerning participation of minority business enterprises and women business
enterprises on contracts, other than construction contracts, awarded by the Commission and fo
fumnish to the Commission, such reports and other information conceming compliance with such
Resolution as may be requested by the Commission from tims to time.

Section4.07  Records. The Architect must maintain accurate and complete records of
expenditures, costs and time incurred by the Architect and by consultants engaged by the Architect
in connection with the Project and the Services. Such records will be maintained in accordance
with recognized commercial accounting practices. The Commission may examine such records at
the Architect's offices upon reasonable notice during normal business hours. The Architect must
retain all such records for a period of not less than five (5) calendar years after the termination of
this Agreement. However, if there is a disagreement over fees, then such records must be
retained for an additional five (5) calendar years or until a final resolution of the matter whichever
occlrs first.

Section 408  Document Contral

a) The Commission has an on-line collaboration and document management system, (the
"CW System"). The Architect shall use the CW System when providing its services to:
track the Work, manage the Project, and follow the Commission’s procedures for electronic
submission and receipt of documents as directed by the Commission Representative. The
CW System shall be the mode of conveyance and repository for all Project Record
Documents. The Architect shall post all Project-related documents, including Record
Documents, on the CW System. By executing this Agreement, the Architect agrees to
comply with all terms and conditions required by the Commission far the use of the CW
System.

b} Within 15 calendar days of the Notice to Proceed, the Architect shall designate an
employee that will serve as its System Coordinator. The Architect's System Coordinator
will be the point of contact for the Commission for implementation and support for the
Design Architect's use of the CW System.

¢) Employees of the Architect and its Subconsultants who will use the CW System must
complete the training provided by the Commission. Each such employee must furnish a
valid e-mail address to the Authorized Commission Representative prior fo the training.

8
S\Procurerment Shared Information\RFQ for ACR Sarvices for Additions and Renovations\AOR
AgreemenfiCN_PBC_ROC_AORGLOBETROTTERS dba GEC DESIGN GROUPE_20100621.doc
Last printed: 6/21/201012:08 PM




d.) The CW System requires a broadband connection with the Interet (e.g., at a minimum,
T1, cable modem, or DSL) for effective use. The Architect must fumish its own hardware
and software, including, but not limited to, personal computers, peripheral software, virus
protection software and high-speed document scanners. All written communication and
document transmittal from the Architect to the Commission will occur via the CW System.
In the event that hand signatures and/or stamps are required for the document, unless
otherwise directed by the Authorized Commission Representative, the transmittal of such
documents shall be made simultaneously via the CW System and a hard copy shall be
transmitted as required by the Contract Documents. Signed and/or stamped documents
must be scanned and uploaded to the CW System.

e.) The Architect shall be solely responsible for its use of the CW System, as well as use of
the CW System by its Subconsultants.

f) The Architect shall submit all invoices in electronic format using the PBC’s CW System
and document management system. All submitted invoices shall include a cover page as
provided by the Commission.

Section4.09  Compliance with Laws. In performing its engagement under this Agreement and
the assigned Task Order, the Architect must comply with all applicable federal, state and local
laws, rules, and regulations.

Section4.10  Weekly Meetings. Weekly meefings for the Project and project team will be
scheduled upon the Commission's request for the duration of the Services., The Architect wil
cause such meetings to be attended by appropriate personne! of the design team engaged in
performing or knowledgeable of the Services.

Section4.11  Defects in Project. The Architect must notify the Commission immediately if the
Architect obtains knowledge of an issue or circumstances which could result in a delay in the
performance of Services or significant problem in connection with the Project, including without
limitation, construction defects, cost overruns or scheduling delays.

Section4.12  Performance Standard.

(8) The Architect represents that the Services performed under this Agreement and
the assigned Task Order will proceed with efficiency, promptness and diligence
and will be executed in a competent and thorough manner, in accordance with
reasonable professional standards in the field consistent with that degree of skil
and care ordinarlly exercised by practicing design professionals performing
services of a scope, purpose, and magnitude comparable with the Services to be
provided under this Agreement. This includes, but is not limited to, a thorough
review by the Architect of any design documents for the Project prepared by the
Commission’s Design Architect. The Commission expects the Architect to
undertzke a thorough review of the concept design documents and/or prototype,
and to identify any errors, omissions, inconsistencies or ambiguity in the concept
design, as well as any changes in any pertinent code that may have oceurred.
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Regardless of any errors, omissions, inconsistencies or ambiguity in the concept
design andfor prototype, the Commission will hold the Architect solely and
complefely responsible for any and all emors, omissions, inconsistencies or
ambiguity in Architect's Deliverables, including, but not limited to, the construction
documents for the Project. The Architect further promises that it wil assign at all
times during the term of this Agreement the number of experienced, appropriately
trained employees necessary for the Architect to perform the Services in the
manner required by this Agreement and the assigned Task Order.

(b} The Architect must ensure that all Services that require the exercise of
professional skills or judgment are accomplished by professionals qualified and
competent in the applicable discipline and appropriately licensed, if required by
law.  The Architect must maintain cument copies of any such licenses and
provide these copies upon request by the Commission. The Architect remains
responsible for the professional and technical accuracy of all Services furnished
whether by the Architect or others on its behalf. All deliverables will be prepared
ina form and content satisfactory to the Commission and delivered in a timely
manner consistent with the requirements of this Agreement and the assigned
Task Order.

(¢) The Architect must not assign any business or individual who is disqualified by the
Commission or debarred under any other governmental agency’s procedures to
provide the Services under this Agreement and the assigned Task Order.

(d) If the Architect fails to comply with the obligations under the standards of this
Agreement and the assigned Task Order, the Architect must perform again at its
own expense all Services required to be re-performed as a direct or indirect resutt
of that failure. Any review, approval, acceptance or payment for any of the
Services by the Commission does not relieve the Architect of its responsibility to
render the Services and Deliverables with the professional skill and care and
technical accuracy required by this Agreement and the assigned Task Order.
This provision in no way limits the Commission's rights against the Architect
either under this Agreement, at law or equity.

(€) Evaluations of the Construction Budget Commission’s budget for the Project, the
preliminary estimate of the Cost of the Work and updated estimates of the Cost of
the Work prepared by the Architect represent the Architect's judgment as a
design professional famifiar with the construction industry, it is recognized,
however, that neither the Architect nor the Commission has control over the cost
of fabor, materials or equipment, aver the Contractor's methods of determining
bid prices, or over competitive bidding, market or negotiating conditions.

Section4.13  Emors and Omissions,  As directed by the Commission's Authorized
Representative, the Architect will, without additional compensation, prepare addenda, change
orders and/or bulletins required fo comrect or clarify negligent errors, omissions or ambiguities. The
Commission has a committee that reviews the project for alleged errors and omissions by the
Architect. The Committee will, as appropriate, conduct an internal review of any alleged error or
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omission, provide a wriften statement of claim regarding the alleged error or omission to the
Architect, allow the Architect to respond in writing, and meet with the Architect to altempt to settle
the claim when the Commission concludes an error or omission has occurred. The Architect wil
attend such meetings without addltional compensation. Upon notice or discovery, and as directed
by the Commission, the Architect will perform, without additional compensation, the required
professional services to issue an addenda to the bidding documents, or change orders to the
Contract Documents, to correct or clarify errors, omissions, or ambiguities. The Commission
reserves the right to recover, from the Architect, damages incurred by the Commission resulting
from-errors or omissions in the Contract Documents prepared by the Architect. The Commission
may withhold payments, in whole or in part, for a material breach of this Agresment, including but
not limited, to the Architect's failure to perform services or meet the schedule, design errors or
omissions and failure to adhere to the terms of this Agreement or the assigned Task Order.

If the Commission and the Architect disagree with regard to the Architect's fault or as to whether
the Architect is entitled to Additional Services for the work required by the Commission in this
paragraph, then the Architect may assert a dispute pursuant to the provisions of this Agreement,
However, the Architect must provide Services as directed by the Commission du ting the pendency
of any dispute.

Section4.14  Representation and_Covenant by Consultant. Neither the Architect nor any
affiliate of the Architect is listed on any of the following lists maintained by the Office of Foreign
Assets Control of the U.S. Department of the Treasury, the Bureau of Industry and Security of the
U.S. Department of Commerce or their successors, or on any other list of persons or entities with
which the User Agency or the Commission may not do business under any applicable law, rule,
regulation, order or judgment: the Specially Designated Nationals List, the Denied Persons List, the
Unverified List, the Entity List and the Debarred List. For purposes of this subparagraph only, the
term “affiliate,” when used to indicate a relationship with a specified person or entity, means a
person or entity that, directly or indirectly, through one or more infermediaries, controls, is
controlled by or is under common control with such specified person or entity, and a person or
entity shall be deemed to be controlled by another person or entity, if controlled in any manner
whatsoever that results in control in fact by that other person or entity (or that other person or enlity
and any persons or entities with whom that other person or entity is acting jointly or in concert),
whether directly or indirectly and whether through share ownership, a trust, a contract or otherwise.

Section4.15  Subcontract Terms and Conditions, Architect shall include a provision in any and
all subcontracts that Architect may enter into for the performance of the Services that states that
the Subcontractor shall comply with the terms and conditions of this Agreement and the Assigned
Task Orders in its performance of its portion of the Services. In addition, each subcontract for the
performance of the Services shall provide that the Commission is a third-party beneficiary to the
subcontract, and may enforce any of the subcontract terms including, but not limited fo, those
pertaining to standard of performance, indemnity and insurance. Nothing in this Agreement, nor
any subcontract entered into pursuant to this Agreement, shall state, imply or be construed to state
or imply that the Commission or its User Agency are indemnitors or insurers of the Architect or
Architect's Subcontractors. Each subcontract shall further require that by executing the
subcontract, the Subcontractor consents to an assignment of the subcontract by the Architect fo
the Commission upon the request of the Commission for such assignment,
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Article V, TASK ORDERS

Section 5.01  Task Order Service Requests. During the term of this Agreement, the
Commission may issue one or more requests or solicitations for specific Services to be performed
under this Agreement (a “Task Order Service Request” or “TOSR"). Each such Task Order
Service Request will identify the Project, describe the specific Services to he performed, the
desired completion date, and any other information or documents to be provided by the Architect in
responding fo the Task Order Service Request.

Section5.02  Task Order Proposals. The Architect must submit to the Commission a written
response to the Task Order Service Request by providing the information and documents
requested (the “Task Order Proposal”). The Task Order Proposal will propose a schedule, budget,
Deliverables, a list of technical personnel who will perform the Services and any other information
or requested documents in the Task Order Service Request. The Task Order Proposal must be
submitted within the time specified in the Task Order Service Request. Any costs associated with
the preparation of such Task Order Proposal are not compensable under this Agreement and the
Commission is not Kiable for any such costs,

Section5.03  Review Process. The Commission will review the Task Order Proposal and may
elect to approve it, reject it, or use It as a basis for further negotiations with Architect regarding the
Task Order and specific Services to be performed and/or Deliverables to be provided. If the
Commission and Architect negofiate changes to the Task Order regarding the specific Services
and/or Deliverables to be provided, Architect must submit a revised Task Order Proposal (based
upon such negotiations) to the Commission.

Section 5,04  Notice of Approval of Task Orders. All Task Orders are subject to the written
approval of the Commission and no Task Order will become binding upen the Commission until it is
approved in writing by the Executive Director, Absent approval of a Task Order and issuance of a
Notice to Proceed as provided In the following sub-paragraph, the Commission will not be obligated
to pay or have any liability to Architect for any Services or Deliverables provided by Architect
pursuant to such Task Order,

Section 5,05  Notice to Proceed. After approval of the Architect's engagement to perform
Services under a Task Order (as evidenced by the execution of the Notice of Award by the
Executive Director, the Commission shall issue a Notice to Proceed authorizing the Services that
are within the scope of such Task Order and attaching or incorporating the applicable Task Order.
Upon receipt of an executed Notice to Proceed issued by the Authorized Commission
Representafive, the Architect will promptly commence and perform, in accordance with the Task
Order, the Services set forth in the Task Order. The Architect shall not commence the applicable
Services unless and until the Commission issues the Notice to Proceed.

Section 5.06  No Obligation. The Architect acknowledges and agrees that the Commission is
under no obligation fo issue any Task Orders, and that it is within the Commission's discretion
whether to include the Architect in any solicitation for Task Order Proposals.
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Article VI. TERMS

Section6.01  Duration. The term of this Agreement is two (2) years with two (2) successive one
year renewal options at the sole discretion of the Commission. The term of this Agreement shall
begin upon the final execution of this Agreement, and, subject fo the provisions of Section 6.02
below, shall expire two (2) years after the effective date of this Agreement, or any renewal option
period if exercised by the Commission. However, when a Task Order Service Requested has been
issued, during the duration of the Agreement, the Agreement shall remain in effect until the
services have been completed as determined by the Commission.

Section6.02  Termination by the Commission. The Commission has the right, at any time, to
terminate this Agreement in whole or in part, with or without cause, by written notice given fo the
Architect at least 30 days before the effective date of termination. So long as the Architect is not
in default under this Agreement at the time of termination, the Commission will pay the Architect, in
accordance with the terms of this Agreement, all compensation and reimbursements due to the
Architect for periods up to the effective date of termination. The Commission may exercise any
right of set off regarding Architect's failure to properly perform Services from payments that are due
to Architect.

Section 6.03  Suspension by the Commission. The Commission also has the right, at any
time and from time to time, with or without cause, fo suspend the performance of the Architect
hereunder with respect fo all or any part of the Services, by written notice given fo the Architect at
least five (5) days before the effective date of suspension. During the notice period, the Architect
must wind down its Services. So long as the Architect is not in default under this Agreement at the
time of suspension, the Commission will pay the Architect, in accordance with the terms of this
Agreement, ail compensation and reimbursements due to the Architect for periods up to the
effective date of suspension

(a) During the period the Architect's performance is suspended, the Architect is not
entitted to incur fees or bill the Commission, except for Architect's time for
participating in substantive meetings conceming the Project (but not for meetings
to discuss Architect's invoices or claims). The Architect may bill such time spent
during @ suspension only if the Archifect's participation is requested by the
Commission and only for the ime of one individual per meeting. Commission will
pay for such time at the applicable hourly billing rate set forth in Schedule C.
Participation in mestings at the request of the Commission is not considered to be
resumption of the Architect's Services.

(b) If the Architect is required to resume its Services under this Agreement, the
Commission will nofify Architect In writing, giving Architect a reasonable period
not 1o exceed ten (10) days to remobilize itself. The Architect may bill such time
spent on remobilization. The Commission will pay for such remobilization as is
reasonable and billed at the hourly rate for one Senior Project Manager or less at
the hourly billing rate set forth in Schedule C. The number of days during which
the suspension period lasted, including any remobilization time, will be added to
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the Completion Date of Services as determined in accordance with the provisions
of the Project Schedule, establishing a revised Completion Date of Services, and
Architect will re-commence its Services at the point they were suspended and
may resume billing in accordance with the terms of this Agreement.

Section6.04  Effect of Termination_or Suspension. Termination or suspension of this
Agreement in whole or in part does not relieve the Architect from liability for its performance of any
obligation under this Agreement or any assigned Task Order that was performed or was to have
been performed by the Architect on or before the effective date of termination or suspension. In no
event will the Commission be liable to the Architect for any loss, cost or damage, including lost
profits, which the Architect or any other party may sustain by reason of the Commission terminating
or suspending this Agreement.

Section 6.05  Force Majeure. Neither of the parties will be liable to the other for any delay or
failure in performance hereunder due to causes which are beyond the contro! of the party unable fo
perform. If a force majeure occurs, the party delayed or unable to perform will give prompt notice
to the other parly, and the Commission may, at any time during the continuation of the force
majeure event, elect o suspend the performance of the Architect under this Agreement for the
duration of the force majeure. The Commission will not be obligated to pay for the Services to the
extent and for the duration that performance of the Services is delayed or prevented by force
majeure, but, provided fhe Architect is not in default of any obligation of the Architect under this
Agreement, the Commission will pay to the Architect, according fo the terms of this Agresment,
and the assigned Task Order, all compensation and reimbursements due to the Architect for
periods up fo the effective date of suspension.  The term "force majeure™ means an extraordinary
event or effect that the parties could not have anticipated or controlled and that renders
performance impossible or impracticable for the duration of the event or effect. Such events or
effects include but are not limited to: extraordinary acts of nature, such as tornadoes; or of people,
such as acts of terrorism; or of governments, such as imposition of martial law.

Article V. COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES

Section7.01  Compensation of the Architect; Submission of Invoices through CW, The total
amount of fees [and costs] fo be paid by the Commission during the term of this Agreement,
excluding any renewal option periods, shall not exceed the sum of $3,000,000.00. The
Commission shall compensate the Architect for the Services in the manner set forth in Schedule C
of this Agreement, or as modified by assigned Task Order. The Consultant shall submit all
invoices, no more frequently than once every thirty (30) days, in elecironic format using the CW
System. All submitted invoices shall include a cover page as provided by the Commission and the
assigned Task Order number. Failure to submit invoices through CW will result in delayed or non-
payment to the Consultant.

Article VItl.  RIGHTS AND OBLIGATIONS OF COMMISSION

Section8.01  General and Specific. In connection with the administration of the Project by the
Commission and the performance of this Agreement by the Architect, the Commission has the
following rights and obligations, in addition fo those provided elsewhere in this Agreement and the
assigned Task Crders:
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(a) Information. The Commission will provide the Architect all information reasonably
required conceming the Commission's requirements for the Project and the
Services.

(b) Review of Documents. Subject to the provisions of this Agreement, the
Commission will make reasonable efforts to examine documents submitted by the
Architect and render decisions pertaining to them with reasonable prompiness.

(c) Site Data. To the extent the Commission determines fo be necessary for the

Architect to perform the Services, the Commission may furnish, or may authorize

_ the Architect fo obtain from a company or companies approved by the
Commission as Reimbursable Expenses:

(i) A certified survey of the site or sites providing, as required, all grades
and lines of streets, alleys, pavements and adjoining property, rights-
of-way, encroachments, boundaries and contours of the building site.

(i} Atitle report.

(iiiy Information concemning locations, dimensions and data pertaining to
existing buildings and other improvements

(iv) Title information as to restrictions, easements, zoning and deed
restrictions.

(v) Information conceming availability of both public and service and
utility lines.

(vi) If the Architect does procure these or any other services at the
request of the Commission, the Architect shall not be liable for the
substantive accuracy or completeness of such services, nor shall the
Architect be vicariously liable for the procured services.

(d) Tests and Reports. To the extent required for the Architect fo perform the
Services, the Commission may furnish structural, civil, chemical, mechanical,
results of test borings and pits for determining soil and subsoil conditions and/or
ofher tests and reports or may authorize the Architect to procure such tests and
reports from a consultant or consultants approved in writing by the Commission.
The Commission will pay for such tests and reports, however, the Commission
may direct the Architect to procure such professional services as Reimbursable
Expenses and submit invoices to the Commission for payment as provided in
Schedule C.

(e) Architects Rights and Obligations with Respect to Commission-Provided
Information (“CPI"). Architect may rely upon the CP! provided by the Commission
as described in this Section 8.01, provided, however, that the Commission
expects the Architect to review such CPI in detail and verify such CPI fo the
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extent it may be reasonable and prudent for the Architect to do so for the proper
performance of the Services under this Agreement and the assigned Task
Orders. The Commission makes no warranties and representations with respect
to the accuracy of the information provided. Architect must promptly report any
errors, omissions, inconsistencies or ambiguities in the CPI to the Authorized
Commission Representative. In the event that Architect believes that additional
compensation is due to the Architect from the Commission because of errors,
omissions, inconsistencies or ambiguities in the CPI, the Commission wil
consider a request for additional compensation if, and only if, Architect furnishes
reasonable and appropriate evidence that Architect has met its obligation to
review and verify the CPI.

Section 8.02  Audits, The Commission has the right to abstract and audit the books of the
Architect and its subcontractors on all subjects relating to the Praject and/or the Services.

Section8.03  Legal, Auditing and other Services, The Commission will arrange and pay for
such legal, auditing, insurance counseling and other services as the Commission, in its sole
discretion, may determine to be required for the Project. Such payments will not include legal or
audifing expenses arising out of or relating to any erors or omissions, or claimed ermors or
omissions, of the Architect. '

Seclion 8.04  Ownership of Documents, All designs, drawings, documents, data, studies and
reports prepared by the Architect or any party engaged by the Architect pertaining to the Project
and/or the Services will be the property of the Commission. Architect shall provide the
Commission with opportunity to review all such documents and shall provide copies to the
Commission upon written request. The Architect may reuse standard detalls and specifications on
other projects.

(a) The parties intend that, to the extent permitted by law, the drawings, specifications
and other design documents to bs produced by the Architect and its
subcontractors pursuant to this Agreement (the “Work®) will conclusively be
deemed “works made for hire” within the meaning and purview of Section 101 of
the United States Copyright Act, 17 US.C. § 101 et seq., and that the
Commission, the User Agency and their successors and assigns, will be the
copyright owner of all aspects, elements and components of them in which
copyrights can subsist. To the extent that any of the foregoing does not qualify as
a "work made for hire,” the Architect hereby imevocably grants, conveys,
bargains, sells, assigns, fransfers and delivers to the Commission, the User
Agency and their successors and assigns, all right, title, and interest in and fo the
copyrights and all U.S. and foreign copyright registrations, copyright applications
and copyright renewals for them, and all other intangible, intellectual property
embodied in or pertaining o the Work contracted for under this Agreement, and
the assigned Task Orders, free and clear of any liens, claims or other
encumbrances, to the fullest extent permitted by law.

(b) The Architect will execute all documents and, at the expense of the Commission,
perform all acts that the Commission may reasonably request in order to assist
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the Commission, the User Agency and their successors and assigns, in perfecting
their rights in and to the copyrights relating to the Work.

{c) The Architect represents to the Commission, the User Agency and their
successors and assigns, that: (1) the Work constitutes a work of authorship; (2)
on the date of this Agreement and the Assigned Task Order the Architect is the
lawful owner of good and marketable tifle in and to the copyrights for the Work
(including the copyrights on designs and plans relating to the Work); (3) the
Architect has the legal right to fully assign any such copyright with respect to the
Work; (4) the Architect has not assigned any copyrights nor granted any licenses,
exclusive or non-exclusive, to any other party; and (5) the Architect is not a party
to any other agreement or subject fo any other restrictions with respect to the
Work.

(d) In addition, the Architect represents that the plans and designs for the Work will,
upon completion of the Services be complets, entire and comprehensive in
accordance with the typical practices and performance standard of this
Agreement. The Architect will provide to the Commission the final plans and
specifications for the project in an editable, elecironic form. Further, the Architect
will not restrict or otherwise interfere with the Commission’s and/or the User
Agency's future actions in authorizing the use, adaptation, revision, or
modification or destruction of the Work provided that the Architect is indemnified
by the Commission for any damages resulting from any such future re-use or
adaptation of the Work by having the Executive Director and Architect execute an
Electronic File Transfer Agreement.

Article IX. INDEMNIFICATION

Section 9.01  Indemnification, The Architect must indemnify, defend, keep and save harmless
the Commission and the User Agency and their respective commissioners, board members,
officers, officials and employees, from and against all claims, demands, suits, losses, costs and
expenses, including the fees and expenses of attorneys, (including court costs and expert's fees)
that may arise out of or be based on any injury to persons or property that is, or is claimed to be,
the result of the Architect’s negligent performance or non-performance of the agreement or of any
error or omission or negligent or willfully wrongful act of the Architect, or and any person employed
by the Architect, or and any Subcontractor retained by the Architect in connection with any
assigned Task Order.

No official, employee or agent of the Commission shall be charged personally by Architect, or by
any subcontractor or assignee of Architect, with any liabllity or expenses of defense, or be held
personally liable to them under any term or provision of this Agreement and any assigned Task
Order, or because of the Commission’s execution or attempted execution of this Agreement and
assigned Task Order, or because of any breach of this Agreement and assigned Task Order.

To the extent permissible by law, Architect waives any limits to the amount of ifs obligations t'o
indemnify, defend or contribute to any sums due pursuant to Architect’s obligations under this
Article IX, including any claim by any employee of Architect that may be subject to the Workers'
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Compensation Act, 820 ILCS 305/1 et seq., or any other law or judicial decision (such as Kofecki v,
Cyclops Welding Corporation, 146 ll. 2d 155 (1991)). The Commission, however, does not waive
any limitations it may have on its liability under the Illinois Workers' Compensation Act, the lllinois
Local Government and Governmental Employees Tort Immunity Act, the lllincis Pension Code, or
any other statute.

Article X, INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at all times during the performance of Services, for the
benefit of the Commission, the User Agency and the Architect, insurance coverage which will
insure the Commission, the User Agency and the Architect against claims and liabilities which
could arise out of the performance of such Services, including the insurance coverage limits set
forth in Schedule D to this Agresment.

Article XI. DEFAULT

Section 11.01  Events of Default. Each of the following occurrences constitutes an Event of
Defautt by the Architect under this Agreemant:

(a) Failure or refusal on the part of the Architect to duly observe or perform any
obligation or agreement on the part of the Architect contained in this Agreement
and any assigned Task Order, which failure or refusal continues for a period of 10
days (or such longer period as the Commission, in its sole discretion, may
determine if such failure is not capable of being cured within such 10-day period)
after the date on which written notice of it has been given to the Architect by the
Commission;

(b) Any representation or wamanty of the Architect set forth In this Agreement or
otherwise delivered pursuant to this Agreement will have been false in any
material respect when so made or fumished;

(c) The Architect becomes insolvent or ceases doing business as a going concermn, or
makes an assignment for the benefit of creditors, or generally fails to pay, or
admits in writing its Inability to pay, its debts as they become due, or files a
voluntary petition in bankruptey, or is adjudicated a bankrupt or an insolvent, or
fles a petition seeking for itself any reorganization, arrangement, composition,
readjustment, liquidation, dissolution, or similar arrangement under any present or
future statute, law or regulation relating to bankruptey or insolvency, or files an
answer admitting the material allegations of a petition filed against it in any such
proceeding, or applies for, consents to or acquiesces in the appointment of a
trustee, receiver, liquidator or other custodian of it or of all or any substantial part
of its assets or properties, or if it or its principals will take any action in furtherance
of any of the foregoing;

(d) Any proceeding is commenced against the Architect seeking reorganization,
arrangement, readjustment, liuidation, dissclution or similar relief under any
present or future statute, law or regulation relating to bankruptcy which is not
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vacated, stayed, discharged, bonded or dismissed within 60 days following
commencement of the proceeding, or appointment of, without the Architect's
consent or acquiescence, any trustee, receiver, liquidator or other custodian of
Custodian or of all or any substantial part of the Architect's assets and properties,
and such appointment will not have been vacated, stayed, discharged, bonded or
otherwise dismissed within 60 days of the appointment.

(e) The Architect's material failure to perform any of its obligations under this
Agreement and assigned Task Order, including any of the following:

() Failure due to a reason or circumstance within the Architect's reasonable control to
perform the Services with sufficient personnel, and equipment or with sufficient
material to ensure the performance of the Services according to this Agreement and
assigned Task Order;

(i)  Fallure to properly perform the Services or inability to perform the Services as a
result of insolvency, filing for bankruptcy or assignment for the benefit of creditors:

(i) Failure to promptly re-perform within a reasonable time the Services that were
rejected as erroneous or unsatisfactory per the terms of this Agreement and
assigned Task Orders;

(tv) Discontinuance of the Services for reasons within the Architect's reasonable controf:
or

(v)  Failure to comply with a material term of this Agreement, including the provisions
conceming insurance and nondiscrimination, :

(vi) The Architect shall have a ten day period to cure following written notice for the
events of default listed here.

(f) Any change in ownership or control of the Architect (as defined in Article XIv)
without prior written approval of the Executive Director which approval the
Executive Director will not unreasonably withhold.

(9) The Architect’s default under any other agreement it presently may have or may
enter into with the Commission, the User Agency, the City of Chicago, the
Chicago Public Schools or the Chicago Park District. Architect acknowledges
that in event of a default under this Agreement the Commission may also declare
a default under any such other agreements.

Section 11.02 Consequence of Default. if an Event of Default occurs and continues, then the
Commission may exercise any right, power or remedy permitted to it by law or in equity and has, in
particular, without limiting the generality of the foregoing, the right to terminate this Agr.eerpent
upon written notice to the Architect, in which event the Commission has no further ol?llgatlons
hereunder or liability to the Architect except as to payment for Services actually received and
accepted by the Commission through the effective dale of termination, subject to set off of any
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claims of the Commission against the Architect for failure to properly perform its services. No
courses of dealing on the part of the Commission or delay or failure on the part of the Commission
to exercise any right will operate as a waiver of such right or otherwise prejudice the Commission's
rights, powers or remedies. The Commissioner's decision to terminate this Agreement is not
subject to claim or dispute under Article XII.

Section 11.03 Remedies Not Exelusive. No right or remedy in this Agreement conferred upon
or reserved to the Commissfon is exclusive of any right or remedy provided or permitted under this
Agreement or by law or equity, but each is cumulative of every other right or remedy given in this
Agreement or now or hereafter existing at law or in equity or by statute or otherwise, and may be
enforced concurrently or from time to time.

Article Xll,  CLAIMS AND DISPUTES

Section 12.01 General. All Claims arising under, related to or in connection with the terms of
this Agreement or its interpretation, whether involving law or fact or both, including questions
conceming allowability of compensation, and all claims for alleged breach of contract will first be
presented to the Authorized Commission Representative. The Architect will present all disputes
which cannot be resolved by discussion with the Authorized Commission Representative to the
Executive Director for final determination, subject to Section 12.04 below.

Section 12,02  Claim Procedure. The Architect will make all requests for determination of claims
in writing, specifically referencing this Section, and will include: 1) the issue(s) presented for
resolution; 2) a statement of the position of the Architect: 3) the facts underlying the dispute; 4)
reference to the appiicable provisions of this Agreement by page and section; 5) identification of
any other parties believed to be necessary to the resolution; and 6) all documentation which
describes and relates to the dispute. The Authorized Commission Representative will have 30
business days to respond in writing to the Claim by supplementing the submission or providing its
own submission. The Authorized Commission Representative will attempt to negotiate a resolution
of the claim by agreement, but if a negotiated resolution is not achieved, the Authorized
Commission Representative must provide a written ruling within 60 days of receipt cf the Claim.
However, if the Architect agrees in writing, an extension not to exceed sixty (60) days may be
granted by the Executive Director. The Dispute must be filed within thirty (30) days of the receipt of
the ruling by the Authorized Commission Representative.

Section 12.03 Dispute Procedure. In the event that the Authorized Commission Representative
and Architect can not resolve the Claim, the Architect may file a Dispute to the Executive Director.
The Dispute submission must be in wriing and contain the information required in Section 12.02
above and be copied to the Authorized Commission Representative. The Authorized Commission
Representative shall file a response within thirty (30) days.

Section 12.04 Executive Director's Determination. The Executive Director’s final decision will be
rendered in writing no more than forty-five (45) business days after receipt of the response by the
Authorized Commission Representative was filed or was due unless the Executive Director notifies
the Architect that additional time for the decision is necessary. The Architect must follow the
procedures set out in this Section to receive the Executive Director’s final decision. In the event
the Architect disagrees with the Executive Director's final decision, the Architect may, as its sole

20

SA\Procurement Shared InformalioniRFQ for ACR Setvices for Additions and RenovationslACR
AgreemenfiCN_PBC_ROC_AORGLOBETROTTERS dba GEC DESIGN GROUPE_20100621.doc

Last printed: 6/217201012:08 PM




and exclusive remedy, file a common law writ of certiorari in the Circuit Court of Cook County
which shalf be the sole and exclusive judicial remedy of the Architect. However, the Architect
must have followed the procedures in this section as a condition precedent to filing a common law
writ of certiorari and must file the common law writ of certiorari within thirty-five (35) days of receipt
of the Executive Director's decision or all right to seek judicial review Is waived.. The Architect
shall not withhold performance of any Services required by the Commission under this Agreement
and the assigned Task Order during the dispute resolution period.

Section 12.05  Architect Self-Help Prohibited. The Architect must never withhold performance of
its Services by, for example, refusing to review and approve appropriately submitted invoices or
pay applications, timely to make recommendations on general contractor claims, or promptly to
issue other appropriate approvals needed by others where doing so would potentially harm third
parties, such as Subconsuitants, the general contractor, or its subcontractors. Doing so to gain
potential leverage in negotiating or settling the Architect's claims against the Commission or User
Agency will constitute bad faith on the Architect's part, This provision is not intended to prohibit
the Architect from exercising its well-considered professional judgment, however, in carrying out its
duties and responsibilities under this Agreement and the assigned Task Orders.

Article Xll.  CONFIDENTIALITY

All of the reports, information, or data prepared or assembled by the Architect under this
Agreement and assigned Task Orders are confidential, and except as may be necessary to
perform its services the Architect must not make such reports, information or data available to any
party. without the prior written approval of the Commission. In addition, the Architect must not,
without the prior written consent of the Commission, prepare or distribute any news releases,
articles, brochures, advertissments or other materials conceming this Agreement, the Project or
the Services. If the Architect is served with a subpoena requiring the production of documents or
information which is deemed confidential, the Architect wil immediately notify the Commission in
writing and provide a copy of the subpoena to the Commission in sufficient time for the
Commission to atiempt to quash, or take other action in relation fo, the subpoena.

Architect acknowledges and understands that the Deliverables required by the Commission
pursuant to this Agreement and assigned Task Orders include the documents that the Commission
will use to solicit bids for the construction of the project identified in the Task Order Service
Request. It is of the utmost importance fo the Commission that any and all information pertinent to
such bids not be divuiged to any third parties prior to the opening of bids for such Project.
Accordingly, Architect and its Subcontractors, of any tier, are expressly prohibited from divulging
any information that might materially impact a bid for such Project to any person or individual that is
not a party to this Agreement. Architect acknowledges and agrees that its obligations to the
Commission with respect to information perfinent to bidding on such Project are those of a
fiduciary, and that the Commission will hold Architect to the standard of care of a fiduciary in this
respect.

Article XIV.  ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter into this Agreement by the
personal qualifications of the principals, staff and employees of the Architect and, therefore, that
neither this Agreement nor any right or cbligation in this Agreement may be assigned by the
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Architect, in whole or in part, without the prior written approval of the Commission. For purposes of
this paragraph, if the Architect undergoes a “change in control,” the change in control is deemed an
assignment of this Agreement. (A transfer of more than 50% of the equity ownership of the
Architect during any 12-month period.) In the event of an assignment by the Architect without the
prior written approval of the Commission, the Commission will have the right to immediately
terminate this Agreement without fault or responsibility. The Architect further acknowledges that
the Architsct represented to the Commission the availability of certain members of the Architect's
staff who will be assigned to this Agreement and assigned Task Orders; therefore, in the event of
the unavailability of such members for any reason, the Architect must so nofify the Commission in
writing, and must assign other qualified members of the Architect's staff, as approved by the
Commission, to the Project.

Article XV,  RELATIONSHIP OF PARTIES

Under this Agreement and any assigned Task Orders, the relationship of the Architect fo the
Commission is that of an independent contractor, and the Architect will have no right or authority to
make contracts or commitments for or on behalf of the Commission, to sign or endorse on behalf of
the Commission any instruments of any nature or to enter into any obligation binding upon the
Commission.  This Agreement and assigned Task Orders will not be construed as an agreement
of partnership, joint venture, or agency.

Article XVIl.  GENERAL

Section 16.01  Architect's Authority.  The Architect represents that its execution of this
Agreement is authorized by a resolution of its Board of Directors, if a carporation, or similar
goveming document if a partnership or a joint venture, and the signatures(s) of each person
signing on behalf of the Architect have been made with complete and full authority to commit the
Architect fo all terms and conditions of this Agreement, including each and every representation,
certification and warranty contained or incorporated by reference in it.

Section 16.02 Counterparts. This Agreement may be executed in any number of counterparts,
any of which will be deemed an original.

Section 16.03 Enfire Agreement.  This Agreement constitutes the entire understanding and
agreement between the parties to this Agreement and supersedes any and all pror or
contemporaneous oral or written representations or communications with respect to the subject
matter hereof, all of which communications are merged in this Agreement. This Agreement must
not be modified, amended or in any way altered except by an instrument in writing signed by both
of the parties.

Section 16.04 Goveming Law. This Agreement has been negotiated and executed in the State
of lllinois and will be construed under and in accordance with the laws of the State of lllinois.

Section 16.05 No Waiver. The waiver by either party of any breach of this Agreement will not
constitute a waiver as to any succeeding breach.

Section 16.06  Nofices. All notices required to be given under this Agreement must be given in
writing and must be hand delivered or sent by United States certified or registered mail, postage
prepaid, addressed to the Commission or to the Architect at their respective addresses set forth
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above, as appropriate. If given as provided in this Agreement, such notice is deemed to have
been given on the date of delivery, if delivered by hand, and on the second business day after
mailing, if given by mail. The Commission or the Architect may, from time to time, change the
address to which notices will be sent by giving notice to the other party in the manner provided in
this subparagraph.

Section 16.07 Non-liability of Public Officials. No Commission Board member, employee, agent,
officer, or official is personally liable to Architect or its subcontractors, and Architect and its
subcontractors are not entitled to, and must not attempt to, charge any of them with liability or
expense or hold them personally fiable to Architect or its subcontractors under this Agreement.

Section 16.08 Severabilty.  If any provision of this Agreement is held to be invalid or
unenforceable by a court of competent jurisdiction, such provision will be severed from this
Agreement and such invalidity or unenforceabifity will not affect any other provision of this
Agreement, the balance of which will remain in full force and effect: provided, however, that if such
provision is deemed invalid or unenforceable as a matter of law, such provision will be deemed to
have been modified so as to be valid and enforceable to the maximum extent permitted by law.

Section 16.09 Successors and Assigns. Except as otherwise provided in this Agreement, this
Agreement is binding upon and inures fo the bensfit of each of the parties to this Agreement and
their respective successors and assigns.

Section 1610 Non-appropriation of Funds. I funds have not been appropriated in full or in part,
the Commission has the right to terminate this Agreement. The Commission will not authorize the
Architect to provide services under this Agreement and assigned Task Orders unless sufficient
funds are appropriated to pay for the services.

REMAINDER OF THE PAGE INTENTIONALLY LEFT BLANK
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799X

SCHEDULE B

SCOPE OF SERVICES

The Architect will enter into a Task Order with the Commission. The Architect’ Task Order will be
executed in a Lump Sum/ Fixed Fee/Not to Exceed Basis Format, on a project by project basis.
On a Task Order basis, the Architect will: (i) work with the Commission to complete the design for
the Projects and solicit stakeholder approvals; (ii) prepare and stamp the documents that will be
issued by the Commission for regulatory approvals, bidding and construction: and (i) assist the
Commission In the oversight of the construction of the Projects. The Architect wil typically be
responsible for the following disciplines as a part of its basic services: (i) architectural; (i) structural
engineering; (iif) civil engineering; (iv) landscape architecture; (v) MEP/FP engineering; and (vi)
and sustainability (LEED) consulting services.

The Architect must perform any or all of the ordered and required Services in a satisfactory manner
consistent with the standard performance stated in Section 4.12 of this Agreement. The Architect
will be responsible for the professional and technical accuracy and completeness of all planning

studies, plans, designs, drawings, specifications, calculations, cost estimates and all other work or
materials fumished.

Typical Task Orders are outlined as follows:
l. Building Assessment / Order of Magnitude Scope Development

The Architect shall create a narrative-based work product containing sufficient detail to
allow the Commission’s cost estimator fo provide a cost estimate. This product shall
also contain information provided by landscape, structural, mechanical, elecirica,
plumbing, fire protection engineers, as necessary. The following steps may be
necessary in order to provide this deliverable:

A. Site visits and review of as-built drawings

B. Building assessments including, but not limited to, architectural, landscape,
structural, mechanical, electrical, plumbing, life safety and civil disciplines.

C. Meeting with User Agency representatives

D. Meetings with City Agencies, as necessary, including Bureau of Fire Prevention,
MOPD, and others.

1L, Contract Documents Development
A. Schematic Design Phase
During the Schematic Design phase, the Architect shall provide the following Services:
i. Consultation with the Commission, the User Agency and others, as
appropriate, regarding the goals and requirements of the Project, including
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vi.

Vi,

viii.

the total Project Budget (comprised of the construction budgets for both
Site Preparation and Building Construction scope of work).

i, Analysis of the requirements of the Project, including confirmation of the

established conceptual design, the conditions of the site and the survey,
and consultation with the Commission to establish the design, and the
functionality and financial feasibility of the Project.

Facilitate and document a sustainable design charrette and follow up
sessions with all subconsuitants and such other participants as directed
by the Authorized Commission Representative. The purpose of the
charrstte is to confirm that the Project's target LEED™1 rating of Silver is
achievable and to develop the appropriate design strategies, for all project
phases, to ensure that {his rating can be achieved or to make alternative
plans if it is determined that the desired rating is not feasible.

Preparation of documents necessary fo fliustrate any required
amendments to the public right of way. .

As required, prepare Request for Ciarification submittals for PBC or User
Agency questions.

Preparation and presentation of Schematic Design options for the Project
for review by the Commission and the User Agency. Preparation of
schematic drawings and design studies (including materials) based upon
analysis of Project requirements. Preparation of a general description of
the scope of the Project, a prefiminary estimate of construction costs
("Architect’s Estimate of Probable Construction Costs”).

Preparation of plans, elevations, sections, outline specifications and
naratives, as required, to describe the architectural, structural,
mechanical, plumbing, fire protection and electrical aspects of the
selected design option for preparation of the Architect's Estimate of
Probable Construction Costs.

In the event the Architect's Estimate of Probable Construction Costs
exceeds the Construction Budget at the Schematic Design stage, the
Architect will present one or more scope reduction altematives, as
directed by the Authorized Commission Representative, which can be
delivered within the Construction Budget.

As required, review the Schematic Design documents along with
necessary value engingering items, if any, with the Authorized
Commission Representaive and align the Architect's Estimate of
Praobable Construction Costs with the Construction Budget for the Project.

Conduct and document prefiminary reviews with required regulatory
agencies, including, but not limited to, Bureau of Fire Prevention, Chicago
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Xi.

xi.

Xiii.

Xiv,

Department of Transportation, Mayor's Office for People with Disabilities,
and Office of Emergency Management and Communications.

Conduct and prepare a code analysis package, including, but not limited
to, the following components:

1. Occupancy classification.

Construction type.

Occupant load by area and floor.

Travel distances.

Accessibility.

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements,
8. Fire resistance requirements.

At the completion of Schematic Design Services, transmit two copies of
the complete, and editable electronic version of the final milestone
documents to the Authorized Commission Representative for review and
transmittal to the User Agency. Prepare a written and oral report of the
Schematic Design phase for presentation to the User Agency.
Presentation to be made as directed in writing by the Authorized
Commission Representative.

Prepare and issue hard copies of the Schematic Design Drawings, Outline
Specifications and Narratives to various stakeholders for the Schematic
Design Milestone Review.

Schematic Design Phase Deliverables include;

1. Certification of Compliance with the Commission’s Design
Checklist.

2. Site Preparation Schematic Design Documents and Estimate of
Probable Construction Cost (broken down by CSl division or other
approved format);

3. Building Construction Schematic Design Documents and Estimate
of Probable Construction Costs in the format provided by the
Commission;

4. Sustainable Design Goals and target LEED checklist, including all
LEED detail;

5. Storm water analysis and management proposal;
6. Proposed Public Right of Way Amendment Plan;
7. Issuance of a zoning analysis package;

o N oA W
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8. Issuance of a code analysis package;
9. Provide an initial utflity coordination and public infrastructure plan:

10. Provide an inifial energy simulation model using the DOE2
Modeling Software;

11. Request for Clarification compilation and log; and

12. Issuance of milestone packages (Site Preparation and Building
Construction} for review,

xv. Immediately upon the Authorized Commission Representative’s review
and written approval of the Deliverables of the Schematic Design Services
phase, such written approval to be conveyed in a Nofice to Proceed for
the next phase of the Services, begin the next phase on the updated and
approved schedule,

B. Design Development Phase

During the Design Development Phase, the Architect shall provide the following
Services: .

I. Consistent with the approved Schematic Design phase Deliverables
(including drawings and design studies), Architect will prepare plans,
elevations and ofher drawings and outline specificafions necessary fo
illustrate the size and character of the Project in its essentials including
kinds of materials, type of structure, mechanical and electrical systems
and such other work as may be required (the "Design Development
Documents").

fi. Subject to the prior written consent of the Authorized Commission
Representative, incorporate the Schematic Design Milestone Review
comments into the Design Development Documents.

iii. Preparation and presentation of documents necessary for User Agency .
departmental approvals.

iv. Develop a keyed fumiture, fixture and equipment plan and schedule for
review and approval. The plan must locate devices requiring any power,
data, communication, low voltage wiring, security and life safety
equipment for Commission and User Agency review and approval. The
plan will also indicate any equipment requiring water supply, drainage,
condensate lines and vents for each device or piece of equipment.

v. Develop a hardware and device location plan for Commission and User
Agency review and approval,

vi. Develop a signage plan and specifications for Commission and User
Agency review and approval,

vii. Develop a Project Documentation Log based upon contract document
requirements. A template for matrix development will be provided by the
Authorized Commission Representative,

27
S:\Procurement Shared Informalon\RFQ for AOR Services for Additions and Rengvations\AOR
AgreemenfiCN_PBC_ROC_AORGLOBETROTTERS dba GEC DESIGN GROUPE_20100621.doc
Last printed: 6/21/201012:08 PM




vii. Preparation of documents necessary for the Planned Development
process as well as participation in any required meefings to facilitate the
rezoning of the Project site, including community meetings as requested
by the authorized Commission Representafive.

ix. Update the Architect's Estimate of Probable Construction Costs. Review
the Design Development Documents along with the necessary cost and/or
scope reduction items, if any, with the Authorized Commission
Representative and incorporate modifications and revisions into the
Design Development Documents as required to align the Architect’s
Estimate of Probable Construction Costs with the Construction Budget for
the Project.

x. Using a complete set of Design Development Documents, reflecting all
improvements described for the Project provide an updated Architect's
Estimate of Probable Construction Costs containing:

1.- A narrative overview of the updated Architect's Estimate of
Probable Construction Costs compared to the Construction
Budgets (or the Revised Construction Budgets established during
Schematic Design).

2. Architect’s Estimate of Probable Construction Costs must include
a summary and division breakdown. The summary must include
a concise description of the basis for the estimate, including
source of pricing information, estimating methods, and
descripfions for any mark-ups, factors, and allowances included
for items such as escalation, contractor overhead and profit, and
market conditions.

3. A detailed comparison and reconciliation of the cument and
previous Architect’s Estimate of Probable Construction Costs with
an explanation of any variance by component organized by CS!
format or other appropriate format as directed by the Authorized
Commission Representative.

4. Asummary of all approved Construction Budget revisions.

xi. At completion of the Design Development phase, transmit one complete
set of the final Design Development Documents, including the updated
Architect's Estimate of Probable Construction Cost and details, to the
Authorized Commission Representative for review and transmittal to the
User Agency. Prepare a written and oral report of the Design
Development phase for presentation to the User Agency. Presentation to
be made as directed in writing by the Authorized Commission
Representative. Subject to the prior written direction of the Authorize
Commission Representative, incorporate User Agency comments into the
Construction Documents.

xii. Conduct and document preliminary reviews with required regulatory
agencies, including, but not fimited to, Bureau of Fire Prevention, Chicago
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Xiii.

Xiv.

XV,

Xvi.

Department of Transportation, Mayor's Office for People with Disabilities,
and Office of Emergency Management and Communications.

Conduct and prepare a code analysis package, including, but not limited
to, the following components;

1. Occupancy classification.

Construction type.

Occupant load by area and floor.

Travel distances.

Accessibility,

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements
9. Fire resistance requirements,

Prepare and issue hard copies of the Design Development Drawings,
Outline Specifications, and Narratives to various stakeholders designated
by the Authorized Commission Representative for the Design
Development Milestone Review, Upon receipt of the review comments,
the Architect will be required to respond in wrifing on the review form
fumished by the Authorized Commission Representative.

if the updated Architect's Estimate of Probable Construction Costs
exceeds the Construction Budget then, upon written request of the
Authorized Commission Representative, Architect must continue to revise,
modify or comect any or all of the Project design, drawings and
specifications, as necessary, in a manner safisfactory to the Commission
until the comespondingly revised Architect's Estimate of Probable
Construction Costs is within the Construction Budget. Such revisions,
modifications and corrections in the plans, specifications and drawings will
be submitted for review and approval fo the Authorized Commission
Representative within a reasonable tims {not to exceed 30 days) after
notice and direction by the Authorized Commission Representative. The
Services provided in this Section I1.B.15 of Schedule B shall be provided
by the Architect without compensation or an extension to the Project
Schedule,

If the Authorized Commission Representative requests a change in scope
of the Project, and after review and comment and upon written request of
the Authorized Commission Representative, Architect shall revise or
modify any or all of the Project design, drawings and specfications, as
necessary, in a manner satisfactory to the Commission. If requested by
the Authorized Commission Representative, and subject to the execution
of a written Amendment in accordance with Section 4.13 of this
Agreement, Architect will be compensated for the Additional Services
29
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provided in this Section 11.B.16 of Schedule A on either a negofiated Lump
Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule D.

xvii. Design Development Phase Deliverables include;
1. Certification of Compliance with Commission’s Design Checklist.

2. Building Construction Design Development Documents (including
specifications) and Estimate of Probable Consfruction Costs in
the format provided by the Commission.

3. Issuance of approved Furniture, Fixture and Equipment Plan and
Schedule.

4. lssuance of approved Hardware and Device Location Plan and
Schedule.

5. Issuance of Submittal and Closeout Matrix.

6. Updated LEED checklist. .

7. Updated Storm water Analysis and Management Proposal.
8. Proposed Public Right of Way Amendment Plan.

9. Provide an updated energy simulation model.

10. Plan Commissicn Documentation for rezoning process.
11. Issuance of initial MEP coordination documents.

12. Issuance of compilation of issued Meeting Minutes (Meeting
Minutes shall be recorded and furnished by the Authorized
Commission Representative).

13. Issuance of code analysis package.

14. Provide a complete utllity coordination and public infrastructure
plan.

15. Documentation for User Agency Deparimental Approvals.
16. Request for Clarification compilation and log

17. Issuance of milestone packages for review.

18. Respense to milestone review comments,

xviil. Immediately upon the Authorized Commission Representative's review
and written approval of the deliverables of the Design Development
phase, begin the next phase on the updated and approved schedule.

C. Construction Documents Phase

During the Construction Documents phase, the Architect shall provide the
following Services:
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$:\Procurement Shared Information

Cansistent with the approved Design Development Documents, Architect
will prepare all Construction Documents as necessary to obtain bids for
the construction of the project. Milestone reviews and estimates will be
performed at 60%, 90% and 100% completion on the dates listed in the
Project Schedule, including architectural and engineering working
drawings, designs, plans, calcufations and specifications setting forth in
detall construction industry standard elements required for the
architectural, structural, civil, mechanical, electrical, plumbing, heating,
ventilation, air conditioning, fire protection, service-connected equipment
and site work. At every milestone of completion, provide the Commission
with editable electronic drawing files in the most current version of
AutoCAD as well as multiple hard copies at the direction of the Authorized
Commission Representative,

il. Prepare and deliver 60%, 90% and 100% Construction Documents

including modifications and revisions in the approved by written direction
of the Authorized Commission Representative.

Using a complete set of Design Development Documents, reflecting all
improvements described for the Project provide an updated Architect’s
Estimate of Probable Construction Cost containing:

1. A narmative overview of the updated Architect's Estimate of
Probable Construction Cost compared to the Construction
Budgets (or the Revised Construction Budgets established during
Schematic Design),

2. Architect's Estimate of Probable Construction Cost must include a
summary and division breakdown. The summary must include a
concise description of the basis for the estimate, including source
of pricing information, estimating methods, and descriptions for
any mark-ups, factors, and allowances included for items such as
escalation, contractor overhead and profit, and market conditions.

3. A detailed comparison and reconciliation of the current and
previous Architect's Estimate of Probable Construction Cost with
an explanation of any variance by component organized by CS!
format or other appropriate format as directed by the Authorized
Commission Reprasentative.

4. Asummary of all approved Construction Budget revisions.

Prepare an Inspection and Testing Plan as part of the construgtion
docurnents, The plan must be in spreadsheet format, following the
specification section numbering system, Each inspection, test and
required certificate will be identified by specification section number. The
Authorized Commission Representative will identify the testing firm(s) that
will be used on the Project, and provide a sample Inspection and Testing
Plan for use of the Architect. The Inspection and Testing Plan must
provide for;
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V.

vi.

vil,

vii,

1. Verification of responsibiliies for providing inspections, tests and
certificates.

2. Scope of services for the testing and inspection services RFQ.

3. A scorecard to monitor the completion of required inspections and
tests, and the  submittal of required certificates.

Prepare and present an update of the Architect’s Estimate of Probable
Construction Costs prior to the completion of 60%, 90 % and 100%
Construction Document Deliverables.  Review the Construction
Documents along with velue engineering items with the Authorized
Commission Representative to align Architects Estimate of Probabie
Construction Costs with the Construction Budget.

If the Architect's Esfimate of Probable Construction Costs exceeds the
Construction Budget, then, upon written request of the Authorized
Commission Representative, Architect must continue fo revise, modify or
correct any or &ll of the Project design, drawings and specifications as
necessary in a manner satisfactory 1o the Commission until the
correspondingly revised Architect's Estimate of Probable Construction
Costs is within the Construction Budget. Such revisions, modifications
and corrections in the plans, specifications and drawings will be submitted
to the Authorized Commission Representative within a reasonable time
(not to exceed 30 days) after notice and direction by the Authorized
Commission Representative. The Services provided in this Section 11.C.6
of Schedule A shall be provided by the Architect without compensation or
any extension of time for the performance of the Services.

If the Authorized Commission Representative requests a change in scope
of the Project, after review and comment and upon written request of the
Authorized Commission Representative, Architect shall revise or modify
any or all of the Project design, drawings and specifications as necessary
in a manner satisfactory to the Commission and consistent with the Task
Order process set forth in Schedule A, Article V. If requested by the
Authorized Commission Representative, Architect will be compensated for
the Additional Services provided in Schedule C on either a negotiated
Lump Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule C.

At the complefion of the each Construction Document milestone (60%,
90% and 100%), transmit hard copies of the milestone documents to the
Authorized Commission Representative for review and transmittal to the
User Agency. Prepare a written and oral report of the Construction
Document phase for presentation to the User Agency. Presentation to be
made as directed in wrting by the Authorized Commission
Representative. Subject to the prior written direction of the Authorized
Commission Representative, incorporate User Agency comments into the
subsequent phase of the Construction Documents.

32

SiProcurement Shared Information\RFQ for AOR Services for Additions and Renovafions\AQR
AgreemenfiCN_PBC_ROC_AORGLOBETROTTERS dba (GEC DESIGN GROUPE_20100621.doc

Last printed: 6211201012:08 PM




ix. Commission's Performance Evaluation of Construction Documents: The
Commission will review the Architects performance in providing
Construction Documents after the project has been bid. The Architect wil
be required fo attend a meeting fo discuss its performance review.

X. Conduct and document preliminary reviews with required regulatory
agencies, including, but not fimited to, Bureau of Fire Prevention, Chicago
Department of Transportation, Mayor's Office for People with Disabilities,
and Office of Emergency Management and Communications.

Xi. Conduct and prepare a code analysis package, including, but not limited
to, the following components:

1. Occupancy classification.

Construction type.

Occupant load by area and floor.

Travel distances.

Accessibility.

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements.

© 0N OGO WD

Fire resistance requirements,

xii. Prepare and issue hard copies of the Construction Document Drawings,
Qutline Specifications, and Narratives fo various stakeholders designated
by the Authorized Commission Representative for the Construction
Dacument Milestone Reviews. Upon receipt of the review comments, the
Architect will be required to respond in writing on the review form
furnished by the Authorized Commission Representative,

xiii. Update the Submittal and Closeout Matrix based upon Construction
Document requirements,

xiv. Construction Document Deliverables for each milestone (60%, 90% &
100%) include:

1. Certification of Compliance with Commission’s Design Checkiist.
2. Issue updated Submittal and Closeout Matrix.

3. Site Preparation Construction  Documents  (including
specifications) and Estimate of Probable Construction Cost in the
format provided by the Commission.

4. Building Consiruction Documents (including specifications) and
Estimate of Probable Construction Costs in the format provided
by the Commission.
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Updated LEED checklist.
Updated Storm water Analysis and Management Proposal.
Compilation of issued mesting minutes.

Issuance of updated zoning analysis package and required
rezoning documentation as required.

9. Provide an updated energy simulation model,
10. Issuance of updated code analysis package.
11. Issuance of updated MEP coordination documentation.

® N oo

12. Request for Clarification compilation and log
13. Issuance of milestone packages for review.

xv. Immediately upon the Commission’s review and written approval of the
deliverables of each Construction Documents phase (60%, 90% and
100%, begin the next phase on the updated and approved schedule.

xvi. Prior to submission of 90% Construction Documents to the Commission,
Architect shall prepare coordination documents to confirm that the various
elements of the Architect's Construction Documents are sufficientiy
coordinated fo suppart an accurate bid process and minimize tha potential
for change orders during the construction phase of the project. The
Architect will resolve any kncwn confiicts prior to issuing the Bid Set of
documents. Coordination documents shall address the following, af a
minimum;

a. Limited available space for installation or service. Architect shall
overlay plans of each design discipline and verify space requirements and conflicts
between trades and/or disciplines, Architect shall make revisions fo the design
drawings to resolve conflicts between various disciplines.

b. Incompatibility between items provided under different disciplines
{such as difference in voitage between equipment specified under Division 15 and
electrical power provided under Division 16).

c. Inconsistencies between drawings and specifications (between
disciplines and within each discipline),
d. As required to manage discipline coordination, the Architect must

prepare muli layered, color-coded CAD drawings fo manage discipline
coordination, resolve conflicts, and present the findings of coordination process to
the PBC's design review team. The Architect will provide reproducible and CAD
drawing files of these documents to the PBC.

xvil. At a minimum, the Architect must prepare a combination of elevation and
plan detall sections in areas where large services andlor a significant
concentration of smaller services share adjacent space. As part of the
60% Design Review, the Architect will propose for the Commission's
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concurrence, the locations where these coordination detais will be
prepared. These details will typically be prepared for the following areas:

1.

Above ceilings in corridors to confirm that services, fixtures, and
other devices can fit between the designed ceiling height and the
bottom of any structural members or other cbstructions. The
horizontal spacing of these items will also be reviewed to confirm
that desired locations of lighting fixtures and other devices can be
achieved.

Slabs where services would logically be installed within the slab
on grade or on deck. The Architect will confirm that these
services can fit within the slab cross section without
compromising the structural integrity of the slab. Any limitations
on embedded services will be noted on the construction
documents,

Areas andfor rooms where a significant number of services
converge. This includes mechanical rooms, MDF rooms, IDF
rooms, electrical closets, fira pump rooms, and any other areas or
rooms where the coordination of individual or multiple services
are required with multiple disciplines. Where a significant number
of services penetrate a wall, floor, celling, or roof in close
proximity, the Architect will design and detail an appropriate
chase with respect to structural elements, code issues, and
proper installation of the services.

Within mechanical, equipment, and other specialty rooms fo
confirm that the required equipment, panels, racks, fixtures,
ventilation, and other equipment, along with the services entering
these rooms will fit within the designed space and layout. Checks
will be made for door swings, as well as, equipment accessibility
into and within the room.

Locations on the site or under the building where major existing or
new utilities come in close proximity to each other andfor other
new or existing structures. This would include Iocations where
these services enter the building or penetrate the foundations,

xviil. The Architect will prepare documents fhat confirm that the appropriate
power, communication, and other low voltage services are shown funning
to and from each required deviceffixture and back to the appropriate
originating or receiving location are included in the design. This
coordination may be a represented by a composite device/service
schedule that cross references the appropriate interface points.

xix. The Architect will prepare documents that confirm that water supply,
drainage, condensate lines, and vents for each required device, fixture,
and piece of equipment are included in the design.
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xx. The Architect will be responsible for the overall coordination review. As
each coordination document is completed, the Architect will review and
resolve significant conflicts. The Architect must resolve all known conflicts
prior fo issuing the bid documents, Any ftems where the Architect
recommends leaving coordination to the construction contractor must be
specifically reviewed by the Architect with the Commission's design review
team.

xxl. Attend the Commission's intemal Bid Package Review Conference where
the Commission and User Department will verify that the construction
documents, including the coordination documents, prepared by the
Architect are ready to issue for bids.

D. Bidding Phase
During the Bidding Phase, the Architect shall provide the following Services:

i. Assemble and review all Bid Documents required, including, but not
limited to all drawings, and technical specifications, Commissioning Agent
Design Intent and Commissioning Plan.

ii. Attend and document two Pre-Bid Conference Mestings. In addition to
the general, open Pre-Bid Meeting, a technical working Pre-Bid Meeting
will be for the purpose of making a detailed technical presentation and
respond to questions from prospective bidders.

iii. Prepare addenda, as directed by the Commission, to address bidder's
questions that require clarification. Censider and document all written
requests for product substitutions before receipt of bids.

iv. Review bids and prepare an evaluation and recommendation for award
relative to the Project and Construction Budget, Assist in finalizing the
agreement(s) with the contractor(s) to construct the Project.

v. If the lowest responsive and responsible bid obtained exceeds the
Construction Budget, the Commission may either award the construction
contract fo the lowest responsive and responsible bidder, or request that
the Architect, without additional compensation, make revisions to the
Project, including design, scope, quality, drawings, specifications,
deletions and substitutions for the purpose of decreasing Project costs to
the point that the bids received are within the Construction Budget. Al
such revisions require the prior written approval of the Authorized
Commission Representative. The right of the Commission to require such
revision and re-bidding will not be exhausted by a single revision and re-
bidding, but will be a continuing right until the lowest responsive and
responsible bid received is within the Construction Budget.

vi. Assist the Commission, without additional compensation, in the solicitation
of new bids.

vii. Aftend the Commission's Pre-Bid Conference, Technical Revie_w and
review bids as required by the Authorized Commission Representative.
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1, Construction Administration and Project Close-Out

The Renovation Architect of Record shall be on site weekly to conduct construction
administration. Hourly requirement shall be determined by project complexity and
scope of work.

A. Contract Administration Phase

During the Construction Administration Phase, the Architect shall provide the following
Services:

1, Attend and participate in regularly scheduled: (i) weekly Project meetings, and
(i) monthly pay applications meetings for approval of contractor pay requests.
Provide no less than 12 hours of field observation of the construction per week in
order to monitor the progress and conformance of the permanent features of the
work to the requirements of the Contract Documents. The Architect's on-site
representative shall not be removed or replace before final completion of the
Project without the prior written approval of the Authorized Commission
Representative,  The Architect's on-site representative will be removed
immediately upon written request of the Authorized Commission Representative.

2. If necessary during construction, inferpret the meaning and intent of the
Contract Documents, and with the Authorized Commission Representative's
concurrence, transmit such information to the contractor, If requested by the
Authorized Commission Representative, make recommendations on any claims
between the Commission and any contractor with whom the Commission has a
contract relating to the Project and any other matters relating to the execution and
-progress of the work or the interpretation of the Contract Documents.

3. Unless the Commission specifies, in writing, a shorter or longer time period,
within 5 business days following receipt the Architect must comment upon and
submit to the Authorized Commission Representative Architect’s responses to
requests for approval of subcontractors, defivery schedules, material lists, shop
drawings, samples, and the like. However, the parties acknowledge that the
Architect's intemal costs and efficiencies during the construction phase are
dependent on the Confractor's submittals and inquiries conforming to pre-
approved schedules and deadlines. Any time limits for the Architect's review of
shop drawings or other submittals is conditioned upon the Contractor's preparing
and obtaining the Architect's approval of a master schedule of submittals and
subsequenily transmitting the submittals to the Architect in accordance with this
schedule. Additionally, if after commencement of construction, the Commission
requests Architect to review and analyze a requested product or material
substitution, the Architect shall undertake such review only as an Additional
Service and after obtaining the Commission’s approval to do so.

4. Provide and distribute Construction Documents and explanatory skefches as
required during construction.  Review and approve samples, shop drawings,
product data, as-built drawings, product substitutions and other submissions for
compliance with the design concept of the Project and fuffilment of the
contractor's obligations as set forth in the Contract Documents.
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5. Provide an expert in roofing on the Project Site throughout the
constructionfinstallation of the roof for the Project,

6. implement the Commission’s specifications and procedures for processing
scope changes, including applications for extensions of fime. Receive and review
all proposals, revisions in drawings and change orders requested by the
contractor, Commission, User Agency, or as required by unforeseen conditions in
the field, and make recommendations regarding practicality, costs, unit prices,
time and material changes, effect on completion schedule and risk to the project.

7. Submit recommendations fo the Authorized Commission Representative for
approval before instiftuting any changes fo the requirements of the Contract

. Documents. Process and prepare all bulletins, proposals, revisions in drawings
and change orders approved by the Commission. Monitor all scope changes
during construction to ensure compliance with approved revisions.

8. Identify instances of non-conformance of the Work, document such instances
in @ manner acceptable to the Authorized Commission Representative, and assist
the Authorized Commission Representative in providing notice to contractors of
such instances of non-conformance as necessary.

9. lssue clarifications for proper execution of the Work required by the Contract
Documents; provided, however, the Architect shall not have control or charge of
and will not be responsible for construction means and methods, techniques,
sequences or procedures, or for safety precautions and programs in connection
with the Work or for the act or omissions of the contractor, subcontractors or any
other persons performing any of the work in accordance with the Confract
Documents. Notwithstanding any contrary or potentially ambiguous description of
the Architect's Services, it is intended that the Architect shall have no responsibility
for jobsite safety on the Project. The Contractor and Subcontractors shall have full
and sole authority for all safety programs and precautions in connection with the
Work. When the Architect is present at the site, such presence shall be only for
the purpose reviewing the Work for deviations from the Construction Documents
or defects, and the Architect shall have no authority to take any action whatsoaver
on the site regarding safety precautions or procedures.

10. Maintain RFI and Bulletin logs in a format acceptable to the Authorized
Commission Representative.

11. Review the Work to establish preliminary acceptance of the Project,
B.  Close Out Phase '

During the Project Close out Phase, the Architect shall provide the following
Services:

1. Conduct a comprehensive final inspection of the Project with the Authorized
Commission Representative and User Agency to verify that the materials furnished
and the work performed are substantially compliant with the contract documents,

2. The AOR is responsible for facilitating a walkthrough on site with the
Authorized Board Representative, Commissioning Agent and User Agency to
38
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review punch list items identified in the Contractor prepared initial punch list. The
AOR will consolidate and prepare punch lists indicating the items of work
remaining to be accomplished before a Certificate of Final Acceptance will be
issued. Prepare certificates of prefiminary and final completion in constltation
with the Commission and the User Agency.

3. Oversee the Contractor's efforts to assemble and deliver to the Commission
all guarantees, wamanties, operating and maintenance manuals required by the
Contract Documents,

4. The User Agency requires a set of record drawings prepared and coordinated
by the Architect. This set of record drawings must be provided in editable, auto-
CAD format. The Architect shall, accordingly, oversee the Contractor's efforts to
expedite the preparation and delivery of the Contractor's own record, "as-built"
drawings and operations and maintenance manuals of the Project in accordance
with the specifications. The "as-built” documents will be subject to the approval of
the Commission. Submit approved “as-built’ documents to the Commission upon
completion of the Project.

5. Upon completion of the construction contract and all "punch list’ items in
accordance with the Contract Documents, issue a Cerfificate of Final Acceptance.
A Certificate must not be issued by the Architect until, to the best of its knowledge,
information and belief, all work has been completed in accordance with the
Contract Documents.

6. Post Construction Review. The Commission wil review Architect's
performance in providing services during construction after the project punch list is
complete. The Architect will be required to attend a meeting to discuss the
performance review.

7. Project Close-out Approval Form. The Architect shall draft and complete the
Project Closeout Approval Form for the Project.
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS17991
SCHEDULE €

COMPENSATION OF THE ARCHITECT

C.1  ARCHITECT'S FEE

C.1.1  The Commission shall pay the Architect for the satisfactory performance of the Services
the amount specified in each Task Order assigned by the Commission on a Lump Sum/
Fixed Fee/Not to Exceed Basis (“Fee”).

C.22 Architect's Fee will include consultant's profit, overhead, general conditions, and all items
: not specffically identified as Reimbursable Expenses.

II, BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

A The Commission shall compensate the Architect for Additional Services on either a

" negotiated Lump Sum Fee basis or Time Card Not-to-Exceed Fee basis as agreed to by

the Architect and approved by the Commission in the form of an Amendment issued in

accordance with Section 4,13 of this Agreement. In the case of Time Card billings, rates of

reimbursement for the Architect's employees (and employees of any Subconsultant

performing Additional Services) will be the actual base salaries paid to the specific
employee performing the services times a 2.5 multiplier.

B. The 2.5 muttiplier will fully compensate the Architect for all direct and indirect costs
associated with the Additional Services. Indirect costs included in the multiplier shall
constitute full and complete compensation to the Architect for labor burden costs (including
Workers' Compensation insurance, FICA, SUTA, health benefits, long term disability
benefits, pensions and similar contribution and other statutory and non-statutory employee
benefits), indirect administrative expenses, general and administrative expenses,
overhead, additional premium costs for insurance (including but not limited to general
liability, professional liability, valuable papers and aufomobile, but excluding additional
insurance premium costs for specialty subconsultants and Subcontractors), computer and
related charges, postage and handling charges, parking and mileage charges, telephone
service (including local calling charges), profit, and all items not specifically identified
below as “Reimbursable Expenses.”

C.2  REIMBURSABLE EXPENSES

C.21 “Reimbursable Expenses” as referred to in this Agreement, are actual expenditures at cost
without mark-up or surcharge, incurred by the Architect, and required for the Services for
any assigned Task Orders. Reimbursable Expenses must be supported with proper
documentation in the form of itemized invoices which include a notation stating the Project-
related purpose of the expenditure,

The following will be considered Reimbursable Expenses:
1. Plotting, printing, reproduction and distribution of drawings specifications, and

3

presentation materials requested by the Commission, or required for scheduled
reviews of the progress of the work by the Commission andfor the User Agency,
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C22

€23
C3
C3.1

public or city agency meefings and hearings, and as required for professional peer
reviews of documents as directed by the Commission.

2, Printing and distribution costs associated with shop drawing and submittal reviews
during construction.

The following are NOT Reimbursable Expenses:

1. Plotting, printing and distribution of drawings and specifications for the purpose of
coordination between members of the Architect’s team, or otherwise incidental to
the Architect's Services are not Reimbursable Expenses.

2. Office and administrative expenses, including telephone system expenses,
photocopying, duplicating costs, postage, office & drafting supplies, fax and
delivery services (except as noted above in A. 1. and A. 2. are not Reimbursable
Expenses.

The following shall be Reimbursable Expenses provided that the Architect has obtained
the prior written approval by the Authorized Commission Representative:

1. Expense of transportation and living of principals and employees fraveling in
connection with the Project, but not including travel and expense to and from the
job site or within a 50-mile radius of downtown Chicago. Travel expenses include
coach air fare, hotel and per diem costs, auto rental, fuel and insurance, and must
be supported with proper documentation in the form of itemized invoices.

2. Fees and costs of special consulting services requested by the Commission such
as acoustical, theater, food service, masonry, roofing and elevator consultants will
be paid as a reimbursable expense.  Civil, structural, mechanical, electrical,
plumbing and fire protection engineering services are included within the Fixed
Fee.

3. Costs for rental or purchase of special items or equipment requested by the
Commission.

4, Fees and costs to secure necessary permits or civil agency approvals, including
permit fees and expenditure fees,

Costs of surveys, geotechnical and environmental technical testing and reports.

Other direct costs of the Project may be approved as a Reimbursable Expense by
Commission's Authorized Representative provided that written approval is
obtained in advance of incurring the expense and provided that the expense is o
be reimbursed on a Lump Sum basis.

The assigned Task Orders will specify the limits for Reimbursable Expenses.
METHOD OF PAYMENT

Invoices, Once each month, the Architect will submit an invoice through CW to the
Commission for Services performed during the preceding month, and the Architect will be
paid on a monthly basis provided it has performed the Services to the reascnable
safisfaction of the Commission, except that Project Close-out phase services that will be
paid in one lump sum after the completion Date of Services. —or- The Architect will submit
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invoices through CW to the Commission for Services performed, that will be paid as the
Consultant satisfactorily completes Services at milestones set by the Commission.

Each invoice must reference the contract number, task order number, project name and be
supported with such reasonable detail and data as the Commission may require, including
detail and data related to Subconsultant costs. In accordance with the terms of the
Agreement, the Architect must maintain complete documentation of all costs incurred for
review and audit by the Commission or its designated audit representative(s). Each
invoice must be submitted in the format directed by the Commission, Invoices must be
accompanied by a pragress report in a format acceptable to the Commission. Such
progress report must identify any variances from budget or schedule and explain and the
reasons for such variances,

The Architect must attach MBE and WBE utilization reports on the form entitled “Status
Report of MBE and WBE Sub-Contract Payments”, at the time of submitting each monthly
invoice. The report must indicate the current and cumufative payments to the MBE and
WBE Subconsultants and sucontractors,

C3.2 Invoice Disputes. If the Commission disputes certain items in the Architect’s invoices, the
amount not disputed will be paid in full. The amount in question must be resolved in
accordance with the Claim and Disputes provisions of this Agreement.

C.3.3 Péyment. Payment will be processed within thirty (30} days after the Commission
receives an acceptable invoice from the Architect.
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES — PS17991

SCHEDULE D
INSURANCE REQUIREMENTS

In general, unless otherwise specified in the assigned Task Orders, the Architect must provide and
maintain at Architect's own expense, until expiration or termination of this Agreement and during
the time period following expiration if Architect is required fo return and perform any additional
work, the minimum insurance coverage and requirements specified below, insuring all operations
related to this Agreement.

D.1.  INSURANCE TO BE PROVIDED:
D.1.1. Workers' Compensation and Employers Liability

Workers' Compensation Insurance, as prescribed by applicable law covering all employess who
are to provide a service under the Agreement and Employers Liability coverage with limits of not
less than $500,000 each accident, finess, or disease.

D.1.2. Commercial General Liability {Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than $5,000,000 per
occurrence for bodily injury, personal injury, and property damage liability. Coverage must
include, but are not limited to the following: ANl premises and operations, products/completed
operations, separation of Insureds, defense, and contractual liability (with no limitation
endorsement). The PBC, Board of Education of the City of Chicago and City of Chicago must be
named as additional insureds on a primary, non-contributory basis for any liability arising directly or
indirectly from the work.

Subcontractors performing work for Architect must maintain fimits of not less than $1.000,000 per
occurrence with the same terms herein.

DA.3. Automobile Liability (Primary and Umbrella)

When any motor vehicles {owned, non-owned and hired) are used in connection with work to be
performed, the Architect must provide Automobile Liability Insurance, with limits of not less than
$2,000.000 per occurrence for bodily injury and property damage. The PBC, Board of Education of
the City of Chicago and City of Chicago must be named as additionat insureds on a primary, non-
contributory basis.

Subcontractors performing work for the Architect must maintain limits of not less than $1,000.000
per occurrence with the same terms herein.

D.1.4. Professional Liability
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When Architect performs work in connection with the Agreement, Professional Liability Insurance
must be maintained with limits of not less than $5.000,000 covering acts, errors, or omissions.
When policies are renewed or replaced, the policy retroactive date must coincide with, or precede
the, start of work on the Agreement. A claims-made policy, which is not renewed or replaced,
must have an extended reporting period of two (2) years.

Subcontractors performing work for Architect must maintain fimits of not less than $1,000,000 per
occurrence with the same ferms herein.

D.1.5. Property

The Architect is responsible for all loss or damage to PBC, Board and/or City property at full
replacement cost. The Architect is responsible for all loss or damage to personal property
(including but not limited to materials, equipment, tools and supplies) owned, rented, or used by
Architect

D.1.6. Valuable Papers

When any plans, designs, drawings, specifications, data, media, and documents are produced or
used under the Agreement, Valuable Papers Insurance will be maintained in an amount to Insure
against any loss whatsoever, and will have limits sufficient to pay for the re-creation and
reconstruction of such records.

D.A.7T  Contractors Pollution Liability

When any work is performed which may cause a pollution exposure, Contractors Pollution Liability
must be provided covering bodily injury, property damage and other losses caused by pollution
conditions that arise from the Agreement scope of services with limits of not less than $2,000,000
per occurrence. Coverage must include compieted operations, contractual liability, defense,
excavation, environmental cleanup, remediation and disposal. When policies are renewed or
replaced, the policy retroactive date must coincide with or precede, start of work on the Contract.
A claims-made policy, which is not renewed or replaced, must have an extended reporting period

of two (2) years. The PBC, the Board of Education of the City of Chicago and the City of Chicago
are fo be named as additional insureds on a primary, non-contributory basis,

Subcontractors performing work for Consultant must maintain imits of not less than $1.000.000 per
occurrence with the same terms herein.

D.1.8  Railroad Protective Liabllity

When any work is to be done adjacent to or on railroad or transit property, Architect must provide
or cause fo be provided, with respect to the operations that Architect or subcontractors perform,
Railroad Protective Liability Insurance in the name of railroad or transit entity. The policy must have
limits of not less than the requirement of the operating railroad/iransit entity for losses arising out of
injuries to or death of all persons, and for damage to or destruction of property, including the loss of
use thereof.
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ADDITIONAL REQUIREMENTS

The Architect must fumish the Public Building Commission Procurement Department, Richard J.
Daley Center, Room 200, Chicago, IL 60602, original Certificates of Insurance, or such similar
eviden_ce: to be in force on the date of this Agreement, and Renewal Certificates of Insurance, or

will advise all insurers of the Agreement provisions regarding insurance. Non-conforming
insurance does not relieve Architect of the obligation to provide insurance as specified in this

The PBC reserves the right to obtain copies of insurance policies and records from the Architect
andfor ifs subcontractors at any time upon written request,

The insurance must provide for 60 days prior written notice to be given to the PBC if coverage is
Substantially changed, canceled, or non-renewed,

Any deductibles or self-insured retentions on referenced insurance coverage must be bome by
Architect.

The Architect hereby waives and agrees that their insurers waive their rights of subrogation against
the PBC, Board of Education of the City of Chicago and the City of Chicago, their respective Board
members, employees, elected officials, or representatives.

If Architect is a joint venture or limited liablity company, the insurance policies must name the joint
venture or fimited liabifity company as a named insured,

The insurance coverage and limits provided by Architect in no way limit the Architect's liabilities
and responsibilifies specified within the Agreement or by Jaw.

Any insurance or self-insurance programs maintained by the PBC, Board of Education of the City
of Chicago and the City of Chicago do not contribute with insurance provided by the Architect
under the Agresment.

The required insurance to be canied is not limited by any limitations expressed in the
indemnification language in this Agreement or any limitation placed on the indemnity in the
Agreement given as a matter of law,
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The Architect must require all its subcontractors fo provide the insurance required in this
Agreement, or Architect may provide the coverage for its subcontractors. Al subcontractors are
subject to the same insurance requirements of Architect unless otherwise specified in this
Agreement,

If Architect or its subcontractors desires additional coverage, the party desiring the additional
coverage is responsible for the acquisition and cost.

The PBC's Risk Management Department maintains the rights to modify, delete, alter or change
these requirements.

The Commission’s Risk Management Department maintains the rights to modify, delete,
alter or change these requirements. Insurance requirements may be altered, including, but
not limited to naming other entities or persons as additional insureds, based upon the
issuance of specific task orders.
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799%

SCHEDULE E
KEY PERSONNEL

(CONSULTANT'S KEY PERSONNEL FORM FOLLOWS THIS PAGE)
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS17991
SCHEDULE F-1

DISCLOSURE OF RETAINED PARTIES

A. Definitions and Disciosure Requirements

1. As used herein, "Architect’ means a person or entity that has any contract with the Public
Building Commission of Chicago (*Commission”).

2, Commission bids, contracts, and/or qualification submittals must be accompanied by a
disclosure statement providing certain information about lobbyists whom the Architect has
retained or expects to retain with respect fo the contract, In particular, the Architect must
disclose the name of each such person, his or her business address, the name of the

«  relationship, and the amount of fees paid or estimated to be paid. The Architect is not
required fo disclose employees who are paid solely through the Architect's regular payroll.

3. ‘Lobbyists” means any person (a) who for compensation or on behalf of any person other
than himse!f undertake to influence any legislative or administrative action, or (b} any part
of whose dufles as an employee of another includes undertaking to influence any
legislative or administrative action.

B. Certification
Architect hereby certifies as follows:
1. This Disclosure relates to the following transaction:

PS17991 Architect of Record (AOR)

Description or goods or services fo be provided under Contract:
AOR Services for Addition and Renovation of Faciltiies

2. Name of Architect_Globetrotters Engineering Corporation dba GEC Design Group

3. EACH AND EVERY lobbyist retained or anticipated to be retained by the Architect with
respect {o or in connection with the contract s listed below. Attach additional pages if

necessary.
Retained Parties:
Name Business Address Refationship Fees (indicate
' (Attorney, Lobbylst, whether paid or
etc.) estimated)
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Check Here If No Such Persons Have been Retained or Are Anticipated To Be Retained;
— X

4, The Architect understands and agrees as follows:

a. The information provided herein is a material inducement to the Commission
execution of the contract or other action with respect to which this Disclosure of
Retained Parties form is being executed, and the Commission may rely on the
information provided herein. Furthermore, if the Commission determines that any
information provided herein is false, incomplete, or inaccurate, the Commission
may terminate the confract or other transaction, terminate the Architect's
participation in the contract or other transactions with the Commission.

b. If the Architect is uncertain whether a disclosure is required, the Architect must
either ask the Commission's Representative or his or her manager whether
disclosure is required or make the disclosure.

c. This Disclosure of Retained Parties form, some or all of the information provided
herein, and any attachments may be made available to the public on the Internet,
in response to a Freedom of Information Act request, or otherwise. The Architect
waives and releases any possible rights or claims it may have against the
Commission in connection with the public release of information contained in the
completed Disclosure of Retained Parties form and any attachments,

Under penalty of perjury. | certify that | am authorized to execute this Disclosure of Retained
Parties on behalf of the Architect and that the information disclosed herein is true and complete,

/UIR W%W 7. sad June 21, 2010

Signature ﬂ Date
Niranjan S. Shah President
Name ( Type or Print) Title

Subscribed and swomn to before me

this 218t dayof June 2010

Notary Public

AgreementiCN_PEC_ROC_AORILOS 1A ROUPE. 20100821.d0c
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS17991

SCHEDULE F-2
DISCLOSURE AFFIDAVIT

(COMMISSION'S DISCLOSURE AFFIDAVIT FORM EXECUTED BY CONSULTANT FOLLOWS
THIS PAGE)
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DISCLOSURE AFFIDAVIT

Name: Globetrotters Engineering Corporation dba GEC Design Group

Address: 300 South Wacker Drive, Suite 400, Chicago, IL 60606

Telephone No.: 312-922-6400

Federal Employer L.D. #.: 36-2819661 Social Security #: N/A

Nature of Transaction:

[ ]Sale or purchase of land

[ ] Construction Contract

[ Professional Services Agreement
[ ]Other

The undersigned Niranjan 8. Shah a5 President

(Name) (Title)
and on behalf of Globetrotters Engineerin Corporation dba GEC Design Grou
(“Bidder/ Proposer” or “Contractor’) having been duly swom under oath certifies that:

. DISCLOSURE OF OWNERSHIP INT| ERESTS

Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of Chicago, all
bidders/proposers shall provide the following information with their bid/proposal. If the question is not applicable,
answer “NA”. If the answer is none, please answer “none”,

Bidder/Proposer/Contractor is a: [X] Corporation [ ILLC
[ ] Partnership [ JLLP
[ ]Joint Venture [ ] Not-for-Profit Corporation
[ 1Sole Proprietorship [ ] Other

Ver (09-23-2009




SECTION 1. FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY (LLC)

a. State of Incorporation or organization Nlinois

h. Authorized to do business in the State of lllinois: Yes[x] No[ ]

c.  Names of all officers of corporation or LLC Names of all directors of corporation or LLC
{or attach list): (or attach list):
Name (Print or Type} Title (Print or Type) Name (Print or Type) Title {Print or Type)

Please See Attachment

d. indicate here or attach a list of names and addresses of all shareholders owning shares equal to or in excess of
seven and one-half percent (7.5%) of the proportionate ownership of the corporation and indicate the percentage

interest of each.
Name {Print or Type) Address Ownership
- Interest
Niranjan S. Shah 300 S. Wacker Drive, Suite 400 100 %
Chicago, IL 60606 %

%

e. ForLLC's, state whether member-managed or identify managing member:

f.  Is the corporation or LLC owned partially or completely by one or more other corporations or legal entifies?
Yes[ ] No [x]

If “yes” provide the above information, as applicable, for each such corporation or entity such that any person
with a beneficial ownership interest of 7.5% or more in the corporation contracting in the PBC is disclosed. For
example, if Corporation B owns 15% of Corporation A, and Corporation A is contracting with the PBC, then
Corporation B must complete a Disclosure Affidavit. If Corporation B is owned by Corporations C and D, each of
which owns 50% of Comporation B, then both Corporations C and D must complete Disclosure Affidavits.

Ver 09-23-2009




ATTACHMENT

SECTION 1. FOR PROFIT CORPORATION

¢. Officers of Globetrotters Engineering Corporation

Name

Niranjan S. Shah

Title

President and Treasurer

Gregory A. Boltz

Chief Financial Officer

Michael J. McMurray

Chief Operating Officer

Ahmad |. Karim

Vice President

Michael J. Paulius

Vice President

Jack J. Svaicer

Vice President

Ajay Shah

Vice President and General Counsel

Brian J. Krajewski

Secretary

¢. Directors of Globetrotters Engineering Corporation

Name

Niranjan S. Shah

Title

President and Treasurer

William H. Moocre

Outside Director

Samuel W. Hurley, Jr.

Outside Director

Jack J. Svaicer

Vice President

Ajay Shah

Vice President and General Counsel

Thakor J. Bhagwakar

Director

'

Globetrotters®

Engingering Corporation




SECTION 2. PARTNERSHIPS  N/A

a. If the bidder/proposer or Contractor is a partnership, indicate the name of each partner and the percentage of
interest of each therein. Alsc indicate, if applicable, whether general partner (GP) or limited partner (LP)

Name of Partners (Print or Type}) Percentage Interest

%

%

%

SECTION 3. SOLE PROPRIETORSHIP  N/A

a. The bidder/proposer or Contractor is a sole proprietorship and is not acting in any representative capacity on
behalf of any beneficiary: Yes[ ] No[}
If NO, complete items b. and ¢. of this Section 3.

b. If the sole proprietorship is held by an agent(s) or a nominee(s), indicate the principal(s) for whom the agent or
nominee holds such interest.

* Name(s) of Principal(s). (Print or Type)

c. If the interest of a spouse or any other party is constructively controlled by another person or legal entity, state
the name and address of such person or entity possessing such control and the refationship under which such
control is being or may exercised.

Name(s) Address(es)

SECTION 4. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES  N/A

If the bidder/proposer or Contractor is a fand trust, business trust, estate or other similar commercial or legal entity,
identify any representative, person or entity holding legal title as well as each beneficiary in whose behalf title is held
including the name, address and percentage of interest of each beneficiary.

Name(s) Address(es)
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SECTION 5. NOT-FOR-PROFIT CORPORATIONS N/A

a. State of incorporation

b. Name of all officers and directors of corporation (or attach list):

Name (Print or Type) Title (Print or Type) Name (Print or Type) Title (Print or Type)

NOTE: The Public Building Commission of Chicago may require additional information from any entity or individual to
achieve full disclosure relevant to the transaction. Further, any material change in the information required above
must be provided by supplementing this statement at any time up to the time the Public Building Commission of
Chicago takes action on the contract or other action requested of the Public Building Commission.

Il. CONTRACTOR CERTIFICATION
A. CONTRACTOR

1. The Contractor, or any affiliated entities of the Contractor, or any responsible official thereof, or any
other official, agent or employee of the Contractor, any such affiliated entity, acting pursuant to the
direction or authorization of a responsible official thereof has not, during a period of three years prior to
the date of execution of this certification:

a. Bribed or attempted to bribe, or been convicted of bribery or attempting to bribe & public officer or
employee of the City of Chicago, the State of lllinois, any agency of the federal govemment or any
state or local government in the United States (if an officer or employee, in that officer's or
employee’s official capacity); or

b. Agreed or colluded, or been convicted of agreement or collusion among bidders or prospective
bidders in restraint of freedom of competition by agreement to bid a fixed price or otherwise; or

c. Made an admission of such conduct described in 1(a) or (b) above which is a matter of record but
has not been prosecuted for such conduct,

2. The Contractor or agent, partner, employee or officer of the Contractor is not barred from contracting
with any unit of state or local government as a result of engaging in or being convicted of bid-rigging? in

Ver 09-23-2009




5.

violation of Section 3 of Article 33E of the Ilinois Criminal Code of 1961, as amended (720 ILCS 5/33E-
3), or any similar offense of any state or the United States which contains the same elements as the
offense of bid-rigging during a period of five years prior to the date of submittal of this bid, proposal or
response.?

The Contractor or any agent, partner, employee, or officer of the Contractor is not barred from
contracting with any unit of state or local govemment as a result of engaging in or being convicted of
bid-rotating* in violation of Section 4 of Article 33E of the Illinois Criminal Code of 1961, as amended
(720 ILCS 5/33E-4), or any simifar offense of any state or the United States which contains the same
elements as the offense of bid-rotating.

The Contractor understands and will abide by all provisions of Chapter 2-56 of the Municipal Code
entitled “Office of the Inspector General” and all provisions of the Public Building Commission Code of
Ethics Resolution No.5339, as amended by Resolution No. 5371.

The Contractor certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from covered transactions by any federal, state or local department or agency.

b. Have not within a three-year period preceding this bid or proposal been convicted of or had a civil
judgement rendered against them for: commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (federal, state or local} transaction or
contract under a public transaction; violation of federal or state antitrust statutes; commission of
embezzlement, theft, forgery, bribery, falsification or destruction of records; making false
statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity
(federal, state or local) with commission of any of the offenses enumerated in paragraph (5)(b)
above; and

d. Have not within a three-year pericd preceding this bid or proposal had one or more public
transactions (federal, state or local) terminated for cause or default.

B. SUBCONTRACTORS

1.

Ver 09-23-2009

The Contractor has obtained from all subcontractors being used in the performance of this contract or
agreement, known by the Contractor at this time, disclosures substantially in the form of Section 1, and
certifications substantially in the form of Section 2, of this Disclosure Affidavit. Based on such
disclosures and certification(s), and any other information known or obtained by the Contractor, is not
aware of any such subcontractor or subcontractor’s affiliated entity or any agent, partner, employee or
officer of such subcontractor or subcontractor's affiliated entity having engaged in or been convicted of
{a) any of the conduct describe in Section 1I{A) (1)(a} or (b) of this certification; (b) bid-rigging, bid-
rotating, or any similar offense of any state or the United States which contains the same elements as
bid-rigging or bid-rotating, or having made an admission of guilt of the conduct described in Section
[{A}{1){a) or (b) which is matter of record but hashave not been prosecuted for such conduct.

The Contractor will, prior to using them as subcontractors, obtain from all subcontractors to be used in
the performance of this contract or agreement, but not yet known by the Contractor at this time,
certifications substantially in the form of this certification. The Contractor shall not, without the prior
written permission of the Commission, use any of such subcontractors in the performance of this
contract if the Contractor, hased on such cedifications or any other information known or obtained by
Contractor, became aware of such subcontractor, subcontractors affiliated entity or any agent,
employee or officer of such subcontractor or subcontractor’s affiliated entity having engaged in or been




convicted of () any of the conduct describe in Section II{A)(1){a) or (b) of this certification or (b) bid-
rigging, bid-rotating or any similar offenses of any state or the United Slates which contains the same
elements as bid-rigging or bid-rotating or having made an admission of guilt of the conduct described in
Section 1I{A)(1)(a) or (b} which is a matter of record but has/have not been prosecuted for such
conduct. The Contractor shall cause such subcontractors to certify as to Section Il{A)(5). In the event
any subcontractor is unable to certify to Section II(A)(5), such subcontractor shall attach an explanation
to the certification.

For all subcontractors to be used in the performance of this contract or agreement, the Contractor shall
maintain for the duration of the contract all subcontractors’ certifications required by Section iI(B)(1) and
(2) above, and Contractor shall make such certifications promptly available to the Public Building
Commission of Chicago upon request.

The Contractor will not, without the prior written consent of the Public Building Commission of Chicago,
use as subcontractors any individual, firm, parinership, corporation, joint venture or other entity from
whom the Contractor is unable to oblain a certification substantially in the form of this certification.

The Contractor hereby agrees, if the Public Building Commission of Chicago so demands, to terminate
its subcontractor with any subcontract if such subcontractor was ineligible at the time that the
subcontract was entered into for award of such subcontract. The Contractor shall insert adequate
provisions in all subcontracts to allow it to terminate such subcontract as required by this certification.

C. STATE TAX DELINQUENCIES

1,

The Contractor is not delinquent in the payment of any tax administered by the Illinois Department of
Revenue or, if delinquent, the Contractor is contesting, in accordance with the procedures established
by the appropriate Revenue Act, its liability for the tax or amount of the tax.

Altematively, the Contractor has entered into an agreement with the lllinois Department of Revenue for
the payment of all such taxes that are due and is in compliance with such agreement.

If the Contractor is unable to certify to any of the above statements [(Section Il (C)], the Contractor shall
explain below. Attach additional pages if necessary.

N/A

If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively
presumed that the Undersigned certified to the above statements.

If any subcontractors are to be used in the performance of this contract or agreement, the Contractor
shall cause such subcontractors to certify as to paragraph (C)(1) or (C)(2) of this certification. In the
event that any subcontractor is unable to certify to any of the statements in this certification, such
subcontractor shall attach an explanation to this certification.

D. OTHER TAXES/FEES

1.

Ver (09-23.2009

The Contractor is not definquent in paying any fine, fee, tax or other charge owed to the City of
Chicago.

If Contractor is unable to certify to the above statement, Contractor shall explain below and attach
additional sheets if necessary.
N/A




If the letters “NA”, the word "None” or no response appears on the lines above, it will be conclusively
presumed that the Undersigned certified to the above statements.

E. PUNISHMENT

A Contractor who makes a false statement material to Section i{A)(2) of this certification commits a Class 3
felony. 720 ILCS 5/33E-11(b).

F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

1. The Contractor is not a party fo any pending lawsuits against the City of Chicago or the Public Building
Commission of Chicago nor has Contractor been sued by the City of Chicago or the Public Building
Commission of Chicago in any judicial or administrative proceeding.

2. Ifthe Contractor cannot certify 1o the above, provide the (1) case name; (2) docket number; (3} court in
which the action is or was pending; and (4} a brief description of each such judicial or administrative
proceeding. Attach additional sheets if necessary.

N/A

If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively
presumed that the Undersigned certified to the above statemenits,

lIl. CERTIFICATION OF ENVIRONMENTAL COMPLIANCE

A. Neither the Contractor nor any affifiated entity of the Contractor has, during a period of five years prior to the
date of execution of this Affidavit: (1) violated or engaged in any conduct which violated federal, state or
local Environmental Restrictions, (2} received notice of any claim, demand or action, including but not limited
to citations and warrants, from any federal, state or local agency exercising executive, legislative, judicial,
regulatory or administrative functions refating to a violation or aileged violation of any federal, state or local
statute, regulation or other Environmental Restriction; or (3) been subject to any fine or penalty of any
nature for failure to comply with any federal, state or local statute, regulation or other Environmental
Restriction.

If the Contractor cannot make the certification contained in Paragraph A of Section Ill, identify any
exceptions:
N/A

(Attach additional pages of explanation to this Disclosure Affidavit, if necessary.)

If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively
presumed that the Undersigned certified to the above statements,

B. Without the prior written consent of the Public Building Commission of Chicago, Contractor will not employ
any subcontractor in connection with the contract or proposal to which this Affidavit pertains without
obtaining from such subcontractor a certification similar in form and substance to the certification contained
in Paragraph A of this Section Il prior to such subcontractor's performance of any work or services or
furnishing any goods, supplies or materials of any kind under the proposal or the contract to which this
Affidavit pertains.

Ver 09-23-2009




C. Until completion of the Contract's performance under the proposal or contract to which this Affidavit
pertains, the Contractor will not violate any federal, state or local statute, regulation or other Environmental
Restriction, whether in the performance of such contract or otherwise.

IV. INCORPORATION INTO CONTRACT AND COMPLIANCE

The above certification shall become part of any contract awarded to the Contractor set forth on page 1 of this
Disclosure Affidavit and are a matetial inducement to the Public Building Commission of Chicago's execution of
the contract, contract modification or contract amendment with respect to which this Disclosure Affidavit is being
executed and delivered on behalf of the Contractor. Furthermore, Contractor shall comply with these
certifications during the term and/or performance of the contract,

Ver 09-23-2009



V. VERIFICATION

Under penalty or perjury, | certify that | am authorized to execute this Disclosure Affidavit on behalf of the
Contractor set forth on page 1, that | have personal knowledge of all the certifications made herein and that the
same are true.

The Contractor must report any change in any of the facts stated in this Affidavit to the Public Building
Commission of Chicago within 14 days of the effective date of such change by completing and submitting a new
Disclosure Affidavit. Failure to comply with this requirement is grounds for your firm to be deemed non-qualified
to do business with the PBCC. Deliver any such new Disclosure Affidavit to: Public Building Commission of
Chicago, Director of Procurement, 50 W. Washington, Room 200, Chicago, IL 60602.

NI s S-55A
Signature of Aulfgrized Officer

Niranjan S. Shah
Name of Authorized Officer (Print or Type)

President
Title
312-922-6400
Telephone Number
State of Illinois
County of Cook
Signed and swomn to before me on this 22nd _day of June ,2010 by
Niranjan S. Shah {Name} as President (Title} of

Globetrotters Engineering Corporation (Bidder/Proposer or Contractor)

Notary Publi¢ Signature and Seal

e\ CAROLYN VALENTIND
MY COMMISSION EXPIRES
APRIL 14,2014
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - P§17991

SCHEDULE G

SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES
FOR PROFESSIONAL SERVICES

1. Policy Statement

a. It is the policy of the Public Building Commission of Chicage {"PBC") to ensure compefitive
business opportunities for MBE and WBE firms in the performance of Contracts, to prohibit
discrimination in the award of or participation in Contracts, and fo abolish arbitrary barriers to full
participation in Confracts by all persons, regardless of race, sex or ethnicity. Therefore, during
the performance of this Contract, the Professional Service Provider must agree that it will not
discriminate against any person or business on the basis of race, color, religion, ancestry, age,
marital status, physical or mental handicap, unfavorable discharge from military service, parental
status, sexual orientation, national origin or sex, in the solicitation or the purchase of goods and
services or the subcontracting of work in the performance in this Contract.

b.  The Commission reguires the Professional Setvice Provider also agree to take affiative action
to ensure that MBE and WBE firms have the maximum cpportunity to compete for and perform
subcontracts with respect to this Contract.

¢.  The Commission requires the Professional Service Provider to notify MBE and WBE firms,
utilized on this contract, about opportunities on contracts without affirmative action goals.

2. Aspirational Goals

a. Upon the effective date of these Special Conditions, the bi-annual aspirational goals are to
award 25% of the annual dollar value of all Commission Contracts to certified MBEs and 5% of
the annual dollar value of all Commission Confracts to qualified WBEs.

b.  Further, the Professional Service Provider must agree fo use its best efforts to include MBE and
WBE firms in any Contract modification work that increases the Contract value. Where the

proposed contract modification involves work, which can be performed by MBEs, and WBEs
already performing work on the contract such MBEs and WBEs will participate in such work
specified in the contract modification.

c. Failure to carry out the commitments and policies set forth in this Program constitute a material
breach of contract and may resuit in termination of the Professional Service Provider or such
other remedy, as the Commission deems appropriate.

3. Definitions
a For purposes of this Special Condition, the following definitions applies:

(1) “Certified Minority Business Enterprise” means a person or entity granted certification by the
City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Business Development Council, Central Management Service of the State of lllinois, and
Women's Business Development Center.

(2) "Certified Women's Business Enterprise” means a person or entity granted certification by
the City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Supplier Development Council Inc., Central Management Service of the State of lliinois, and
Women's Business Development Center,

51
SAProcurement Shared InformatlomRFQ for AOR Services for Additions and Renavations\AOR
AgreemenfiCN_PBC_ROC_AORGLOBETROTTERS dba GEC DESIGN GROUPE_20100621.dac
Last printed: 6/21/201012:08 PM




(3) “Professional Service Confract” means a contract for professional services of any type,

(4) "Contract Specific Goals” means the subcontracting goals for MBE and WBE participation
estabiished for a particular contract based upon the avaflability of MBEs and WBEs to perform
and anticipated scope of work of the contract and the Commission's progress towards meeting
the aspirational goals.

{5) “Professional Service Provider” means any person or business entity that seeks to enter into
a Professional Service Contract with the Commission and ncludes all partners, affiliates and
joint ventures of such person or entity.

(6) “Executive Director” means the Executive Director of the Commission or her duly designated
representative as appointed in writing.

(7) *Gocd faith efforts” means actions undertaken by a Professional Service Provider to achieve
a Contract Specific Goal that by their scope, intensity and appropriateness o the objecfive can
reasonably be expected to fulfil the Program's requirements,

(8) “Joint venture™ means an association of two or more persons or entities or any combination
of two or more business enterprises and persons numbering two or more, proposing to perform
a single for-profit business enterprise, In which each joint venture partner contributes property,
capital, efforts, skill and knowledge, and in which the MBE or WBE is responsible for a distinet,
clearly-defined portion of the work of the contract and whose share in the capital contribution,
confrol, management, risks and profits of the joint venture is equal to its ownership interest.
Joint ventures must have an agreement in writing specifying the terms and conditions of the
relationships between the parties and their relationship and responsibilities to the contract.

(9) “Minority” means: -

a. Any individual in the following racial or ethnic groups, members of which are
rebuttably presumed to be socially disadvantaged:

(i) African-Americans or Blacks, which includes persons having origins in
any of the Black racial groups of Africa;

(ii) Hispanics, which includes persons of Spanish culture with origins in
Mexico, South or Central America or the Caribbean Islands, regardless of
race;

(ifiy Asian-Americans, which includes {persons whose origins are in any of
the original peoples of the Far East, Southeast Asia, the islands of the
Pacific or the Northern Marianas, or the Indian Subcontinent);

(iv) American Indians, which includes persons having origins in any of the
original peoples of North and South America (including Central America)
and who maintain tribal affiliation or community attachment; and

b. Individual members of other groups, including but not limited to Arab-
Americans, found by the Commission to be socially disadvantaged by having
suffered racial or ethnic prejudice or cultural bias within American society, without
regard to individual qualities, resulting in decreased opportunities to compete in

Chicago area markets or to do business with the Commission,
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(10) "Mincrity-owned business enterprise” or "MBE" means a small local business enterprise
which is at least 51% owned by one or more economically disadvantaged minority persons, or
in the case of a publicly held corporation at least 51% of all classes of the stock of which is
owned by one or more economically disadvantaged minority persons whose management,
policies, major decisions and daily business operations are independenly managed and
controlled by one or more economically disadvantaged minority persons. -

(11) “Program® means the minority- and women-owned business enterprise construction
procurement program estaklished in this special condition,

(12) "Women-owned business enterprise” or "WBE" means a small local business enterprise
which is at least 51% cwned by one or more economically disadvantaged women or in the case
of a publicly owned business, at least 51% of all classes of the stock of which is owned by one
or mere economically disadvantaged women, whose management, policies, major decisions
and daily business operations are independently managed and controfled by one or more
economically disadvantaged women.

4.  Determining MBE/WBE Utilization

The methodology for determining MBE and WBE utilization will be determined for purposes of
analysis with respect fo this confract as foflows;

a.  The total dollar value of the contract awarded fo the certified MBE or WBE firm will be credited to
such parlicipation. Only minerity business participation may be counted toward MBE
participation and only women business participation may be counted toward WBE participation.

b.  The total dollar value of a contract with a firm owned and controlled by minority women is
counted toward either the MBE or WBE goal, but not both. The Professional Service Provider
employing the firn may choose the goal fo which the contract value is applied. Various work
done by one and the same sub-consultant will be considered, for the purpose of this principle,
as work effectively done under one subcontract only, which sub-consuitant may be counted
toward only one of the goals, not loward both.

c. A Professional Service Provider may count toward its MBE or WBE goal the portion of the total
dollar value of a contract with an eligible joint venture equal {o the percentage of the ownership
and control of the MBE or WBE partner in the joint venture. A joint venture seeking to be
credited for MBE participation may be formed among certified MBE and WBE firms, or befween
certified MBE and WBE firms and a non-MBE/WBE firm. A joint venture safisfies the eligibility
standards of this Program if the cerfified MBE or WBE participant of the joint venture:

(n Shares in the ownership, control, management responsibilities, risks and profits
of the joint venture; and

(2) Is responsible for a clearly defined portion of work to be performed in proportion
to the MBE or WBE ownership percentage.

d.  AProfessional Service Provider may count toward its MBE and WBE goals only expenditures to
firms that perform a commercially useful function in the work of a contract. A firm is considered
to perform a commercially-useful function when it is responsible for execution of a distinct
element of the work of a contract and carries out its responsibilities by actually performing,
managing, and supervising the work involved. To defermine whether a firm is performing a
commercially useful function, the Commission will evaluate the amount of work subcontracted,
industry practices and other relevant factors.

e.  Consistent with normal industry practices, a MBE or WBE firm may enter into subcontracts, Ifa
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MBE or WBE Professional Service Provider subcontracts a significantly greater portion of the
work of a contract than would be expected on the basis of nomal industry practices, the MBE or
WEE will be rebuttably presumed not to be performing a commercially-useful function,

f, A Professional Service Provider may count toward its goals expenditures to MBE or WBE
manufacturers (i.e., suppliers that produce goods from raw materials or substantially alters them
before resale),

g. A Professional Service Provider may count toward its goals expenditures o MBE or WBE
suppliers provided that the suppiler performs a commercially useful function in the supply
process.

5. Submission of Proposals

a.  The following exhibits and documents constitute the Respondent's MBE/WBE compliance
proposal and must be submitted at the time of the proposal,

(1) Evidence of Certification: Affidavit of MBE/WBE. A copy of each proposed MBE
and WBE firm's Letter of Ceriification from the City of Chicago, Depariment of Procurement
Services or any other entity accepted by the Public Building Commission of Chicago must be
submitted. The PBC certification by the City of Chicago, County of Cook, Metropolitan Water
Reclamation District, Chicago Minority Business Development Council, Central Management
Service of the State of llinois, METRA, and Women's Business Development Center.

(2) Exhibit B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where
the Respondent's MBE/WBE compliance propesal includes participation of any MBE or WBE as
a joint venture participant, the Proposer must submit a *Exhibit B: Affidavit of MBE/Non-MBE or
WBE/Non-WBE Joint Venture” with an attached copy of the joint venture agreement proposed
among the parties. The Exhibit B and the joint venture agreement must clearly evidence that
the MBE or WBE participant will be responsible for a clearly defined portion of the work to be
performed and that the MBE or WBE fim's responsibilities are in proportion with its ownership
percentage.

{3) Exhibit C: Letter of Intent to Perform as a sub-consultant, Subconsultant, or
Material Supptier, Exhibit C, executed by the MBEAWBE fim (or Joint Venture sub-consultant)
must be submitted by the Proposer for each MBEMWBE included on the Exhibit D. Exhibit C
must accurately detail the work to be performed by the MBE or WRBE fim and the agreed rates
and prices fo be paid.

4) Exhibit D: Affidavit of Prime Professional Service Provider Regarding MBE or
WBE Utilization. A completed Exhibit D committing to the utilization of each fisted MBE or WBE
firmm, Unless the Proposer has submitted a completed request for a waiver of participation by
MBE/WBE firms (See Request for Waiver procedures in Section 7), the Proposer must include
the specific doflar amount or percentage of paiticipation of each MBE/WBE firm listed on its
Exhibit D. The total dollar commitment fo preposed MBE firms must at least equal the MBE
goal, and the total dollar commitment to proposed WBE firms must at Jeast equal the WBE goal.
Proposers are responsible for calculating the doltar equivalent of MBE or WBE utilization as
percentages of their total proposal.

b. The submittals must have all blank spaces on the Exhibit pages applicable to the confract
comrectly filed in. Agreements between a Proposer and a MBEMWBE in which the MBEMWBE
promises not to provide subcontracting quotations to other Proposers are prohibited.

8. Evaluation of Compliance Proposals
8. The Respondent's MBEWBE compliance proposal will be evaluated by the Commission. The
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Proposer agrees to provide, upon request, eamest and prompt cooperation to the Executive
Director or her designee In submitfing fo interviews that may be necessary, in allowing entry to
places of business, in providing further documentation, or in soliciting the cooperation of a
proposed MBE or WBE firm in providing such assistance. A proposal may be treated as non-
responsive by reason of the defermination that the Respondent's proposal did not contain a
sufficient level of Certified MBE or WBE participation, that the Proposer was unresponsive or
uncooperative when asked for further information relative to the proposal, or that false
statements were made in the Exhibits.

b.  If the Commission's review of a Respondent's proposal concludes that the MBE or WBE
proposal was deficient, the Commission will promptly notify the Proposer of the apparent
deficiency and instruct the Proposer to submit (within 3 business days of such notice given by
the Commission) a modification of the MBE or WBE Proposal, in proper format, which remedies
the deficiencies cited. Failure to correct all deficiencies cited by the Commission will be cause
for rejection of the Respondent's proposal as non-responsive.

c. Proposers will not be permitted to modify their MBE/WBE compliance proposal except insofar as
directed to do so by the Commission. Therefore, all terms and conditions stiputated for
prospective MBE and WBE consultants or suppliers must be satisfactorily negetiated prior fo the
submission to the Commission of the Respondent's MBEWBE compliance proposal. If
circumstances must arise, however, where a proposed MBE/WBE is no longer available, the
process described in Section 12 must be followed.

7.  Request for Waiver

a.  If a Proposer is unable to idenfify qualified MBE and WBE firms to perform sufficient work to
fulfill the MBE or WBE percentage goals for this Contract, the proposal must include a written
request for waiver, A request for waiver must be sent to the Executive Director and must set
forth the Respondent's inability to obtain sufficient MBE and WBE firms notwithstanding good
faith attempts to achieve such participation.

b. Gooed Faith efforts to achieve participation include but are not limited to:
(1} Attendance at the Pre-proposal conference;

{2) The Respondent’s general affirmative action policies regarding the utilization of MBE and
WBE firms, plus a description of the methods used to carry out those policies;

(3) Advertisement in frade association newsletiers and minority and woman-oriented and
general circulation media for specific sub-consultants;

(4) Timely notification of specific sub-consultants to minority and woman assistance
agencles and associafions;

{5) Descripfion of direct'negotiations with MBE and WBE firms for specific sub-consultants,
including:

I The name, address and telephone number of MBE and WBE firms contacted;

ii. A description of the information provided to MBE and WBE fims regarding the
portions of the work to be performed; and

jii. The reasons why additional MBE and WBE firms were not obtained in spite of
negotiations.

(6) A statement of the efforts made to select portions of the work proposed to be performed
by MBE and WBE firms {such as sub-supplier, transport, engineering, distribution, or any other
roles contributing to production and delivery as specified in the contract) in order to increase the
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likelihood of achieving sub participation.

(7} As to each MBE and WBE contacted which the Proposer considers to be not qualified, a
detailed statement of the reasons for the Respondent's conclusion.

(8) Efforts made by the Proposer to expand its search for MBE andfor WBE firms beyond
usual geographic boundaries,

(9) General efforts made to assist MBE and WBE firms fo overcome participaticn barriers.

¢.  The Executive Director, after review and evaluation of the request provided by the Proposer,
may grant a waiver request upon the determination that:

(1) Sufficient qualified MBE and/or WBE firms capable of providing the goods or services
required by the contract are unavailable despite the good faith efforts of the Proposer;

(2) The price(s) quoted by pofential MBE andfor WBE firms for goods or services is above
compstitive levels to an extent unwamanted by any increased cost of deing business
attributable to the present effects of disadvantage or discriminafion.

8. Failure To Achieve Goals

a. If the Professional Service Provider cannot achieve the contract specific goals, as the Project
proceeds, it must have documented its good faith efforts to do so. In determining whether the
Professional Service Provider has made such good faith efforts, the performance of other
Professional Service Providers in meeting the goals may be considered. The Executive Director
or her designee shall consider, at a2 minimum, the Professional Service Provider's efforts to do
the following:

(1) Soliciting through reasonable and available means the interest of MBEs or WBEs that
Provide interested MBEs or WBEs with adequate information about the plans, specifications
and requirements of the confract, including addenda, in a timely manner to assist them in
responding to the solicitation.

{2) Provide interested MBEs or WBEs with adequate information about the plans,
specifications and requirements of the contract, including addenda, in a imely manner to assist
them in responding to the solicitation.

(3) Negotiating in good faith with interested MBEs or WBEs that have submitted proposals.
Documentation of negofiation must include the names, addresses and telephone numbers of
MBEs or WBEs that were solicited; the dafe of each such solicitation; a description of the
information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why agreements could not be reached with MBEs or WBEs
to perform the work. That there may be some additional costs involved in solicitation and using
MBEs and WBEs Is not a sufficient reason for a Professional Service Provider's failure to meet
the goals, as long as such costs are reasonable.

(4} Not rejecting MBEs or WBEs as being unqualified without sound reasons based on the
thorough investigation of a their capabilities. The MBEs' or WBES' standing within its industry,
membership in specific groups, organizations, or associations and political or social affiliations
are not legitimate cases for rejecting or not scliciting proposals to meet the goals.

{5) Making a portion of the work avallable to MBE or WBE sub=consultants and suppliers and
to select those portions of the work or material consistent with the available MBE or WBE sub-
consultants and suppliers, so as fo facilitate meeting the goals.

(6) Making good faith efforts despite the ability or desire of a Professional Service Provider fo
perform the work of a contract with its own organization. A Professional Service Provider that

56
SProcurement Shared InformationtRFQ for AOR Sendices for Additions and Renovations\AOR
AgreemenfiCN_PBC_ROC_AORGLOBETROTTERS dha GEC DESIGN GROUPE_20100621.doc
Last printed; 6/21/201012:08 PM




9,
a.
b,
c:
10.
a.

desires fo seif-perform the work of a contract must demonstrate good faith efforts unless the
goals have been met,

{7) Selecting portions of the work to be performed by MBEs or WBEs in order to increase the
likelihood that the goals will be met. This includes, where appropriate, breaking out contract
work items into economically feasible units to facilitate MBE or WBE participation even when
the Contract might otherwise prefer to perform these items with its own forces.

(8) Making efforts to assist interested MBEs or WBES in obtaining bonding lines of credit or
insurance as required by the Commission or Professional Service Provider,

(9) Making efforts to assist interested MBEs or WBES in obtaining necessary equipment,
supplies, materials or related assistance or services, including parficipation in @ mentor-
protégée progran; and

(10) Effectively using the services of the Commission; minority or women community
organizations; minority or women groups; iocal, state and federal minority or women business
assistance offices; and other organizations to provide assistance in the recruitment and
placement of MBEs or WBEs.

Reporting and Record-Keeping Requirements

The Professional Service Provider, within five (5) working days of contract award, must execute
a formal subcontract or purchase order in compliance with the terms of the Professional Service
Provider's proposal and MBEMWBE assurances. Upon request by the PBC, the Professional
Service Provider must provide copies of the contracts or purchase orders executed between it
and the MBE and WBE firms. During the performance of the contract, the Professional Service
Provider will submit partial and final waivers of lien from MBE and WBE sub-consultant and
suppliers indicating the current payment amount and the cumulative dollar amount of payments
made to date.

The Professional Service Provider must maintain records of all relevant data with respect to the
utilization of MBE and WBE firms, including without limitation payroll records, tax retums and
records, and books of account in such detail as the Commission requires, and retain such
records for a period of at least 3 years after final acceptance of the work. Full access to such
records will be granted to the Commission and/or fts designees, on five (5) business days' notice
in order for the Commission to determine the Professional Service Provider's compliance with its
MBE and WBE commitments and the status of any MBE or WBE firm performing any portion of
the contract.

The Professional Service Provider will file regutar MBE and WBE utilization reports on the form
entitled "Status Report of MBE and WBE Sub-Contract Payments®, at the time of submitting
each monthly invoice. The report must indicate the current and cumulative payments to t MBE
and WBE sub-<contractors.

Disqualification of MBE or WBE

The Contract may be terminated by the Executive Director upon the disqualification of the
Professional Service Provider as an MBE or WBE if the sub-consultants stafus as an MBE or WBE
was a factor in the award and such status was misrepresented by the Professional Service
Provider,

The Contract may be terminated by the Executive Director upon the disqualification of any MBE
or WBE if the sub-consultants or supplier's status as an MBE or WBE was a factor in the award
of the confract and the status of the sub-consultant or supplier was misrepresented by the
Professional Service Provider. If the Professional Service Provider is determined not to have
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been invelved in any misrepresentation of the status of the disqualified sub-consuitant or
supplier, the Professional Service Provider shall make good faith efforts to engage a qualified
MBE or WBE replacement.

11.  Prohibition On Changes To MBE/WBE Commitments

*a.  The Professional Service Provider must not make changes to its confractual MBE and WBE
commitments or substitute such MBE or WBE sub-consultants without the prior written approval
of the Executive Director. Unautherized changes or substitutions, including performing the work
designated for a sub-consultant with the Professional Service Provider's own forces, is a
viclation of this section and a breach of the contract with the Commission, and may cause
termination of the confract for breach, andfor subject the Professional Service Provider to
confract remedies or other sanctions. The facts supporting the request must not have been
known nor reasonably must have been known by the parties prior to entering into the
subcontract,

12. MBE/MWBE Substitution Requirements and Procedures

a.  Arbitrary changes by the Professional Service Provider of the commitments earlier certified in
the Exhibit D are prehibited. Further, after once entering into each approved MBE and WBE
sub-contract agreement, the Professional Service Provider shall thereafter neither terminate the
subcontract, nor reduce the scope of the work to be performed by the MBE or WBE, nor
decrease the price to the MBE or WBE, without in each instance receiving the prior written
approval of the Executive Director. In some cases, however, it may become necessary fo
substitute a new MBE or WBE in order to actually fulfill the MBE or WBE requirements. In such
cases, the Executive Director must be given reasons justifying the release by the Professional
Service Provider of prior specific MBE or WBE commitments established in the contract, and will
need fo review the eligibility of the MBE or WBE presented as a substitute. The substitution
procedure will be as follows:

(1) The Professional Service Provider must nofify the Executive Director immediately in
writing of an apparent necessity to reduce or ferminate a MBE or WBE subcontract and to
propose a substitute firm for some phase of work, if needed in order to sustain the fulfiliment of
the MBE/WBE contract requirements.

(2) The Professional Service Provider's nofification must include the specific reasons for the
proposed substitution. Stated reasons which would be acceptable include any of the following
reasons. a) Unavailability after receipt of reasonable nofice to proceed; b) failure of
performance; ¢)financial incapacity; d) refusal by the sub-consuitant to honor the proposal price
or scope; ) mistake of fact or law about the elements of the scope of work of a solicitation
where a reasonable price cannot be agreed; f) failure of the sub-consultant to meet insurance,
licensing or bonding requirements; g) the sub-consultant's withdrawal of its proposal; or h)
decertification of the sub-consultant as MBE or WBE.

(3) The Professional Service Provider's position must be fully explained and supported with
adequate documentation. Stated reasons which will not be acceptable include: replacement
firm has been reciuited to perform the same work under terms more advantageous fo the
Professional Service Provider; issues about performance by the committed MBE or WBE were
disputed (unless every reasonable effort has already been taken to have the issues resolved or
mediated satisfactorily); an MBE or WBE has requested reasonable price escalation which may
be justified due to unforeseen circumstances.

The Profession Service Provider's nofification must include the names, address and principal
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official of any proposed substitute MBE or WBE and the dollar valug and scope of work of the
proposed subcontract. Attached must be all the same MBE/WBE affidavits, documents and
Lefters of Intent which are required of the proposed MBE or WBE firms.

(4) The Executive Director will evaluate the submitted documentation, and respond within
fifteen (15) working days to the request for approval of a substitution. The response may be in
the form of requesting more information, or requesting an interview to clarify or mediate the
problem. In the case of an expressed emergency need to receive the necessary decision for
the sake of job progress, the Executive Director will instead respond as soon as practicable,

(5} Actual substitution of a replacement MBE or WBE to fulfill contract requirements must not
be made before the Executive Director's approvalis given of the acceptability of the substitute
MBE or WBE. This subcontract must be executed within five (5) working days, and a copy of
the MBE WBE subcontract with signatures of both parties fo the agreement must be submitted
immediately to the Executive Director.

b.  The Executive Director will not approve extra payment for escalated costs incured by the
Professional Service Provider when a substitution of sub-consultants becomes necessary for the
Professional Service Provider In order fo comply with MBEMWBE contract requirements,

¢.  No relief of the MBEMWBE requirements will be granted by the Executive Director except In
exceptional circumstances. Requests for complete or partial waiver of the MBE/WBE
requirements of this contract must be made in writing, stating all detalls of the request, the
circumstances, and any additional refevant information. The request must be accompanied by a
record of all efforts taken by the Professional Service Provider to locate specific firms, solicit
MBE and WBE proposals, seek assistance from technical assistance agencies, and other good
faith efforts undertaken to achieve compliance with the MBEAWBE goals.

13, Non-Compliance

a, The Executive Director has the authority to apply suitable sanctions to the Professional Service
Provider if the Professional Service Provider is found to be in non-campliance with the MBE and
WBE requirements. Fallure to comply with the MBE or WBE terms of this contract or failure to
use MBE or WBE finms as stated in the Professional Service Provider's assurances constitutes a
material breach of the contract, and may lead to the suspension or fermination of the contract in
part or in whole. In some cases, monthly progress payments may be withheld until corrective
action is taken.

. When the contract is completed, if the Executive Director has determined that the Professional
Service Provider did not comply in the fulfiiment of the required MBE and/or WBE goals, and a
grant of relief of the requirements was not obtained, the Commission will be damaged in the
failure to provide the benefit of participation to minority or women business to the degree set
forth in this Specfal Condition. In that case, the Commission may disqualify the Professional
Service Provider from entering into future contracts with the Commission,

14, Severability

If any section, subsection, paragraph, clause, provision or application of these Special Conditions is
held invalid by any count, the invaiidity of such section, paragraph, clause or provision will not affect
any of the remaining provisions hereof.
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Exhibit B - Joint Venture Affidavit (1 of 3)

This form need not be filled in if afl joint venturers are MBE/WBE firms. In such case, however, a written joint
venture agreement among the MBE/WBE firms should be submitted. Each MBE/WBE joint venturer must also
attach a copy of their current certification letfer.

1. Name of joint venture

2, Address of joint venture

Phone number of joint venture '

Identify the firms that comprise the joint venture

A, Describe the role(s) of the MBEMWBE finm(s) in the Joint venture. (Note that a “clearly defined portion of
work™ must here be shown as under the responsibility of the MBE/WBE firm.)

B. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint venturer,

5. Nature of joint venture's business

Provide a copy of the joint venture agreement,

Ownership: What percentage of the joint venture is claimed to be owned by MBEAWBE? ____ %
Specify as fo:

A. Profit and loss sharing %

B. Capital contributions, including equipment %

C. Other applicable ownership Interests, including ownership options or other agreements which restrict
ownership or control.

D. Describe any loan agreements between joint venturers, and identify the terms thereof.
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Exhibit B- Joint Venture Affidavit (2 of 3)

9. Control of and participation in this Contract: Identify by name, race, sex, and "firm" those individuals
{and their fittes) who are responsible for day-to-day management and poicy decision making, including,
but not limited to, those with prime responsibility for;

A. Financial decisions

B.

.2)

¢4)

A
B.

C.

Management decisions such as:

)  Estimating

Marketing and Sales

3)  Hirng and firing of management personne!

Other

Purchasing of major items or supplies

Supervision of field operations

Supervision of office personnef

Describe the financial controls of the joint venture, e.g., will a separate cost center be established:
which venturer will be responsible for keeping the books; how will the expense therefore be
reimbursed; the authority of each joint venturer to commit or obligate the other. Describe the
estimated contract cash flow for each joint venturer.

State approximate number of operational personnel, their craft/role and positions, and whether they
will be employees of the majority firm or the joint venture.

2. Please state any material facts of additional information pertinent to the control and structure of this
joint venture.

61

S\Procurement Shared InformatioMRFQ for AOR Servicas for Additions and RenovationstAOR
AgreementiCN_PBC_ROC_AORGLOBETROTTERS dba GEC DESIGN GROUPE_20100621.doc
Last printed: 6/21/201012:08 PM




Exhibit B - Joint Venture Affidavit {3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE
ALL MATERIAL INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND
OPERATIONS OF OUR JOINT VENTURE AND THE INTENDED PARTICIPATION BY EACH JOINT
VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED COVENANT AND AGREE TO
PROVIDE TO THE PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE AND
ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT
THEREFOR AND ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND
TO PERMIT THE AUDIT AND EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT
VENTURE, OR THOSE OF EACH JOINT VENTURER RELEVANT TO THE JOINT VENTURE, BY
AUTHORIZED REPRESENTATIVES OF THE COMMISSION. ANY MATERIAL MISREPRESENTATION
WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED AND FOR
INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS.

Note: If, after filing this Exhibit B and before the completion of the joint venture's work on this
Contract, there is any significant change in the information submitted, the joint venture must inform
the Public Building Commission of Chicago, either directly or through the Consultant if the joint
venture is a sub-consultant.

Name of Joint Venturer Nams of Joint Venturer

Signalure Signature

Name Name

Tille Title

Date Date

State of County of State of County of

On this day of 20 On this day of .20
before me appeared (Name) before me appeared (Name)

to me personally known, who, being duly swom,
did execute the foregoing affidavit, and did state
that he or she was properly authorized by fo
execute the affidavit and did so as his or her
free act and deed

to me personally known, who, being duly swom,
did execute the foregoing affidavit, and did state
that he or she was properly autherized by to
execute the affidavit and did so as his or her
free act and deed

(Name of Joint Venture) (Name of Joint Venture)
Notary Public Notary Public
Commission expires: Commission expires:
{SEAL) (SEAL)
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Section (E\ )

MBE/WBE Utilization Plan

This section contains our utilization plan, inciuding the role of
each team member and previous working relationships.
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MBE/ WBE UTILIZATION PLAN

GEC Design Group ("GEC") has consistently demonstrated a commitment to exceed MBE/
WBE requirements on all of its projects. For the Architect of Record prequalification with the
PBC, GEC proposes the meaningful participation of the following exceptional MBE/ WBE
firms that will far exceed the 25% MBE and 5% WBE goals:

MBE: 80% Participation

s GEC Design Group {MBE): As the prime consuitant, GEC will provide project
management, QA/QC, architecture leadership, civil and structural engineering,
MEP/FP engineering, LEED consulting, and construction administration services for
80% participation.

WEE: 20% Participation

e SPAAN Technology, Inc. (WBE). SPAAN Tech will provide architectural,
engineering, and information technology support for 15% participation.

s Jacobs/ Ryan Assoclates (WBE). Jacobs/ Ryan will provide the Lead Landscape
Consultant and supplemental landscape architecture services for approximately 5%
participation.

The GEC Design Group team has 100% MBE/WBE participation.

O

\ GEC Design Group and SPAAN Tech have a ten-year history of collaboration on significant
and complex projects including the McCormick Place West Expansion, John Stroger Jr.
Hospital, and dozens of public schools,

GEC Design Group and Jacobs/ Ryan Associates have collaborated on several projects
including the Lakeside Center Garage Renovation, which included a rooftop garden, for the
Metropalitan Pier and Exposition Authority as well as the Village of Bridgeview Streetscape
planning study.

Our personnel have developed strong working relationships and can effectively function as a
seamless and integrated team.

185 Globetrotters®
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From: Chty of Chieago Date:  11/3/2009 7:19:03
AM
To:  Globetrotters Engineering Corporation D/b/a Gec Design Group D/b/a Globelrotters  Fax:  (312) 9222953
Group-
Nirarjan Shah Phone: [312) 922-8400
Niranjan Shah

Globetrotters Engineering Corporation D/b/a Gec Design Group D/b/a Globetrotters Group
30C South Wacker Drive Suite 400CHhicago, IL 60606-6716

Dear Niranjan Shah:

In order to facilitate the transition of the City's Minority and Women Owned Business Enterprise (MBE/WBE) program
from the Department of Procuremnent Services to the Office of Compliance, we are granting Globetrotters
Engineeiing Corporation D/va Gec Design Group Dit/a Globetrotters Group a courtesy extension of your Minority
Business Enterprise [MBE). This extension means that the next No Change Affidavit or Confinued Elfigibility Affidavit
for Globetrotters Engineering Corporation Dib/a Geg Design Group D/b/a Globstrotters Group will be due on June
30, 2010.

You will receive additional information from this Otfice prior to June 30, 2010 regarding your Minority Business
Enterprise (MBE) renewal. In the mean time if you have any questions about this courtesy extension please contact
our office:

City of Chicago
Cffica of Compliance
433 State Street, Suite 540
Chicago, IL 60604
Telephone: 312-747-7773
Email: ntegrity@cityofchlcago.com

Mmy Elliott
Acting Managing Deputy
City of Chicago Office of Compliance
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City of Chicago
Richard M. Daley, Mayor

Department of
Procorement Services

Montel M. Gaykes
Chitf Procurement Officer

City Hall, Room 403

§21 Norih LoSallz Street
Chicago, Iineis 60602
(312) 1444900

(312) T44-2049 {TTY)
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February 8, 2008

Niranjan Shah .
Globetrotters Englneering Corporation
300 South Wacker Drive, Suite 400
Chicago, lllinols 60808

Annual Certificate Expires: Juns 1, 2009
Vendor Number: 328646
Daar Mr. Shah;

We are pleased to inform you that Globetrottsrs Engineering Corporation has bean
certified as a Minorlty Owned Business Enterprise (MBE) by the City of Chicago.

. This MBE certification Is valid unt! Sune 1, 2013; however your firn must be re-

validated annually. Your firm's next annual validation is required by June 1, 2009.

As a condition of continued certification during this five year period, youmust file a No-
Change Affidavit within 60 days prior to tha annual expiration. Failure to fila this
Affidavit will resultin the lenmination of your certification. Please note thatyoumust
include a copy of your most current Federal Corporate Tax Relurn. You must
also notify the City of Chicago of any changes in ownership or control of your firm or
any other matters or facts affecting your firm's eligibility for certification whanever the
changes oceur. '

The City may commence action to remove your firm's eligibility if you fail to notify us of
any changes of facts affecting your firm's cetfification or Iif your firm otherwise fails to
cooperate with the CHy in any Inquity or Investigation. Removal of eligibility
procedures may also be commenced if your firm Is found to be fnvolved in bidding or
contractuat irreqularities.

Your firm’s name will be Iisted in the City's Directory of Minority Business Enterprises
and Women Business Enierprises In the specialty area(s) of; .

Professional Dasign Firm {ARC/PE/SE);
Engineering Services and Consuiting;
Comstruction and Building Inspection Services;
Draiting Services; Surveying Services; Intesjor Design Services H
Computor Systems Deslgn; Management Consulting;
Project Manapement Services

Your firm's pariicipation on Clty contracts will be credited only toward MBE goals in
your area(s) of specialty. While your participation on City contracts is not fimited to
your specialty, credit toward MBE goals will be given only for work dons In the
specialty category. ' -

Thank you for your continued interest in the City's Minority and Woemen Business
Enterprise Programs.

Sincyy

ori
Dap

LAL/cc
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(312) 7444900
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August 28, 2009

Niranjan Shah, President

Globetrotters Engineering Corporation
300 South Wacker Driver Suite 400
Chicago, lilinois 60506

Dear Mr. Shah:

The City of Chicago Department of Procurement Services (“Department™)
has undertaken an evaluation of procurement policies and procedures

including those utilized within the MYWBE and DBE certification unit. In
light of this evaluation and in anticipation of streamlining our procedures,

the Department extends your MBE certification until December 1,
2009.

The Department may request additional information from you prior to the
expiration of the courtesy period. This information will assist us in making
a determination on the recenification of your company. You will receive
additional information from the Department in the coming days.

As you know, your firm’s participation on contracts will be credited only
toward MBE in the following specialty area(s):

Professional Design Firm {ARC/PE/SE);
Engineeting Services and Consulting;
Construction and Bullding Inspection Services;
Drafting Services; Surveying Services; Interior Design Services;
Computer Systems Design; Management Consulting;
Project Management Services

K you bave any questions, please contact our office at 312-742-0766.

Sincerely, %

ark Hands
Managing Deputy Procurement Officer

MH/cc
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SCHEDULE C - Letter of Intent from MBE/AWBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)
SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH PROPOSAL

Name of Project: _Architect of Record Services for Addition and Renovation of Facilities

Project Number; _PS1799

FROM:

SPAAN Tech, Inc. MBE_ X wee_X
(Name of MBE or WBE)

TO:

Globetrotters Engineering Corporation  and Public Building Commission of Chicago
{Name of Professional Service Provider)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor X a Comporation
a Parinership a Joint Venture

The MBEMWBE sfatus of the undersigned is confirmed by the attached Lefter of Certification, dated
December 14, 2009 . Inaddltion, in the case where the undersigned is a Joint Venture with a non-MBE/WRE firm,

a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection
with the above-named project.

Architectural and Information Technology Services

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract

Documents.
DUR

RFQ P$1799 for Architect of Record for Addition and Renavation of Faciities
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SCHEDULE C - Letter of intent from MBE/MWBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount;

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach
additional sheet(s}.

SUB-SUBCONTRACTING LEVELS
0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the doltar value of the MBE/WBE subcontract will be sublet to MBE/WEE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero {0) must be
filed in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be
sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its
execution of a contract with the Public Building Commission of Chicago, and will do so within five (5} working days of receipt
of a notice of Contract award from the Commission.

By:
SPAAN Tech, Inc. WW

Name of MBE/WBE Firm (Print) Signature
April 1, 2010 Ms. Smita N. Shah, P.E., LEED AP
Date Name (Prinf)
(312) 277-8800
Phore
{F APPLICABLE:
By:
Joint Venture Partner (Print) Signature
Date Name (Print)

MBE ___ WBE Non-MBE/WBE ___

Phone

RFQ PS1799 for Architect of Record for Additicn and Renovatian of Facilties
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City of Chicago
Richard M. Daley, Mayor

Department of
Procurement Services

Montel M. Gayles
Chiel Procurement Officer

City Hall, Room 403

121 North LaSalle Street
Chicago, Nllinois 60602
(312) 744-4900

(312) 744-2949 (TTY)

htip:fwww. cityofchicago.org

Aprit 24, 2009

APR 2 92009

Smita N. Shah, President
SPAAN Tech, Inc.

311 S. Wacker Drive, Suite 2400
Chicago, Il 60606

Annual Certificate Expires: November 1. 2009
Vender Number: 1062654

Dear Ms. Shah;

We are pleased to inform you that SPAAN Tech, Inc. has been certified as a
MBE/WBE by the City of Chicago. This MBEMWBE certification is valid until
November 1, 2011; however your firm must be re-validated annually. Your firm's next
annual validation is required by November 1, 2009,

As a condition of continued certification during this five year period, you must file a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will result in the termination of your certification. Please note that you must
include a copy of your most current Federal Corporate Tax Return. You must also
notify the City of Chicage of any changes in ownership or control of your firm or any other
matters or facts atfecting your firm'’s eligibility for certification.

The City may commence action to remove your firm’s eligibility if you fail to notity us of
any changes of facts affecting your firm’s certification or if your firm otherwise fails to
cooperale with the City in any inquiry or investigation. Removal of eligibility procedures
may also be commenced if your firm is found to be invalved in bidding or contractual
irregularities.

Your firm’'s name will be listed in the City’s Directory of Minority Business Enterprises and
Women Business Enterprises in the specialty area{s) of:

Engineering Services and Consulting; Professional Besign Firm;
Canstruction Inspection Services; Construction Management for
Highway, Road, Street, and Bridge; Project and Program Management;
Information Technology Consulting; Other Scientific and Technical
Consulting Services; Electrical Consulting; Computer Systems Design
Services and Consulting; Computer Facilities Support Services.

Your firm's participation on City contracts will be credited only toward MBE/WBE gealsin
your area(s) of specialty. While your participation on City contracts is not limited to your
specialty, credit toward MBE/WBE goals will be given only for work done in the specaity
category.

Thank you for your continued interest in the City's Minority and Women Busiess
Enterprise Programs.

Sincerely,

Mark Hands,
Managing Deputy Procurement Officer

MH/ckr
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City of Chicago
Richard M. Daley, Mayor

Office of Compliance

Anthony 0. Boswell
Executive Director

DePaul Center

333 South State Street
Chicago, illinois 60604
312) 147-71718

(312} 747-3920 (FAX)
(312) 744-2204 (TTY)

hitp:/fwww.cityofchicago.org

JAN 142010

December 14, 2009

Ms. Smita Shah

SPAAN Tech, Inc.

311 8. Wacker Dr. - Suite 2400
Chicago, 1. 60606

VIA Fax (312-277-8808)

Dear Ms. Shah:

In order to facilitate the transition of the City’s Supplier Diversity program from the
Department of Procurenient Services to the Office of Compliance, we are granting
SPAAN Tech, Inc. a courtesy extension of your MBE and WBE certification.

You will receive additional information from this Office prior to June 30, 2010
regarding your MBE and WBE certification. In the mean time if you have any
questions about this courtesy extension please contact our office:

City of Chicago
Oftice of Compliance
333 State Street, Suite 540
Chicago, IL 60604
Telephone: 312-747-7778
Email: integrityf@cityofchicago.com

Sincerely,

A

. ){ \"'I/’ ]/——-—r
Al
Wade Brown

Carolyn
Deputy Director
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SCHEDULE C - Letter of Intent from MBEMWBE
To Perform As
Subcontractor, Subconsultant, andfor Materiat Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBRITTED WITH
PROPOSAL

Name of Preect; RFQ for AOR for Addition and Renovation of Facilities o

FROM:
Jacobs/Ryan Associates MRBE war X
{(Name of MBE or YW3E)
T10:
Globetrotters and Pubic Building Commissien of Cricago

(Name of Professicnal Serv.ce Provider)

The undersigned ‘ntends to perforer wark in connection with the above-referenced project as
{check cne)

a Sole Preprietor a Comparaticn
X a Patnership a Joint Venture

The MBEANBE stalus of the undersigned s confirmed by the allached Letter of Cetification. dated
September 3, 2008 * In addition, in the casa where he undersigned is a Joind
Venture with a non-MBEAYEE frmy, a Schedule B, Jaint Venture Affidavit, is provided.
* with Courtesy Extension granted November 3, 2009
The undersigned is prepared to provide the fellowing described sarvices or supp:y the follewing
cescribed geods in cannection with the akove-namied projec.

Landscape Architectural Design Sendces

The akove-described services or gocds are offered for the following price, with terms of payment
as glipulated in the Contract Decuments.

To be determined based upon scope of work

180




R—

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, andior Material Supplier (2 0f 2)

PARTIAL PAY ITEMS

Fer any of the above items that are partiat pay tlems. specifically describe the work and
subcontract doflar amount

Landscape Architectural Design Senices
Dolfar amount ot be determined based upon scope

If more space is needed to fully describe the MBE/WBE firm's proposed scope of vk andror
payment schedule, attach additional sheel(s)

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBEWBE subconbac! will be sublet to non-MBEMVBE
confractors.

0 % of the dolla value of the MBE/WBE subcont act will be sublet to MBE/WBE contractors.
It MBEAWBE subcontractor will ot be sub-subcont acting any of the wiork described in this
Schedule, a zeto (0) must be filled in each blank above. If more than 10% percent of the value of
the MBE/WBE subcontractor's scope of work will be sublel, a brief explanation and description of
the work to be sublet must ba provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder,
conditioned upon its execution of a con¥ act with the Public Buikling Commission of Chicago, and will
do so within five (5) working days of receipt of a notice of Contract award from the Commission. By:

Jacobs/Ryan Associates MM'—*——*—‘

Name of MBEWBE Firm (Print) Signature/

March 31,2010 Terry Warriner Ryan, Partner
Date Name (Print)

312.664 3217

Phone

IF APBLICABLE: By:

Joint Venture Partner (Print) Signature

Date Name (Print)

MBE ___ WBE ___ Non-MSEMWBE___

191




3127441235

City of Chicago
Richard M. Daley, Mayor

Depastment of
Procurement Services

Montel M. Gayles
Chiel Procurement OfFicer

City Hall, Room 403

121 North LaSalle Strest
Chicago, Dlinois 60602
(312) 744-4900

{312} 744-2949 (TTY)

hutp:/fwww.cityolehicaga.org
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CHICAGD TOGETHER

depl of procurment line

11 41.08a m. 09-04-2008 1h

September 3, 2008

Terry Warrier Ryan
Jacobs/Ryan Associates
1527 North Sandburg Terrace
Chicago, lllinois 60610-1312

Annual Gertiflcate Expires:

November 1. 2009
Vendor Number:

ovember, »UU3
1016224

Dear Ms. Ryan:

We are pleased to inform you that Jacohs/Ryan Associates has been certified as m
Women Owned Business Enterprise (WBE) by the City of Chicago. This WBE
certification is valid untii November 4 » 2013; however your firm must be re-validated

annually. Your firm's next annual validation is required by November 1, 2009,

As a conditlon of continued certification during this five year period, you mustfile a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will result in the termination of your certification. Please note thatyou must
Include a copy of your most current Federal Corporate Tax Return. You must
also notify the City of Chicago of any changes In ownership or control of your firm or
any other matters or facts affecting your firm's eligibifity for certification.

The City may commence action to remove your firm’s eligibility if you fail to notify us of
any changes of facts affecting your firm’s certification or if your firm otherwise fails to
caoperate with the City in any Inquiry or investigation. Removal of eligibility

procedures may also be commenced if your firm Is found to be involved in bidding or
contractual irregularitias,

Your firm's name will be listed In the City's Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of

Landscape Architect Services
Your fim's participation on City contracts will be credited only toward WBE goals in
your area(s) of specialty. While your participation on City contracts is not limited to

your specialty, credit toward WBE goals will bg given only for work done In the
specialty category.

Thank you fer your continued interest in the City's Minority and Women Business
Enterprise Programs.

Sincerely,

ri Anr/L
Deputy Pr

LALfa




From: bouncechicago.mwdbe.com on behalf of City of Chicago
[chicago.mwdbe.com]
Sent: Tuesday, November 03, 2009 7:31 AM

/"“\E: Terry Ryan

K_, bject: City of Chicago: Certification Courtesy Extension

November 3, 2009

Terry Warriner Ryan
Jacobs/Ryan Associates

1527 N. Sandburg Terr.
Chicago, IL&nbsp;&nbsp;60610

Dear Terry Warriner Ryan:

In order to facilitate the transition of the City's Minority and Women Owned Business Enterprise (MBE/WBE)
program from the Department of Procurement Services to the Office of Compliance, we are granting Jacobs/Ryan
Associates a courtesy extension of your Women Business Enterprise (WBE). This extension means that the next No
Change Affidavit or Continued Eligibility Affidavit for Jacobs/Ryan Associates will be due on June 30, 2010.

You will receive additional information from this Office prior to June 30, 2010 regarding your Women Business
Enterprise (WBE) renewal. In the mean time if you have any questions about this courtesy extension please contact
our office:

City of Chicago
Office of Compliance
3 State Street, Suite 540
\_hicago, IL 60604
Telephone: 312-747-7778
Email: integrity@cityofchicago.com

Sincerely,

Mary Elliott
Acting Managing Deputy
City of Chicago Office of Compliance

<table width="400" border="0" cellspacing="0" cellpadding="0">
<tr>
<td class="smallverdana™>
This message was sent to: “Terry Warriner Ryan" <tryan@jacobsryan.com>

Sent on: 11/3/2009 7:31:15 AM

System ReferencelD: 1787686
<fd>
</tr>
</table>

193

ﬂIe:ll/K|l...BC“/aZOAOR/Sub%ZOlnfonnatioulIacob5%2ORyan/City%moM20Chicago%20Certiﬁcation%ZOCuunesy%ZOExtension.txt.’I'XT[l 2/29/2009 2:10:14 PM]




O PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No.

SCHEDULE D - Atfidavit of Professlional Service Pravider Regarding MBE/WBE
Participation

{1 0f2)
Name of Project: Architect of Record Services for Addition and Renovation of Facilities - PS1799

STATEOFILLINOIS  }
58
COUNTYOFGOOK  }

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that 1 am
tha

Chief Operating Officer

Title
and duly authorized representative of

Globetrotters Engineering Corporation

Name of Professional Service Provider
whose address is

300 S. Wacker Drive, Suite 400

inthe City of ___ Chicago ,State of _llinois

and that ! have personally reviewed the material end facts submitted with the attached Schedulss
of MBEMWEE participation in the above-referenced Confract, Including Schedule G and Scheduls
B (if applicable), and the following Is a statement of the extent to which MBE/WBE firms will

O participate in this Contract if awarded to this firm as the Confractor for the Praject.
Name of MEE/WBE Contractor :g: ,.:: :z: r: ,‘,ﬁ g: &%'m ,"E, Dollar Credit é‘:;:rd MBE/WBE
MBE WEBE
Globetrotters Engineering Corp. | Management and A/E g DUR-80%|g N/A
SPAAN Tech, Inc. Architectural & IT Support g N/A ¢ DUR - 15%
Jacobs/ Ryan Associates Landscape Architecture  |s  N/A s DUR - 5%
$ $
$ $ '
$ $
- S $
Total Net MEE/WBE Creditls DUR g DUR
Percent of Total Base Bid 80 o 20 5

The Professional Service Provider may count toward its MBEAYBE goal a portion of the total
dollar valua of a contract with a jaint venture equal 1o the percentage of the gwnership and contrel
of the MBEWBE partner.

12
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No,

SCHEDULE D - Affidavit of Professional Service Provider Regarding MBE/WBE
Participation
(20f2)

SUB-SUBCONTRACTING LEVELS

0 _ % of the dollar value of the MBE/WBE subconiract will be sublet o non-MBEWBE
contractors,

O % of the doflar value of the MBEMWBE subcontract will be sublet to MBEMWBE
contractors. .

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this
Schedule, a zero (0) must be filled In each blank above.

if more than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, a
brief explanation and description of the work to be sublet must bs provided,

The undersigned will enter into a formal agreement for the above work with the above-referenced
MBE/WEE firms, conditioned upen performance as Professional Service Provider of a Contract
with the Commission, and will do so within five (5) business days of receipt of a notica of Contract
award from the Commission.

By: ) '
Globetrotters Engineering Corporation 7% M %’?

Nante %grrlﬁesszzgr‘llaé Service Provider (Print) Signature Nicha % ' !'VIcM -~
Date 312) 822-6400 Name (Print)
Fhone
IF APPLICABLE:
By: .
Joint Ventnrs Partner (Print) Signature
Date Name (Print)
: MBE__ WBE___ NoaMBEWBE___
Ph?nw’FAX

13
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STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS

(1012)
Name of Project Confract Number
Date
STATE OF ILLINOIS }

}S8
COUNTY OF COOK }

In connection with the above-captioned contract:

| DECLARE AND AFFIRM that |

{Name of Affiant)
am the

(Title}

{Name of Company)
whose address is

and duly authorized representative of

and that the following Minority and Women Business Enterprises have been contracted with, and have fumished, or
are furnishing and preparing materials for, and have done or are doing labor on the above-captioned confract; that
there Is due and to become due them, respectively, the amounts set opposite thelr names for materials or labor as
stated; and that this is a full, true, and complete statement of all such MBEs/WBES and of the amounts paid, due, and
to become due to them:

MBEWBE Contract Amount Total Amount Balance
Name For of Previous This to
Contract Requests Request Complete
TOTALS
67 cen e

S:\Procurement Shared Informatlon\RFQ for AOR Services for Additions end Renovations\AOR -
AgreemenfiCN_PBC_ROC_ACRGLOBETROTTERS dba GEC DESIGN GROUPE_20100621.doc .
Last printed: 6/21£201012:08 PM




STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS (2 of 2)

| DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE S
CONTENTS OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT | AM e
AUTHORIZED, ON BEHALF OF THE ABOVE FIRM, TO MAKE THIS AFFIDAVIT. ’

(Affiant)

(Date)

On this day of
20__

before me, , the undersigned
officer, personally appeared , known to me

to be the person described in the foregoing Affidavit and acknowledged that he (she) executed the
same in the capacity therein stated and for the purposes therein contained.

In witness thereof, | hereunto set my hand and official seal.

Notary Public
Commission Explres

(Seal)

68
S:\Procurement Shared Information\RFQ for AOR Sarviees for Additions and Renovations\AOR
AgreementiCN_PBC_ROC_AORGLOBETRCTTERS dba GEC DESIGN GROUPE_20100621.doc
Last printed: 6/21/201012:08 PM




ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS17991

SCHEDULE H
W-9 FORM

(COMMISSION'S W-9 FORM EXECUTED BY CONSULTANT FOLLOWS THIS PAGE)

69
S:WPiocurement Shared Information'RFQ for AOR Services for Addifions and Renovations\AOR
AgreemenfiON_PBC_ROC_AORGLOBETROTTERS gba GEC DESIGN GROUPE_20100621.doc
Last printed: 8/21/201012:08 PM
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Rev. October 2007)

Request for Taxpayer
Identification Number and Certification

Glve form to the
requester. Do not

Deputman of the Troasury send to the IRS.
Intemal Ravenus Sarvice

Name (as shown on your income tax raturn) ]

Globetrotters Engineering Corporation

Business name, if different from ebova

Check appropriate box: [ IndividuaSole propristor Comporation [ Partnerstip Exompt

L' Limited Babikty company. Erter the tax classification (D-clsregerdied ey, C-corporation, P=pastnership) b ....__. O payes

L3 other sos instructions) »

Address (number, siroet, and it 00)
300 S. Wacker Drive. Suite 400

Requester's nama and address {optionaf)

Clty, stats, and ZIP code
Chicago, lllinois 60606

List aceount number(s) hare (optional)

Print or type
See Specific lastructions on page 2.

Taxpayer Identification Number (TIN) _

Enter your TIN In tha appropriate box, The TIN provided must match the name given on Line 1 to avold
backup withholding. For indlividuals, this Is your soclal security number {SSN). However, for a reskdent ;
alien, sola proprietor, or disregardad entity, see tha Part | Instructions on page 3. For other entities, it s
your employer identification number (EIN). If you do not have a number, see How fo get a TIN on page 3. or

Social sscurity number
1

Nots. I the account is In more than one name, see the chart on page 4 for guidelines on whosa Employer identifioation mumbser
number to enter. 36 | 2819661
Certification

Under penalties of perjury, | certify that:

1. The number shown on this form Is my comect taxpayer identification number or | am waiting for a number to be issued to me}, and
2. | am not subject to backup withholding becausa: (a) | am exempt from backup withholding, or () | have not been notifled by the Intemal

Revenue Service RS) that | am subject to
notified me that | am no longer subject ta backup withholding, and

3. 1am a US, ditizen or other U.S. parson {defined below).

withhokding as a result of a failure to report all Interest or dividends, or (c) the IRS has

Certification instructions. You must cross out tem 2 abova If Yyou have baen notified by the IRS that you are currently subjsct to backup
withholding because you have falled to report all Interest and dividends on your tax retum. For real estate transactions, itam 2 does not apply.
For mortgage Intarest pald, acquisition or ebandonment of secured property, cancellation of dabt, contributions to an Individual retirement
arangement (IRA), and generally, payments other than interest and dividends, you are not required ta sign the Certification, but you must

provica your correct TIN, Sea tha Instructions on page 4.

Sign Signature of

Here | 0. person » /W/U’VU-/%&J - %d-

pate » June 21, 2010

General Instructions

Sectlon references ara to the Intemal
otharwise noted.

Purpose of Form

A person who Is required to fila an information return with the
IRS must obtain your comect taxpayer Identification number (M)
to report, for example, Income pald to you, real estate
transactions, mortgage Interest you pald, acqulsition or
abandonment of secured property, cancellation of debt, or
contributions you made to an IRA.

Use Form W-8 only if you are a U.S. person (including a
resident allen), to provide your correct TIN to the person
requesting it (the requester) and, when applicable, to:

1. Certify that the TIN you are giving Is comrect (or you are
waiting for a number to be issued),

2. Certlfy that you ere not subject to backup withhelding, or

3. Claim exemption from backup withholding if you are a U.S.
exempt payee. If applicable, you are also certifying that as a
LL.S. person, your allocable share of any partnership income from
a U.8. trade or business Is not subject to the withholding tax on
forelgn partners’ share of effectively connected income.

Note. If a requestsr gives you a form other than Form W-9to
request your TIN, you must use the requester’s form i it Is
substantially simllar to this Form W-8,

nue Code unless

Definition of a U.S. person. For federal tax purposes, you are
considerad a U.S. person if you are:

¢ An Individual who Is & U.S, cltizen or U.S, resident allen,

® A partnership, corporation, company, or assaciation created or
organized in the United States or under the laws of the United
States,

® An estate (other than a forelgn eslate), or

& A domestic trust (as defined In Regulations section
301.7701-7}.

Special rules for partnerships. Partnerships that canduct a
trade or business [n the United States are generally required to
pay a withholding tax on any forelgn partners’ share of Income
from such business. Further, In certaln cases where a Form W-3
has not been recelved, a partnership Is required 1o presume that
& partner Is a forelgn person, and pay the withholding tax.
Therefore, if you are a U.S. person that is a partner in a
parinership conducting a trade or business In the United States,
provide Form W-8 to the partnership to estabiish yeur U.S,
status and avold withholding on your shere of partnership
income,

The person who gives Form W-9 to the partnership for
purﬁoses of establishing its LS. status and avoiding withholding
on its allocable share of net income from the partnership
condueting a trade or business in the United States !s In the
following cases:

® The U.8. owner of a disregarded entity and not the entity,

Cat. No. 10231
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® Tha U.S. grantor or other owner of a grantor trust and not the
trust, and

® The U.S, trust (other than a grantor trust) and not the
beneficiaries of the trust.

Forelgn person. If you are a foreign person, do not use Form
W-8. Instead, use the appropriate Form W-8 (see Publication
g:‘ghe\\sf;thholdlng of Tax on Nonresident Allens and Foreign

Nonresident alien who bacomes a resident allen, Generafly,
only a nonresident alien individual may use the terms of a tax
treaty to reducs or eliminate 1.8, tax on certaln types of incoma.
Howaever, most tax treaties contain a provision known as a
"saving clause.” Exceptions specified In the saving clause may
permit an exemption from tax to continua for cartain types of
income even after the payea has otherwise become a U.S.
resident allen, for tax purposes.

If you are a U.S. resident alien who Is relying on an exception
contained in the saving clause of a tax trealy to claim an
exemptlon from U.S. fax on certain types of Income, you must
ﬁgach a statement to Form W-g that specifies the following five

ms:

1. The treaty country. Generally, this must be the same treaty
;ri\der which you clalmed exemption from tax as a nonresident
o,

2. The treaty article addressing the Incoms.

3, The article number (or location) in the tax treaty that
contalns the saving clause and lts exceptions.

4. The type and amount of income that qualifies for the
exemption from tax.

5. Sufficlert facts to justify the exemption from tax under the
terms of the treaty article.

Example, Article 20 of the U.S.-China income tax treaty allows
an exemption from tax for scholarship Income recelved by a
Chinese student temporarily present in the United States. Under
U.S. law, this student wilt become a resident allen for tax
purposes If his or her stay In the United States exceads 5
calendar years. Howaver, paragraph 2 of the first Protocol to the
U.8.~China treaty (dated April 30, 1984) allows tha provisions of
Article 20 to continue to apply even after the Chinese student
becomas a resident allen of the United States, A Chinese
student who qualifies for this exception {under paragreph 2 of
the first protocol) and Is relying on this exception to claim an
exemption from tax on his or her schotarship or fellowship
income would attach to Form W-8 a statement that includes the
information described above to support that exsmption,

If you are a nonreslident allen or a forelgn entity not subject td

backup withholding, give the raquester the appropriata
completed Form W-8, ®

What |3 backup withhalding? Persons making certzin payments
to you must under certain conditions withhald and pay to the
IRS 28% of such payments. This is called *backup withhelding.”
Fayments that may be subject to backup withholding include
interest, tax-exempt interest, dividends, broker and barter
exchange transactions, rents, royalties, nonemployee pay, and
certain payments from fishing boat operators. Real estate
transactlons are not subject to backup withholding.

You wili not be subject to backup withhelding on payments
you recelve lf you give the requester your comrect TIN, make the
proper certifications, and report all your taxable Interest and
dividends on your tax retum.

Payments you receive will be subject to backup
withholding i
1. You do net furnish your TIN to the requester,

2. You do not certify your TIN when required (sea the Part I
instructions on page 3 for datails),

3. The RS tells the requester that you fumished an Incorrect

4. The IRS tells you that you are subject to backup
withholding because you did not report alf your Interest and
dividends on your tax retum (for reportable interest and
dividends only), or

5. You do not certify to the requester that you are not subject
to backup withholding under 4 above (for seportable Interest and
dividend accounts cpened after 1983 only),

Certain payees and payments ara exempt from backup
withholding. Sea the Instructions below and the separata
Instructions for the Regquester of Form W-8,

Also see Special rules for partnerships on page 1,

Penalties

Fallure to fumish TIN, If you fall to fumish your corect TiN to a
requester, You are subject 1o a penalty of for each such
fallure unless your failure Is due to reasonable cause and not to
willful neglect.

Civil penalty for false Information with respect to
withholding. If you make a false statement with no reasonable
basls that results In no backup withhalding, you ame subject to &
$500 penalty.

Criminal penatty for falsifying [nformation. Willfully faisifying
certifications or affimations may subject you to criminal
penalties Including fines and/or imprisonment.

Misuse of TINs. }f the requester discloses or uses TINs In
violation of federal law, the requester may be subject to civil and
criminal penalties.

Specific Instructions

Name

if you are an individual, you must generally enter the name
shown on your Incoma tax retum. However, if you have changed
your last name, for instance, due to mamiage without Informing
the Soclal Security Administration of the name change, enter
your first name, the last name shown on your social security
card, and your new fast name.

If the account Is In joint names, list first, and then clrcle, the
name of the person or entity whose number you entered in Part |
of the form.

Sole propristor. Enter your Individual name as ehown on your
Income tax return on the "Name" line. You may enter your
business, trade, or “doing business as (DBA)" name on the
“Business nams” {ine.

Limited llablilty compary (LLC). Check the *Limited liability
company® box only and enter the appropriate code for the tax
classification (D" for disregarded entity, “C" for corporation, “P"
for partnership) In the space provided.

For a single-member LLC (including a forelgn LLC with a
domestic owner) that is disregarded as an entity separate from
its owner under Regulations section 301.7701-3, enter the
owner's hame on the "Name” ine. Enter the LLC's name on the
“Business nams” line,

For an LLC classifled as a partnership or 2 corporation, enter
the LLC’s name on the *Name” line and any business, trade, or
DBA name on the "Business name” lina.

Other entitiss, Enter your business name as shown on required
federal tax documents on the “Name” line. This name should
mafch the name shown on the charter or other legal document
creating the entity. You may enter any business, trade, or DBA
name on the “Business nama® line,

Nota. You are requssted to check the appropriate box for your
status (ndividual/scle proprietor, corporation, etc.).

Exempt Payee

If you are exempt from backup withhgiding, enter your name as
described above and check the appropriate box for your status,
then check the “Exempt payee® box In tha [ine following tha
business name, sign and data the form.
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Generally, individuals (including sole proprietors) are not exempt
from backup withhelding. Corporations are exempt from backup
withholding for certain payments, such as interest and dividends,
Note. if you are exempt from backup withholding, you should
still complets this form to avaid possible eronecus backup
withholding.

The foliowing payees are exempt from backup withholding;

1. An organization exempt from tax under section 501(a), any
IRA, or a custedial account under sectlon 403(b)(7) If the account
satisfies the requirements of section 401(5(2),

2, The United States or any of its ageticies or
Instrurnentalities,

3. A stats, the District of Columbla, a possession of the United
States, or any of their polltical subdivisions or Instrumentalities,

4. A forelgn govemment or any of Its political subdivisions,
agencles, or instrumentalities, or

5. An Intemational organlzation or any of fts agencles or
instrumentalities.

Other payees that may be exempt from backup withholding
Include:

6. A corporation,

7. A forelgn central bank of issus,

8, A dealer In securities or commodities required to register in
the United States, the District of Calumbia, or a possession of
tha United States,

9. A futures commission merchant registered with the
Commodity Futures Tracing Commission,

10. A real estata Investment trust,

11, An entity registered at all times during the tax year under
the Investment Company Act of 1940,

5 81?3')‘\ commen trust fund operated by a bank under section
13. A finencial Institution,

14. A middlemarn: known In the investment community as a
nominea or custodian, or

15. A trust exempt from tax under section 664 or described in
saction 4947,

The chart below shows types of payments that may be
exsmpt from-backup withholding. The chart applies to the
exempt payees listed above, 1 through 15.

IF the payment s for . .. THEN the payment Is exempt
for..,.

Interest and dividend payments [ All exempt payees except
for 9

Braker transactions Exempt payees 1 through 13,
Also, a person reglstered under
the Investment Advisers Act of
1940 who recuilarty acts ag &
broker

Barter exchange transactions Exernpt payees 1 through 5

and patronage dividends

Payments over $600 required Generally, ayempt payess

to ba reporied and direct 1 through 7

sales over $5,000'

"See Form 1099-MISC, Miscelfansotss Incarme, and fs Instructions,

Howsver, the following payments made to a corporation {including gross
proceeds pald to an attorney under section 6045(), sven if the attomey Is a
corporation) and reportable on Form 1099-MISC are not exampt from
backup withholding: medical and health cars payments, attormeys’ fees, and
payments for services paid by a federal axacutive apency,

Part I. Taxpayer Identification
Number (TIN)

Enter your TIN in the appropriate box. if you are a resident
allen and you do not have and are not eligible to get an SSN,

ur TIN s your IRS Individual taxpayer Identification number
(’I"?’tN). Enter it in the soclal security number box. if you do not
hava an ITIN, ses How to get a TIN below,

If you are a sole propristor and you have an EIN, you may
enter either your SSN or EIN. However, the RS prefers that you
use your SEN.

If you are a single-member LLC that is disregarded as an
entity separate from Its owner (see Limitad Fability company
(LLE) on page 2), enter the owners SSN (or EIN, if the owner
has onel. Do not enter the disregardad entity's EIN. If the LLC is
classified as a corporation or partnership, enter the entity's EIN.

Note. See the chart on page 4 for further clarification of name
and TIN combinations.

How to get a TIN. If you do not have a TIN, Sagply for one
immedlately. To apply for an 8SN, get Form 85-5, Application
for a Soclal Security Card, from your local Social Security
Administration office or get this form on!ina at www.ssa.gov, You
may also get this form by calling 1-800-772-1213. Use Form
W-7, Application for RS Indlvidua! Taxpayer Identification
Number, to apply for an ITIN, or Form $S-4, Application for
Employer Identification Number, to apply for an EIN. You can
apply for an EIN online by accessing the IRS website at
www.irs.gov/businesses and clicking on Employer Identification
Number (EIN) under Starting a Business. You ¢an get Forms W-7
and from the IRS by visiting www.lrs.gov or by calling
1-800-TAX-FORM (1-800-829-3676).

If you are asked to complete Form W-8 but do not have a TIN,
write ‘;A’?Iied For” in the space for the TiN, sign and date the
fomn, giva it to the requester, For interest and dividend
payments, and certaln payments made with respect to readily
tradable Instruments, generally you wiil have 60 days to geta
TIN and giva it to the requester before you are subject to backup
withholding on payments. The 60-day rule does not apply to
other types of payments. You will be subject to backup
withhoiding on all such payments untll you provide your TIN to
tha requester,

Note. Entering "Applied For” means that you have already
applled for a TIN or that you Intend to apply for one soon.
Caution: A disregarded domestic entity that has a foreign ownsr
must use the appropriate Form W-8.

Part Il. Certification

To establish to the withholding agent that you are a U.S. person,
or resldent allen, sign Form W-9. You may be recuested to slgn
by the withhoiding agent even if tems 1, 4, and 5 below indicate
otherwise,

For & joint account, only the person whosa TIN Is shown in
Part | should sign (when required), Exempt payees, sea Exernpt
Payes con pegs 2.

Signature requirements. Complete the certification as indicated
in 1 through 5 below.

‘1. Interest, dividend, and barter exchangs accounts
opensd before 1984 and broker accounts considered activa
during 1983. You must give your comect TIN, but you do not
have to saign the certification.

2. Interes?, dividend, broker, and barter exchange
accounts opened after 1983 and broker accounts considerad
[nactive during 1983, You must sign the certification or backup
withholding will apply. If you are subjact to backup withholding
and you are mersly providing your correct TIN to the requester,
you must cross out item 2 in the certification before signing the
form.
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3. Real estate fransactions. You must sign the certification.
You may cross out item 2 of the certiiication,

4. Other payments. You must give your correct TIN, but you
do not have to sign the certification unless you have begn
hotifled that you have previously given an incomect TIN, "Othar
payments® Include payments made In the course of the
requester's trade or business for rents, royaltties, goods (other
than billa for merchandiss), medical and health care services
(ncluding payments to corporations), payments o a
nonemployee for serviges, payments to cartaln fishing boat crew
members and fishermen, and gross proceeds paid to attorneys
(including payments to corporations),

& Mortgage Interest paid by you, acquisition or
abandonmont of securad property, cancellation of
duaitfied tuiiion program payments {under section 52¢), IRA,
Coverdell ESA, Archer MSA or HSA contributions or
distributions, and pension distribirtions. You must glve your
correct TiN, but you do not have to sign the certification,

What Name and Number To Give the Requester

For thin type of acsount: Give name and S5N of:
1. Individual The individuat
2. Two or more individuals oint Tha actuat owner of the account or,
acoount) If combined funds, the first
Individual on the account
3. Custodian account of a miner The mincr '
{Uniform Gift to Minors Act)
4. & The usual revocatie wavings The grantor-trustea '
trust {grantor is also trustee)
b. So-catled trust account that s | The actual owner '
net a legal ‘or valid trust under
atale law
§. Sola propristorship or The owner
entity owned by an Indhidual
For this typs of account: Give name and EIN of:
6. Disregarded sntity not ownad by an| The owner
rd ity Ly
7. A valld trust, estale, or pension trust | Legal entity *
8. Corporate or LLC electing The comomtion
corporate gtatus on Form 8832
9. Association, club, raliglous, The organization
charitable, educational, or othar
tax-axempt organization
10. Partnership or mutt-member LLG | The partnership
11, A broker or registared nominse Tha broker or nomines
12, Account with the nt of The publie entity
Agricutture in the name of a public
entity {such as a state or ocal
govemment, school district, or
prison) that recelves agricultural
program paymesnts

'uummamﬂummahmmmmwm If only cne person
mawmumh-mssn.mu!mm'lmmmbom

:Ckchﬂunimammmmm-mrsssn.

YwmmMermmmmmmme'DM'
nama en tha second nama Bna. Yeu may Usd sither your SSN or EIN (f you have one),

mm-msmvwwmmssu.

* st first and? circles the nama of the truat, sstate, or

of the parsonal

pansion trust. {Do not fumish the TiN

«mmhmmmmmwh

hmmmmwmhmmwt

Note. If no name Is circled when more than one name is listed,
the number will ba considered to be that of the first nams listed.

Secure Your Tax Records from ldentity Theft

Identity theft occurs when somecne uses your personal
information such as your name, sacial security number (SSN), or
other identifying Information, without your permission, to commit
fraud or other crimes. An identity thief may use your SSN to get
2 Job or may fils a tax retum using your SSN to receive a refund.

To reduce your risk:
® Protact your SSN,
® Ensure your employer is protecting your SSN, and
® Be careful when choosing a tax preparar,

Call the IRS at 1-800-829-1040 if you think your [dentity has
been used Inappropriately for tax purposes.

Victims of [dentity theft who are expariencing economlc hamy
or a system problem, or are seeking help In resoiving tax
problems that have not been resolved through nomal channels,
may be efigible for Taxpayer Advocate Service (T. AS) assistance.
You can reach TAS by calling the TAS tall-irea case Intake fine
at 1-877-777-4778 or TTY/TDD 1-2800-822-4050,

Protect yourself from suspiclous emails or phishing
schemes, Fhishing Is the creation and use of email and
websites designed to mimic legitimate business emalls and
websltes. The most common act Is sending an emait to a user
falsely clalming to be an established legitimats enterprise in an
aitemnpt to scam the user Into surrendering privata Information
that will be usad for Identity theft.

The IRS does not Initlate contacts with taxpayers via emails.
Also, the IRS does not request personal detailed Information
through emall or ask texpayers for the PIN numbers, passwords,
or similar secret access information for thelr credit card, bank, or
other financlal accounts,

if you receive an unsolicited emall claiming to be from the iRs,
forward this measage to phishing@irs.gov. You may also report
misuse of the IAS name, logo, or other IRS personal property to
the Treasury Inspector General for Tax Administration at
1-800-366-4484, You can forward suspiclous emalls to the
Federal Trade Commission at: spam@uce.gov or contact them at
Www.consumer.gov/idtheft or 1-877-IDTHEFT (438-4338).

Vislt the IRS website at www.irs.gov to leam more about
Identlty theft and how to reduce yol risk,

Privacy Act Notice

Section 6108 of the Intemal Revenue Coda requlres you to
s, and certain other incoms pald to you, morigags
contributions you mads to an IRA, of Archer MSA or HSA, The RS uses the num

dividend

ovide your corract TIN to persona who must file Information returna with the IS to report interest,
est you paid, the acqulsition or abandonmaent of secured property, cancellation of debt, or

bers for identification purposes and to help verify the accuwracy of yol

and criminal Stigation, and to cities, states, the District of Columbla, and U.8.

to other couniriea undar a tax treaty, to federal and state mgencies to enforce federal

ur tax return,

nomtax criminal faws, or to federal taw snforcement and intslligence agencles to combat terarism,
not you are required 1o file g tax retum, Payers must generally withhold 28% of taxabla interast, dividend, and certain other

You must provide your TIN whether or

paymentstolpawewrndoesnotgtuaﬁNmapayer

Penalties may also apply.




ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799I

SCHEDULE|
ELECTRONIC FILE TRANSFER AGREEMENT

Between the Architect and the Owner

Owner; Public Building Commission of Chicago (PBC)
RE: ELECTRONIC MEDIA
PROJECT NAME AND NO.:

DESCRIPTION OF DATA: This Agreement shall apply to ali Electronic Drawings which are
listed and otherwise identified in an attached cover letter(s) to the PBC

TERMS OF AGREEMENT:

1. The PBC acknowledges that it has requested Architect to provide certain designs as electronic
drawing fite data in disk format and that the information contained on these disks is provided
for its sole use and convenience. The PBC, at its own discretion, may choose to reassign this
data to a third party, to whom all terms of this agreement shall also apply, by obtaining the third
party’s signature cn the line below and sending a signed copy fo Architect,

2. The undersigned further acknowledges that the true record of the design is the most recent
printed copy of the design by Architect, and that errors and other changes may subsequently
be introduced to the electronic format without the fault or knowledge of, and beyond the control
of Architect.

3. The PBC and Architect hereby acknowledge and agree that to the extent the PBC, its agents,
employees, consultants or contractors modify a design on electronic drawing file data such that
the design differs from the last sealed hard copy prepared by the Architect, the PBC shall be
responsible for any cost or harm incurred by the PBC due such modification.

4. This Data is an instrument of professional service prepared by Architect. Unless otherwise
provided for in the Agreement, the reuse of this data, including designs and information
included therein shall be at the sole risk of the user.

Architect:
/‘(W 4‘54\/0/\ (June 21, 2010)

Archite# Authorized Signature [date]
Acknowledged and Accepted for:

Signature of PBC Executive Director [date]
Acknowledged and Accepted by Third Party:

Signature of Third Party [date]
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