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STANDARD TERMS AND CONDITIONS FOR CONSTRUCTION CONTRACTS
(Modified - November 28, 2012)
Chicago Public Safety Headquarters Precast Concrete Panels Repair

ARTICLE1. GENERAL CONDITIONS

SECTION 1.01 Definitions

1.

16.

17.

18.
19.

10.

".

12,

13.

14.

15.

Wherever used in any of the Contract Documents, the following meanings are given to the terms herein defined:

“Architect” or “ArchitectEngineer” means Thomton Tomasetli, Inc., 330 N. Wabash Ave., Suite 1500, Chicago, IL 60611
(312.596.2000).

“Change Order” is the document signed by the Contracter and the Commission which authorized either an adjustment in the
Contract sum and / or Contract time or a change in the Work that may not result in such an adjustment.

“Commission” means the Public Bullding Commission of Chicago, a municipal corporation organized under the Public
Building Commission Act of the State of lllinois, as amended, or its duly authorized officers or employees.

“Commission Representative” means the person assigned, in writing, by the Executive Director to be the Commission's
Representative for the project.

“Contract™ or “Contract Documents™ means all of the following component parts, including exhibits attached thereto andfor
incorporated therein by reference, and all amendments, modifications and revisions made from time to fime in accordance
with the provisions hereof:

a. Standard Terms and Conditions for Construction Contracts {Modified November 28, 2012)
b.  Revised Bid Form (September 7, 2012}

¢ Project Manual for Precast Concrete Panel Repairs (August 23, 2012)

d. Contract Drawings {August 23, 2012)

"Contract Completion Date" is the date established in the Notice to Proceed on which the Contractor must achieve
Substantial Completion.

“Contract Price” means the full amount of compensation to be paid for the Work to be performed by the Contractor as
adjusted from time to time by Change Crder,

“Contractor’ means Berglund Construction Company, 8410 S. Chicago Ave., Chicago, IL 60617 {773.674.1000).
*Day” or "Days” means calendar day(s) unless otherwise specified.

“Drawings” are those enumerated in the Project Manual, and additional drawings and sketches, if any, incorporated into the
Contract by a bulletin issued by the Architect or Change Order as the Work progresses.

“Executive Director” means the person employed by the Commission as its Executive Director or the duly authorized
representative thereof.

‘Field Order” means a written order to the Contractor, signed by the Commission Representative unilaterally directing
changes in the Work.

“Notice to Proceed” refers to the written notice issued by the Executive Director and directed to the Contractor, which states
the date for the Contractor to begin performance of the Waork,

“Request for Information” or “RFI” means the document transmitted by the Contractoer to the Architect via the Commission
Representative seeking clarification or direction with respect to ambiguity, contradictions, errors or omissions in the Project
Manual or Drawings.

“Subcontractor” means any partnership, firm, corporation or entity other than an employee of the Contractor, that furnishes
labor and/or materials to the Contractor, whether or not the Subcontractor is in privity with the Contractor.

“Submittal” means a schedule, shop drawings, video tape, product data, samples, or other items as may be required by the
Contract for review and/or approval prior to prosecution of a partion of the Work.

“Technical Specifications” means the detailed requirements for the Work furnished by the Architect and set forth in Project
Manual.

“User” or “User Agency” means the City of Chicago Department of Fieet and Facilities Management.

“Work” means the obligations of the Contractor under the Gontract Documents. Work includes, unless specifically excepted
by the Contract Documents, the furnishing of all materials, fabor, equipment, supplies, plant, tools, scaffolding,
transportation, superintendence, permits, inspections, occupancy approvals, insurance, taxes, and all other services,
facilities and expenses necessary for the full performance and completion of the requirements of the Contract Documents.
Work also means that which is furnished, produced, constructed, or built pursuant to the Contract Documents.
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SECTION 1,02 Interpretation / Rules

1.

Intent of Contract Documents:

a. The intent of the Contract Documents is to describe the Work that the Contractor will undertake to fulfill the
requirements of the Contract. The Contractor must perform all Work as pravided in the Contract Documents as
required and necessary to complete the Work in accordance with the Contract Dacuments. The Contractor must
furnish all required materials, equipment, tools, labor, temporary light and power, shop drawings, installation
drawings, working drawings, and incidentals, unless otherwise provided in the Contract, and will include the cost of
all such items in the Contract Base Bid, unit prices or any lump sum item. The Base Bid includes all costs relating to,
or associated with, the foregoing including, but not limited to, all direct costs, indirect costs, overhead, and profit.

b.  Wherever the imperative form of address is used, such as "perform the excavating”, "provide equipment required",
“remove obstructions encountered”, “furnish and install reinforcing steel bars”, it is understood and agreed that such
imperative is directed to the Contractor,

c. "Provide" as used in these specifications means furnish and install.

Unless a contrary meaning is specifically noted elsewhere, words "as required,” "as directed", "as permitted"”, and
similar words mean that requirements, directions of, and permission of the Commission are intended:; similarly the
words “"approved”, "acceptable”, "satisfactory”, or words of like import, mean "approved by", "acceptable to", or
"satisfactory to" the Commission. Words "necessary”, "proper”, or words of like import as used with respect to
extent, conduct, or character of Work specified shall mean that Work must be conducted in a manner, or be of
character which is "necessary” or "proper” in the opinion of the Commission.

€. The Work under this Contract has not been completely segregated into divisions of Work to be performed by any
trade or Subcontractor. The Contractor shall be responsible for all segregation of Wark between the trade or craft
jurisdictional limits.

f.  Before the Contractor physically begins the Work, the Contractor must check the Commission’s Technical
Specifications and Drawings. Should any errors, discrepancies or omissions be found in these plans and
specifications or any discrepancy found between the Contract Documents and the physical conditions at the Site or
in any subsequent Drawings that may be provided thereafter, the Contractor must notify the Commission
Representative, in writing, immediately.

SECTION 1.02 [NOT USED]
SECTION 1.04 Severability

If any provision of this Contract is inoperative or unenforceable as applied in any particular case because it conflicts with any
other provision of this Contract, or of any constitution, statute, ordinance, rule of law, or public policy, or for any other reason,
such circumstances will not render the provision in question inoperative or unenforceable in any other case or circumstance,
or render other provision or provisions of this Contract invalid, inoperative, or unenforceable to any extent whatever. The
invalidity of any phrases, sentences, clauses, or sections contained in this Contract do not affect the remaining portions of
this Contract or any part thergof.

SECTION 1.05 Entire Agreement

The Contract, including all Contract Documents and the exhibits attached to them and incorporated, constitutes the entire
agreement between the parties with respect to the subject matter hereof, and no other oral or written understandings,
representations, inducements, considerations, promises, or interpretations are implied or impressed upon this Contract that
are not expressly addressed herein.

ARTICLE 2, [NOT USED]

ARTICLE 3. CONTRACTOR'S OBLIGATIONS
SECTION 3.01 Contractor

1.

The Contractor must perform everything required to be performed and provide all of the labor, necessary tools, machinery,
materials, schedules and other documents and all facilities for the construction of the Project as described herein and other
work necessary to perform and complete in a workmanlike manner, and within the specified time, all of the Work in strict
accordance with the Contract Documents. Contractor is solely responsible for selecting the means, methods, techniques,
sequences, and procedures used in performing the Work.

The Contractor must begin the Work within 5 Days of execution of the Contract or 5 Days of issuance of permits required by
the City of Chicage whichever occurs later. In addition, , the Contractor must assign and maintain during the term of the
Contract and any extension of it, an adequate staff of competent personnel who are fully equipped, licensed as appropriate,
available as needed, and qualified to perform the Work. The Contractor must include among the staff such personnef and
positions as may be required by the Contract Documents.

The Contractor is solely responsible for properly laying out the Work, and for all lines, elevations and measurements for all
of the Work executed under the Contract Documents. The Contractor must verify the figures shown on the Drawings before
laying out the Work and will be held responsible for any errors or inaccuracies resulting from the faiture to do so. Neither the
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Architect nor the Commission Representative wil! be responsible for laying out the Worlk.

The Contracter is responsible for the coordination of the various parts of the Work so that no part is left in an unfinished or
incomplete condition owing to any disagreement between the various Subcontractors or any of the Subcontractors and the
Contractor.

The Contractor must require each Subcontractor to become familiar with all provisions of the Contract Documents that may
affect Subcontractor's work.

The Contractor shall at all times be responsible for the performance of the Work by its Subcontracters. The Contractor will
manage and ccordinate the Work of Subcontractors such that the Work progresses in an efficient, orderly and timely
manner. In the event of any claim or dispute between Subcontractors, or any Subcontractor and Contractor, Contractor
shall manage the resolution of any such claim or dispute. The Contractor shall at all times deal with its Subcontractors in
good faith, and use all reasonable efforts to resolve claims or disputes in a prompt, cost-effective manner.

In the event that, in the reasonable opinion of the Commission Representative, the performance of personnel of the
Contractor assigned to the Work is at an unacceptable level, or does not comply with Section 9.01 “Competency of
Workers” of the Contract, the Commission Representative may provide a written notice to the Contractor, Upon receipt of
the notice, such personnel must cease to be assigned to this Work and must return to the Contractor. The Contractor must
then furnish to the Commission Representative the name of a proposed substitute person or persons, in accordance with
paragraph 2 of this section for approval by the Commission Representative. Absence of sufficient qualified persconnel for
the Work constitutes an event of default.

The Work will not be considered complete and accepted until the Contractor receives written notice from the Commission
confirming the Final Completion and Acceptance of the Waork.

SECTION 3.02 Contract Documents

1.
2.

The Contractor must carefully review the Contract Documents.

The Contract Documents are complementary and intended to include all items required for the proper execution and
completion of the Work. Generally, the Project Manuat describe Work which cannot be readily indicated on the Drawings,
and indicate types, qualities, and methods of installation of the various materials and equipment required. The Project
Manual and Drawings are to be read and interpreted as a whole. If there are contradictions or ambiguities between the
Contract Documents, the Contractor must submit a request for information (RF) to the Commission Representative. Bid
Clarifications / Qualifications attached will take precedence over any conflicts in the Contract Documents.

Materials which are shown on the Drawings and which may not be specifically described in the Project Manual or Drawings
will be furnished by the Contractor, suitable for the intended use, compatible with adjacent materials, and subject to review
for conformance with the intent of the Contract Documents. If installation techniques are not specified, installation will be in
accordance with manufacturer’s currently published instructions and industry standards.

Dimensions of Work will not be determined by scale or rule. Figured dimensions must be followed at all times. If figured
dimensions are lacking and cannot be calculated from other dimensions on Drawings, the Contractor must submit an RFI to
the Commission Representative for resclution by the Architect.

The Contractor must keep at the Site, for reference, a complete set of documents pertaining to the Project, including, but not
limited to, the complete Contract Documents, copies of all drawings and plans furnished by the Architect, all additional and
revised drawings and plans furnished by the Commission Representative, all orders issued to the Contractor by the
Commission that relate to the Work, and all submittals, including shop drawings, meeting minutes, reports, payment
applications, and correspondence relating to the Work, and a set of updated as-built drawings.

SECTION 3.02 [NOT USED]
SECTION 3.04 [NCT USED]

SECTION 3.05 Contractor's Warranties and Representations

Contractor warrants and represents that:

1.

It has carefully examined and analyzed the provisions and requirements of this Contract; it has inspected the Site to the
extent made available by the Commission; from its own analysis it has satisfied itself as to the nature and scope of Work, all
conditions, any obstructions, and requirements needed for the preparation of its bid and the performance of its Contract, the
general and local conditions, and all other matters which in any way may affect this Contract or its performance; and the
time available for such examination, analysis, inspection, and investigation was adequate.

This Contract is feasible of performance in accordance with all of its provisions and requirements and that the Contractor
can and must perform, or cause to be performed, the Work in strict accordance with the provisions and requirements of this
Contract.

Except for the contents of this Contract, no representation, staterment or premise, oral or written, or of any kind whatsoever,
by the Commission, its officials, agents, representatives or employees, has induced the Contractor to submit a bid or has
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been relied upon by the Contractor, including any reference to (i) the meaning, correctness, suitability or completeness of
any provisions or requirements of this Contract; {ii) the nature, existence, or location of materials, structures, obstructions,
utilities or conditions, surface or subsurface, which may be encountered at or on the Site: (iii) the nature, quantity, quality or
size of any materials, equipment, labor and other facilities needed for the perfarmance of this Contract; (iv) the general
conditions which may in any way affect this Contract or its performance; (v) the compensation provisions of the Contract; or
(vi) any other matter.

4. [NOT USED)

5. The Contractor acknowledges and understands that the Commission materially relied upen the Contractors bid in its
selection of the Contractor to perform the work.

B. Contractor's submittal of its bid establishes that the Contractor, in preparing and submitting its bid on which this Contract is
based, has complied with and given full consideration to the following bidding requirements:

a. The Contractor did obtain for bidding purposes copies of the complete Project Manual for Precast Pane! Repairs
(August 23, 2012), Contract Drawings (August 23, 2012} and Revised Bid Form {September 7, 2012).

b.  The Contractor has clarified to its satisfaction and complete understanding and acceptance any doubt as to the true
meaning and intent of any part or parts of the specifications and plans or other portions of the Contract Documents.

¢.  The Contractor waives any claim for ralief because of alleged mistakes or omissions in is bid and that the Contractor
will be held strictly to its bid as presented.

7. The Contractor has the capability and financial resources to perform all of the provisions and requirements of this Contract.

8. The Contractor must perform all of its obligations under this Contract in accordance with all of the Contract's provisions and
requirements.

SECTION 3.06 [NOT USED]

ARTICLE 4. CONTRACTOR'S RIGHTS OF ASSIGNMENT AND SUBCONTRACTS
SECTION 4.01 No Assignment of Contract

The Contract must not be assigned or any part of the same subcontracted without the written consent of the Executive
Director. If the Executive Director provides consent, such consent does not relieve the Contractor from any of its obligations
under the terms of the Contract, and Contractor shall remain responsible for satisfactory performance of all Work undertaken
by its Subcontractor(s).

SECTION 4.02 No Assignment of Contract Funds

The Contractor will not transfer or assign any Contract funds or claims due or to become due without the prior written
consent of the Executive Director. The transfer or assignment of any Contract funds, either in whole or in part, or any
inferest therein, which will be due or to become due to the Contractor, without the prior written consent of the Executive
Director, is void so far as the Commission Is concerned.,

ARTICLE 5. INDEMNIFICATION, PERFORMANCE & PAYMENT BOND, AND INSURANCE
SECTION 5.01 Indemnification

The Contractor agrees to protect, defend, indemnify, and hold the Commission, the User Agency and their respective
officers, officials, representatives, and employees (hereafter "the Indemnified Parties"), free and harmiess from and against
any and all claims, damages, demands, injury or death, in consequence of granting this Contract or arising out of or being in
any way connected with the Contractor's performance under this Contract except for matters shown by final judgment to
have been caused by or aftributable to the Indemnified Parties’ negligence. The indemnification provided herein will be
effective to the maximum extent permitted by applicable law. This indemnity extends to all legal costs, including, without
limitation: attorney fees, costs, liens, Jjudgments, settlements, penalties, professional fees, or other expenses incurred by the
Commission, including but not limited to, fines and penalties imposed by public bodies and the reasonable settlement of
such claims. This indemnification is not limited by any amount of insurance required under this Contract. Further, the
indemnity contained in this section will survive the expiration ortermination of this Contract.

The Contractor shall be solely responsible for the defense of any and all claime, demands, or suits against the Indemnified
Parties, including without limitation, claims by an employee, subcontractors, agents, or servants of Contractor even though
the claimant may allege that the Indemnified Partiss were in charge of the Services or allege negligence on the part of the
Indemnified Parties. The Commission will have the right, at its sole option, to participate in the defense of any such suit,
without relieving the Contractor of its obligations hereunder.

“Injury” or "damage” as these words are used in this section will be construed to include, but shall not be limited to, injury or
damage consequent upon the failure of or use or misuse by Contracter, its subcontractors, agents, servants, or employees,
of any scaffolding, hoist cranes, stays, ladders, supports, rigging, blocking or any and all other kinds of items of equipment,.
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The Contractor will promptly provide, or cause to be provided, to the Executive Director and the Commission's General
Counsel copies of such notices as Contractor may receive of any claims, actions, or suits as may be given or fited in
connection with the Contractor's performance or the performance of any Subcontractor and for which the Indemnified Parties
are entitled to indemnification hereunder and to give the Indemnified Parties authority, information, and assistance for the
defense of any claim or action.”

SECTION 5.02 Performance and Payment Bond

1.

Before award of the Contract, the Contractor will defiver to the Commission a Performance and Payment Bond. The
surety or sureties issuing the bond must be acceptable to the Commission and the bond must be in the form provided by
the Commission a specimen copy of which is attached hereto.

In case of neglect, failure, or refusal of Contractor to provide satisfactory sureties when so directed within seven (7) Days
after such notification, the Commission may declare this Contract forfeit, but such forfeiture will not release Contractor or
its surety or sureties from any liability which may have accrued prior to the date of such forfeiture.

If at any time the surety or sureties, or any ene of them, upon such bond become insolvent, or are, in the scole opinion of
the Commission, unsatisfactory, or unable to respend to damages in case of Jiability on such bond, the Commission will
notify the Contractor and direct that a bond issued by a satisfactory surety or sureties be provided forthwith.

Surety for Bond. The Performance and Payment Bond required by the Contract must be secured by a guarantee or
surety company listed in the latest issue of 11.S. Treasury Circular 570.

SECTION 5.03 Insurance

The Contractor must provide and maintain at Contractor's own expense, the minimum insurance coverage and requirements
specified below, insuring all operations related to the Contract. Unless otherwise noted below, the insurance must remain in effect
from: the date of the notice to proceed until Substantial Completion of the project, during completion of Punch List, as well as any
time Contractor returns to perform additional work regarding warranties or for any other purpose, unless otherwise noted below or
agreed by the Public Building Commission’s Director of Risk Management.

1.

Workers' Compensation and Employers Liability (Primary and Umbrella)

Workers’ Compensation Insurance as prescribed by applicable faw covering all employees who are to provide a service under
this Contract and Employers Liability coverage with limits of not less than $1,000.000 each accident, ilness or disease.
Coverage will include a waiver of subrogation as required below.

Commercial Generat Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than $5.000.000 per occurrence for bodily injury,
personal injury, and property damage liability. Coverage must include the following: All premises and operations, separation of
insureds, products/completed operations to be maintained for minimum of two {2) years following project completion, explosion,
collapse, underground hazards, defense and contractual liability. Contractor and all subcontractors of every tier will specifically
name the Public Building Commission of Chicago, the City of Chicago and Thornton Tomasetti, Inc. as Additional Insured using
the 15O CG2010 and CG2037. Additional Insured status wilt be on a primary, non-contributory basis for any liability arising
diractly or indirectly from the work, including the two year completed operations periods. Coverage will include a waiver of
subrogation as required below.

Subcontractors performing work for Contractor must maintain limits of not less than $1.000.000 per occurrence with the same
terms herein.

Automobile Liability (Primary and Umbrella)

When any motor vehicles {owned, nen-owned and hired) are used in connection with werk to be performed, the Contractor
must provide Automobile Liability Insurance, with limits of not less than $2,000.000 per occurrence for bodily injury and
preperty damage. The Public Building Commission of Chicago and the City of Chicago are to be named as Additional Insured
on a primary, non-contributory basis.

Subcontractors performing work for Contractor must maintain limits of not less than $1.000,000 per occurrence with the same
terms herein

Contractors Pollution Liability

Contractors Pollution coverage is required with limits of not less than $2.000.00C per occurrence for any portion of the services,
which may entail, exposure to any pollutants, whether in the course of sampling, remedial work or any other activity under this
contract. The contractor pollution liability policy will provide coverage for sums that the insured become legally obligated to pay
as loss as a result of claims for bodily injury, property damage and/or clean-up costs caused by any pollution incident arising
aut of the Work including remediation operations, transportation of pollutants, owned and non-owned disposal sites and any
and alt other activities of Contractor and its subcontractors. Pollution incidents will include, but not be limited to, the discharge,
dispersal, release or escape of any solid, liquid, gaseous or themal irritant or contaminant, including but not limited smoke,
vapors, sool, fumes, acids, alkalis, toxic chemicals, medical waste, waste materials, lead, asbestos, silica, hydrocarbons and
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vi.

vii.

viii.

microbial matter, including fungi, bacterial or viral matter which reproduces through release of spores or the splitting of cells or
other means, including but not limited to, mold, mildew and viruses, whether or not such microbial matter is living.

The policy will be maintained for a period of three years after final completion and include completed operations coverage. The
policy will include the Public Building Commission of Chicago, the City of Chicago and Thornton Tomasetti, Inc., and others as
may be required by the Public Building Commission of Chicago, as Additional Insured. These entities must be specifically
named and endorsed on the policy. Additional Insured coverage must be on a primary and non-contributory basis for ongoing
and completed operations. Coverage will include a waiver of subregation as required below.

Subcontractors performing work for Gontractor must maintain limits of not less than $1.000,000 per occurrence with the same
terms herein.

Professional Liability

When Centractor performs professional services work in connection with the Agreement, Professional Liability Insurance must
be maintained with limits of not less than $1,000,000 covering acts, errors, or omissions. The policy will include coverage for
wrongfu! acts, including but not limited 1o errors, acts or omissions, in the rendering or failure to render professional services
resulting in a pollution incident. When policies are renewed or replaced, the policy retroactive date must coincide with, or
precede the, start of work on the Agreement. Coverage must be maintained for two years after substantial completion. A
claims-made policy, which is not renewed or replaced, must have an extended reporting period of two (2) years.

Subcontractors performing professional services work for Contractor must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein.

Property

The Contractor is responsible for all loss or damage to personal property including but not limited to materials, equipment,
tools, scaffolding and supplies owned, rented, or used by Contractor, inciuding those materials to be installed as part of
Contract.

Additional Requirements

Contractor must furnish the Public Building Commission Procurement Department, Richard J. Daley Center, Room 200,
Chicago, IL 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Contract,
and Renewa! Certificates of Insurance, or such similar evidence, if any insurance policy has an expiration or renewal date
occurring during the term of this Contract. The Contractor must submit evidence of insurance to the Public Building
Commission prior to Contract award. The receipt of any certificate does not constitute agreement by the Commission that
the insurance requirements in the Contract have been fully met or that the insurance policies indicated on the certificate
are in compliance with all Contract requirements. The failure of the Commission to obtain certificates or other insurance
evidence from Contractor is not a waiver by the Commission of any requirements for the Contractor to obtain and maintain
the specified insurance. The Contractor will advise all insurers of the Contract provisions regarding insurance.
Non-conforming insurance does not relieve Contractor of the obligation to provide insurance as specified in this contract.
Non-fulfiliment of the insurance conditions may constitute a breach of the Contract, and the Commission retains the right
to stop work until proper evidence of insurance is provided, or the Contract may be terminated.

The insurance must provide for 30 days prior written notice to be given to the Commission in the event coverage is
substantially changed, canceled, or non-renewed.

The Public Building Commission of Chicago reserves the right to obtain copies of insurance policies and records

Any deductibles or self-insured retentions on referenced insurance must be borne by Contractor. All self insurance,
retentions and/or deductibles must conform to these requirements.

The Contractor waives and agrees to cause all their insurers to waive their rights of subrogation against the Public
Building Commissien of Chicage, the City of Chicago and Thornton Tomasetti, Inc., their respective Board members,
employees, elected officials, officers, or representatives.

The insurance coverage and limits furnished by Contractor in no way limit the Contractor's liabilities and responsibilities
specified within the Contract or by law,

Any insurance or self-insurance programs maintained by the Public Building Commission of Chicago and the City of
Chicago will not contribute with insurance provided by the Contractor under the Contract.

The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this
Contract or any limitation placed on the indemnity in this Contract given as a matter of law.

If contractor is a joint venture or limited liability company, the insurance policies must name the joint venture or limited
liability company as a Named Insured.

The Contractor must require all subcontractors to provide the insurance required herein, or Contractor may provide the

insurance for subcontractors. All subcontractors are subject to the same insurance requirements of Contracter unless
otherwise specified in this Contract.
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xi. If Contractor or subcontractor desires additional coverage, the party desiring the additional coverage is responsible for the
acquisition and cost

xii. Contractor must submit the following at the time of award: Standard ACORD form Certificate of Insurance issued to the
Public Building Commission of Chicago as Certificate Holder including 1) ail required entities as Additional Insured; 2)
evidence of waivers of subrogation; 3) evidence of primary and non-contributory status and all required endorsements
including the CG2010 and CG2037

iii. The Commission reserves # right to modify, delete, alter or change these requirements.

ARTICLE 6. PERMITS AND LICENSES

SECTION 6.01 Permits, Licenses, and Regulations
1. Permils

a. The Contractor is responsible for obtaining all permits, including but not limited to sewer, water, crane, fence, driveway,
and building permits, as prescribed by the City of Chicaga and public utilities, and any other permits that may be
necessary. The Commission will be responsible for the City of Chicago building permit cest and the Depariment of
Buildings Stormwater Review Fee. All other pemit fees will be bome by the Contractor.

b. The Contractor will confer with the Commission Representative prior to applying for the City building permit, and the
parties will agree on the process for obtaining the City building permit prior to Contractor's application for such permit.
The Commission Representative will assist the Contractor in the building permit process, but the Contractor is solely
responsible for obtaining all required permits in a timely fashion.

c. The nature of the foundation systems required on portions of this Project may be such that submittals, permits, and
coordination will be required with the City of Chicago Bureau of Underground. If such systems are required by the
Contract, the Contractor, representing its famifiarity with these systems and permit processes, is responsible for any
and all submittals, fees, coordination, and any other items required o secure approvals required by the authorities
having jurisdiction for the installation of these systems.

2 Licenses and Regufations
a. The Contractor will include in the bid for the Project, obtain, and pay for all licenses and certificates of inspection
required or necessary for the execution and cornpletion of the Work.
b. The Contractor must give all notices and comply with all laws, ordinances, codes, rules and regulations bearing on the
conduct of the Work.
c. The Contractor must also comply with the current regulations of the National Board of Fire Underwriters where

applicable, and all other codes named in the specifications for the various divisions of the Work.

d. Regulations applicable to this Project include, but are not limited to the most current editions of, the following: City of
Chicago Building Codes; NEC; NFPA; Ilinois Plumbing Code; lllincis Accessibility Standards; Americans with
Disabilities Act Guidelines (ADAG); and ASHRAE/IES, Standard Efficiency Guidelines,

ARTICLE 7. [NOT USED]
ARTICLE 8. [NOT USED]
ARTICLE 9. PERSONNEL

SECTION 9.01 Competency of Workers

The Contractor must employ only competent and efficient laborers, mechanics or artisans. Whenever, in the opinion of the
Commission or its representatives, any worker is careless, incompetent, violates safety or security rules, obstructs the
progress of the Work, acts contrary to instructions, acts improperly, or fails to follow the safety requirements of this Contract,
the Contractor must, upon request by the Commission Representative, remove such worker from the Work. The Contractor
must not permit any person or worker to enter any part of the Work or any buildings connected therewith who is under the
influence of intoxicating liquors or controlled substances.

SECTION 9.02 Administration and Supervision of the Work

1. The Contractor will furnish a competent and adequate staff as necessary for the proper administration, coordination, and
supervision of the Work; organize the procurement of all materials and equipment so that they will be available at the time
they are needed for the Work; and keep an adequate force of skilled workers on the Site to complete the Work in
accordance with all requirements of the Contract Documents and to the entire satisfaction of the Commission. In the event
the Executive Director determines, in his or her sele discretion, that additional supervision or administration is required,
Contractor shall fumish sufficient personnel to perform such supervision or administration, all at Contractor's own expense.
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2. Subsequent to notice of contract award, but prior to the Notice to Proceed, the Contractor will select a Project Manager and
submit his/her résumé to the Commission Representative for the approvat of the Commission. The Project Manager will
have full responsibility for the prosecution of the Work with full authority to act in all matters as necessary for the proper
coordination, direction, commitment of resources, and technical administration of the Work. The Project Manager will attend
meetings at such places and times as will be decided by the Commission or Architect in order to render reports on the
progress of the Work. The Contractor will not change Project Manager without the consent of the Commission, unless such
staff member proves to be unsatisfactory to the Contractor and ceases to be in its employ.

SECTION 9.03 Superintendence

1. The Contractor must keep on the Project throughout its duration a competent, experienced and qualified Superintendent and
any necessary assistants, all of whom must be satisfactery to the Commission. This Superintendent’s résumé will be
submitted to the Commission Representative for approval at the time the Performance and Payment Bond and certificate(s)
of insurance are submitted, or sooner if so requested by the Commission. The Superintendent will be present at the Site
when Contractor's personnel and/or Subcontractors are present.

2 The Superintendent will not be changed without the consent of the Commission, unless the Superintendent proves ic be
unsatisfactory to the Contractor or becomes unavailable due to reasons beyond the control of Contractor. In order to
change the Superintendent, the Contractor will give the Commission Representative written notice and submit for approval
the qualifications of the proposed repfacement Superintendent at least 15 Days prior to the intended change.

3. The Superintendent will represent the Contractor in the absence of the Project Manager and all directions given to the
Superintendent will be as binding as if given to the Project Manager.

SECTION 9.04 - 9.07 [NOT USED]
SECTION 9.08 Wage Rates

1. Not less than the prevailing rate of wages as determined by the llincis Department of Labor must be paid to all laborers,
mechanics, and other workers performing Work under this Contract.

2. Contractor's attention is called to the generally prevailing hourly rate of wages, as determined by the llinois Department of
Labor which are incorporated into the Contract Documents by reference.

3 The wage rates set forth in these Contract Documents were the rates in effect at the time these Contract Documents were
issued. In the performance of the Work, however, the Contractor is fuily responsible for paying the generally prevailing
hourly rate of wages in effect, as determined by the Department of Labor, at the time the Work is performed. One resource
for determining the current prevailing wage rate is the Internet site http:/fwww state i us/agency/fidol/rates/rates. HTM
maintained by the State of lllinois Department of Labor. If the Department of Labor revises the prevailing rate of hourly
wages to be paid for the Work prior to completion of the Project, the revised rate will apply to the Contract from the effective
date of such revision, provided, however that such revision will not entitle the Contractor to any increased compensation
under the terms hereof.

4, As a condition of making payment to the Contract, the Commission may request the Contractor to submit an affidavit to the
effect that not less than the prevailing hourly wage rate is being paid to laborers, mechanics, and other workers employed
on this Contract in accordance with Illinois law.

ARTICLE 10. SCHEDULE
Section 10.01 Time Is Of The Essence

TIME IS OF THE ESSENCE IN THIS CONTRACT. The Contractor agrees that it will commence the perfermance of the Work on the
date set forth in the Notice to Proceed issued by the Commission and that it will complete the Work within the time set forth therein.

ARTICLE 11. [NOT USED)

ARTICLE 12. COMMISSION PROPERTY
Section 12.01 Ownership of Drawings, Specifications and Models

A. Al copies of Drawings and Technical Specifications furnished by the Architect are the property of the Commission. Such
copies are not to be used on any other work or project and, with the exception of the signed Contract set, are to be
returned to the Commission with a copy of the transmittal letter to the Commission Representative at tha completion of the
Work. All models are the property of the Commission. During the performance of its Work, the Contractor shall be
responsible for any loss or damage to documents while in the Contractor's possession or the possession of a
Subcontractor and any such documents so lost or damaged shall be restored at the expense of the Contractor

B. The Contractor shall deliver, or cause to be delivered at any time during the term of this Contract, all documents, including
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but not limited to drawings, models, specifications, estimates, reports, studies, maps and computations, prepared by or for
the Commission, to the Commission Representative promptly upon reasonable demand therefore or upon termination or
completion of the Work hereunder. In the event of the failure by the Contractor to make such delivery, the Contractor
shall pay to the Commission damages the Commission may sustain by reason thereof.

Section 12.02 Confidentiality

All of the reports information, or data, prepared or assembled by or provided to the Contractor under this Contract are
confidential and the Contractor agrees that, except as specifically authorized herein or as may be required by law, it shall not
make available said reports, information, or data, to any other individual or organization, without the prior approval of the
Commission. In addition, the Contractor must not, without the prior written consent of the Commission, prepare or distribute
any news releases, articles, brochures, advertisements or other materials concerning the project or Contractor's work.

Section 12.03 Right of Entry

1.

The Contractor, and any of its officers, employees, agents, and Subcontractors, are permitted to enter upon any part of the
Site owned by the Commission or User Agency in connection with the performance of the Work hereunder, subject to the
terms and conditions contained herein and those rules that may be established by the Commission or User Agency. The
Confractor must provide advance notice to the Commission Representative of Contractor's initial entry onto the Site.
Consent to enter upon all or any part of the Site given by the Commission or User Agency will not create, nor be deemed to
imply the creation of, any additional responsibilities on the part of the Commission or User Agency.

Inspections. The Contractor acknowledges that the Commission has the right of access to the Site at all times and the
right to inspect all Work during the temmn of the Contract,

The Contractor must use, and must cause each of its officers, employees, agents, and Subcontractors to use, the highest
degree of care when entering upon property owned by the Commission or User Agency in connection with the Work. In the
case of any property owned by the Commission or User Agency, or property owned by and leased from the Commission or
User Agency, Contractor must comply, and must cause each of its officers, employees, agents, and Subcontractors to
comply, with any and all instructions and requirements for the use of such property, including any licenses for which
requirement is being incorporated by reference. Any and all claims, suits, judgments, costs, or expenses, including
reasonable attorneys’ fees, arising from, by reason of. or in connection with any such entry is treated in accordance with the
indermnification provisions contained in this Contract.

Section 12.04 Damage to Property

If the Contractor causes damage to Commission or User Agency property and the Commission provides due notice to the
Contractor, the Contractor must, at the sole option of the Commission, either: 1) pay the cost of repair of the damage; or 2)
repair or replace any property so damaged. The Commission has the right to a set-off against payments to the Contractor
under this Contract for the cost of any such repairs,

ARTICLE 13. QUALITY OF WORKMANSHIP, MATERIALS, AND EQUIPMENT
Section 13.01 Standard of Performance

In addition to performing the Work in full compliance with the Contract Documents, the Contractor will perform, ar cause to
be performed, ail Work required of it under the terms and conditions of this Contract with that degree of skill, care, and
diligence normally exercised by qualified and experfenced contractors in performing work in projects of a scope and
magnitude comparable to the Project.

ARTICLE 14. TESTING AND INSPECTION
Section 14.01 Inspection of Work

1.

The Commission, the Architect, the Commission Representative, and all consultants of the Commission retained to do
testing, commissioning or inspection, will at all times have access to the Work wherever and whenever it is in process. The
Contractor must provide proper and safe facilities for access and inspection.

The Contractor will cooperate with inspecting agencies and provide appropriate access. [f the inspection is made by an
authority other than the Architect or Commission, the Contractor will infarm the Architect and Commission Representative in
writing of the date fixed for such inspection no less than 3 business days prior to such date.

If the specifications, the Architect’s instructions, laws, ordinances or any public authority require any Work to be specifically
tested or approved, the Contractor will give the Commission Representative no less than 3 business days written notice of
the Work's readiness for inspection by the Architect. Reguired certificates of inspection must be secured by the Centractor.
Inspections by the Architect will be promptly made, and whera practicable, at the source of supply

Any Work covered up without approval, inspection, or consent of the Architect when such approval, inspection or consent is
required by the Contract Documents, will be uncovered for examination as required by the Architect or Commission, and will
be replaced and/or re-covered, all at the Contractor's expense. Examination of Work previously covered up with the
approval or consent of the Architect may be ordered by the Architect to be uncovered, and if so ordered, such Work will be
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uncovered by the Contractor. If such Work is found to be in accordance with the Contract Documents, the Gommission will
reimburse the Contractor for such uncovering and re-covering. If such Work is found to be not in accordance with the
Contract Documents, the Contractor will pay all costs of uncovering, replacement, and re-covering, as well as any
corrections or repairs made to the Work.

5. The Contractor will place its field engineering force at the Commission Representative’s disposal for field checking during
any inspection period. When layouts of the Work are to be made, the Contractor will notify the Commission Representative
in sufficient time that the Architect may be present,

6. The Architect is not authorized to make any changes or modifications in the Contract Documents, to direct the performance
of additiona! Work, or to waive the performance by the Contractor of any requirements of the Contract Documents. Any
changes to the Work will be in accordance with the provisions of Article 17. “Changes in the Work.”

7.
ARTICLE 15. PROJECT ACCOUNT RECORDS
Section 15.01 - 15.07 [NOT USED]

Section 15.08 Project Account Records
1. Project data and records

a. The Contracter and each Subcontractor must keep an accurate record showing the names, occupation, and the actual
hourly wages paid to all laborers, workers, and mechanics employed by them in connection with the Work. Such
record must be open at all reasonable hours to the inspection of the Commission and to the Director of Labor of the
State of lllinois and his/her deputies and agents. The Contractor also must furnish the Commission with certified
copies of its payrolls in accordance with Section 16.02 “Payment Applications.”

b. The Contractor and all Subcontractors must furnish the Commission with such information as the Commission may
require relating to labor and materials, including all information necessary to determine the cost of the Work, such as
the number of workers employed, their pay, the disiribution of labor into Work items, equipment time distribution, and
any other information which the Commission may require. The Contractor must, on request, furnish the Commission
with copies of delivery tickets and invoices covering the expenditures on the Contract,

2. Audits

a. The Contractor must furnish to the Commission Representative such information as may be requested relative to the
progress, execution, and cost of the Work. The Centractor must maintain complete records showing actual time
devoted and costs incurred. The Contractor must maintain its books, records, documents, and other evidence and
adopt accounting procedures and practices sufficient to record properly all costs of whatever nature claimed to have
been incurred and anticipated to be incurred for or in connection with the Work for 7 years after final payment. This
system of accounting must be in accordance with generally accepted accounting principles and practices, consistently
applied throughout.

b. All books and accounts kept by the Contractor in connection with the Work, whether in hard copy, digital or other
electronic form, must be open to inspection and audit by authorized representatives of the Commission. The
Contractor must make these records available at reasonable times during the performance of the Work and must retain
them in a safe place and make them available for inspection and audit for at least 7 years after final payment. No
provision in this Contract granting the Commission right of access to records documents is intended to impair, limit, or
affect any right to access to such records and documents which the Commission would have had in the absence of
such provisions.

c. The Contractor must reimburse the Commission for the costs of such audits if the audit demonstrates that the
Contractor overstated the amount due on any invoice by 2% or more. This is in addition to the Contractor's obligation
to reimburse the Commission for any overstated amount that might have been paid to Contractor.

kY Confidentiality

All of the reports, information, or data prepared or assembled by or provided to the Contractor under this Contract are
confidential and the Contractor agrees that, except as specifically authorized herein or as may be required by law, it will not
make available said reports, information, or data to any other individual or organization without the prior approval of the
Commission. This requirement will survive expiration or temination of this Contract.

ARTICLE 16. PAYMENTS
Section 16.01 Contract Price

The Contract Price is the total deltar amount of the bid accepted by the Commission, including all Change Orders, and includes all
fabor, equipment, materials, permits, licenses, fees, and taxes necessary to perform the Work, except the cost of the City of Chicago
building permit, which will be paid by the Commission. i
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Section 16.02 Payment Applications

It is the duty of the Contractor to effectively manage the payment application process and all related paperwork. The Contractor is
responsible to the Commission for securing and delivering all paperwork required by the Contract to be submitted for payment,
including Subcontractor, consultant and material supplier lien waivers, certified payrolls, and all cther required documents.

Failure of the Contractor to promptly submit its payment applications to the Commission, in proper and complete form, will constitute
a material breach of this Contract, and constitute cause for termination. No payment application will include payment for Work for
which the Contractor has not been billed by the applicable subcontractor, material supplier, service provider or consultant.

Contractor will submit payment applications in such a manner so as not to delay payment to any Subcontractor, material supplier,
consultant or service provider whose billing and fien waiver paperwork is complete.

1. Schedule of Values

No later than 15 days after the Notice to Proceed, the Contractor will submit to the Commission Representative a Schedule
of Values, in triplicate, showing values of the Work to be performed by it and its Subcontractors containing such supporting
details or other evidenice as to its correctness as the Architect and Commission Representative may require. The Schedule
of Values wili list the value for each construction activity broken down by materials and labor to be included In the
Schedule. When approved by the Commission Representative, the Schedule of Values will be used as a basis for
certificates of payment unless it is found to be in error.

2. Payment Application Procedures

On the invoice target date of each month, the Contractor will submit to the Commission Representative, in triplicate, an
application for partial payment including a notarized affidavit stating that it has complied with the requirements of the
Contract. The submission shall be one (1) original hard copy to the Commission Representative and at the same time
submission electronically through the Commission's designated web based system. The Contractor must also provide a
Contractor's Sworn Statement and Affidavit for Partial Payment. The affidavit must be supported by receipts or receipted
vouchers, and lien waivers, evidencing payments for such materials, services, labor, and payments to Subcontractors,
together with a waiver of lien covering the amount for which the current payment is being requested and such other
evidence of the Contractor's right to payment as the Commission Representative may direct. The application for partial
payment will conform to approvals made by the Commission Representative at the payment review meeting.

3 Certified Payrolls

Three copies of cerified payrofls for the payment period are to be submitted by the Contractor and all Subcontractors
working on the Site to the Commission every week. All payrolls must be identified with Contractor or Subcontractor's name
and Contract narme and number, and must be sequentially numbered. The payroll will be submitted by the Contractor and
Subcontractor until ali Work by that Contractor or Subcontractor Is completed. If there are periods of no Work by
Contractor or a Subcontractor, a payroll labeled “NO WORK” will be submitted. The final payroll will be labeled “FINAL.*
Race, worker classification, and gender must be clearly marked for each employee on the certified payroll along with all
additional information required by the Commission. An employee’'s address should appear every time his/her name
appears on the payroll.

4, Documentation Supperting Monthly Payment Applications

For the first Payment Application, the Contractor must provide its own Contractor's Sworn Statement and Affidavit for
Partial Payments {Contractor's Sworn Statement) and its Confractor's Waiver of Lien for Partial Payment (Contractor's
Waiver of Lien) in support of the Payment Application.

For the second Payment Application, and all subsequent Payment Applications, except the final one, the Contractor must
provide: its own Contractor's Sworn Statement, its own Contractor's Waiver of Lien for the current Payment Application and
Waiver of Lien To Date and Contractor's Affidavit from all of its First-tier Subcontractors. In addition, the Contractor must
provide Supplier's Waiver of Lien for Final Payment {Suppliers Partial Waiver) for its material suppliers from the prior
Payment Application.

For the Final Payment Application, the Contractor must provide the Contractor's Sworn Statement and Affidavit for Final
Payment and the Contractor's Final Release and Waiver of Lien. In addition, the Contractor must provide Final Waiver of
Lien and Contractor's Affidavits for all its Subcontractors, and provide the Supplier Final Release and Waiver of Lien for all
Suppliers that have not previously furnished a Final Release and Waiver of Lien.

Section 16.03 - 16.08 [NOT USED]
Section 16.10 Prompt Paymaent for Subcontractors

The lllinois Prompt Payment Act, 30 ILCS 540/1.01 ef. seq. requires prompt payment to subcontractors and suppliers, by
the General Contractor for work that has been satisfactorily completed.

Section 16.10 Subcontractor Clalms

The Contractor must pay, or otherwise use its best efforts to satisfy all fawful claims made against it by Subcontractors and all lawful
claims made against it by other third persons arising out of, or in connection with, or because of its performance of the Contract. The
Contractor will further cause all of its Subcontractors to pay, or otherwise use its best efforts to satisfy all lawfu! claims made against
them. In the event such lawful claims are not satisfied, or the Contractor fails to use its best effprts to satisfy such lawful claims, the
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Commission is hereby empowered to disburse such sums for and on account of the Contractar directly to the respective parties to
which the sums are due and owed.

Section 16.11 Pay Applications and Payments Subject to Review

The Commission shall not be precluded or estopped by any measurement, estimate, or certificate made by Contractar or any
Subcontractor either before or after the completion and acceptance of the Work and payment therefore, from showing the true
amount and character of the Work performed and materials furnished by the Contractor, or from showing that any such
measurement, estimate, or certificate is untrue or incorrectly made, or that the Work or materials do not conform in fact to the
Contract. The Commission will not be precluded or estopped, notwithstanding any such measurement, estimate, or cerificate and
payment in accordance therewith, from recovering from the Contractor and its sureties such damages as the Commission may
sustain by reason of the Contractor's failure to comply with the terms of the Contract.

Section 16.12 No Waiver of Legal Rights

Neither the acceptance by the Commission nor any payment by the Commission will operate as a waiver of any portion of the
Contract, or of any power herein reserved, or any right to damages herein provided. If the Commission elects to waive any breach
of this Contract, that waiver will not be held to be a waiver of any other or subsequent breach.

The Commission will not be precluded or estopped from showing the frue amount and character of the Work performed and
materials furnished by Contractor, or from showing that any measurement, estimate, or certificate is untrue or incorrectly made, or
that the Work or materials do not conform to the Contract. The Commission will not be precluded or estopped from recovering from
the Contractor and/or its sureties such damages as the Commission may sustain by reason of Contractor's failure to comply with the
terms of the Contract.

Section 16.13 Llens

Whenever the Commission receives notice in writing of a lien or claim of money due from the Contractor to any Subcontractor,
worker, or employee for Work performed or for materials or equipment fumished and used in or about the Work, the Commission
may direct that the amount of such claim be deducted from payments due or to become due the Contractor and withheld by the
Commission until such claim has been paid or otherwise discharged. This provision is fo be construed as being solely for the
benefit of the Commission, and will not require the Commission to determine or adjust any claims or disputes between the
Contractor and its Subcontractors, workers, or employees, or to withhold any money for their protection, unless the Commission
elects to do so. This provision s not to be construed as conferring any rights hereunder for the benefit of Subcontractors, workers
or employees, or as enlarging or altering the application or effect of existing lien laws.

The final payment will not become due uniil the Contractor delivers to the Commission complete release of all liens, financial
obligations or claims from the Contractor, Subcontractors, and other agents acting on its behalf in connection with the Work, arising
out of the Work, and an affidavit that so far as it has knowledge or information, the releases include all the labor and material for
which a claim could be made or a lien could be filed. [f any lien remains unsatisfied after all payments have been made, the
Contractor must refund to the Commission zll moneys that the Commission may be compelled to pay in discharging such lien,
including all costs and reasonable attorneys’ fees.

ARTICLE 17. CHANGES IN THE WORK
Section 17.01 Owner’s Right to Change Work

The Commission reserves the right to order, in writing, changes in the Work or the Schedule without prior notice to the Contractor's
surety. The Contractor is obligated to perform the changed Work included in the written notice from the Commission in a timely
manner. The Contractor must begin the changed Woerk upon receipt of a Field Order signed by the Commission Representative,

Section 17.02 - 17.02 [NOT USED]
Section 17.04 Change Orders Finalize the Terms of Field Orders

The final terms and provisions of a Field Order, including any adjustment in the Contract Sum and/or the time for the performance of
the Work, will be memorialized in a written Change Order signed first by the Contractor then by the Executive Director.

Section 17.05 Contractor’s Release

Any and all Change Crders are a full release of the Commission from any liability for any additional compensation or extension of
time arising or resulting from the circumstances that gave rise to, and the Work performed pursuant to, a Change Order. By
acceptance of a Change Order, the Contractor accepts the compensation andfer time extension provided in full accord and
satisfaction for that Change Crder, and expressly waives, releases, and refinquishes any and all additional claims and demands
refating to, or arising out of, the matters covered by that Change Order. The release that the Contractor must sign will state: “By
executing this Change Order, Contractor certifies that it has reviewed and accepts the compensation and/or time extension provided
in full accord and satisfaction for this Change Order and that it expressly waives and releases any and all additional claims and
demands relating to, or arising out of, the matters covered by this Change Order as more fully described in the exhibit attached
hereto including but not limited to: direct, indirect, overhead, home or field office costs: profils; damages; disruptions and impact.”

Section 17.06 Performance of Changed Work
The Contractor will promptly proceed with any changes in the Work or Target Schedule as directed by a Field Order in accordance

with Section 17.01 “Owner's Right to Change Work." The Contractor's refusal or failure to proceed promptly as directed with the
changed Work or changes in the Target Schedule constitutes an event of default under the Contract. No change to the Work by the
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Contractor as directed by the Commission will invalidate the Contract or release the Cantractor's surety.

ARTICLE 18. CLAIMS AND DISPUTES

This provision of the Contract applies to claims for time and/er money based on: differing site conditions; changes in the work
(directed in writing by Commission Representative or identified by Contractor}, and all other claims made under the Contract.

In the event of any disagreement between the Contractor and the Commission Representative which the Contracter and the
Commission Representative have attempted, but been unable, to resolve, including, without limitation, changes, time extensions,
claims, allowable costs or any other issues of fact or Contract interpretation based upon, relating to, or arising under the Contract, a
request for resolution of the dispute must be submitted to the Executive Director by the Contractor for final determination. The
Contractor may not file a dispute until there has been a denial of the claim, which was the basis for the dispute, by the Commission
Representative.

Requests for resolution of disputes must be made by the Contractor in writing to the Executive Director, and copied to the
Commission Representative. The Commission Representative shall have thirty {30) days to respand in writing to the Executive
Director and Contractor. However, the Commission Representative may request, and the Executive Director may allow an
additional period of time to respond. The Executive Director's decision may thereafter be reached in accordance with such other
information or assistance as may be deemed reasonable, necessary or desirable by the Executive Director.

The Executive Director's final decision shall be rendered in writing no more than thirty-five (35) days after receipt of the response of
the Commission Representative was filed or was due, unless the Executive Director notifies the Contractor and Commission
Representative before the end of the thirty-five (35) day period that an additional period, not to exceed thirty (30) days, is needed for
the Executive Director to respond. The Executive Director's decision shall be conclusive, final, and binding on all parties unless a
judicial determination is sought in accordance with the provisions set forth below.

If either the Contractor or Commission does not agree with the decision of the Executive Director, the sole and exclusive remedy is
judicial review by a common law writ of certiorari. Unless such review is sought within thirty-five (35) days of receipt of the
Executive Director’s decision, all right to seek judicial review is waived.

The Contractor may not withhold performance of and must prosecute any Work required by the Contract during the dispute
resolution period, including judicial resolution. The Contractor must prosecute all of its Work, including any disputed Work, with the
same diligence and effort as if no dispute existed. The Executive Director's written determination must be complied with pending
finat resolution, including judicial resolution of the Dispute. Neither the Executive Director's determination, nor the actions of the
Contractor or the Commission Representative in connection therewith, nor the continued performance by either party, shall
constitute an admission as to any factual andfor legal position in connection with the dispute or a waiver of any rights under the
Contract.

Administrative Appeal of Dispute: The Contractor must follow the procedures set out in this Article 18, "Claims and Disputes", and
receive the Executive Director’s final decision as a condition precedent to filing a judicial review of the decision by common law writ
of certiorari.

ARTICLE 19. EVENTS OF DEFAULT AND TERMINATION
Section 19.01 Events of Default

The Contractor's failure to perform any of its obligations under the Contract, including but not limited to the following, are events of
default: failure to begin the Work at the time specified; failure to perform the Work in accordance with the Contract Documents;
failure to perform the Work with sufficient workers, equipment, or materials to ensure the completion of the Work or any part of the
Work within the time specified by the Contract; persistent or repeated refusal or failure (except in cases for which extension of time
is provided) to supply adequate skilled workers or proper materials; unauthorized discontinuance of the Work: failure to promptly
remove materials, or repair, or replace Work that was rejected as defective or unsuitable; failure to make prompt payment to
Subcontractors, whether for material or labor; failure to submit all documents required by the Contract Documents or Commission,
including but not limited to timely submission of payment applications; failure to prosecute the Work in a manner acceptable to the
Commission or in a manner that does not comply with all laws applicable to the Work; persistently disregarding laws, ordinances, or
instructions of the Commission, or Commission Representative; or, failure to comply with any other term of the Contract that states
an event of default or otherwise engages in a substantial violation of any provision of the Contract Documents; interruption or delay
of Wark for reasons within the Contractor's control, including, but not limited to, labor interests or disputes; failure to comply with
federal, state, or local safety requirements; the Contractor's default on a contract with the PBC, CHA, CTA, or City of Chicago; the
Contractor's failure to be licensed as a “General Contractor” as required by Chapter 4-36 of the Chicago Municipal Code, at all times
throughout the term of the Contract or Contractor's loss of its general license; disqualification as an MBE or WBE of the Contractor
or any joint venture partner, Subcontracter or supplier if its status as an MBE or WBE was a factor in the award of the Contract and
such status was misrepresented by Contractor; Contractor becomes insclvent or bankrupt, attempts assignment of all or any part of
the proceeds of this Contract, makes a general assignment for the benefit of creditors, or if a receiver is appointed on account of
insolvency any of which negatively impacts Contractor's ability to pay Subcontractors or perform the work.

Section 19.02 Remedies

In the event of a default by Contractor, the Commission, in its sole discretion, may send the Contractor notice of the Commission's
intent to exercise any or all of the remedies below.

1. Termination. The Commission may terminate the Contract. Written notification of the default and termination of the
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Contract will be provided to the Contractor and the surety by the Executive Director. The Executive Director’s decision
and declaration of termination is final and effective.

2. Notice to Cure. The Executive Director may provide the Contractor the opportunity to cure the defaull. The Contractor
must cure the default within 10 Days of receipt of the notice from the Executive Director or such time period stated in the
Notice to Cure. If the Executive Director does not receive written acknowledgement from the Contractor that it will cure
the default within the stated cure period or if the Contractor does not act to cure the default, the Executive Director may
terminate the Contact, in which event the termination of the Contract is final and effective.

3 In addition to the foregoing, upon an event of default in Section 19.01, “Events of Default,” the GCommission may invoke
any or all of the following remedies:

a. The right to take over and complete the Work, or any part thereof, either directly or through others, and to hold the
Contractor liable for any amounts paid for such Work above those amounts the Commission would have paid the
Contractor for that same Work

b. The Commission may use the Contractor's Subcontractors, materials, and equipment to complete the Work. Upon
the Commission’s notification to the Contractor invoking this remedy, any and all rights the Contractor may have in or
under its subcontracts are assigned to the Commission. The Contractor must promptly deliver such documents upon
the Commission’s request. In case of any subcontract so assigned and accepted by the Commission, the Contractor
remains liable to the Subcontractor for any payment already invoiced to and paid by the Commission, and for any
claim, suit, or cause of action based on or resulting from any error, omission, negligence, fraud, willful or intentionally
tortious conduct, or any other act or omission, or breach of Contract, by the Contractor, its officers, employees,
agents, and other Subcontractors, arising prior to the date of assignment to the Commission, when such claim, suft,
or cause of action has not been discharged, disposed of, or ctherwise resolved as of that date. The Contractor must
notify its Subcontractors of these requirements.

The right to terminate the Contract as to any or all of the Work yet to be performed.

d. The right of money damages, including, but not limited to reasonable expert withess or other consultant fees,
reasonable court costs, and reasonable attorney's fees which the Commission may incur in cennection with any
claim, suit, or action based upon, refated to, or arising from, directly or indirectly, an event of default hereunder.

e.  The right to withhold all or any part of the Contractor's compensation yet to be paid by the Commission.
f.  The right to terminate any or all other contracts that Contractor may have with the Commission.

g. The right to deem the Contractor non-responsible in future contracts to be awarded by the Commission.

Section 19.03 Non-exclusivity of Remedies

The remedies under the terms of this Contract are not intended to be exclusive of any other remedies, but each and every remedy is
cumulative and is in addition to any other remedies, existing now or hereafter, at law or in equity. No delay or omission to exercise
any right or power accruing upon any event of default impairs any such right or power, ner do they waive any event of default or
acquiesce therete, and every such right and power may be exercised by the Commission from time to time and as often as may be
deemed appropriate.

Section 19.04 Commission’s Right to Terminate Contract

1. The Commission may, at its sole discretion, exercise the right to send the Contractor notice under Section 19.02.1
“Commission’s Right To Teminate Contract,” or 19.02.2 “Notice to Cure.” Whether to declare the Contractor in default is
within the sole discretion of the Executive Director and neither that decision nor the factual basis for it is subject to review or
challenge under Article 18 “Claims and Disputes.”

2. if termination of the Contract occurs by the Commission under Section 19.02.1 or 19.02.2, the Commission may use the
material and equipment, whether owned or leased, which is within the scope of the Work or necessary for completion of the
Work and paid for by the Commission {whether located on or off the Site) to complete the Waork. The Contractor will receive
no further payment until the Work is completed. However, if the cost of completion exceeds the unpaid balance of the
Contract, the Contractor must pay the difference to the Commission immediately upon demand.

3. If termination occurs, all costs and changes incurred by the Commission, together with the cost of completing the Work, are
deducted from any moneys due or which may become due to the Contractor. When the expense incurred by the

Commission exceeds the sum which would have been payable under the Contract, the Contractor and the surety are liable
and will pay the Commission the amount of such excess.

Section 19.05 Court Adjudication of Termination
If the Contract is terminated by the Commission for cause and it is subsequently determined by a court of competent jurisdiction that

such temination, an early termination, was without cause, such termination will thereupon be deemed under Section 19.06
“Termination for Convenience,” and the provisions of Section 19.06 “Temmination for Convenience” apply.

Section 19.06 Termination for Convenience

1. The Commission reserves the right, for its convenience, to terminate the Work of the Contractor by written notice stating the
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effective date of such termination. In such case, the Contractor and Subcontractors will (except for services necessary for
the orderly termination of the Work): stop all Work; place no further orders or subcontracts for materials, services,
equipment, or supplies; assign to the Commission (in the manner and to the extent directed) all of the rights of the
Subcontracts relating to the Work; take any action necessary to protect property of the Commission and property in the
Contractor's possession in which the Commission has, or may acquire, an interest; and take any other action toward
termination of the Work which the Commission may direct.

2. Contractor's compensation for all work provided prior to the effective date of the termination and costs of stopping the work
shall be paid based on the Termination for Convenience provision of the Federal Acquisition Rules and all interpretations of
those rules and all cases decided regarding the rules.

3. After receipt of a notice of termination pursuant to this Section 19.06 “Termination for Convenience,” Contractor will submit
to the Commission Representative its final invoice in the required form, with supporting documentation. The Commission
may require certified payrolls, receipts, and other proof of expenditures. The final invoice must be submitted promptly, but in
no event more than 60 Days after the effective date of termination.

Section 19.07 Suspension of Work

1. The Commission has authority to suspend the Work, wholly or in part, for such period of time as the Commission may deem
necessary due to conditions unfavorable for the satisfactory prosecution of the Work, or conditions which, in the
Commission’s opinion, warrant such actions; or for such time as is necessary to carry out directions given by the
Commission Representative; or io perform any or all provisions of the Contract. The Contractor will not receive
compensation for suspension of part of the work. If the Commission suspends the entire project for a period exceeding
seven (7) calendar days, the Contractor will be compensated for the following listed costs for each day thereafter. The costs
to be paid are limited to: demecbilization and remobilization, the Contractor's field supervision costs (based upon the
approved staffing plan), and idle equipment costs or any other cost out of the control of the Contractor during the suspension
pericd as provided in Adicle 17, “Changes In The Work.” This provision is not applicable if the suspension and/or costs were
caused by any act or omisslon of the Contractor.

2. If it becomes necessary to stop Work for an indefinite period of time, the Contractor must store all materials in such manner
that they will not become damaged in any way, take every precaution to prevent damage or deterioration of the Work
performed and erect temporary structures where necessary. The Contractor must not suspend work without written consent
from the Commission.

ARTICLE 19. [NOT USED]
ARTICLE 20. [NOT USED])

ARTICLE 21, COMPLIANCE WITH ALL LAWS
Section 21.01 Contractor Must Comply with All Laws

1. The Contractor must at all times observe and comply, and must cause its Subcontractors to observe and comply, with all
applicable Federal, State and local laws, ordinances, codes, rules, regufations, and executive orders, now existing or
hereinafter in effect, which may in any manner affect the performance of the Contract. Provision(s) required by law,
ordinance, codes, rules, regulations, or executive orders to be inserted in this Contract are deemed inserted, whether or not
they appear in this Contract. In no event does the failure to insert such provision(s) prevent the enforcement of such
provision{s} of this Contract.

2, In performing the Work, the Contractor must follow the most stringent of the applicable agency and code requirements. The
Contractor is fully responsible for ascertaining and complying with all agency and code requirements applicable to the Work.

Section 21.02 Equal Employment Opportunity

1. The Contractor will be required to comply with all laws with respect to the employment of labor and payment of local
prevailing wage rates.
2. Non-Discrimination
a. It is an unlawful employment practice for a Contractor to fail to hire, to refuse to hire, to discharge, or to discriminate

against any individual with respect to compensation or the terms, conditions, or privileges of employment because of
such individual's race, color, religion, sex, age, handicap, or national origin; or to limit, segregate, or classify employees
or applicants for employment or otherwise; or to adversely affect such individual's status as an employee because of
such individual's race, color, religion, sex, age, handicap, or nationai origin.

b. Federal Requirements. Each Contractor will comply with the Civil Rights Act of 1964, 42, U.S.C. Sec. 2000 et seq.
(1981), as amended. Each Contractor will further comply with all applicable provisions of the Civil Rights Act of 1964,
28 U.5.C. 1447, 42 U.5.C. 1971, 1975a-1975d, 2000a to 2000h-6 (1992); the Age Discrimination in Employment Act of
1967, 29 U.5.C. 623-634 (1992); the Americans with Disabilities Act of 1990, 29 U.S.C. 706, 42 U.S.C. 12101-12213,
47 U.S.C. 152, 221, 225, 611 (1992); 41 CF.R. 60 (1992); reprinted in 42 U.S.C. 2000(e) note, as amended by
Executive Order No. 11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed. Reg. 46,51
(1978)/; the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981); P.L. 101-236; 41 CE.R. part 60 et seq. (1990).
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c. State Requirements. Each Contractor must comply with the Ilinois Human Rights Act, 775 ILCS 5/1-101 et seq.
(1990), as amended, the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as amended, and the
Environmental Barriers Act, 410 ILCS 25/1 et seq. The Contractor will furnish such reports and information as
requested by the Commission and the lllinois Department of Human Relations.

d. City Requirements. Each Contractor must comply with the Chicago Human Rights Ordinance, Chapter 2-160, Section
2-160-010 et seq. of the Municipa! Code (1950), as amended. Further, each Contractor will furnish such reports and
information as requested by the Chicago Commission of Human Relations.

e Subcontractors. Each Contractor agrees that all of the above provisions will be incorporated in all agreements entered
into with any suppliers of materials, providers of services, subcontractors of any tier, and labor organizations which
fumnish skilled, unskilled, and craft union skilled labor, or which may provide any such materials, labor, or services in
connection with this Contract.

3 Employment procedures: Preferences and Compliance

a. Salaries of employees of Contractor, performing Work under this agreement, will be paid unconditionally, and not less
often than once a month, without deduction or rebate on any account except such payroll deductions as are mandatory
or permitted by applicable law or regulations.

b. Contractor certifies that it is famitiar with, and will comply with, all applicable provisions of 820 ILCS 130/0.01 through
130/12 thereof (Prevailing Wage Act), 30 ILCS 570/ through 570/7 (Employment of llinois Workers on Public Works
Act) and 30 ILCS 560/0.01 through 560/7 (Public Works Preference Act).

[ The Contractor will also comply with all applicable Anti-Kickback laws and regulations, including the Anti-Kickback Act
of June 13, 1934 (48 Stat. 948; 62 Stat. 740; 63 Stat. 108; 18 U.S.C. § 874; 40 U.S.C. § 276¢) and the lllinois Criminal
Code of 1961 720 ILCS S5/33E-1 et. seq. If, in the performance of this agreement, there is any direct or indirect
kickback as defined in any of the above-mentioned laws and regufations, the Commission may withhold from the
Contractor, out of payments due to the Contractor, an amount sufficient to pay any underpaid employees the difference
between the salaries required to be paid and the salaries actually paid such employees for the total number of hours
worked. The amounts withheld may be disbursed by the Commission for and on account of the Contractor to the
respective employees to whom they are due, as determined by the Commission in its sole discretion.

4. The Contractor assumes all liabifity for the payment of any unemployment benefits payable under any federal or state law to
individuals employed by it during the progress of the Work covered by this Contract.

5, A breach of any of the requirements of this Section 21.02 may be grounds for temination of the Contract.

ARTICLE 22. MISCELLANEOUS

Section 22.01 Counterparts

This Contract may be comprised of several identicai counterparts, each to be fully executed by the parties and each to be deemed
and original having identical legal effect.

Section 22.02 Governing Law

This Contract is governed in accordance with the State of llingis without regard to choice of law principles. The Contractor
irrevocably submits and causes its Subcontractors to submit to the original jurisdiction of those State or Federal courts located within
the County of Cook, State of lllinois, with regard to any controversy arising out of, relating to, or in any way concerning the execution
or performance of this Contract. The Contractor agrees that service of process on the Contractor may be made, at the option of the
Commissien, either by registered or certified mail addressed to the applicable office as provided for in this Contract, by registered or
certified mail addressed to the office actually maintained by the Contractor, or by personal delivery on any officer, director, or
managing or general agent of the Contractor.

Section 22.03 Consent to Service of Process and Jurisdiction

Al judicial proceedings brought against the Contractor with respect 1o this Contract may be brought in {1) any court of the State of
llinois of competent jurisdiction; and (2) any Federal court of competent jurisdiction having situs within the boundaries of the Federal
court district of the Northern District of lllinois, and by execution and delivery of this Contract, the Contractor accepts, for itseif and in
connection with it properties, generally and unconditionally, the exclusive jurisdiction of the aforesaid courts, and imevocably agrees
to be bound by any final judgment rendered from which no appeal has been taken or is avallable. The Contractor will designate and
appoint a representative as its agent in Chicago, INlinois to receive on its behaif service of all process in any such proceedings in
such court (which representative will be available to receive such service at all times). Said agent may be changed only upon the
giving of written nolice by the Contractor to the Commission Representative of the name and address of a new Agent for Service of
Process who works within the geographical boundaries of the City of Chicago and is retained or employed by the Contractor. The
Contractor imevocably waives any objection (including without kimitation any objection of the laying of venue or based on the
grounds of forum non conveniens) which it may now or hereafter have to bring any action or proceeding with respect to this Contract
in the jurisdiction set forth above. Mothing herein will affect the right to serve process in any cther manner permitted by law or will
limit the right to the Commission to bring proceedings against the Contractor in the courts of any other jurisdiction.

Section 22.04 No Third Party Beneficiaries

Except as otherwise be provided herein, the parties agree that this Contract is solely for the benefit of the parties and nething herein
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is intended to create any third party beneficiary rights for Subcantractors or any other third party.

Section 22.05 Notices

1. Notices, unless expressly provided for otherwise in this Contract, must ba in writing and may be delivered personally or by
placing in the United States mail, first class and certified, return receipt requested, with postage prepaid and addressed as
indicated herein.

2, Notices delivered by mail are deemed effective 3 Days after mailing in accordance with this section. Notices delivered
personally are deemed effective upon receipt. The addresses stated herein may be revised without need for modification or
amendment of this Contract, provided written notification is given in accordance with this section,

Section 22.06 Authority

1. Commission’s Authority. This Contract is entered into by virtue of the authority conferred on the Commission in
accordance with 50 ILCS 20/21. e

2, Contractor's Authority, Execution of this Contract by the Contractor is authorized and signature(s) of each person signing

on behalf of the Contractor have been made with complete and full authority to commit the Contractor to all terms and
conditions of this Contract, including each and every representation, certification, and warranty contained herein, attached
hereto and collectively incorporated by reference herein, or as may be required by the terms and conditions hereof. If other
than a sole proprietorship, Contractor must provide satisfactory evidence that the execution of the Contract is authorized in
accordance with the business entity’s rules and procedures.
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ACCEPTANCE OF BID

IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed in two (2)
original counterparts the day December, 2012.

PUBLIC BUILDING COMMISSION OF CHICAGO

BERGLUND CONSTRUCTION COMPANY

By:

\lackAribbia = President Restoration

ATTEST

By: C/vo:xt‘-k X\M

Cynthia Kielbasinski — Secretary

NOTARY PUBLIC
County of Cook, State of lllinois:

%d swmthls day of December, 2012.

:N_@dPubI@Sugnature (SEAL)
Commission Expires: AlW \‘aﬁ \y

Rl

 OFFICIAL SEAL”

BRIDGET DAVfI‘;_‘.” .
Notary Public, State of ! noi
My Commlssnon Exmres Sepl 11?013 1

3
7,

b B S

WYYNYY

- N eon No. 121325
Approved as to form and legality: Coﬁ’mls jon No.

Date: J o=/3-/ A

Neal’s Leroy, LLC
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. C1548

PERFORMANCE AND PAYMENT BOND Contract No. C1548
" Bond No, 105851257

KNOW ALL MEN BY THESE PRESENTS, that we, Bergtund Constryction Company,
a corporation organized and existing under the laws of the State of Jllinois, with offices in the City of

Chicago , State of Jllinois, as Corporate Principal, and
Travelers Casualty and Surety Company of Bmerica

One Tower Square
Hartford, CT 06183

ConnectITuT
a corporation organized and existing under the laws of the State of , with offices in the State of

‘IllinOis", s Surety, are held and firmly bound unto the Public Building Commission of Chicage,
hereinafter called "Commission”, in the penal sum of _Five Hundred Seventy-Nine Thousand Five
Hundred Dollars and No Cents (579.500.00) for the payment of which sum well and truly to be made, we

bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these

presents,

The condition of this obligation is such that whereas the Principal entered into a certain Contract, hereto
attached, with the Commission, dated November 13, 2012, for the fabrication, delivery, performance and

installation of

Chicago Public Safety Headquarters
3510 8. Michigan Avenue

Precast Concrete Panels Repair
Project # 04610

in the referenced project area and other miscellaneous work collateral thereto,

NOW, THEREFORE, if the Principal shall well and truly perform and fuifill all the undertakings,
covenants, terms, conditions, and agreements of said Contract during the original term of said Contract and
any extension thereof that may be granted by the Commission, with or without notice to the Surety, and
during the life of any guarantee required under the Contract, and shall also well and truly perform and
fulfill all the undertakings, covenants, terms, conditions and agreements of any and all authorized
modifications of said Contract that may be made; and also if the Principal shall promptly pay ell persons,
firms, and corporations supplying labor, materials, facilities, or services in the prosecution of the work
provided for in the Contract, and any and all duly authorized modifications of said Contract that may be
made, notice of which modifications being herchy waived; and also, if the Principal shall fully secure and

protect the said Commission, its legal successor and representative, from all liability in the premises and

04610-03-98-12-07
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PUBLIC BUILDING COMMISSION OF CHICAGO

Contract No. C1548

from all loss or expense of any kind, including al! costs of court and attorney's fees, made necessary or
arising from the failure, refusal, or neglect of the aforesaid Principal to comply with all the obligations
assumed by said Principal or any subcontractors in connection with the performance of said Contract and
all such modifications thereof, and also, if the Principal shall deliver all Work called for by sald Contract
of the Principal with the Commission, free and clear of any and all claims, Hens and expenses of any kind
or nature whatsoever, and in accordance with the terms and provisions of said Contract, and any and all
modifications of said Contract; then, this said Bond shall become null and void; otherwise it shall remain

in full force and effect.

The Surety does further hereby consent and yield to the jurisdiction of the State Civil Courts of the County
of Cook, City of Chicago, and State of lilinois, and does hereby formally waive any plea of jurisdiction on
account of the residence elsewhere of the Surety. The Principal and Surety severally and jointly agree that
this Bond, and the undertakings contained herein, are also for the benefit of any and all subcontractors and
other persons furnishing materials, labor, facilities, or services to the Principal or for the performance by
the Principal of said Contract with the Commission as originally executed by said Principal and the
Commission or as thereafter modified, and that any such subcontractor or persons furnishing labor,
materials, facilities, or services may bring suit on this Bond, or any undertaking herein contained, in the

name of the Commission against the said Principal and Surety or either of them.

It is expressly understood and agreed that this Bond, in the penal sum Five Hundred Seventy-Nine
Thousand Five Hundred Dollars and No Cents (579,300.00), shall secure the payment of all sums due of

and by the Principal under the Contract, and guarantee the faithful performance of the Contract.

No modifications, omissions, or additions, in or to the terms of said Contract, the plans or specifications, or
in the manner and mode of payment shall in any manner affect the obligations of the Surety in connection
with aforesaid Contract. Notice to the Surety of any and alt modifications in said Contract of the Principal
with the Commission and of any additions or omissions to or from said Contract are hereby expressly

waived by the Surety.

04610-03-08-12-07
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract Mo, C1548

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several
December 7th,
seals this the name and corporate seal of each corporate party being hereto affixed

and these presents duly signed by its undersigned representative pursuant to authority of its governing

body.
WITNESS:

BY (Seal)
Name Individual Principal

(Seal)

Business Address Individual Principal
City State
CORPORATE SEAL
ATTEST: BERGLUND CONSTRUCTION COMPANY

Corporate Principal
BY CongToa N Nuat BY /(Ngéi g A

Secretary . President
Title Title

8410 S. Chicago Avenue

CHICAGO, ILL 60617 Travelers Casualty and Surety Company

Carporate
o j z;(/

Title Oscar K. anc o
Business Address & Telephone CORPORATE SEA t. T T oo

-

215 Shumen Blvd., Naperville ,VI'L"

FOR CLAIMS (Flease Priny): nT

Contact Name: Todd Baraniak

Business Address: 215 Shuman Blvd., Naperville, IL 60563

Telephone: _ 630-961-7002 Fax: _666-216-5979
The rate of premium of this Bond is § 7.80/M Decreasing per thousand, **
Total amount of premium charged is § 4520.00 b

* The <‘:un-ent power of attorney for the persons who sign for any surety company shall be attached to this
Bond. Such power of attorney shall be sealed and certified with a "first-hand signature" by an officer of the
surety, The Commission will not accept a facsimile signature.

** Must be filled in by the Corporate Surety.
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No. C1548

BOND APPROVAL

BY

.

‘ 7
Secfétary,/ /D( U /
Public Building Cominission of Chicago

CERTIFICATE AS TO CORPORATE SEAL

[ CYINTYOR WVELEaS ,AS(:,- , certify that I am the _ Q00 PeL <€, Secretary of
BERGLUND CONSTRUCTION COMPANY, corporation named as Principal in the foregoing
performance and payment bond, that __TR.ZQ QERT L vy who signed on behalf of
the Principal was then __ President of said corporation; that I know this person’s signature, and

the signature is genuine; and that the Bond was duly signed, sealed, and attested, for and in behalf of said

corporation by authority of its govemning body.

Dated this \\ _day of De¢. 2012,

CORPORATE SEAL

04610-03-08-12-07
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PN
TRAVELERS

POWER OF ATTORNEY
Farmington Casnalty Company St, Paul Mercury Insurance Company
Fidelity and Guaranty Insurance Company Travelers Casualty and Surety Company
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company of America
S$t. Paut Fire and Marine Insurance Company . United States Fidelity and Guaranty Company

§t. Paul Guardian Insurance Company

Attorney-In FactNo. 2356672

KNOW ALL MEN BY THESE PRESENTS: That Farmington Casualty Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance
Company, St. Paul Mercury Tnsurance Company, Travelers Casualty and Surety Company, Travelers Casuality and Surety Company of America, and United States
Fidelity and Guaranty Company are corporations duly organized under the laws of the State of Connecticus, that Fidelity and Guaranty Insurance Company is 2
corporation duly organized under the [aws of the State of Iowa, and that Fidelity and Guaranty Insurance Underwriters, Inc., is a corporation duly organized under the
laws of the State of Wisconsin (herein collectively called the “Companmies™), and that the Companies do hereby make, constitute and appoint

Carol F. Tasciotti, Evonne Brown, Adele M. Korczak, Grace Villarreal, Gail Schroeder, Cindy Genslinger, Gina M. Damato, Thomas A. Pictor,
Michael Damewood, Rosemary Muliere, Kathy Anderson, Vaenessa Sims, Luisa Seymour, Thomas N. Tague, Brenda D. Hockberger, Carlina A.
Petersen, Tara S. Petersen, Todd D. Baraniak, Dale F. Poquette, Oscar F. Rincon, Moises Alcantar, James P, Fagan, Heather J. Meneghetti,
Stephanie Miller, Grace Lawrence, Ann Mulder, Matthew Donovan, Joanna L. Leggett, Matthew Tobias, Launa Reidenbach, William Matthews,
Mary D. Thomas, Anthony Engeltjes. Richard Valente, Brendan Reilly, and Amber Derkson

WARNING: THIS POWER OF ATTORNEY 13 INVALID WITHOUT THE RED BORDER

Certificate No. 005219739

of the City of Naperville/Chicago , State of Tllinois , their true and lawful Attorney(s)-in-Faet,
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and
other writings obligatory in the patare thereof on behalf of the Companies in their busjness of guaranteeing the fidelity of persons, guaranteeing the performance of
contracts and executing or guaranteeing bonds and undertakings required or perm:}g;ﬁed@in any g@oms o({q:oceedings allowed by law.

“ : £

IN WITNESS WHEREOF, the Cornpailbiels2 have caused this insu%m tgje signgg@hﬁd' ‘ir'-bofpérate seals to be hereto affixed, this

>

R
. LR N

a

4th

day of Octobel.' .

State of Connecticut
City of Hartford ss.

On this the 4th

Farmington Casualty CQmﬁh$ s e St. Paul Mercury Insurance Company

Fidelity and Gnaranty%ﬁm 3 g Travelers Casualty and Surety Company

Fidelity and Guaranty insuﬁﬁ%nderwﬁters, Inc. Traveters Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

St. Paul Guardian Insurance Company

day of

4 -
o EWT i

fz
g.:wapnn ?'é ;

By: I?
Robert L. Raney, g'c/nior Vice President

Octoher , 2012 , before me personally appeared Robert L. Raney, who acknowledged himself to

e the Senior Vice President of Farmington Casnalty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St. Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers
Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being authorized so to do, executed the foregoing
instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

In Witness Whereof, I hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2016.

58440-8-12 Printed in U.S.A.

Nonsw €. IFranld

~ Marie C. Tetreault, Notary Public

WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER
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WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Farmington Casualty Company, Fidelity
and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance
Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States
Fidelity and Guaranty Company, which resolutions are now in fall force and effect, reading as foilows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any Second Vice
President, the Treasurer, any Assistant Treasurer, the Cotporate Secretary or any Assistant Secretary may appoint Attomeys-in-Fact and Agents to act for and on behalf
of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with the Company's name and seal with the
Company’s seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of 2 bond, recognizance, or conditional undertaking, and any
of said officers or the Board of Directors at any time may remove any such appointeé and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairmar, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President may
delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation is in writing awd a copy
thereof is filed in the office of the Secretary: and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional undertaking
stiall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Cofporate Secretary or any Assistant Secretary and duly attested and sealed with the
Company’s seal by a Secretary or Assistant Secretary; or (b) duly executed (under sedl, if required) by one or more Attorneys-in-Fact and Agents pursuant to the power
prescribed in his or her certificate or their certificates of amthority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice President,
any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any Power of Attorney or to any
certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attomneys-in-Fact for purposes only of executing and attesting bonds
and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or certificate bearing such facsimile signature or facsimile seal
shall be valid and binding upon the Company and any such power so executed and ccrl:iﬁed'by such facsimile signature and facsimile seal shall be valid and binding on
the Company in the future with respect to any bond or understanding to which it is attached.

L KevinE, Hughes, the undersigned, Assistant Secretary, of Farmington Casualty Comipany, Fidelity and Guaranty Insurance Company, Fideity and Guaranty Insurance
Underwriters, Inc., St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insyrance Company, St. Paul Mercury Insurance Company, Travelers Casualty and
Surety Company, Travelers Casualty and Surety Company of America, and United: States Fidelfﬁgj and Guaranty Company do hereby certify that the above and foregoing

1s a true and correct copy of the Power of Attorney executed by said Compaiies ,.&“hthg:'gggijn fu]I rfeﬁge%ﬁa’ effect and has not been revoked.

W 2

r

IN TESTIMONY WHEREOF. I have hereunto sct my hand and #fixed the seals of saidCornganies this 7t gay o December 0 12

ey ~

‘

BISEALE
v&w__._:. -

To verify the authenticity of this Power of Attorney, call 1-800-421-3880 or contact #s at www ttavelersbond.corm, Please refer to the Attorney-In-Fact number, the
above-named individuals and the details of the bond to which the power is attached.

WARNING: THIS POWER OF ATTORNEY IS h!ALID WITHOUT THE RED BORDER
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TRAVELERS )

Insurance. In-Synch’™

STATE OF ILLINOIS
COUNTY OF KENDALL

L Gina M. Damato

certify that Oscar F, Rincon

TRAVELERS CASUALTY & SURETY COMPANY

TRAVELERS CASUALTY & SURETY COMPANY OF AMERICA
FARMINGTON CASUALTY COMPANY

SEABOARD SURETY COMPANY

UNITED STATES FIDELITY AND GUARANTY COMPANY

ST. PAUL FIRE AND MARINE INSURANCE COMPANY
FIDELITY AND GUARANTY INSURANCE COMPANY

FIDELITY AND GUARANTY INSURANCE UNDERWRITERS, INC.
ST. PAUL GUARDIAN INSURANCE COMPANY

ST. PAUL MERCURY INSURANCE COMPANY

a Notary Public in and for said County, do hereby

Attomey -in-Fact, of the:

Who is personally known to me to be the same person, whose name is subscribed to the foregoing,

instrument, appeared before me this day in person, and acknowledged that they signed, sealed, and

delivered said instrument for and on behalf of:

TRAVELERS CASUALTY & SURETY COMPANY
TRAVELERS CASUALTY & SURETY COMPANY OF AMERICA

FARMINGTON CASUALTY COMPANY

SEABOARD SURETY COMPANY

UNITED STATES FIDELITY AND GUARANTY COMPANY

ST. PAUL FIRE AND MARINE INSURANCE COMPANY
FIDELITY AND GUARANTY INSURANCE COMPANY

FIDELITY AND GUARANTY INSURANCE UNDERWRITERS, INC.
ST. PAUL GUARDIAN INSURANCE COMPANY

ST. PAUL MERCURY INSURANCE COMPANY

For the uses and purposed therein set forth.

Given under my hand and notarial seal at my office in the City of
County, this 7th day of __ December

Naperville in said

AD.20_ 12

Notary Pub(lic o

OFFICIAL SEAL
: GINA M. DAMATO 3
P NOTARY PUBLIC - STATE OF LLINCIS 3
bL1Y COMMISSION EXPIRES APRIL 05, 2016 §
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BEYOND BUILDING 100 Years Strong
Mr. Michael Murphy, Engineer Septamber 27, 2012
Thomnton Tomasetti
330 N. Wabash Avenus, Suite 1500
Chicago, tL 60611

Re: Chicago Public Safety Headquarters
Precast Concrete Panels Repair
Post Bid Interview Clarifications

Dear Mr. Murphy:

Following are Berglund Construction’s clarifications to yesterday’s post-bid interview for the Chicago Pubtic Safety
Headquarters project.

1. Alternate 1, 100% Precast Sealant Replacement — Suspended Scaffold Cost:
The total cost of this alternate was based upan rigging each scaffold drop 1 time. It was assumed that this
work would be performed while each drop is being inspected. If this altemate is accepted and we are
required to rerig the suspended scaffold at each drop upon completion of the repairs, an additional
$23,000 would be required.

2. Daily General Condltions Fee:
if the project is delayed past the 10-week anticipated project schedule due to additional interior phasing
required by the owner, additional general conditions fees will be required. The daily general conditions fea
for this project is $2,979.00. This covers additiona! full ime onsite supervision, trucking, project
management and laborer to assist in relocating office furniture.

3. Normal Working Hours:
It the interior repalirs are allowed to be completed during normal working hours in leu of the specified
7 PM - 7 AM off hours, thers would be no cost savings. This is based upon the anticipated loss in
production due to the cccupied work space.

4, Unknown Quantity of Gravity Connection Per Column Side (Left and Right):
If we are required to expedite the fabrication of gravity connections prior to knowing the actuat quantity of
each type, we recommend carrying an allowance of $2,500 to cover any unused units.

5. Perform Exterior Repairs In Spring of 2013;
The additional cost to perform the sealant work (alternate 1) and exterior fagade repairs in Spring of 2013
is $6,500.00. This covers additional trucking and general condition fees required to perfform the work as a
separate project.

6. Precast Gravity Connection Repalrs, bid form item 2a & 3a:
These repairs will be performed using union Mason tradesman. Approximately 75% of the total cost is
labor and the remaining 25% is material. A 2-3 man crew will install 4-6 connactions each day.

After your review, do not hesitate to contact me to further discuss any items.

Sincerely,
BERGLUND CONSTRUCTION

T

John McHugh, Estimator

Carporate Headquarters lerdinna Office Chicago Office Ohiio Office
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BEYOND BUILDING
100 Years Strong

Chicago Public Safety Building

Bid Clarifications/Qualifications

1.) The specified 10 year material and labor sealant warranty can't be provided from BASF. BASF only offers a
5 year material warranty for NP-1 sealant.

2.) Permit fees have been excluded. If the project isn't exempt from permits an additional $2,500 will be
required.

3.) Bid item 2.b includes restoring interior finishes (full height) at 102 column locations at the 2, 3 & 4 floor along
all alavations as shown on the drawings.

4.) Bid item 3.b Includes restoring interior finishes (full height) at 7 column locations at the 1 floor along the
notth elevations as shown on the drawings. Bid item 3.b also includes restoring interior finishes above the
acoustical ceiling at the precast connections only. The new drywall will be boxed out around the
connections. No finish painting has been included at these locations.

5.) We assume any cost of performing employee background checks will be paid by owner.

8.) The project documents call for a limited 10 week construction schedule. This limited schedule will require
multiple crews to be working multiple floors. If this isn't allowed due to the owner's occupation of the space
and the project schedule is extended additional dollars for general conditions may be required.

7.) Our bid includes a 3 year labor warranty and standard manufacturer warranties only.

8.) It's assumed that no obstruction will block our work area above the drop ceiling. Any obstruction will be
relocated using the allowance dollars.

9.) Painting of interior walls on exterior walls has been included 100% on floors 2, 3 & 4. Painting of the 1st
fioor interior walls Is only included on the north wall at column line 1. Owner Is responsible to remove and
reinstall any items hung on the wall.




SECTION 00 40 00
REVISED BID FORM

PROJECT: Chicago Public Safety Headquarters
Precast Concrete Panel Repairs
3510 South Michigan Avenue
Chicago, lllinois

FOR: Public Building Commission of Chicago
Chicago, lilinois

BID FROM:
Name:  Berglund Construction Company
Address: 8410 S. South Chicago Avenue
Address: Chicago, IL 60617
Telephone: 773.374.1000
Date: September 12, 2012

THE UNDERSIGNED:

A. Acknowledges:

1. Receipt of the Project Manual and Drawings for TT Project No. ©12099.10 *Precast
Concrete Pane! Repairs, 3510 South Michigan Avenue,” dated August 23, 2012.
2. Receipt of Addenda:

No, 1 , dated September 7, 2012
No. , dated
Ne. . dated
B. Has examined the site and all bidding documents, upon which this Bid Is based, and is cognizant

of the Contract requirements and conditions affecting the Work.

C. Agrees that the Owner reserves the right 1o reject any and all bids and to reject the bid of any
person or firm which, in its opinion, has not had sufficient experience in the type of construction
on which they are bidding, or who Is not provided with the necessary capital, materials,
equipment, and supervisory persannel to execute the work to be contracted for the satisfaction of
the Owner,

D. Agrees/Affirms to:

1. Hold this Bid open until 60 cafendar days after the Bid Opening dats.

2, Accept the provisions of the Instructions To Bidders regarding consideration of bids.

3. Enter into and execute a Construction Contract @hiinBusesmeminiGiniofiopditen), if

awarded con the basis of this Bid, and furnish certified proof of insurance coverage in
accordance with the Contract Dacuments, all within 10 days after notice of award.

4. Add the following as “Additional Insured” to the Contractors Insurance Policy:

a. Owner: Public Building Commission of Chicago

Chicago Public Safety Headquarters Revised Bid Form Precast Concreta Panel Repairs
TT Project No. C12099.10 00 40 00-1 of 00 40 00-4 September 7, 2012




b. Architect/Engineer: Thornton Tomasett, Inc.

5. To a retainage of 10% of the billings for work completed until substantial completion form
Is issued by the Engineer. After substantial completion, 5% of billings will be retained until
the completion of the punch list items.

6. Affirms that the following types and amounts of insurance have been purchased and
maintained by the Bidder: COPIES OF SAMPLE INSURANCE CERTIFICATES SHALL
ACCOMPANY THE BID SUBMISSION.

Commercial General Liability Insurance:

General Aggregate $ 5,000,000.00

Medical Expenses $ 5,000.00
Automobile Liability Insurance $ 1,000,000.00
Excess Liability Insurance:

Umbrelta Form: $ 5,000.000.00

QOther than Umbrella Form $ 5,000,000.00
Workers Compensation and Employer's Liability Insurance:

Each Accident $ 500,000.00

Disease — Policy Limit $ 500,000.00

Disease — Each Employee $ 500,000.00

NOTE: A WAIVER OF SUBROGATION WILL BE REQUIRED FOR THE WORKERS
COMPENSATION PCLICY.

7. Bidder shall enclose with their Bid a notarized letter certifying as to their
bondability, Including available limits of same, and rating of the bonding company.

8, Bidder shall enclose with their Bid a list of the proposed project management staff to be
assigned to this project. This shall include (as appropriate) the Project Executive, Project
Manager, Assistant Project Manager(s), Superintendent and Foreman.

g Bidder shall enclose with the bid submission a list of previous projects of similar size and
scope, as indicated in Section 00 45 13, Bidder's Qualifications.

Chicago Public Safety Headquarters Revised Bid Form Precast Concrete Panel Repairs
TT Project No. €12099.10 00 40 00-2 of 00 40 004 September 7, 2012
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CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DO/YYYY)
12/13/2012

CERTIFICATE DOES NOT AFFIRMATIVELY

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER({S), AUTHORIZED

certificate holder in lieu of such endorsement(s).

IMPORTANT: If the certificate holder Is an ADDITIONAL INSURED, the policy(ies} must be endorsed. if SUBROGATION 1S WAIVED, subject to
the terms and conditions of the policy, certaln policies may require an endorsement. A statement on this certificate does not confer rights to the

epropucer LIC #36-3066541 1-312-288-7700
Willis of Illinois, Inc.

NG, Expy, 312-288-7700

CONTACT
NAME:

[T2X oy 312-621-6875

E-MAIL
Willis Tower ADDRESS:
233 South Wacker Drive, Suite 2000
Chicago, IL 60606 INSURER(S) AFFORDING COVERAGE NAIC #
INSURER A : AMERICAN CONTRACTORS INS CO RRG 12300
INSURED INSURER B : American Contractors Ins.
Berglund Construction Company INSURER ¢ : Bartford Fire Insurance Company
8410 8. Chicago Avenue INSURERD: XL Insurance America, Inc.
. ACIG Insurance Compan
Chicago, IL 60617 INSURERE : pany.
INSURER F: AGCS Marine Insgurance Company

COVERAGES CERTIFICATE NUMBER: 30652052

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIEICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN RECUCED BY PAID CLAIMS,

R ADDL[SUBR POLICY EFF Y EXP
Ur TYPE OF INSURANCE WD POLICY NUMBER (MM/DDIYYYY) :nﬁ%r':%mm LiMITS
A | GENERAL LIABILITY X X (GL12000001 Primary 06/01/14 06/01/13| £acH OCCURRENGE $ 5,000,000
B | X | coMMERCIAL GENERAL LIABILITY GL12X00001 Excess 06701719 96701713 DAMACE 10 e ey | $ 100,000
| CLAIMS-MADE CCCUR MED EXP {Any cne person) | § 5,000
PERSONAL & ADV INJURY | § 5,000,000
GENERAL AGGREGATE $ 5,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGG | § 5,000,000
poicy | ¥ | GBS LOC 3
C | AUTOMOBILE LIABILITY X 83UENRZI361 08701712 08701713 COMBNED SNGLELMT | 4 1,000,000
X | anv auto BODILY INJURY (Per person) | §
ALL OWNED SCHEDULED -
AT P BODILY INJURY {Per accident) | §
X NON-OWNED PROPERTY DAMAGE $
HIRED AUTOS AUTOS (Per accident)
$
D | X | UMBRELLALIAB % | occur X US00058017LI1ZA 06/01/14 06/01/13| EACH OCGURRENCE $5,000,000
EXCESS LIAB CLAIMS-MADE AGGREGATE $ 5,000,000
DED | X | RETENTIONS 10,000 3
WORKERS COMPENSATION p WC STATU- OTh-
E | AND EMPLOYERS' LIABILITY YIN X |WC12000023 06/01/14 06/01/13| X | HESTa s ER
E | ANY PROPRIETOR/PARTNERIEXECUTIVE WC1l2000063 06/01/12 06/01/13] E.. EACH ACCIDENT $ 1,000,000
OFFICER/MEMBER EXCLUDED? NIA
{Mandatory in NH) EL. DISEASE - EA EMPLOYEE $ 1,000,000
I it ol
DI %%S?S%Foﬁ 'OF DPERATIONS below E.L DISEASE - POLICY LT | $ 1,000,000
F |Leased/Rented Equipment X MZI193041656 06701713 06/01/13|See below
Including Leased/Rented Deductible 1,000
Equipment

DESCRIPTION OF DPERATIONS J LOCATIONS | VEHICLES (Attach ACORD 101, Additional Remarks Schedule, If more space Is required}

**gga Attached Endorsements for Additional General Liability Limit Information#**

The following are additicnal insured{s) with respect to the General Liability when required by written contract:
Public Building Commission of Chicage; Thornton Tomasetti Group;: The City of Chicago

CERTIFICATE HOLDER

CANCELLATION

2-12106 Public Building Commission-Chicago Public Safety
3510 South Michigan Avenue Chicago, IL 60616
public Bullding Commission of Chicago

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOQF, NOTICE WiLL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

ok eryan
50 West Washington Street
Focm 200 12/14/12 AUTHORIZED REPRESENTATIVE /P _
Chicago, IL 60602 ;
| usa ( Imcﬂnzo.. s W TR
© 1988-2010 ACORD CORPORATION. All rights reserved.
ACORD 25 (2010/05) The ACORD name and logo are registered marks of ACORD
laurac COI Berglund_ecr_PoliceHQ 20121214

30652082




ADDITIONAL INSURED — AUTOMATIC STATUS

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART
SCHEDULE

Any person or organization that you are required by contract to include as an additional insured on this pelicy if the
contract is executed prior to the loss.

A Who is an Insured (Section I1) is amended to include as an insured any person or organization shown in the above SCHEDULE
(called additional insured), but only with respact to liability for “bodily injury”, *property damage” or “personal and advertising injury”
arising out of your premises or your operations for the additional insured.

B. The insurance provided to the additional insured is subject to the following limitations:

1. Unless required by written contract, this insurance does not apply to "bodily injury” or “property damage”
occurring after “yeur wark” for the additional insured has been completed or after that portion of “your work”
out of which the “bodily injury” or “property damage” arises has been put fo its intended use by any person or organization.

2. Unless required by written contract, this insurance does not apply to “bodily infjury” or “property damage” arising out of the
sole negligence, act or omission of the additional insured.

3. This insurance does not apply to “bodily injury”, “property damage” or “personal and advertising injury” for which the
additional insured is obfigated to pay damages by reason of the assumption of liability in a contract or agreement except to
the extent that the additional insured would have been obligated to pay such damages in the absence of the contract or
agreement.

4. This insurance is excess o any other insurance, whether primary, excess, contingent or on any other basis, available to the
additional insured unless a written contract requires that this insurance be primary or primary and non-contributing.
However, this insurance is always excess to other insurance, whether primary, excess, contingent or on any other basis,
when the additional insured has been added to the other insurance as an additional insured.

5. This insurance does not apply to “bodily injury®, “property damage” or “personal and advertising injury” arising out of the
rendering or failure to render any professional services, including:

a) The preparing, approving or failing to prepare or approve maps, drawings, opinions, reports, surveys,
change orders, designs or specifications; or,
b) Supervisory, inspection or enginegring services.

6. This endorsement shall not apply to a person or organization if any other additional insured endorsement attached to this
policy specifically applies to that person or organization.

7. The insurance afforded herein only applies to the extent permitted by applicable state law, including statutes goveming
additional insured coverage in the consiruction industry.

C. This insurance shall not exceed the scope of coverage, including limits, of this policy and in no event shall the insurance provided to
the additional insured exceed the scope of coverage, including limits,  required by the contract. If a written contract or agreement
requires that additional insured status be provided by the use of 1SO CG20101185, then the terms of that endorsement are
incorporated into this endorsement as respects such additional insured and shall supersede the coverage grant and limitations in
Sections A. and B. of this endorsement.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions, agreements orlimitations of the
mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
{The information below is required only when this endorsement is issued subsequent to preparation of the policy.)
Endorsement Effective: 06/01/2012 Policy No.: GL12000001 Endorsement No.: 0
Policy Effective: 06/01/2012 Premium $
Insured: Berglund Construction Company
Insurance Company: American Contractors Insurance Company Risk Retention Group
Countersigned By

406




336

NOTICE OF CANCELLATION, NONRENEWAL OR MATERIAL CHANGE —
CERTIFICATE HOLDERS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

The certificate of insurance holders shown in the schedule below have requested that they receive written notice of
cancellation, nonrenewal or material change with respect to this policy. If we decide to cancel, nonrenew or make a
material change to this policy, we agree to mail or deliver sixty (60} days advance written notice to the certificate of
insurance holders shown in the schedule below. However, if we are cancelling or nonrenewing due to nonpayment of
premium, we will only provide the certificate of insurance holders shown in the schedute below with ten (10} days
advance written notice.

The notice of cancellation, nonrenewal or material change will be mailed to the addresses provided to us by the
certificate of insurance issuer. Proof of mailing will be considered sufficient proof of our good faith attempt to provide
notice of cancellation, nonrenewal or material change to the certificate of insurance holders shown in the schedule
below.

SCHEDULE

Ali certificate of insurance holders where written notice of cancellation, nonrenewal or material change to this
policy is required by written contract, permit or agreement with the Named Insured.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions,
agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
{The Information below is required only when this endorsement is issued subsequent to preparation of the policy.)
Endorsement Effective: 08/01/2012 Policy No.: GL12000001 Endorsement No.: 0
Policy Effective: 06/01/2012 Premium $
insured: Berglund Construction Company
Insuranca Company; American Contractors Insurance Company Risk Retention Group
Countersigned By
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WAIVER OF TRANSFER OF RIGHTS OF RECOVERY

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART
SCHEDULE

Name of Person(s) or Organization(s):

Any person or organization for whom you have agreed by written contract to furnish this waiver.

The TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US Condition (Section IV —~ COMMERCIAL
GENERAL LIABILITY CONDITIONS) is amended by the addition of the following:

We waive any right of recovery we may have against the person or organization shown in the Schedule above
because of payments we make for injury or damage arising out of your ongoing operations or “your work” done under
a contract with that person or organization and included in the “products-completed operations hazard”, This waiver
applies only to the person or organization shawn in the Schedule above.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions,
agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)
Endorsement Effective: 06/01/2012 Policy No.: GL12000001 Endorsement No.: 0
Policy Effective: 06/01/2012 Premium $
Insured: Berglund Construction Company

Insurance Company: American Contractors Insurance Company Risk Retention Group
Countersigned By




AMENDED LIMITS OF LIABILITY

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

Only in the event a written contract requires this policy to provide primary policy limits greater than those provided
by this policy, the limits of liability of this policy will be increased to meet those contract requirements. Under no
circumstances will the limit of this policy be increased to provide more than a total combined limit between the
primary policy and this policy in excess of $5,000,000 per occurrence, $5,000,000 aggregate, $5,000,000
products-completed operations aggregate, $5,000,000 personal and advertising injury, $5,000,000 employee
benefits aggregate, $5,000,000 employee benefits per employee, $1,000,000 stop-gap employers liability bodily
injury by accident - each accident, $1.000,000 stop-gap employers liability bodily injury by disease — aggregate

and $1,000,000 stop-gap employers liability bodily injury by disease - each employee.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions,
agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
{The information below is required only when this endorsement is issued subsequent to preparation of the policy.}
Endorsement Effective: 06/01/2012 Policy No.: GL12000001 Endorsement No.: ¢
Policy Effective: 06/01/2012 Premium $
Insured: Berglund Construction Company
Insurance Company: American Contractors Insurance Company Risk Retention Group
Countersigned By




NOTICE OF CANCELLATION, NONRENEWAL OR MATERIAL CHANGE -
CERTIFICATE HOLDERS

This endorsement modifies insurance provided under the following:
WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE FOLICY

The certificate of insurance holders shown in the schedule below have requested that they receive written notice of
cancellation, nonrenewal or material change with respect to this policy. If we decide to cancel, nonrenew or make a
material change to this policy, we agree to mail or deliver sixty (60) days advance written notice to the certificate of
insurance holders shown in the schedule below. However, if we are cancelling or nonrenewing due to nonpayment of
premium, we will only provide the certificate of insurance holders shown in the schedule below with ten (10) days
advance written notice.

The notice of cancellation, nonrenewal or material change will be mailed to the addresses provided to us by the
certificate of insurance issuer. Proof of mailing wil! be considered sufficient proof of our good faith attempt to provide
netice of cancellation, nonrenewal or material change to the certificate of insurance holders shown in the schedule
below.

SCHEDULE

All certificate of insurance holders where written notice of cancellation, nonrenewal or material change to this
policy is required by written contract, permit or agreement with the Named Insured.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions,
agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Fffective:  06/01/2012 Policy No..  WC12000025 Endorsement No.:
Insured: Berglund Construction Company Premium $

Insurance Company: ACIG Insurance Company %ﬁm 8%%,
Countersigned By 0




NOTICE OF CANCELLATION, NONRENEWAL OR MATERIAL CHANGE -
CERTIFICATE HOLDERS

This endorsement modifies insurance provided under the following:
WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY

The certificate of insurance holders shown in the schedule below have requested that they receive written notice of
cancellation, nonrenewal or material change with respect to this policy. If we decide to cancel, nonrenew or make a
material change to this policy, we agree to mail or deliver sixty (60) days advance written notice to the certificate of
insurance holders shown in the schedule below. However, if we are cancelling or nonrenewing due to nonpayment of
premium, we will enly provide the certificate of insurance holders shown in the schedule below with ten (10) days
advance written notice.

The notice of cancellation, nonrenewal or material change will be mailed to the addresses provided to us by the
certificate of insurance issuer. Proof of mailing will be considered sufficient proof of our good faith attempt to provide
notice of canceliation, nonrenewal or material change to the certificate of insurance holders shown in the schedule
below.

SCHEDULE

All certificate of insurance holders where written notice of cancellation, nonrenewal or material change to this
policy is required by written contract, permit or agreement with the Named Insured.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions,
agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
{The information below is required only when this endorsement is issued subsequent to preparation of the policy.}

Endorsement Effective:  06/01/2012 Policy No..  WC12000063 Endorsement No.:
insured: Berglund Construction Company Premium $

Insurance Company. ACIG insurance Company %M\M S%%,
Countersigned By 0




DATE

SUPPLEMENT TO CERTIFICATE OF INSURANCE 12/13/2012

NAME OF INSURED: Berglund Construction Company

SUPP (10/00)




E. BASE BID

Proposes to fumnish all profit, overhead, labor, materials, equipment, and services, and to perform
all Work necessary for the substantial completion of the Work by December 7, 2012. All Work
shall be performed as drawn and specified, in strict accordance with the above named
Construction Contract Documents, for the stipulated sum indicated below.

K\;?nrk Description of Work Est. Qty. Unit Cost Total
1.a-1.j | Mobilization and General Conditions All LumpSum | 203,411

Providing Scaffold and Crew for Periodic

! 1k Exterior ?’ield Observations by the AJE 65 Hours $ 172 /Hour | 11,180
2a Providing Gravity Connections at Interior | 130 $ 547

- Face of P1 Precast Concrete Panels Connections | /Connection

Interior finishes demolition and

71,110

replacement at locations indicated in | Lump Sum 137,642

contract documents, total to include: ﬁOZ Cqumn#)
Removal and Replacement of drywall, -

_metalstuds, and insulation AT s — ) -k
Replacement of baseboard trim at
locations of drywall replacement to All $§ -~ AF -
; ~_.match existing . R BSOS SRR SES
2.b Re-alignment of ceiling tiles to
| ..accommadate larger column perimeter | A S —— I

Painting of 100% Interior finished wall at All $  — JSF _

..Connectionlocations
Provide dust protection for interior

All - -

Provide 10 columns worth of critical
dust protection for interior repalrs at All $976 EA -
third floor computer lab
3.3 Providing Gravity Connections at interior | 30 $ 361 10,830
: Face of P4 Precast Concrete Panels Connections _; /Connsaction

Interior finishes demolition and

replacement at locations indicated in All Lump Sum

contract documents, total to include: {7 Columns) 45.309
Removal and replacement of drywall,
metal studs, and insulation at focations | All $ - [ISF -
indicated in contract documents R TR SO
Replacement of baseboard trim at Al $ - ILF -

3.h locations of drywall replacement o N

Re-alignment of ceiling tiles to All $ - JISE -

...accommodate larger column perimeter [ ™ R R |
Provide dust protection for interior Al -
Painting of 100% interior finished wall at -
connection locations Al $ ISF =

Routing and Sealing Cracks in P1 Precast

: 4 Concrete Panels SOLF $15 AF 750
B Concrete Patch Repair (0.5 SF or less) in 30 Patches $ 250 /Patch | 7.500

P3 Precast Concrete Panels

Chicago Public Safety Headquarters Revised Bid Fom Precast Concrete Panel Repairs
TT Project No. C12099.10 00 40 00-3 of 00 40 00-4 September 7, 2012




Survey Floors 2 to 5 for Existing Slab
6 Deflection 1 Lump Sum 12,663
7 Unforeseen Conditions Allowance 1 Allowance $25,000
8 Performanca nd. and Labor and 4 Lump Sum 4,205

Total Base Bid (In Words)

Total Base Bid (In Numbers)

F. ALTERNATES

1. ALTERNATE #1: 100% Sealant Replacement for fioors 2 to 5. The indicated prices
include all work complete, in place, Including overhead, profit, insurance, bonds, taxes, and all
other expenses for: 100% sealant replacement for panel-to-panel connections of the precast
concrete panels for ficors 2 to 5. The Contractor shall assume a Urethane Sealant for pricing;
refer to Specifications section 079200 Part 2.1 Sealant Materials. If the Owner elects to accept
the following proposed altemate, add the following amount;

Add to the Base Bid the sum of:
Fifty Thousand Dollars

Dollars (3___ 50,000 )

G. UNIT COST

1. The Undersigned proposed the following Unit Prices for additions to or
deductions from the Work wherein Unit Prices are applicable as determined by
the A/E and Owner. These Unit Prices are for work complete as measured in
placs, and include all charges for labor, material, equipment, delivery, taxes,
overhead, profit, insurance and all other expenses to complete the work. The
Unit Prices shall remain constant through December 31, 2012

&*

Bergiund Construction Company
{Legal narne of person, firm, or Corporation)

By:
{Nake L7e}  Jack Tribbia - President Restoration

if a Corporation
ATTEST: T O M dn

(Secrstay) Cynthia Klelbasinski

Bldder:

END OF SECTION
*We reserve the right to discuss various and certaln terms of the contract and arrive at a mutually

satisfactory and beneficial agreement.

Chicago Public Safety Headquarters Revised Bid Form Precast Concrete Panel Repairs
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SECTION 00 01 15
LIST OF DRAWING SHEETS

PART 1 - GENERAL
11 CONTRACT DRAWINGS
A The following contract drawings, dated August 23, 2012 are part of the Contract

1.2

Documents:

S0.0 — Title Sheet

S0.1 ~ General Notes

51.1 —Level 1 and 2 Plans

S1.2 - Level 3 and 4 Plans

81.3 — Level 5 and Roof Plans

§2.0 - Typical Bay and West Elevation
52.1 — North, South and East Elevations
83.1 - Interior Repair Details

53.2 - Exterior Repair Details

The Contract Documents are only for reference and what is required by one shall be as
binding as if required by all. The intent of the Contract Documents is to include all items
necessary for the proper execution and completion of work, and the Contractor shall
check all of the Drawings. Work not covered in the contract documents will not be
required unless it is consistent therewith and is reasonably inferable therefore as being
necessary to produce the intended results and shail be performed by the Contractor
without additional expense to the Owner.

O NS R W

o

The Drawings and specifications are intended to be descriptive only, and any error or

omission of detail in either SHALL NOT relieve the Contractor from the obligations

thereunder to install in correct detail any and all materials necessary for complete and
operating installations to the extent indicated on the drawings and described in this
specification. The Contractor shall not scale dimensions from the drawing if a dimension
is indicated elsewhere.

The Owner and the Engineer shall not be responsible for the absence of any detail, or for
any special construction required by the work.

There shall be no deviation from the Contract Documents without a written order by the
Engineer. Any unauthorized deviations shall be rectified at the Contractor's expense.

REFERENCE DOCUMENTS

A

General - The documents listed under ltem 1.1 - Contact Drawings have been included
for the Bidder's examination and information. The successful bidder is responsible for all
of his contract work, which may be affected by these documents. The Contractor shall be
solely responsible for his interpretation and conclusions which are based on these
documents, and no claim for extra compensation is to be ailowed for work or materials
expended by the Contractor to accommodate work shown or mentioned in the reference
documents,

Chicago Public Safety Headquarters List of Drawing Sheets Precast Concrete Panel Repairs
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PART 2 - PRODUCTS
Not Applicable
PART 3 - EXECUTION

Not Applicable

END OF SECTION
Chicago Public Safety Headquarters List of Drawing Sheets Precast Concrete Panel Repairs
TT Project No, C12099.10 00 01 15-2 of 00 01 15-2

August 23, 2012




SECTION 00 20 00
INSTRUCTIONS TO BIDDERS

PART 1 - GENERAL

1.3 DEFINITIONS

A

B.

“Public Building Commission of Chicago” shall be hereinafter called the “Owner”.

Thomton-Tomasetti Inc., 330 North Wabash Avenue, Suite 1500, Chicago, lllinois 60611,
(312.596.2000) will be hereinafter called “Architect/Engineer”, “Architect”, “Engineer’, or
“AJE".

*General Contractor” or “Contractor” shall be the primagy contractor that performs the

used to perform the werCCntal equipment may only be reimbursable if not specifically
specified herein.

“Non-Reimbursable Rental Equipment” — is commonly used hand tools and hand-held
equipment of the trade that are regularly used for the repair work, such as, but not limited
to hammers, saws, grinders, chipping hammers, generators, drills, etc. and shall not be a
reimbursable expense. Specialized proprietary hand tools for installing a given product
shall be a non-reimbursable expense. '

1.4 PROJECT DESCRIPTION

A.

Sealed bids are requested for:

Chicago Public Safety Headquarters
Precast Concrete Panel Repairs
3510 South Michigan Avenue
Chicago, lllinois

Chicago Public Safety Headquarters Instructions To Bidders Precast Concrete Panel Repairs
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1.5 BID DELIVERY AND TIME
A Deliver bids in an opague, sealed envelope to:
Thornton-Tomasetti, Inc.
330 North Wabash Avenue
Suite 1500
Chicago, lllinois 60611
ATTN: Rachel Jackson
B. The words "Sealed Bid Enclosed for Chicge” - -~ O Wy Headquarters — Precast
Concrete Panel Repairs, 3510 South W iic - " = \d the name of the Bidder shall
appear on the face of the envelog
C.
gs Time
1.6 PRE-BID MEE
A.
Sk SOrarsT -
s Avenun
B.
1 9:00 AM, Central Daylight Savings Time
C. Attendance is required for all Contractors intending to submit a Bid.
1.7 PREPARATION QF BID FORM
A. Submit bids in duplicate on unaltered copies of the bid form provided by the Engineer.
B. All blank spaces on the Bid Form shall be filled in, including Addenda and/or Alternates:
C. Alterations and erasures must be initialed by the signer of the bid form.
D. All bid amounts shall be given in both words and figures:
E. In the event of a discrepancy between the words and figures, the words shall govern.
F. Unit Prices shall be used for any addition/deduction in quantity of work varying from the
bid quantity provided, regardless of the total quantity of each category of work performed.
The unit prices shall include all profit, materials, staging, and labor required to complete
the work in its entirety.
G. Bid Documents - The Bidder shall base his Bid on materials and equipment required to
complete the work as described in the Bid Documents. The Bid Documents include:
1. Drawings.
2. Project Manual.
3. Addenda.
4, All documents specified by reference, but not bound in the Project Manual.
5. The proposed form of Agreement between the Owner and Contractor.
Chicago Public Safety Headquarters Instructions To Bidders Precast Concrete Panel Repairs
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K. The amount of the Bid shall include, but is not limited to:

1. All taxes, excises, or other charges from Federal, State, County, Township or
Municipal Governments.
2. All fees, royalties and patents.
H. Each Bid Form shall bear the legal name of the Bidder and a statement that the Bidder is

a sole proprietor, partnership, corporation or other legal entity.

L Each Bid Form shalt be signed by the person legally authorized to bind the Bidderto a
contract.

J. A Bid submitted by an agent shall have a current power of attorney attached certifying the
agent's authority to bind the Bidder.

1.8 TIME FOR COMPLETION

A The Bidder shall state in the Bid the number of calendar days after receipt of a Notice to
Proceed that will be required to complete the Wor

described herein on September 14,
coordinated with the Owner's wijy

warrant such an'{«ten:
delays beyond the
formal approval of

- arly stated and detailed proof given for all
”No time extension will be allowed except by

PART 2 - BIDDING DOCUMENTS & EXAMINATION OF SITE

21 BIDDING DOCUMENTS

A, One copy of the Bid Documents will be provided with Bid Form to each Contractor.
B. Copies of the Bid Documents will not be issued directly to Subcontractors.
C. Bidders shall use complete sets of Bid Documents to prepare their Bid. Neither the

Engineer nor the Owner assumes responsibility for errors or misrepresentations resulting
from the use of incomplete sets.

D. Inasmuch as the Bid Documents are instruments of service intended solely for the
purpose of obtaining Bids for the Work, their use is limited strictly to that purpose.

Chicago Public Safety Headquarters Instructions To Bidders Precast Concrete Panel Repairs
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2.2

2.3

24

2.5

ln making copies available, the Engineer and Owner do not confer or grant permission for
any other use of the Bid Documents.

Submittal or distribution of the Bid Documents to meet official regulatory requirements or
for other purposes is not to be construed as publication in derogation of the Engineer's
copyright or other reserved rights.

EXAMINATION OF SITE AND DOCUMENTS

A.

ADDENDA

A

The Bidder shall examine the site, and local conditions, as well as compare the Bid
Documents with each other and with the Work.

The Bidder shall immediately report to the Engineer any errors, inconsistencies or
ambiguities that are discovered.

After Bid Opening, no allowance will be made tgo”",
and/or Bid Sum for items which would havgs” - o.morent by
examination of the Bid Documents ang . -

number of each addeN
be filled with word “nory, . :
interpretation shall not re
submitted.

y bidder to receive any such addendum or
Bidder from any obligation under the Bid as

EXECUTION, CORRELATION AND INTENT

A

B.

In the event of conflicts or discrepancies among the Contract Documents, interpretations
will be based on the following priorities:

1. The Agreement.

2. Addenda, with those of late date having precedence over those with an earlier
date.

3. The Supplementary Conditions.
4, The General Conditions of the Contract.
5. Drawings and Specifications.

In the case of an inconsistency between Drawings and Specifications or within either
Document not clarified by addendum, the better quality or greater quantity of Work shall
be provided in accordance with the Engineer’s interpretation.

BID SECURITY

Chicago Public Safety Headguarters Instructions To Bidders Precast Concrete Panel Repairs
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A Not required.

PART 3 - EXECUTION
31 OPENING OF BIDS

A. Bids received on time will be opened in private at the office of the Engineer.

B. The Owner, at his/her discretion, may elect to witness the opening of the Bids.

C. The Engineer or Owner will review the Bids and provide a summary of the bids to the
Owner.

D. Release of the Bid Sums is at the discretion of the Owner.

3.2 REJECTION OF BIDS

A The Owner reserves the right to reject any or al®” - in v..\gh informality exists, to waive

any and all informalities in any or all Bids, et o 1.\ any reason.
3.3 ACCEPTANCE OF BID

A It is the intent of the Owngp” i - i vNgich, in the opinion of
the Owner, is in the § ‘

B The Owner -Jm and/or any Bid
Alternate

c The Bidde S sl #f the Engineer and Owner the
suitability, réy 1o - oOF entities proposed to furnish and
perform the e Bict Donumog

D. Prior to the awal the Enginear will r# the Bidder if either the Engineer or the Owner
has reasonable ol ! #ff or entity proposed by the Bidder. The Bidder, at
his/her option may & _th:! 10 €

E. Withdraw the Bid.

F. Submit an acceptable substitute with an adjustment of Base Bid and/or Bid Alternate to
cover the differences in cost for the substitution.

G. Persons or entities proposed by the Bidder and to whom the Engineer andfor Qwner
have made no reasonable objection must be used throughout the duration of their portion
of the Work and must not be changed except with the written consent of the Owner or
Engineer.

3.4 WITHDRAWAL OF BIDS

A. A Bidder may withdraw his/her Bid at any time before the deadline set for Bid Opening,
either personally or by written request.

B. No Bid may be modified after submittal and no Bid may be withdrawn after the Bid
Opening, unfess the award of the Contract is delayed for a period exceeding sixty (60)
calendar days or the criteria is fulfilled as indicated below.

Chicago Public Safety Headquarters Instructions To Bidders Precast Concrete Panel Repairs
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C. A Bidder may withdraw his Bid from consideration if the price Bid was substantially lower
than the other Bids due solely to a mistake therein, provided the Bid was submitted in
good faith, and the mistake was a clerical mistake as opposed to a judgement mistake,
and was actually due to an unintentional arithmetic error or an unintentional omission ofa
quantity of Work, labor, or material made directly in the compilation of a Bid, which
unintentional arithmetic error or unintentional omission can be clearly shown by objective
evidence drawn from inspection of original Work papers, documents and materials used

Biag bidder shall give notice in

3.5 REQUIRED BONDS

A.

B.

C.
conditioned upon ~fayment for all such materials furnished or labor supplied or
performed in the pro fon of the Work. “Labor and/or Materials” shall include public
utilities services and reasonable rentals of equipment, but only for periods when the
equipment rented is actually used at the site. Refer to this Section for the definition of
Reimbursable and Non-Reimbursable expenses.

D. All bonds shall be executed by one or more surety companies selected by the Contractor,
which are legally authorized to do business in lllinois.

E. Acceptance of bonds furnished shall be subject to the review and approval of Owner's
legal counsel.

F. Cost for all bonds for the project shall be indicated in the appropriate section on the bid
form.

3.6 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

A. The Agreement for the Work will be written on AlA Document A107, Abhreviated Owner-
Contractor Agreement Form — Stipulated Sum — For Construction Projects of Limited
Scope.
END OF SECTION
Chicago Public Safety Headquarters Instructions To Bidders Precast Concrete Panel Repairs
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SECTION ©0 40 00
BID FORM

PROJECT: Chicago Public Safety Headquarters
Precast Concrete Panel Repairs
3510 South Michigan Avenue
Chicago, lllinois

FOR: Public Building Commission of Chicago
Chicago, lllinois

BID FROCM:

Name:
Address.
Address:
Telephone:
Date:

THE UNDERSIGNED:

A Acknowledges:

1. Recelpt of the Project Manual and Drawings for TT Project No. C12099.10 "Precast
Concrete Panel Repairs, 3510 South Michigan Avenue," dated August 23, 2012.
2. Receipt of Addenda:
No. , dated
No. , dated
No. , dated
B. Has examined the site and all bidding documents, upon which this Bid is based, and is cognizant

of the Contract requirements and conditions affecting the Work.

C. Agrees that the Owner reserves the right to reject any and all bids and to reject the bid of any
person or firm which, in its opinion, has not had sufficient experience in the type of construction
on which they are bidding, or who is not provided with the necessary capital, materials,
equipment, and supervisery personnel to execute the work to be contracted for the satisfaction of
the Owner.

D. Agrees/Affirms to:

1. Hold this Bid open until 60 calendar days after the Bid Opening date.
2. Accept the provisions of the Instructions To Bidders regarding consideration of bids.
3. Enter into and execute a Construction Contract (AlA Document A107, 2007 edition), if

awarded on the basis of this Bid, and furnish certified proof of insurance coverage in
accordance with the Contract Documents, all within 10 days after notice of award.

4. Add the following as “Additional Insured” to the Contractors Insurance Policy:
a. Owner: Public Building Commission of Chicago
Chicago Public Safety Headquarters Bid Form Precast Concrete Panel Repairs
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b. Architect/Engineer: Thornton Tomasetti, Inc.

5. To a retainage of 10% of the billings for work completed until substantial completion form
is issued by the Engineer. After substantial completion, 5% of billings wilt be retained until
the completion of the punch list items.

6. Affirms that the following types and amounts of insurance have been purchased and
maintained by the Bidder: COPIES OF SAMPLE INSURANCE CERTIFICATES SHALL
ACCOMPANY THE BID SUBMISSION.

Commercial General Liability Insurance:

General Aggregate $ 5,000,000.00

Medical Expenses $ 5,000.00
Automobile Liability Insurance $1,000,000.00
Excess Liability Insurance:

Umbrella Form: $ 5,000.000.00

Other than Umbrelia Form $ 5,000,000.00
Workers Compensation and Employer's Liability Insurance:

Each Accident $ 500,000.00

Disease — Policy Limit $ 500,000.00

Disease — Each Employee $ 500,000.00

NOTE: A WAIVER OF SUBROGATION WILL BE REQUIRED FOR THE WORKERS
COMPENSATION POLICY.

7. Bidder shall enclose with their Bid a notarized letter certifying as to their
bondability, including available limits of same, and rating of the bonding company.
8. Bidder shall enclose with their Bid a list of the proposed project management staff to be

assigned to this project. This shall include (as appropriate) the Project Executive, Project
Manager, Assistant Project Manager(s), Superintendent and Foreman.

9. Bidder shall enclose with the bid submission a list of previous projects of similar size and
scope, as indicated in Section 00 45 13, Bidder's Qualifications.

Chicago Public Safety Headquarters Bid Form Precast Concrete Panel Repairs
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B. BASE BID

Proposes to furnish all profit, overhead, labor, materials, equipment, and services, and to perform
all Work necessary for the substantial completion of the Work by December 7, 2012. All Work

shall be performed as drawn and specified, in strict accordance with the above named

Construction Contract Documents, for the stipulated sum indicated below.

\:y:r:( Description of Work Est. Qty. Unit Cost Total
1.a-1.j | Mobilization and General Conditions All Lump Sum
Providing Scaffold and Crew for Periodic
1k | Exterior Field Observations by the A/E 65Hours | $  /Hour
2 Providing Gravity Connections at Interior 130 $
Face of P1 Precast Concrete Panels Connections | /Connection
3 Providing Gravity Connections at Interior 30 $
Face of P4 Precast Concrete Panels Connections | /Connection
Routing and Sealing Cracks in P1 Precast
4 Concrete Panels S0LF 3 fLF
Concrete Patch Repair (0.5 SF or less} in
5 P3 Precast Concrete Panels 30 Patches | $ [Patch
Survey Floors 2 to 5 for Existing Slab
6 Deflection 1 Lump Sum
7 Unforeseen Conditions Allowance 1 Allowance $25,000
Performance Bond, and Labor and
8 Materials Payment Bond 1 Lump Sum
Total Base Bid (In Words)
Total Base Bid {(In Numbers) | $

C. UNIT PRICES

1.

The Undersigned proposed the following Unit Prices for additions to or deductions from
the Work wherein Unit Prices are applicable as determined by the A/JE and Owner.
These Unit Prices are for work complete as measured in place, and include all charges
for labor, material, equipment, delivery, taxes, overhead, profit, insurance and all other

expenses to complete the work.

December 31, 2012

The Unit Prices shall remain constant through

Bidder:
(Legal name of person, firm, or Corporation}

By:
(Name / Titls)

If a Corporation

ATTEST:
(Secretary}
END OF SECTION
Chicago Public Safety Headquarters Bid Form Precast Concrete Panel Repairs
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SECTION 00 73 00
SUPPLEMENTARY CONDITIONS

PART | - GENERAL

11 REQUIREMENTS

A,

1.2

The Supplementary Conditions further describe, modify or supplement conditions and
requirements set forth in AIA Document A201, General Conditions of the Contract for
Construction, 2007 edition.

The primary purpose of the General Conditions is to define contractual-legal
requirements, although some technical and administrative matters are alsc covered:

In the event of a conflict between the technical and administrative provisions of the
General Conditions and those of Division 1 of thw" -~ "% Manual, the provisions of
Division 1 shall govern.

All provisions of the General Conditigs

to be in effect unless
r and accepted in writing

PART 2- MODIFICATIONS AND ADDITIONS TO THE GENERAL CONDITIONS

21 ARTICLE 1 - GENERAL PROVISIONS

A

Basic Definitions:

1. ADDENDA: Written or graphic instruments issued by the Engineer prior to the
execution of the Contract which modify or interpret the Bidding Documents.

2. BID: A complete and properly signed proposal to do the Work for the sums
stipulated therein, submitted in accordance with the Bidding Documents.

Interpretation:

1. interpretations of the intent of the Construction Contract Documents are the sole

responsibility of the Engineer whose decision is final.

Execution, Correlation and Intent;

1. Sections of Division | General Requirements govern the execution of all sections
of the Project Manual,

Chicago Public Safety Headquarters  Supplementary Conditions Precast Concrete Panel Repairs
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2.2 ARTICLE 3 - CONTRACTOR

A Supervision and Construction Procedures:
1. The Contractor shall plan for a smooth and orderly performance of the Work
without continuous monitoring by the Engineer or Owner.
2. The Contractor's responsibilities may not be delegated to the Engineer, Owner,

Subcontractor or any other person or entity not recognized as the Contractor’s
authorized representative.

B. Access to Work:

1. The Contractor shall maintain proper facilities and shall provide to the Engineer,
testing agency, and/or Owner safe access to all parts of the Work whenever the
Work is in progress.

During mtermlttent or temporary sip

: Ly progress of the Work, when
:-\ed by the Engineer or Owner,

2.3

substitute the follow
ARTICLE 11 - INSURANCE AND BONDS
CONTRACTOR'S LIABILITY INSURANCE |

11.1.1 - The Contractor shall purchase from and maintain in a company or companies lawfully authorized
to do business in the jurisdiction in which the Project is located, such insurance as will protect the
Contractor from claims set forth below which may arise out of or result from the Contractor's
operations under the Contract, and for which the Contractor may be legally liable, whether such
operations be by the Contractor or by a Subcontracter or by anyone directly or indirectly
employed by any of them, or by anyone for whose acts any of them may be liable:

claims under worker's or workmens' compensation, disability benefit and other similar
employee benefit acts which are applicable to the Work to be performed,;

claims for damages because of bedily injury, occupational sickness or disease, or death
of the Contractor's employees;

claims for damages because of bodily injury, sickness or disease, or death of any person
other than the Contractor's employees;

Chicago Public Safety Headquarters  Supplementary Conditions Precast Concrete Panel Repairs
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claims for damages insured by usual perscnal injury Yiahility coverage which are
sustained (1) by a person as a result of an offense directly or indirectly related to
employment of such person by the Contractor, or (2) by another persan,

claims for damages, other than to the Work itself, because of injury to or destruction of
tangible property, including loss of use resulting therefrom,

claims for damages because of bodily injury, death of a person or property damage
arising out of ownership, maintenance or use of any motor vehicle; and

claims involving contractual liability insurance applicable to the Contractor's obligations
under Paragraph 3.18.

- Xor not less than limits of liability
v i i g coverage is greater.
Coverages, whether written on an occurreps” o 1z 2\ shall be maintained without
interruption from date of commencemg g payment and termination
of any coverage required to be mg - §tanding the above, the
insurance required by parag

11.1.2 - The insurance required by Subparagraph 11.1.1 sh;

submitted to thegrchitzot for tal ‘ proc
2 Controctyr <1 - WA 2 has oefBined or will obtain similar
certificates of ify Lrane uE I g
Subcontractor sthe ooV - Tl i the ono o eracter and in the same amounts as

%0 monthly affidavit stating that he has obtained
evidence, that all required insurance is in force for

insurance, which is applichw - e loss, it shall be on an excess or contingent basis. The
amount of the company's liability under this policy shall not be reduced by the existence of such
other insurance. Contractors certificates shall be in duplicate on standard Accord forms.

11.1.3.1 - Certificate of insurance shall contain a statement therein or a rider attached thereto
incorporating the indemnity clause stated in Paragraph 3.18 (Indemnification} and Subparagraphs
3.18.1, 3.18.1.1, 3.18.2 and 3.18.3 of the General Conditions, and including the changes and
additions made in those subparagraphs within these Supplemental General Conditions.

11.1.3.2 - These Certificates and the insurance policies required by this Paragraph 11.1 shall contain a
provision that coverages afforded under the policies will not be canceled or allowed to expire until
at least thirty (30) days' prior written notice has been given to the Owner and Architect, If any of
the foregoing insurance coverages are required to remain in force after final payment and are
reasonably available, an additional certificate evidencing continuation of such coverage shall be
submitted with the final Application for Payment as required by Subparagraph 9.10.2. information
concerning reduction of coverage shall be furnished by the Contractor with reasonable
promptness in accordance with the Contractor's information and belief,

11.1.3.3 - The obligations of the Contractor under the provisions of this article shall not extend to the
liability of the Architect, his agents or employees arising out of (1) the preparation or approval of
maps, drawings, opinions, reports, surveys, change orders, designs, or specifications, or (2) the
giving of or the failure to give directions or instructions by the Architect, his agents or employees
to the extent that such giving or failure to give is the cause of the injury or damage.
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OWNER'S LIABILITY INSURANCE

11.2.1 - The Owner shall be responsible for purchasing and maintaining the Owner's usual liability
insurance. Optionally, the Owner may purchase and maintain other insurance for self-protection
against claims which may arise from operations under the Contract. The Contractor shall not be
responsible for purchasing and maintaining this optional Owner's liability insurance unless
specifically required by the Contract Documents.

MISCELLANEQUS REQUIREMENTS

11.3.1 - All insurance coverage shall be provided by insurance companies having policy holder ratings no
lower than "A" and financial ratings not lower than "XII" in the Best's Insurance Guide, latest
edition in effect as of the date of the Contract.

shall be paid by each Subcontra

11.3.3 - The limits of liability a

Fled mnhe am
basis. However, the#>.21 limit ¢7 !
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SECTION 00 74 00
SPECIAL WORKING CONDITIONS

PART 1 - GENERAL

11 WORK COORDINATION AND ACCESS

A, The work comprising this project will be performed at the Chicago Public Safety
Headquarters located at 3510 South Michigan Avenue. The Contractor shall comply with
all security regulations. Access to and egress from the building grounds shall be via
routes specifically designated by building security.

B. The Contractor acknowledges that the offices, lobby, and parking at the 3510 South
Michigan Avenue Building will be in full operation and the building will be fully occupied
during the time that the work is being performed, and agrees that the work will be
performed so as to not interfere with such use or impair the ingress or egress to the
building.

c. Prior to the start of the work, submit to the Owner and Engineer for approval, a schedule
and drawings that outline the timing, sequence and zones of the work.

D. The work shall be sequenced and zoned in a manner that allows for proper protection of
completed work, vehicles, and other property. The Contractor is solely responsible to
provide required at all areas that could be affected by work.

1.2 CONSTRUCTION SCHEDULE

A. Contractor shall complete construction in one phase, to be completed by December 7,
2012,
B. Work Hours: Allowable work hours are as follows:
7:30 A 1o 1 P10 _
1. From S:«@imidiseeingfaiiM, Monday through Friday for exterior work
2. From &O&Mﬁr’ Monday through Friday for interior work
C. Staging TR/ BAM
1. Contractor must store all materials and equipment so as not to interfere with
operations during normal business hours.
D. Noise Control
1. Contractor shall review with the Owner the types of equipment which he
proposes to use during normal business hours and obtain Owner's approval for
such use.
2, Conform to the City of Chicago, lllinois, Noise Crdinance.
K3 Contractor shall be sensitive to the occupants in the building,
PART 2 - PRODUCTS
Not used.

PART 3 - EXECUTION

Not used.

END OF SECTION
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SECTION 01 10 00
SUMMARY OF WORK

PART 1 - GENERAL

1.1 WORK COVERED BY CONTRACT DOCUMENTS

A,

Description of Work: The location for the work is on the interior and exterior sides of the 30’-0*
long precast concrete panels at the building located at 3510 S. Michigan Avenue, Chicago,
lllinois. The work generally includes installing new gravity connections on the interior faces of
the panels and performing localized crack and spall repairs on the exterior faces of the

panels, and performing a survey of the second through fifth floors to document the current
floor deflections. Refer to the technical specifications and Drawings for a more detailed
description of the types of repairs that shall be performed.

Nomenclature of Work: The work is generally divided into a Base Bid, Unit Prices, and
Allowances.

1. Allowances:; Allowances for repairs to an estimated quantity of work shouid be
provided for the base bid work as indicated on the bid form. Payment for repairs shall
be performed on a unit cost basis as indicated on the Bid Form.

Base Bid Work: The Contractor shall provide Iabbr. materials, equipment, tools, and
supervision to perform the indicated repairs, and shall include the following:

1. Work ltem #1 - ilizati r nditions: These are costs not directly
attributed to a particular repair work item, but are for providing the following:

Mobilization .;r'lc_irdemobilization of equipment to and from the Site.
Provide access to all work locations as identified on Drawings.
Equipment maintenance.

Construction and removal of temporary facilities, barricades, fencing, ete.

Protection and Canopy: Contractor to provide protection as needed to safely
perform the work and as required by the local code.

Insurance and permit fees.
Supervision.
Quality assurance testing.

Protection: Existing lighting fixtures, utility meters, and other pieces of
equipment associated with power shall be protected during the work.
Adjacent building components such as windows, vents, doors, signs,
sidewalk, and vehicles shall be protected during the work. Contractor is
responsible to move all items as necessary to access the work, and to
replace it when work is completed.

J- Rubbish removal and periodic clean-up.

k. Scaffold Inspection Time: Providing scaffold and crew for periodic fiekd
observations by the Engineer in random amounts of time and on random days
for Engineer to utilize labor, equipment, and materials for field observation.
This number of hours included with the Bid is identified on the Bid Form.

L= A

— Fa ~-
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Cost should be included in Mobilization and General Conditions and to be
tracked in a field log book by the Contractor during the project. The actual
time is defined as when the Engineer arrives at the site and signs the log
book to when then inspection is completed. This cost will be billed on an
hourly basis according to the actual time logged in the field log book. The
contractor shall indicate their cost for this work and give a unit cost per hour
for said work to be performed.

*Mobilization and General Conditions shall be used for mobilizing, shifting and
demobilizing the scaffolding to observe 100 percent of the facade at the locations
stated. Unit prices for the repairs shall include all work required to perform the repair,
including labor, materials, overhead, and profit.

Work Item #2 - Provide Gravity Connections at P1 Panels—

a. At locations identified in the field by the Engineer on the interior face of the
precast concrete panels, Contractor shall provide steel connections at the
side of the concrete columns and at the precast concrete paneis as indicated
on the Drawings. Work will be performed on a unit cost basis. Quantity of
work is indicated on Bid Form.

b. Contractor shall remove and replace interior finishes in order to complete this
work.

Work Item #3 — Provide Gravity Connections at P4 Panels —

a. At locations identified in the field by the Engineer on the interior face of the

precast concrete panels, Contractor shall provide steel connections at the
side of the concrete columns and at the precast concrete panels as indicated
on Drawings. Work will be performed on a unit cost basis. Quantity of work
is indicated on Bid Form.

b. Contractor shali remove and replace interior finishes in order to complete this
work.

Work item #4 — Routing and Sealing Cracks at P1 Panels — At locations identified in
the field by the Engineer on the exterior face of the precast concrete panels at the

location of the existing panel gravity support, Contractor shall route the crack, clean
the surfaces, and provide elastomeric sealant as indicatedon Drawings. Work will be
performed on a unit cost basis. Quantity of work is indicated on Bid Form.

Work tem #5 — Concrete Patch Repair at P3 Panels {0.5 square feet or less, less
than 3-1/2 inches deep): At areas identified in the field by the Engineer, deteriorated
concrete areas shall be removed, substrate prepared, steel reinforcement prepared
and coated, supplemental steel instafled, outer perimeter of the repair area saw cut,
and a compatible repair mortar, as indicated on Drawings. Work will be performed on
a unit cost basis. Quantity of work is indicated on Bid Form.

Work Item #6 — Survey Floors 2 to § for Existing Slab Deflection — Contractor shall
engage a surveying firm to perform an elevation survey of the second through fifth
floor slabs to document the current floor slab deflections. Itis the intent of this survey
to update the previous surveys that have been completed at the building in 2008 and
2000 by United Survey Service. The survey included in this scope of work shall follow
the same protocol as the previous surveys performed at the building. Copies of the
survey are available upon request. Work shall be performed on a lump sum basis.

Work ltem #7 — Base Bid Unforeseen Conditions Allowance — Contractor shall include
an allowance of $25,000 in their Base Bid for performing work on a time and materials

Chicago Public Safety Headquarters Revised Summary of Work Precast Concrete Panel Repairs
TT Project No. C12099.10 0110 00-2 of 01 10 00-5 September 7, 2012




basis. The work could consist of selective removal of fagade components and
subsequent repairs to the fagade that will be designed by the A/E.

8. Work Item #14 — Performance Bond, and Labor and Materials Payment Bond: The
Contractor shall provide these bonds in the Base Bid. Refer to Section 00 02 00 -

Instructions to Bidders for more details.

D. Alternate Work: Refer to Division 1 Section 01 23 00 for a description of the Alternates

E. Contractor to provide protection as needed to safely perform all work, Work shall be
performed in accordance with the technical sections or in accordance with manufacturer
recommendations; whichever is more stringent.

F. The requirements of this Section are in addition to the requirements of the General
Conditions.
G. Related requirements specified elsewhere:

1 General Conditions,

2. Section 01 31 00 — Coordination.

3. Section 01 41 00 - Regulatory Requirements.

4 Section 01 32 00 - Construction Progress Schedule,

5 Section 01 50 00 - Temporary Facilities and Controls.
H. Contractor's duties:

Provide full time supervision.

2, Except as specifically noted, provide and pay for all labor, materials, equipment, tools,
construction equipment and machinery, and other facilities and services necessary for
proper execution and completion of the work.

3 Secure all licenses and permits as necessary and as applicable at time of receipt of
bids.

4, Comply with codes, ordinances, rules, regulations, orders and legal requirements of
public authorities which bear on performance of Work.

5, Promptly submit written notice to Owner or £ngineer of observed variance of Contract

Documents from legal requirements, if any. However, it is not the Contractor's
responsibility to make certain that Drawings and Specifications comply with codes and
regulations. Appropriate Modifications to the Contract Documents will be made, if
necessary, by the Engineer, for necessary changes.

6. Coordinate the Work in accordance with the established schedule. Enforce strict
discipline and good order among employees. Do not employ unfit person or persons
not skilled in assigned tasks.

7. At the start of the Work, submit to the Owner or Engineer a list of all Subcontractors
involved in the Work with the following information included:
a. Name of Firm and Work assigned. -
b. Address.
c. Person assigned to the Project,
d. Telephone number of the Firm and an emergency telephons number.

8. Attend and prepare information (i.e., scheduling, coordination, etc.) for weekly

progress meetings.
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9. Coordinate this Work when necessary with the General Contractor working on the
site.

1.2 CONTRACTS

A. Construct all work in accordance with these Contract Documents as herein prescribed and
under one General Contract.

B. The Owner reserves the right to award other Contracts for additional work in connection with
this project as required to install improvements, fumish, or equip the building.

1.3 CONTRACTOR USE OF PREMISES

A. Logistics and use of the premises shall be determined by a meeting between the Owner and
the Confractor.

14 LIMITATIONS ON USE PREMISES

A Limit work at the site to the following hours:
1. Day Hours for Exterior Repairs: Monday through Friday between the hours of 8:00 AM
to 5:00 PM for noise-producing work.
2. Night Hours for interior Repairs: Monday through Friday between the hours of 8:00
PM to 7:00 AM. ’
3. Saturday and Sunday: Work is not permitted unless authorized by Owner.
B. The Contractor shall submit, within {10) business days from the date of the Contract, a

defailed finalized work schedule to the Engineer and the Owner for approval which clearly
delineates the sequencing of all work operations and the calendar dates when each portion of
the project where entrances or traffic low may be disrupted. Emergency exits must remain
open and protected at all times. This schedule shall be approved by the Owner's
Representative of any changes in work sequences at least five days prior to the effective date
of the change.

C. The Confractor shall notify the Owner, 10 days in advance of the time when any entrances will
be blocked or covered or when traffic flow will be diverted around the building. The Contractor
shall also notify the Owner at least 48 hours in advance of when areas are to be turned back
to the Owner for the use as work progresses.

1.5 LABOR, MATERIALS, AND EQUIPMENT
A, Unless otherwise specifically noted, the Contractor shall provide and pay for all Izbor,

materials, equipment, tools, construction equipment and machinery, transportation, and other
facilities and service necessary for proper execution and completion of their Work.

PART 2 - PRODUCTS
Not Applicable.

PART 3 - EXECUTION
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Not Applicable.

END OF SECTION
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SECTION 01 21 00
ALLOWANCES

PART 1 - GENERAL

1.1 DESCRIPTION

A.

This Section specifies administrative and procedural requirements governing handling
and processing allowances.

The Allowance specified is to be included in the Contract Sum.

An Unforeseen Conditions Allowance has been established to defer selection of actual
materials and equipment to a later date. Additional requirements, if necessary, will be
issued by Change Order.

Unless otherwise provided in the Contract Documents, the following applies to
Allowances:

1. The allowances shall cover the cost to the Contractor, less any applicable trade
discount, of the materials and equipment required by the allowance delivered at
the site, and all applicable taxes.

2. The contractor's costs for unloading and handling on the site, labor, installation
costs, overhead, profit and other expenses contemplated for the original
allowance shall be included in the Contract Sum and not in the Allowance,

3. Costs for protection and storage, finishing, testing, adjusting, ete. shall also be
included in the Contract Sum and not in the Allowance.
4, Whenever the cost is more than or less than the allowance, the Contract Sum

shall be adjusted accordingly by Change Order, the amount of which will
recognize changes, if any, in handling costs on the site, labor, instaflation costs,

5. Work performed as part of allowances shall be approved in writing by the Gwner
prior to commencing.

1.2 SUBMITTALS

A. Submit proposals for purchase of products or systems included in allowances, in the form
for Change Orders as approved by Owner,
B. Submit invoices or delivery slips to indicate actual quantities of materials delivered to the
site for use in fulfillment of each allowance.
C. Coordinate and process submittals for allowance items in same manner as for other
porticns of the Work.
PART 2 - PRODUCTS

Not Applicable.

PART 3 - EXECUTION
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3.1 EXAMINATION

A Examine products covered by an allowance promptly upon delivery for damage or
defects. Return damaged or defective products to manufacturer for replacement.

3.2 PREPARATION
A, Coordinate materials and their instaliation for each allowance with related materials and
installations to ensure that each allowance item is completely integrated and interfaced
with related construction activities.

3.3 SCHEDULE OF ALLOWANCES

A, As indicated on the Bid Form.
END OF SECTION
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SECTION 01 22 00

UNIT PRICES
PART 1 - GENERAL
1.1 DESCRIPTION
A This Section specifies administrative and procedural requirements for unit prices.
B. Related Sections:
1. Division 2 Section - “Selective Demolition.”
2 Refer to specific Technical Sections,
1.2 DEFINITIONS
A, A unit price is an amount proposed by Bidders, stated on the Bid Form, as a price per

unit of measurement for materials or services that will be added to or deducted from the
Contract Sum by Change Order or other appropriate modification, in the event the
estimated quantities of Work required by the Contract Documents are increased or
decreased.

1.3 PROCEDURES

A, Unit prices include all necessary material, plus cost for delivery, installation, insurance,
overhead, profit and applicable taxes.

B. Measurement and Payment: Refer to individual Specification Sections for work requiring
establishment of Unit Prices.

C. The Owner reserves the right to reject the Contractor's measurement of work in place
that involves use of established unit prices, and to have this Work measured, at the
Owner's expense, by an independent surveyor acceptable to the Contractor.

D. A “Unit Price Schedule” is included at the end of this Section. The Schedule includes a
general description of the materials and/or procedures for which Unit Prices are being
established. Specification Sections referenced in the Schedule contain the detailed
requirements for the materials and/or procedures described under each Unit Price.

PART 2 - PRODUCTS

Not Applicable

PART 3 — EXECUTION

3.4 UNIT PRICE SCHEDULE

A, Unit Prices — as indicated in the Bid Form.
END OF SECTION
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SECTION 01 23 00
ALTERNATES

PART 1 - GENERAL

1.1 DESCRIPTION

A
B.

This Section specifies administrative and procedural requirements for Alternates.
Definition: An Alternate is an amount proposed by Bidders and stated on the Bid Form
for certain work defined in the Construction Documents that may be added to or deducted
from the Base Bid amount if the Owner decides to accept a corresponding change in
either the amount of construction to be completed, or in the products, materials,
equipment, systems, or installation methods described in Contract Documents.

1. The cost or credit for each Alternate is the net addition to or deduction from the
Contract Sum to incorporate the Alternate into the Work. No other adjustments
are made to the Contract Sum.

Coordination: Coordinate related Work and modify or adjust adjacent Work as necessary
to ensure that Work affected by each accepted Alternate is complete and fully integrated
into the project, and that all costs of such integration are included.

1. Include as part of each Alternate, miscellaneous devices, accessory objects, and
similar items incidental to or required for a complete installation whether or not
mentioned as part of the Alternate.

The Bid Price for Alternate Prices ADD or DEDUCT, is to be all inclusive, including
appropriate amounts for [abor, materials, tools, equipment, services, taxes, insurance,
overhead, and profit. '

Notification; Immediately following the Notice to Proceed with construction, prepare and
distribute to each party involved, notification of the status of each Alternate. Indicate
whether Alternates have been accepted, rejected or deferred for consideration at a later
date. Include a complete description of negotiated modifications to Alternates.

1.2 LIST OF ALTERNATES

A

The description herein for each Altemate is recognized to be incomplete and abbreviated,
but implies that each change must be complete for the scope of work affected. Referto
applicable drawings and specification sections for specific requirements of the Work,
regardless of whether references are so noted in the description of each Alternate.
Contractor or Subcontractor shall coordinate related work and modify surrounding work
as required to properly integrate with the work of each Alternate. It is recognized that
descriptions of Alternates are primarily scope definitions and do not necessarily detail full
range of materials and processes needed to complete the Work as required.

The following Altemates shall be indicated on the bid form as either an “Add” Alternate,
i.e., if the Alternate is accepted, the cost of the Altemate shall be added to the Contract
Sum, or a “DEDUCT" Alternate, i.e., if the Alternate is accepted, the cost of the Altemate
shall be deducted from the Contract Sum:

ALTERNATE #1: 100% Sealant Replacement for floors 2 to &, The indicated prices
include all work complete, in place, including overhead, profit, insurance, bonds, taxes,
and all other expenses for: 100% sealant replacement for panel-to-panel connections of
the precast concrete panels for floors 2 to 5. The Contractor shall assume a Urethane
Sealant for pricing; refer to Specifications section 079200 Part 2.1 Sealant Materials.
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PART 2~ PRODUCTS

Not Applicable

PART 3 — EXECUTION

Not Applicable
END OF SECTION
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SECTICN 01 25 00
SUBSTITUTIONS

PART 1 - GENERAL

11 RELATED DOCUMENTS

A

The Conditions of the Contract for Construction and the General Requirements of
Division | of these Specifications apply to the Work in this Section.

1.2 GENERAL

A.

The Contractor shall base of the bids (including afl alternates and Unit Cost) on providing
all products or methods as specified herein.

Whenever the proposal of substitute material, equipment, or process is permitted by the
Specifications, the proposed substitute materials, equipment, or process shall be
submitted In accordance with the Genera! Conditions, and subject to the following.

Materials or products specified by name of manufacturer, brand, trade name, or catalog
reference shall be the basis of bid and are given only to establish quality, design, color, or
workmanship. Where two or more materials are names, choice of these shall be optional
with Contractor. Where the terms “or equivalent,” “or approved,” “as approved,” efc.,
appear in the specifications or drawings, alternate materials, products, or procedures
may be used provided substitution is accomplished by one of the following:

1. Request for Change before Bid Submission: Bidder or Supplier may submit a
proposed change to Engineer for approval prior to ten (10) days before bid
submission. Approval or rejection of each proposed substitution or other change
shall be at discretion of Engineer. If proposed change s approved, Engineer will
issue written statement certifying same.

2. Request for Change at Time of Bid Submission by Voluntary Alternate: Bidder
may submit Voluntary Alternates for materials, products, or procedures for which

he also submits bona fide Base Bid proposals. Voluntary Alternates shall be
submitted in list form, naming each proposed substitute and difference, if any,
which will be made in the Contract price for each alternate, should it be accepted.
Owner may accept or reject each individual Voluntary Alternative.

3. As specified under Paragraph 1.3, Requirements.

1.3 REQUIREMENTS

A, After the start of construction, the proposal of substitute material, equipment or process
will be considered only for one of the following reasons:

1, The manufacture or production of the specified material, equipment, or process
has been discontinued.

2, The specified material, equipment, or process is not available in sufficient
quantity or quantities to complete the Work, Failure of the Contractor to award
subcontracts in sufficient time, or failure of the Contractor and/or the
Subcontractor involved to place orders for materials, equipment, or process o as
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to insure delivery or execution without delaying the Work shail not establish
cause for approval of substitutions.

3 Delays beyond the control of the Contractor such as, but not limited to, strikes,
lockouts, storms, fires or earthquakes, which preclude the procurement and
delivery of material or equipment for the Project as included in the Contractor's

proposal.
4, Advancement of the delivery date, provided this advances the overall progress of
the Work.
5. Improvement in quality or function of the material, equipment or process.
B. If, after the start of construction, the Contractor proposes a substitute to the project, the

Contractor must submit a separate request for each material, equipment or process
supported with complete data with drawings and samples as appropriate, including:

Comparison of the qualities of the proposed substitution with that specified.
Changes required in other elements of the work because of substitution.
Effect on the construction schedule.

Cost data comparing the proposed substitution with the product specified.
Any required license fees or royalties,

Availability of maintenance service and source of replacement materials,

C. After the start of the construction, any proposed substitute material, equipment or
process shall be subject to the following conditions:

ARSI o e

1. Submittal of the proposed substitute per the General Conditions

2, Submittal of the request for a substitution early enough to allow ample lead time
for the Engineer's review, preparation of the submittals, fabrication and delivery,
without delaying the Work.

3. Approval of substitutions by the Engineer and the Owner.

D. The Engineer shall be the judge of the acceptability of the proposed substitute.

E. A request for substitution constitutes a representation that Contractor has investigated
the proposed substitute and determined that it is equal to or superior in all respects to
that specified.

F. Substitutions will not be accepted if they require substantial revisions of Contract
Documents.

PART 2 - PRODUCTS

Not Applicable.

PART 3 - EXECUTION
Not Applicable.

END OF SECTION
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GENERAL

SECTION 01 26 00
CONTRACT MODIFICATION PROCEDURES

11 SUMMARY

A,

This Section specifies administrative and proecedural requirements for handling and
processing Contract modifications.

See Division 01 Section - "Allowances” for procedural requirements for handling and
processing allowances. :

See Division 01 Section - "Unit Prices” for administrative requirements for using unit
prices,

1.2 MINOR CHANGES IN THE WORK

A,

Architect may issue supplemental instructions authorizing Minor Changes in the Work,
not involving adjustment to the Contract Sum or the Contract Time, on
AlA Document G710, “Architect's Supplemental Instructions.”

1.3 PROPOSAL REQUESTS

A

B.

Owner-Initiated Proposal Requests: Engineer will issue a detailed description of
proposed changes in the Work that may require adjustment to the Contract Sum or the
Contract Time., If necessary, the description will include supplemental or revised
Drawings and Specifications.

1. Proposal Requests issued by Engineer for information enly. Do not consider
them instructions either to stop work in progress or to execute the proposed
change.

2. Within time specified in Proposal Request after receipt of Proposal Request,

submit a quotation estimating cost adjustments to the Contract Sum and the

Contract Time necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit
costs, with total amount of purchases and credits to be made. If
requested, furnish survey data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and
amounts of trade discounts.

c. Include costs of labor and supervision directly attributable to the change.

d. Include an updated Contractor's Construction Schedule that indicates the

effect of the change, including, but not limited to, changes in activity
duration, start and finish times, and activity relationship. Use available
total float befare requesting an extension of the Contract Time.

Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications to
the Contract, Contractor may propose changes by submitting a request for a change to
Engineer.

1. [Include a statement outlining reasons for the change and the effect of the change
on the Work. Provide a complete description of the proposed change. Indicate
the effect of the proposed change on the Contract Sum and the Contract Time.
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2. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey
data to substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of
trade discounts.

4, Include costs of labor and supervision directly attributable to the change.

5. Include an updated Contractor's Construction Schedule that indicates the effect

of the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting
an extension of the Contract Time.

6. Comply with requirements in Divisicn 01 Section - "Preduct Requirements" if the
proposed change requires substitution of one product or system for product or
system specified.

C. Proposal Request Form: Use AIA Document G709 for Proposal Requests.

1.4 ALLOWANCES

A, Allowance Adjustment: To adjust allowance amounts, base each Change Order proposal
on the difference between purchase amount and the allowance, multiplied by final
measurement of work-in-place. If applicable, include reasonable allowances for cutting
losses, tolerances, mixing wastes, normal product imperfections, and similar margins.

1. Include installation costs in purchase amount only where indicated as part of the
allowance.

2. If requested, prepare explanation and documentation to substantiate distribution
of overhead costs and other margins claimed.

3. Submit substantiation of a change in scope of werk, if any, claimed in Change
Orders related to unit-cost allowances.

4, Owner reserves the right to establish the quantity of work-in-place by
independent quantity survey, measurs, or count.

B. Submit claims for increased costs because of a change in scope or nature of the

allowance described in the Contract Documents, whether for the Purchase Order amount
or Contractor's handling, labor, installation, overhead, and profit. Submit claims within 21
days of receipt of the Change Order or Construction Change Directive authorizing work to
proceed. Owner will reject claims submitted {ater than 21 days after such authorization.

1. Do not include Contractor's or subcontractor's indirect expense in the Change
Order cost amount unless it is clearly shown that the nature or extent of work has
changed from what could have been foreseen from information in the Contract
Documents.

2, No change to Contractor's indirect expense is permitted for selection of higher- or
lower-priced materials or systems of the same scope and nature as originally
indicated.

1.5 CHANGE ORDER PROCEDURES

A On Owner's approval of a Proposal Request, Engineer will issue a Change Order for
signatures of Owner and Contractor on AlA Document G701.

B. The cost or credit to the Contract sum resulting from a change in the Work shall be
determined in one of the following ways;
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1. By mutually accepted lump sum.

2, By unit price stated in the Contract Documents subsequently agreed upon.
3. By net cost plus overhead and profit, total not to exceed 15 percent.
a. "Net Cost" includes cost of material, equipment, labor, workman's

compensation, social security, unemployment, insurance etc.

4. Shouid the work be done by a Subcontractor, the combined mark-up for the
subcontractor and Contractor shall not exceed 15 percent for overhead and
profit.

5. For credit generated due to deletion of work ar change in the scope of work,
Contractor shall follow the same procedure described in Paragraphs 1 through 3.

6. When both additional cost and credit are involved in any change, the allowance
for overhead and profit shall be figured on the basis of the net increase of the Net
Cost.

C. No change in the scope of work shall be executed by the Contractor unless authorized by
the Engineer in writing.

1.6 CONSTRUCTION CHANGE DIRECTIVE
A, Construction_ Change Directive; Architect may issue a Construction Change Directive on
AlA Document G714. Construction Change Directive instructs Contractor to proceed with
a change in the Work, for subsequent inclusion in a Change Order.
1. Construction Change Directive contains a complete description of change in the
Work. It also designates method to be followed to determine change in the
Contract Sum or the Contract Time.

B. Documentation: Maintain detailed records on a time and material basis of work required by the
Construction Change Directive.

1. After completion of change, submit an itemized account and supporting data
necessary to substantiate cost and time adjustments to the Contract.

PART 2 - PRODUCTS

Not applicable.

PART 3 = EXECUTION

Not applicable.

END OF SECTION
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SECTION 01 29 00
PAYMENT PROCEDURES

PART | - GENERAL

11 DESCRIPTION
A. Comply with all measurement and payment criteria applicable to the work performed
under a unit price payment as described herein.
1.2 RELATED SECTIONS
A. Specified elsewhere:;
1. Section 00 40 00 - Bid Form.
2. Section 01 10 00 - Summary of Work.
3. Section 01 29 73 — Schedule of Values.
13 MEASUREMENT AUTHORITY

A, The Contractor shall submit repair quantities to the Engineer on a weekly basis.

B. Measurement of the Work shall then be verified by the Engineer in the presence of the
Contractor.

C. Measurement of replacement materials shall be made upon the completion of the
preparation work and prior to the placement of new materials.

D. Provide the necessary equipment and qualified personnel to assist the Engineer in the
measurement of the Work,

1.4 UNIT QUANTITIES

A Unit Prices shall be indicated on the Bid Form and used for any addition/deduction in
quantity of work varying from the bid quantity provided, regardless of the total quantity of
each category of work performed. The unit prices shall include all profit, materials,
staging, and labor required to complete the work in its entirety.

B. Adjustment to Contract Sum:; Quantities and measurements indicated in the Bid Form
are for bidding and contract purposes only. Quantities and measurements supplied or
placed in the Work and verified by the Engineer, shall determine the payment and final
adjustment to the Contract Amount.

C. Unit Prices: The intent of the unit prices is to provide a complete, functioning unit which
may inctude Work from several Specification Sections.

1.5 LUMP SUM PRICES

A Bidder shall submit lump sum prices for each lump sum items or items where the
estimated quantity is ALL. Lump sum items shall be listed in the Bid Form Section of the
specifications.
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B.

Lump sum prices or prices where the estimated repair quantity is ALL shall include all
costs to provide and install, including, but not imited to, labor, materials, equipment,
supervising, overhead, profit, etc. The prices shall include all direct and indirect costs.

1.6 MEASUREMENT OF QUANTITIES

A.

* Area Measurement: Measured along the finished surface by square dimension using

mean length times mean width, to the nearest one-half (0.5) square feet.

Linear Dimension Measurement: Measured along the finished surface by mean length at
the item center line, to the nearest linear foot,

1.7 SCHEDULE QF BID ITEMS

A

Refer to Section 00 40 00 and Section 01 10 00 for the general scope of work covered by
Work Items, Bid Alternate ltems, Allowances, and Unit Cost. See Drawings and
Specifications for complete scope of work of bid items.

1.8 APPLICATION FOR PAYMENT

A. Schedule of Values: A Schedule of Values shall be submitted as part of the Pre-job
Submittals. Refer to Section‘01 2973.
B. Application for Payment: Submit Applications for Payment in accordance with provisions
established by the conditions of Contract and Agreement between Owner and Contractor.
C. Fomat and Data Required:
1. AlA Document G702 and G703.
2. ‘List itemized costs as they appear in the Schedule of Values accepted by the
Engineer,
3. Fill in required information including Change Crders executed prior to date of
submittal of application,
4, The person legally authorized to represent the Contractor shall sign each copy.
D. Substantiating Data:
1. When requested by Engineer, submit substantiating data with cover letter
including:
a. Project name and number.
b. Application no. and date.
c. List of enclosures.
d. Itemization of stored materials, if applicable.
E. Material Stored Off-Site:
1. Provide access to stored material for Engineer’s or Owner's examination and
verification.
2. Submit a list with the description and quantity for each stored item.
3. All material stored off-site shall be clearly tagged and labeled with the name of
the Project.
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4, Submit Certificate of Insurance as evidence that the Owner's interest is protected
with respect to loss of the stored materials.

5. Submit the Bill of Sale that establishes the Owner's title to such materizl.
F. Retainage:
1. The cumulative total of the progress payments shall not exceed ninety percent

(80 percent) of the total work completed up until a substantial Completion is
authorized by the Engineer. The same retainage shall apply to payment request
for stored material and equipment.

2, Retainage may be reduced to five percent (5 percent) of the total Contract
amount provided that a substantial completion letter has been authorized by the
Engineer.

3. Retainage shall apply to payments for Mobilization and General Provisions.

4, The unpaid percentage of the Contract sum shali be retained by the Owner as

partial security for the faithful performance of the contractual obligations of the
Contractor, and shall not be paid to the Contractor until and after the Owner has
accepted the Entire Work in writing as satisfactory, and after the Contractor has
furnished to the Owner all close out submittals required.

G. Waivers of Lien:
1. Contractor's Affidavits shall accompany all waivers of lien.
2. The General Contractor's partial waiver of lien shall accompany the first
Application for Payment for the full amount of payment due.
3. Each subsequent Application for Payment shall be accompanied by the General

Contractor's partial waiver of lien, plus the partial waivers of lien of
Subcontractors and Suppliers, who were included in the immediately preceding
Application for Payment to the extent of that payment,

4. Final waivers of lien must accompany the final Application for Payment for the full
amount of Contracts from the General Contractor, Subcontractors, and Suppliers,
including those who have not previously furnished such final waivers.

1.9 APPLICATION PROCEDURE
A. At monthly intervals, submit Applications to the Engineer.

B. Number of Copies: 3.

cC. When the Engineer finds the Application properly completed, copies will be transmitted to
the Owner.
D. Final Payment for Work governed by unit prices will be made on the basis of actual

measurements and quantities, determined by the Engineer or Owner, muitiplied by the
unit price for the Work which is incorporated in or made necessary by the Work.

1.10  PAYMENT WITHHELD

A, The Engineer or Owner may decline to approve any Application for Payment and may
withhold the same in whole or in part to the extent reasonably necessary to protect the
Owner, if in the opinion of the Engineer or Owner and as a result of discovery of
evidence, that the Contractor was responsible for the following:

1. Failure to remedy defective work.
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2. Failure to supply the Waivers of Lien required,

3. Damage to existing property.
4, Failure to perform work in accordance with Contract Requirements and
Schedule.

111  DEFECT ASSESSMENT

A, Replace the Work, or portions of the Work, not conforming to specified requirements.
B. If, in the opinion of the Engineer or Owner, the defective work is repairable, and it is not
practical to remove and replace the Work, the Owner will direct one of the following
remedies:
1. The defective work may remain, but the unit sum/price will be adjusted to a new
sum/price at the discretion of the Engineer.
2. The defective work will be repaired as requested by the Engineer, and the unit
sum/price will be adjusted to a new sum/price at the discretion of the Engineer,
3. The authority of the Engineer to assess the defect and identify payment
adjustment is final.
4, The Contractor agrees to extend his Material and Workmanship warranties for

the defect to a reasonable time as determined by the Engineer.
PART 2 - PRODUCTS

Not Applicable
PART 3 . EXECUTION

Not Applicable

END OF SECTION
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SECTION 012973

SCHEDULE OF VALUES
PART 1 - GENERAL
1.1 RELATED DOCUMENTS
A General and Special Provisions of Contract, the Drawings, all Specification Sections, and

field orders apply to work of this section.

1.2 SCOPE OF WORK

A. Submit Schedule of Values to Engineer, for approval, 10 business days prior to
submitting first application for payment,

B. Use only the approved Schedule of Values as basis for application for payment.

C. Submit current as-built drawings showing actual repair locations with repair quantities.

D. Submit updated as-built drawings with each pay application.

PART 2 - PRODUCTS

Not Applicable.

PART 3 - EXECUTION
3.1 PROCEDURE

A, Submit to the Engineer for review, (2) two copies of the Schedule of Values, within (1 )]
ten days after receipt of Notice to Proceed. An electronic, PDF version of the
Schedule of Valuas Is acceptable in lieu of hard copies,

1. If the Engineer's review indicates that revisions are necessary, revise Schedule
of Values and resubmit.

2. Include a Photocopy of any building permits not already submitted with each pay

application.
B. Schedule of Values shall list a separate line item cost for:
1. Performance Bond
2, Labor and Material Payment Bond
3 Mobilization.
4. General provisions.
5. Each portion of the Work at each wall, scaffold drop, or other logically grouped
entity. The Bid Form shall be a basis for the Schedule of Values.
C. For each line item, list Subcontractor's and/or Supplier's name as applicable.
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D. -Total costs of all items listed as Schedule of Values shall equal the Total Contract Sum.

E. Any repairs that are billed at a unit price shall have back-up of where the work was
performed. The quantities shall be verified by the Engineer and transcribed onto weekly
quantity logs prepared by the Contractor, mark-ups of Elevation Drawings, or equal as
approved by the Engineer.

F. The Engineer will review the Schedule as required.
END OF SECTION
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SECTION 01 3100

COORDINATION
PART | - GENERAL
1.1 DESCRIPTION
A The Contractor for this work shall coordinate his activities and shall at all times keep all

parties involved notified of his schedule. The Contractor shall employ a full time Foreman
or Leadman during the progress of the Work.

B. Related requirements specified elsewhere:

1. General Conditions.

2. Section 00 73 00 — Supplementary Conditions.

3. Section 01 10 00 = Summary of Work.

4. Section 01 32 00 - Construction Progress Schedule
1.2 DUTIES OF CONTRACTOR

A, Duties of the Contractor shail include, but are not limited to the following:

1. Establish on-site lines of authority and communications.

2, Attend project meetings among the Owner, Engineer, and Subcontractors, as
necessary.

3. Coordinate Work of all Subcontractors.
4. Construction schedule:

a. Prepare detailed schedule of operations of all your Subcontractors on
Project. o :

b. Observe Work to monitor compliance with schedule.

c. Report non-compliance to Owner or Engineer, with recommendation for

remedy to help meet the scheduled completion date.
5. Temporary facilities:

a. Allocate space for your Subcontractors’ equipment, material storage and
facilities.
b. Verify that temporary facilities are properly maintained and operated.
c. Administer traffic and parking controls, as approved by the Cwner.
6. Permits and fees:
a, The Contractor shall submit the project Drawings and Specifications to

governmental authorities having jurisdiction, obtain, and pay for the
building permit(s). The Contractor shall pay for inspection services and
fees and make all cash deposits required by said authorities, except as
otherwise provided herein.

b. Your Subcontractors shall make deposits and pay for permits, fees,
inspections, certificates, ete., as may be required for their work by said
authorities.
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e.

A photocopy of the permits shall be delivered to the Owner and Engineer
as soon as the permits are obtained. Upon completion of the contract,
the Contractor shall deliver the originals of all permits, certificates of
inspection, and the like, to the Engineer with the final Application for
Payment. Obtain all approvals, licenses, and permits from all authorities
having jurisdiction. The cost for applicable permits for the work shall be
included in the bid cost.

Verify that your Subcontractors have obtained permits for their work, for
inspections and for temporary facilities.

Verify that the Work of your Subcontractors has been inspected by the
proper autherities, as required.

7. Inspection and Testing:

a.

b.

Inspect Work, as necessary, to assure that the Work under the contract
is performed in accordance with requirements of Contract Documents.
Make every effort to obtain completion of your Subcontractor's work,
before he leaves the job, to avoid call-back.

Stop Work that is not in accordance with requirements of Contract
Documents, and make necessary corrections.

8. Maintain reports and records at Job Site:

a. File all reports and records conceming contracts, purchases, materials
and equipment records, and applicable handbooks, codes and
standards.

9. Observe and coordinate the Work of all pertinent requirements of the

Specifications including, but not necessarily limited to the following:

a. Product Data and Material Approval.

b Contract Closeout.

c. Guarantees and Warranties.

d Maintenance Data.

1.3 SUBCONTRACTOR'S DUTIES

A, Coordinate Work of employees and Subcontractors under the administration of the
General Contract.
B. Conduct Work to assure compliance with schedules.
C. Transmit written instructions to Suppliers and Subcontractors.
D. Cooperate with the Contractor.
PART 2 - PRODUCTS

Not Applicable
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PART 3 - EXECUTION

Not Applicable

END OF SECTION
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SECTION 01 31 19

PROJECT MEETINGS
PART | - GENERAL
1.1 DESCRIPTION
A, The Engineer or Owner shall schedule and administer project meetings as follows:
1. Pre-Construction Meeting.
2. Progress Meetings.
3. Other jobsite meetings as necessary to expedite the Work.
B. Related requirements specified elsewhere:
1. Section 00 20 00 - instructions to Bidders.
2, Section 01 11 00 - Summary of Work.
3. Section 01 32 00 - Construction Progress Schedule.
C. Engineer’s duties:
1. Prepare agendas.
2, Give notice of meeting 4 days in advance to all concerned parties.
3. Preside at meetings.
4, Record minutes, including significant proceedings and decisions.
5. Distribute copies of minutes to participants.

1.2 PRECONSTRUCTION MEETING
A. Schedule within 7 days after Date of Notice to Proceed.

B. Attendance shall include:

1. Owner's Representative.
2. Engineer,

3 Contractor.,

4, General Contractor

C. Minimum agenda to include:

List of major Subcontractors.

Tentative construction schedule and critical work sequencing.
Relation and coordination of Subcontractors.

Designation of responsible personnel,

Processing of field decisions and Change Qrders.

Submittals of product data and samples.

Procedures for maintaining record documents.

Use of premises:

a. Staging and storage areas.

b. Owner's requirements.

NI LN
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9. Site protection: canopies, roof coverings, barricades, etc.
10. Security and Cleaning procedures.
1.3 PROGRESS MEETINGS

A Occasional progress meetings will be scheduled as job conditions and progress demand.
Meetings are anticipated to be scheduled weekly or as deemed necessary by the parties
involved.

B. Attendance shall include:

1. Owner's Representative.

2. Engineer and his consultants as pertinent to the agenda.

3.  General Contractor.

4, Subcontractors, Suppliers and Materialmen, as pertinent to the agenda, or as

requested by the Owner or Engineer.
C. Minimum agenda:

1. Review minutes of previous meeting.
2.  Review Work progress since last meeting:

a. Note fieid observations, problems, and decisions which affected work in
the past.
b. identify problems which impede planned progress.

Develop corrective measures and procedures to regain planned
schedule, if necessary.

d, Revise construction schedule, if necessary.
Plan progress during next work period.
Review submittal schedules and expedite as required to maintain work schedule.
Maintaining quality and work standards.
Review changes, if any, proposed by Owner for:
a. Effect on construction schedule.
b. Effect on completion date.
7. Complete other current business.
14 PUNCH LIST MEETING

QoA oW

A, Once the work is, in the opinion of the contractor, substantially compiete, a punchlist
meeting will be scheduled
B. Attendance shall include;
1. Owner's Representative,
2. Engineer and his consultants as pertinent to the agenda.
3. General Contractor,
4. Subcontractors, Suppliers and Materialmen, as pertinent to the agenda, or as

requested by the Owner or Engineer.
C. Minimum Agenda;
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—

Review the status of the remaining work to be completed and the schedule for
completing said work. :

2. Review outstanding submittals and pay applications.
3. Review change orders, if any.
4. Review conditions of site in general and any locations accessed by contractor(s).
5. Review pending issues to finalize work.
PART 2 - PRODUCTS

Not Applicable.

PART 3 - EXECUTION

Not Applicabie.

END OF SECTION
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SECTION 01 32 00
CONSTRUCTION PROGRESS SCHEDULE

PART | - GENERAL
1.1 DESCRIPTION

A, The Contractor shall provide projected construction schedules for the Entire Work, and

revise periodically, as necessary.

B. The construction schedule shall conform to the Date of Substantial Completion.

C. Each of the Contractor's Subcontractors is to submit their own schedule and assist the
Contractor in establishing the General Construction Schedule.

D. Resolve conflicts among schedules of your various Subcontractors.

E. Related requirements specified elsewhere:

1 Section 01 11 00 — Summary of Work.

2, Section 01 31 19 — Project Meetings.

3 Section 01 33 00 — Submittal Procedures

4, Section 01 60 00 — Product Requirements
1.2 FORMAT OF SCHEDULES

A. Prepare a standard horizontal bar chart:

1. Provide two separate horizontal bars for each portion of Work under each phase
of Work. Leave one bar blank to be used to follow up on the progress of work.

2. Horizontal time scale: Identify first work day of each week at reguiar intervals
from left to right.

3. Scale and spacing of chart shall allow space for updating.

1.3 CONTENT OF SCHEDULES

A, Provide a complete sequence of construction by activity, including:
1. Dates for beginning and completion of each portion of Work of each respective
trade,
2. Product Data and Samples:
a. Submittal dates.
b. Deadlines by which reviewed submittals will be required for performing
the Work.
c. Other submittals provided for in the Specifications.
3. Decision deadlines required for:
a. Alternates or allowances or separate prices, if any
b, Selection by the Owner of colors and finishes on materials, where
required.
c. Show projected percentage of completion for each item of Work as of the

first day of each month,
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1.4 UPDATING OF SCHEDULE

A.

Show all changes occurring since previous submittal of updated schedule. Schedules
shall be updated weekly.

Include in updating:

Progress in each portion of the Work as of the first day of each month.
Major changes in the scope of the Work,

Activities modified since previous updating.

Revised projections in completion dates due to changes.

Other identifiable changes.

Provide narrative report, including:

ANl

1. Discussion of problem areas, including current and anticipated delay factors, and
their impact.
2, Corrective action taken, or proposed, and its effect.
3. Description of revisions:
a. Effects on the construction schedule due to changes in the scope of the
Work,
b. Revisions in duration of activities on various portions of the Work,
c. Other changes that may affect the construction schedule.
d. Effects of change in schedules of other Contractors.

1.5 SUBM.ITTALS OF SCHEDULE

A

Submit to the Engineer three (3) copies of an initial construction schedule within five (5)
days after issuance of Notice of Award of Contract by the Owner. An electronic, PDF
version of the schedule is acceptable in lieu of hard copies.

1. Engineer will review the schedule and will return one (1) review copy within three
(3) days after receipt.

2. If adjustment is required, resubmit the schedule within five (5) days after return of
review copy.

Submit copies of the schedule to the Job Site file and to all concerned Subcontractors
and Suppliers, as required.

Instruct recipients of the construction schedule to report any inability to comply with the
scheduling provided, and to give an explanation and suggested remedies to problems in
scheduling.

PART 2 - PRODUCTS

Not Applicable

PART 3 - EXECUTION

Not Applicable

END OF SECTION
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SECTION 01 33 00

SUBMITTAL PROCEDURES
PART 1 - GENERAL
11 WORK INCLUDED
A, This Section specifies procedural requirements for submittals for review and approval

including schedules, products, materials, samples, shop drawings, and other work-related
submittals. A submittal log will be issued within 10 days of the Notice To Proceed.

B. Submittals are not to be considered a part of the Contract Documents, Submittals shall
be used to demonstrate that the Contractor understands and has interpreted the intent of
the design as detailed and specified in the Contract Documents.

1.2 SECTION INCLUDES

A Submit product data and samples to the Engineer for review:
1. Verify field dimensions.
2. Verify construction criteria and suitability.
3. Verify compliance with Contract requirements.
4, Certify review.
5 Transmit reviewed submittals to Engineer.

1.3 RELATED SECTIONS

A Specified elsewhere:

1. Section 01 31 19 - Project Meetings.
2,  Division 2 Section - “Selective Demolition.”
3. Technical Division ag indicated herein.

PART 2 - REQUIRED SUBMITTALS
2.1 PRODUCT DATA

A Provide information to verify that all products that will be used on the Project conform to
the provisions of the Contract Documents.,

B. Include manufacturer's printed literature, catalog sheets, brochures, diagrams,
schedules, performance charts, illustrations and other standard descriptive data as
applicable.

1 Edit standard data to this project.
2. Identify pertinent materials, products or models.
3 Show dimensions and clearances required.

4, Show performance characteristics and capacities.
2,2 SAMPLES

A, Submit samples to illustrate materials, equipment or workmanship, and to establish
standards by which complete Work shall be judged.
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B.

C.

23 CONSTRUCT!I

A.

Samples:

1.

2,
3

Of sufficient size and quality to illustrate the functional characteristics of products
or materials. '

Indicate attachment mechanism or devices.

Show full range of colors specified or standard colors available from the
manufacturer.

Field samples/mock-ups:

1.
2.

3.

4

Erect at project site at location acceptable to Engineer and Owner.

Construct sample or mock-up complete, including work of all crafts required for
the finished work.

Maintain at site; protect until no longer needed.
Remove when requested by Engineer or Owner.
ON SCHEDULES

Refer to Section 01 32 00 - Construction Progress Schedule for requirements,

24 EMERGENCY RESPONSE SHEET

A, Prior to mobilization, the contractor shall TYPE on a sheet of paper the following
information for any emergency response situation; including, at a minimum, the following
information:

1. General Contractor's Contact Information: including name of company, address,
phone number, and fax number.

2. Project Personnel for Contractor: including the cell phone and office phone
numbers for the people managing and performing the work for the project. At a
minimum, the superintendent, foreman, and on-site supervisor should be
included,

3. Consultant's Coptact Information: including name of company, address, phone
number, and fax number., Individual personnel for the project and their contact
office and/or cell phones will be given to the Contractor upon request.

4, Owner’s Contact Information: including name of company, address, phone
and/or cell number(s), and fax number. The Owner will provide individual names
and contact information upon request,

5. Police and Fire Department; include the local phone numbers and addresses for
each department. If desired by the Contractor, the “911* phone numbers can be
used for the phone numbers for this entity.

6. Local Hospital: including address and phone number of the emergency room.

7. Electric Company. Gas Company, Telephone Company. Water Company:
include the name and phone number of the emergency response and customer
service phone number for each utility company.

8. Other: List the contact information for any other type of entity that may be helpful
in assisting with an emergency.

B. The Emergency Sheet shall be kept on site and be available at all times. The Contractor
shall make everyone, including the Owner, Engineer, and the workers know of its
location. This information shall be included with the pre-job submittals.
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PART 3 - EXECUTION

3.1 CONTRACTOR'S RESPONSIBILITIES

A.

E.

The Contractor shalf check and approve submittals for accuracy or completeness of
details, such as quantities, dimensions, weights or gauges, fabrication processes,
construction means and methads, coordination of the work with other trades, construction
safety precautions and verification of field dimensions or conditions prior to their
submission. The Contractor's responsibility for errors and omissions in submittals is not
relieved by Engineer's review of submittals.

Review all submittals prior to submission to the Engineer:

1. Make changes or notations as necessary to conform to the Contract Documents.
Certify review with stamp,
3. Return submittals not meeting contract requirements to Subcontractor. Do not

forward to the Engineer or Qwner.

Notify the Engineer or Owner in writing at the time of submittals any and all deviations
from the requirements of Contract Documents.

Begin no Work which requires submittals until the submittals are returned to the
Contractor with the Engineer's stamp with initials or signature, indicating that submittals
are: "Reviewed, resubmittal not required".

After the Engineer's review, distribute copies as required.

3.2 ENGINEER'S DUTIES

A Review of submittals by the Engineer or Owner is for general conformity to the Drawings
and Specifications only. The Contractor is responsible for correct dimensions and proper
fit.

B. Review of a separate item by the Engineer shall not be understood to constitute a
complete review of an assembiy in which the item functions,

C. Review submittals with reasonable promptness.

D. Affix stamp and initials or signature certifying the Engineer's review of the submittal. The
Engineer’s review of the submittals will be returned to the Contractor with the “Actions To
Be Taken” as defined below:

1, Approved: Fabrication and/or installation may be undertaken. Approvai does not
authorize changes to the Contract Sum or Contract Time unless stated in a
separate letter or Change Order.

2, Approved as Noted: Fabrication and/or installation may be undertaken.
Exceptions as noted are to be incorporated. Approval does not authorize
changes to the Contract Sum or Contract Time unless stated in a separate letter
or Change Order.

3. Revise and Resubmit: Fabrication/and or installation MAY NCT be undertaken
until exceptions as noted are Incorporated and resubmitted for approved by the
Engineer. Revision does not authorize changes to the Contract Sum or Contract
Time uniess state in a separate letter or Change Qrder.
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4, Rejected: Fabrication andfor installation MAY NOT be undertaken. Submittal is
not complete or does not meet the Contract Documents. Resubmit for approval
by the Engineer. Rejections do not authorize changes to the Contract Sum or
Contract Time.

3.3 SUBMITTAL REQUIREMENTS

A Begin preparing submittals and submitting them to the Engineer as soon as a Notice to
Proceed is issued.

B. Submit copies of all submittals, including product data and construction schedules, in the
quantity that the Contractor requires for his own distribution, plus three (3) copies in
three-ring binders which will be retained by the Engineer. An electronic, PDF version of
the submittal package Is acceptable in lieu of hard copies,

C. Submit samples in the quantities specified in the appropriate Sections of the
Specifications.
D. Submittals shall be accompanied by a transmittal letter, containing the project name, the

Contractor's name, the number of drawings or data sheets or samples enclosed, titles
and cther pertinent data.

E. Include complete documentation of the following information:

Project title and project number.
2. The name of:
Engineer.
Contractor.
Subcontractor.
Supplier,
. Manufacturer.
Date and any revision.
Identification of product material.
Indication of relation to adjacent structure or materials and location in the Project.
Field dimensions, clearly identified as such.
Section number of the Specifications to which the submittal applies.
Applicable standards, such as ASTM number of Federal Specifications, etc.

Contractor's stamp, initialed or signed, certifying his review of submittals,
verification of field measurements and compliance with Contract Documents.

3.4 RESUBMITTAL REQUIREMENTS

A, Product Data and Samples:

1. Submit new data and samples as required for first submittal,

oW

® 2o

NS R W

3.5 DISTRIBUTION OF SUBMITTALS AFTER REVIEW

A, Distribute final copies of product data, which carry the Engineer's stamp and initials or
signature, to the following parties:
1. Contractor's main office file.
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2. Subcontractors (all pertinent trades).

3. Supplier.
B. The Engineer will distribute his own copies to the Owner and the Engineer's main office
and job site file,
C. Return satisfactory submittais to the Contractor for his use on the job and for distribution,
END OF SECTION
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SECTION 01 41 00
REGULATORY REQUIREMENTS

PART 1 - GENERAL

1.1. DESCRIPTION
A Comply with all Regulatory Requirements as herein specified,
B. Related requirements specified elsewhere:
1. General Conditions.
2, Section 01 10 00 — Summary of Work.
3. Section 01 31 00 — Coordination.
1.2, LEGAL RESPONSIBILITY

A All Contractors, Subcontractors, Sub-subcontractors, material Suppliers and alt of their
officers, agents, employees and servants shall at all times be solely responsible and shall
observe and comply with all laws, regulations, ordinances, and codes which in any
manner affect the conduct of all building construction work.

1.3. REGULATORY AGENCIES AND REQUIREMENTS

A Observe all laws, regulations, ordinances, codes and all such orders or decrees that exist
at the present and which may be instituted during the construction work by any regulatory
agency having legal jurisdiction or authority over the Work.

B. If Contractor observes that the Contract Documents are at variance with any of laws,
regulations, ordinances and codes of any regulatory agency, the Contractor shall give the
Owner prompt written notice thereof, and receive necessary revision in writing.

C. Regulatory agencies having such legal authority together with published documents
describing and stating such requirements include, but are not necessarily limited to the
following:

1. Federal: United States Department of Labor "Occupational Safety and Health
Administration: Occupational Safety and Health Standards.”
2, City of Chicago:
a. Building Code: Latest Edition.
b. Department of Inspectional Services,
c. Health Commissioner.
d. Fire Department.
PART 2 - PRODUCTS
Net Applicable,
PART 3 - EXECUTION
Not Applicable.
END OF SECTION
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SECTION 01 42 00

REFERENCES
PART 1 - GENERAL
1.1 RELATED DOCUMENTS
A, The Conditions of the Contract and the General Requirements are hereby made part of
this section,
1.2 DESCRIPTION OF WORK
A. Definitions of certain terms used in the specifications, and explanation of the language,

1.3

abbreviations thereof, format and certain conventions used in the specifications and
associated Contract Documents.

B. The definitions and explanations of this section are not necessarily either complete or
exclusive, but are general for the work to the extent such definitions or explanations are
not stated more explicitly in other provisions of the Contract Documents.

C. Various standards are referenced throughout the Contract Documents. This Section
specifies the following:

W N

4,

Applicability of Reference Standards.

Provision of Reference Standards at Site.

Acronyms used in the Contract Documents for Reference Standards.
Source of Reference Standards.

GENERAL DEFINITIONS

A. Wherever in the Contract Documents the following terms, or pronouns in place of them,
or abbreviations thereof are used, the intent and meaning shall be interpreted as follows:

1.

Addenda: Addenda are written or graphic instruments issued by the Engineer
which modify or interpret the Bidding Documents by additions, deletions,
clarifications, or corrections. Addenda are to be issued no later than 48 hours
prior to the date for receipt of bids, except an Addendum withdrawing the request
for bids or one which includes a postponement of the date for receipt of bids.

Agreement: Shall mean a proposal or contract executed by the Owner and
Contractor.

Alternate: An Alternate Bid (or Alternate Price} is an amount stated in the Bid to
be added to or deducted from the amount of the Base Bid if the corresponding
change in the work, as described in the Bidding Documents, is accepted. If the
Alternate Price is accepted by the Owner, the variation is then a part of the
Contract and the amount quoted to be added or deducted from the Lump Sum
Base Bid Price is taken into account in determining the Contract Sum.

Approved: The term approved, when used in conjunction with the Engineer's
action on the Contractor's submittals, applications, and requests, is limited to the
Engineer’s duties and responsibilities as stated in the Conditions of the Contract.
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11.

12.

13.

14.

15.

16.
17.

18.

19.

20.

21.

Base Bid: The Base Bid is the sum stated in the Bid for which the Bidder offers to
perform the work described in the Bidding Documents as the base, to which work
may be added or from which work may be omitted for sums stated in Alternate
Additives and Deductions, or before Substitutions are considered,

Bid: A Bid is a complete and properly signed proposal to do the work, or
designated portion thereof, for the sums stipulated therein, submitted in
accordance with the requirements of the Bidding Documents. The term bid is
used interchangeably with proposal.

Bidder: A Bidder is a person or entity who submits a Bid.

Bidding Documents: Bidding Documents include the Advertisement or Invitation
to Bid, Instructions to Bidders, the Bid Form, other sample bidding and contract
forms and the proposed Contract Documents including Addenda issued prior to
date for receipt of bids,

Calendar Day: Shall mean every day shown on the calendar.,

Consultant: Shall mean Thornton Tomasetti, Inc., or their duly authorized
representative.

Contract Documents: The Contract Documents proposed for the work consist of
the Owner-Contractor Agreement, the Conditions of the Contract (General,
Supplementary and other Conditions), the Drawings, the Specifications, all
Addenda issued prior to date for receipt of bids, and all Modifications issued after
execution of the Contract.

Contractor: Shall mean the individual, firm, partnership, or corporation directly
contracting with the Owner for performance of prescribed work.

Directed (Reguested, etc.): Where not otherwise explained, terms such as
“directed”, “requested”, “authorized”, “selected”, “approved”, “required”,
‘accepted”, and “permitted” mean “directed by the A/E”, “requested by the A/E”,
etc. However, no such implied meaning will be interpreted to extend the A/E's
responsibility into the Contractor's area of construction supervision.

Drawings: The approved plans, profiles, typical cross sections, elevations and
details listed in Specification Section 00 01 15 - List of Drawing Sheets, or
addenda thereto; which show the location, character, dimensions and details of
the work to be performed. The term Drawings is used interchangeably with
Plans.

Engineer: The Engineer is the duly authorized consultant of the Owner as
defined in the Regquirements of Bidding and Instructions to Bidders; the terms
Engineer and Consultant may be used interchangeably.

Engineer/Architect or Architect/Engineer: Shall mean Engineer as defined above.

Equal: Where the words “equal”, “or equal’, "approved”, “satisfactory” and other
words of like import are used, determination and approval by the Engineer is
intended, unless otherwise specified, and is so understood,

Fumish: Shall mean purchase and deliver to the Project Site, ready for
unloading, unpacking, assembly, installation, and similar operations.

General Requirements: The provisions and/or requirements of Division 1
sections. General Requirements apply to the entire work of the Contract and,
where so indicated, to other elements of work which are included in the project.

Include: Shall mean that the items specified thereafter may or may not be all of
the constituents, components, or subordinate parts of the whole.

install: The term “install” describes operations at the Project Site, and shall mean
to receive, inspect, handle, unload, temporarily store, unpack, assemble, erect,
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22,

23.

24,

25,

26.
27.

28

place, anchor, apply, finish, protect, clean and similar operations complete and
ready for use, including connections, adjustments, and testing.

Installation: install the Work in accordance with the Contract Documents; secure
as required into proper position and alignment.

Indicated: The term “indicated” refers to graphic representations, notes, or
schedules on the drawings, or to other paragraphs or schedules in the
specifications. Terms such as “shown,” “noted,” “scheduled,” and “specified” are
used to help the user locate the reference on the Contract Documents. No
limitation on location is intended except as specifically noted.

Installer: The entity (person or firm) engaged by the Contractor or its
subcontractor, or sub-subcontractor for performance of a particular construction
activity at the project site, including installation, erection, application and similar
required operations. Installers are required to be experienced in the operations
they are engaged to perform,

a. The term “experienced”, when used with the term “Installer”, means
having completed a minimum of 5 successful previous projects similar in
size, scope, and complexity to this Project, and is familiar with the
special requirements indicated, and has complied with requirements of
the authorities having jurisdiction.

b. Where the specifications require installer experiences or other
qualifications, such requirements apply to the firm and not to its
employees or individual members. Where firm ownership has changed
after required experiences occurred, the Engineer and Owner reserve
the right to consider the ownership change as invalidating the experience
requirements,

C. Trades: Using terms such as carpentry does not imply that certain
construction activities must be performed by accredited or unionized
individuals of a corresponding generic name, such as carpenter. It also
does not imply that requirements specified apply exclusively to
tradespersons of the corresponding generic name.

d, Assigning Specialists: Certain Sections of the Specifications may require
that specific construction activities be performed by specialists who are
recognized experts in those operations. The specialists must be engaged
for those activities, and their assignments are requirernents over which
the Contractor has no option. However, the ultimate responsibility for
fulfiling Contract requirements remains with the Contractor.

e. This requirement shall not be interpreted to conflict with enforecing
building codes and similar regulations governing the Work. It is also not
intended to interfere with local trade union jurisdictional settlements and
similar conventions.

Joint-Venture: Shall mean a licensed business consisting of two or more
persons, firms, or corporations, all of whom shall have a valid license to perform
the type of work proposed by the Joint Venture. The Contractor's licenses and
the Joint Venture license must be pre-existing at time of entering the bid.

Owner: As defined in the Requirements of Bidding and instructions to Bidders.

Provide (or Provision): Shall mean “to furnish and install, complete, and ready for
intended use, and shall include without limitation, all labor, materials, equipment,
transportation, services, and other items required to complete the work.”

Project Site: The space available to the Contractor for performance of the work,
either exclusively or in conjunction with others performing other work as part of
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29,

30.

3.

32.

33.

34,

35.

36.

37.

the project. The extent of the project site is shown on the drawings, and may or
may not be identical with the description of land upon where the work is to be
performed.

Requlations: The term regulations includes laws, ordinances, statutes, and lawful
orders issued by authorities having jurisdiction, as well as rules, conventions, and
agreements within the construction industry that contrel performance of the
Work,

Remove: To dismantle as required, remove from the construction site, and legally
dispose of,

Review: The term “review”, where used in conjunction with the Engineer’s action
on the Contractor’s submittals, applications, and requests, is limited to the duties
and responsibilities of the Engineer as stated in the General Conditions and
Modifications to General Conditions. Such review shall not release the Contractor
from responsibility to fulfill Contract requirements unless otherwise provided in
the Contract documents.

Sub-Bidder: A Sub-bidder is a person or entity who submits a bid to a Bidder for
materials or labor for a portion of the work.

Subcontractor: Shall mean a person, firm, or corporation who has a contract with
the Contractor to provide labor, materials, equipment, and services for work
included in the Contract.

Testing Agency or Laboratory: An independent entity engaged to perform specific
inspections or tests of the work, either at the project site or elsewhere; and to

report on and, if required, interpret the results of those inspections or tests.

Unit Price: A Unit Price is an amount stated in the Bid as a price per unit of
measurement for materials or services as described in the Bidding Documents
and/or in the proposed Contract Documents.

Working Day: Shall mean any calendar day except Saturdays, Sundays, or
observed holidays in the state of Wisconsin,

Work: Shall mean all materials, labor and services required to execute the
requirements of the Contract Documents.

1.4 SPECIFICATION FORMAT AND CONTENT EXPLANATION

A. Specification Format: These Specifications are organized into Divisions and Sections
based on the Construction Specifications Institute's 33-Division format and
MASTERFORMAT numbering system.

B. Specification Content: This Specification uses certain conventions regarding the style of
language and the intended meaning of certain terms, words, and phrases when used in
particular situations or circumstances. These conventions are explained as follows:

1.

Abbreviated Language: Language used in Specifications and other Contract
Documents is abbreviated. Words and meanings shall be interpreted as
appropriate. Words implied, but not stated, shall be interpolated as the sense
requires. Singular words will be interpreted as plural and plural words interpreted
as singular where applicable as the context of the Contract Documents indicates.

Imperative and streamlined language is generally used in the Specifications.
Requirements expressed in the imperative mood are to be performed by the
Contractor. At certain locations in the text, subjective language is used for clarity
to describe responsibilities that must be fulfilled indirectly by the Contractor, or by
others when so noted.
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1.5

The words “shall be” are implied wherever a colon (:) is used within a sentence or
phrase.

INDUSTRY STANDARDS

A

Except where the Contract Documents include more stringent requirements, applicable
construction industry standards have the same force and effect as if bound or copied
directly into the Contract Documents. Such standards are made a part of the Contract
Documents by reference. Individual Sections indicate which codes and standards are
applicable.

Each entity engaged in construction on the Project is required to be familiar with industry
standards applicable to that entity’s construction activity. Copies of applicable standards
are not bound with the Contract Documents. Where copies of standards are needed for
performance of a required construction activity, the Contractor shall obtain copies directly
from the publication source with such copies made available at the Project Site for
reference.

Where the date of issue of a referenced standard is not specified, comply with the
standard in effect as of bid issue date of Contract Documents.

Where compliance with two or more standards is specified, and they establish different
conflicting requirements for minimum quantities or quality levels, the most stringent
requirement will be enforced, unless the Contract Documents indicate otherwise. The
requirements that are different, but apparently equal, and uncertainties as to which
quality level is more stringent to the Architect for a decision before proceeding.

Applicability of Standards: Except where the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and effect
as if bound or copied directly into the Contract Documents to the extent referenced. Such
standards are made a part of the Contract Documents by reference.

Publication Dates: Where the date of issue of a referenced standard is not specified,
comply with the standards in effect as of the bid issue date of the Contract Documents.

Conflicting Requirements: Where compliance with 2 or more standards is specified and
where the standards may establish different or conflicting requirements for minimum
quantities or quality levels, refer requirements that are different but apparently equal and
uncertainties to the Engineer for a decision before proceeding.

Copies of Standards: Each entity engaged in construction on the Project is required to be
familiar with industry standards applicable to its construction activity. Copies of applicable
standards are not bound with the Contract Documents.

1, Where copies of standards are needed to perform a required construction
activity, the Contractor shall obtain copies directly from the publication source.

Minimum Quantity or Quality | evels: The quantity or quality level shown or specified shall
be the minimum provided or performed. The actual installation may comply exactly with

the minimum quantity or quality specified, or it may exceed the minimum within
reasonable limits. To comply with these requirements, indicated numeric values are
minimum or maximum, as appropriate, for the context of the requirements. Refer
uncertainties to the A/E for a decision before proceeding.
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L Abbreviations and Names: Trade association names and titles of general standards are
frequently abbreviated. Where such acronyms or abbreviations are used in the
Specifications or other Contract Documents, they mean the recognized name of the trade
association, standards-generating organization, authority having jurisdiction, or other
entity applicable to the context of the text provision. Refer to the "Encyclopedia of
Associations,"” published by Gale Research Co., available in most libraries,

J. Abbreviations and Names: Trade association names and titles of general standards are
frequently abbreviated. The following acronyms or abbreviations, as referenced in
Contract Documents, are defined to mean the associated names. Names and addresses
are subject to change and are believed, but not assured, to be accurate and up-to-date
as of date of the Contract Documents.

1.6 TRADE ASSOCIATIONS AND STANDARDS ABBREVIATIONS

A. The absence of a trade association, standards generating organization, governing
authority or other entity from the schedule of references in no way relieves the Contractor
from conforming to the specified requirements.

1.7 GOVERNING REGULATIONS/AUTHORITIES

A The procedure followed by the Consultant has been to contact governing authorities
where necessary to obtain information needed for the purpose of preparing the Contract
Documents, recognizing that such information may or may not be of significance in
relation to Contractor's responsibilities for performing the work. The Contractor shall
contact governing authorities directly for necessary information and decisions having a
bearing on performance of the work.

1.3 SUBMITTALS

A, Permits, Licenses and Certificates: For Owners's records, submit copies of permits,
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices,
receipts for fee payments, judgements, and similar documents, correspondence and
records established in conjunction with compliance with standards and regulations.

PART 2 — PRODUCTS

Not Applicable.

PART 3 - EXECUTION

Not Applicable

END OF SECTION
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SECTION 01 50 00
TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A, The Conditions of the Contract for Construction and the General Requirements of
Division | of these Specifications apply to the Work in this Section.

1.2 BUILDING OPERATIONS

A, The Contractor can utilize the utilities indicated herein pending the use does not interfere
with the building operations.

1.3 TEMPORARY SERVICES GENERAL

A Maintain strict supervision of use of temporary services. Enforce conformance with
applicable standards. Enforce safe practices. Prevent abuse of services and systems.
Prevent damage to finishes.

B. Elevator: The freight elevator can be used by the Contractor to transport materials and
personnel upon Owner approval. The hours of operation will be limited and must be
coordinated with the Owner. Contractor shall verify weight to be carried by hoist prior to
loading to ensure it is within hoist’s capacity.

1.4 TEMPORARY ELECTRIC

A Limited electrical service is available at no charge to the Contractor for reasonable use.
The Contractor shall minimize the use of the electricity.

B. Contractor may obtain temporary power for construction from this source, or may use
own generator, or the Contractor shall provide temporary electrical service.

C. Temporary power service shall comply with OSHA Standards. The Contractor shall
maintain these temporary services in good order throughout the project until Work is
complete. All extension cords shall be provided by the Contractor or Subcontractor
requiring the power,

D. Electrical service shall not be used for heating.

1.5 TEMPORARY LIGHTING

A Provide adequate illumination for Work being performed and for safe movement through
Project.

B. Provide adequate illumination for public safety and special warning lighting for hazardous
conditions.

C. Provide adequate illumination required to protect the Project Site from unauthorized
entry.
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1.6

17

1.8

1.9

1.10

1.11

1.12

1.13

1.14

TEMPORARY TELEPHONE SERVICE

A, No telephones will be provided by Owner.

B. Contractor to provide telephone service as required.

TEMPORARY WATER

A. Sources of water are available at the site. Owner will pay for reasonable amounts of

water used for construction purposes.
B. The Contractor shall provide, at the earliest possible date, temporary connections to the

water supply sources and maintain adequate distribution for all construction
requirements. The Contractor shall protect sources against contamination and damage.

C. Methods of conveying this water shall be approved by the Engineer and shall not
interfere with the Owner's operations.

D. Prevent wasteful use of water. Protect system from freezing. The Contractor shall be
responsibie for repairing/replacing any piping, fittings, spouts, etc. that are damaged by
the freezing of pipes directly related to the Work.

TEMPORARY SANITARY FACILITIES

A, Contractor may use Owner’s sanitary facilities at the first floor of the building.

EXISTING DRAINS AND SEWERS

A. The Contract shall not permit debris or other contaminants deleterious to the municipality
sewer system to be washed down pavement drains or otherwise discharged into the

municipality sewer system.

EXISTING AND TEMPCRARY FIRE PROTECTION

A Contractor shall provide adequate fire protection and fire prevention for the Project and in
no case less than that required by applicable City, County, State, and Federal Laws.

FIRST AID

A Contractor shall provide a first aid kit with adequate provision for the materials being used

on site, Cantractor shall maintain an envelope to hang above the first aid kit which wif}
contain all of the Health and Safety Data Sheets for materials being used on this Project.

USE OF PARKING AREAS/TEMPORARY PARKING

A Parking will be allowed and should be coordinated with the Owner.
STORAGE
A, The Owner will allow limited storage of materials in the interior of the building, as

discussed at the Pre-Bid meeting. The Owner shall approve areas for use.

EXISTING UTILITIES
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Do not disturb existing utilities servicing adjacent buildings without written permission
from Qwner.

Request shall be in accordance with utility implementation and terminatien schedule.
When an implementation and termination schedule is not required, request shall be made
not less than ten (10} days prior to such request for interruption.

Damage to utilities shall be repaired immediately, to the full satisfaction of the Owner.

Unscheduled interruption of utifities shall be correction immediately, to the full satisfaction
of the Owner.

116 BARRICADES

A,

Refer to Section 01 58 13 - Traffic Control and Signhage.

116 SECURITY

A,

The Contractor shall be responsible and pay for the security of his work area and
equipment,

Adequate precautions shall be taken to prevent unauthorized personnel from entering the
job site.

All shipments shall be addressed to the Contractor and he shall be responsible for their
receipt, unloading, handling and storage at the site.

1.47  DUST AND FUME CONTROL

A,

Contractor shall take all necessary precautions to keep dust confined in the present work
area.

Contractor shall be responsible for any damage to vehicles due to construction.

Contractor shall submit to the Owner, for approval, proposed methods used to contain
dust and fumes in the work area.

Prevent hazardous accumulations of dusts, fumes, mists, vapors or gases in areas
occupied during construction. Provide local exhaust ventilation to prevent harmful
dispersal of hazardous substances into atmosphere of occupied areas. Dispose in
manner that will not result in harmful exposure to persons. Ventilate storage spaces
containing hazardous or volatile materials,

Store propane, fuel oil, kerosene and other volatile or flammable materials in covered
metal containers and at locations as required by Federal, State, County and City legal
requirements, and as approved by the Owner's Representative, Remove such containers
from the premises daily.

1.18 DEBRIS CONTROL

A

Contractor shall remove all debris from areas exposed to public view on a daily basis to
maintain a neat, clean site and dispose of same at authorized dump sites.
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B. Dumpster is to be provided by the Contractor. Contractor may NOT use existing
dumpsters. Dumpster location shall be approved by the Owner.

119 CONSTRUCTION LOADS

A Maximum construction loads for the structures shall not be exceeded under any
circumstances.

1.20 NOISE CONTROL

A. Contractor shall review with the Owner the types of equipment which he proposes to use
during normal business hours and obtain Owner's’ approval for such use.

1.21 TEMPORARY FIELD OFFICES AND BUILDINGS
A Contractor shall provide their own temporary field office and temporary buildings for
storage, tools, employee clothes, change convenience, and other activities required.
Location to be approved by the Owner. The Contractor shall maintain a file at this office

with copies of originals of all relevant project records and documents for reference during
the course of the project.

B All storage shall be in temporary sheds or trailers. Provide and maintain fire-fighting
equipment for all temporary buildings. Upon completion of the Project, remove temporary
buildings and structures from this site assuming all costs in connection with their removal.

1.22 DELIVERIES

A The Contractor's Superintendent shall be on site for all deliveries.

1.23 JOBSITE DOCUMENTS

A The Contractor shall be provided with two (2) sets of Construction Drawings and
Specifications. Additional sets will be provided upon request at cost.

B The Contractor shall keep in the field office at all times, in addition to above, the following
items;
1. The most recent revision of the Drawings and specifications, including all

changes made by addenda, sketches, bulletins, and change orders.
2, Health and Safety Data Sheets.

3. The most recent issue of approved submittals. Obsolete or unapproved
Submittals and Health and Safety Data Sheets shall not be kept at the job site.

4, All material evaluation reports.
1.24 THERMOMETER

A install an official project thermometer in a conveniently readable location, which will give
reasonable accurate readings of the actual air and/or substrate (if applicable)
temperatures, and which can be reached easily for resetting. Instrument shall be
resettable type indicating daily maximum and minimum temperatures. Keep a permanent
daily log of those readings; provide copy of this log in daily report.
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PART 2 - PRODUCTS
Not Applicable.
PART 3 - EXECUTION

Not Applicable.

END CF SECTION
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PART | - GENERAL

1.1 DESCRIPTION

SECTION 01 60 00
PRODUCT REQUIREMENTS

A Provide materials, products, and equipment for incorporation into the Work, as shown on
the Drawings and as specified herein.

1.2 REFERENCE TQ STANDARDS

A, Whenever reference is made to the furnishing of materials or testing thereof to conform to
the standards of any technical society, organization, or body, it shall be construed to
mean the current standard, code, specification, or tentative specification adopted and
published at the time of bidding; and such standards are made a part hereof, unless
otherwise indicated.

B. Reference to a technical society, organization, or body may be made in the Specifications
by abbreviations, in accordance with the following fist;

AA Aluminum Asscciation
AASHO American Association of State Highway Officials
ACI American Concrete Institute
AlA American Institute of Architects
AISC American Institute of Steel Construction
ANSI American National Standards Institute
ASCE American Society of Civil Engineers
ASTM American Society of Testing and Materials
AWS American Welding Society
CGA Compressed Gas Association
csl Construction Specifications Institute
Fed. Spec. Federal Specifications
FS Federal Specifications
NAAMM National Association of Architectural Metal Manufacturers
NBS National Bureau of Standards
NEC Mational Electric Code
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1.3

1.4

NEMA Natienal Electrical Manufacturers Association
NFPA National Fire Protection Association
OSHA Occupational Safety and Health Administration

uL Underwriters Laboratories, Inc.

SUBMITTALS

A.

Prior to the start of Work, submit to the Engineer a complete list of major products, in
triplicate, which are proposed for installation in accordance with the Specifications.
Include with the listing of each product:

1. Product trade name.
2, Catalog or model number:

a. Catalog or model numbers, if given in the Contract Documents, are
understood by the Engineer to be current as of the date of the Contract
Documents.

b. The Contractor must verify that the catalog or model numbers are current
at the time he orders the material of equipment specified; and he must
notify the Engineer immediately if it is not,

3. Manufacturer's name, address, and telephone number.
4, Manufacturer's technical data.

PRODUCT DELIVERY, HANDLING AND STORAGE

A,

The Contractor shall be solely responsible for properly receiving, handling, and storing all
materials furnished under the Contract from the time such materials are delivered to the
Site until final acceptance of the Work by the Owner:

1. Damage to any and all material upon its arrival at the Site and during the
construction period shall be made good by the Contractor involved at no
additional expense to the Owner.

Coordinate deliveries to avoid delay in or impediment of the progress of the Work of
various trades.

Accept delivery of material only in an undamaged condition. Remove and replace all
damaged or otherwise unsuitable material immediately upon discovery.

All material for the Job must be delivered to the Job Site and received there by the
Contractor.

Unless otherwise specified in appropriate Sections of the Specification, packaged
material shall remain in original containers with labels intact and with seals unbroken until
time of use. All contained material shall have readable labels for the duration of the Work:

1. Protect to avoid damage to material caused by water, freezing, and the effects of
weather.

2. Store materials on the Job Site above ground in a dry place and keep
weatherproof, Like material shall be stored together.
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3. Do not endanger the safety of persons or materials or structures. When it is
necessary to store material on or in any portion of the Project, exercise caution in
loading the structure:

a. Consuit the Engineer or Owner on reserving space for storage in the
Project; but the Engineer or Owner shall not be responsible for accidents
or damage or structural failure due to the Contractor's negligence, nor
due to the Contractor's failure to consult the Engineer or Owner and seek
his recommendations on material storage prior to such calamity.

PART 2 - PRODUCTS

21 GENERAL REQUIREMENTS

A All materials and products incorporated in the Work shall be in accordance with the
Drawings and Specifications and shall conform to the requirements of applicable codes,
laws, and ordinances.

B. All materials shall be new, unless otherwise designated, and shall be of standard first-
grade quality, produced by expert workmen.

C. Any two or more pieces of new material or equipment of the same kind, type, or
classification, being used for the same type of service, shall be made by the same
manufacturer,

2.2 BIDDER'S/CONTRACTOR'S OPTIONS FOR SPECIFIED PRODUCTS

A, For products specified only by ASTM or other reference standards, select any product by
any manufacturer meeting such standards.

B. For products specified by naming several products and manufacturers select any one
product and manufacturer named.

C. For products specified by naming only one product and manufacturer, only that specified
product, shall be included in the Bid; and the Bidder/Contractor has no option to exercise
with regard to that product.

PART 3 - EXECUTION

3.1 INSTALLATION

A Methods of construction shall be in accordance with the intent of the Drawings and
Specifications.
B. The Contractor shali have sufficient and proper equipment and machinery to execute the

Work (and to handle emergencies) encountered on Work of this character.
C. Materials to be permanently incorporated in the Work shall be erected in a neat and

workmanlike manner at the locations and elevations shown on the Drawings, unless
directed otherwise by the Engineer.

END OF SECTION
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SECTION 01 70 00
CONSTRUCTION CLEANING

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A, The Conditions of the Contract for Construction and the General Requirements of
Division | of these Specifications apply to the Work in this Section.

1.2 WORK INCLUDED

A, Facilities, equipment and fabor for cleaning and waste disposal during construction and
for final cleaning.

B. Clean up site on a daily basis.
1.3 RESPONSIBILITIES

A Contractor and each subcontractor and installer is responsible for specific cleaning
operations of his work to the extent specified in the appropriate Specification Sections.

B. Employ workmen or professional cleaners experienced in the specific cleaning
operations.

14 CLEANUP

A. Conduct cleanup and disposal operations to comply with applicable anti-pollution laws
and local ordinances.

1. Burning or burying of waste materials on the project site is not permitted.

2. Disposal of volatile fluids or wastes in storm or sanitary sewers, or into streams
or waterways, is not permitted.

3. Work areas shall be broom clean at the end of each work day,

PART 2 - PRODUCTS
21 Cleaning Materials
A Use cleaning materials for surfaces as recommended by manufacturer.
PART 3 - EXECUTION
3.1 CLEANUP
A At the end of each day, clean the area involved to a condition suitable for occupancy and
restare minor or superficial damage. Replace units and elements which are damaged

beyond successful repair,

B. Oversee cleaning and ensure that building, grounds, and public properties are
maintained free from accumulation of waste materials and rubbish.
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C. Take measures to prevent spread of trash, debris, cartons, packaging or other waste
materials on or off the project site by wind.

D. Where subsequent construction activities coutd result in damage to other work in place,
provide appropriate protective covering and other provisions.

E. Clean adjacent and nearby streets of dirt occasioned by construction operations;
frequency and methods as required by governing authority.

3.2 DISPOSAL

A, Each Contractor or Subcontractor, in addition to the responsibilities set forth in the
General Conditions, shall at alf times keep the premises free from accumulation of waste
materials or rubbish caused by the Work or his Employees.

B. Establish and enforce a daily system for collecting and disposing of waste materials from
construction areas and elsewhere at the project site. Provide suitable trash containers at
a central collection point on the site. Provide chutes or other suitable means for removing
trash safely and cleanly from elevated portions of the work.

C. Contractor and each Subcontractor and Installer is responsible for cleaning and removal
of his trash and debris to the collection point.

D. Do not hold collected materials at the site for periods of more than seven days. Handle
hazardous, dangerous or unsanitary wastes separately from other waste materials, by
containerizing properly. Dispose of each category of waste material in a lawful manner.
Comply with federal, state, and local regulations for removal of combustible waste
material and debyris.

3.3 PROJECT CLOSEOUT

A At the completion of the Project, the Contractor shall restore or replace all property
damaged by his Work.
B. Final cleaning shall include, as a minimum:
1. Remove grease, paint, dust, soil, stains, labels, fingerprints, writing, and other
fareign materials from sight-exposed interior and exterior finished surfaces.
2. Remove dust from all items, such as walls, ceilings, mechanical and electrical
items.
3. Repair, patch and touch up marred surfaces to specified finish to match adjacent
surfaces
4, Sweep floor surfaces.

END OF SECTION
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SECTION 01 77 19
CLOSEOUT REQUIREMENTS

PART 1 - GENERAL

1.1 DESCRIPTION

A, Comply with Contract Closeout requirements and procedures as specified herein.
B. Related requirements specified elsewhere:

1. (General Conditions.

2. Section 00 73 00 — Supplementary Conditions

3. Section 01 33 00 — Submittal Procedures

4, Section 01 70 00 - Construction Cleaning

5. Section 01 78 36 - Warranties and Bonds
1.2 SUBSTANTIAL COMPLETION

A Contractor:
1. Submit to Engineer in writing certifying that Project, or designated portion of
Project, is substantially complete.
2. Attach a list of major items to be completed or corrected, (Punch-list). Include
stipulated date of completion.
B. Engineer will make an inspection within seven (7) days after receipt of certification,

together with Owner's Representative.
C. Should the Engineer and Owner consider that Work is substantially completed:
1. Engineer will prepare and issue a Certificate of Substantial Completion, AIA

G704, complete with signatures of Owner and Contractor, accompanied by
Contractor’s list of items to be completed or corrected, as verifted and amended

by Engineer.

2, Contractor: Complete the work listed for completion or correction, within
designated time.

D. Should Engineer and Owner consider that Work is not substantially completed:

1. Engineer shall immediately notify Contractor, in writing, stating reasons.

2. Contractor shall complete Work and send second written notice to Engineer,
certifying that the Project, or designated portion of the Project, is substantially
complete.

3. Engineer and Owner will reinspect Work.

1.3 FINAL INSPECTION

A, Contractor shall submit written certification that:
1. Contract Documents have been reviewed.
2. Project has been inspected for compliance with Contract Documents.
3. Work has been completed in accordance with Contract Documents.
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4, Project is completed and ready for final inspection.

B. Engineer and Owner will make final inspection within seven (7) days after receipt of
certification,
C. Should the Engineer and Owner consider that the Work is finally complete in accordance

with the requirements of the Contract Documents, the Engineer shall request Contractor
to make Contract Closeout submittals.

D. Should the Engineer and Owner consider the Work is not finally complete:
1. Engineer shall notify the Contractor, in writing, stating reasons.
2. Contractor shall take immediate steps to remedy the stated deficiencies and shall
send a second written notice to the Engineer certifying that the Work is complete.
3. Engineer and Owner will reinspect Work.

14 FINAL REINSPECTION COSTS

A, Should the Engineer be required to perform substantially more than one final inspection
because of a failure of the Work to conform with the original certifications of the
Contractor, the Owner will compensate the Engineer for any additional services required
as a result, and will deduct such compensation paid from final payment to the Contractor.

1.5 CLOSEQUT SUBMITTALS
A, Submit evidence of compliance with requirements of governing authorities.
B. Certificate signed under oath or verified by affidavit listing all parties supplying services,
labor, and materials, and the cost amount already paid to each, and the cost amounts yet

due to each or to become due to each.

C. Evidence of payments, release of liens, and final waivers of lien. All the following
documents shall be duly executed before delivery to the Engineer:

1. Contractor's Release or Final Waiver of Liens, conditional on receipt of final
payment and on form acceptable to the Owner.
2, Separate Releases or Final Waivers of Liens from each and every party with lien

rights against the property of the Owner on Forms 3HP, by George E. Cole Legal
Forms, or Walker Form 593,

D. Construction Record Drawings and Specifications.
E. Guarantees and warranties.
F. Closeout submittals required for separate portions of the Work and specified elsewhere.

1.6 FINAL ADJUSTMENT OF ACCOUNTS

A, Submit final statement of accounting to the Engineer.
B. Statement shall reflect all adjustments:
1. Original Contract Sum.
2, Additions and deductions resulting from any or all of the following:
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a. Change Orders to date.
b. Deductions for uncorrected Work.
€. Deductions for Engineer's reinspection payments, if any.
d. Alternates.

3. Total Contract Sum, as adjusted.

4, Total previous payments.

5. Sum remaining due.

C. Engineer will prepare a final Change Order, if any is required, reflecting approved

adjustments to the Contract Sum not previously made by Change Orders.
1.7 FINAL APPLICATION FOR PAYMENT

A Contractor shall submit a final Application for Payment in accordance with requirements
of the General Conditions and General Requirements Division 1.

1.8 FINAL CERTIFICATE FOR PAYMENT

A. Engineer will issue a final Certificate for Payment in accordance with provisions of the
General Conditions and General Requirements Division 1.

PART 2 - PRODUCTS
Not Applicable,
PART 3 - EXECUTION

Not Applicable.

END OF SECTION
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SECTION 01 78 36
WARRANTIES AND BONDS

PART | - GENERAL
11 DESCRIPTION
A. Related requirements specified elsewhere:

General Conditions.

Section 01 10 00 - Summary of Work

Section 01 33 00 — Submittal Procedures

Division 2 Section “Selective Demolition.”

Division 3 Section “Cast-in-Place Concrete.”

Division 7 Section “Rubberized Asphalt Waterproofing.”
Division 7 Section “Water Repellents.”

Division 7 Section “Joint Sealants”.

PN RGN

PART 2- PRODUCTS

Not Applicable.

PART 3-EXECUTION
3.1 REQUIREMENTS

A, In addition to, and not in limitation of, any other warranty or remedy required by law or by
the Contract Documents, the Work shall be guaranteed as specified herein.

B. Contractor's warranty shall cover materials and workmanship for entire project for a
period of (3) three years after the Substantial Completion Date of the Contract Work, or
various portions thereof as certified by the Engineer and Owner. A substantial completion
will be issued for each Phase.

C. Refer to technical sections herein for material warranty requirements.

D, All other work not specifically noted above shall be warranted by the Contractor or
supplier providing or furnishing such Work, to be free from defective material and
workmanship for a minimum period of five (5) years or as indicated elsowhere in this
Project Manual in the technical sections, whichever is more stringent, from the date of
acceptance for each Phase, as established on the Substantial Completion form.

E. Installation or shipment data of material and equipment does rot constitute the beginning
of warranty period, as far as the Owner is concerned.
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Within any warranty period, if repairs or changes are required in connection with
guaranteed Work rendered necessary as the result of the use of materials, equipment, or
workmanship, which are inferior, defective, or not in accordance with the terms of the
Contract, the Contractor shall, promptly upon receipt of notice from the Owner, and
without expense to the Owner, perform the following:

1. Place in satisfactory condition all of such warranted Work, and thus correct all
defects therein.

2, Place in satisfactory condition all other elements of the building or site which are
damaged or disturbed in performance of warranty work.

If the Contractor or his Surety, after reasonable notice, fails to proceed promptly to
comply with terms of the warranty, the Owner may have the defects otherwise corrected
and the Contractor or his Surety shall be liable for all expense incurred.

3.2 CERTIFICATION

A

Certificates of Warranty for the Entire Work and for each portion of the Work shall be
submitted to the Engineer as a prerequisite for final payment to the Contractor.

Each warranty, unless otherwise specified in the applicable section of the Specifications,
shall state the following: “(Name of Contractor, Subcontractor or Supplier) warrants
material and/or workmanship for a period of five (5) years or as indicated elsewhere in
this Project Manual in the technical sections, whichever is more stringent, from the
date of Substantial Completion of the Work, and guarantees that all defects in material
and/or workmanship will be promptly repaired or replaced upon claim from the Owner of
said defects and without cost to the Owner”.

Deliver all required certificates to the Engineer in accordance with the Contract
Documents.

3.3 FULFILLMENT OF GUARANTEE

A, Repairs shall be recorded on the Project Record Documents.

B. During the guarantee period for the different types of repairs, all defective repairs
observed by maintenance personnel or management personnel shall be reported to the
Building Engineer or equal.

C. The Building Engineer or equal shall submit to the Engineer a written notification of the
type and location of the reported deficient repairs.

D. The Engineer will review the reported problem and perform a field investigation, if
deemed necessary.

E. If corrective repairs or changes are necessary in connection with guaranteed work, the
Contractor shall promptly perform this work, including material and labor, at the direction
of the Engineer, without expense to the Owner.

END OF SECTION
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SECTION 01 78 39
PROJECT RECORD DOCUMENTS

PART | - GENERAL

1.1

1.2

13

DESCRIPTION

A, Related requirements specified elsewhere:
1. Section 01 31 G0 — Coordination.
2. Section 01 33 00 — Submittal Procedures.
3. Section 01 77 19 - Closeout Requirements.

PROJECT DOCUMENTS FOR RECORDING CHANGES

A, Maintain during construction one (1) complete set of Project Documents and Contract-related
Documents. Record clearly and completely any and all deviations from the original provisions
of the Contract Documents. Such records shall show the work as actually executed. The
Record Documents of the Contractor can be the Engineer's elevations indicating completed
work on individual locations, as reviewed and approved by the Contractor.

B. Record Documents include the following:

Contract Drawings.

Specifications.

Interpretations and Supplemental Instructions.

Addenda.

Change Orders and other modifications during construction resulting from:

Bulletins issued by the Engineer, describing changes in the Work and other
modifications.

Field change Authorizations.
8. Reviewed product literature.
9. Field test records and reports.
10. Correspondence file.

C. Store Project Record Documents apart from field documents used for construction. Do not use
record documents for construction purposes.

A

D. Maintain record documents in clean dry and {egible condition.
E. Make record documents available, upon request, for inspection by the Engineer and Owner.
F. Use red-colored pencils for marking all changes or adding information required.

RECORDING PROJECT CHANGES

A, Label each document "PROJECT RECORD" in clearly printed red letters.
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B. Never allow drawings or pages in the set of record documents to be separated.
C. Keep record documents current on a daily basis.
D. In performing Work, do not conceal any Work until required information has been recorded.
E. Contract Drawings shall be clearly and completely marked to record actual construction
including the following:
1. Field changes of dimensions, materials, and details from those shown on the
Drawings.
2, Details not on original Contract Drawings, but included as Supplementary Drawings,
and the like, during construction,
F. Specifications shall be clearly and completely marked to record actual construction including
the following:
1. Manufacturer, trade name, catalog number, and supplier of each product and item of
equipment actually installed, when Contractor's options are available.
2, Changes made by the Engineer’s bulletins, Change Orders, or Field Change
Authorizations, or per reviewed product data.
3. Changes not otherwise included above.

PART 2 - PRODUCTS

Not Applicable.

PART 3 - EXECUTION

Not Applicable.

END OF SECTION
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SECTION 03 93 00

CONCRETE RESTORATION
PART | - GENERAL
11 DESCRIPTION
A Fumish labor, materials, tools and equipment and perform Work necessary for and

incidental to repair/restore the deteriorated exposed concrete surfaces at the facade as
shown on the Drawings and specified herein; in accordance with the provisions of the
Contract.

B. Work of this Section shall include:

1.

Examine existing surface by means of acoustical examination to determine the
extent of the detericrated of the concrete.

2, Removal of the delaminated material through impact means. Removal of sound
concrete will be necessary when over 1/2 the diameter of the reinforcement is
exposed.

3. Where reinforcement has corroded beyond 25 percent of its ariginal cross-
section area for any single bar and more than 20 percent loss of its original
cross-section area for consecutive bars, splicing of reinforcement is shall be
performed.

4, Preparing the substrate and reinforcement by means of sand blasting to remove
laitance, loose material, bond breaking materials, or other contaminants.

5. Epoxy coating of exposed reinforcement or newly installed reinforcement.

6. Verify substrate surface condition is compatible to receive the work of this
Section. Notify the Engineer if any incompatibilities.

7. Forming and pouring of concrete at repair areas, including topside partial depth
repairs, underside partial depth repairs, full depth repairs, beam repairs, and
edge repairs.

8. Routing and sealing existing cracks in the topside of the elevated concrete slabs.

C. Related requirements specified elsewhere:

1. General Conditions.

2. Section 01010 - Summary of Work.

3. Section 01040 - Coordination.

4, Section 01300 - Submittals,

5. Section 01600 - Material and Equipment.

6. Section 01700 - Contract Closeout.

7. Technical Sections.

D. Record Keeping: The Contractor shall notify the Engineer when they are quantifying the

repairs.

The Engineer may verify quantities during the course of the project. The

Contractor shall submit completed quantities on a weekly basis,
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E. Unit Cost Repairs: These unit costs are associated with the concrete removal. The
depth shall be the average of the concrete removed as compared to the sound adjacent
concrete surfaces. Refer to the Bid Form for repair quantities. Unit cost repairs consist
of the following:

1. Up to_3.5-Inch Deep Vertical Patches; The cost to perform all the concrete
restoration for concrete patches that are up to 3.5 inches deep shall be included
in this unit cost.

2, Rout and Seal Concrete Cracks at Slab Edges: The cost o perform the concrete
restoration at existing cracks in the vertical slab edges of the facade.

F. Compatibility: Verify substrate surface condition is compatible to receive the work of this
Section. Notify the Engineer if any incompatibilities.
G. MSDS: Prior to the use of any materials, refer to the "Safety” section of the Materials

Safety Data Sheets (MSDS) provided by the material manufacturer for applicable
cautions and warnings.

1.2 REFERENCES

A, Reference Standards
1. American Society of Testing and Materials (ASTM)
Description of Test ASTM Test
Specification for Concrete Aggregates ASTM C 33

Standard Method of Obtaining and Testing Drilled Cores and | ASTM C 42
Sawed Beams of Concrete

Standard Test Method for Slump of Portland Cement Concrete ASTM C 143

Specification for Standard Sizes of Coarse Aggregate for [ ASTM D 448

Highway Construction
Specification for Chemical Admixtures for Concrete ASTM C 494
Specification for Portland Cement ASTM C 150

Recommended Practice for Inspection and Testing Agencies for | ASTM E 329
Concrete, Steel, and Bituminous Materials as Used in

Construction
Test for Air Content of Freshly Mixed Concrete by the Pressure | ASTM C 231
Method
2. American Concrete Institute (ACI)
Description of Test ACI #

Recommended Practice for Selecting Proportions for Normal | ACI 211.1
and Heavyweight Concrete, ACi Committee 211

Specification for Structural Concrete in Buildings ACI 301

Recommended Practice for Measuring, Mixing, Transporting, | ACI 304
and Placing Concrete

Recommended Practice for Hot Weather Concreting ACI 305R

Recommended Practice for Cold Weather Concreting ACI 306R

Building Code Requirements for Reinforced Concrete ACl 318-83
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1.3

14

1.5

1.6

1.7

1.8

QUALITY ASSURANCE

A.

Qualifications of Concrete: Contractor must have a minimum of 5 years experience in
performing concrete repair work similar to the Work herein. Each bidder shall provide
pre-qualification documents specified in the Bid Form.

WARRANTY

A.

Contractor's Warranty: Provide three-year Contractor's Warranty for materials and
workmanship.

SUBMITTALS

A

Submit the following in accordance with Section 01 33 00 - Submittals:

1. Materials identified in Part 1

DELIVERY, STORAGE AND HANDLING

Delivery: Deliver materials to site in manufacturer's original and unopened containers
and packaging, bearing labels as to type and names of products and manufacturers.
Protection and Storage: Protect materials from deterioration by moisture and
temperature. Store off the ground and in a dry location or in waterproof containers. Keep
containers tightly closed and away from open flames. Protect liquid components from
freezing. Store and condition materials as recommended by the product manufacturer.
Storage: Materials shall be stored in a dry condition and protected from dirt, dust, and
other contaminants. Cement bags shall be stored on pallets. Fine and coarse
aggregates shall be stored in a dry place. latex emulsion shall be storage and prepared
per the manufacturer's recommendations.

PROJECT CONDITIONS

A,

Environmental Conditions: Do not place concrete if precipitation appears imminent. Do
not place concrete when the air temperature is below 40 degrees F. Adhere to
manufacturer's specifications regarding environmental requirements, surface preparation,
application methods, etc., where more stringent than required by these specifications.
Protection. Protect building surfaces and building components against damage from
work of this section. Site features shall be protected so that they will not be damaged as
a result of Contractor's Work. Site features and components shall be restored to pre-job
condition after the work is complete. Contractor shall replace damaged landscaping with
new materials.

Building Obstructions: Where there is a potential that existing equipment, fixtures, piping
andfor miscellaneous items attached to the building may be disturbed and/or damaged by
demolition, repairs, new construction and/or any of the Contractor’s operations, they shall
be temporarily supported and protected as required. After completion of construction,
existing equipment, fixtures, piping and miscellaneous items shall be reattached to the
building in accordance with these specifications, the details on Drawings, industry
standards, and/or the appropriate manufacturer’s specifications.

DAMAGE
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A. No existing work, which is not to be removed under this Contract, shall be disturbed or
damaged in any way except to the extent specifically required by this Contract in order to
accomplish the required work. The Contractor shall assume the risk of such disturbance
or damage arising out of or in connection with the performance of the Work.

B. If any such disturbance or damage occurs to the existing work, the Contractor shall
promptly restere, repair or replace such disturbance or damage to the existing work to the
satisfaction of the Engineer without expense to the Owner. It shall be expressly
understood that any disturbance and/or damage found in the existing work that was not
identified by the Contractor prior to commencement of their operations, will be assumed
to have been caused by the Contractor and repaired under the terms of this ¢clause.

PART 2- PRODUCTS

241 EQUIPMENT

Jack Hammers: Hammers for the removal of concrete not more than 30 pounds.
Chipping Hammers: Hammers for the removal of concrete beneath reinforcing steel not
more than 15 pounds.

Sandbiasting Equipment: Equipment capable of removing rust from the exposed
reinforcement and contaminants and laitance for newly exposed concrete surfaces.
Compressed Air: Air equipment capable of removing dust and dirt from exposed
concrete and steel surfaces.

o 0o wp»

2.2 CONCRETE TYPES, STRENGTHS, AND USES

A, Concrete shall be a Normal Weight Concrete material with a 28-day design compressive
strength between 4,000 to 5,000 psi. Compressive strength shall not exceed 5,000 psi.

2.3 MATERIALS

A, Vertical Partial-Depth Concrete Repairs
1. TintCrete P by J.E. Tomes & Associates, Inc. Standard color will be approved by
Owner.
1. Or Approved Equivalent
2, Water: shall be potable, clean, and free of injurious quantities of substances

known to be harmful to Portland Cement.
B. Supplemental reinforcement, epoxy coating and epoxy grout

1. Stainless Steel Dowels: Conforming to ASTM A 167, 316L

2. Reinforcing Bars: Conforming to ASTM A 615, Grade 60. New reinforcing bars
must have a factory-applied epoxy coating installed in accordance with the
“Standard Specification for Epoxy-coated Reinforcing Bars® (ASTM A 775-81) or
a field-applied epoxy coating installed in accordance with these specifications.

3. Epoxy for Coating Exposed Reinforcing Bar: JE Tomes B-1 Coating by J.E,
Tomes & Associates, Inc.
4, Epoxy for Epoxy-grouted Dowels and Reinforcing Bars: Sikadur 31 Hi-mod Gel

manufactured by Sika or and approved equal.

Chicago Public Safety Headquarters Cancrete Restoration Precast Concrete Panel Repairs
TT Project No. C12099.10 03 53 00-4 of 03 93 00-5 August 23, 2012



5. Incompressible Filler: Asphalt impregnated fiber board that complies with ASTM
D 1751. Thickness as indicated on Drawings or required for work.

C. Epoxy for Supplementary Stainless Steel in Concrete Patches: Hilti HY 150 by Hilti
Corporation, or approved equal.
D. Sealant: Refer to Section 07 92 00 — Elastomeric Sealants
PART 3 - EXECUTION

3.1 CONCRETE RESTORATION

A. Identifying Congcrete Repair Areas: Sound the exposed concrete for areas of spalled,
delaminated, or deteriorated concrete. Deteriorated areas shall be marked with chalk.

B. Engineer's Review of Repair Areas: Contact Engineer for review of marked areas. Once
reviewed, the Contractor shall remove the deteriorated concrete to sound concrete as
indicated on the Drawings and specified herein.

C. Concrete Removal

1. Removal: Delaminated, spalled and sound areas of concrete shall be removed
as indicated on Drawings and specified herein. Contractor shall use caution
during remove to prevent damage to adjacent surfaces.

2. Geometry of Patch: Rectangular patch areas are recommended.
3. Sound Concrete Removal: Sound concrete shall only be removed to provide the

clearances as indicated on the Drawings and specified herein, including:

a. Clearance Around Reinforcing Steel: Maintain a minimum of 3/4-inch
clearance behind any exposed reinforcing steel that is exposed more
than half of its bar diameter. No reinforcing steel shall be removed prior
to review by Engineer. Refer to Reinforcing Steel Preparation Section.

b. Depth of Patch: The minimum depth is intended to prevent feathered
edges of the concrete patch and shall be 1/2-inch as measured from the
adjacent sound concrete surfaces.

c. Perimeter Sawcut of Patch Area: Sawcut the perimeter of the concrete
area to be removed to a minimum depth of 1/2-inch. Sawcuts should be
made perpendicular to the concrete surface being cut. Take necessary
precautions to avoid cutting the existing reinforcing steel.

D. Concrete Patch Preparation

1. Preparation: Remove deteriorated concrete and sound concrete as indicated on
the Drawings and Specified herein. Clean reinforcing steel as indicated below.

2, Engineer's Review of Prepared Patch: Contact Engineer when the concrete and
steel is prepared, or sconer if specifically indicated within a given section of the
specifications so that Engineer can review on site.

E. Reinforcing Steel Preparation

1. Cleaning of Steel: Any exposed reinforcing steel shall be mechanically cleaned
or sandblasted to remove corrosion. Any reinforcing steel that has more than 1/2
of its diameter exposed shall have the adjacent concrete removed to a minimum
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of 3/4- inch beyond the steel or to sound concrete, which ever is greater. Refer
to the Concrete Removal Section. Where reinforcing steel extends outside the
removed concrete area, the surrounding concrete shall again be verified to be
completely sound and fully bonded to the reinforcing steel. Extend the removal
area as necessary to achieve same.

Engineer's Review of Steel: Contact the Engineer if more that 10 percent of a
given reinforcing bar's cross-section areas is corroded or after the reinforcing
steel is cleaned and the concrete is patch is prepared.

Replacement of Steel Reinforcing Bars: Single occurrence reinforcing steel bars
that have lost 25 percent (or multiple consecutive bar that have lost 20 percent)
of their original area(s) in cross section due to corrosion shall be replaced with an
equivalent size bar by supplementing with added bars of the same size and
quantity placed adjacent to the existing corroded bars. The bars shall be
supplemented by epoxying new bars as follows:

a. Preparation of New Bar Location(s) Adjacent to Existing Bar: Where
recommended by the Engineer, install supplemental reinforcing as
described herein. Drill holes into sound concrete that are 1/4-inch larger
than the dowel or bar diameter and extend at least 12 bar diameters into
the concrete. Do not drill through existing reinforcing bars. Clean out
the holes with il free compressed air.

b. Epoxy New Bar(s): Dowels and bars shall be dry and free from
contaminants. Partially fill the cleaned hole with epoxy and insert the
dowel or bar such that the epoxy is forced out of the hole. Epoxy shall
be cleaned from the adjacent concrete surfaces and elsewhere. The
epoxy shall be installed in accordance with the manufacturer's
recommendations.

c. Protection: Securely maintain the dowel or bar position until the epoxy
has set. The completed work shall be considered satisfactory if the
dowels and bars are securely anchored in the judgment of the Engineer.

Coating of Steel Reinforcing Steel: Apply corrosion inhibitor to exposed steel
(other than stainless steel), including any replacement steel in accordance with
the manufacturer's recommendations.

F. Supplemental Steel Installation

1.

3.2 FORM WORK

General: Supplemental steel shall be provided within patch area every 12 inches
vertically and horizontal. Supplemental steel shall consist of 1/4-inch diameter
stainless steel threaded rods set in epoxy. Contractor shall include a minimum of
two reds per patch,

Preparation: Drill hole in sound concrete to a depth necessary to provide 1-inch
of cover over the end of the supplemental steel. Clean holes as required by
epoxy manufacturer.

Installation: Install epoxy into hole and set supplement steel into filled hole.
Engage rod into epoxy and ensure 1 inch of concrete cover is achieved.

Cleaning:. Clean excess epoxy around bar. Protect supplemental steel until
epoxy has set,

A. General Locations of Formwork: Full-depth, vertical, and cverhead repair argas shall be
at least partially formed in conformance with ACI 347,
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3.3

34

Design of Formwork: The Contractor shall be responsible for the design and construction
of form work. Forms for surfaces exposed to view shall be constructed of new 5/8 inch or
3/4-inch, 5-ply structural plywood of concrete-form grade. Plywood may be reused for
formed surfaces exposed to view as long as it is in good condition. Forms shall conform
to the shape, lines, and dimensions of the existing members and shall be braced and tied
together to maintain their positions and shapes during placement of concrete. Supports
shall be spaced sufficiently close to prevent excessive deflection of the form material.
Form Attachment to Structure: As necessary, the form work shall be securely fastened to
the structure. Portions of anchors that will remain in place should be recessed 1/2-inch
back from the exposed concrete surfaces, and the recessed hole filled with mortar after
the removal of the loose components of the anchorage device. Devices used to anchor
form work to the existing concrete members shall be stainless steel, drilled-in anchors.
Sealing Form Work: Special care shall be taken to obtain a seal between the existing
concrete construction and forms such that bleeding at form edges is held to a minimum
and clean straight lines are left after stripping forms.

Removal of Form Work: Forms may be removed when field-cured cylinders achieve 75
percent of the specified 28-day compressive strength. Contractor is responsible to make
and pay for the cost of supplemental strength tests. Forms shall be readily removable
without hammering, prying or damage to concrete. Metal tools shall not come into
contact with concrete surfaces during form removal. Exposed concrete corners shall be
finished to match existing corners.

Protection: Contractor shall be responsible for seeing that no pieces of form work
become dislodged from the side of the building. The Contractor shall bear full
responsibility for any injuries andfor property damage that may result should any pieces
of form work fall from the building.

BATCHING AND MIXING CONCRETE

A,

Quality Control: Batching and mixing operations shall be developed in @ manner such
that the quality control is guaranteed, accurate mix proportions are maintained and
ingredients are combined and mixed to a uniform consistency.

Qualified Individuals: The Contractor shall designate one or two individuals as qualified
to prepare the batch and mix the materials in accordance with the specifications. These
individuals shall be the only people that batch and mix the concrete.
Environment_Restrictions: No polymer-modified concrete shall be placed at ambient
temperatures lower than 40 degrees F or when the ambient temperature is projected to
fall below 40 degrees F in the 24 hours following the placement.

Heating of Materials: If heated water or aggregate is used, the water shall be combined
with the aggregate in the mixer before cement is added. Cement shall not be added to
the mixture of water and aggregate when the temperature of the mixture exceeds 70
degrees.

Extreme Temperature Placement After Hours: At temperatures above 85 degrees F, the
Engineer may require placements to be made at night or early morning hours, if in his
opinion a satisfactory placement is not being achieved.

Addition_of Water to Mix: Water may be added to the polymer-modified concrete to
obtain a slump within the prescribed limits. Concrete with a slump less than 3 inches
may be rejected if it is not placed satisfactorily and with a closed tight surface.

PLACING CONCRETE

A.

Engineer's Review of Prepared Patch: Prior to placing concrete, make sure that
Engineer has reviewed the prepared areas of concrete and reinforcing steel.
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B. Curing_of Installed Materials: Pricr to placing concrete, make sure that materials are
sufficiently cured as determined by the material manufacturer and the concrete
manufacturer.

C. Cleaning of Tools and Equipment: Before placing concrete, equipment for mixing and
transporting concrete shall be cleaned. Vibrators shall be checked for workability.

D. Verify Prepared Patch is Ready for Concrete Placement: Debris, and water shall be
removed from forms. Reinforcement shall be securely tied in place and thoroughly
cleaned of ice and other coatings which may destroy or reduce bonding with concrete.

E. Transporting of Concrete: The concrete shall not be allowed to separate at anytime once
mixed. Placing shall be at such a rate that at all times concrete shall be plastic and flow
readily into the intended locations including voids and comers. No concrete that has
partially hardened or that has been contaminated by foreign materials shall be placed.
When placing, concrete shall not be allowed to fall a vertical distance greater than 4 feet
from the point of discharge to the point of deposit.

F. Placement: Placement of the polymer concrete shall be a continuous operation at each
patch location,

G. Consolidating Concrete: The concrete shall be continuously rodded or vibrated with
pencil vibraters during placement to cansolidate the pour and fill corners of the patch and
voids. External vibration in the form work may also be used, by placing the vibrator
against the forms.

3.5 FINISHING

A General: Patches shall be finished to match adjacent surfaces and textures.

B. Patching of Ridges: Patch surfaces shall he left free from loose particles, ridges,
projections, voids and concrete droppings. Any ridges or construction joints shall be
ground to a depth where the latex or epoxy-based mortar can sufficiently fill the void and
bond to the adjacent surfaces.

C. Patching of Voids: Latex or epoxy-based mortar may be used to fill small surface voids.

3.6 CURING

A Environmental Requirements: Latex-modified concrete patches shall be maintained
above 55 degrees F and in a moist condition for at least the first 24 hours after placing or
as otherwise recommended by the concrete manufacturer.

B. Sounding of Cured Concrete Repair Areas: The Contractor shall sound patches at the
conclusion of the concrete repairs to located delaminations in the repair areas.

C. Repairing of Deteriorated Patch Areas: Any delaminated concrete shall be removed and
restored at no cost to the Owner. Engineer will randomly verify concrete patches.

3.7 ROUTING AND SEALING CONCRETE CRACKS

Location of Repair: The Engineer will mark cracks te be repaired in the field. If thickness
of crack exceeds %2 inch deep, contact Engineer,

Routing: Rout crack as indicated on Drawings.

Cleaning, Preparation, and Installation: Refer to Section 07 92 00 — Elastomeric Sealant
Preparation: Mask off along sides of routed crack. Install bond breaker tape inte back
portion of routed crack as indicated on Drawings.

Sealant Installation: Install sealant as recommended by the manufacturer and tool to
provide smooth, flush surface.

m oowm »
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3.8 CLEANING

A. Immediately remove and clean excess concrete, etc., from finished surfaces in
accordance with manufacturer's recommendation as work progresses.
B. In areas where finished surfaces are soiled by work of this Section, consult manufacturer

of surfaces for cleaning advice and conform to their advice.

END OF SECTION

Chicago Public Safety Headquarters Concrete Restoration Precast Concrete Panel Repairs
TT Project No. C12099.10 03 93 00-9 of 03 93 00-9 August 23, 2012




SECTION 05 10 00
STRUCTURAL STEEL

PART 1 - GENERAL

1.1 GENERAL
Work of this Section shall conform to requirements of Drawings and general provisions
of the Contract, including General and Supplementary Conditions and Division 1
Specification sections.
1.2 SCOPE
The work covered by this Section shall include all labor, material, equipment, permits,
engineering and other services necessary for the fabrication and installation of structural
steel and related work, complete, in accordance with the drawings and as specified
herein.
1.3 RELATED WORK SPECIFIED IN OTHER SECTIONS
A Submittals - Division 1
1.4 CODES AND STANDARDS
A. Building Code: Structural steel work shall conform to the requirements of the
Building Code identified on the Structural General Notes, and OSHA
requirements, except where more stringent conditions or criteria occur in the
standards referenced below and on the drawings.
B. Standards:
1. American Institute of Steel Construction (ANSI/AISC 360) "Specification for
Structural Steel Buildings" per Structural General Notes.
2. American Institute of Steel Construction (AISC 303-05), "Code of Standard
Practice”, March 18, 2005, shall apply except:
a) The last sentence of the last paragraph of item 3.1.2 shall be revised from
“...for approval.” to read “...for review; the Contractor's Engineer shall be
professionally responsible for connections they design.”
b) ltem 3.6 shall be deleted.
c) Item 4.4 shall be deleted, and replaced with the requirements of the
project specification.
d) The second paragraph of 7.10.3 shall be revised from “... Owner's
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Designated Representative for Design and Construction” to “Owner’s
Designated Representative for Construction or as indicated in the
Contract Documents”

e) The last sentence of items 8.5.2 and 8.5.4 shall be deleted.

f) Item 8.5.3 shall be deleted. Where a conflict exists between the Code of
Standard Practice and the Contract Documents, the Contract Decuments
shall govern.

3. American Welding Society, AWS D1.1-08, "Structural Welding Code".

4. Research Council on Structural Connections (RCSC) - "Specification for
Structural Joints Using ASTM A325 or A490 Bolts”, (June 30, 2004).

5. American Society for Testing and Materials "ASTM Standards in Building
Codes", various standards as referenced herein, latest edition.

6. The Society for Protective Coatings (formerly Steel Structures Painting
Council, “SSPC") "Steel Structures Painting Manual", (2005).

C. Definitions:

1. The term “Contract Documents” in this specification is defined as the design
drawings and the specifications.

2. The term “SER” in this specification is defined as the Structural Engineer of
Record for the structure in its final condition.

3. The term "Design Professionals” in this specification is defined as the
Owner's Architect and SER.

4. The term “Contractor” in this specification is defined to include any of the
following: General Contractor and their sub-contractors, Construction
Manager, Structural Steel Fabricator or Structural Steel Erector.

5. The term “Testing Agency” in this specification is defined as an independent
testing and inspection service engaged by the Owner for quality assurance
observation and testing of steel construction in accordance with applicable
building code provisions and any additional activities listed in the Contract
Documents.

6. The terms “for record” and “submit for record” in this specification are defined
as Contractor submittals that do not require a response from the Design
Professionals.

7. Working Days: Monday through Friday, except for federal or state holidays.

1.5 STRUCTURAL STEEL CONTRACTOR QUALIFICATIONS

A. The term Structural Steel Contractor refers to any or all of the following parties,
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regardless of their contractual relationships: Structural Stee! Fabricator,
Structural Steel Detailer, Structural Stee! Erector and Contractor's Engineer.

B. Qualification Data: Submit qualification data (personnel and firm resumes, and
project lists with references) for the Structural Steel Fabricator (*Fabricator™),
Structural Steel Detailer (“Detailer”), Contractor's Engineer(s) and Structural
Steel Erector (“Erector”).

C. The Fabricator shall have 10 years of comparable experience in installations of
this type and shall employ labor and supervisory personnel familiar with the type
of installation, experienced in fabrication and erection of structural steel for
projects of similar size and complexity. At the time of bid the Fabricator shall be
AISC certified to the Standard for Steel Building Structures (STD) and must
submit proof of these qualifications. The Fabricator's qualifications shall be
subject to review by the Design Professionals and Owner.

D. The Detailer shall have 10 years experience preparing detailed steel shop
drawings and CNC downloads for structures of this type and complexity. The
detailer's qualifications shall be subject to review by the Design Professionals
and Owner.,

E. The Contractor's Engineer(s) shall be qualified to perform the type of work
required by the project. The Engineer(s) shall be a Licensed Structural
Engineer(s) in lllinois. The Contractor's Engineer(s) shall have 10 years of
experience being in responsible charge of work of this nature. The proposed
Engineer(s) shall be subject to approval of Design Professionals and Owner.

F. The Erector shall have 10 years of successful experience erecting structural steel
for structures of this type and complexity in the region of the project. At the time
of bid the Erector shall be an AISC Certified Steel Erector (CSE) and must
submit docurmentation of this qualification.

G. Welding: Qualify the welding procedures, shop welders, field welders, welding
operators and tackers in accordance with AWS D1.1 and for the following periods
of effectiveness of certification:

1. Certification and qualification, including period of effectiveness of welding
personnel shall be as specified by AWS D1.1. Certification shall remain in
effect for duration of work provided welders are continuously engaged in
performing the type of welding for which they are certified, unless welders fail
to perform acceptable welding, as determined by the Owner’s Testing
Agency. Certification and re-certification of welding personnel is subject to
verification by the Testing Agency. Re-testing for re-certification will be the
Contractor's responsibility.

1.6 SUBMITTALS

A. Required Submittals - Where the SUBMITTALS section of this specification is in
conflict with Division 1 Submittals, the more stringent requirements for the
Contractor apply. Required submittal items are listed here; see below for detailed
requirements, Do not submit items not requested.
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(1) Submittal Schedule

(2) Calculations, Shop Drawings and Erection Drawings
{3) Submittal Letters

(4) Pre-construction Survey

{5) Quality Control Program

(6) Product Data

(7) Samples

(8) Welding Procedures Specification (WPS)
(8) Welder Certifications

(10) Mill Reports

(11) As-built surveys

1. Submittal Schedule: The contractor shall submit for approval a typical
connection design calculation and shop drawing submission schedule at least
twenty (20) working days prior to commencing submission of connection
design calculations and shop drawings.

a) This schedule shall include a list, in order of date to be submitted, of all
drawings and other required submittal items scheduled to be submitted.
The schedule shall list the proposed submittals for each week, including
but not limited to the number of calculation sheets, erection drawings, and
piece drawings, as well as their formats. Once shop drawing submissions
have commenced any modification or addition to this schedule must be
submitted for approval at least twenty (20} working days before the
modification or addition is proposed to take place.

b) If at any time the total number of connection design calculations, erection
drawings and shop drawings received in any one week period exceeds
the amount in the approved schedule by more than 10% for that week,
the Design Professionals have the right to add two days to the average
turnaround time for each 20% increment in excess of the scheduled
quantity for that week’s submissions. For example if the weekly total
exceeds the schedule by 10% to 20%, two days may be added; if it is
exceeded by 21% to 40%, four days may be added. The return dates for
subsequent submittals may be extended based on the additional review
time stated above. :

c) For the purposes of developing a schedule, assume the following review
rates:
Calculations — 100 — 8 %2’ x 11" sheets per week
Shop drawings — 300 pieces per week

2. Shop Drawings (including Field Work drawings): Submit required connection
calculations, shop drawings and erection drawings for all structural steel
indicated on the Contract Documents.

a) Material shall not be fabricated or delivered before the shop drawings
have been approved or approved as noted by the Design Professionals
and returned to the Contractor.
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b) Structural Steel Shop Drawings: Submitted shop drawings shall include
layouts and details for each member showing the steel type and grade,
size, connections, cuts, copes, holes, bolts, welds, surface treatments
(cleaning, shop paint, etc.) and provisions for the connection of other
work. Steel type, grade and size for all attached elements shall also be
shown.

c) Shop drawings shall contain complete dimensional and geometric
information, based on established dimensions shown on contract
documents, and shall not be scaled from contract documents. The shop
drawings shall clearly distinguish between shop and field welds and bolts,
identify pretensioned high strength bolts and identify surface preparation
requirements at slip critical connections.

d) Welds: All welds shall be indicated by standard welding symbols in the
"Standard Code for Arc and Gas Welding in Building Construction” or as
accepted by the SER. Shop and erection drawings shall show the size,
length, and type of each weld, including the electrode type to be used.

e) Bolts: Details for bolt assemblies shall indicate bolt size, length, type and
the presence, type and location of washers where required as part of the
assembly; distinguish between N and X bolts, distinguish between slip-
critical and bearing bolts; and distinguish between shop and field bolts.

3. Preconstruction Survey: Submit for record. Where interface with existing
construction occurs, before related shop drawings are prepared survey the
existing construction and submit the survey prepared by a professional
surveyor employed by the Contractor to the Design Professionals. For all
steel construction, before steel erection commences, perform and submit to
the Design Professicnals a complete survey for position and alignment at all
points where construction by other trades will support steel elements,
including but not limited to pockets, embedded plates, anchor rods and base
plates. Include plan location positions relative to the building gridlines, and
elevations of bearing surfaces and tops of bolts relative to building Datum
elevation,

4. Quality Control Program: Submit for record complete details of the
Contractor's quality control program including the names of the personnel
responsible for this work.

5. Product Data: Submit manufacturers' specifications, test reports and
applicable standards for all products listed under Part 2: Products. Standard
literature shall be edited to suit job conditions.

6. Samples: Submit {2) samples each, (2) of shop painted products and (2) of
field touch-up painted products.

7. Welding Procedures: Submit for record written welding procedures for all
AWS D1.1 prequalified joints, and qualification procedures for all joints not
prequalified by Section 3 of AWS D1.1. Submit written welding procedures
developed by Contractor's welding consultant for heavy shapes and High
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Restraint Welds described in this specification. Use the forms in AWS D1.1,
Annex E. Submit all welding and qualification procedures to the Owner's
Testing Agency for approval before submitting to the Design Professionals.

8. Welder Certification. Submit for record certification that the welders have
passed qualification tests [acceptable to the governing authority] using
AWS procedures.

a) A certification shall be submitted in standard AWS format.

b) Each certification shall state that the welder has been doing satisfactory
welding of the required type within the six-month period prior to the
subject work.

For any welder whose period of certification effectiveness has lapsed or
whose workmanship is subject to question in the opinion of the Design
Professionals or Testing Agency, immediate testing for recertification will be
required. Tests, when required, shall be conducted at the sole expense of the
Contractor.

9. Mill Reports: Submit for record certified copies of all mill reports, two (2) to
the Design Professionals and one (1} to the Testing Agency, covering the
chemical and physical properties of all structural steel and accessories (as
defined in this specification) for the project. Where required on the Contract
Documents or by the AISC Code, reports shall include results of Charpy V-
notch tests.

a) Such certificates shall be obtained from the mills producing the steel and
shall certify in a cover letter submitted with the certificates, that the steel
meets the minimum requirements as to physical properties, inspection,
marking and tests for structural steel as defined by the current edition of
the relevant ASTM Standard Specifications. Any steel that does not meet
the ASTM requirements must be clearly identified in a cover letter
submitted with the certificates.

b) Prior to commencing steel erection, the contractor shall deliver certificates
to the Owner in number and form as may be required by the local Building
Department or other local and State agencies having jurisdiction,

B. Submittal Process

1. Submittal of shop and erection drawings and other submittals by the
Contractor shall constitute Contractor's representation that the Contractor has
verified all quantities, dimensions, specified performance criteria, installation
requirements, materials, catalog numbers and similar data with respect
thereto and reviewed or coordinated each drawing with other drawings and
other trades. The Contractor shall place their shop drawing stamp on all
submittals confirming the above.

2. Shop and erection drawings: Submit in complete packages so that individual
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parts and the assembled unit may be reviewed together. This Specification
Section and the applicable drawings used in the development of the shop and
erection drawings shall be referenced on each shop and erection drawing to
facilitate checking. Unless the piece marks are self indexing, furnish index
sheets with the shop drawings, relating piece marks for all beam, girder and
column details to the sheet numbers on which they are located.

3. The Contractor shall submit to the Design Professionals [two (2) black line
prints and one (1} electronic copy] for shop drawing review. If the
Contractor and Design Team agree to process shop drawings electronically,
Contractor shall submit one hardcopy and one electronic copy to the SER.
The naming convention of each drawing must follow the submittal numbering
system and include the submittal #, specification #, revision # and drawing #
in the prefix of the drawing name. '

4. The Contractor shall allow at least [ten (10)] working days between receipt
and release by the SER for the review of shop and erection drawings and
submittals other than connection design calculations.

5. All modifications or revisions to submittals, shop drawings, connection design
calculations and erection drawings must be clouded, with an appropriate
revision number clearly indicated. The following shall automatically be
considered cause for rejection of the modification or revision whether or not
the drawing has been approved by the Design Professionals:

a) Failure to specifically cloud modifications

b) Failure to submit calculations for the modifications
¢) Unapproved revisions to previous submittals

d) Unapproved departure from Contract Documents

6. The Contractor shall deliver to the Design Professionals at the completion of
the job two (2) electronic versions of the final as-built shop drawings on a CD-
ROM or other media acceptable to the Design Professionals.

7. Resubmittals: Completely address previous comments prior to resubmitting a
drawing. Resubmit only those drawings that require resubmittal.

8. Resubmittals Compensation: The Contractor shall compensate the Design
Professionals for submittals that must be reviewed more than twice due to
contractors’ errors. The Contractor shall compensate the Design
Professionals at the standard billing rates plus out-of-pocket expenses
incurred at cost + 10%.

C. SER Submittal Review

1. The review of connection design and the review and approval of shop and
erection drawings and other submittals by the Design Professionals shall be
for general conformance with the design intent of the work and with the
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information given in the Contract Documents only and will not in any way
relieve the Contractor or the Contractor's Engineer from:

a) Responsibility for the adequacy of the design of the connections designed
by the Contractor's Engineer.

b} Responsibility for all required detailing.

¢) Responsibility for the proper fitting of construction work in strict
canformance with the contract requirements.

d) The necessity of furnishing material and workmanship required by
contract drawings and specifications which may not be indicated on the
shop and erection drawings.

e) Conforming to the Contract Documents.
f) Coordination with other trades.

g) Control or charge of construction means, methods, techniques,
sequences or procedures, for safety precautions and programs in
connection with the work,

2. TYPE 1 Stamp - For shop drawings for building elements designed by the
SER, the responses on the shop drawing review stamp used by the SER
require the following actions:

a) APPROVED indicates that the SER has found that the information
presented on the shop or erection drawing appears to conform to the
requirements of the Contract Documents. Fabrication, manufacture or
construction of the elements of work shown in the shop drawing may
proceed, provided that work is in compliance with the Contract
Documents.

b) APPROVED AS NOTED indicates that the SER requires the shop or
erection drawing to be corrected to reflect the notes and comments
shown. Fabrication, manufacture or construction of the elements of work
shown in the shop drawing may proceed, provided that work is in
compliance with the notations shown on the shop drawings and the
Contract Documents. Promptly resubmit the corrected shop or erection
drawing for record.

¢} REVISE and RESUBMIT indicates that the SER requires resubmission of
the shop or erection drawing after correction per notes and comments.
None of the elements of work shown on the shop drawing shall be
fabricated, manufactured or constructed until the Contractor has received
a returned shop drawing marked Approved or Approved as Noted.

d) NOT APPROVED indicates that the shop or erection drawing does not
conform to the Contract Documents and must be extensively revised
before re-submittal. None of the elements of work shown on the shop
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drawing shall be fabricated, manufactured or constructed until the
Contractor has received a returned shop drawing marked Approved or
Approved as Noted.

3. TYPE 2 Stamp - For submittals for building elements which are not designed
by the SER but are performance specified, for items that do not form part of
the completed structural system but impose loads on the structure, and for
construction items or activities which have an effect on the final structure, a
second stamp will be used. The responses on the stamp used by the SER
require the following actions:

a) NO EXCEPTIONS indicates that the SER has found that the information
presented on the submittal appears to conform to the requirements of the
Contract Documents. Fabrication, manufacture or construction of the
elements of work shown in the shop drawing may proceed, provided that
work is in compliance with the Contract Documents.

b) EXCEPTIONS NOTED indicates that the SER requires the submittal be
corrected to reflect the notes and comments shown. Fabrication,
manufacture or construction of the elements of wark shown in the shop
drawing may proceed, provided that work is in compliance with the
notations shown on the shop drawings and the Contract Documents.
Promptly resubmit the corrected document for record.

c) REJECTED indicates that the SER requires resubmission of the submittal
after correction per notes and comments. None of the elements of work
shown on the shop drawing shall be fabricated, manufactured or
constructed. Contractor to revise and resubmit until SER response of No
Exceptions or Exceptions Noted is received.

Substitution Request

1. Requests for any departure from Contract Documents must be submitted in
writing by the Contractor and accepted in writing by the Design Professionals,
prior to receipt of submittals.

2. All substitutions must be requested using the structural substitution request
form included at the end of this section. Acceptance using the structural
substitution request form indicates acceptability of the structural concept only.
Contractor must submit shop drawings reflecting accepted substitutions for
review in accordance with this Specification. The structural substitution
request form, even if accepted, does not constitute a change order.

3. Such substitutions or modifications, if acceptable to the Design Professionals
shall be coordinated and incorporated in the work at the sole expense of the
Contractor.

4. The acceptance by the Design Professionals of a specific and isolated
request by the contractor to deviate from these requirements does not
constitute a waiving of that requirement for other elements of, or locations in
the project, unless specifically addressed as such and permitted by the
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Design Professionals in writing.

5. Compensation for Additional Services: Should additional work by Design
Professionals such as design, drafting, meetings and/or visits be required
which are necessitated for the review and/or incorporation of the Contractor-
requested substitution, including indirect effects on other portions of the work,
the Contractor is responsible for paying for additional work performed by the
Design Professionals at the standard billing rates plus out-of-pocket
expenses incurred at cost + 10%. Additional costs for testing and inspection
by the Owner shall also be compensated by the Contractor.

6. Contractor is responsible for means and methods and any impacts on other
portions of the work that may arise from this substitution.

E. Request for Information (RFI)

1. RFI shall originate with the Contractor. RFI submitted by entities other than
that Contractor will be returned with no response.

2. Limit RFI to one subject.

3. Submit RFl immediately upon discovery of the need for interpretation or
clarification of the Contract Documents. Submit RFI within timeframe so as
not to delay the Construction Schedule while allowing the full response time
described below.

4. The response time for answering an RF{ depends on the category in which it
is assigned.

a) Upon receipt by the SER, each RFI will be assigned to one of the
following categories:

(1) No cost clarification

(2) Shown in Contract Documents

(3} Change to be issued in future bulletin

(4} Previously answered

(5) Information needs to be provided by others.
(6) Request for corrective field work

(7} Request for substitution

b) RFls in categories 1, 2, 3, 4 and 5 will be turned around by the SER on
average of five (5) working days.

c) RFls in categories 6 and 7 will be rejected and must be submitted as
submittals or requests for substitution.
1.7 TEMPORARY SUPPORT OF STRUCTURAL STEEL FRAME

A The structure as shown on the Contract Documents is designed to withstand the
design loads only when ali structural elements are installed and fully connected.
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The contractor shall be responsible for the analysis of all components and
assemblies for stresses and displacements that may be imposed by fabrication,
shipping, handling, erection, temporary conditions, construction loads, etc. The
analysis of such shall be performed by the Contractor’s Engineer.

1.8 STORAGE AND DELIVERY

A Delivery: Unload all structural steel promptly upon arrival and store in an area
designated and approved by the Owner at the site of the work. The Contractor
shall be responsible for any charges from failure to unload material promptly.

B. Storage: Store structural steel to drain properly. Provide weep holes and clean
out as required to keep steel free from water. Provide adequate protection and
shoring to prevent distortion and other damage. Store structural steel on timber;
do not lay on mud, directly on ground or cinders, or otherwise handle in a manner
that damages finishes. Stored sections shall be readily accessible for inspection.

Store fasteners in a protected place.

Welding materials to be in moisture resistant, undamaged package. Maintain
packages effectively sealed until electrode is required for use. Storage and
handling shall be per AWS D1.1.

1.9 CONNECTION DESIGN AND DETAILING MEETING

A. At least 20 working days prior to starting connection design and detailing, the
Fabricator shall hold a meeting to verify all connection design assumptions and
procedures and shop drawing preparation and submittal procedures.

B. The Contractor shall prepare an agenda and require responsible representatives
of every party who is concerned with the connection design and detailing to
attend this meeting, including but not limited to:

1. General Contractor
2. Fabricator

3. Detailer

4. Connectioch Engineer
5. Design Professionals
6. Erector

C. The Fabricator shall prepare an agenda prior to the meeting, and shall distribute
meeting minutes to all parties within 5 working days of the meeting.

1.10 QUALITY ASSURANCE BY OWNER’S TESTING AGENCY

A Quality assurance is testing and inspection to assist the Owner in evaluating the
Contractor's performance in the fabrication shop and field. It is not a substitute
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for the testing and inspection which is required as part of the Contractor's quality
control program (see the following section on quality control).

Cost: Except as specifically noted otherwise, the testing agencies for quality
assurance shall be engaged and paid by the Owner.

The Owner has negotiated inspection services based upon the assumption that
all fabrication work shall be performed at one single fabrication shop. Costs
associated with work being performed in additional shops will require
reimbursement to the Owner.

Coordination with Owner’s Testing Agency: The Contractor shall have sole
responsibility for coordinating their work with the testing agency to assure that all
test and inspection procedures required by the Contract Documents and Public
Agencies are provided. The Contractor shall cooperate fully with the Owners
testing agencies in the performance of their work and shall provide the following:

1. Information as to time and place of starting shop fabrication and a field
construction and erection schedule, one week prior to the beginning of the
work

2. Site File: At least one copy of each approved shop drawing shall be kept
available in the contractor's field office and the drawings not bearing evidence
of approval and release for construction by the Design Professionals shall not
be kept on the job. Provide drawings for the work to be performed in the shop
or field one week prior to the start of work.

3. Representative sample pieces requested by the inspection agency for testing,
if necessary

4. Full and ample means of assistance for testing and inspection of material

5. Proper facilities, including scaffolding, temporary work platforms, safety
equipment etc., for inspection of the work in shop and field

Duties of the Owner’s Testing Agencies:

1. Reports: The Testing Agency shall prepare daily reports of the structural
steel work including progress and description/area of work, tests made and
results. Reports of inspection of welding shall include deficiencies noted and
corrections made, and other items pertinent to acceptance or rejection of the
work. The reports shall state whether specimens comply with or deviate from
contract requirements. The daily reports shall be collected and delivered to
the Design Professionals and Owner weekly.

2. Rejection: The Owner’s Testing Agency has the right to reject any material,
at any time, when it is determined that the material or workmanship does not
conform to the Contract Documents. The Testing Agency shall report
deficiencies to Owner, Design Professionals, and Contractor immediately.

3. Structural steel work and general testing requirements: The Testing Agency
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shall perform the following shop and field inspections in addition to any other
inspections enumerated above or specified on the Contract Documents:

a) Shop inspection of steel shall include alignment and straightness of
members, camber, preparation for connections, dimensional checks,
testing of shop bolts, witnessing of welding procedures, testing of cuts,
weld access holes and copes of heavy shapes as defined in this
specification, examination and testing of completed welds, headed studs
and deformed bar anchors, cutting of heavy shapes, finishing of column
ends, cleaning, painting and storage of material. All shop fabrication shall
be inspected in the shop. Camber shall be verified in a minimum of 10%
of all members requiring camber. If, in the opinion of the SER and
Testing Agency this testing discloses a large ratio (10% or more) of
unacceptable cambers, the required percentage of tested cambers may
be increased by the SER to 100% at no expense to the Owner.

b) Field inspection of steel shall include connections, proper tensioning of
bolts, levelness, plumbness and alignment of the frame, conformance to
AWS welding methods, examination of surface before welding,
examination and testing of completed welds, headed studs and deformed
bar anchors and field painting, including touch-up.

c) Check qualifications of the following:

(1) Shop welding procedures and personnel
{2) Shop stud welding setup and operators
(3) Shop bolting procedure and crew

d) Where testing is required for less than 100% of locations, select test
locations at random and throughout the project.

e) Review mill certifications for compliance with the Contract Documents.

4. High Strength Bolting: The Testing Agency inspector shall inspect high
strength bolted construction in accordance with RCSC "Specification for
Structural Joints using ASTM A 325 or A 490 Bolts," including but not limited
to:

a) Surface preparation and bolt type conforms to plans and specifications
prior to start of bolting operations.

b) Proper bolt storage and handling procedures per codes and standards
referenced by this specification are being followed.

c) Visually inspect all bolted connections.

d) For all bolted connections that are indicated as snug tight, connections
are properly compacted and brought to the snug tight condition
progressing outward from the most rigid part.

e) For all bolted connections that are indicated as pretensioned or slip
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critical, pre-installation verification testing is performed by the inspector in
cooperation with the contractor in accordance with RCSC section 9.2 and
section 7.

f) For all bolted connections that are indicated as pretensioned or slip
critical, through routine observation, as defined in RCSC 9.2.1, 9.2.3 or
9.2.4, that the pretensioning methods of RCSC 8.2.1, 8.2.3, or 824, as
appropriate, are performed.

(1) "Routine observation” is defined as observation of 10 bolts for
every 100 bolts with a minimum of 2 bolts per connection.

d) Retest bolted connections that fail initial inspection after correction by the
Fabricator or Erector.

5. Welding:

a) Review of submittals: Welding procedures including prequalification,
qualifications test and, for heavy shapes and high restraint welds, the
welding procedure prepared by the Contractor's Engineer or Welding
Consultant.

b) Full penetration welds: Test all full penetration welds for soundness by
means of either radiographic or ultrasonic testing in accordance with
AWS D1.1 and ASTM E164 procedures. All flaws in plate or flange
material revealed during such tests shall be repaired by the Contractor at
the Contractor's expense.

c) Partial penetration welds: Test all partial penetration welds for soundness
by means of visual and magnetic particle inspection, unless other
methods are specified in the Contract Documents. All flaws in plate or
flange material revealed during such tests shall be repaired by the
Contractor at the Contractor's expense.

d) Testing of welds at heavy shapes and high restraint welds shall be
performed not less than 48 hours after the weld has been completed.

e) Filletwelds: Visually inspect all fillet welds. In addition test ten percent
(10%} of all fillet welds using a non-destructive method, such as dye
penetrant or magnetic particle. Select test locations randomly throughout
the structure, but test at least one weld in each location with 6 or more
welds per connection. If, in the opinion of the SER and Testing Agency
this testing discloses a large ratio (10% or more) of unacceptable welds,
the required percentage of tested welds may be increased by the SER to
100%, all at the Contractor's expense.

f) Inspection and Testing by the Testing Agency of high restraint welds and
where Heavy Shapes are to be joined by partial or full penetration welds
in tension;

(1) Joint Preparation: Monitor fit up and joint preparation (bevel angle,
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etc.) for conformance to the submitted welding procedures
including preheat and interpass temperature. Monitor base metal
temperature during welding operations.

(2) Test Full Penetration Welds in accordance to the requirements of
this specification section, ultrasonically in accordance with AWS
D1.1 procedures. On T or corner joints, pay careful attention to the
heat affected zone and base metal where the weld shrinkage
stresses are in the through thickness direction.

(3) Test Partial Penetration Butt Joints in accordance with this
specification section by the magnetic particle method. AtT or
corner joints, in addition to the magnetic particle testing,
ultrasonically scan the heat affected zone and adjacent base metal
from face "C" per AWS D1.1 Table 6.7 and Annex K-7 to detect
lamellar tears and shall be done with a compression wave. The
Testing Agency shall submit a testing procedure that includes
evaluation (acceptance criterion) procedures to the Design
Professionals for review.

6. Headed Studs and Deformed Bar Anchors: Visually inspect all headed studs
and deformed bar anchors for complete fusion and full 360-degree weld flash
(or fillet).

a) Check all studs with incomplete fusion, and at random five studs at each
of six beams per floor, by bending to an angle of 15 degrees from its
original axis (away from any missing flash). If more than twenty percent of
studs fail on one member, check all studs on member. In addition for
each member with any defective studs, test an additional member.

b} Contractor to replace any studs that crack or break. Contractor to only
straighten studs that would foul other work or have less than 1 inch
(25mm) cover in bent position.

7. Cleaning & Painting:

a) Prior to shop painting, examine all fabricated pieces to verify proper
cleaning in accordance with this specification.

b) Examine all shop painting to verify conformance with this specification.

¢) Examine loading and unloading of steel to visually observe that damage
does not occur during shipping and handling.

8. Remedial Work: The Testing Agency shall indicate to the Contractor where
remedial work must be performed and will maintain a current list of work not
in compliance with the Contract Documents. This list shall be submitted to the
Design Professionals and Owner on a weekly basis.

9. Certification: When all work has been approved by the Testing Agency, the
Testing Agency shall certify in a letter to the Design Professionals and Owner
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1.1

1.12

113

that the installation is in accordance with the design and specification
requirements (including applicable codes).

QUALITY CONTROL BY CONTRACTOR

A

The Contractor shall provide a program of quality control to ensure that the
minimum standards specified herein are attained.

The Contractor shall immediately report to the Design Professionals any
deficiencies in the work which are departures from the Contract Documents
which may occur during construction. The Contractor shall propose corrective
actions and their recommendations in writing and submit them for review by the
Design Professionals. After proposed corrective action is accepted by the Design
Professionals and Owner, the Contractor shall correct the deficiency at no cost to
the Owner.

The Owner's general review during construction and activities of the Owner’
Testing Agency are undertaken to inform the Owner of performance by the
Contractor but shall in no way replace or augment the Contractor's quality control
program or relieve the Contractor of total responsibility for quality control.

OBSERVATIONS AND CORRECTIONS BY DESIGN PROFESSIONALS

A.

Review: The Design Professionals will observe the construction for general
compliance with the provisions of the Contract Documents during various phases
of construction. '

Compensation for Additional Services: Should additional work by Design
Professionals such as design, drafting, meetings and/or visits be required which
are necessitated by failure of the Contractor to perform the work in accordance
with the Contract Documents, the Contractor is responsible for paying for
additional work performed by the Design Professionals at their standard firm-
wide billing rates plus out-of-pocket expenses incurred at cost + 10%. Additional
costs for testing and inspection by the Owner shall also be compensated by the
Contractor.

PERMITS AND WARRANTY:

A

Permits: The Contractor shall apply for, procure, renew, maintain, and pay for all
permits required by City, State, or other governing authorities, necessary to
execute work under this Contract. Contractor shall furnish copies of all permits to
the Owner and Design Professionals.

Warranty: Upon completion of all work to be performed under this Contract, the
Contractor shall execute and deliver in a satisfactory form a warranty that all
workmanship and materials used in the performance of this Contract shall remain
free from defects for a period of one (1) year from the date of execution of the
Warranty.

PART 2 - PRODUCTS
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2.1

2.2

2.3

STRUCTURAL STEEL

A.

Structural steel shall conform to the requirements listed on the Structural General
Notes.

“Heavy Shapes” as defined in this specification require minimum Charpy impact
values per the Structural General Notes, in addition to any other members stated
in the Notes,

HSS structural members shall be manufactured by a Steel Tube Institute of North
America (STINA) Certified Producer.

SHOP COATINGS

A

D.

Standard Primer: SSPC — Paint 25 or Paint 25 BCS, Type [l zinc oxide raw
linseed oil and alkyd primer. Color to be determined by Architect. Primer shall be
compatible with, and from the same manufacturer as, top coats specified in
Division 9 specification.

Zinc Rich Primer: SSPC-Paint 20, Type | or Type iI, Zinc rich primer utilizing
either an organic or inorganic binder with a minimum zinc content of 80 percent
by weight in the dry film. The primer shall provide a surface meeting AISC Slip
Critical Class B (slip coefficient =0.50 min) requirements. Color to be determined
by Architect. Primer shall be compatible with, and from the same manufacturer
as, top coats specified in Division 9 specification.

Hot Dip Galvanizing: ASTM A123, weight of coating shall average not less than
[2.3] oz per square foot ([0.70] kg/ m?), with no individual thickness less than
[2.0] oz per square foot ([0.61] kg/m?).

Galvanizing Repair Paint. ZRC Cold Galvanizing Compound, or other complying
with SSPC-Paint 20.

ACCESSORIES

A

High Strength Bolts: Conform to the provisions of the Research Council on
Structural Connections (RCSC) "Specifications for Structural Joints using ASTM
A325 or A490 Bolts" except that nuts shall be ASTM A563 Grades DH or DH3
(hardened) for both A325 and A490 bolts. Twist off type bolts (Tension Control
bolts) shall additionally conform to ASTM F1852 or ASTM F2280.

All bolts shall be new, and not re-used.

Where A325 galvanized bolts nuts and washers are required, they shall be in
accordance with ASTM F2329 and ASTM A153, Class C. Where A588 steel is
used, bolts, nuts and washers shall be Type 3.

Direct Tension Indicators: Meet requirements of ASTM F959.
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E. Anchor Rods: Per structural General Notes.
F. Washers:
1. Round washers shall conform to American Standard B 27.2 type b

2. Washers in contact with high-strength bolt heads and nuts shall be hardened
in accordance with ASTM Standard F436.

3. Beveled washers shall be square, smooth and sloped so that contact
surfaces of the bolt head and nut are parallel.

4. The diameter of the hole of square beveled washers shall be 1/16 inch
(1.5mm) greater than the bolt size for bolts smaller than one inch (25mm),
and shall be 1/8 inch (3.0mm) greater than the bolt size for bolts larger than
one inch (25mm).

5. Comply with requirements of RCSC for all washers including thickness, size
and hardness, depending on connection details.

G. Welding Electrodes: Electrodes shall be low hydrogen and shall be selected
from Table 4.1.1 of AWS D1.1. Comply with CVN requirements of the Structural
General Notes.

1. Shielded Metal-Arc Welding: Welding electrodes for manual shielded metal-
arc welding shall conform to the specification for Mild Steel Covered Arc-
Welding Electrodes, AWS A5.1 E70 or 80, or the specification for Low-Alloy
Steel Covered Arc-Welding Electrode, AWS A5.5.

2. Submerged-Arc Welding: Bare electrodes and granular flux used in
submerged-arc welding shall conform to F70 or F80 AWS flux classifications
of the specification for Gare Mild Steel Electrodes and Fluxes for submerged-
arc Welding, AWS A5.17.

3. Where Charpy V-Notch values are required on the base metal, an electrode
meeting the Charpy V-Notch requirements listed in the Structural General
Notes shall be provided.

H. Headed Studs (shear connectors) shall be per Structural General Notes.
l. Deformed Bar Anchors shall be as specified in Structural General Notes.

J. Steel Castings shall conform to ASTM A27, Grade 65-35, medium strength
carbon steel.

K. Grout: Refer to General Notes.
L. Post-installed Anchors shall be per Structural General Notes.

M. Slide bearing assemblies: Self-lubricating bearing elements comprised of 100%
virgin polytetrafluoroethylene (PTFE) bearing pads bonded to steel plates.
Assembly shall have allowable bearing stress of 2000 psi (14MPa), a coefficient
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of friction of 4% or less at 500 psi (3.5 MPa) bearing, a minimum 60 durometer
hardness in conformance with ASTM D 2240. Assembly shall be Fabreeka Slide
Bearings as manufactured by Fabreeka Products Company, or equal.

PART 3 - EXECUTION
31 PREPARATION

A Work by Others: Examine all work prepared by others to receive work of this
Section and report any defects affecting installation to Design Professionals.
Commencement of work will be construed as complete acceptance of
preparatory work by others. The Contractor alone shall be responsible for
checking the dimensions and coordination of the structural steel work with other
trades.

B. Anchor Rods: At least 20 working days prior to the start of the structural steel
erection, the Contractor shall ascertain by accurate survey the existing location,
alignment, and elevation of the anchor rods embedded in the concrete by others.
The Contractor shall immediately bring to the attention of the Design
Professionals any discrepancies observed between the Contract Documents and
the as-built conditions. Steel erection shall not start until corrective measures, if
required, have been performed.

3.2 FABRICATION

A. Fabricate and assemble structural steel in the shop to the greatest extent
possible.
B. Tolerances:

1. Conform to the tolerances of the AISC "Code of Standard Practice,”
compensate for the difference between the temperature at time of fabrication
and the mean temperature in service.

2. Elevator shafts used for temporary hoists shall conform to the detailed
requirements of the hoist manufacturer,

3. Conform to the tolerances of the AISC "Code of Standard Practice", Section
10 (AESS) for architecturally exposed structural steel as indicated as “AESS”
on the drawings.

C. Holes: Holes shall be provided in members to permit connections to the work of
other trades or contracts, and for passage through the member of work of other
trades. All holes shall be accurately drilled or punched at right angles to the
surface of the metal in accordance with AISC Specifications. Holes shall not be
made or enlarged by burning. Burning or drifting unfair holes wilt not be
permitted. Holes that must be enlarged shall be reamed. Drift pins will be
allowed only to bring together the several parts for connection. Holes in base
plates shall be drilled. Holes shall be clean-cut without torn or ragged edges.
Outside burrs resulting from drilling operations shall be removed with a suitable
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tool.

D. Camber: Provide camber as indicated on the Contract Documents. Where no
camber is indicated, provide natural camber up.

E. Cutting: Manual gas-cutting in the shop may be used only if automatic or semi-
automatic methods are not possible. If manual shop cutting is required, it shall
be done only with a mechanically guided torch, except that an unguided torch
may be used where the cut is more than 1/2 inch (12mm) from the finished
dimension and final removal is completed by means such as chipping or grinding
to produce a gouge-free surface of quality equal to that of the base metal. At
restrained joints and as indicated elsewhere, weld access holes shall be ground
smooth.

F. Cutting of Heavy Shapes: Where “Heavy Shapes” as defined in this specification
are to be joined by partial or full penetration welds in tension, preheating shall be
required for all thermal cutting operations. Preheat shall be sufficient to prevent
cracking but in no case less than 150 degrees F (65°C). Weld access holes and
copes shall be ground to a smooth radius after cutting and tested for cracks by
the magnetic particle method. All cut edges shall be free of sharp notches and
gouges.

G. Anchor Rods: Rigid steel templates and anchor rods shall be furnished, labeled
and shipped in sets indicating sizes and locations of columns, together with
instructions for setting of anchor rods. Plate washers per Typical Details shall be
provided.

H. Bolting: Bolts shall be driven accurately into the holes without damaging the
threads. Bolt heads shall be protected from damage during driving. Bolt heads
and nuts shall rest squarely against the metal. Where bolts are to be used on
beveled surfaces having slopes greater than 1 in 20 with a plane normail to the
bolt axis, beveled washers shall be provided to give full bearing under the head
or nut.

. Bolts indicated as “finger tight” on the Contract Documents shall be prevented
from backing off by using lock nuts, thread compound or deformed threads.

J. Installation of High Strength Bolts:

1. Except where "snug tight" installation is specifically permitted on design
drawings, all high strength bolts shall be installed with full pretension using
Turn-of-Nut Pretensioning, Twist-Off Type Tension Control Bolt Pretensioning
or Direct-Tension-Indicator (DTI) Pretensioning in accordance with the
"Specification for Structural Joints Using ASTM A325 or A490 Bolts".
Calibrated Wrench Pretensioning shall only be used where specifically
approved by the SER.

2. Comply with special washer requirements of the RCSC, such as those
related to slotted and oversize holes, and tapered flanges. DTI "washers"
shall not he substituted for such required washers.
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3. All high strength bolt assemblies (including Tension Control bolts and DTI's)
used in pretensioned connections shall be verified in accordance with the
Pre-Installation Verification section of the RCSC.

4. Clean and re-lubricate bolts and nuts that become dry or rusty before use,
except Tension Control bolts must be re-lubricated by manufacturer.

K. Welding of Structural Steel:

1. Pre-Weld Inspection: The surface to be welded and the filler material to be
used shall be subject to inspection before welding is performed.

2. Welds indicated on the Contract Documents or the approved shop or erection
drawings shall be created by electric arc welding processes that comply in all
respects with the codes and specifications herein noted covering the design,
fabrication, and inspection of welded structures and the qualifications of
welders and supervisors. Control the heat input, weld length, weld sequence
and cooling process to prevent distortion of the completed assembly.

3. Each welder’s work shall be traceable.

4. Special Requirements: For high restraint welds and welds at heavy shapes,
follow approved welding procedures for weld process, sequence, pre-heating
and cooling. Use stress relieving techniques where shown in the approved
procedure developed by the Contractor's Welding Consultant.

a) Special Procedures: Prior to the start of production welding, the
contractor shall demonstrate to the Testing Agency that preheat can be
maintained without relying on heat from the arc. For field welding, the
contractor shall provide a shelter to protect each joint from inclement
weather (rain, snow, etc.), from start until completion of the joint.

b) Preheat and Postheat: Preheat shall be sufficient to prevent cracking, but
in no case less than required by AWS D1.1. For high-restraint welds,
minimum preheat shall be 225 degrees F (105°C). The preheat shall be
maintained throughout the thickness of the material for a distance equal
to twice the material thickness on both sides of the joint at a minimum.
Where different thicknesses of steel are being joined, the greater
thickness shall govern. Preheat shall be measured on the face opposite
the side of the heat application. Preheat shall be applied uniformly in a
manner that does not harm the surface of the material nor cause surface
temperatures to exceed 1100 degrees F (600°C). Should stress relief
heat treatment be required, the contractor shall submit a written
procedure.

¢) Prior to heat treatment on a production weld, prepare and treat a test
sample per the contractor's written procedure for tensile and Charpy V-
notch tests in accordance with ASTM requirements.

5. Deficient Welds: Welds found deficient in dimensions but not in quality may
be enlarged by additional welding. Any weld found deficient in quality shall
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be removed by grinding or melting and the weld shall be remade.
L. Bearing:

1. Bearing ends of columns shall be milled or sawn square perpendicular to axis
of the column.

2. Finish bearing areas of base plates per AISC M2.8.
M. Stiffeners: Fitted stiffeners shall be ground to fit closely against flanges.
N. Cleaning and Preparation of Steel Surfaces:

1. Clean all steel work in accordance with the Steel Structures Painting Council
(SSPC). Method specified herein that corresponds to its location and
exposure. Steel work to be painted shall be painted within the same day that
it is cleaned.

a) Interior, Not Exposed to View (above suspended ceilings, under sprayed-
on fireproofing, steel to be encased in concrete): SSPC-SP-2, Hand Tool
Cleaning.

b) Interior, Exposed in the Finished Building: SSPC-SP-6, Commercial Blast
Cleaning, unless noted otherwise on the drawings.

c) Exterior (exposed to weather or in unconditioned space): SSPC-SP-6,
Commercial Blast Cleaning, unless noted ctherwise on the drawings.

d) Members to be Hot Dipped Galvanized: SSPC-SP3, Power Tool
Cleaning, before galvanizing.

0. Shop Ceating:

1. Where painting is specified, paint all steel work in accordance with the Steel
Structures Painting Council (SSPC) Method specified herein that corresponds
to its location and exposure and in accordance with manufacturer's written
instructions. Paint steel work the same day that it is cleaned.

a) Interior, Not Exposed to View (above suspended ceilings, under sprayed-
on fireproofing, steel to be encased in concrete): No Paint.

b} Interior, Exposed in the Finished Building: SSPC - Paint 25

c) Exterior (exposed to weather or in unconditioned space): SSPC - Paint
20

d) Architecturally Exposed Structural Steel (AESS) to receive a 2 or 3 coat
paint system,

2. Protect finished bearing surfaces with a rust-inhibiting coating which is to be
removed immediately prior to erection.
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3. Do not paint:
a) Surfaces within six (6) inches (150mm) of field welds
b) Surfaces to be encased in concrete or to receive cementitious fireproofing

c) Contact surfaces of high-strength boited Slip Critical connections (unless
surface prep and paint has been specifically prequalified by the contractor
or approved for use in this location by the SER)

d) Surfaces required for testing and preheat, until all testing and preheat has
been performed

e) Finished bearing surfaces (use removable rust-inhibiting coating)

f) Top flange of the beam where steel deck or headed studs are to be
attached

4. Paint shall be applied thoroughly and evenly to dry surfaces only when
surface temperatures are above dew-point, in strict accordance with
manufacturer's instructions.

5. Surfaces of exterior members which are inaccessible after assembly or
erection shall receive their second coat of the approved paint, in a different
shade, in the shop.

6. Hot-dip galvanize the following steel members:

a) All angles, steel plates and shims supporting exterior masonry or exposed
to the weather, including shelf, arch and relieving angles

b) All connections between the above angles and steel plates and the
supporting structural member, including clip angles and hardware

c) Any other steel members indicated as “Galvanized” on the Contract
Documents.

d) All miscellaneous metal, angles, clips, etc. on exterior masonry walls.

3.3 ERECTION

A Tolerances: Erect all work plumb, square and true to lines and levels in strict
accordance with the structural requirements of the building within tolerances of
the AISC Code of Standard Practice, unless otherwise indicated on the Contract
Documents. Compensate for the difference between the temperature at time of
erection and the mean temperature in service,

B. Bracing: Brace the frame during erection in accordance with the Contractor’s
erection procedure.

C. Errors: Immediately report to the Design Professionals any errors in shop
fabrication, deformations resulting from handling and transportation, and
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improper erection that affects the assembly and fitting of parts. Prepare details
for corrective work and obtain approval of the method of correction. Approved
corrections shall be made expeditiously at the sole expense of the Contractor.

D. Bolting and Welding of Structural Steel: See Section on "Fabrication”.

Bearing Surface: Clean bearing surfaces and surfaces that will be in permanent
contact before the members are assembled.

F. Splices: Splices will be permitted only where indicated on the contract drawings
or the reviewed shop drawings. Fasten splices of compression members only
after surfaces are cleaned and abutting surfaces have been brought completely
into contact. Fill any remaining gaps with steel shims driven into place and cut
flush. Tack weld shims to each other and to members. Use runoff tabs at bevel
weld splices. Cut off runoff tabs and ground smooth after weld completion.

G. Driftpins: Driftpins may be used only to bring together the several parts, and
shall not be used in such a manner as to distort or damage the metal. Correct
poor matching of holes by drilling to the next larger size and using a larger size
bolt. Plug welding and redrilling will not be permitted, unless a specific instance
arises and is approved by the SER.

H. Erection bolts: On exposed welded construction, remove erection bolts, fill holes
with plug welds and grind smooth at exposed surfaces. On non-exposed welded
construction, remove erection bolts.

l Hammering: Hammering which may damage or distort the members will not be
permitted.

J. Do not use cutting torches in the field without the specific approval of the SER for
each application. Where cutting torch use is permitted, all the requirements of
the Section on "Fabrication" shall apply.

K. Additional Material and Labor: If the Contractor furnishes additional material and
labor for the purpose of erection or if the erection method requires that material
be added to certain members, the required modifications shall be at the sole
expense of the Contractor.

L. Alignment: Following erection, accurately align, level, and adjust all members
prior to final fastening. Conform to AISC standard tolerances unless otherwise
noted in the Contract Documents.

M. Touch-Up and Field Applied Paint: After erection, clean all damaged areas in the
shop coat, exposed surfaces of bolts, bolt heads, nuts and washers and all field
welds and unpainted areas adjacent to field welds according to manufacturers
recommendations and paint with the same paint used for the shop coat. Match
the touch up and field applied paint color to the as-built paint color. After touch
up, at exterior (exposed to the weather or in unconditioned space) steel members
apply a full coat of the specified paint in a different shade than the shop applied
coat.
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N. After erection, clean all damaged galvanized areas, welds and areas adjacent to
welds and paint with the specified galvanizing repair paint.

0. Clean all steel members of mud and debris and construction residue prior to
erection.

P. Headed Studs and Deformed Bar Anchors

1. End weld headed studs and deformed bar anchors with an automatic process
in accordance with section 7 of AWS D1.1.

2. Areas to which studs are to be attached must be free of foreign material, such
as rust, oil, grease, paint etc. When mill scale is sufficiently thick to cause
difficulty in obtaining proper welds, remove by grinding or sand blasting.

3. Remove ceramic ferrules from studs and work after welding.

[balance of page blank; see form on next page]

Chicago Public Safety Headquarters Structural Steel Precast Concrete Panel Repairs
TT Project No. C12099.10 05 10 00-1 to 05 10 00-25 August 23, 2012




Structural Substitution Request Form — to be completed by Contractor

Project!
Date]
Substitulion Request #
Requestin
c oc:ltra ot OI? Pages Attached
] {including this form}

—h

. Description of Requested Substitution:

2. Related Drawings and Specification Sections:

3. Rationale or Benefit Anticipated:

4. Effect on Construction Schedule' (check one): T NONE I See Attached
5. Effect on Owner's Cost’ attach data (check one): FCREDITTOOWNER T EXTRA
6. Effect on Construction Documents® (design work anticipated): T NONE I See Attached

7. Requesting Contractor Agrees to Pay for Design Changes (check): rvyes Fno T NoT
APPLICABLE

8. Effect on Other Trades*:

9. Effect of Substitution on Manufacturer’s Warranty (check): ™ NONE I™ see Attachment
Signature®: Date:

Company:

General Contractor Signature®: Date:

Notes:

1. Contractor is responsible for means and methods and any problems that may arise from making the requested substitution.
2 This is NOT A CHANGE ORDER FORM. A separate form is required to adjust costs andfor schedules.
3. Contractor is responsible for any design impacls that may arise from this substitution, including redesign efforts.
4. Conltractor is responsible for effects on other trades from this substitution;

General Contractor must review and agree effects on other trades are fairty represented in items 4-9.
5. Signature by a person having authority to legally bind his/her company to the above terms. Otherwise this request is void
6. All items in form must be completed for substitution request to be censidered.

Request Review Responses {completed by Architect andfor Enaineer{s)):

ACCEPTED INSUFFIGIENT DATA TO ENGINEER / ARCH | MEP
ACCEPTED | ao'notep | REVECTED | suppORT REQUEST SIGNATURE DATE
Engineer/Architects Comments:
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END OF SECTION
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SECTION 07920
ELASTOMERIC SEALANTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A

General and special provisions of the Contract, the Drawings, Specification sections, and
field orders apply to work of this section.

1.2 DESCRIPTION OF WORK

A.

Furnish labor, materials, tools and equipment, and perform Work necessary for and
incidental to the restoration work as shown on the Drawings and specified herein; in
accordance with the provisions of the Contract and completely coordinated with the Work
of other trades.

Sealant repairsfinstallation/replacement work includes, but is not limited to, the following:

1. Routing and installing silicone sealant at cracks in the concrete facade surfaces
at locations indicated in the field by the Engineer and as indicated on Drawings.

2, Replacing the existing sealant at panel-to-panel joints in the precast concrete
panel fagade.

3. Other miscellaneous sealant and required to perform the work that is ancillary to

repairs identified in other specification sections.

Record Keeping — The Contractor shall notify the Engineer when they are quantifying the
repairs. The Engineer may verify quantities during the course of the project. The
Contractor shall submit quantities on a weekly basis,

13 SUBMITTALS

A.

Product Data - Submit manufacturers' technical data for each product indicated including
recommendations for their application and use. Include test reports and certifications
substantiating that products comply with requirements. The product data shall be
submitted for the following:

1. Urethane and Silicone Sealants
2, Primer

3. Backer Rod

4, Bond Breaker Tape

Manufacturer's Installation Instructions - Submit manufacturer's installation instructions
for the above-referenced products.

Submit MSDS, standard and custom color charts, and field quality control test procedures
for each sealant to be used.

Submit MSDS and field quality control test procedures for the primer to be used.

Urethane Sealant Sample Warranty: Submit manufacturer's warranty for the urethane
sealant that indicates the materials and workmanship are included within the warranty
period. The warranty period shall be a minimum of 10 years. Provide copy of actual
warranty to be provided at the completion of the Work and letter from manufacturer
indicating their intent to issue warranty.

Chicago Public Safety Headquarters Elastomeric Sealants Precast Concrete Panel Repairs
TT Project No. ©12099.10 075200-1 of 079200-7 September 7, 2012




Silicone Sealant Sample Warranty: Submit manufacturer's warranty for the silicone
sealant that indicates the materials and workmanship are included within the warranty
period. The warranty period shall be a minimum of 20 years. Provide copy of actual
warranty to be provided at the completion of the Work and letter from manufacturer
indicating their intent to issue warranty.

Submit manufacturer's letter of certification that products are compatible with the
substrates that the sealants will be applied to.

Submit manufacturer's letter stating that actual samples have been field tested for
adhesion to and compatibility with intended substrates, and surface preparation
recommendations are made based upon those tests. Provide schedule for manufacturer
and contractor adhesion testing during project.

Permits — The Contractor shall submit a copy of applicable permit applications, such as a
building permit and sandblasting permit that are required for the Work.

14 PRODUCT DELIVERY, STORAGE, AND HANDLING

E.

F.

The Centractor shall provide materials required to complete the work of this Section.

Deliver materials in manufacturer's original containers, dry, undamaged, seals, and labels
intact.

Store materials in weather protected environment, clear of ground and moisture.

Materials shall be handled, transported, and stored in a manner that will preserve their
quality and fitness for the work and in accordance with manufacturer's requirements,

Any material that has deteriorated, or has been contaminated, shall not be used and shall
be immediately removed from the site.

The use of asbestos containing or lead containing materials is prohibited on this project.

1.5 FIELD QUALITY CONTROL

A

Repairs shall be performed by a company specializing in the repair and restoration of
exterior masonry facades and sealant replacement, with minimum of five years
experience performing the type of work required by these Specifications.

Acquire repair materials from the same source for repairs required in this Section.

Materials or repairs that do not conform to these Specifications shall be considered
unacceptable. Such materials, whether in place or not, shall be removed from site.

Work shall be done in accordance with manufacturer's requirements. Correct defects and
irregularities as required.

Coordinate with sealant manufacturer for sealant adhesion testing as required by
manufacturer for issuance of warranties.

1.6 PROJECT CONDITIONS AND ENVIRONMENTAL REQUIREMENTS

A Do not apply sealant when the ambient temperature or the temperature of the base
material is below 40 degrees Fahrenheit or as otherwise recommended by the product
manufacturer,
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D.

Submit written procedure for removing any exterior appurtenance or other encumbrance
to the masonry repair work. Receive written approval from the Engineer/Architect or
Owner before taking any action on these items. Restore these items upon completion of
the work.

Protection of Work: Cover partially completed structures when work is not in progress.
Canopies or fencing shall be installed in areas where the work requires. The Contractor
shall include the cost of the canopies or fencing with the Work.

Protect sills, ledges, sidewalks, signs, and projections from work,

1.7 DAMAGE

A.

No existing work, which is not to be removed under this Contract, shall be disturbed or
damaged in any way except to the extent specifically required by this Contract in order to
accomplish the required work. The Contractor shall assume the risk of such disturbance
or damage arising out of or in connection with the performance of the Contract.

If any such disturbance or damage occurs to the existing work, the Contractor shall
promptly restore, repair or replace such disturbance or damage to the existing work to the
satisfaction of the Engineer/Architect or Owner without expense to the Owner.

1.8 WARRANTY

A,

Contractor's Warranty:  Provide 3-year Contractor's Warranty for materials and
workmanship.

Urethane Sealant Warranty:  Provide urethane sealant manufacturer's 10-year
workmanship and materials warranty against failure to achieve watertight seals or loss of
adhesion, cohesion or color stability.

Silicone Sealant Warranty: Provide silicone sealant manufacturer's 20-year workmanship
and materials warranty against failure to achieve watertight seals or loss of adhesion,
cohesion or color stability.

PART 2 PRODUCTS

21 SEALANT MATERIAL

A Urethane Sealant: a one-part polyurethane sealant meeting ASTM C-920-94, TYPE S,
Grade NS, Class 25, for specified uses. Color to be selected by Owner. Acceptable
products are as follows:

1. Sonolastic NP1; Manufactured by Sonneborn
2. Vulkem 921; Manufactured by Vulkem

B. Silicone Sealant: Exposed Sealant: A one-part, non-staining silicone sealant meeting
ASTM C 920, Type S, Grade NS, Class 50. Standard color to be selected by Owner.
Acceptable products are as follows:

1. Dow Corning 756 SMS Building Sealant,

2. Omniseal; Manufactured by Sonneborn

3. Momentive Performance Materials SCS9000 SilPruf NB, or approved equal.
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Primer: As recommended by sealant manufacturer.

Backer Rod: As recommended by sealant manufacturer, closed cell.

Bond Breaker Tape: As recommended by sealant manufacturer for application and joint
geometry.

PART 3 - EXECUTION

31 GENERAL

A

Execute the work of this Section in accordance with these Specifications and sealant
manufacturer's specifications.

Protect building surfaces, windows, doors, etc., against damage (i.e., water infiltration
and dust entering the building) from the work of this section.

Verify substrate surface condition is adequately prepared to receive the work of this
Section.

Prior to the use of any materials of this Section, refer to the “Safety” section of the MSDS
provided by the material manufacturer for applicable cautions and warnings.

The Contractor alone shall be responsible for the safety of existing structures and
facilities during the entire construction and shall take adequate precautions to prevent
any damage to existing structures and facilities. Any damage to existing structures or
facilities shall be rectified to the entire satisfaction of the Owner or Engineer at no extra
cost to the Owner.

Information relating to the existing structure is based upon available information. The
Contractor shall perform a complete survey the necessary items required to perform the
work properly. Any conflicts or discrepancies found between the field conditions and
contract documents shall be brought to the immediate attention of the Engineer or
Owner. No work shall proceed until such discrepancy has been rectified.

Dimensions and elevations shown on the drawings are approximate. The Contractor
shall field verify dimensions.

If the existing construction is found to be different than shown on the drawings, the
Contractor shall prepare the necessary sketches of the existing construction and submit
the same to the Owner.

Work not indicated on a part of the drawings but reasonably implied to be similar to that
shown at corresponding places shall be repeated.

In any case of conflict between the notes, drawings and Code requirements, the most
stringent requirements shall govern.

The Contractor shall provide adequate shoring andfor temporary support, wherever
required, to the existing structure during the Work.

Materials and equipment shall be stored and transported in a manner compatible with the
allowable design live loads.

Existing pipes and electrical fittings, etc. shall be temporarily supported and protected as
required, where disturbed by demalition and/or new construction.
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After completion of construction, existing pipes and electrical fittings, etc. shall be
reattached. Execute the Work of this Section in accordance with these Specifications,
the details on the Drawings, and the appropriate manufacturer's specifications.

Protect building surfaces against damage fram work of this section. Landscaping shall
be protected so that it will be not damaged. The landscaping shall appear to be in pre-
job condition after the work is complete. The Contractor is responsible for replacing the
landscaping if damaged.

Adhere to manufacturer's specifications regarding environmentat requirements, surface
preparation, application methods, etc. where more stringent than required by these
specifications.

3.2 PREPARATION

A

Existing_Sealant Removal — Remove existing sealant in its entirety down to bare
substrate.

Routing of Concrete Cracks — Refer to Section 03 93 00 — Concrete Restoration.

Cleaning — Clean joint surfaces, using joint cleaner as necessary, to remove portions of
the existing coating, dust, dirt, oil, grease, rust, lacquers, release agents, moisture, frost,
or other matter that might adversely affect adhesion of sealant.

Solvent Cleaning — Solvent clean aluminum and any other non-porous surfaces as
recommended by solvent and sealant manufacturers. Follow solvent manufacturer's safe
handling recommendations and local, state and federal regulations regarding solvent
usage.

Protect areas adjacent to joints that are not intended to receive sealant.

Priming ~ Prime existing substrate unless otherwise not recommended in writing by
sealant manufacturer.  Prime substrate with manufacturers specified primer in
accordance with sealant manufacturer's specifications.

Backer Rod ~ At locations indicated on the Drawings, install backer rod using blunt or
rounded tools to assure uniform depth without puncturing or twisting.

Bond Break Tape - Install bond breaker tape as required by manufacturers
specifications.

3.3 EXAMINATICN

A,

B.

Contractor shall verify that joint surfaces are clean, sound, free of defects and that
dimensions are within sealant manufacturer's size requirements.

Commencement of sealant installation shall be evidence that confractor has verified
compliance of existing conditions.

34 SEALANT APPLICATION

A, Apply sealant at joints in accordance with sealant manufacturer's instructions or as
specifically stated herein, and dry tool finish. Standard color sealant shall be used at
facades.
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D.

Apply sealant in joints using a pressure gun with nozzle cut to appropriate size. Deposit
sealant in a uniform and continuous bead with no gaps or air pockets.

Tool joints to required configuration with a blunt instrument as soon as possible after
installation, but before sealant begins to skin over. Tooling shall be completed within
sealant manufacturer's recommended tooling time for sealant being tooled. Remove
masking materials immediately after tooling.

Work areas shall be watertight at the end of the workday.

3.5 ADHESION TESTING

A

Perform trial sealant applications for substrates in trial areas selected by the Engineer
prior to complete mobilization for review to determine the adhesive strength of the sealant
and any necessary revisions to sealant application procedures. Sealant supplier or
manufacturer's representative is to be present. Only based upon successful test results
can further activity proceed. The initial sealant application in the trial test area shall be
made in accordance with written instructions from the sealant manufacturer indicating
cleaning, priming and application procedures. These written instructions should be
based upon wet and dry laboratory adhesion in peel test. After an appropriate cure
period, a field adhesion test is to be performed as indicated below.

As a check for the adhesion, a hand pull test shall be conducted in the trial test area after
the sealant is fully cured (usually 14-21 days). The tests shall be performed in
accordance with the following procedure. The procedure describes a test on a vertical
joint.

1. Make a knife cut horizontally from one side of the joint to the other.

2. Make two vertical cuts approximately 2 inches long at the sides of the joint
meeting the horizontal cut at the top of the 2 inch cuts,

3. Grasp the 2 inch piece of sealant firmly between the fingers and pull down at a
90 degree angle or more and try to pull the uncut sealant out of the joint.

4. If adhered properly, the sealant should tear cohesively (within itself) before
releasing from the substrate.

5. Areas experiencing failures will be examined and these areas will have the
existing sealant removed and then the surfaces re-cleaned, primed and reapply
sealant.

Sealant must be replaced in test area by cleaning, priming and then applying more
sealant in the same manner as was originally installed (assuming good adhesion can be
obtained). Care should be taken to assure that the new sealant is in contact with the
original and that the original sealant surfaces are clean and primed so that good bond
between the new and old sealant will be obtained. Check with the sealant manufacturers
for proper techniques for repair areas.

Test areas will be selected by Engineer. Areas experiencing failure will have materials
removed and resealed as necessary to assure good adhesive bond of the sealant.
Coordinate adhesion testing with manufacturers throughout the Work. Manufacturer shall
provide schedule of testing based on Contractor's proposed work schedule. Conduct
field testing after sealant has cured in accordance with manufacturer's recommendation.
Repair test areas as necessary.

Test results shall be provided to Engineer and Owner.

3.6 FINAL CLEANING
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