
Public Building Commission of Chicago 
Contractor Payment Information 

 
 

 

Project: 2013 School Investment Program – Project 1 

Contract Number: PS1963 

Design Builder: IHC Construction Companies, LLC 

Payment Application: #3 

Amount Paid: $6,104,044.39 

Date of Payment to General Contractor: 9/27/13 

 The posting of all or any portion of a contractor’s payment 
application on the PBC’s website is done solely for the purpose of 
providing information to subcontractors with respect the amount the 
contractor has requested as payment for its subcontractors on the 
posted portion of the payment application.  The posting of this 
information is provided for in the PBC’s Standard Terms and 
Conditions for Construction Contracts Section 16.09 entitled, Prompt 
Payment to Subcontractors.  The PBC makes no representations or 
warranties with respect to any of the information provided by 
contractors on the contractors’ payment applications.  If you are a 
subcontractor, and have any questions regarding the information on a 
posted payment application, you should contact the general 
contractor. 

 

Follow this project on Twitter @PBCChi #SIP 
 



APPLICATION AND CERTIFICATE FOR PAYMENT 

To Owner: PUBLIC BUILDING COMMISSION OF C Project: 13236. PBC - SIP #1 

50 W. WASHINGTON STREET, ROOM 
RICHARD J . DAILEY CENTER 

CHICAGO, IL 60602 

From Contractor: IHC Construction Companies, L Via Architect: 

1500 Executive Drive 

Elgin, IL 60123 

Invoice #: 30051 

Application No. : 3 

Period To: 8/15/2013 

Project Nos: 

Distribution to : 
c:::J Owner 
c::::J Architect 
c::::J Contractor 
c::::J 
c:::J 

Contract For: Contract Date: ~."--..·--"".' 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with the Contract. 
Continuation Sheet is attached. 

1. Original Contract Sum ...... . .... .. ...... . ... . 

2. Net Change By Change Order ................... . 

3. Contract Sum To Date ......................... . 

4. Total Completed and Stored To Date ..... . . .. .. . .. . 

5. Retainage: 
a. 7.67% of Completed Work 

b. 0.00% of Stored Material 

$798,437.47 

$0.00 

Total Retainage ............. .. .. . . ...... . . 

6. Total Earned Less Retainage ..... ....... . . .... . 

7. Less Previous Certificates For Payments ......... . 

8. Current Payment Due ........... .......... . .. . 

9. Balance To Finish, Plus Retainage ............. . 

CHANGE ORDER SUMMARY Additions 
Total changes approved 

$0.00 in previous months by owner 

Total Approved this Month $0.00 

TOTALS $0.00 

Net Changes By Change Order -$2,204, 100.00 

$17, 199,090.00 

-$2,204, 100.00 

$14,994,990.00 

$10,408,878. 72 

$798,437.47 

$9,610,441.25 

$3,506,396.86 

$6, 104,044.39 

$5,384,548. 75 

Deductions 

$0.00 

$2,204, 100.00 

$2,204, 100.00 

~ 
The undersigned Contractor certifies that to the best of the Contractor's knowledge· 
information, and belief, the work covered by this Application for Payment has been 
completed in accordance with the Contract Documents. That all amounts have be 
paid by the Contractor for Work for which previous Certificates for Payment were 
issued and payments received from the Owner, and that current payment shown 
herein is now due. 

CONTRACTOR: IHC Construction Companies, LLC 

By:~~ Date: f' . ~ I · I 3 

State of: ::CL.. County of: ~ A P Ii. 
Subscribed and ~wo/j1 to before me this ~ 1 
NotaryPublic: ~o ~ 
My Commission expires: I j · .; r · t > 

J'I day of /}-< )'""' s7 / ~ / J 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the data 
comprising the above application, the Architect certifies to the Owner that to the best of the 
Architect's knowledge, information, and belief, the Work has progressed as indicated, 
the quality of the Work is in accordance with the Contract Documents, and the Contractor 
is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNTCERTIFIED $ 6,104,044.39 
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(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and on th. 
Continuation Sheet that are changed to conform with the amount certified.) 

ARCHITECT: Date:. ___ _ 
By: 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 
Contractor named herein. Issuance, payment, and acceptance of payment are without 
prejudice to any rights of the Owner or Contractor under this Contract. 



CONTINUATION SHEET 
Application and Certification for Payment, containing 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

Invoice # : 30051 Contract: 13236. PBC - SIP #1 

A B c D E 

Item Description of Work Scheduled Work Completed 
No. Value From Previous This Period 

Application In Place 
(D+E) 

1 PBC-SIP #1 0.00 0.00 0.00 
10 18060 BRENNEMAN 1,067,905.00 292,865.81 381,622.41 
20 18065 BRENT ANO 1,871,650.00 515,560.53 841,813.67 
30 18100 CHAPPELL 826,129.00 293,612.66 418,205.37 
40 18380 MCCUTCHEON AND 1,571,944.00 404,345.62 602,634.16 

BRANCH 
50 18390 MCPHERSON 2,087,002.00 621,397.56 753,530.62 
60 18815 SENN 2,492,909.00 629,841.33 1,367,801.62 
70 18880 SCHURZ 1,202, 755.00 177,915.50 634,429.07 
80 18510 STOCKTON 2,043,737.00 550,871.29 893,705.44 
90 18825 TAFT 1,361,454.00 281,430.26 747,295.80 

100 CONTINGENCY 469,505.00 0.00 0.00 

Grand Totals 14,994,990.00 3,767,840.56 6,641,038.16 

F 

Materials 
Presently 

Stored 

(Not in D or E) 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 

Page 2 of2 

Application No. : 3 

Application Date: 08/15/13 
To: 08/15/13 

Architect's Project No.: 

G H 

Total % Balance 
Completed (G /C) To Finish 
and Stored (C-G) 

To Date 

(D+E+F) 

0.00 0.00% 0.00 
674,488.22 63.16% 393,416.78 

1,357,374.20 72.52% 514,275.80 
711,818.03 86.16% 114,310.97 

1,006,979.78 64.06% 564,964.22 

1,374,928.18 65.88% 712,073.82 
1,997,642.95 80.13% 495,266.05 

812,344.57 67.54% 390,410.43 
1,444,576. 73 70.68% 599,160.27 
1,028,726.06 75.56% 332,727.94 

0.00 0.00% 469,505.00 

10,408,878. 72 69.42% 4,586, 111.28 

I 

Retainage 

0.00 
47,295.50 

108,049.73 
53,653.95 
68,868.20 

100,985.46 
158,344.77 
65,056.84 

112,961.62 
83,221.40 

0.00 

798,437.47 



PROJECT: Project # 1

to 7/30/2013

1.

2.

FOR: SIP #1

ORIGINAL CONTRACTOR 72267

ADDITIONS

DEDUCTIONS

NET ADDITION OR DEDUCTION

ADJUSTED CONTRACT PRICE

10,408,878.73$                                                                           

798,437.47$                                                                                
a)

798,437.47$    
b) -$                 

c) -$                 

9,610,441.25$                                                                             

3,506,396.86$                                                                             

6,104,044.39$                                                                             

Architect Engineer:

   

signature, date

Liquidated Damages Withheld

TOTAL PAID TO DATE (Include this Payment)

LESS: AMOUNT PREVIOUSLY PAID

AMOUNT DUE THIS PAYMENT

TOTAL AMOUNT EARNED

TOTAL RETENTION
Reserve Withheld @ 10% of Total Amount Earned,
but Not to Exceed 5% of Contract Price
Liens and Other Withholding

$0.00

$0.00

$14,994,990.00

$14,994,990.00

$0.00

Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the 
Construction Account and has not been paid; and
No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90% 
of current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price 
(said retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: IHC Construction Companies, LLC 

Is now entitled to the sum of:    $ 6,104,044.39

1500 Executive Drive Elgin, IL 60123

For the Period:
Contract No.:

In accordance with Resolution No.______, adopted by the Public Building Commission of Chicago on________,relating to the $_____________Revenue Bonds 
issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said 
Resolution), I hereby certify to the Commission and to its Trustee, that:

PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S

CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 8/1/2013 revised 9/03/2013

Pay Application No.: 3



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Brenneman CONTRACTOR IHC Date 08/01/13 rev 9/3/13
PBC Project # 18060

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of 352,832.63 under the terms of said Contract;

CSI Designation
Subcontractor Name & 

Address Type of Work
Original contract 

amount Change Orders
Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Lump Sum Design Fee 72,267.00 72,267.00 90% 54,603.34 10,436.96 65,040.30 0.00 54,603.34 10,436.96 7,226.70

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 72,267.00 0.00 72,267.00 90% 54,603.34 10,436.96 65,040.30 0.00 54,603.34 10,436.96 7,226.70

CSI Designation Subcontractor Name & 
Address

Type of Work Original contract 
amount

Change Orders Adjusted Contract 
Amt

% Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 8,000.00 8,000.00 77% 5,483.31 676.08 6,159.39 0.00 5,483.31 676.08 1,840.61

KED & IHC Demolition 16,000.00 16,000.00 52% 0.00 8,324.24 8,324.24 0.00 0.00 8,324.24 7,675.76

Hyde Park 5,102.00 5,102.00 5,102.00 5,102.00 510.20 4,591.80 510.20

IHC Column Repair demo @ Branch 0.00 0.00 0.00 0.00 0.00

Hard Rock Sitework 0.00 0.00 0.00 0.00 0.00

T Squared & IHC Concrete 0.00 0.00 0.00 0.00 0.00

T Squared  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

T Squared Curb/foundation repair @ Branch 0.00 0.00 0.00 0.00 0.00

Fibrwrap Epoxy Crack Repair 59,750.00 59,750.00 0.00 0.00 0.00 59,750.00

MBB Masonry 16,000.00 16,000.00 16,000.00 16,000.00 1,600.00 14,400.00 1,600.00

Iwanski Pyzik 0.00 0.00 0.00 0.00 0.00

Masonry Patching 0.00 0.00 0.00 0.00 0.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00

SG Krauss & IHC Metals 0.00 0.00 0.00 0.00 0.00

SG Krauss  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

Denk & Roche Wood, Plastics & Com  39,426.00 39,426.00 26,226.00 26,226.00 2,622.60 23,603.40 15,822.60

MW Powell Roofing 51,660.00 51,660.00 103% 4,133.00 48,839.50 52,972.50 5,297.25 3,719.70 43,955.55 3,984.75

Boswell Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 56,000.00 56,000.00 0.00 0.00 0.00 56,000.00

KED/Stauber Doors/Frames/Hardwa  9,870.00 9,870.00 0% 0.00 0.00 0.00 0.00 0.00 9,870.00

Lakeshore Glass Curtainwall/Window G 19,740.00 19,740.00 0.00 19,740.00 19,740.00 1,974.00 0.00 17,766.00 1,974.00

Great Lakes Automatic Door Opener 0.00 0.00 0.00 0.00 0.00

Jensen Window Co Window Guards 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DTI Illinois VCT & Resilient Floori 39,605.00 39,605.00 100% 0.00 39,605.00 39,605.00 3,960.50 0.00 35,644.50 3,960.50

Just Rite Acoustics Ceilings 11,766.00 11,766.00 83% 0.00 9,766.00 9,766.00 976.60 0.00 8,789.40 2,976.60

Durango Painting 38,500.00 38,500.00 79% 0.00 30,500.00 30,500.00 3,050.00 0.00 27,450.00 11,050.00

Durango Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

National Painting 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Denk & Roche Drywall 25,000.00 25,000.00 0% 0.00 0.00 0.00 0.00 0.00 25,000.00

JP Phillips Plaster 5,000.00 5,000.00 0% 0.00 0.00 0.00 0.00 0.00 5,000.00

Floors, Inc. Wood Flooring 28,420.00 28,420.00 75% 0.00 21,315.00 21,315.00 2,131.50 0.00 19,183.50 9,236.50

John Carretti Floor Warning Signs 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skins 11,117.00 11,117.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 11,117.00

Lockers 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 1,000.00 1,000.00 0% 0.00 0.00 0.00 0.00 0.00 1,000.00

Construction Speci Toilet Partitions/Accessories 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boelter Equipment(Kitchen) 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Californis Stainless Photo Lab Sink 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casework 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Living Laminates Casework 4,345.00 4,345.00 0% 0.00 0.00 0.00 0.00 4,345.00

Shades 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 0.00 0% 0.00 0.00 0.00 0.00 0.00

Projection Screens & Appl 0.00 0% 0.00 0.00 0.00 0.00

DME Elevators Lifts 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0% 0.00 0.00 0.00 0.00 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

Caldwell Plumbing 61,704.00 61,704.00 85% 0.00 52,446.00 52,446.00 5,244.60 47,201.40 14,502.60

RJ Olmen HVAC 42,335.00 42,335.00 90% 16,976.35 21,125.15 38,101.50 3,810.15 15,278.71 19,012.64 8,043.65

Candor Electrical 136,983.00 136,983.00 98% 118,358.83 15,641.17 134,000.00 13,400.00 106,522.95 14,077.05 16,383.00

IHC Additional Overtime 10,000.00 10,000.00 0.00 0.00 0.00 0.00 10,000.00

Hyde Park Environmental abatem 27,181.00 27,181.00 100% 45,589.00 -18,408.00 27,181.00 2,718.10 41,030.10 -16,567.20 2,718.10

Technica Environmental abatem 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

0.00 0.00 0.00 0.00

Lump Sum GC 113,607.00 0.00 113,607.00 60% 21,840.59 46,340.54 68,181.13 21,840.59 46,340.54 45,425.87

Genl Requirements Bo   42,381.00 42,381.00 17% 695.72 6,400.96 7,096.68 695.72 6,400.96 35,284.32

0.00 0.00 0.00 0.00

Contract Contingency    34,106.00 34,106.00 0.00 0.00 34,106.00

DB's Lump Sum OH F 93,441.00 93,441.00 50% 25,185.67 21,545.81 46,731.48 25,185.67 21,545.81 46,709.52

CPS/Commission Con 0.00 0.00 0% 0.00 0.00 0.00 0.00

SUBTOTAL page2 1,008,039.00 0.00 1,008,039.00 60% 238,262.47 371,185.45 609,447.92 47,295.50 219,756.75 342,395.67 445,886.58

subtotal page 1 72,267.00 0.00 72,267.00 90% 54,603.34 10,436.96 65,040.30 0.00 54,603.34 10,436.96 7,226.70
subtotal page 2 1,008,039.00 0.00 1,008,039.00 60% 238,262.47 371,185.45 609,447.92 47,295.50 219,756.75 342,395.67 445,886.58
TOTAL 1,080,306.00 0.00 1,080,306.00 62% 292,865.81 381,622.41 674,488.22 47,295.50 274,360.09 352,832.63 453,113.28

--------Work Completed--------

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

STATE OF ILLINOIS     }          SS

APPLICATION FOR PAYMENT  # 3

COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of said 
corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, 
under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted with, and 
have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite their names is 
the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full amount now 
due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account of said work, 
as stated:

--------Work Completed--------



School Name Brenneman Facility # 18060

AMOUNT OF ORIGINAL 
CONTRACT $1,080,306.00 TOTAL AMOUNT REQUESTED $674,488.22

EXTRAS  TO CONTRACT $0.00 LESS 10% RETAINED $47,295.50

TOTAL CONTRACT AND EXTRAS $1,080,306.00 NET AMOUNT EARNED $627,192.72

CREDITS TO CONTRACT $0.00 AMOUNT OF PREVIOUS 
PAYMENTS $274,360.09

ADJUSTED CONTRACT PRICE $1,080,306.00 AMOUNT DUE THIS PAYMENT $352,832.63

BALANCE TO COMPLETE $453,113.28

Name: Alan L. Orosz
Title: Chief Financial Officer

Notary Public
My Commission expires: 12/22/2016

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Subscribed and sworn to before me this 13th day of  August, 2013.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver
of Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said
Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection
with the work or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and
material for which a claim could be made and for which a lien could be filed. 

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by
or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien
including all costs and a reasonable attorney's fee.

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the
payments applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors,
suppliers, workers or employees, nor as enlarging or altering the application or effect of existing lien laws.

That neither the partial payment nor any part thereof has been assigned.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Bretano CONTRACTOR IHC Date 08/01/13 rev 9/3/13
PBC Project # 18605

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of 770,831.79 under the terms of said Contract;

CSI Designation Subcontractor Name & 
Address

Type of Work
Original contract 

amount Change Orders Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Lump Sum Design Fe 95,040.00 95,040.00 90% 70,537.38 14,998.61 85,535.99 70,537.38 14,998.61 9,504.01

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 95,040.00 0.00 95,040.00 90% 70,537.38 14,998.61 85,535.99 0.00 70,537.38 14,998.61 9,504.01

CSI Designation Subcontractor Name & 
Address

Type of Work
Original contract 

amount Change Orders Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 17,000.00 17,000.00 87% 6,760.80 8,113.96 14,874.76 0.00 6,760.80 8,113.96 2,125.24

KED & IHC Demolition 10,000.00 10,000.00 74% 2,704.32 4,732.56 7,436.88 0.00 2,704.32 4,732.56 2,563.12

Hyde Park 0.00 0.00 0.00 0.00 0.00

IHC Column Repair demo @ Branch 0.00 0.00 0.00 0.00 0.00

Hard Rock Sitework 0.00 0.00 0.00 0.00 0.00

T Squared & IHC Concrete 5,000.00 5,000.00 0.00 0.00 0.00 5,000.00

T Squared  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

T Squared Curb/foundation repair @ Branch 0.00 0.00 0.00 0.00 0.00

Fibrwrap Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00

MBB Masonry 13,200.00 13,200.00 13,200.00 13,200.00 1,320.00 11,880.00 1,320.00

Iwanski Pyzik 0.00 0.00 0.00 0.00 0.00

Masonry Patching 0.00 0.00 0.00 0.00 0.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00

SG Krauss & IHC Metals 0.00 0.00 0.00 0.00 0.00

SG Krauss  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

Denk & Roche Wood, Plastics & Com  53,820.00 53,820.00 49,100.00 49,100.00 4,910.00 44,190.00 9,630.00

MW Powell Roofing 122,600.00 122,600.00 102% 9,808.00 115,404.50 125,212.50 12,521.25 8,827.20 103,864.05 9,908.75

Boswell Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 0.00 0.00 0.00 0.00 0.00 0.00

KED/Stauber Doors/Frames/Hardwa  1,785.00 1,785.00 0% 0.00 0.00 0.00 0.00 0.00 1,785.00

Lakeshore Glass Curtainwall/Window G 500.00 500.00 0.00 0.00 0.00 0.00 0.00 500.00

Great Lakes Automatic Door Open 0.00 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DTI Illinois VCT & Resilient Floori 1,350.00 1,350.00 100% 0.00 1,350.00 1,350.00 135.00 0.00 1,215.00 135.00

Just Rite Acoustics Ceilings 792.00 792.00 100% 0.00 792.00 792.00 79.20 0.00 712.80 79.20

Durango Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Durango Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

National Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 185,200.00 185,200.00 0% 0.00 0.00 0.00 0.00 0.00 185,200.00

Denk & Roche Drywall 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00
JP Phillips Plaster 22,000.00 22,000.00 0% 0.00 0.00 0.00 0.00 0.00 22,000.00
Floors, Inc. Wood Flooring 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00
John Carretti Floor Warning Signs 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skin 19,200.00 19,200.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 19,200.00

Lockers 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 1,000.00 1,000.00 0% 0.00 0.00 0.00 0.00 0.00 1,000.00

Construction Speci Toilet Partitions/Acces 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boelter Equipment(Kitchen) 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Californis Stainless Photo Lab Sink 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casewor 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Living Laminates Casework 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 0.00 0% 0.00 0.00 0.00 0.00 0.00

Projection Screens & Appl 0.00 0% 0.00 0.00 0.00 0.00

DME Elevators Lifts 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 58,500.00 58,500.00 0% 0.00 0.00 0.00 58,500.00

Bruckner Plumbing 247,000.00 247,000.00 100% 58,300.00 188,700.00 247,000.00 24,700.00 52,470.00 169,830.00 24,700.00

DeFranco Plumbing 0.00 0.00 0% 0.00 0.00 0.00 0.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00

RJ Olmen HVAC 182,972.00 182,972.00 90% 73,372.00 91,302.80 164,674.80 16,467.48 66,034.80 82,172.52 34,764.68

Candor Electrical 258,743.00 258,743.00 100% 229,198.40 29,544.60 258,743.00 25,874.30 206,278.56 26,590.14 25,874.30

IHC Additional Overtime 10,000.00 10,000.00 0.00 0.00 0.00 10,000.00

Hyde Park Environmental abatem 0.00 0.00 0% 0.00 0.00 0.00 0.00

Technica Environmental abatem 220,425.00 220,425.00 100% 220,425.00 220,425.00 22,042.50 198,382.50 22,042.50

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

0.00 0.00 0.00 0.00

Lump Sum GC 157,375.00 157,375.00 60% 29,439.27 65,017.11 94,456.38 29,439.27 65,017.11 62,918.62

Genl Requirements Bo   58,709.00 58,709.00 17% 964.58 8,867.73 9,832.31 964.58 8,867.73 48,876.69

0.00 0.00 0.00 0.00

Contract Contingency    60,977.00 60,977.00 0.00 0.00 60,977.00

DB's Lump Sum OH F 129,439.00 129,439.00 50% 34,475.77 30,264.81 64,740.58 34,475.77 30,264.81 64,698.42

CPS/Commission Con 0.00 0.00 0% 0.00 0.00 0.00

SUBTOTAL page2 1,837,587.00 0.00 1,837,587.00 69% 445,023.14 826,815.07 1,271,838.21 108,049.73 407,955.30 755,833.18 673,798.52

subtotal page 1 95,040.00 0.00 95,040.00 90% 70,537.38 14,998.61 85,535.99 0.00 70,537.38 14,998.61 9,504.01
subtotal page 2 1,837,587.00 0.00 1,837,587.00 69% 445,023.14 826,815.07 1,271,838.21 108,049.73 407,955.30 755,833.18 673,798.52
TOTAL 1,932,627.00 0.00 1,932,627.00 70% 515,560.52 841,813.68 1,357,374.20 108,049.73 478,492.68 770,831.79 683,302.53

--------Work Completed--------

--------Work Completed--------

COUNTY OF       }
The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of 
said corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, 
Owner, under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted with, 
and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite their 
names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the 
full amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on 
account of said work, as stated:

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 3

STATE OF ILLINOIS     }          SS



School Name Bretano Facility # 18605

AMOUNT OF ORIGINAL 
CONTRACT $1,932,627.00 TOTAL AMOUNT REQUESTED $1,357,374.20

EXTRAS  TO CONTRACT $0.00 LESS 10% RETAINED $108,049.73

TOTAL CONTRACT AND EXTRAS $1,932,627.00 NET AMOUNT EARNED $1,249,324.47

CREDITS TO CONTRACT $0.00 AMOUNT OF PREVIOUS 
PAYMENTS $478,492.68

ADJUSTED CONTRACT PRICE $1,932,627.00 AMOUNT DUE THIS PAYMENT $770,831.79

BALANCE TO COMPLETE $683,302.53

Name: Alan L. Orosz
Title: Chief Financial Officer

Notary Public
My Commission expires: 12/22/2016

72267

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by
or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien
including all costs and a reasonable attorney's fee.

Subscribed and sworn to before me this 13th day of  August, 2013.

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the
payments applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors,
suppliers, workers or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver
of Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said
Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection
with the work or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and
material for which a claim could be made and for which a lien could be filed. 

That neither the partial payment nor any part thereof has been assigned.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Chappell CONTRACTOR IHC Date 08/01/13 rev 9/3/13
PBC Project # 18100

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of 383,818.38 under the terms of said Contract;

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Lump Sum Design Fe 98,425.00 98,425.00 90% 65,359.08 23,223.41 88,582.49 65,359.08 23,223.41 9,842.51

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 98,425.00 0.00 98,425.00 90% 65,359.08 23,223.41 88,582.49 0.00 65,359.08 23,223.41 9,842.51

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 5,000.00 5,000.00 81% 2,704.32 1,352.16 4,056.48 0.00 2,704.32 1,352.16 943.52

KED & IHC Demolition 6,831.00 6,831.00 0% 0.00 0.00 0.00 0.00 0.00 6,831.00

Hyde Park 0.00 0.00 0.00 0.00 0.00

IHC Column Repair demo @ Branch 0.00 0.00 0.00 0.00 0.00

Hard Rock Sitework 0.00 0.00 0.00 0.00 0.00

T Squared & IHC Concrete 0.00 0.00 0.00 0.00 0.00 0.00

T Squared  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

T Squared Curb/foundation repair @ Branch 0.00 0.00 0.00 0.00 0.00

Fibrwrap Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00

MBB Masonry 117,550.00 117,550.00 117,550.00 117,550.00 11,755.00 105,795.00 11,755.00

Iwanski Pyzik 0.00 0.00 0.00 0.00 0.00

Masonry Patching 0.00 0.00 0.00 0.00 0.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00

SG Krauss & IHC Metals 5,000.00 5,000.00 0.00 0.00 0.00 5,000.00

SG Krauss  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

Denk & Roche Wood, Plastics & Com  800.00 800.00 0.00 0.00 0.00 800.00

MW Powell Roofing 162,250.00 162,250.00 102% 12,980.00 152,607.50 165,587.50 16,558.75 11,682.00 137,346.75 13,221.25

Boswell Column Covers 0.00 0.00 0.00 0.00 0.00

Sealants 0.00 0.00 0.00 0.00 0.00

KED/Stauber Doors/Frames/Hardware/Demo/Furniture Relo 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Lakeshore Glass Curtainwall/Window Glazing 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Great Lakes Automatic Door Opener 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DTI Illinois VCT & Resilient Flooring 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Just Rite AcousticsCeilings 640.00 640.00 100% 0.00 640.00 640.00 64.00 0.00 576.00 64.00

Durango Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Durango Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

National Painting 14,000.00 14,000.00 82% 4,480.00 7,000.00 11,480.00 1,148.00 4,032.00 6,300.00 3,668.00

Uptown Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Denk & Roche Drywall 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

JP Phillips Plaster 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Floors, Inc. Wood Flooring 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

John Carretti Floor Warning Signs 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skins 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Lockers 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Construction Spec Toilet Partitions/Accessories 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boelter Equipment(Kitchen) 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Californis Stainless Photo Lab Sink 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casework 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Living Laminates Casework 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 0.00 0% 0.00 0.00 0.00 0.00 0.00

Projection Screens & Appl 0.00 0% 0.00 0.00 0.00 0.00

DME Elevators Lifts 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00

DeFranco Plumbing 26,125.00 26,125.00 100% 13,060.00 13,065.00 26,125.00 2,612.50 11,754.00 11,758.50 2,612.50

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00

RJ Olmen HVAC 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Candor Electrical 212,277.00 212,277.00 100% 162,149.54 50,127.46 212,277.00 21,227.70 145,934.59 45,114.71 21,227.70

IHC Additional Overtime 5,000.00 5,000.00 0.00 0.00 0.00 5,000.00

Hyde Park Environmental abatem 2,880.00 2,880.00 100% 2,880.00 2,880.00 288.00 2,592.00 288.00

Technica Environmental abatement 0.00 0% 0.00 0.00 0.00 0.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

0.00 0.00 0.00 0.00

Lump Sum GC 77,134.00 77,134.00 60% 13,790.70 32,389.70 46,180.40 13,790.70 32,389.70 30,953.60

Genl Requirements B   28,775.00 28,775.00 17% 471.54 4,335.49 4,807.03 471.54 4,335.49 23,967.97

0.00 0.00 0.00 0.00

Contract Contingency    26,694.00 26,694.00 0.00 0.00 0.00 26,694.00

DB's Lump Sum OH F 63,442.00 63,442.00 50% 18,617.47 13,034.66 31,652.13 18,617.47 13,034.66 31,789.87

CPS/Commission Con 0.00 0.00 0% 0.00 0.00 0.00

SUBTOTAL page2 754,398.00 0.00 754,398.00 83% 228,253.57 394,981.97 623,235.54 53,653.95 208,986.62 360,594.97 184,816.41

subtotal page 1 98,425.00 0.00 98,425.00 90% 65,359.08 23,223.41 88,582.49 0.00 65,359.08 23,223.41 9,842.51
subtotal page 2 754,398.00 0.00 754,398.00 83% 228,253.57 394,981.97 623,235.54 53,653.95 208,986.62 360,594.97 184,816.41
TOTAL 852,823.00 0.00 852,823.00 83% 293,612.65 418,205.38 711,818.03 53,653.95 274,345.70 383,818.38 194,658.92

--------Work Completed--------

--------Work Completed--------

COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of 
said corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, 
Owner, under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted 
with, and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite 
their names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of 
the full amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or 
on account of said work, as stated:

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 3

STATE OF ILLINOIS     }          SS



School Name Chappell Facility # 18100

AMOUNT OF ORIGINAL 
CONTRACT $852,823.00 TOTAL AMOUNT REQUESTED $711,818.03

EXTRAS  TO CONTRACT $0.00 LESS 10% RETAINED $53,653.95

TOTAL CONTRACT AND EXTRAS $852,823.00 NET AMOUNT EARNED $658,164.08

CREDITS TO CONTRACT $0.00 AMOUNT OF PREVIOUS 
PAYMENTS $274,345.70

ADJUSTED CONTRACT PRICE $852,823.00 AMOUNT DUE THIS PAYMENT $383,818.38

BALANCE TO COMPLETE $194,658.92

Name: Alan L. Orosz
Title: Chief Financial Officer

Notary Public
My Commission expires: 12/22/2016

72267

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by
or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien
including all costs and a reasonable attorney's fee.

Subscribed and sworn to before me this 13th day of  August, 2013.

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the
payments applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors,
suppliers, workers or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver
of Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said
Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection
with the work or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and
material for which a claim could be made and for which a lien could be filed. 

That neither the partial payment nor any part thereof has been assigned.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name McCutcheon & Branch CONTRACTOR IHC Date 08/01/13 rev 9/3/13
PBC Project # 18380

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of 563,432.75 under the terms of said Contract;

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Performance Bond 0.00 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Lump Sum Design Fe 135,671.00 135,671.00 90% 81,423.22 40,680.78 122,104.00 81,423.22 40,680.78 13,567.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 135,671.00 0.00 135,671.00 90% 81,423.22 40,680.78 122,104.00 0.00 81,423.22 40,680.78 13,567.00

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 13,000.00 13,000.00 84% 5,863.96 5,071.98 10,935.94 5,863.96 5,071.98 2,064.06

KED & IHC Demolition 28,000.00 28,000.00 58% 0.00 16,236.96 16,236.96 0.00 0.00 16,236.96 11,763.04

Hyde Park 0.00 0.00 0.00 0.00 0.00

IHC Column Repair demo  6,894.00 6,894.00 0.00 0.00 0.00 6,894.00

Hard Rock Sitework 0.00 0.00 0.00 0.00 0.00

T Squared & IHC Concrete 12,250.00 12,250.00 6,469.00 6,469.00 646.90 5,822.10 6,427.90

T Squared  Column repair @ Bran 2,789.00 2,789.00 0.00 0.00 0.00 2,789.00

T Squared Curb/foundation repai   2,415.00 2,415.00 0.00 0.00 0.00 2,415.00

Fibrwrap Epoxy Crack Repair 32,500.00 32,500.00 0.00 0.00 0.00 32,500.00

MBB Masonry 19,400.00 19,400.00 19,400.00 19,400.00 1,940.00 17,460.00 1,940.00

Iwanski Pyzik 0.00 0.00 0.00 0.00 0.00

Masonry Patching 0.00 0.00 0.00 0.00 0.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00

SG Krauss & IHC Metals 0.00 0.00 0.00 0.00 0.00

SG Krauss  Column repair @ Bran 25,271.00 25,271.00 0.00 0.00 0.00 25,271.00

Denk & Roche Wood, Plastics & Com  20,421.00 20,421.00 18,590.00 18,590.00 1,859.00 16,731.00 3,690.00

MW Powell Roofing 136,750.00 136,750.00 85% 39,578.00 76,607.72 116,185.72 11,618.57 35,620.20 68,946.95 32,182.85

Boswell Column Covers 1,725.00 1,725.00 0.00 0.00 0.00 1,725.00

Sealants 0.00 0.00 0.00 0.00 0.00 0.00

KED/Stauber Doors/Frames/Hardwa  8,715.00 8,715.00 0% 0.00 0.00 0.00 0.00 0.00 8,715.00

Lakeshore Glass Curtainwall/Window G 44,400.00 44,400.00 0.00 38,200.00 38,200.00 3,820.00 0.00 34,380.00 10,020.00

Great Lakes Automatic Door Open 0.00 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DTI Illinois VCT & Resilient Floor 51,724.00 51,724.00 100% 0.00 51,724.00 51,724.00 5,172.40 0.00 46,551.60 5,172.40

Just Rite AcousticsCeilings 33,368.00 33,368.00 70% 0.00 23,368.00 23,368.00 2,336.80 0.00 21,031.20 12,336.80

Durango Painting 53,000.00 53,000.00 56% 0.00 29,500.00 29,500.00 2,950.00 0.00 26,550.00 26,450.00

Durango Column repair @ Bran 4,508.00 4,508.00 0.00 0.00 0.00 4,508.00

National Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Denk & Roche Drywall 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

JP Phillips Plaster 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Floors, Inc. Wood Flooring 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

John Carretti Floor Warning Signs 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skin 9,579.00 9,579.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 9,579.00

Lockers 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 2,500.00 2,500.00 0% 0.00 0.00 0.00 0.00 0.00 2,500.00

Construction Spec Toilet Partitions/Acces 800.00 800.00 0% 0.00 0.00 0.00 0.00 0.00 800.00

Boelter Equipment(Kitchen) 32,000.00 32,000.00 83% 0.00 26,454.00 26,454.00 2,645.40 0.00 23,808.60 8,191.40

Californis Stainless Photo Lab Sink 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casewo 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Living Laminates Casework 3,870.00 3,870.00 0% 0.00 0.00 0.00 0.00 3,870.00

Shades 12,000.00 12,000.00 0.00 0.00 0.00 12,000.00

Carroll Seating Auditorium Seating 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Projection Screens & 0.00 0.00 0% 0.00 0.00 0.00 0.00

DME Elevators Lifts 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

DeFranco Plumbing 0.00 0.00 0% 0.00 0.00 0.00 0.00

Caldwell Plumbing 59,700.00 59,700.00 83% 49,620.00 49,620.00 4,962.00 44,658.00 15,042.00

RJ Olmen HVAC 27,477.00 27,477.00 90% 11,018.25 13,711.05 24,729.30 2,472.93 9,916.42 12,339.95 5,220.63

Candor Electrical 235,447.00 235,447.00 100% 165,230.92 69,639.08 234,870.00 23,487.00 148,707.83 62,675.17 24,064.00

IHC Additional Overtime 20,000.00 20,000.00 0.00 0.00 0.00 20,000.00

Hyde Park Environmental abatem 49,572.00 49,572.00 100% 31,290.80 18,281.20 49,572.00 4,957.20 28,161.72 16,453.08 4,957.20

Technica Environmental abatem 0.00 0.00 0% 0.00 0.00 0.00 0.00

MOD/COG @ McCutc 45,000.00 45,000.00 0% 0.00 0.00 45,000.00

ECSE non-blended @ 45,000.00 45,000.00 0% 0.00 0.00 45,000.00

Uni-sex Toilet @ McC 30,000.00 30,000.00 0% 0.00 0.00 30,000.00

0.00 0.00 0.00 0.00

Lump Sum GC 157,375.00 157,375.00 60% 28,522.98 65,929.13 94,452.11 28,522.98 65,929.13 62,922.89

Genl Requirements B   58,709.00 58,709.00 17% 963.75 8,867.33 9,831.08 963.75 8,867.33 48,877.92

0.00 0.00 0.00 0.00

Contract Contingency    50,488.00 50,488.00 0.00 0.00 50,488.00

DB's Lump Sum OH F 129,438.00 129,438.00 50% 35,498.75 29,238.92 64,737.67 35,498.75 29,238.92 64,700.33

CPS/Commission Con 0.00 0.00 0% 0.00 0.00 0.00

SUBTOTAL page2 1,466,085.00 0.00 1,466,085.00 60% 317,967.41 566,908.37 884,875.78 68,868.20 293,255.61 522,751.97 650,077.42

subtotal page 1 135,671.00 0.00 135,671.00 90% 81,423.22 40,680.78 122,104.00 0.00 81,423.22 40,680.78 13,567.00
subtotal page 2 1,466,085.00 0.00 1,466,085.00 60% 317,967.41 566,908.37 884,875.78 68,868.20 293,255.61 522,751.97 650,077.42
TOTAL 1,601,756.00 0.00 1,601,756.00 63% 399,390.63 607,589.15 1,006,979.78 68,868.20 374,678.83 563,432.75 663,644.42

--------Work Completed--------

--------Work Completed--------

COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of 
said corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, 
Owner, under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted 
with, and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite 
their names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of 
the full amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or 
on account of said work, as stated:

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 3

STATE OF ILLINOIS     }          SS



School Name McCutcheon & Branch Facility # 18380

AMOUNT OF ORIGINAL 
CONTRACT $1,601,756.00 TOTAL AMOUNT REQUESTED $1,006,979.78

EXTRAS  TO CONTRACT $0.00 LESS 10% RETAINED $68,868.20

TOTAL CONTRACT AND EXTRAS $1,601,756.00 NET AMOUNT EARNED $938,111.58

CREDITS TO CONTRACT $0.00 AMOUNT OF PREVIOUS 
PAYMENTS $374,678.83

ADJUSTED CONTRACT PRICE $1,601,756.00 AMOUNT DUE THIS PAYMENT $563,432.75

BALANCE TO COMPLETE $663,644.42

Name: Alan L. Orosz
Title: Chief Financial Officer

Notary Public
My Commission expires: 12/22/2016

72267

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by
or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien
including all costs and a reasonable attorney's fee.

Subscribed and sworn to before me this 13th day of  August, 2013.

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the
payments applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors,
suppliers, workers or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver
of Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said
Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection
with the work or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and
material for which a claim could be made and for which a lien could be filed. 

That neither the partial payment nor any part thereof has been assigned.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Mcpherson CONTRACTOR IHC Date 08/01/13 rev 9/3/13
PBC Project # 18390

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of 693,370.51 under the terms of said Contract;

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Lump Sum Design Fe 130,890.00 130,890.00 90% 82,256.80 35,544.20 117,801.00 82,256.80 35,544.20 13,089.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 130,890.00 0.00 130,890.00 90% 82,256.80 35,544.20 117,801.00 0.00 82,256.80 35,544.20 13,089.00

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 6,000.00 6,000.00 79% 4,711.43 4,711.43 0.00 4,711.43 0.00 1,288.57

KED & IHC Demolition 61,000.00 61,000.00 28% 0.00 17,178.45 17,178.45 0.00 0.00 17,178.45 43,821.55

Hyde Park 0.00 0.00 0.00 0.00 0.00

IHC Column Repair demo @ Branch 0.00 0.00 0.00 0.00 0.00

Hard Rock Sitework 0.00 0.00 0.00 0.00 0.00

T Squared & IHC Concrete 3,000.00 3,000.00 0.00 0.00 0.00 3,000.00

T Squared  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

T Squared Curb/foundation repair @ Branch 0.00 0.00 0.00 0.00 0.00

Fibrwrap Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00

MBB Masonry 0.00 0.00 0.00 0.00 0.00 0.00

Iwanski Pyzik 241,549.00 241,549.00 0.00 0.00 0.00 241,549.00

Masonry Patching 10,000.00 10,000.00 0.00 0.00 0.00 10,000.00

Steam Clean Walls 15,000.00 15,000.00 0.00 0.00 0.00 15,000.00

SG Krauss & IHC Metals 5,000.00 5,000.00 0.00 0.00 0.00 5,000.00

SG Krauss  Column repair @ Bran 0.00 0.00 0.00 0.00 0.00 0.00

Denk & Roche Wood, Plastics & Com  55,935.00 55,935.00 55,935.00 55,935.00 5,593.50 50,341.50 5,593.50

MW Powell Roofing 214,150.00 214,150.00 95% 86,067.00 116,735.00 202,802.00 20,280.20 77,460.30 105,061.50 31,628.20

Boswell Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 10,000.00 10,000.00 0.00 0.00 0.00 10,000.00

KED/Stauber Doors/Frames/Hardwa  5,618.00 5,618.00 0% 0.00 0.00 0.00 0.00 0.00 5,618.00

Lakeshore Glass Curtainwall/Window G 2,000.00 2,000.00 0.00 0.00 0.00 0.00 0.00 2,000.00

Great Lakes Automatic Door Open 0.00 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 26,865.00 26,865.00 0% 0.00 0.00 0.00 0.00 0.00 26,865.00

DTI Illinois VCT & Resilient Floor 75,603.00 75,603.00 52% 0.00 39,425.00 39,425.00 3,942.50 0.00 35,482.50 40,120.50

Just Rite AcousticsCeilings 38,235.00 38,235.00 35% 0.00 13,236.00 13,236.00 1,323.60 0.00 11,912.40 26,322.60

Durango Painting 201,000.00 201,000.00 77% 0.00 154,000.00 154,000.00 15,400.00 0.00 138,600.00 62,400.00

Durango Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

National Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Denk & Roche Drywall 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

JP Phillips Plaster 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Floors, Inc. Wood Flooring 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

John Carretti Floor Warning Signs 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skin 16,163.00 16,163.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 16,163.00

Lockers 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 1,000.00 1,000.00 0% 0.00 0.00 0.00 0.00 0.00 1,000.00

Construction Spec Toilet Partitions/Acces 1,850.00 1,850.00 0% 0.00 0.00 0.00 0.00 0.00 1,850.00

Boelter Equipment(Kitchen) 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Californis Stainless Photo Lab Sink 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casewo 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Living Laminates Casework 375.00 375.00 0% 0.00 0.00 0.00 0.00 375.00

Shades 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Projection Screens & Appl 0.00 0% 0.00 0.00 0.00 0.00

DME Elevators Lifts 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 86,600.00 86,600.00 100% 26,200.00 60,400.00 86,600.00 8,660.00 23,580.00 54,360.00 8,660.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00

RJ Olmen HVAC 45,954.00 45,954.00 90% 18,427.50 22,931.10 41,358.60 4,135.86 16,584.75 20,637.99 8,731.26

Candor Electrical 327,498.00 327,498.00 100% 327,109.05 388.95 327,498.00 32,749.80 294,398.15 350.05 32,749.80

IHC Additional Overtime 10,000.00 10,000.00 0.00 0.00 0.00 10,000.00

Hyde Park Environmental abatem 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Technica Environmental abatem 105,900.00 105,900.00 84% 0.00 89,000.00 89,000.00 8,900.00 80,100.00 25,800.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

0.00 0.00 0.00 0.00

Lump Sum GC 209,924.00 209,924.00 60% 34,936.43 91,001.83 125,938.26 34,936.43 91,001.83 83,985.74

Genl Requirements B   78,312.00 78,312.00 17% 1,285.56 11,823.30 13,108.86 1,285.56 11,823.30 65,203.14

0.00 0.00 0.00 0.00

Contract Contingency    67,002.00 67,002.00 0.00 0.00 0.00 67,002.00

DB's Lump Sum OH F 172,659.00 172,659.00 50% 45,358.79 40,976.79 86,335.58 45,358.79 40,976.79 86,323.42

CPS/Commission Con 0.00 0.00 0% 0.00 0.00 0.00

SUBTOTAL page2 2,094,192.00 0.00 2,094,192.00 60% 544,095.76 713,031.42 1,257,127.18 100,985.46 498,315.41 657,826.31 938,050.28

subtotal page 1 130,890.00 0.00 130,890.00 90% 82,256.80 35,544.20 117,801.00 0.00 82,256.80 35,544.20 13,089.00
subtotal page 2 2,094,192.00 0.00 2,094,192.00 60% 544,095.76 713,031.42 1,257,127.18 100,985.46 498,315.41 657,826.31 938,050.28
TOTAL 2,225,082.00 0.00 2,225,082.00 62% 626,352.56 748,575.62 1,374,928.18 100,985.46 580,572.21 693,370.51 951,139.28

--------Work Completed--------

--------Work Completed--------

COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of 
said corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, 
Owner, under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted 
with, and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite 
their names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of 
the full amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or 
on account of said work, as stated:

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 3

STATE OF ILLINOIS     }          SS



School Name Mcpherson Facility # 18390

AMOUNT OF ORIGINAL 
CONTRACT $2,225,082.00 TOTAL AMOUNT REQUESTED $1,374,928.18

EXTRAS  TO CONTRACT $0.00 LESS 10% RETAINED $100,985.46

TOTAL CONTRACT AND EXTRAS $2,225,082.00 NET AMOUNT EARNED $1,273,942.72

CREDITS TO CONTRACT $0.00 AMOUNT OF PREVIOUS 
PAYMENTS $580,572.21

ADJUSTED CONTRACT PRICE $2,225,082.00 AMOUNT DUE THIS PAYMENT $693,370.51

BALANCE TO COMPLETE $951,139.28

Name: Alan L. Orosz
Title: Chief Financial Officer

Notary Public
My Commission expires: 12/22/2016

 

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by
or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien
including all costs and a reasonable attorney's fee.

Subscribed and sworn to before me this 13th day of  August, 2013.

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the
payments applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors,
suppliers, workers or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver
of Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said
Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection
with the work or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and
material for which a claim could be made and for which a lien could be filed. 

That neither the partial payment nor any part thereof has been assigned.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Senn CONTRACTOR IHC Date 08/01/13 rev 9/3/13
PBC Project # 18815

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of 1,254,861.59 under the terms of said Contract;

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Lump Sum Design Fe 107,112.00 107,112.00 90% 74,289.17 22,111.63 96,400.80 74,289.17 22,111.63 10,711.20

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 107,112.00 0.00 107,112.00 90% 74,289.17 22,111.63 96,400.80 0.00 74,289.17 22,111.63 10,711.20

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 11,000.00 11,000.00 93% 10,228.58 0.00 10,228.58 0.00 10,228.58 0.00 771.42

KED & IHC Demolition 73,000.00 73,000.00 87% 4,361.87 59,495.61 63,857.48 0.00 4,361.87 59,495.61 9,142.52

Hyde Park 0.00 0.00 0.00 0.00 0.00

IHC Column Repair demo @ Branch 0.00 0.00 0.00 0.00 0.00

Hard Rock Sitework 0.00 0.00 0.00 0.00 0.00

T Squared & IHC Concrete 2,000.00 2,000.00 0.00 0.00 0.00 2,000.00

T Squared  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

T Squared Curb/foundation repair @ Branch 0.00 0.00 0.00 0.00 0.00

Fibrwrap Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00 0.00

MBB Masonry 2,076.00 2,076.00 2,076.00 2,076.00 207.60 1,868.40 207.60

Iwanski Pyzik 0.00 0.00 0.00 0.00 0.00

Masonry Patching 10,000.00 10,000.00 0.00 0.00 0.00 10,000.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00 0.00

SG Krauss & IHC Metals 0.00 0.00 0.00 0.00 0.00 0.00

SG Krauss  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

Denk & Roche Wood, Plastics & Com  83,634.00 83,634.00 82,289.00 82,289.00 8,228.90 74,060.10 9,573.90

MW Powell Roofing 5,000.00 5,000.00 0% 0.00 0.00 0.00 0.00 0.00 5,000.00

Boswell Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 0.00 0.00 0.00 0.00 0.00 0.00

KED/Stauber Doors/Frames/Hardwa  12,731.00 12,731.00 0% 0.00 0.00 0.00 0.00 0.00 12,731.00

Lakeshore Glass Curtainwall/Window G 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Great Lakes Automatic Door Open 0.00 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DTI Illinois VCT & Resilient Floor 94,362.00 94,362.00 100% 0.00 94,362.00 94,362.00 9,436.20 0.00 84,925.80 9,436.20

Just Rite AcousticsCeilings 43,264.00 43,264.00 60% 0.00 25,768.00 25,768.00 2,576.80 0.00 23,191.20 20,072.80

Durango Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Durango Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

National Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 20,600.00 20,600.00 0% 0.00 0.00 0.00 0.00 0.00 20,600.00

Denk & Roche Drywall 15,120.00 15,120.00 0% 0.00 0.00 0.00 0.00 0.00 15,120.00

JP Phillips Plaster 30,000.00 30,000.00 0% 0.00 0.00 0.00 0.00 0.00 30,000.00

Floors, Inc. Wood Flooring 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

John Carretti Floor Warning Signs 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skin 38,688.00 38,688.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 38,688.00

Lockers 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 2,500.00 2,500.00 0% 0.00 0.00 0.00 0.00 0.00 2,500.00

Construction Spec Toilet Partitions/Acces 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boelter Equipment(Kitchen) 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Californis Stainless Photo Lab Sink 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casewo 442,914.00 442,914.00 100% 91,228.50 351,685.00 442,913.50 44,291.35 82,105.65 316,516.50 44,291.85

Living Laminates Casework 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 13,100.00 13,100.00 0.00 0.00 0.00 13,100.00

Carroll Seating Auditorium Seating 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Projection Screens & 11,200.00 11,200.00 0% 0.00 0.00 0.00 11,200.00

DME Elevators Lifts 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 243,600.00 243,600.00 100% 80,100.00 163,500.00 243,600.00 24,360.00 72,090.00 147,150.00 24,360.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00

RJ Olmen HVAC 144,968.00 144,968.00 90% 58,132.00 72,339.20 130,471.20 13,047.12 52,318.80 65,105.28 27,543.92

Candor Electrical 375,893.00 375,893.00 100% 224,586.80 151,306.20 375,893.00 37,589.30 202,128.12 136,175.58 37,589.30

IHC Additional Overtime 25,000.00 25,000.00 0.00 0.00 0.00 25,000.00

Hyde Park Environmental abatem 0.00 0.00 0% 0.00 0.00 0.00 0.00

Technica Environmental abatem 186,075.00 186,075.00 100% 186,075.00 186,075.00 18,607.50 167,467.50 18,607.50

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

0.00 0.00 0.00 0.00

Lump Sum GC 226,945.00 226,945.00 60% 42,904.25 93,294.31 136,198.56 42,904.25 93,294.31 90,746.44

Genl Requirements B   84,662.00 84,662.00 17% 1,389.79 12,786.56 14,176.35 1,389.79 12,786.56 70,485.65

0.00 0.00 0.00 0.00

Contract Contingency    80,719.00 80,719.00 0.00 0.00 0.00 80,719.00

DB's Lump Sum OH F 186,658.00 186,658.00 50% 42,620.37 50,713.12 93,333.49 42,620.37 50,713.12 93,324.52

CPS/Commission Con 0.00 0.00 0% 0.00 0.00 0.00

SUBTOTAL page2 2,465,709.00 0.00 2,465,709.00 77% 555,552.16 1,345,690.00 1,901,242.16 158,344.77 510,147.43 1,232,749.96 722,811.62

subtotal page 1 107,112.00 0.00 107,112.00 90% 74,289.17 22,111.63 96,400.80 0.00 74,289.17 22,111.63 10,711.20
subtotal page 2 2,465,709.00 0.00 2,465,709.00 77% 555,552.16 1,345,690.00 1,901,242.16 158,344.77 510,147.43 1,232,749.96 722,811.62
TOTAL 2,572,821.00 0.00 2,572,821.00 78% 629,841.33 1,367,801.63 1,997,642.96 158,344.77 584,436.60 1,254,861.59 733,522.82

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 3

STATE OF ILLINOIS     }          SS
COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of 
said corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, 
Owner, under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted 
with, and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite 
their names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of 
the full amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or 
on account of said work, as stated:

--------Work Completed--------

--------Work Completed--------



School Name Senn Facility # 18815

AMOUNT OF ORIGINAL 
CONTRACT $2,572,821.00 TOTAL AMOUNT REQUESTED $1,997,642.96

EXTRAS  TO CONTRACT $0.00 LESS 10% RETAINED $158,344.77

TOTAL CONTRACT AND EXTRAS $2,572,821.00 NET AMOUNT EARNED $1,839,298.19

CREDITS TO CONTRACT $0.00 AMOUNT OF PREVIOUS 
PAYMENTS $584,436.60

ADJUSTED CONTRACT PRICE $2,572,821.00 AMOUNT DUE THIS PAYMENT $1,254,861.59

BALANCE TO COMPLETE $733,522.82

Name: Alan L. Orosz
Title: Chief Financial Officer

Notary Public
My Commission expires: 12/22/2016

72267

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by
or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien
including all costs and a reasonable attorney's fee.

Subscribed and sworn to before me this 13th day of  August, 2013.

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the
payments applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors,
suppliers, workers or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver
of Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said
Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection
with the work or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and
material for which a claim could be made and for which a lien could be filed. 

That neither the partial payment nor any part thereof has been assigned.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Shurz CONTRACTOR IHC Date 08/01/13 rev 9/3/13
PBC Project # 18880

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of 580,045.79 under the terms of said Contract;

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Lump Sum Design Fe 48,585.00 48,585.00 90% 25,767.97 17,958.53 43,726.50 25,767.97 17,958.53 4,858.50

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 48,585.00 0.00 48,585.00 90% 25,767.97 17,958.53 43,726.50 0.00 25,767.97 17,958.53 4,858.50

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 6,000.00 6,000.00 85% 676.08 4,451.78 5,127.86 676.08 4,451.78 872.14

KED & IHC Demolition 41,000.00 41,000.00 7% 0.00 2,821.60 2,821.60 0.00 0.00 2,821.60 38,178.40

Hyde Park 0.00 0.00 0.00 0.00 0.00

IHC Column Repair demo @ Branch 0.00 0.00 0.00 0.00 0.00

Hard Rock Sitework 0.00 0.00 0.00 0.00 0.00 0.00

T Squared & IHC Concrete 2,000.00 2,000.00 0.00 0.00 0.00 2,000.00

T Squared  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

T Squared Curb/foundation repair @ Branch 0.00 0.00 0.00 0.00 0.00

Fibrwrap Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00 0.00

MBB Masonry 0.00 0.00 0.00 0.00 0.00 0.00

Iwanski Pyzik 0.00 0.00 0.00 0.00 0.00

Masonry Patching 5,000.00 5,000.00 0.00 0.00 0.00 5,000.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00 0.00

SG Krauss & IHC Metals 0.00 0.00 0.00 0.00 0.00 0.00

SG Krauss  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

Denk & Roche Wood, Plastics & Com  28,850.00 28,850.00 28,850.00 28,850.00 2,885.00 25,965.00 2,885.00

MW Powell Roofing 5,000.00 5,000.00 0% 0.00 0.00 0.00 0.00 0.00 5,000.00

Boswell Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 0.00 0.00 0.00 0.00 0.00 0.00

KED/Stauber Doors/Frames/Hardwa  7,875.00 7,875.00 0% 0.00 0.00 0.00 0.00 0.00 7,875.00

Lakeshore Glass Curtainwall/Window G 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Great Lakes Automatic Door Open 0.00 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DTI Illinois VCT & Resilient Floor 24,740.00 24,740.00 100% 0.00 24,740.00 24,740.00 2,474.00 0.00 22,266.00 2,474.00

Just Rite AcousticsCeilings 19,875.00 19,875.00 0% 0.00 0.00 0.00 0.00 0.00 19,875.00

Durango Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Durango Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

National Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 16,000.00 16,000.00 0% 0.00 0.00 0.00 0.00 0.00 16,000.00

Denk & Roche Drywall 8,500.00 8,500.00 0% 0.00 0.00 0.00 0.00 0.00 8,500.00

JP Phillips Plaster 50,000.00 50,000.00 0% 0.00 0.00 0.00 0.00 0.00 50,000.00

Floors, Inc. Wood Flooring 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

John Carretti Floor Warning Signs 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skin 18,700.00 18,700.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 18,700.00

Lockers 1,500.00 1,500.00 0% 0.00 0.00 0.00 0.00 0.00 1,500.00

Signage 1,500.00 1,500.00 0% 0.00 0.00 0.00 0.00 0.00 1,500.00

Construction Spec Toilet Partitions/Acces 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boelter Equipment(Kitchen) 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Californis Stainless Photo Lab Sink 11,030.00 11,030.00 0.00 0.00 0.00 11,030.00

Carroll Seating New Science Casewo 185,057.00 185,057.00 100% 38,303.00 146,754.00 185,057.00 18,505.70 34,472.70 132,078.60 18,505.70

Living Laminates Casework 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 3,650.00 3,650.00 0.00 0.00 0.00 3,650.00

Carroll Seating Auditorium Seating 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Projection Screens & 6,100.00 6,100.00 0% 0.00 0.00 0.00 6,100.00

DME Elevators Lifts 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00

Caldwell Plumbing 201,153.00 201,153.00 82% 165,589.40 165,589.40 16,558.94 149,030.46 52,122.54

RJ Olmen HVAC 37,900.00 37,900.00 90% 15,197.75 18,912.25 34,110.00 3,411.00 13,677.98 17,021.02 7,201.00

Candor Electrical 127,662.00 127,662.00 100% 53,234.94 74,427.06 127,662.00 12,766.20 47,911.45 66,984.35 12,766.20

IHC Additional Overtime 20,000.00 20,000.00 0.00 0.00 0.00 20,000.00

Hyde Park Environmental abatem 0.00 0.00 0% 0.00 0.00 0.00 0.00

Technica Environmental abatem 89,560.00 89,560.00 94% 84,560.00 84,560.00 8,456.00 76,104.00 13,456.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

0.00 0.00 0.00 0.00

Lump Sum GC 102,530.00 102,530.00 60% 15,438.48 46,087.58 61,526.06 15,438.48 46,087.58 41,003.94

Genl Requirements B   38,249.00 38,249.00 17% 627.89 5,776.17 6,404.06 627.89 5,776.17 31,844.94

0.00 0.00 0.00 0.00

Contract Contingency    39,145.00 39,145.00 0.00 0.00 39,145.00

DB's Lump Sum OH F 84,329.00 84,329.00 50% 28,669.39 13,500.70 42,170.09 28,669.39 13,500.70 42,158.91

CPS/Commission Con 0.00 0.00 0% 0.00 0.00 0.00

SUBTOTAL page2 1,182,905.00 0.00 1,182,905.00 65% 152,147.53 616,470.54 768,618.07 65,056.84 141,473.97 562,087.26 479,343.77

subtotal page 1 48,585.00 0.00 48,585.00 90% 25,767.97 17,958.53 43,726.50 0.00 25,767.97 17,958.53 4,858.50
subtotal page 2 1,182,905.00 0.00 1,182,905.00 65% 152,147.53 616,470.54 768,618.07 65,056.84 141,473.97 562,087.26 479,343.77
TOTAL 1,231,490.00 0.00 1,231,490.00 66% 177,915.50 634,429.07 812,344.57 65,056.84 167,241.94 580,045.79 484,202.27

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 3

STATE OF ILLINOIS     }          SS
COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of 
said corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, 
Owner, under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted 
with, and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite 
their names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of 
the full amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or 
on account of said work, as stated:

--------Work Completed--------

--------Work Completed--------



School Name Shurz Facility # 18880

AMOUNT OF ORIGINAL 
CONTRACT $1,231,490.00 TOTAL AMOUNT REQUESTED $812,344.57

EXTRAS  TO CONTRACT $0.00 LESS 10% RETAINED $65,056.84

TOTAL CONTRACT AND EXTRAS $1,231,490.00 NET AMOUNT EARNED $747,287.73

CREDITS TO CONTRACT $0.00 AMOUNT OF PREVIOUS 
PAYMENTS $167,241.94

ADJUSTED CONTRACT PRICE $1,231,490.00 AMOUNT DUE THIS PAYMENT $580,045.79

BALANCE TO COMPLETE $484,202.27

Name: Alan L. Orosz
Title: Chief Financial Officer

Notary Public
My Commission expires: 12/22/2016

72267

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by
or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien
including all costs and a reasonable attorney's fee.

Subscribed and sworn to before me this 13th day of  August, 2013.

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the
payments applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors,
suppliers, workers or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver
of Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said
Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection
with the work or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and
material for which a claim could be made and for which a lien could be filed. 

That neither the partial payment nor any part thereof has been assigned.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Stockton CONTRACTOR IHC Date 08/01/13 rev 9/3/13
PBC Project # 18510

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of 821,082.86 under the terms of said Contract;

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Lump Sum Design Fe 98,871.00 98,871.00 90% 66,308.77 22,675.13 88,983.90 0.00 66,308.77 22,675.13 9,887.10

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 98,871.00 0.00 98,871.00 90% 66,308.77 22,675.13 88,983.90 0.00 66,308.77 22,675.13 9,887.10

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 8,500.00 8,500.00 76% 6,475.68 0.00 6,475.68 0.00 6,475.68 0.00 2,024.32

KED & IHC Demolition 31,000.00 31,000.00 57% 0.00 17,599.72 17,599.72 0.00 0.00 17,599.72 13,400.28

Hyde Park 60,000.00 60,000.00 60,000.00 60,000.00 6,000.00 54,000.00 6,000.00

IHC Column Repair demo @ Branch 0.00 0.00 0.00 0.00 0.00

Hard Rock Sitework 12,500.00 12,500.00 0.00 0.00 0.00 12,500.00

T Squared & IHC Concrete 27,500.00 27,500.00 14,493.00 14,493.00 1,449.30 13,043.70 14,456.30

T Squared  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

T Squared Curb/foundation repair @ Branch 0.00 0.00 0.00 0.00 0.00

Fibrwrap Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00

MBB Masonry 76,469.00 76,469.00 54,345.00 54,345.00 5,434.50 48,910.50 27,558.50

Iwanski Pyzik 0.00 0.00 0.00 0.00 0.00

Masonry Patching 20,000.00 20,000.00 0.00 0.00 0.00 20,000.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00 0.00

SG Krauss & IHC Metals 33,400.00 33,400.00 0.00 0.00 0.00 33,400.00

SG Krauss  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

Denk & Roche Wood, Plastics & Com  52,732.00 52,732.00 44,915.00 44,915.00 4,491.50 40,423.50 12,308.50

MW Powell Roofing 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boswell Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 0.00 0.00 0.00 0.00 0.00 0.00

KED/Stauber Doors/Frames/Hardwa  85,943.00 85,943.00 0% 0.00 0.00 0.00 0.00 0.00 85,943.00

Lakeshore Glass Curtainwall/Window Glazing 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Great Lakes Automatic Door Open 4,995.00 4,995.00 0.00 0.00 0.00 4,995.00

Jensen Window CoWindow Guards 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DTI Illinois VCT & Resilient Floor 156,000.00 156,000.00 100% 0.00 156,000.00 156,000.00 15,600.00 0.00 140,400.00 15,600.00

Just Rite AcousticsCeilings 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Durango Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Durango Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

National Painting 77,075.00 77,075.00 79% 24,256.00 36,320.00 60,576.00 6,057.60 21,830.40 32,688.00 22,556.60

Uptown Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Denk & Roche Drywall 20,000.00 20,000.00 0% 0.00 0.00 0.00 0.00 0.00 20,000.00

JP Phillips Plaster 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Floors, Inc. Wood Flooring 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

John Carretti Floor Warning Signs 8,000.00 8,000.00 6,100.00 6,100.00 610.00 5,490.00 2,510.00

Claridge Products Marker Boards & Skin 6,025.00 6,025.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 6,025.00

Lockers 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 5,000.00 5,000.00 0% 0.00 0.00 0.00 0.00 0.00 5,000.00

Construction Spec Toilet Partitions/Acces 39,798.00 39,798.00 0% 0.00 0.00 0.00 0.00 0.00 39,798.00

Boelter Equipment(Kitchen) 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Californis Stainless Photo Lab Sink 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casewo 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Living Laminates Casework 3,247.00 3,247.00 0% 0.00 0.00 0.00 0.00 3,247.00

Shades 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 9,673.00 9,673.00 20% 1,934.50 1,934.50 193.45 1,741.05 0.00 7,931.95

Projection Screens & 0.00 0.00 0% 0.00 0.00 0.00 0.00

DME Elevators Lifts 24,900.00 24,900.00 0% 0.00 0.00 0.00 0.00 0.00 24,900.00

Profasts Fire Suppression 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00

DeFranco Plumbing 328,625.00 328,625.00 98% 106,500.00 215,322.00 321,822.00 32,182.20 95,850.00 193,789.80 38,985.20

Caldwell Plumbing 0.00 0.00 0% 0.00 0.00 0.00 0.00

RJ Olmen HVAC 20,908.00 20,908.00 77% 7,219.50 8,983.20 16,202.70 1,620.27 6,497.55 8,084.88 6,325.57

Candor Electrical 260,104.00 260,104.00 97% 151,837.04 101,266.96 253,104.00 25,310.40 136,653.34 91,140.26 32,310.40

IHC Additional Overtime 10,000.00 10,000.00 0.00 0.00 0.00 10,000.00

Hyde Park Environmental abatem 140,124.00 140,124.00 100% 111,643.40 28,480.60 140,124.00 14,012.40 100,479.06 25,632.54 14,012.40

Technica Environmental abatem 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

0.00 0.00 0.00 0.00

Lump Sum GC 188,040.00 188,040.00 60% 33,549.80 79,276.34 112,826.14 33,549.80 79,276.34 75,213.86

Genl Requirements B   70,148.00 70,148.00 17% 1,151.54 10,592.31 11,743.85 1,151.54 10,592.31 58,404.15

0.00 0.00 0.00 0.00

Contract Contingency    66,118.00 66,118.00 0.00 0.00 66,118.00

DB's Lump Sum OH F 154,660.00 154,660.00 50% 39,995.06 37,336.18 77,331.24 39,995.06 37,336.18 77,328.76

CPS/Commission Con 0.00 0.00 0% 0.00 0.00 0.00

SUBTOTAL page2 2,001,484.00 0.00 2,001,484.00 68% 484,562.52 871,030.31 1,355,592.83 112,961.62 444,223.48 798,407.73 758,852.79

subtotal page 1 98,871.00 0.00 98,871.00 90% 66,308.77 22,675.13 88,983.90 0.00 66,308.77 22,675.13 9,887.10
subtotal page 2 2,001,484.00 0.00 2,001,484.00 68% 484,562.52 871,030.31 1,355,592.83 112,961.62 444,223.48 798,407.73 758,852.79
TOTAL 2,100,355.00 0.00 2,100,355.00 69% 550,871.29 893,705.44 1,444,576.73 112,961.62 510,532.25 821,082.86 768,739.89

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 3

STATE OF ILLINOIS     }          SS
COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of 
said corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, 
Owner, under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted 
with, and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite 
their names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of 
the full amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or 
on account of said work, as stated:

--------Work Completed--------

--------Work Completed--------



School Name Stockton Facility # 18510

AMOUNT OF ORIGINAL 
CONTRACT $2,100,355.00 TOTAL AMOUNT REQUESTED $1,444,576.73

EXTRAS  TO CONTRACT $0.00 LESS 10% RETAINED $112,961.62

TOTAL CONTRACT AND EXTRAS $2,100,355.00 NET AMOUNT EARNED $1,331,615.11

CREDITS TO CONTRACT $0.00 AMOUNT OF PREVIOUS 
PAYMENTS $510,532.25

ADJUSTED CONTRACT PRICE $2,100,355.00 AMOUNT DUE THIS PAYMENT $821,082.86

BALANCE TO COMPLETE $768,739.89

Name: Alan L. Orosz
Title: Chief Financial Officer

Notary Public
My Commission expires: 12/22/2016

72267

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by
or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien
including all costs and a reasonable attorney's fee.

Subscribed and sworn to before me this 13th day of  August, 2013.

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the
payments applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors,
suppliers, workers or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver
of Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said
Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection
with the work or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and
material for which a claim could be made and for which a lien could be filed. 

That neither the partial payment nor any part thereof has been assigned.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Taft CONTRACTOR IHC Date 08/01/13 rev 9/3/13
PBC Project # 18825

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of 683,768.08 under the terms of said Contract;

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Lump Sum Design Fe 51,541.00 51,541.00 90% 35,324.65 11,062.25 46,386.90 0.00 35,324.65 11,062.25 5,154.10

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 51,541.00 0.00 51,541.00 90% 35,324.65 11,062.25 46,386.90 0.00 35,324.65 11,062.25 5,154.10

CSI Designation
Subcontractor Name & 

Address Type of Work Original contract 
amount Change Orders

Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 5,000.00 5,000.00 54% 2,704.32 0.00 2,704.32 0.00 2,704.32 0.00 2,295.68

KED & IHC Demolition 36,000.00 36,000.00 58% 0.00 20,799.81 20,799.81 0.00 0.00 20,799.81 15,200.19

Hyde Park 0.00 0.00 0.00 0.00 0.00

IHC Column Repair demo @ Branch 0.00 0.00 0.00 0.00 0.00

Hard Rock Sitework 0.00 0.00 0.00 0.00 0.00 0.00

T Squared & IHC Concrete 2,500.00 2,500.00 0.00 0.00 0.00 2,500.00

T Squared  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

T Squared Curb/foundation repair @ Branch 0.00 0.00 0.00 0.00 0.00

Fibrwrap Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00 0.00

MBB Masonry 0.00 0.00 0.00 0.00 0.00 0.00

Iwanski Pyzik 0.00 0.00 0.00 0.00 0.00

Masonry Patching 5,000.00 5,000.00 0.00 0.00 0.00 5,000.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00 0.00

SG Krauss & IHC Metals 0.00 0.00 0.00 0.00 0.00 0.00

SG Krauss  Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

Denk & Roche Wood, Plastics & Com  30,693.00 30,693.00 30,693.00 30,693.00 3,069.30 27,623.70 3,069.30

MW Powell Roofing 2,500.00 2,500.00 0% 0.00 0.00 0.00 0.00 0.00 2,500.00

Boswell Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 0.00 0.00 0.00 0.00 0.00 0.00

KED/Stauber Doors/Frames/Hardwa  5,276.00 5,276.00 0% 0.00 0.00 0.00 0.00 0.00 5,276.00

Lakeshore Glass Curtainwall/Window G 2,000.00 2,000.00 0.00 0.00 0.00 0.00 0.00 2,000.00

Great Lakes Automatic Door Open 0.00 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DTI Illinois VCT & Resilient Floor 33,620.00 33,620.00 100% 0.00 33,620.00 33,620.00 3,362.00 0.00 30,258.00 3,362.00

Just Rite AcousticsCeilings 18,475.00 18,475.00 0% 0.00 0.00 0.00 0.00 0.00 18,475.00

Durango Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Durango Column repair @ Branch 0.00 0.00 0.00 0.00 0.00

National Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 7,600.00 7,600.00 0% 0.00 0.00 0.00 0.00 0.00 7,600.00

Denk & Roche Drywall 8,500.00 8,500.00 0% 0.00 0.00 0.00 0.00 0.00 8,500.00

JP Phillips Plaster 7,500.00 7,500.00 0% 0.00 0.00 0.00 0.00 0.00 7,500.00

Floors, Inc. Wood Flooring 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

John Carretti Floor Warning Signs 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skin 30,600.00 30,600.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 30,600.00

Lockers 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 1,500.00 1,500.00 0% 0.00 0.00 0.00 0.00 0.00 1,500.00

Construction Spec Toilet Partitions/Acces 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boelter Equipment(Kitchen) 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Californis Stainless Photo Lab Sink 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casewo 281,036.00 281,036.00 100% 64,963.50 216,072.00 281,035.50 28,103.55 58,467.15 194,464.80 28,104.05

Living Laminates Casework 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 5,650.00 5,650.00 0.00 0.00 0.00 5,650.00

Carroll Seating Auditorium Seating 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Projection Screens & 8,100.00 8,100.00 0% 0.00 0.00 0.00 8,100.00

DME Elevators Lifts 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00

DeFranco Plumbing 157,605.00 157,605.00 87% 21,000.00 116,800.00 137,800.00 13,780.00 18,900.00 105,120.00 33,585.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00

RJ Olmen HVAC 115,595.00 115,595.00 90% 46,353.25 57,682.25 104,035.50 10,403.55 41,717.93 51,914.02 21,963.05

Candor Electrical 155,730.00 155,730.00 100% 64,620.10 91,109.90 155,730.00 15,573.00 58,158.09 81,998.91 15,573.00

IHC Additional Overtime 20,000.00 20,000.00 0.00 0.00 0.00 20,000.00

Hyde Park Environmental abatem 0.00 0.00 0% 0.00 0.00 0.00 0.00

Technica Environmental abatem 102,533.00 102,533.00 87% 89,300.00 89,300.00 8,930.00 80,370.00 22,163.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

0.00 0.00 0.00 0.00

Lump Sum GC 117,930.00 117,930.00 60% 19,683.99 51,074.16 70,758.15 19,683.99 51,074.16 47,171.85

Genl Requirements B   43,994.00 43,994.00 17% 722.20 6,642.90 7,365.10 722.20 6,642.90 36,628.90

0.00 0.00 0.00 0.00

Contract Contingency    44,256.00 44,256.00 0.00 0.00 0.00 44,256.00

DB's Lump Sum OH F 96,996.00 96,996.00 50% 26,058.25 22,439.53 48,497.78 26,058.25 22,439.53 48,498.22

CPS/Commission Con 0.00 0.00 0% 0.00 0.00 0.00

SUBTOTAL page2 1,346,189.00 0.00 1,346,189.00 73% 246,105.61 736,233.55 982,339.16 83,221.40 226,411.93 672,705.83 447,071.24

subtotal page 1 51,541.00 0.00 51,541.00 90% 35,324.65 11,062.25 46,386.90 0.00 35,324.65 11,062.25 5,154.10
subtotal page 2 1,346,189.00 0.00 1,346,189.00 73% 246,105.61 736,233.55 982,339.16 83,221.40 226,411.93 672,705.83 447,071.24
TOTAL 1,397,730.00 0.00 1,397,730.00 74% 281,430.26 747,295.80 1,028,726.06 83,221.40 261,736.58 683,768.08 452,225.34

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 3

STATE OF ILLINOIS     }          SS
COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of 
said corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, 
Owner, under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted 
with, and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite 
their names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of 
the full amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or 
on account of said work, as stated:

--------Work Completed--------

--------Work Completed--------



School Name Taft Facility # 18825

AMOUNT OF ORIGINAL 
CONTRACT $1,397,730.00 TOTAL AMOUNT REQUESTED $1,028,726.06

EXTRAS  TO CONTRACT $0.00 LESS 10% RETAINED $83,221.40

TOTAL CONTRACT AND EXTRAS $1,397,730.00 NET AMOUNT EARNED $945,504.66

CREDITS TO CONTRACT $0.00 AMOUNT OF PREVIOUS 
PAYMENTS $261,736.58

ADJUSTED CONTRACT PRICE $1,397,730.00 AMOUNT DUE THIS PAYMENT $683,768.08

BALANCE TO COMPLETE $452,225.34

Name: Alan L. Orosz
Title: Chief Financial Officer

Notary Public
My Commission expires: 12/22/2016

72267

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by
or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien
including all costs and a reasonable attorney's fee.

Subscribed and sworn to before me this 13th day of  August, 2013.

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the
payments applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors,
suppliers, workers or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver
of Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said
Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection
with the work or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and
material for which a claim could be made and for which a lien could be filed. 

That neither the partial payment nor any part thereof has been assigned.



Project No. 1- Pay Request #3 to August 15, Name  Budget  Brennemann
18060 

 Brentano
18605 

 Chappell
18100 

 McCutcheon 
and Branch

18380 

 McPherson
18390 

 Schurz
18880 

 Senn
18815 

 Stockton
18510 

 Taft
18825  Total  Prev Paid  Balance 

Description Subcontractor Name Cost Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Cost To be Billed
Furniture Relocation 2870 KED 79,500.00$             676.08$              8,113.96$             1,352.16$           5,071.98$          -$                   4,451.78$           19,665.96$           45,608.48$           14,225.56$           
Demolition 1730 KED & IHC 302,831.00$           8,324.24$           4,732.56$             16,236.96$        17,178.45$         2,821.60$           59,495.61$           17,599.72$         20,799.81$           147,188.95$         7,066.19$             148,575.86$         
Demolition 1731 Hyde Park 65,102.00$             5,102.00$           60,000.00$         65,102.00$           -$                     
Column repair demo @ Branch IHC  6,894.00$               -$                     6,894.00$             
Sitework Hard Rock 12,500.00$             -$                     12,500.00$           
Concrete IHC & T Squared 54,250.00$             6,469.00$          14,493.00$         20,962.00$           33,288.00$           
Column repair @ Branch T Squared 2,789.00$               -$                   -$                    -$                     2,789.00$             
Curb/foundation repair @ Branch T Squared 2,415.00$               -$                     2,415.00$             
Epoxy Crack Repair Fibrwrap 92,250.00$             -$                     92,250.00$           
Masonry MBB 244,695.00$           16,000.00$         13,200.00$           117,550.00$       19,400.00$        2,076.00$             54,345.00$         222,571.00$         22,124.00$           

Iwanski Pyzik 241,549.00$           -$                     241,549.00$         
Masonry Patching 50,000.00$             -$                     50,000.00$           
Steam Clean Walls 15,000.00$             -$                     15,000.00$           
Metals SG Krauss & IHC 43,400.00$             -$                     43,400.00$           
Column repair at Branch SG Krauss  25,271.00$             -$                     25,271.00$           
Wood, Plastics & Composites (Carpentry) Denk & Roche 366,311.00$           26,226.00$         49,100.00$           18,590.00$        55,935.00$         28,850.00$         82,289.00$           44,915.00$         30,693.00$           336,598.00$         29,713.00$           
Roofing MW Powell 699,910.00$           48,839.50$         115,404.50$         152,607.50$       76,607.72$        116,735.00$       510,194.22$         152,566.00$         37,149.78$           
Column Cover Shop Drawings Only Boswell 1,725.00$               -$                     1,725.00$             
Sealants 66,000.00$             -$                     66,000.00$           
Doors/Frames/Hardware KED/Stauber 137,813.00$           -$                     137,813.00$         
Curtainwall/Windows/Glazing Lakeshore Glass 68,640.00$             19,740.00$         38,200.00$        57,940.00$           10,700.00$           
Automatic Door Opener Great Lakes 4,995.00$               -$                     4,995.00$             

Window Guards
Jensen Window 

Corporation 26,865.00$             -$                     26,865.00$           

Finishes -$                        -$                     -$                     
     VCT & Resilient Flooring DTI Illinois 277,154.00$           32,123.80$         1,247.62$             -$                   50,828.80$        4,181.82$           26,800.64$         82,267.80$           24,028.16$         34,656.00$           256,134.64$         21,019.36$           
     Ceilings Just Rite Acoustics 166,415.00$           9,766.00$           792.00$                640.00$              23,368.00$        13,236.00$         25,768.00$           73,570.00$           92,845.00$           
     Painting Durango 292,500.00$           30,500.00$          29,500.00$        154,000.00$       214,000.00$         78,500.00$           
Column repair at Branch Durango 4,508.00$               -$                     4,508.00$             
Painting National 91,075.00$             7,000.00$           36,320.00$         43,320.00$           28,736.00$           19,019.00$           
Painting Uptown 229,400.00$           -$                     229,400.00$         
     Drywall Denk & Roche 77,120.00$             -$                     77,120.00$           
     Plaster JP Phillips 114,500.00$           -$                     114,500.00$         
     Ceramic Tile DTI 199,850.00$           24,536.45$         -$                     -$                   16,080.38$        -$                   5,683.58$           5,683.58$             128,918.30$       3,789.06$             184,691.36$         15,158.64$           
     Wood Flooring Floors, Inc 28,420.00$             21,315.00$         21,315.00$           7,105.00$             
Floor Warning Signs John Caretti 8,000.00$               6,100.00$           6,100.00$             1,900.00$             

     Marker Boards & Skins
Claridge Products & 

Denk & Roche 150,072.00$           -$                     150,072.00$         

Specialties -$                        -$                     -$                     
     Lockers 1,500.00$               -$                     1,500.00$             
     Signage 16,000.00$             -$                     16,000.00$           

     Toilet Partitions and Accessories
Construction 
Specialties 42,448.00$             -$                     42,448.00$           

Equipment (Kitchen) Boelter 32,000.00$             26,454.00$        26,454.00$           5,546.00$             
Photo Lab Sink California Stainless 11,030.00$             -$                     11,030.00$           
Furnishings -$                        -$                     -$                     
     New Science Casework Carroll Seating 909,006.00$           146,754.00$       351,685.00$         216,072.00$         714,511.00$         194,495.00$         -$                     
     New Casework Living Laminates 11,837.00$             -$                     11,837.00$           
     Shades 34,400.00$             -$                     34,400.00$           
     Auditorium Seating Carroll Seating 9,673.00$               -$                     1,934.50$             7,738.50$             
     Projection Screens & Appliances 25,400.00$             -$                     25,400.00$           
Conveying Equipment -$                     -$                     
     Lifts DME Elevators & Lifts 24,900.00$             -$                     24,900.00$           
Fire Suppression Profasts, Inc. 58,500.00$             -$                     58,500.00$           
Plumbing Bruckner 577,200.00$           188,700.00$         60,400.00$         163,500.00$         412,600.00$         164,600.00$         -$                     

DeFranco 512,355.00$           13,065.00$         215,322.00$       116,800.00$         345,187.00$         140,560.00$         26,608.00$           
Caldwell 322,557.00$           52,446.00$         49,620.00$        165,589.40$       267,655.40$         54,901.60$           

HVAC RJ Olmen 618,109.00$           21,125.15$         91,302.80$           13,711.05$        22,931.10$         18,912.25$         72,339.20$           8,983.20$           57,682.25$           306,987.00$         246,696.60$         64,425.40$           
Electrical Candor 2,090,337.00$         15,641.17$         29,544.60$           50,127.46$         69,639.08$        388.95$              74,427.06$         151,306.20$         101,266.96$       91,109.90$           583,451.38$         1,496,325.62$      10,560.00$           
Additional Overtime 130,000.00$           -$                     130,000.00$         

-$                        -$                     -$                     
Environmental (Abatement) Technica 704,493.00$           220,425.00$         89,000.00$         84,560.00$         186,075.00$         89,300.00$           669,360.00$         35,133.00$           

Hyde Park 219,757.00$           (18,408.00)$        2,880.00$           18,281.20$        28,480.60$         31,233.80$           188,523.20$         -$                     
  -$                        -$                     -$                     
MOD/COG @ McCutcheon $45,000 45,000.00$             -$                     45,000.00$           
ECSE non-blended @ McCutcheon $45,000 45,000.00$             -$                     45,000.00$           
Uni-sex Toilet @ McCutcheon $30,000 30,000.00$             -$                     30,000.00$           
RETENTION ON SUBCONTRACTORS @ 
10% -$                        (30,495.31)$        (70,971.65)$          (34,387.00)$        (45,674.92)$       (51,680.79)$        (55,157.69)$        (112,298.98)$        (72,317.22)$        (64,010.22)$          (536,993.78)$        (261,443.69)$        798,437.47$         

Sub Total - Cost of Construction 10,721,221.00$       283,458.08$       651,591.38$         310,835.12$       432,383.25$       482,305.54$       503,692.62$       1,070,186.41$      668,454.72$       596,891.80$         4,999,798.93$      2,405,667.90$      3,315,754.17$      
-$                     
-$                     

Lump Sum Design Fees $838,402 838,402.00$           10,436.96$         14,998.61$           23,223.41$         40,680.78$        35,544.20$         17,958.53$         22,111.63$           22,675.13$         11,062.25$           198,691.50$         555,870.40$         83,840.10$           
  -$                        -$                     -$                     -$                     
Lump Sum General Conditions  1,350,862.00$         46,340.54$         65,017.11$           32,389.70$         65,929.13$        91,001.83$         46,087.58$         93,294.31$           79,276.34$         51,074.16$           570,410.71$         240,106.49$         540,344.80$         
  -$                     -$                     -$                     
General Requirements, Bond & Insurance 503,940.00$           6,400.96$           8,867.73$             4,335.49$           8,867.33$          11,823.30$         5,776.17$           12,786.56$           10,592.31$         6,642.90$             76,092.75$           8,272.57$             419,574.68$         

 (A) Total Cost of the Work 13,414,425.00$       346,636.55$       740,474.83$         370,783.72$       547,860.49$       620,674.87$       573,514.90$       1,198,378.91$      780,998.50$       665,671.10$         5,844,993.88$      3,209,917.36$      4,359,513.76$      
-$                     
-$                     

(B) Contract Contingency (3.5% of A) 469,505.00$           -$                     -$                     469,505.00$         
Design Builder's Lump Sum Overhead & 
Fee  1,111,060.00$         21,545.81$         30,264.81$           13,034.66$         29,238.92$        40,976.79$         13,500.69$         50,713.12$           37,336.18$         22,439.53$           259,050.51$         296,479.50$         555,529.99$         

CPS/Commission Contingency  -$                        -$                     -$                     -$                     
Total Final GMP Price Breakdown 14,994,990.00$       368,182.36$       770,739.65$         383,818.38$       577,099.41$       661,651.66$       587,015.59$       1,249,092.03$      818,334.68$       688,110.63$         6,104,044.39$      3,506,396.86$      5,384,548.75$      

-$                 
Total GMP Price Per School PR2 14,994,990.00$ 368,182.36$  770,739.65$    383,818.38$  577,099.41$  661,651.66$  587,015.59$  1,249,092.03$ 818,334.68$  688,110.63$    6,104,044.39$ 3,506,396.86$ 5,384,548.75$ 
Grand total billed to date 9,610,441.25$ 
% completed 64.09%



PUBLIC BUILDING COMMISSION OF CHICAGO 

EXHIBIT 

STATE OF ILLINOIS 

} SS 

COUNTY OF COOK } 

CONTRACTOR'S WAIVER OF LIEN FOR PARTIAL PAYMENT 

TO ALL WHOM IT MAY CONCERN: 

WHEREAS, IHC Construction Companies, LLC, an Illinois corporation, has been employed by the PUBLIC BUILDING COMMISSION OF CHICAGO, as Owner, 
under Contract No. dated the day of , 20 , to COMPLETION 

for 

SIP #1 
STREET ADDRESS 
CHICAGO, ILLINOIS, ZIP CODE 

NOW, THEREFORE, KNOW YE, that the undersigned, for and in consideration of a partial payment of 

$ 6,104,044.39 

on the adjusted contract price of 

$ 14,994,990.00 

and other good and valuable considerations, the receipt whereof is hereby acknowledged, the undersigned does hereby waive and release any and all lien, or claim, or 
right of lien under the Statutes of the State of Illinois relating to Mechanics' Liens, on account of labor or materials, or both, furnished by the undersigned to the 
extent of that part of the aforesaid work for which partial payment is requested. 

IN WITNESS WHEREOF, the undersigned has caused its corporate seal to be hereunto affixed and these presents to be signed by its President and attested by its 
Alan L. Orosz, Secretary on this 13th day of August, 2013, pursuant to authority given by the of said Corporation. 

(SEAL) 

ATTEST: 

Alan L. Orosz 
Asecretary 

IHC Consruction Companies, LLC 

By: 

~__) 
· J. Rock 

President 
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