Public Building Commission of Chicago
Contractor Payment Information

Project: Turf Field at National Teachers Academy
Contract Number: 1558

General Contractor: Kee Construction, LLC
Payment Application: #7

Amount Paid: $287,161.41

Date of Payment to General Contractor: 8/25/15

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi #Turf



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARGHITECT - ENGINEER

DATE: 6/30/2015

PROJECT: Turf Field at National Teachers Academy

Pay Application No.: 7

For the Period: 61/2015 to 6/30/2015
Conlract No.: C1558

To: PUBLIC BUILDING GOMMISSION OF CHICAGO
In accordance with Resolution No, adopled by the Public Building Commission of Chicago on Julating to the § Revanua Bonds issued by the
Public Building Commission of Chizago for the financing of this project (and all terms used herein shall have the same meaning as in said Resolution), | hereby cerify to the
Commission and to its Trustee, that:
1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the Censtruction
Account and has not been paid, and
2. No amount hereby approved for payment upon any contract will, when added to all amounts praviously paid upon such conlracl, exceed 90% of current
estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price (said retained funds being
payable as set forth in said Resolution).

THE CONTRACTOR: Kee Construction LLC. 11002 S. Whipple, Chicago, IL 60655
FOR: Turf Field at National Teachers Academy

Is now entitled to the sum of: $287,161.43

ORIGINAL CONTRACTOR PRICE $ 3,149,570.00
ADDITIONS ] 147,272,823
DEDUCTIONS § ha
NET ADDITION OR DEDUCTION § 147,272.83
ADJUSTED CONTRACT PRICE 3,206 84283
TOTAL AMOUNT EARNED $3,282,051.70
TOTAL RETENTION $98,461.55

a) Reserve Withheld @ 10% of Total Amount Earned, 3 98,4681.55

b) Liens and Other Withholding $ -

c) Liquidated Damages Withheld L -
TOTAL PAID TO DATE (Include this Payment) $3,183,580.15
LESS: AMOUNT PREVIOUSLY PAID $2,896,426.72
AMOUNT DUE THIS PAYMENT $287,161.43

appproved by
Architect! Engineer:

signature, date
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of )

AMOUNT OF ORIGINAL
CONTRACT $ 3,149,570.00 || TOTAL AMOUNT REQUESTED $3,282,051.70
EXTRAS TO CONTRACT $ 147,272.83 LESS 3% RETAINED $98,461.55
RSN RAGERRR $3,296,842.83 NET AMOUNT EARNED $3,183,590.15
EXTRAS
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $2,896,428.73
ADJUSTED CONTRACT PRICE $3,296,842.83 AMOUNT DUE THIS PAYMENT $287,161.42
BALANCE TO COMPLETE $113,252.68

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers
or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers
of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work
or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a
claim could be made and for which a lien could be filed.

That neither the pattial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or
on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund
to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including all
costs and a reasonable attorney's fee.

o

President

fore me this 30th day of September, 2014,

é?ion expires: s
e FEICIAL SEAL

{  JEFFERY REGNIER
d NOTARY PUBLIG, STATE OF ILLINOIS

d Wy Comrigaion Expires June 17, 2017




