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PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL SERVICES AGREEMENT - PS1960
FOR ARCHITECT OF RECORD SERVICES FOR LAKE VIEW HIGH SCHOOL

EXECUTION PAGE

THIS AGREEMENT effective as of April 8, 2013, but actually executed on the date witnessed, is entered
into by and between the Public Building Commission of Chicage, a municipal corporation of the State of
linois, having its principal office at Room 200, Richard J. Daley Center, 50 West Washingfon Street,
Chicago, lllincis 60602, (the “Commission™), and Cordogan, Clark & Associates with offices at 716
North Wells Street, (the "Architect”), at Chicago, lliinois 60654.

Background Information - Recitals:

Whereas, The Commission on behalf of the Board of Education of the City of Chicago (referred fo in
this Agreement as the “User Agency’), intends to undertake the construction andfor improvement of
Lakeview High School Renovation Project including the addition of new STEM [aboratory rooms and new
computer classrooms, ADA improvements, pool restoration and auditorium restoration (the “Project’).

Whereas, the Commission requires certain professional services described in the Scope of Services In
Schedule A attached to the Agreement, In conneclion with the Project and desires to retain the Architect on
the ferms and conditions set forth in the Agreement to perform such Services. The Architect desires to be
so retained by the Commission and has represented fo the Commission that the Architect has the
knowledge, skill, experience and other resources necessary to perfom the Services in the manner
provided by the Agreement.

Whereas, the Architect has consulted with the Commission and the User Agency, made site inspections,
and taken such other actions as the Architect deemed necessary or advisable to make itself fully
acquainted with the scope and requirements of the Project and the Services. The Architect represents that
it is qualified and competent by education, training and experience to prepare drawings, specifications and
construction documents necessary to complete the Project in accordance with standards of reasonable
professional skill and diligence.

Whereas, the Construction Budget for the Project has been established by the User Agency and the
Commission based upon the requirements of the Project and allowances for cost escalation and Project
confingencies.

Whereas, the Commission has relied upon the Architect’s representations in selecting the Architect,
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NOW THEREFORE, the duly autherized representatives of the parties have executed this Agreement
ILDING COMMISSION OF CHICAGO

Chaiman

ATTEST:

@{ VM’ Date: (4[’//24, ‘/{3

AFFIX CORPORATE
SEAL, IF ANY, HERE

County of: C g6
State of: Ll (hnt§

Subscribed and swom fo before me by Zahn ¢ laAC and
on behalf of Architect of Record this _t7*% day of a40v ,20[3 .

Notary’Public

My Commission expiresf Tanuvary 17 h 247
(SEAL OF NOTARY) AR AR A

BENJAMIN ISAAC ;
NOTARY PUBLIC - STATE OF LLINOIS
MY COMMISSION EXPIRES:01/09/17 |

Approved as to form and legality P AAAAAAAARAAAAA AN 4

Ok &, Zne Datem&\ 22, X0)%

3
2
§

Neal & Leroy, LLC
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PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL SERVICES AGREEMENT - PS1960
FOR ARCHITECT OF RECORD SERVICES FOR LAKE VIEW HIGH SCHOOL

STANDARD TERMS AND CONDITIONS

ARTICLEl.  INCORPORATION OF RECITALS

Section 1.01  The matters recited above, the “Background Information,” are incorporated in and made a
part of the Agreement.

ARTICLEY.  DEFINITIONS AND USAGE

Section 201  Definitions. The following phrases have the following meanings for purposes of the
Agreement;

() Agreement. This Agreement for Architect-of-Record Services, between the Commission and the
Architect, including all attached exhibits, schedules and documents and all such exhibits,
schedules and documents incorporated by reference, all component parts and all amendments,
modifications, of revisions made in accordance with its terms,

(b) Architect or Archifect of Record or Consultant.  The company or other entity identified in the
Agreement, and such successors or assigns, if any, as may be authorized by the ferms and
conditions of the Agreement. '

() AOR's Estimate of Probable Construction Cost. The Architect’s professional opinion of the cost to
construct the Project and fumish all items required to complete the Project as described In the
corresponding design phase Deliverables prepared by the Architect in accordance with the
Agreement.

(@) Authorized Commission Representatives. One or more persons designated In writing by the
Executive Director for the purposes of assisting the Commission in managing the Project. As
specifically directed by the Commission, the Authorized Commission Representative will act on
behalf of the Commission

) Commission. The Public Building Commission of Chicago, a municipal corporation, acting by and
through its Chairman, Secretary, Assistant Secretary, Executive Director, Including the
Commission’s Authorized Representative, as designated by the Executive Director in writing.

(¢ Construction Budget. The total funds budgeted by the User Agency for constructing the Project
and fumishing all items necessitated by the Project which are shown or described in the Contract
Documents prepared by the Architect in accordance with its agreement with the User Agency.
The Construction Budget does not include any paymenis made to the Architect or Commission
Consultants or reimbursable expenses pursuant to Schedule D.

(9 Additional Services. Additional services to be provided by the Architect for the Project pursuant to
the provisions of Schedule A.
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Contract Documents. Al of the Contract documents for the construction and improvement of the

Project including the Bidding Instructions, Standard Terms and Conditions for Construction
Confracts, Technical Specifications, Drawings, Addenda, Bullefins and Modifications to those parts.

Day. Unless otherwise indicated, the word "day” means calendar day. The phrase "business day"
refers to Monday through Friday, except for national holidays.

Deliverables.  The documents, in any format {electronic or hard copy) requested by the
Commission, including technical specifications, designs, drawings, plans, reports, forms,
recommendations, analyses, and interpretations, the Architect is required, under this Agreement, to
provide fo the Commission,

Key Personnel, Those job fifles and individuals identified in Schedule F.
Project. Lake View High School

Project Construction Schedule. The Project Construction Schedule as described in Schedula C
attached to this Agreement. The Architect will promptly notify the Authorized Commission
Representative whenever there is an actual or projected varlance to the construction schedule.

Record Documents, Drawings prepared by the Architect in an electronic editable format approved
by the Commission showing significant changes in the work made during construction, based on
marked-up prints, drawings, shop drawings and other dafa furnished by the Project's building
contractor.

Services.  Collectively, the duties, responsibiliies and tasks that are necessary to allow the
Architect to provide the Scope of Services required by the Commission under this Agreement.

Subconsultant or Subcontractor. Any person or entity hired or engaged by the Architect to provide
any part of the Services required under the terms of this Agresment.

User Agency. Board of Education of the City of Chicago.

Section 202  Usage and Conventions

@

)
©

Captions and Headings. The captions and headings of the various sections of the Agreement are
used solely for reference purposes and do not construe, nor will they be deemed or used o
consfrue, interpret, limit, or extend the meaning or scope of any work, clause, paragraph, or
provision of the Agreement.

The term ‘include,” in all its forms, means "include, without limitation® unless stated otherwise.

Terms of one gender imply the other gender(s) unless the context clearly indicates otherwise. Use
of the singular includes the plural and vice versa.
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ARTICLEHI. INCORPCRATION OF DOCUMENTS

The foliowing documents are incorporated in and made a part of the Agreement. By execufing the
Agreement, the Architect acknowledges that Architect is familiar with the contents of each of such
documents and will comply fully with all 2pplicable portions of them in performing the Services.

Section3.01 The Architect of Record has read and agrees lo comply with all provisions of the
Resolution passed by the Board of Commissioners of the Commission on June 12, 2012, concemning
ufilization of minority business enterprises {"MBE"} and women business enterprises {"WBE"}, as the same
may be amended from time to time, is hereby incorporated in and made a part of this Agreement. By
executing this Agresment, Consultant acknowledges and agrees that Consultant is familiar with the
contents of such Resolution and will comply fully with all applicable portions thereof in performing the
Services,

Section 3.02 The Architect of Record has read and agrees to comply with all provisions of the Code of
Ethics Resolution passed by the Commission on October 3, 2011, which is available on the Commission’s
website at hitp:f/www.pbechicago.com/pd/RES_PBC_ECR_Code of
EthicsAmendOct32011_20110920.pdf, and is incorporated into this Agreement by reference.

Section 3.03 The Architect agrees to cooperate with all requests made the Commission’s Inspector
General, as set forth in the Authonization to Establish an Inspector General Function for the Public Building
Commission of Chicago Resolution passed by the Commission on 10/1/2010, which shali be made
available upon request.

ARTICLE V. ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section4.01 Engagement. The Commission engages the Architect, and the Architect accepts the
engagement, to provide the Services described in this Agreement, as those Services may be amended by
an Amendment to the Agreement as provided below in Section 4.14.

Section4.02 Key Personnel. The Architect must not reassign or replace Key Personnel without the
written consent of the Commission. The Commission may at any time in writing nofify Architect that the
Commission will no longer accept performance of Services under this Agreement by one or more Key
Personnel listed in the Agreement in Schedule F.  Upon that notice Architect must immediately suspend
the Key Person or Key Persons from performing Services under this Agreement and must replace him or
them with a person or persons with comparable professional credentials and experience.  Such
replacements are subject fo approval by the Commission.

Section4.03 Adeguate Staffing. The Architect must, upon receiving a fully executed copy of this

. Agreement, assign and maintain for the duration of the Agreement an adequate staff of competent

personnel that is fully equipped, licensed as appropriate, available as needed, qualified and assigned
exclusively to perform the Services. The Architect must include among its staff the Key Personnel and
positions as identlfied in the Agreement and specified in Schedule F. The level of staffing may be revised
from time to time by notice in writing from Architect to the Commission and with prior written consent of the
Commission. '

Section 404 Nondiscrimination. In performing under this Agreement the Architect will not discriminate
against any worker, employee, applicant for employment, or any member of the public, because of race,
color, creed, national origin, gender, age, or disability, or otherwise commit an unfair labor practice. The
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Architect certifies that he/she is familiar with, and will comply with, all applicable provisions of the Civil
Rights Act of 1964, 28 U.S.C. § 1447, 42U.S.C. §§ 1971, 1975a-1975d, 2000a to 2000h-6 {1992); the
Age Discrimination in Employment Act of 1967, 29 US.C. §§ 623-634 (1982); the Americans with
Disabilities Act of 1990, 28 U.S.C. § 706, 42 U.S.C. §§ 12101-12213, 47 U.S.C. §§ 152, 221, 225, 611
(1992); 41 CF.R. § 60 {1992); 41 CF.R. § 60 (1992); reprinted in 42 U.S.C. 2000{e) note, as amended
by Executive Order No, 11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed.
Reg. 46,501 (1978); the Age Discrimination Act, 43 US.C. Sec. 6101-6106 (1381); P.L. 101-336; 41
CF.R. part 60 et seq. (1990}; the Ilinoks Human Rights Act, 775 ILCS 5/1-101 et seq. (1980), as
amended; the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as amended; the
Environmental Barriers Act,, 410 ILCS 25/ et seq; and the Chicago Human Rights Ordinance, Chapter 2-
160, Section 2-160-010 et seq. of the Municipal Code (1890), as amended. The Architect will further
furnish such reports and information as may be requested by the Commission, the fllinols Department of
Human Relations, or any other administrative or governmental entity overseeing the enforcement, or
administration of, or compllance with, the above mentioned laws and regulations.

Section 405 Employment Procedures; Preferences and Compliance. Salaries of employees of the
Architect, performing work under this Agreement, will be paid unconditionally, and not less often than once
a month, without deduction or rebate on any account except such payroll deductions as are mandatory or
permitted by applicable lew or regulations. The Architect cerlifies that he/she is familiar with, and will
comply with, all applicable provisions of 820 ILCS 130/0.01 through 13012 (Prevailing Wage Act), 30 ILCS
570/1 through 570/7 (Employment of lllinois Workers on Public Works Act) and 30 ILCS 560/0.01 through
58077 (Public Works Preference Act). The Architect will also comply with all applicable "Anti-Kickback™
laws and regulations, including the “Anti-Kickback® Act of 1986, 41 U.S.C. §§ 51-58 {1992); 18 US.C. §
874 (1992); 40 U.S.C. § 276¢ (1986) and the llincls Criminal Code of 1961 720 ILCS 5/33E-1 el. seq. If,
in the performance of this Agreement, any direct or indirect “kick-back" is made, as defined in any of the
above mentioned laws and regulations, the Commission may withhold from the Architect, out of payments
due to the Architect, an amount sufficient fo pay any underpaid employees the difference between the
salaries required to be paid under the law and this Agreement and the salarles actually paid such
employees for the total number of hours worked. The amounts withheld may be disbursed by the
Commission for and on account of the Architect fo the respective employees fo whom they are due, as
determined by the Commission in its sole discretion.

Section4.06 Compliance with Polictes Conceming MBE and WBE. Without limiting the generality of the
requirements of the policies of the Commission referred to in Section 3.01 above, the Architect will use
every reasonable effort o utilize minority business enterprises for not less than 25% and women business
enterprises for not less than 5% of the value of the Services, in accordance with the Resolution passed by
the Board of Commissioners of the Commission on June 12, 2012, conceming participation of minority
business enterprises and women business enlerprises on contracts, other than construction contracts,
awarded by the Commission and to fumish fo the Commission, such reports and other information
conceming compliance with such Resolution as may be requested by the Commission from time to time.

Section 407 Records. The Architect must maintain accurate and complete records of expenditures,
costs and time incurred by the Architect and by consuitants engaged by the Architect in connection with the
Project and the Services. Such records will be maintained in accordance with recognized commercial
accounting practices. The Commission may examine such records at the Architect's offices upon
reasonable notice during normal business hours. The Architect must retain all such records for a period of
not less than five calendar years after the termination of the Agreement. However, if there is a
disagreement over fees, then five years or unfil a fingf resolution of the matter whichever occurs later.
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Section 4.08 Document Control

a) The Commission has an on-fine collaboration and document management system, (the “Systsm’).
The Architect shall use the System when providing its services to: frack the Wark, manage the
Project, and follow the Commission’s procedures for electronic submission and receipt of
documents as directed by the Commission Representative. The System shall be the mode of
conveyance and repository for all Project Record Documents. The Architect shall post all Project-
related documents, including Record Documents, on the System. By executing its Contract, the
Architect agrees to comply with all terms and conditions required by the Commission for the use of
the System.

b.) Within 15 calendar days of the Notice to Proceed, the Architect shall designate an employee that
will serve as its System Coordinator. The Architect’s System Coordinator will be the point of
contact for the Commission for implementation and support for the Architect's use of the System.

c.) Employees of the Architect and its Subconsultants who will use the System must complete the
training provided by the Commission. Each such employee must furnish a valid e-mail address to
the Authorized Commission Representative prior fo the training.

d.) The System requires a broadband connection with the Internet (e.9., at @ minimum, T4, cable
modem, or DSL) for effective use. The Design Consultant must furnish its own hardware and
software, including, but not limited to, personal computers, peripheral software, virus protection
software and high-speed document scanners. - All written communication and document transmittal
from the Architect fo the Commission will occur via the System. In the event that hand signatures
andlor stamps are required for the document, unless otherwise directed by the Authorized
Commission Representative, the transmittal of such documents shall be made simultaneously via
the System and hard copy; hard copy shall be transmitted as required by the Contract Documents.
Signed and/or stamped documents must be scanned and uploaded to the System.

e.} The Architect shall ba solely responsible for its use of the System, as well as use of the System by
its Subconsultants.

f) The Architect shall submit all invoices in electronic format using the PBC's ondine collaboration
and document management system. The Architect will receive training for the ufilization of the
system by the Commission. All submitted invoices shall include a cover page as provided by the
Commission.

Sectlon 4.09  Compliance with Laws, In performing its engagement under the Agreement, the Architect
must comply with all applicable federal, stale and local faws, rules, and regulations.

Sectlon4.10  Weekly Mesfings. Weekly meetings for the Project and project Team will be scheduled
upon the Commission’s request for the duration of the Services. The Aschitect will cause such meetings to
be attended by appropriate personnel of the Design Team engaged in performing or knowledgeable of the
Services. '

Section 411 Defecis in Project. The Architect must notify the Commission Immediately if the Architect
obtains knowledge of an issue or circumstances which could result in a delay in the performance of
Services or significant problem in connection with the Project, including construction defects, cost overruns
or scheduling delays.
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Section4.12 Performance Standard.

fay The Architect represents that the Services performed under the Agreement will proceed with
efficiency, promptness and diligence and will be executed in a compelent and thorough manner, in
accordance with reasonable professional standards in the field consistent with that degree of skill
and care ordinarily exercised by practicing design professionals performing services of a scope,
purpose, and magnitude comparable with the Services o be provided under this Agreement. The
Commission expects the Architect to perform thorough concept design documents; schematic
design; design development; construction documents; construction administration; and close-out
services. The Architect will assign at all times during the term of the Agreement the number of
experienced, appropriately frained employees necessary for the Architect to perform the Services
in the manner required by the Agreement.

() The Architect must ensure that all Services that require the exercise of professional skills or
judgment are accomplished by professionals qualified and competent in the applicable discipline
and appropriately licensed, if required by law. The Architect must maintain current copies of any
such licenses and provide these copies upon request by the Commission. The Architect remains
responsible for the professional and fechnical accuracy of all Services fumished, whether by the
Architect or others on its behalf.  All defiverables will be prepared in a form and content
satisfactory to the Commission and delivered in a timely manner consistent with the requirements
of the Agreement.

@ The Architect must not use any business or individual who is disqualified by the Commission or
debarred under any other govemmental agency's procedures to provide the Services under the
Agreement.

(d) If the Architect fails to comply with the obligations under the standards of the Agreement, the
Architect must perform again at its own expense, all Services required to be re-performed as a
direct or indirect result of that failure. Any review, approval, acceptance or payment for any of the
Services by the Commission does not relieve the Architect of its responsibility to render the
Services and deliverables with the professional skill and care and fechnical accuracy required by
the Agreement.  This provision In no way limits the Commission's rights against the Architect
either under the Agreement, at faw or equity.

{e) Evaluations of the Commission's budget for the Project, the preliminary eslimate of the Cost of the
Work and updated estimates of the Cost of the Work prepared by the Architect represent the
Architect's judgment as a design professional familiar with the construction industry. It is
recognized, however, that neither the Architect nor the Commission has control over the cost of
labor, materials or equipment, over the Contraclor's methods of determining bid prices, or over
competitive bidding, market or negotiating conditions.

Section4.13  Emors and Omissions. As directed by the Commission’s Authorized Representative, the
Architect will, without additional compensation, prepare addenda, change orders and/or bulletins required
to correct or clarify negligent ervors, omissions or ambiguities. The Commission has a committee that
reviews the project for alleged errors and omissions by the Architect. The Committee will, as appropriate,
conduct an intemal review of the alieged error and omission, provide a written statement of claim reganding
the alleged eror and omission to the Architect, allow the Architect to respond in writing, and meet with the
Architect to attempt to settle the claim when the Commission concludes an error or omission has accurred.

The Architect will attend such meetings without additional compensation. Upon notice or discovery, and as
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directed by the Commission, the Architect will pesform, without additional compensaticn, the required
professional services to issue an addenda to the bidding documents, or change orders to the contract
documents, to comect or clarify errors, omisslons, or ambiguities. The Commission reserves the right to
recover, from the Architect, damages incurred by the Commission resulting from errors or omissions in the
canstruction documents prepared by the Architect. The Commission may withhold payments, in whole orin
part, for a material breach of the Agreement, including but not fimited, to the Architect's failure to perform
services or meet the schedule, design errors or omissions and failure to adhere to terms of this Agreement.

If the Commission and the Architect disagres with regard fo the Architects fault or as to whether the
Architect is entitled to Additional Services for the work required by the Commission in this paragraph, then
the Architect may assert a dispute pursuant to the provisions of this Agreement. However, the Architect
must provide Services as directed by the Commission during the pendency of any dispute.

Section 414  Amendments to this Agreement. The Commission may from fime to time request changes
to the terms and Services of the Agreement.  Such changes, including any increase or decrease in the
amount of compensation and revisions to the duration of the Services, which are mutually agreed upon by
and befween the Commission and Architect, will be incorporated in a written amendment to the Agreement.
The Commission will not be fiable for any additional payment absent such wiitten amendment.

Section 4.15 Representation and Covenant by Consultant. Neither the Architect nor any affiliate of the
Architect is listed on any of the following lists maintained by the Office Foreign Assets Contro! of the U.S.
Department of the Treasury, the Bureau of Industry and Security of the U.S. Department of Commerce or
their successors, or on any other list of persons or enfities with which the User Agency or the Commission
may not do business under any applicable law, nule, regulation, order or judgment. the Specially
Designated Nationals List, the Denied Persons List, the Unverified List, the Entity List and the Debarred
List. Fer purposes of this subparagraph only, the term "affiliate,” when used fo indicate a reiationship with a
specified person or entity, means a person or enfity that, directly or indirectly, through one or more
intermediaries, controls, is controlled by or is under common contro! with such specified person or entity,
and a person or entity shall be deemad fo be controlled by another person or entity, if controlled in any
manner whatsosver that resuits In control in fact by that other person or entity (or that other person or entity
and any persons or entities with whom that other person or entity is acting jointly or in concert), whether
dirsctly or indirectly and whether through share ownership, a trust, a contract or otherwise.

Section4.16  Subcontract Terms and Conditions. Architect shall include a provision in any and all
subcontracts that Architect may enter info for the performance of the Services that states that the
subcontractor shall compiy with the terms and conditions of this Agreement in its performance of its portion
of the Services. In addition, each subcontract for the perfarmance of the Services shal} provide that the
Commission is a third-party beneficiary to the subconfract, and may enforce any of the subcontract temms
inciuding, but not limited to, those pertaining fo standard of performance, indemnity and insurance. Nothing
in this Agreement, nor any subcontract fo this Agreement, shall state, imply or be construed to state or
imply that the Commission or its User Agency are indemnitors or insurers of the Architect or Architect’s
subcontractors. Each subcontract shall further require that by execufing the subcontract, the subcontractor
consents fo an assignment of the subcentract by the Architect to the Commission upon the request of the
Commission for such assignment,

ARTICLEV, TERM
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Section 501 Duration. The term of the Agreement begins on the Commencement Date of Services
specified in Schedule C, and subject to the provisions in this section, expires upon completion of the
Services and acceptance of the Deliverables by the Commission.

Section5.02 Temination by the Commission. The Commission has the right, at any time, to terminate
this Agreement In whole or in part, with or without cause, by written notice given to the Architect at least 30
days before the effective date of fermination. So long as the Architect is not in default under this
Agreement at the fime of termination, the Commission will pay the Architect, in accordance with the terms
of this Agreement, all compensation and reimbursements due to the Architect for pericds up to the effective
date of fermination, The Commission may exercise any right of set off reganding Architect's failure to
properly perform Services from payments that are due to Architect.

Section 5,03  Suspension by the Commission. The Commission also has the right, at any time and from
time to time, with or without cause, to suspend the performance of the Architect hereunder with respect to
all or any part of the Services, by written notice given to the Architect at least 5 days before the effective
date of suspension. During the nofice period the Architect must wind down its Services. So long as the
Architect is not in default under this Agreement at the time of suspension, the Commission will pay the
Architect, in accordance with the terms of this Agreement, all compensation and reimbursements due fo the
Architect for periods up to the effective date of suspension

fa During the period the Architect's performance is suspended, the Architect is not enfitled to incur
fees or bill the Commission, except for Architect’s time for parficipating in substantive meetings
conceming the Project {but not for meetings to discuss Archilect's invoices or claims). The
Architect may bill such time spent during & suspension only if the Architecf's participation is
requested by the Commission and only for the time of one individual per meeting. Commission
wilt pay for such fime at the applicable hourly billing rate set forth in Schedule D. Participation in
meetings at the request of the Commission is not considered to be resumption of the Architect's
Services.

(o) If the Architect is required to restime its Services under this Agreement, the Commission will notify
Architect in writing, giving Architect a reasonable period not to exceed 10 days to remobilize itself.
The Architect may bill such time spent on remobilization. The Commission will pay for such
remabilization as is reasonable and billed at the hourly rate for one Senior Project Manager or less
at the hourly billing rate set forth in Schedule D. The number of days during which the suspension
period lasted, including any remcbilization time, will be added to the Completion Date of Services
as determined in accordance with the provisions of Schedule C, establishing a revised Completion
Date of Services, and Architect will recommence its Services at the point they were suspended
and may resume billing in accordance with the terms of the Agreement.

Sectlon 5.04 Effect of Termination or Suspension. Termination or suspension of this Agreement in
whote or in part does not relieve the Architect from liability for its performance of any obligation under this
Agreement that was performed or was to have been performed by the Architect on or before the effective
date of termination or suspension. in no event wilt the Commission be liable to the Architect for any loss,
cost or damags, Including lost profits, which the Architect or any other party may sustain by reason of the
Commission terminating or suspending this Agreement as provided in it.

Section 505 Force Majeure. Neither of the parties will be liable to the other for any delay or failure in
performance hereunder due to causes which are beyond the controt of the party unable to perform. [fa

force majeure occurs, the party delayed or unable to perform will give prompt notice fo the other party, and
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the Commission may, at any time during the continuafion of the force majeure event, elect to suspend the
performance of the Architect under the Agreement for the duration of the force majeure. The Commission
will not be cbligated to pay for the Services to the extent and for the duration that performance of the
Services is delayed or prevented by force majeure, but, provided the Architect is not in default of any
obligation of the Architect under the Agreement, the Commission will pay to the Architect, according to the
terms of the Agreement, all compensation and reimbursements due to the Architect for periods up fo the
effective date of suspension.  The term *force majeure” means an extraordinary event or effect that the
parties could not have anticipated or controlled and that renders performance impossible or impracticable
for the duration of the event or effect. Such events or effects include but are not limited to; extraordinary
acts of nature, such as tomadoes; or of people, such as acts of terrorism; or of govemments, such as
imposition of martial law.

ARTICLEVI. COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES

The Commission will compensate the Architect for the Services in the amount and manner set forth on
Schedule D.

ARTICLE VIl. RIGHTS AND OBLIGATIONS OF COMMISSION

Section7.01 General and Specific.  In connection with the administration of the Project by the
Commission and the performance of the Agreement by the Architect, the Commission has the following
rights and obligations, in addition to those provided elsewhere in the Agreement:

(@) Information. The Commission will provide the Architect alf information reasonably required
concerning the Commission's requirements for the Project and the Services.

() Review of Documents. Subject to the provisions of the Agreement, the Commission will make
reasonable efforts to examine documents submitted by the Architect and render decisions
pertaining to them with reascnable promptness.

) She Data. To the extent the Commission determines to be necessary for the Architect to perform
the Services, the Commission may fumish, or may authorize the Architect to obtain from a
company or companies approved by the Commission as Reimbursable Expenses:

(i} A certified survey of the site or sites providing, as required, all grades and lines of streets,
alleys, pavements and adjoining property, rights-of-way, encroachments, boundaries and
contours of the building site.

(i} A certified title,

(i) Information conceming locations, dimensions and data pertaining to existing buildings and other
improvements

(iv) Title information as to restrictions, easements, zoning and deed restrictions.

(v} information concerning availability of both public and service and ufiiity fines. See Schedule A
for more details.
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(vi} If the Archifect does procure these or any other services at the request of the Commission, the
Architect shall not be liable for the substantive accuracy or completeness of such services, nor
shall the Architect be vicariously liable for the procured services.

(d) Tests and Reports. To the extent required for the Architect to perform the Services, the
Commission may fumish structural, civil, chemical, mechanical, results of test borings and pits for
determining soil and subsoil conditions and/or other tests and reports or may authorize the
Architect to procure such tests and reports from a consultant or consuftants approved in wiiting by
the Commigsion. See Schedule A for more defails. The Commission will pay for such tests and
reports, however, the Commission may diract the Architect to procure such professional services
as Reimbursable Expenses and submit invoices to the Commission for payment as provided in
Schedule D.

(e) Architect’s Rights and Obligations with Respect to Commission-Provided Information (“CPI*).
Architect may rely upon the CPI provided by the Commission as described in this Section 7.01,
provided, however, that the Commission expects the Architect fo review such GPI in detall and
verify such CPI to the extent it may be reasonable and prudent for the Architect to do so for the
proper performance of the Sesvices under this Agreement. The Commission makes no warranties
and representations with respect o the accuracy of the information provided. Architect must
promptly report any errors, omissions, inconsistencies or ambiguities in the CPl to the Authorized
Commission Representative. In the event that Architect believes that additional compensation is
due fo the Architect from the Commission because of emors, omissions, inconsistencies or
ambiguities in the CPI, the Commission will consider a request for additional compensation if, and
only if, Architect fumishes reasonable and appropriale evidence that Archifect has met its
obligation fo review and verify the CPI.

Section7.02  Audits. The Commission has the right to abstract and audit the books of the Architect and
its subcontractors on all subjects relating to the Project and/for the Services.

Section 7.03  Legal, Auditing and other Services. The Commission will arrange and pay for such legal,
auditing, insurance counseling and other services as the Commission, in its sole discretion, may determine
to be required for the Project. Such payments will not include legal or auditing expenses arising out of or
relating to any errors or omissions, or claimed errors or omissions, of the Architect.

Section 7.04  Ownership of Documents. All designs, drawings, documents, data, studies and reports
prepared by the Architect or any party engaged by the Architect, pertaining to the Project and/or the
Sexvices will be the property of the Commission. Architect shall provide the Commission with opportunity fo
review all such documents and shall provide copies o the Commission upon written request. The Architect
may reuse standard details and specifications on other projects.

{a) The parties intend that, to the exient permitted by law, the drawings, specifications and other
design documents o be produced by the Archilect and its subcontractors pursuant fo this
Agreement (the "Work”) will cenclusively be deemed “works made for hire® within the meaning and
purview of Section 101 of the United States Copyright Act, 17 U.S.C. § 101 et seq., and that the
Commission, the User Agency and their successors and assigns, will be the copyright owner of all
aspects, elements and components of them in which copyrights can subsist. To the extent that any
of the foregoing dces not qualify as a “work made for hire,” the Architect hereby imevocably grants,
conveys, bargains, sells, assigns, transfers and delivers to the Commission, the User Agency and
their successors and assigns, all right, title, and interest in and to the copyrights and all U.S. and
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)

(©)

(d)

foreign copyright registrations, copyright applications and copyright ranewals for thern, and all other
intangible, intellectual property embodied in or pertaining to the Work contracted for under the
Agreement, free and clear of any liens, claims or other encumbrances, to the fullest extent
parmitted by law.

The Architect will execute all documents and, at the expense of the Commission, perform all acts
that the Commission may reasonably request in order to assist the Commission, the User Agency
and their successors and assigns, in perfecting their rights in and to the copyrights relating to the
Work.

The Architect represents to the Commission, the User Agency and their successors and assigns,
that {1} the Work constitutes a work of authorship; (2) on the dale of this Agreement the Architect is
the lawful owner of good and marketable fitle in and to the copyrights for the Work {including the
copyrights on designs and plans relating to the Work); (3) the Architect has the legal right to fully
assign any such copyright with respect to the Work; (4) the Architect has not assigned any
copyrights nor granted any licenses, exclusive or non-exclusive, to any other party; and (5) the
Architect is not a party fo any other agreement or subject to any other restrictions with respect to
the Work.

In addition, the Architect represents that the plans and designs for the Work will, upon completion
of the Services be complete, entire and comprehensive in accordance with the typical practices
and performance standard of this Agreement. The Architect will provide the Commission the final
plans and specifications for the project in an editable, electronic form. Further, the Architect will not
restrict or ofherwise inferfere with the Commission's and/or the User Agency's future actlions in
authorizing the use, adaptation, revision, or modification or destruction of the Work provided that
the Architect is indemnified by the Commission for any damages resulting from any such future
re-use or adaptation of the Work by having the Executive Director and Architect execute an
Electronic File Transfer Agreement in the form attached to this Agreement as Exhibit D.

ARTICLE VIIl. INDEMNIFICATION

a,

Professional indemnity. For claims alleging professional negligence, the Architect must defend,
indemnify and hold the Commission and the User Agency and their respective commissioners,
board members, officers, officlals and employees (hereafter the Indemnified Parties) free and
hammless from and against all claims, demands, suits, losses, costs and expenses, including the
fees and expenses of attorneys, court costs and expert's fees, that may arise out of the Architect's
negligent acts, errors and omissions and misconduct in the Architect's performance under this
agreement or the performance of any Subcontractor refained by the Architect in connection with
this agreement.

General Indemnity. For all other claims, the Architect must protect, defend, indemnify, hold the
Commission and the User Agency and their respective commissioners, board members, officers,
officials and employees (hereafter the Indemnified Parties) free and harmless from and against all
claims, demands, suits, losses, costs and expenses, including the fees and expenses of attomeys,
court costs and expert's fees, that may arise out of or be based on any injury to persons or property
that is, or is claimed to be, the result of the Architect's performance under this agreement or any
Subcontractor refained by the Architect in connection with this agreement.
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c. The indemnification obligations provided in this Article VIl will be effective fo the maximum extent
permitted by law. This indemnity extends to all legal costs, including, without limitation: attorney
fees, costs, liens, judgments, setflements, penalties, professional fees or other expenses incurred
by the Indemnified Party(ies), including but not limited to reasonable setfement of such claims.
This indemnification is not limited by any amount of insurance required under this Contract.
Further, the indemnity contained in this section will survive the expirafion or termination of this
Contract. For claims subject to the general indemnity, the Architect shall be solely responsible for
the defense of any and all claims, demands, or sulls against the Indemnified Parties, including
without limitation, claims by an employes, subcontractor, agents or servants of the Architect even
though the claimant may allege that the Indemnified Parties were in charge of the Senvices or
allege negligence on the part of the Indemnified Parties. The Indemnified Party/Parties will have
the right, at its scle option, to participate in the defense of any such suit, without relieving the
Architect of its obligations hersunder.

To the extent permissible by law, the Architect waives any limits to the amount of its obligations to
indemnify or contribute to any sums due pursuant to Architect’s obligations. Notwithstanding the
forgoing, nothing in this Article Vil obligates the Architect to indemnify an Indemnified Party for the
indemnified Party's own negligence or willful misconduct. Defense costs shall be allocated on a
comparable fault basis.

ARTICLE [X.  INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at all times during the performance of Services, for the benefit of
the Commission, the User Agency and the Architect, insurance coverage which will insure the Commission,
the User Agency, Clty of Chicago and the Architect against claims and liabilities which could arise out of the
performance of such Services, Including the insurance coverages set forth In Schedule E to this
Agreement.

ARTICLEX. DEFAULT

Section 10.01 Events of Defaull. Each of the following occurrences consfitutes an Event of Default by
the Architect under the Agreement:

{a) Failure or refusal on the part of the Architect to duly observe or perform any obligation or
agreement on the part of the Architect contained in the Agreement, which fallure or refusal
confinues for a period of 10 days (or such longer period as the Commission, in its sole discrefion,
may determine if such failure is not capable of being cured within such 10-day period) after the
date on which written notice of it has been given to the Architect by the Commission;

() Any representation or warranty of the Architect set forth in this Agreement or otherwise delivered
pursuant fo the Agreement will have been false in any material respect when so made or fumished;

(¢ The Architect becomes insolvent or ceases doing business as a going concem, or makes an

assignment for the benefit of creditors, or generally falls to pay, or admits in writing its inability to

pay, its debts as they become due, or files a voluntary petition in bankruptcy, or s adjudicated a

bankrupt or an insolvent, or files a pefition seeking for iiself any reorganization, arrangement,

composition, readjustment, liquidation, dissolution, or similar arrangement under any present or

future statute, law or regulation relating to bankruptcy or insolvency, or files an answer admitting
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the material allegations of a petition filed against it in any such proceeding, or applies for, consents
to or acquiesces in the appointment of a trustee, receiver, liquidator or other custodian of it or of all
or any substanfial part of ils assels or properties, or if It or its principals will take any action in
furtherance of any of the foregoing;

(@ Any proceeding is commenced against the Architect seeking reorganization, arrangement,
readjustment, liquidation, dissolution or similar relief under any present or future statute, law or
regulation relating to bankruptcy which is not vacated, stayed, discharged, bonded or dismissed
within 60 days following commencement of the proceeding, or appointment of, without the
Architect's consent or acquiescence, any trustee, receiver, liquidator or other custodian of
Custodian or of all or any substontial part of the Architect's assets and properties, and such
appointment will not have been vacated, stayed, discharged, bonded or otherwise dismissed within
60 days of the appointment.

(¢} The Architect's material failure to perform any of its obligations under the Agreement, including any
of the following:

()) Failure due o a reason or circumstance within the Architect's reasonable control to perform the
Services with sufficient personnel, and equipment or with sufficient material to ensure the
performance of the Services according to Schedule A in this Agreement;

(i} Failure to propery perform the Services or inability to perform the Services as a result of
insolvency, filing for bankruptcy or assignment for the benefit of creditors:

(i} Failure to promptly re-perform within a reascnable time the Services that were rejected as
erroneous or unsatisfactory per the Terms of this Agreement;

(iv) Discontinuance of the Senvices for reasons within the Architect's reasonable control; or

(v) Failure fo comply with a material term of the Agreement, including the provisions conceming
insurance and nondiscrimination.

(i) The Architect shall have a ten day period to cure folfowing wrritten notice for the events of default
listed here.

{® Any change in ownership or contro! of the Architect (as defined in Article XIll) without prior written
approval of the Execuive Director which approval the Executive Director will not unreasonably
withhold,

() The Architect's default under any other agreement it presently may have or may enter into with the
Commission, the User Agency, or the City of Chicago. Architect acknowledges that in event of a
default under the Agreement the Commission may also declare a default under any such other
agreements,

Section 10.02 if an Event of Default occurs and continues, then the Commission may exercise any right,
power or remedy permitted to it by law or in equity and has, in pariicular, without limiting the generality of
the foregoing, the right o terminate the Agreement upon written notice to the Architect, in which event the
Commission has no further obligations hereunder or liabiiity to the Architect except as to payment for
Services actually received and accepted by the Commission through the effective date of termination,
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subject to set off of any claims of the Commission against the Architect for failure to properly perform its
services. No courses of dealing on the part of the Commission or delay or failure ¢n the part of the
Commissicn to exercise any right will operate as a waiver of such right or otherwise prejudice the
Commission's rights, powers or remedies. The Commissioner's decision {o terminate the Agreement is not
subject to claim or dispute under Article XI.

Section 10.03 Remedies Not Exclusive. No right or remedy in the Agreement conferred upon or reserved
to the Commission is exclusive of any right or remedy provided or permitted under this Agreement or by law
or equity, but each Is cumulative of every other right or remedy given in the Agreement or now or hereafter
existing at law or in equity or by stetute or otherwise, and may be enforced concurrently or from time to
time.

ARTICLEXl. CLAIMS AND DISPUTES

Section 11.01 General. All Claims arising under, related to or in connection with the terms of this
Agreement or its interpretation, whether involving law or fact or both, including questions concerning
allowability of compensation, and all claims for alleged breach of contract will first be presented to the
Authorized Commission Representative. The Architect will present all disputes which can not be resolved,
by discussion with the Authorized Commission Representative, to the Executive Direcior for final
determination, subject to Section 11.04 below.

Section 11.02 Claim_Procedure. The Architect will make all requests for determination of claims in
writing, specifically referencing this Section, and will include: 1) the issue(s) presented for resolution; 2) a
statement of the position of the Architect; 3) the facts underlying the dispute; 4) reference to the applicable
provisions of the Agreement by page and section; 5) Identification of any other parties believed to be
necessary to the resolution; and 6) all documentation which describes and relates to the dispute. The
Authorized Commission Representative will have 30 business days to respond in writing to the Claim by
supplementing the submission or providing its own submission. The Authorized Commission
Representafive will attempt to negotiate a resolution of the claim by agreement, but if a negotiated
resolulion is not achieved, the Authorized Commission Representative must provide a written ruling within
B0 days of receipt of the Claim. However, if the Architect agrees in writing, an extension not to exceed sixty
(60) days may be granted by the Exscutive Director. The Dispute must be filed within thirty (30) days of the
receipt of the ruling by the Authorized Commission Representative.

Section 11.03 Dispute Procedure. In the event that the Authorized Commission Representative and
Architect cannot resolve the Claim, the Architect may file a Dispute fo the Executive Director. The Dispute
submission must be in writing and contain the informatien required in Section 11.02 above and be copied to
the Authorized Commission Representative. The Authorized Commission Representative shall file a
response within thirty (30) days.

Section 11.04 Executive Director's Betermination. The Executive Director’s final declsion will be rendered
in writing no more than 45 business days after receipt of the response by the Commission Representative
was filed or was due unless the Executive Director notifies the Architect that additional time for the decision
is necessary. The Architect must follow the procedures set out in this Section to receive the Executive
Director's final decision. In the event the Architect disagrees with the Executive Director's final decision,
the Architect may file, a common law writ of certiorari in the Circuit Court of Cook County which shall be the
sole and exclusive judicial remedy of the Architect. Howsver, the Architect must have followed the
procedures in this section as a condition precedent to filing a common law writ of cartiorari. The Architect
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shall not withhold performance of any Services required by the Commission under this Agreement during
the dispute resolution period.

Section 11.05 Architect Self-Help Prohibited. The Architect must never withhold performance of its
Services by, for example, refusing to review and approve appropriately submitted invoices or pay
applications, {imely to make recommendations on general contractor claims, or promptly to issue other
appropriate approvals needed by others where doing so would potentlally harm third parties, such as
subconsultants, the general contractor, or its subcontraciors.  Doing so 1o gain polential leverage in
negotiating or setlling the Architect’s claims against the Commission or User Agency will constitute bad
faith on the Architect's part. This provision is not intended to prohibit the Architect from exercising its well-
considered professional judgment, however, in camrying out its duties and responsibilities under the
Agreement.

ARTICLE XIl. CONFIDENTIALITY

Al of the reports, information, or data prepared or assembled by the Architect under the Agreement are
confidential, and except as may be necessary to perform its services the Architect must not make such
reports, information or data must available fo any party without the prior written approval of the
Commission. In addition, the Architect must not, without the prior written consent of the Commission,
prepare or distribute any news releases, arficles, brochures, advertisements or other materials concerning
the Agreement, the Project or the Services.  If the Architect is served with a subpoena requiring the
production of documents or information which is deemed confidential, the Architect will immediately notify
the Commission in writing and provide a copy of the subpoena to the Commission in sufficient time for the
Commission to attempt to quash, or take other action in relation to, the subpoena.

Architact acknowledges and understands that the Deliverables required by the Commission pursuant fo this
Agreement include the documents that the Commission will use to solicit bids for the construction of [name
of projeci]. [t is of the utmost importance to the Commission that any and all information pertinent to such
bids not be divulged to any third parties prior to the opening of bids for the Project. Accordingly, Architect
and its subcontractors, of any tier, are expressly prehibited from divulging any information that might
materially impact a bid for the Project to any person or individual that is not a party to this Agreement.
Architect acknowledges and agrees that its obligations to the Commission with respect fo information
pertinent to bidding on the Project are those of a fiduciary, and that the Commission will hold Architect to
the standard of care of a fiduciary in this respect.

ARTICLE XHl. ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter info this Agreement by the personal
qualifications of the principals, staff and employees of the Architect and, therefore, that neither the
Agreement nor any right or obligation in the Agreement may be assigned by the Architect, in whole or in
part, without the prior written approval of the Commission. For purposes of this paragraph, if the Architect
undergoes a change in control, the change In control is deemed an assignment of the Agreement; a
change In control is defined as a transfer of more than 50% of the equity ownership of the Architect during
any 12-month period. In the event of an assignment by the Architect without the prior written approval of
the Commission, the Commission will have the right to immediately terminate the Agreement without fault
or responsibility. The Archifect further acknowledges that the Architect represented to the Commission the
availability of certain members of the Architect’s staff who will be assigned to Project; therefore, in the event
of the unavailability of such members for any reason, the Architect must so notify the Commission in
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writing, and must assign other qualified members of the Architect's staff, as approved by the Commission,
to the Project.

ARTICLE XIV. RELATIONSHIP OF PARTIES

Under the Agreement, the relationship of the Architect to the Commission is that of an independent
contraclor, and the Architect will have no right or authority to make contracts or commitments for or on
behalf of the Commission, to sign or endorse on behalf of the Commission any instruments of any nature or
to enter info any obligation binding upon the Commission. The Agreement will not be construed as an
agreement of parinership, joint venlure, or agency.

ARTICLE XV. GENERAL

Section 1501 Architects Authority. The Architect represents that its execution of the Agreement is
authorized by a resolution of its Board of Directors, if a corporation, or similar governing document if a
partnership or & joint venture, and the signatures(s) of each person signing on behalf of the Architect have
been made with complete and full authority to commit the Architect to all terms and conditions of the
Agreement, including each and every representation, cestification and warranty contained or incorporated
by reference in it.

Section 15.02 Counterparts. The Agresment may be executed in any number of counterparts, any of .
which will be deemed an original.

Section 15.03 Entire Agreement. The Agreement constitutes the entire understanding and agreement
between the parties to this Agreement and supersedes any and all prior or contemporaneous oral or written
representations or communications with respect to the subject matter hereof, all of which communications
are merged in this Agreement.  The Agreement must not be modified, amended or in any way altered
except by an Instrument in wrifing signed by both of the parties.

Section 15.04 Coveming Law. The Agreement has been negofiated and executed in the State of liinois
and will be construed under and in accordance with the laws of the State of [finois.

Section 15.05 No Waiver. The waiver by either party of any breach of the Agreement will not constitute a
waiver as to any succeeding breach.

Section 15,06 Notices, Al nofices required to be given under this Agreement must be given in writing and
must be hand delivered or sent by United States certified or registered mail, postage prepaid, addressed to
the Commission or to the Architect at their respective addresses set forth above, as appropriate.  If given
as provided in this Agreement, such notice is deemed fo have been given on the date of delivery, if
delivered by hand, and on the second business day after mailing, if given by mail. The Commission or the
Architect may, from time to lime, change the address to which notices will be sent by giving notice to the
other party in the manner provided in this subparagraph.

Section 1507 Non-liability of Public Officials. No Commission Board member, employee, agent, officer,
or official is personally liable to Architect or its subconfractors, and Architect and its subcontractors are not
entitled to, and must not attempt to, charge any of them with liability or expense or hold them personally
liable to Architect or its subcontractors under this Agreement.
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Section 15.08 Severability. If any provision of the Agreement is held to be invalid or unenforceable by a
court of competent jurigdiction, such provision will be severed from the Agreement and such invalidity or
unenforceability will not affect any other provision of the Agraement, the balance of which will remain in full
force and effect; provided, however, that if such provision is deemed invalid or unenforceable as a matter of
law, such provision will be deemed to have been modified so as to be valid and enforceable to the
maximum extent permitted by law.

Section 15,09 Successors and Assigns. Except as otherwise provided in the Agreement, the Agreement
is binding upon and inures to the benefit of each of the parties to the Agreement and their respective
successors and assigns.

Section 15.10 Non-appropriation of Funds. If funds have not been appropriated in full or in part, the
Commission has the right to terminate the Agreement. The Commission will not authorize the Architect to
provide services under this Agreement unless sufficient funds are appropriated fo pay for the services.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL SERVICES AGREEMENT - PS1960
FOR ARCHITECT OF RECORD SERVICES FOR LAKE VIEW HIGH SCHOOL

SCHEDULE A
SCOPE OF SERVICES

Part | - Pre Construction, Construction Contact Administration, and Closeout Phases

I. Pre Construction Phase
A. Provide a list of required submittals and a schedule for submission.

B. Davelop a keyed fumiture, fixture and equipment plan and schedule for review and approval. The
plan must locate devices requiring any power, data, communication, low voltage wiring, security and
life safety equipment for Commission and User Agency review and approval. The plan will also
indicate any equipment requiring water supply, drainage, condensate lines and vents for each device
or plece of equipment.

C. Provide a hardware schedule and plan for Commission and User Agency review and approval,

D. Develop a signage plan and specifications for Commission and User Agency review and approval.

E. Prepare an [nspection and Testing Plan. The plen must be in spreadsheet format, following the
specification section numbering system. Each inspectian, test and required certificate will be identified
by specification section number. The Authorized Commission Representative will identify the festing
firm{s} that will be used on the Project, and provide a sample Inspection and Testing Plan for use of
the Architect. The Inspection and Testing Plan must provide for:

a) Verification of responsibilities for providing inspections, tests and certificates.

b) Scope of services for the testing and inspection services.

¢} A scorecard o monitor the completion of required inspections and tests, and the

submittal of required cerfificates.

. Construction Contract Administration Phase. During the Confract Administration Phase, the
Architect shall provide the following Services:

A. The Archifect of Record shall be on site daily 1o conduct construction administration. Provide no
less than 40 hours of field observation of the constrection per week in order to monitor the progress
and conformance of the permanent features of the work to the requirements of the Contract
Documents. The Architect's on-site representative shall not be removed or replaced before final
completion of the Project without the prior written approval of the Authorized Cormmission
Representative, The Architect’s on-site representative will be removed immediately upon written
request of the Authorized Commission Representative.

1. Take photographs daily of site conditions, job progress, and general compllance with CD’s,

and provide copies in digital format as prescribed by the Commission.

2. Submit a weekly field observation report to the Commission of any construction deficiencies

and non-conformances.
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B. Attend and participate in regularly scheduled meetings:
1. Weekly Project meetings
2. Environmental Project meetings
3. Utility Coordination Project meetings
4. Monthly pay applications meetings for approval of contractor pay requests

C. If necessary during construction, interpret the meaning and intent of the Contract Documents, and
with the Authorized Commission Representative's concurrence, transmit such information to the
confractor. If requested by the Authorized Commission Representative, make recommendations on
any claims befween the Commission and any contractor with whom the Commission has a contract
relating to the Project and any other matters relating to the execution and progress of the work or the
interpretation of the Centract Documents.

D. Unless the Commission specifies, in writing, a shorter or loriger time period, within 5 business days
following receipt the Architect must comment upon and submit to the Authorized Commission
Representalive Architect's responses to requests for approval of subcontractors, delivery schedules,
material lists, shop drawings, samples, and the like. However, the parties acknowledge thaf the
Architect's intenal costs and efficiencies during the consfuction phase are dependent on the
Contractor’s submittals and inquiries conforming fo pre-approved schedules and deadlines. Any time
limits for the Architect's review of shop drawings or other submittals is conditioned upon the
Confractor’s preparing and obtaining the Architect’s approval of a master schedule of submittals and

subsequently transmitting the submitials fo the Architect in accordance with this schedule. Additionally,
if after commencement of construction, the Commission requests Architect to review and analyze a
requested product or material substitution, the Architect shall undertake such review only as an
Additional Service and after obtaining the Commission's approval to do so.

E. Provide and distibute Construction Documents and explanatory skefches as required during
construction. Review and approve samples, shop drawings, product data, as-built drawings, product
substitutions and other submissions for compliance with the design concept of the Project and
fulfillment of the contracior's obligations as set forth in the Contract Documents.

F. Provide an expert in roofing on the Project Site throughout the constructionfinstallation of the roof
for the Project.

G. Coordinate services of the Pool Consultant (services contracted as part of tumover package from
CPS fo the Commission} during pool construction.

H. Implement the Commission's specifications and procedures for processing scope changes,
including applications for extensions of time. Receive and review all proposals, revisions in drawings
and change orders requested by the contractor, Commission, User Agency, or as required by
unforeseen condifions in the field, and make recommendations regarding practicality, costs, unit
prices, time and material changes, effect on completion schedule and risk to the project.

l. Submit recommendations o the Authorized Commission Representafive for approval before
instituting any changes to the requirements of the Contract Documents. Process and prepare all
bulletins, proposals, revisions in drawings and change orders approved by the Commission. Monitor
all scope changes during construction to ensure compliance with approved revisions.
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J. ldentify instances of non-conformance of the Work, document such instances in a manner
acceptable to the Authorized Commission Representative, and assist the Authorized Commission
Representative in providing notice to contractors of such instances of non-conformance as necessary.

K. Issue clarifications for proper execution of the Work required by the Contract Documents; provided,
however, the Archilect shall not have control or charge of and will not be responsible for construction
means and methods, techniques, sequences or procedures, or for safety precautions and programs in
connection with the Work or for the act or omissions of the contractor, subcontractors or any other
persons performing any of the work in accordance with the Contract Documents. Notwithstanding any
contrary or potentially ambiguous description of the Architect's Services, it is intended that the
Architect shall have no responsiblity for jobsite safety on the Project. The Contractor and
Subcontractors shall have full and sole autherity for ail safety programs and precautions in connection
with the Work. When the Architect is present at the slte, such presence shall be only for the purpose
reviewing the Work for deviations from the Construction Documents or defects, and the Architect shall
have no authority to take any action whatsoever on the site regarding safety precautions or
pracedures.

L. Maintain RF! and Bulletin logs in a format acceptable to the Aufhorized Commissicn
Representative.

ll. Closeout Phase: During the Close-out Phase, the Architect shall provide the following Services:
A. Conduct a comprehensive final inspection of the Project with the Autherized Commission
Representative and User Agency to verify that the materials furnished and the work performed are
substantially compliant with the contract documents.

B. The AOR is responsible for facilitating a walkthrough on sife with the Authorized Board
Representative, Commissioning Agent and User Agency fo review punch list items identified in the
Contractor prepared initial punch list. The ACR will consolidate and prepare punch lists indicating the
items of work remaining to be accomplished before a Certificate of Final Acceptance will be issued.
Prepare certificates of preliminary and final completion in consultation with the Commission and the
User Agency.

C. Oversee the Contractor's efforts fo assemble and deliver to the Commission all guarantees,
warranties, operating and maintenance manuals required by the Cantract Documents.

D. The Archifect shall oversee the Confractor's efforis to expedite the preparation and defivery of the
Contractors own record, “as-huilt” drawings and operations and maintenance manuals of the Project
in accordance with the specifications. The “as-built” documents will be subject to the approval of the
Commission. Submit approved “as-builf’ documents to the Commission upon completion of the
Project.

E. Upon completion of the construction contract and ail "punch list" items in accordance with the
Contract Documents, issue a Certificate of Final Acceptance. A Certificate must not be issued by the
Architect until, to the best of its knowledge, information and belief, all work has been compleled in
accordance with the Contract Documents.
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F. Post Construction Review. The Commission will review Architect's performence in providing
services during construction after the project punch list is complete. The Architect will be required fo
attend a meeting to discuss the performance review.

G. Project Close-out Approval Form, The Architect shall draft and complete the Project Closeout
Approval Form for the Project.

H. Assist the Commission en performing and documenting a warranty inspection 11 months
walkthrough following Substantial Completion of the Project.

Part 1l - Additional Responsibilities and Representations within the Architect's Base Scope of
Services

The Architect shall provide the following Services:

A. For all parts and phases of the project, if the Authorized Commission Representative requests a
change in scope of the Project, and after review and comment and upon waitten request of the
Authorized Commission Representative, Architect shall revise or modify any or all of the Project
design, drawings and specifications, as necessary, in a manner satisfactory to the Commission.

B. Develop a fumiture, fixture and equipment plan to locate electronic devices, including power, data,
communications, security and life safety equipment.

C. The Architect will be responsible for infrastructure design integration of any owner-fumished
fumiture, fixture and equipment (e.g., fumiture, communication equipment, sound systems,
security/surveillance cameras, photovoltaic panels or geothermal panels, public art).

D. Provide assistance in expediting, coordinating and securing all necessary orders, ordinances,
permits, licenses, fees, or other approvals, as applicable, that are required by local, state and
federal agencies fo permit construction of the Project. Such assistance will include conferences

- with and presentations to appropriate regulatory agencies including the Building Department and
Fire Prevention Bureau of the City of Chicago and other govemmental bodies. Coordinate all
aspects of the Project with any quasi-public agencles or utllity companies involved in the Project.

E. The Architect shall participate and document &ll “lessons leamed’ throughout the design and
construction phases of the Project. The intent of this exercise is fo conduct a comprehensive
design review, thereby documenting ways in which the prototype design may be improved during
this and future implementations of the prototype design.

F. If the Architect takes any photographs of the Project for any purpose, Architect shall provide a
complete set of such photographs, in negative or digital formal, fo the Commission.
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PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL SERVICES AGREEMENT - P§1960
FOR ARCHITECT OF RECORD SERVICES FOR LAKE VIEW HIGH SCHOOL

SCHEDULE B
PROJECT DOCUMENTS

NONE
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PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL SERVICES AGREEMENT - PS1960
FOR ARCHITECT OF RECORD SERVICES FOR LAKE VIEW HIGH SCHOOL

SCHEDULE C
PROJECT SCHEDULE

A. Project Commencament Date; _

Construction work s anticipated to commenca no later than Juna 1, 2013,
B. Building: Construction Phase Services:

Construction of the Project is anficipated fo require 128 cafendar days fo complete.
C. Project Completion Date:

Canstruction work for 2l areas except the auditorium and natatorium is anticipated i be substantially complete no later than
August 12, 2013,

Construction work for the auditorium and nataterium Is anficipated to be sub substanlially complete no later than
September 30, 2013,

D. The Architoct
The Architect shall perform the requested services based on the lerms and conditions stated in this Agreement.
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PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL SERVICES AGREEMENT - PS1960
FOR ARCHITECT OF RECORD SERVICES FOR LAKE VIEW HIGH SCHOOL

SCHEDULE D
COMPENSATION OF THE ARCHITECT

L ARCHITECT'S FEE

A The Commission shall pay the Architect for the satisfactory parformance of the Services a Not to Exceed Fee ("Fee™) of
$172,500.00 plus reimbursables. The Fee will be aflocated and payments made on a monthly percent complate basis as follows:

Allocation of Fee:
Construction Phase Services 5% $ 163,875.00
Project Close-out 5% $ 85260

B. Architect's Fee will include consultant’s profit, overhead, general conditions, and all ilems not specifically ideniified as
Reimbursablz Expenses.

0. BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

A The Commission shall compensate the Architect for Additional Services on a negefiated Lump Sum Fee basls as
agreed to by the Architect and approved by the Commission in the form of an Amendment issued in accordance with
Article [V. Section 4.14 of this Agreement. In the case of Time Cand bilings, rates of reimbursement for the Architect's
employees {and employees of any Subconsultant performing Additional Services) will be the actua! base salaries paid
to the specific employee performing the services times a 2.5 multiplier.

The 2.5 multiplier will fully compensate the Architect for all direct and indirect costs assoclated with the Additional
Sarvicas, Indirect costs mcluded in the multiplier shalt constitute full and complete compensation to the Architect for
labor burden costs (including Workers' Compensation insurance, FICA, SUTA, health benefits, long term disability
benefits, pensions and similar contibution and other statutory and non-statutery employee bensfits), indirect
administrative expenses, general and administrative expenses, overhead, additional premivm costs for insurance
(including but not limited to general llability, professional fiability, valuable papers and automobile, but exciuding
additional insurance premium costs for specialty subconsultants and Subcontractors), computer and related charges,
postage and handling charges, parking and mileage charges, telephone ssrvica {including local calling charges), profit,
and afl items not specifically identified below as *Reimbursable Expenses.”
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PUBLIC BUILDING COMMISSION OF CHICAGO

PROFESSIONAL SERVICES AGREEMENT - PS1960
FOR ARCHITECT OF RECORD SERVICES FOR LAKE VIEW HIGH SCHOOL

3 Hourly Di Rate ] Additional Servi

(Folfows This Page)
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CORDOGAN CLARK & ASSOCIATES

ARCHITECTURE * PLANNING v INTERIOR DESIGN ¢ ENMGINEERING ¢ CONSIRUCTION MAMNAGEMENT

SCHEDULE OF DIRECT HOURLY RATES (2013)

LAKE VIEW HIGH SCHOOL PROJECT FOR PBC

fIRM POSITION HOURLY RATE
Cordogan Clark & Associates Principal $232.70
Cordogan Clark & Associates Project Architect f Director V 5100.35
Cordogan Clark & Associates Architect i $68.00
Cordogan Clark & Associates Architectural Designer I $45.95
Cordogcn Clark & Assoclates Architectural Designer | $68.53
Cordogan Clak & Associates Adrministrative $54,10
Cordogaon Clak & Assoclates Project Manoger - Structural $134.93
Cordogan Clark & Associctes Senior Englneer - Structural $90.15
Cordogan Clark & Assoclofes Chief Estimator $129.48
dbHMS Principal $120.20
dbHMS Senior Z%Bigf%mger / $129.80
dbHMS Froject Manager / Engineer 5 511418
dboHMS Engineer 4 §93.75
dbHMS Engineer3 $58.75
doHMS Designer 3 $77.53

260 RIDGEWAY AVENUE, AURORA, HLUINO!S 605048 o 716 NORIH WELLS STREET, CHICAGO, ILLINOIS 60454

TEL 630 .B96.4678 »  FTAX 630.896.4987 TEL 312.943.7300 » FAX 312.943.4771



. REIMBURSABLE EXPENSES

A ‘Reimbursable Expenses® as referred to in this Agreement, are actual expenditures at cost without mark-up or
surcharge, incurred by the Architect, and required for the Services. Reimbursable Expenses must be supported with
proper documentation in {he form of itemized invoices which include a notation stating the Project-ralated purpose of
the expenditure.

The follewing will be considered Reimbursable Expenses:

1 Piotling, peinting, reproduction and distribution of drawings specifications, and presentation materials
requested by the Commission, or required for scheduled reviews of the progress of the work by the
Commission andfor the User Agency, public or oy agency meetings and hearings, and as required for
professicnal peer reviews of dacuments as directed by the Commission.

2. Prinfing and distributicn costs associated with shop drawing and subnittal mrews during construction.

3 LEED regis'ration and review; LEED plague and hardware.

The following are NOT Reimbursable Expenses:

1. Plotting, prinling and distribution of drawings and specifications for the purpose of coordination betwean
members of the Archilect’s team, or otherwise incidental to the Architect’s Services are not Reimbursable
Expenses,

2. Office and adminisirative expsnses, Including telephone system expensss, photocopying, duplicating costs,
postage, office & drafiing supplies, fax and delivery services (except as noted above in A. 1. and A. 2. are nol
Reimbursabls Expenges.

B. The following shall be Reimbursable Expenses provided that the Architect has cbtained the prior writien approval by
the Authorized Commisslon Representative:

1 Expense of transportation and living of principals and employees fraveling in connection with the Preject, but
not including trave! and expense fo and from the job site or within a 50-mile radius of downtown Chicago.
Travel expenges include coach air fare, holel and per diem costs, auto rental, fuel and insurance, and must
be supparted with proper documentation in the form of itemized invoices.

2 Fees and costs of special consulfing services requested by the Commission stich as acoustical, theater, food
service, masonry, rcofing and elevator consultants will be paid as a reimbursable expense.  Civll, structural,
mechanisal, electrical, plumbing and fire protection engineering services are included within the Fixed Fee.

3 Costs for rental or purchase of special items or equipment requested by the Commission.

Fees and costs to secure necessary permits or clvil agency approvals, Including permit fess and expenditure
fees.

Costs of surveys, geotechnical and environmental technical testing and reports.

Other direct costs of the Project may be approved as a Reimbursable Expense by Commission’s Authorized
Representative provided that written approval is obtained in advance of Incurring the expense and provided
that the expense Is io be reimbursed on a Lump Sum basis.

. METHQD OF PAYNENT

1. Invoices.  Once each month, the Design Architect will eleckronically submit each Involce to the Commission as
detalled in Arlicle IV. Engagement and Standards for Performing Services, Section 4.08, Document Control, ltem f,
Each invoice shall reflect the percentage of work completed during the preceding month.

Each invoice must reference the contract number and be supported with such reasonable detall and data as the
Commission may requre, including detail and data related lo Subconsuitant eosts. In accordance with the terms of the
Agrsement, the Architect must maintain complete documentation of all costs incutred for review and audiit by the
Commission or its designated audil representative(s). Each inveice must be submitied In the format direcied by the
Commission. Involces must be accompanied by a progress report In a format acceptable fo the Commission. Such
progress report must idenfify any variances from budget or schedule and explain and the reasons for such variances.

The Architect must atiach MBE and WBE ufilization reperts on the form enfitled *Status Report of MBE and WBE Sub-
Contract Payments®, at the tme of submitting each monthly invoice for review and approval. The report should
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indicate the current and cumulative payments to the MBE and WBE sub-consultants.

2. Payment will be processed within 30 days after Commission receives an acceptable invoice from the Architect.

3. Invoice Dispates. If the Commission disputes certain tems in the Architect's invoices, the amount not dispuled will be
paid in full. The amount in question must be resolved in accordance with the Claim and Disputes provisions of this

Agreement.
V. INVOICING

The Architect will submit one original of its monthly Inveice to the Commission’s Accounts Payable Depariment clearly
noting the contract number for approval,
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PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL SERVICES AGREEMENT -~ P51960
FOR ARCHITECT OF RECORD SERVICES FOR LAKE VIEW HIGH SCHOOL

SCHEDULE E
INSURANCE REQUIREMENTS

The Archilect must provide and maintain at Architect's own expense, uniil expiration or terminafion of the agreement and during
the time period follawing expiration if Architect is required to return and perform any additional work, the insurance coverage and
requirements specified below, insuring all operations related to the Agreement.

E1. INSURANCE TO BE PROVIDED:
E14. Workers’' Compensation and Employers Liability

Workers' Compensafion Insurance, as prescribed by applicable law covering all employees who are to provide a service under
the Agreement and Employers Liabllity coverage with limits of not less than $500,000 each acrident, iliness, or disease.

E1.2. Commerclal General Liability {Primary and Umbrella)

Commercial General Liabllity Insurance or equivalent with limits of not less than $1.600,000 per occurrence for bedily injury,
personal Injury, and property damage liabllity. Coverage must include, but are not limited o the following: All premises and
operafions, productsfoompleted operations, defense, and contractual liability. The Public Building Commisslon of Chicago, the
Board of Education of the City of Chicago and the Clly of Chicage must be named as Additional Insured on a primary, non-
contributory bas's for any Kabllity arising directly o indirectly from the work.

E1.3. Automobile Liabllity (Primary and Umbrelia)

When any mofor vehicles {owned, non-owned and hired) are used in connection with work te be performed, the Architect must
provide Automobils Liability Insurance, with limits of not less than $1,000,000 per occurrence for bodily injury and property
damage. The Public Buliding Commission of Chicago, the Board of Education of the City of Chicago and City of Chicago must
be named as Additional Insured on a primary, non-contributory basis.

E.1.4. Professional Llabllity

When Architect performs work in cannection with the Agreement, Professional Liability Insurance must be maintained with limits
of not less than $1.000.000 covering acts, errors, of ormisslons. The poliey will Include coverage for wrongful acts, including but
not limited 1o errors, acts or omissions, In the rendering or failure to render professional services resulling in 2 pollution incident.
When policies are renewed or replaced, the pollcy retroactive date must coincide with, or precede the, start of work on the
Agreement. Coverage must he maitained for two years after substaniial completion. A claims-made policy, which is not
renewed of replaced, must have an extended reporting period of two (2} years.

EAS.  Property

The Architect is responsible for all loss or damage to personal propery (including but not limited to materials, equipment, fools
and supplies) owned, rented, or used by Architect.

E.1.6.  Valuable Papers

When any plans, designs, drawings, specifications, data, media, and documents are produced or used under the Agreement,
Valuahle Papers Insurance will be mzintained in an amount fo insure against any loss whatscever, and wlll have limits sufficient
to pay for the re-creation and reconstruction of such records.

Page 31 of 56

LAST DATE PRINTED SHX2013
Q\Chicago Public Schools\Lakeview High SchoolACR SunvicesiCN_PBC_ROGC_CondoganClarkBAsscPS1960_20130408.00c



ADDITIONAL REQUIREMENTS

The Architect must fumish the Pubfic Bullding Commission Procurement Department, Richard J. Daley Center, Room 200,
Chicago, IL 60602, original Certificates of insurance, or such similar evidence, lo be in force on the date of this Agreement, and
Renewal Certificates of Insurance, or such simifar evidence, if any insurance policy has an expiration or renewal date occurring
during the term of this Agreement. The Architect must submit evidence of insurance o the PBC prior to Agreement award. The
recaipt of eny certificate doss not constitte agreement by the PBC that the insurance requirements in the Agreement have been
fully met or that the insurance poficies indicated on the certificate are in compliance with all Agreement requirements. The
failure of the PBC to obtain cerfificates or other insurance evidence from Architect Is not a waiver by the PBC of any
requirements for the Architect fo obtain and maintain the specified maurance. The Architect will advise ell insurers of the
Agreement provisions regarding insurance.  Non-conforming insurance doss not relieve Archifect of the obligation to provide
insurance as specified In this Agreement. Nonfisfflment of the insurance gonditions may constitute a breach of the Agreement,
and the PBC retams the right to stop work untif proper evidencs of insurance is provided, or the Agreement may be terminated.

The PBC reserves the right to oblain copies of insurance policies and records from the Architect andfor its subcontractors at any
fime upon written request.

The insurance must provide for 30 days prior written nofice to be given to the PBC if coverage is substantally changed,
canceled, or non-renewed.

Any deductibles or self-Insured refentions an referenced insurance coverage must be borng by Architect.

The Architect hereby waives and agrees that their insurers waive their rights of subrogation against the Public Bullding
Commission of Chicago, the Board of Education of the City of Chicago and the City of Chicago, thelr respective Board members,
employees, elected officials, or representatives.

If Architect is 2 joint venfure or limited Babilty company, the Insurance policies must name the joint venture or imited Kability
company as a named insured.

The insurance coverage and limits provided by Architect in no way limit the Architect's fabilites and responsibillties specified
within the Agreement or by law.

Any insurance or self-insurance programs malntained by the Public Building Commission of Chicago, the Board of Education of
the City of Chicago and the City of Chicago do not confribute with insurance provided by the Architect under the Agreement.

The required insurance fo be carried is not mited by any limitations expressed in the indemnification language in this Agresment
or any imitation placed on the indemnity in the Agraement glven as a matter of law.

The Architect must require all its subcontractors to provide the insurance required in this Agreement, or Architect may provide
the coverage for its subcontractors. All subconfractars are subject to the same insurance requirements of Architect unless
otherwise specified in this Agreement.

If Architect or its subcontractors desires additional coverage, the parly desring the additional coverage is responsible for the
acquisition and cost.

The Public Building Commission of Chicago’s Director of Risk Management maintains the rights to modfy, delete, alter or
change these requirements,
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ACORD.

Client#: 21364

CORCL2

CERTIFICATE OF LIABILITY INSURANCE i

ATE {MMDDITYYY}

05/07/2013

THIS CERTIFICATE IS ISSUED AS A MATTER OF INMFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. TRIS
CERTIFICATE DQES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: if the certificate holder is an ADDITIONAL INSURED, the pollcy(les) must be endersed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certaln policies may require an endorsement. A statement on this certificate does not confer rights to the

certificata holder In lieu of such endorsement(s).
PRODUCER GONIACT Brian Konen
Konen Insurance Agency, Inc. NS, Exyy, 630 8974239 [ FA8 Noj, 630-897-2385
2570 Beverly Drive EMAL . Brian@Konen.com
Suite 100 INSURER{S] AFFORDING COVERAGE NAIC ¥
Aurore, IL 60502 INsuren A : Cincinnati Insurance Companies
INSURED 1
Louis C Cordogan Architect, P.C. d/bfa :::::::Z:
Cordogan Clark & Assoclates “
INSURER D ;
960 Ridgeway Avenue INSURERE:
Aurora, iL 60506 :
INSURER F :

COVERAGES

CERTIFICATE NUMBER:

REVISION HUMBER:

THIS IS TQ CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEMISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECY TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANGE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

"I!‘TSRR TYFE OF INSURANCE m?g%tﬁ#:a;ﬂ POLICY NUMBER {nm‘ldm 53}:‘:%5} LIMITS
A | BENERAL LIABRITY EBPN020298 05/06/2013|05/06/2014 £ACH OCCURRENCE 52,000,000
X COMMERCIAL GENERAL LIABILITY B I R e | 52,000,000
I CLAIMS-MADE OCCUR MED EXP (Any one persony | $10,000

| PERSONAL 3 ADV IMJuRY | 52,000,000
|| GENERAL AGGREGATE 54,000,000
GEN'L AGGREGATE LIMIT APFLIES PER: PROGUCTS - coMproP AGG | 34,000,000

_l POLICY l_i e '_‘ LOC s
A | AUTOMOBILE LIABILITY ENPOO16062 05/06/2013]05/06/2014 GOMSNE0 SHALE LMY 1.4 000,000

X! any aute BODILY INJURY (Perperson) | $

: ALLOWNED [ ] SCHEQULED BODK.Y INJURY (Per accident) | $

| Ximrepauros | X e D @“0555";‘;13"”*“ $

XDrive Oth Car s
A | XjtMBRELLADABR | X |occur ENP0016062 05/06/2013| 05/06/2014 EACH OCCURRENCE 35,000,000
EXCESS LIAS CLAIMS-MADE AGGREGATE $5,000.000

pep 1 | pevEnmions
A | WORKERS COMPENSATION o WC2112734 05/06/2013]05/06/2014) X [Yrey s | (22"

&F.EE%@%%E@%EE‘E?FCUME NIA £.L. EACH AGCIDENT 51,000,000
{Mandatory in HH) € L. DISEASE - E4 EMeLovee| $1,000,000
EE;%&?:%TS& g?gpsmrms telow £.L. DIseAse - poucy LmiT 151,000,000

DESCRIPTION OF OPERATIGNS f LOCATIONS | VEHICLES [Aftach ACORD 101, Additional Remarks Schedule, if more space is requived)
Project #05700; Lakeview High School, 4015 N. Ashland Ave,, Chicago, IL

Additional insureds on a primary/non-contributory basis: The Public Building Commission of Chicago, the
Board of Education of the City of Chicago, the City of Chicago
Waiver of subrogation applies in favor of the additional insureds with respacts to General Liability

CERTIFICATE HOLDER

CANCEL LATION

of Chicago

50 W. Washington
Chicago, Il 60602

Public Buiiding Commission

ok

Richard J. Daley Center, Rm. 200 eryan

St. 20120507

SHOULD ANY OF THE ABDVE DESGRIBED POUICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROV{SIONS.

AUTHORIZED REPRESENTATIVE

eV Coreare

ACORD 25 {2010/05)
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Client#: 856014

ACORD..

CERTIFICATE OF LIABILITY INSURANCE

CORDOCLA1

DATE (MM/DDIVYYY)
5/06/2013

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORBDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

IMPORTANT: If the certificate kolder Is an ADDITIONAL INSURED,

cartificate holder In liau of such endorsement(s).

the policy{les) must be endorsed. If SUBROGATION IS WAIVED, subject to
the tarms and conditions of the policy, certaln policies may require an endorsamant. A statement on this cartificate does not confer rights to the

PIRODUCER NOREACT
US! Midwest « Euclid-Prof Liab @E £, 630 694.1194 [ no; 610 537-4938
234 Spring Lake Dr E-MAIL
hasca, IL. 60143 rARRRER
) INSURER(S) AFFORDING COVERAGE NaC#
msursr A ; Argonaut Insurance Company 19801

MSURED MBURERE :

louis C. Cordagan, Architect, inc. pR——

dba Cordogan, Clark & Associates MURERD:

960 Ridgeway Ave [— !:

Aurora, IL. 60506 - "
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTEY THAT THE POLIGIES OF WSURANCE LISTED BELOW HAVE BEENISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
[MDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR COMDITIONOF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED CR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIM I5 SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. UMTS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

I'.fﬁ{‘ TYPE OF INSURANCE FNDSDBLEIVE[F POLICY NUMBER M BBAVYY -Fauwmnw LTS
GENERAL LIABILITY EACH DOCURRENCE s
[ 1 commErTIL GENERAL LIABILITY B L o rance:
1 1s
' CLAIMS-MADE OCCUR MED EXP (Any ona person) $
| PERSONAL & ADV MNIURY |4
| GENERAL AGGREGATE [
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPAOP AGG | §
'_| POLIGY | i PRO: P
JECT LBC
AUTOMOBILE LIABILITY TOMBINED SNGLELMIT | ¢
: ANY ALUTO BODILY INJURY {Par person) | §
ALL OWNED SCHEDULED i
Cahere [l ooty e
|| HIRED AUTCS AUTOS (Eer aceident) 5
$
UMBRELLA LIAB OCLUR EACH OCCURRENCE 5
EXCESY LIAB CLAIMS-MADE ABGREGATE $
pep | | Rerenmons 5
WORKERS GOMPENSATION WC STATU- aTH-
AND EMPLU‘S_:S‘ LIABILITY YIN |1an | harTs | IEB
Rl NER/EXE
ANy PROPRIETORPARTNEREXECUTIVE NiA PLL. EACH ACCIDENT $
(Mandatory fn NH) E.L. DISEASE - EA EMPLOYEE| §
If Ers. describe under e
DESCRIPTION OF OPERATIONS below EL. DISEASE - POLICY LIMIT | §
A |Architects/Engrs. LIAE1000504 11/12/2012{11/12/2013 $2,000,000 eac clalm /
Professional annual aggregate
Liability

Professional Llability is written on a ‘claims made’ policy form.

DESCRIPTION DF OPERATIONS | LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schadule, ¥ imore space is requirsd)

RE: RS1960 / Project No. 05700 - Lake View High School - 4015 North Ashland Avenus, Chicago, lllinols

CERTIFICATE HOLDER

CANCELLATION

Public Building Commission
Procurement Department
Richard J. Daley Center, Rm 200
50 W Washington St
Chicago, IL 60602

1

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTIGE WILL BE DELIVERED IN
AGCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

N
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Client#: 856014

ACORD.

CERTIFICATE OF LIABILITY INSURANCE

CORDOCLAY

DATE (MMDDNYYYY)
510612013

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER,

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE FOLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

certificate holder in lieu of such endorsement(s).

IMPORTANT: If the certificate holder Is an ADDITIGNAL INSURED, the policy{les) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the palicy, certain policies may require an endorsement. A statement on this certificate does nat confer rights to the

PRODUCER ﬁgﬁgcr
us! Midwest - Euclid-Prof Llab ‘Pﬂaﬂﬁl £, 630 694-1194 i {Fﬁ Ne: 610 5371939
234 Spring Lake Dr EMAL
IL 60143 ADDRESS:
Rasca, INSURER(S] AFFORDING COVERAGE NAIC #
wsurer A - Argonaut Insurance Compeany 19801
INSURED INSURER B :
Louls €. Cordegan, Architect, Inc.
INSURER C ;
dba Cordogan, Clark & Associates
. INSURER D' :
960 Ridgeway Ave NSURERE -
Aurora, IL 60506 :
INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER;

THIS 18 TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERICD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN 18 SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITHONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

| JSUBH| FOL Y EXP
iy TYPE OF INSURANCE iﬁs% g POLICY NUMBER ;Muﬂwl (MO IV LTS
GENERAL LIABILITY EACH OCCURRENCE 5
COMMERGIAL GENERAL LIABILITY PAMARE IRENTED ey |8
CLAIMS-WMADE QCCUR MED EXP {Any onm persan) $
PERSONAL & ADVINJURY | §
GENERAL AGGREGATE s
GEN'L AGGREGATE LHIT APPLIES PER: PRODUCTS - COMPIOP AGG | $
| povey [ S [ Juee $
AUTOMORBILE LIABILITY COMEiNEﬁ’nSINGLE IMIT s
ANY AUTQ - BODWY INJURY (Perpersan) | §
1 ALL QWNED SCHEDULED :
AT Pyt BODILY INJURY {Far accident) | §
) NON-DWNED PROPERITY DAMAGE s
HIRED AUTOS AUTOS (Per arcideril)
$
UMBRELLA LIAD OCCUR EACH OCCURRENCE 5
EXCESS LIAR CLAIMS-MADE AGGREGATE $
pED | | RETENTION S $
WORKERS COMPENSATION |wc STATU l ]E;H'
AND EMPLOYERS® LIABILITY YIN
ANY PROPRIETOR/PARTMEREXECUTIVE E.L. EACH ACCIDENT ]
OFFCER/MEMBER EXCLUDED? D NiA
(Mandatory in NH) E.L DNSEASE - EA EMPLOYEE| §
It yes, descrine under
RESCRIPTION OF OPERATIONS below EL. DISEASE - POLICY LIMIT | §
A jArchitects/Engrs. IAE1 000504 11/12/20121112/2013 $2,000,000 eac claim /
Professional annual aggregate
{ fability

Professional Llablility is written on a 'claims made' policy form.

DESCRIPTION OF DRERATIONS / LOGATIOMS | VEHICLES [Attach ACORD 101, Additional Remarks Schadule, i more space is required)

RE: RS1960 / Project No. 05700 - Lake View High School - 4015 North Ashland Avenue, Chicago, linois

CERTIFICATE HOLDER

CANCELLATION

Public Bullding Commission
Procurement Department
Richard J. Daley Center, Rm 200
50 W Washington St
Chicago, IL 60602

i

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFCRE
THE EXPIRATION DATE THEREOF, NOTICE WiLL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Dy
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CORDOGAN CLARK & ASSOCIATES

EDUCATION

Infrastructure Technology Institute
Departrment of Civil Enginssiing
Northwestemn University, 1994-1996

Magter of Utban Planning and Policy Curiculum
University of iinois, 1978-1979

Fcole des Beoux Arts
Versallles, 1976
Studied undex Felix Candela

Rachelor of Science in Architecture
University of llincis, 1977
Highest Honors, Bronze Tabilet Award

CERTIFICATON

* Registered Architect: NG,

Arizong, Kentucky, Wisconsin

« NCARB Registration

* LEED Accredited Professional

» Registered Self Certification City of Chicago

+ Registered Energy Professional City of Chicago

PROFESSIONAL ACTIVITIES

+ Amefican Institute of Architects

» AlA Chicago Committee on

Aechitecture for Education, 2010

» Jiban Llond Institute

» Chicago Architectural Club

» Metropolitan Planning Council

« Plecsant Home Fnd., Former Board of Directors
= Intemational Confelence on the Research of
Modern Architecture, Jyvaskyla, Finland, 2002
« National Register Historic Landmark, Oak Park

JOHN W. CLARK, AlA, LEED®AP

PRINCIPAL

A founding principal of Cordogan, Clark & Associates, John Clark mon-
ages the firm's Chicago cffice. Together with his partner, John Cordogan,
John Clark s responsible for the architeciure, design, and construction
quality of the firrn's projects.

Cordogan, Clark & Associctes is one of the Chicago ared's lorgest archi-
tectural firns. The firm has an extensive portfolio of work including institu-
fional, residential and commercial projects. John mainiains an active,
daily irvolverment in the development of the fimn's projects, focusing on
aichitectural desian, planning and constuction technology.

John Clark has won national and intemational design and designy buid
competifions for a varely of pojects, including the new bidge-tbased
Pavilions for the llingls State Toll Highway Authority; for the 41st and 43rd
sheet bridges of the City of Chicago; and for the Florida Quasls redeveiop-
ment,

John has designed a bioad range of projects in the Chicago aeq,
throughout the Midwest, ond infematfionally. These have onged from
large-scale municipal, insfilutionat and educational facilities to high-ise,
multi-use office and hotel complexes. John hos completed a wide va-
riety of sigrificant projects invelving urban planning, municipal design.
and historic and contexiuat design. Recent designs inchide the down-
fown planning projects In China.

John has served on design awerd jures tor The Arnerican Instifute of Archi-
tects and has been o visifing design Juror af the University of llinols, flinols
Institute of Technology, and at the Art Instiute of Chicago, where he has
also served on the design facully,

His architechural work has been widely published and exnibited ond i5
included In the permanent collection of the Art Institute of Chicage. he
Chicago Historlcal Society, and the Chicago Athenceum Museurn of Ar
chitecture and Design. His work has received awards fiom The Natiora
Soclety of Arts and Letters, the Ameiican Insfifute of Architects, the Precast
Concrete Instifute; and has received Community Beautificotion Awards.




CORDOGAN CLARK & ASSOCIATES

EDUCATION
Bachetor of Science in Business

University of Minnesota,
Canson Schoot of Managerment, 1996

Double Major
Architecture & Small Business
Management / Enfrepreneaship

PROFESSICNAL ACTMITIES

+ Chairman - Sugar Grove Economic
Developrnent Comoration

+ Facitiies Committee - East Aurora Schoal Disirict

KIRK ALBINSON

CONSTRUCTION MANAGEMENT

With an education and professional experience workdng within the archi-
tecthue orena and years of expeiience providing operations consutiing 1o
construction crganizaticns, Kirk has developed a tharough understanding
of how to diign the creative and technical aspects of a project,

Early in the planning stages, Kiik is proactively involved with client and
architects fo glign program and design abjectives with comprehensive
programn budget and project schedule. Kirk also works fo ensure the
construction cost estimates and project sequencing generated by our
Construction Monagement team meets curent market condliions and
praject requirements.  For projects on which he Is a CM, he manages
overall project delivery, Including bidding andt negofiation, coordination
of rades, and procutement of material & equipment. Klik also serves our
clients for tiese projects as their representative through the project, and
is heavily involved with fleld staff, working to ensure that quality, budget,
and schedule are achieved.,

Kirk's experience, dedication, and meficulous attenfion fo detail odds
grect value 1o the projects we construct and for the clients we serve. He
is on excelient resource for our Architects during the eary design phoses
because of his thorough understanding of the design and construction
processes. This equates to both savings in fime and money for o Cli-
ents.

Kirk received his Bachelor of Sclence in Busingss, University of Minnesota,
Carson School of Management, with o duc! degree in Achitecture &
smail Business Management / Enfrepreneurship, He is Chairman - Sugar
Grove Economic Developrent Corporation Facilifies Committee, Eqst
Aurcra School Distict



CORDOGAN CLARK & ASSOCIATES

Y

EDUCATION
Bachelor of Architectore
Kansas Siote University, 1993

CERTIFICATION
« Registerad Architect: linols and Indiana
» NCARB Registicttion

RELEVANT & CURRENT FiRM PROJECTS

« llincis Tollwoy Oasis Pavilons

Various Locations in lincls

= Franklin Point

Chicago, linois

« Mamion Academy, Field Bouse & Music Wing
Aurorq, Iilinois

= Universily of Chicago, Renovations
Chicago, Minols

+ 51, John the Baptist Greek Orthodox Church
Ces Plaines, nois

« Forda Tumpike Cases Destination Development
Florida

» 4157 & 43RD Street Pedestion Bridges
Chicago, #¥inois

+ Bilox Hotel & Casino

Bltod, Mississippi

* Aurora University Residence Hall

Aurora, lingis

» Woubonsee Community Colleges

Aurcrq, inois

« Wuxi Trangportation Center

Wind, Ching

TIM WILKIN, R.A.

ASSOCIATE

Actively invelved in ¢l phases of the architectural process, Tim Wilkn is
passionate about the process of architectural visualization and realiza-
fion. Working from schematic design, design davelcpment frvough de-
sign execution in the construction document and construction odminis-
fration phases, he combines strang design sidlis with the latest technology
in computer softiware 1o prepare comprehensive 2-D and 3-B imoges
and drawings. These are the tools used to create comprehensive docu-
ments that help ensure a successful projects.

Tim has in-depth knowledge of a wide range of project types:  from
schoots and educational projects to churches, municipal and com-
mercicl; single and mudti-family residentiol;  bridges and golf courses.
His projects for Cordogan, Clark & Associates include the [linals Tollway
Oases Redevelopment Program, St John the Baplist Greek Orthodox
Church Elermendary School and Guardion Angel Chapel, Chicago Public
Schoals, Marrmnion Academy Field House and Muslc Hall, Oxford Bark &
Trust, Trappers Tum Golf Club and the Lake Share Drive Pedestrian Bricdges
ot 41stand 43rd Streets.

Affer receiving his architectural degree from the Kansas State College
of Architecture, Planning & Design. Tim spent @ year in the constuction
fiades, honing design theary with practical realworld experience. This
makes him an asset during the constuction administation phases for
projects in which he's invalved, His ablity fo work with cenfractors effec-
tively helps ensure that jolbs run smoothly with few change orders, He has
also gamered some accolades for his design and theoty work submitted
in national competitions



CORDOGAN CLARK & ASSQOCIATES

I

ERQUCATION
Bachelor of Sclence of Architectural Stucties
University of lincks, Uroara-Chompaign, 2005

Master of Architecture
University of llinais, Ubana-Champaign, 2007

CERTFICATION
Registeled Architect: llinols

RELEVANT & CURRENT FIRM PROJECTS

+ Chicogo Public Schoots, Chicago illinols
Carpenter Elemeritary School Rernodsi

« Marmion High Scheool Addition, Aurcra llinois
Schoo! addition

* Argo Community High School, Surnmit, 1inois
Schoot rerodel and oddition

» Mary Morgan Hementary $chool, Byron lllinois
School rernadel and addition

v Rocuette America, Geneva, 1L

« F.. Knox Mixed-Use Development

Radcliffe, Kentucky

« Clark’s Landing Mixed-Use Development
Clarksville, Indiana

» Owensboro Medical Office Building Complex
Owensboro, Kentucky

2 417 & 43 Sheet Pecdieshian Bridges, Chicago,
flinois

* Alaxander Place Mixed-Use Condominiums
Oswego, linois

« New York Flaza Mixed-Use Condorniniurms
Osweqgo, llincis

« Aurora Police Headaquarters, Aurora, Hinois

= Ningbo Creative Industial Design District, China

tAURA NOVICK, AlA

PROJECT ARCHITECT

Laura s an architect for Cotdogan, Clark & Asscciotes’ new Roguetie
Amnerica facility in Geneva, linols. When completed, this bullding wil
house the company's corporate, sales and scientific reseqrch funclions.
$he haos also worked on design and plan developrnent for several of the
fir's municipal projects, including two pedestian bridges on the south
side of Chicogo, which will link the south-side neighborhoods with the
city's Ilokefront park. She provides insighttul design and planning solutions
as well as technical constuction detaiting and stuctural design.

Laura has expesience in a broad variety of bulding ypes; cornmercial,
municipdl, residential, insfitutional, religious, and mixed-use. She has
been responsible for all phases of the architectural process, Including
schematic and design drawings, production and coordination of con-
stuction docurnents, and project representation during the consfruction
adminishation phase. Laura's combination of design and technicol skills
helps ensure projects are well coordinated and that project objectives
are met.

Laura teceived both her Master of Architecture and het Bachelor of Sci-
ence in Architectural Studies from the University of llincis — Ubana Cham-
paign. She is an Winois Registered Aichifect.




CORDOGAN CLARK & ASSOCIATES

EDUCATION
Master of Architecture
University of llinois at Urbana Champaign, 2006

Exchange Student
University of Technology, Munich, 2004

Bachelor of Science, Urban Design and Consfruction
Minor: Computer Science
Handong University, 2002

CERTFICATION
* Registered Architect: Binois
= LEED Accredited Professlonal, USGRC

RELEVANT & PAST FIRM PROJECTS

* Koiea Blectic Power Coiporation Headquarter
Kwangju, South Korea

= Blue Forest SeculSup

Secul, South Korea

= Suzhou Wuzhong North Road Mixed-use
Suzhou, Ching

« Vanke Tongfuxi Development Phase |l
Guangzhou, China

» Van Tri New Town Master Plan

Hanol, Vietnam

* {ncheon University Mixed-use Complex
Incheon, South Korea

KANG WOOK JUNG

ARCHITECT

Kang Wook Jung expiores new ond innovative ways to design bulldings
that endlch the experiences they create. He focuses on aesthefics and
programs as well as context, culiure, and iandscape. He Is deeply inter-
ested In design of sustainoble bulldings and environments. Prior to joining
Cordogan Clark & Associates, his wok concenfrated on high-rise office,
residertial, commercial and mixed-use buildings, and clty master plan
projects. He parficipated as o member of the design teom tor a varety of
projects In Korea, China and Vietnam. Some of these projects became
landmarks, thoughtfully incorparating the site's cutharal and historical con-
texis into the detals and design of the buildings and the surrounding
londscape.

Benefifting from his work on regionat and intemational projects, at Cordo-
gan Clark& Associates he brings a unique perspective that comprehends
cnd approaches project needs and goals at many levels. This back-
ground makes him both ¢ solid coliaborator as well as design leades.
Kang Wook Jung sfudied ot the University of llinois at Urbano-Champaign,
with a focus on Integrated Design, and is ¢ LEED cccredited professional,
as well as d licensed architect in tha Siate of Hinols,



CORDOGAN CLARK & ASSOCIATES

EDUCATION
Master of Uban Design
University of Michigan, 2012

Bachelo of Aichitecture
Huazhong University ©of Science and Technology,
Wuhan, Hubei, Ching, 2011

RELEVANT PROJECTS

= Wl Metro Xizhang Area Urban Design Project
W, Jiangsu, China

* Glabal Financial Center on the Shanghai Bund
Competition

Sharghai, Ching

"« Quanzhou Mixed Use Project

eucmizhou, Fujion, Ching

= Kunrning Badlongsi Urban Design Project
Kunming, Yunnan, Ching

» Baifng Lenovo Headquarter Project

Belling, China

CHEN QiN

ARCHITECTURAL DESIGNER

Chen joined Cordogan Clark and Associctes offer graduating from the
College of Archiiechire and Urban Planning at the University of Michigan.
Piicr to joining CCA. she possionately involved in a wide variety of archi-
fectural and rasterplanning projects in both Nofh America and China.

Chen has shong experence in mixed-use master planning and urban
design projects as well as cormnmerckal and educational architecture.
She presents response with a fiesh culwal perspective digitally fo each
profect she has participated, During her five years of architecture study
in Huazhong University of Science and Technology, she developed an
acute sense of place moted in the delicate uban context and distinct
local climate. There she indulged enthusiasm for the redevelopment of
the aging city and for the vanishing cuttueal heiitage of fraditional vilage
ond construction techniques.

The master program of uban design at the University of Michigan en-
fiched Chen's theoretical knowledge of the history and methoaclogy of
urban design ond development in the North Armerica. Chen studied the
classical uban theory ond explored the state-of-the-art technologies as
well as the conflict between the ervironment and the sociocutturdl evolu-
fion mushrooming in the global wiban praciice. Chen's bifingual skil and
cross-culturgl understanding, together with her solid design and develop-
ing copability become her valuabte asset.




CORDCGAN CLARK & ASSOCIAIES

At § A
EDUCATIO

Masters of Architecture

Hincis Instituter of Technotogy, 2012

Bachetor of Aichitecture
Han Fan University, Taiwan, 2008

RELEVANT & CURRENF FIRM PROJECTS

+ Chicago Public Schools, Chicaga Tinois
Lokeview High Schodl, STEM Remodet
Blaine Elernentary, Chirnney Rernodial
Hamiiton Elermentory, Chimney Remode!
Parker Elernentary, Chimney fRermodea!
Clinfon Elermentary, Chimney Rernodie!

« Decatur Public Library - Museurn Buildout
Pecofu, Hinois

= Aurora University, Welcoming Center
Aurorg, lnois

KUANHAO CHEN

ARCHITECTURAL DESIGNER

Kuan Joined Cordogan Clark & Associates after receiving his Mosters of
Architecture from the llinais institute of Technology, where he was nomi-
nated for Jerold & Ruth Weil toebt Fellowship Scholarship for his work on
computation and design processes. He clse holds a Bochelor of Archi-
feciure at Han Fan University with the outstanding thesis award in Taiwan.
Kuon has strorg grophic, computing and madeling skilts for architectuat
visualizotion. He also dedicates his fime on design researches and pro-
cesses for the mnovative architectural solution. Recenty he won fitst prize
at an architectural idea competition In Gernany by Lroposing a new
shop typology.  His enthusiasm also revealed on his fumiture plece which
was ramed he best in show at idea Tree Exhibit,

Kuan was tom and ralsed In Taipel, Talwan, His father is a jeweler and
goldsmith, whose dedicated craftsmanship helped fom Kuan's cesthet-
Ic sense from a young oge. Kuon discovered his passion for architecture
during his college years. After working for few years in major architecturcl
firms in Taipei, he decided 1o fusther his architectural career in the U.S,
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Benjamin
Rubach, P.E.,
LEED AP

Education
Bachelor of Science, Architectural

Engineering, Milwaukee School of
Engineering, 2003

Professional Affiliations

American Society of Plumbing
Engineers

Registration & Certification

Licensed Professional Engineer —
IL, ML, IN, Wi, MO, OH, PA

LLEED Accredited Professional

Email

brubach@dbhms.com

aYa)
YAY)

Principal

Ben Rubach, Principal at doHMS, has been applying his hands on knowledge for

" over 10 years. His background includes: plumbing, HVAC, and fire protection with
i specialized experience in industrial facilities, police depariments, fire stations, and

health care. Ben's projects cover multiple engineering disciplines and sectors,
showing that he can perform any project that comes his way. He has managed full
disciplined teams, designed systems, and played key roles in major Chicago and
national projects. At dbHMS he currently leads the dbHMS plumbing department and

! is a licensed professional engineer in the lllinois, Indiana, OChio, Wisconsin, Michigan,

Missouri and Pennsylvania,

Selected Project Experience

Education
Northwestern University, Foster/College of Culturat & Community Studies Dormitories -
Evanston, IL

£ Joliet Junior College Facilities Building — CDB — Joliet, IL (LEED Silver}

Rock Valley College Arts Instructional Center — CDB — Rockford, IL {LEED Geld Target)
University of Chicago - Chicago Theological Seminary — Chicage, IL (LEED Gold)
University of Chicago Young Memarial Hall - Chicago, IL

University of Ilinois Chicago Daley Library — Chicago, iL

University of Chicago Marocon Financial Credit Union — Chicago, i

University of Chicago School of Social Service — ADA Renovations ~ Chicago, IL
University of Chicago Miiton Friedman Institute — Chicago, IL

University of Chicago Administration Building -- Chicago, 1L

Northwestern University Crowe Hall — Evanston, il

North Park University Burgh Hall - Chicago, IL

Southwest Area Middle School — CPS - Chicago, IL (LEED Certified)

Southwest Area High School — CPS — Chicago, IL (LEED Geld)

i South Shore High School - GPS - Chicago, IL

Hamline Public Schoal — CPS - Chicago, IL

Brighton Park and Boone Clinton Elementary Schoais ~CPS - Chicago, I
Ogden Elementary — CPS — Chicago, IL (LEED Gold)

Air Force Academy High School — CPS — Chicago, I

Percy Julian High School - CPS — Chicago, IL

Institutional

Marquette Park, Indiana Public Park — Gary, IN

International House — Chicago, IL

§t. Cyril & Methodius — Chicage, IL

BuPage AME - DuPage, IL

Shellbourne Conference Center — Valparaiso, IN

Chicago Temple — High-Rise Infrastructure Replacement — Chicago, IL
Whiting Lakefront Museum — Chicago, IL (LEED Silver)

Holstsin Park Field House Building Renovation — CPD - Chicago, IL
Gary Comer Youth Clinie - Chicago, IL

Greenbeilt Cultural Center — Lake Forest, iL

Residential

Kepes Residence — Chicago, IL

Oakwood Shores - CHA — Chicago, IL {Chicago Green Homes)

Lake Park Crescent — CHA — Chicago, Il (LEED Silver)

Park Boulevard - CHA — Chicago, I {Green Communities Program)
1858 Orrington Domitories at Northwestern University — Evanston, H.

303 W. Erie, Suite 510, Chicago, lincis 60654 | phone: 312.015.0587 | fax:312.815.0558 | www.dbhms.com



abHMS %

design build engineering

= = 639 Centrat Dormitorles at Northwestern University — Evanston, iL
Benjamln 1835 Hinman Dormitories at Northwestern University — Evanston, IL
Market Style Housing — Norfolk, VA
Rubach, P.E., |

LEED AP Commercial

. Chamberiain Real Estate — Elmhurst, IL
{Continued) Logan Square Kitchen — Chicago, IL
I Green Exchange — Sustainable Business Incubator — Chicago, IL (LEED Gold)
Environmental Law and Policy Center — Chicago, IL (LEED Platinum)
$00 North Michigan Ave Green Roof — Chicago, I

Healthcare

University of Chicago Medical Center Brain Surgery — Chicago, it

University of Chicago Searle Research Building — Chicago, IL

University of Chicago New Hospital Pavilion — Chicago, IL

University of Chicago Medical Center - Billings Hospital Renovation — Chicago, 1L
University of Chicago Medical Center — Center for Biomedical Discovery — Chicago, {L
Northwestern University D-Wing Laboratory ~ Evanston, I

Women’s Treatment Center — Chicago, IL

Carle Foundatlon Hospital Mills Breast Cancer Institute — Urbana, 1L

Knapp Genter for Biomedicat Discovery - Chicago, IL

Advocate South Suburban Hospital Same Day Surgery Center — Chicago, IL

Government

Argonne National Laboratory - Building 201 X-ray Rm. Renovation — Lemont, IL
! Milan Readiness Center — CDB — Rock island, IL (LEED Silver)

Metra Headquarters — Chicago, IL

303 W. Exie, Suite 510, Chicago, Mincis 60654 | phone: 312.915.0557 | fax: 312.915.0588 | www.dbhms.com
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Rajender S.
Rawat

Education

Bachelor of Engineering - Electrical
Engineering, Dethi College of
Engineering, Delhi, India

Professional Affiliations

Institute of Electrical 2nd
Electronic Engineers (IEEE}

Email

rawat@dbhms.com

oam e

SITERT SETTAT. LA
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Senior Electrical Engineer

Rajender Rawat, Senior Electrical Engineer at dbHMS, has over 21 years of
experience as an electrical engineer, including exiensive experience in project
engineering and management for a wide variety of facilities. His background also
includes: detailed power distribution system design (low voltage, medium voltage

: and 400Hz system), preparaticn of specifications, equipment layout and selection,

power distribution system protection schemes and coordination analysis.

' Rajender also has a working knowledge of HVAC, plumbing and fire protection

systems for various types of facilities.

Selected Project Experience

Commercial

James Hotel - Complete Renovation - Chicago, I

Holiday Inn Express Hotel - Complete Renovation - Chicago, IL

Hyatt Hotel - Sao Palo, Brasil

Ritz-Carlton Residences and Marina Slips - Baltimore, MD

Randhurst Village - Open Shopping Mall, Offices and Theater - Mt. Prospect, 1L
QOak Brook Pointe Office Center - Oak Brock, IL

Wouodfield Preserve Office Complex - Schaumburg, IL

Queen City Square Office Building - Cincinnati, Chio

Catatina Marketing Corporation - Schaumburg, 1L

Gardner, Carton & Douglas - 275,000 sq ft - Chicago, IL

Watson Wyatt Worldwide - Chicage, IL

Heitman Financial - Chicago, 1L

Societe Generate Bank -~ Chicago, IL

Power Center - Hodgkins, L

Qption Express - Chicago, IL

Computer Center Soclete Generale Bank - Equity Trading Firm - Chicago, IL
Computer Center and Disaster Recovery Center for Catalina Marketing - Schaumburg, 1L
Computer Center for CH Robinson - Chicago, iL

Computer Center for Gardner, Carton & Douglas - Chicago, IL

Gomputer Center for Synovate - Chicagg, iL

Computer Center for Option Express - Equity Trading Firm - Chicago, IL

Government

Missife Trailer Facllity, Whiteman Air Force Base - MO
Wootlridge Town Center - Woedridge, L.

Darlen Fire Station and Tralning Center - Darien, IL

Cicero Town Hall, Police Station and Youth Center - Cicero, I

Residential

Pearson & Belvedere Condominium - Chicago, IL

River Place Tower {| Condominium - Chicago, iL

River Place on Tower I Condominium - Chicago, IL
Museum Park Place Tower 1 Condominium - Chicago, 1L
Strocterville Tower Condominium - Chicago, IL

Van Buren and Franklin Condominiums - Chicago, IL

Industrial

Material Recyching facility, Middie Avenue - Chicago, I

Material Recycling facility, Killborne Avenue - Chicago, IL

Material Recycling facity, 34th Street - Chicage, IL

ComEd Transportation Maintenance Facilities - Chicago/Northbrook/University Park, IL

403 W, Erie. Suite 510, Chicago, [llinois 60654 | phone: 312.915.0557 | fax:312.915.0558 | www.dbhms.com
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= Metra Yard Maintenance Fagility - Chicago, IL
Rajender S- 5 Quad Cities Nuclear Power Plant, Service and Maintenance Building - Quad Cities, IL
R t é Printing Facility for Saynovate - Chicago, il
awa 650 MWp PV Solar Panel Manufacturing Plant, First Solar - AZ
{Continued}

Institutional
Kitiman Community Center and Theater - Chicagae, IL
Community Archives and Museum - Grand Rapid, M!

¢ Transportation
Red Carpet Club, United Airlines, O'Hare Airport - Chicago, IL
Rickenbacker International Airport Terminal - Columbus, OH

Healthcare
The New Cook County Hospital - Chicago, Il

o e g
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J. Francisco
DeHoyos

Education & Certification

Nueva Leon State University
College of Architecture, 1983

Professional Affiliations

American Society of Plumbing
Engineers {ASPE)

Email
fdehoyos@dbhms.com

T T A

Plumbing Designer

Francisco, Plumbing Designer at dbHMS, has over 20 years engineering experience.
His background includes plumbing, fire protection, & compressible air. Francisco
manages dbHMS quality control standards.

Selected Project Experience

Education
University of Chicago, Chicago Theologicat Seminary — Chicago, IL (LEED Gold)

¢ Northwestern University, Foster/College of Cultural & Community Studies Dormitories —

Evanston, IL

University of Chicago, Administration Building — Chicago, IL

Southwest Area Middle School — This LEED CPS middle school incorporated a fult cooking
kitchen upgraded. — Chicago, IL

i Southwest Area H.S — Extensive solar thermal system piaced - Chicago, IL (LEED Silver)

Ogden Elementary School — Chicago, L (LEED Gold)

Julian High School — Chicago, IL

Kelly High School - Chicago, IL

Nobe! Elementary Public School, New Construction — Chicago, IL
Prosser Elementary School — Chicage, IL

Steinmetz High School Renovation —~ Chicago, IL

Truman College, Lab Renovation - Chicago, 1L

University of lilinois Campus Core !l - Chicago, IL

Government

Fire Station Renovations - Engine Cos. #82 and #92 - Chicago, IL
Fourth And Thirteenth Ward Yard Facilities ~ Chicago, IL
Glenwood Village Hall and Police Headguarters — Glenwood, IL

¢ Marguette Park ADA Improvements - Chicage, IL

Institutional

Marquette Park, Indiana Pubtic Park — Gary, IN

1858 Orrington Dormitories at Northwestern University — Evanston, IL
St. Cyril & Methodius Church — Chicago, 1L

Gail Borden Public Library — 140,000 sq ft river front property — St. Elgin, iL
Cathedral Shelter (Two Buildings) - Chicago, IL

Roger Brown Museum - Chicago, IL

Fountain of Time - Chicago, IL

Arlington Heights Historical Museum - Arlington Heights, IL
Addison Public Library — Addison, L

Arlington Heights Memorial Library Addition — Arlington Heights, iL
Chatham Area Public Library — Chatham, L

Dominican University Library — River Forest, .

Flagg Township Public Library — Rochelle, IL

Fox River Grove Library — Schematic — Fox River Grove, IL

Galena Public Library — Galena, IL

Galesburg Public Library Addition — Galesburg, IL

Glenside Public Library Addition — Glendale Heights, IL

Hinsdate Public 1ibrary — Hinsdale, IL

Huntley Pubtlic Library — Huntley, il

indian Trails Public Library District — Wheeling, IL

Itasca Community Library - [tasca, IL

Kewanee Public Library — Addition and remodeling — Kewanee, 1L
LaGrange Park Library District — Lagrange Park, L

Logan Square Branch Library — Chicago, IL

Manitowoc Pubtic Library ~ Schematic design - Manitowoc, W

303 W, Exie, Suite 510, Chicago, Hlinois 60654 | phone: 312.915.0857 | fax: 312.815.0358 | www.dbhms.com
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= Messenger Public Library — North Aurora, IL
J. Francisco i Midlothian Public Library — Midlothian, iL
Morton Arboretum, Rare Book Library — Lisle, 1L
DeHOYOS Morton Grove Public Library - Remodeling - Morton Grove, 1L
{Continued)} Newberry Library Addition - Chicago, L.
Nifes Public Library — Niles, IL
Northbrook Public Library - Northbrook, 1L
! O'Fallon Public Library - O'Fallon, IL
! Plainfield Public Library Expansion — Two projects — Plainfield, IL
Plano Public Library Retnodeling — Plano, IL
{ Round bake Library Design - Round - Lake, 1L
¢ Seneca Public Library - Seneca, IL
Sycamare Public Library - Sycamore, iL
Thomas Feord Memoriat Library — Western Springs, Il
Warren-Newport Public Library — Gurnee, IL
Wilmette Pubtic Library Additions - Four projects — Wilmette, IL

Heaithcare

Bickerdike Medical Center — Chicago, IL.

Neomedica Dlalysis Centers — Chicago and Nifes, IL

North Avenue Day Nursery — Chicago, I

Vision House Family Care Center — Chicago, IL

Lawndale Day Care Center— CDB ~ Chicage, It

Southwest Mental Health Center — Chicago, IL

Swedish Covenant — CT Scan, Dialysis Center, Radiology — Chicago, IL

Northwest Community Hospital - CT Scan Remodeling, Emergency Room Addition, Labor
Delivery Recovery, Linear Accelerator Addition, Mental Health Remadeting, Radiology ~
Arlington Heights, L

University of Chicago New Hospital Pavilion — 57" St. from Drexel to Cottage Grove Ave,
1,200,000 s¢q ft - Chicago, IL (LEED)

J—

Industrial

99th Street Metra Station - Chicago, IL

415th Street Metra Station — Chicago, 1L

East Chicago Train Station - East Chicago, IN

Hanover Park Metra Station — Hanover Park, 1L

Manhattan Metra Station — Manhattan, IL

Mitlennium Park Bike Station and Metra Police Station - 3,000 sq ft each, AlA
distinguished building Award 2006 — Chicago, IL (LEED)

Bureau of Electricity Remodeling —30,000 sq f warehouse/Maintenance — Chicago, iL
Grainger Calt Center — A customized Ansul Fire prolection system was designad for phone
and computer systems that double interlock with the fire alarm system - Waterloo, 1A (LEED
Gold)

Residential

Granite City Green Communities — Granite City, IL

Kepes Resldence — Chicago, I

Gateway Village Development — 2 stories high, 120,000 sq ft — Murfreesboro, Tn. (LEED
Sliver)

Bridgeport Homes Renovation — CHA - Chicago, IL
Cammen/Marine Apartment Building — Chicago, IL

CHA Senlor Housing ~ Mutiiple Sites — Chicago, IL
Englewood Gardens Apartments - Chicago, IL

Kenmore Apartments, CHA Senior Housing — Chicago, IL
Los Vecinos — SRO — Chicago, IL

LUCHA - SRO = Chicago, IL

Nuestro Pueblo Housing Project - Multiple Sites — Chicago, it
Pilsen-Gateway Apartments — 1601 S. Halsted — Chicago, IL
PRIDE, CHA Senior Housing — Chicago, IL

Roseland Ridge Apartments — Chicago, IL

Southeast Scattered Sites — CHA — Chicago, iL

303 W, Exie, Suite 510, Chicago, lilinois 60654 | phone: 312.918.0857 | fax: 312.615.0558 | www.dbhras.com
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! Trumbull Park Homes Renovation — CHA - Chicago, L
! Winthrop Towers — Chicago, IL

Commercial

Chamberiain Real Estate - Elmhurst, 1L

{ Brand New Beginnings Women’s Shelter — Chicago, IL

t Children's Place — 1801 North Humnboldt Boulevard — Chicago, 1L
i Hinsdate Community House - Hinsdale, IL

Thresholds — South Suburb — Blue Island, IL

303 W, Exie, Suite 510, Chicago, Hlincis 60654 | phone: 312.915,0557 | fax: 312.915.0858 | werw.dbhms.com
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Alex Gofman,
P.E.

Education

M.S. Mechanizal Engineering,
Major — HVAC, Kazan University,
Kazan, USSR,

B.S. Mechanical Engineering

Major — HVAC, Kiev Technical
Institute, Kiev, Ukraine

Professional Affiliations
American Society of Heating,

Refrigeration And Air Conditioning
Engineers (ASHRAE)

Registration & Certification

Registered Professional Engineer -
iL, MA

Emaitl

agofman@dbthms.com

AT
\Va¥,

Senior Mechanical / Project Manager

: Alex has over 25 years of HVAC engineering experience. He has designed

extensive diversified mechanical systems. Alex’s experience includes
laboratories and telecommunicationsfinformation high-tech buildings, offices and
commercial buildings, hotel and domiciliary facilities, industrial and manufacturing
facilities, museums and educational buildings, transportation and pharmaceutical
facilities, residential and municipal projects frem inception to completion.

Selected Project Experience

Education

Northwestem University, Foster/College of Cultural & Community Studies Dormitories
- Evanston, IL

Chicago Public Schoeols - Chicago, L

Albany Park School - Chicage, IL {LEED)

Mites Davis School - Chicago, L. {LEED)

Crown Academy - Chicago, 1L

Hearst Schoo! - Chicago, IL

Clara Barton School - Chicago, IL

Governmental/ Military

Three-Building Renovation - Ft. Sheridan, IL

Great Lakes Naval Base - North Chicago, il

#430-438 BEQY's, #900 Barracks, Recruit Recreation Facility, Hull Trainer School OMSI,
Grishoim Hall Bldg. #1128, Lodge Addition Great Lakes, Steam Line Replacement, Buildings
#80, 81 Great Lakes Naval Base BEQ 599; and Bldg. 219, 128H, 126H

VA Hines Campus Condensate Pipe Replacement - Chicago, IL

Cook County Division 11 Maximum Security Jail - Chicago, L

US Army-Transmission Plant - Anniston, AL

Cook County Backup Steam Line - Central Plant/ Utilities Chicago, IL

Great Lakes Naval Base- Steam Line - Central Plant/ Utilities N. Chicago, IL

125 S. Clark - CPS Building - Central Plant/ Utilities Chicago, IL.

NSC - National Security Center - Central PlanV/ Utilities Kansas City, KS

Institutional

Louisiana State University Center for Advanced Microstructure Devices - Baton Rouge
Northwestern University Tech Center, Phase 4 Renovation - Evanston, 1L

Museum of Science and Industry (8 projects) - Chicago, IL

MS! 2000 Master Plan, MSI| 2000 Chilled Water, Beard Room Rencvation, Central Pavilion
East Portico Renavation, Coal Mine Rencvation, Discavery Center Feasibility, Members’
Lounge Renovation, Navy Exhibit

South Shore Country Club - Preservation, Chicago, IL

Healthcare

University of Chicago Medical Center Brain Surgery — Chicago, iL.
Hartgrove Hospitat - Chicago, iL

DuPage Medical Center - Glen Eliyn. IL

Abbott APSB, 2009-201¢ Renovation - North Chicago, IL

Abbott M5 Urokinase Renovatian - North Chicage, IL

Wesley Jessen Pharmaceutical Phases: 3 thru 7 - Chicage, IL

Residential
1856 Orrington Dormitories at Northwestern University — Evanston, IL

403 W, Erie, Suite 510, Chicagoe, Rlinois 60654 | phone: 312.918.0557 | fax: 312.91 £,0558 | www.dbhms.com
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Alex Gofman,
P.E.

{Continued}
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Commercial

Plot 16, Moscow International Business Center - Moscow, Russia
(95-story Residential Tower, 46-story Office Tower, 24-story Hotel and, Parking for 3700
cars.)

Al Hamra, Kuwait, (36-Story Mixed-Use Skyscraper) - Kuwait
AMEX, 3 World Financial Center - New York, NY

Nine Hundred North Michigan - 67 story building - Chicago, IL
Olympia Center (63-story bldg.) - Chicage, IL

One and Two Century Centers - Schaumburg, 1L

AT&T Tenant(s) Restacking - Chicago, IL

Casino Club - Chicago, IL

Site Smith Office - Chicago, IL

Towers Perrin 12th Floor - Chicago, IL

Towers Perrin §th Floor - Chicago, IL

Transunlon 2nd Floor Offices - Chicago, IL

TWA Ambassador Call City - Chicago, IL

ABC Building - Chicagoe, IL

Blue Crass/Blue Shield - Telecommunications/! IT, Boston, MA
Comdisco Reliability Upgrade - Telecommunications! IT Wooddale, (L
Lakeslde Technology Center - Telecommunications/ IT, Chicago, IL
M & 1 Data Services Bulld Out - Telecommunications/IT Brown Deer, Wi
Transunion 3rd Floor Data Center - Telecommunications/ IT, Chicago, il
AT & T Phase 1 Cleanrcom - Orlando, FL

GE Largo Cleanroom - Clearwater, FL

IBM Essex 873 Cluster Tools Cleanroom - Michigan

Barilla America Pasta - Aims, 1A

Northwest Airlines, In-Flight Kitchen Facilities - Detroil, M|

C & F Packing — Chicago, IL

7-Eleven - Forest Park, IL

7-Eleven - Prototype 5656

7-Eleven - South Elgin, IL

7-Elaven - Prototype 6049

7-Eleven - Prototype 6363

7-Eleven - Alsip, IL

Scripps Treasure Coast Publishing - Florida.

Blue CrossiBlue Shield, Printing Facilities - Boston, MA

Blackstone Hotel - Preservation, Chicago, IL

industrial

Chrysier Antl-Chip Body Plant - Belvidere, L

1TT Lester Aluminum Diecasting Facility - Michigan, M|
Water Reclamation Plan - Calumet, IL

Kirie Water Reclamation Plan - Chicago, IL
Tennessee Tobacco Manufacture - Conwood, TN
Penguin Putnam Distribution Center - Pennsylvania

Transportation- lllinois

ISHTA Toll Road Qasis

ISHTA Toll Road Plazas #8, 9

ISHTA Toll Read Plazas #10, 12, & 15

1SHTA Toll Road Flazas #24, 25

ISHTA Toil Road Plaza 36

ISHTA Toll Road Plaza 3%

ISHTA Toll Road Plaza 41

ISHTA Toll Road Plaza 61

USPS Vehicle Maintenance Facility - Carol Stream, |L
Federal Aviation Administration (FAA)

Alr Tratfic Control Center Renovation - Cleveland, OH
Air Traffic Control Center Renavation - Dayton, OH
Air Traffic Contral Center Rencvation - Green Bay, Wl
Air Traffic Control Center Renovation - Kankakee, I

303 W, Erie, Suite 510, Chirago, Mlincis 60854 | phone: 312.916.0857 | fax: 312.815.0558 | www.dbhms.com
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SCHEDULE G
OTHER CONDITIONS
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DISCLOSURE OF RETAINED PARTIES

Definitions and Disclosure Requirements

As used hereln, “Consultant” means a person or entity who has any contract with the Public
Building Commission of Chicago ("Commission”).

Commission bids, contracts, and/or quafification submittals must be accompanied by a disclosure
statement providing certain information about lobbyists whom the Consultant has retained or
expects to retain with respect to the contract. In particufar, the Consultant must disclose the name
of each such person, his or her busingss address, the name of the relationship, and the amount of
fees paid or estimated to be paid. The Consultant is not required to disclose employses who are
paid solely through the Consultant's regular payroll.

" obbyists” means any person (a) who for compensation or on behalf of any person other than
himself undertake to influence any legislative or administrative action, or (b) any part of whose
duties as an employee of another includes undertaking o influence any legislative or administrative
action.

Certification

Consultant hereby certifies as follows:

Lake View High School
Lake View High Schoo!

This Disclosure relates to the follewing transaction:

Description or goods or services to be provided under Contract:
Professional Services Agreement (PS1960)

Cordogan Clark & Associates, Inc.

Name of Consuitant;

EACH AND EVERY lobbyist retained or anticipated fo be retained by the Consultant with respect
to or in connection with the contract is listed below. Attach additional pages if necessary.

Retained Parties:

Name Business Address Relationship Fees (indicate
: (Attarney, Lobbyist, whether pald or
elc.) estimated)

Check Here If No Such Persons Have been Retalned or Are Anticipated To Be Retained: vh

4,

The Consultant understands and agrees as follows:

Var 10-05-2009



The information provided herein is a malerial inducement to the Commission execution of
the contract or other action with respect 1o which this Disclosure of Retained Parties form
is being executed, and the Commission may rely on the information provided hersin.
Furthermore, if the Commission determines that any information provided herein is false,
incomplete, or inaccurate, the Commission may terminate the contract or other transaction,
tetminate the Consultant's participation in the contract or other transactions with the
Commission.

¥ the Consultant is uncertain whether 2 disclosure is required, the Consultant must efther -
ask the Commission's Representative of his or her manager whether disclosure is required
or make the disclosure.

This Disclosure of Retained Parties form, some or all of the informatien provided herein,
and any attachments may be made available to the public on the Intemet, in response fo &
Freedom of Information Act request, or otherwise. The Consultant waives and releases
any possible rights or claims 1t may have against the Commission in connection with the
public release of information contained in the completed Disclosure of Retainad Parties
form and any attachments.

Under penalty of perjury. | certify that | am authorized to execute this Disclosure of Retained Parties

on behalf of {

e}uxyltant and that the information disclosed herein is true and complete.

7 May 8, 2018

Z

/ Signature Dale

JohhrQRiakic AAR, AP, LEED AP Prritmaife|
Name { Type or Print) Title

Subscribed and swom fo before me

this _&f_ day of Ma._vl_ 2044

Notary % bléa [;

Ver 10-05-X008

Shhd s 00 e 408000048400 44304
*OFFICIAL SEAL" :
TAYLOR ANN DAVIS
Notary Public, State of lincts &
Commission Expires 08/13/2016
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DISCLOSURE AFFIDAVIT

name: @Ordogan Clark & Associates
aderess: 7 18 North Wells Street, Chicago, IL 60506
630-896-4678

Federal Employer 1.D. #.: 36-3103952 Social Security #:

Telephone No.:

Nature of Transaction:

[ 1Sale or purchase of fand

[ ] Conshuction Contract

[x] Professional Services Agreement
[ ]Cther

Instructions: FOR USE WITH ANY OF THE ABOVE TRANSACTIONS. Any firm proposing ons of the above
transactions with the Public Building Commission of Chicago must complete this Disclosure Affidavit. Flease note
that in the event the Contractor is a joint venture, the joint venture and each of the joint venture partners must submit
a completed Disclosure Affidavit.

TheundersignedJOhn Clark ,as Principal

(Name) (Title)
and on behall of Cardogan Clark & Asseclates
("Bidder/ Proposer” or “Contractor”} having been duly swor under oath ceriifies that:

l. DISCLOSURE OF OWNERSHIP INTERESTS

Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of Chicago, al
biddersfproposers shall provide the following information with their bicd/proposal. [f the question is not applicable,
answer "NA". If the answer is none, please answer “nong”,

Bidder/Proposar/Contractor s a: Corporation El LLC
1 Partnership CILLP
[CJJoint Venture [ INot-for-Profit Corporation

[(]Sole Proprietorship [ ]Other

Ver 09-23-2009



SECTION 1. FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY {LLC)

a. State of Incorporation or organization lIlinois

b. Authorized to do business in the State of llinois: Yesfx] Nof }

c. Names of all officers of corporation or LLC Names of all directors of corporation or LLC
(or attach list): {or attach Iist):
Name {Print or Type) Title (Print or Type) Name {Print or Type) Title (Print or Type}

John Cordogan Principal

John Clark Principal

d. Indicate here or attach a list of names and addresses of all shareholders owning shares equai to or in excess of
seven and one-half percent (7.5%) of the proportionate cwnership of the corporation and indicate the percentage
interest of each.

Name (Print or Type) Address Ownership
John Cordogan 960 Ridgeway Avenue, Aurora, [L 60508 s Intere:lfo
John Clark 716 North Wells, Chicago, IL 60654 50 %

%

8. ForLLC's, state whether member-managed or identify managing member;

f. 12 the corporation or LLC owned partially or completely by one or more cther corporations or legal entities?
Yes{ ] No i

If “yes™ provide the above information, as applicable, for each such corporation or entity such that any person
with a beneficlal ownership interest of 7.5% or more in the corporation coniracting in the PBC is disclosed. For
sxample, if Corporation B owns 15% of Corporation A, and Corporation A is contracting with the PBC, then
Corporation B must complete a Disclosurs Affidavit. If Corporation B is owned by Corporations C and D, each of
which owns 50% of Corporation B, then both Corporations C and D must complete Disclosure Affidavits.

Ver 09-23-2009



SECTION 2, PARTNERSHIPS

a. I the bidder/proposer or Contractor is a parinership, indicate the name of each partner and the percentage of
interest of each therein. Also indicate, if applicable, whether general partner (GP) or limited pariner {LF}

Name of Partners (Print cr Type) Percentage Interest

N/A ”

%

%

SECTION 3. SOLE PROPRIETORSHIP

a. The bidder/proposer or Contractor is a sole preprictorship and is not acting in any representative capacity on
behalf of any beneficiary: Yes {x] Nol]
If NO, complete items b. and ¢. of this Section 3.

b. I the sole proprietorship is held by an agent{s} or a nominee(s), indicate the principal(s) for whom the agent or
nominee holds such interest.

Name(s) of Principal(s). (Print or Type)
N/A

c. [fthe interest of & spouse or any other party is constructively controlied by another person or legal entity, state
the name and address of such person or ently possessing such controf and the relationship under which such
control is being or may exercised.

Name(s) Address(es)

N/A

SECTION 4, LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES

If the bidder/proposer or Confractor is a land trust, business trust, estate or other similar commercial or legal entity,
identify any representative, person or entity hokding legal title as well as sach beneficiary in whose behalf ttle Is held
including the name, address and percentage of interest of each beneficiary.

Name(s) Address(es)

Ver (9-23-2009



SECTION 5. NOT-FOR-PROFIT CORPORATIONS
N/A

a. State of Incorporation

b. Name of all officers and directors of corporation {or attach list):

Name (Print or Type} Title (Print or Type) Name (Print or Type) Title {Print or Type)

NOTE: The Public Bulding Commission of Chicago may require additional information frem any entity or Individual to
achieve full disclosure relevant to the transaction. Further, any material change in the information required above
must be provided by supplementing this statement at any time up to the fime the Public Building Commission of
Chicago fakes action on the contract or other action requested of the Public Building Commission.

. CONTRACTOR CERTIFICATION
A. CONTRACTOR

1. The Contractor, or any affiliated entities of the Contractor, or any responsible official thereof, or any
other official, agent or employee of the Contractor, any such affiliated entity, acting pursuant to the
direction or authorization of a responsible official thereof has not, during a period of three years prior to
the date of executicn of this certification: _

&, Bribed or attempted to bribe, or been convicted of bribery or attempting to bribe a public officer or
employes of the Cily of Chicage, the State of lllinois, any agency of the federal govemment or any
state or local govemment In the United States {if an cfficer or employee, in that officer's or

employee's official capacity); or

b. Agreed or colluded, or been convicted of agreement or collusion among bidders or prospective
bidders in restraint of freedom of competition by agreement to bid a fixed price or ctherwise; or

¢. Made an admission of such conduct described in 1(a) or {b) above which is a matter of record but
has not been prosecuted for such conduct.

2. The Contractor or agent, partner, employee or officer of the Contractor is not bamed from contracting
with any unit of state or local government as a result of engaging in or being convicted of bid-rigging? in

Ver 09-23-2008




5.

violation of Section 3 of Article 33E of the lllinols Criminal Code of 1981, as amended (720 ILCS 5/33E-
3), or any similar offense of any state or the United States which contains Ihe same elements as the
offense of bid-rigging during a period of five years prior to the date of submitial of this bid, proposal or
response.’

The Contractor or any agent, partner, employee, or officer of the Contractor is not bamed from
contracting with any unit of state or focal government as a result of engaging in or being convicted of
bid-rotating* In violation of Section 4 of Article 33E of the llincis Criminal Code of 1961, as amended
(720 ILCS 5/33E-4), or any similar offense of any state or the United States which contains the same
elements as the offense of bid-rotating.

The Contractor understands and will abide by all provisions of Chapter 2-56 of the Municipal Code
enfited "Office of tha Inspector General” and all provisions of the Public Building Commission Code of
Ethics Resolution No.5339, as amended by Resolution No. 5371,

The Contracior certifies to the best of its knowledge and belief, that it and its principals:

a, Are not presently debasred, suspended, propesed for debarment, declared ineligible, or veluntarily
excluded from covered transactions by any federal, state or local department or agency.

b. Have not within a three-year period preceding this bid or proposal been convicted of or had a civi
judgement rendered against them for: commission of fraud or & criminal offense in connection with
obtaining, attempting to obtain, or performing a public (federal, state or local) transaction of
contract under a public transaction; violation of federal or state antitrust statutes; commission of
embezzlement, theft, forgery, bibery, falsification or destruction of records, making false
statements; or receiving stolen property;

¢. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity
(federal, state or local) with commission of any of the offenses enumerated in paragraph (5)(b)
above; and

" d. Have not within a three-year period preceding this bid or proposal had one or more public

transactions (federal, state or focal) terminated for cause or default.

B. SUBCONTRACTORS

1.

Ver (8-23-2009

The Contractor has oblained from all subcontractors belng used in the performance of this contract or
agreement, known by the Contractor at this time, disclosures substantizlly in the form of Section 1, and
cerlifications substantially in the form of Section 2, of this Disclosure Affidavit. Based on such
disclosures and certification(s), and any other information known or obtained by the Contractor, is not
aware of any such subcontractor or subcontractor's affillated entity or any agent, pariner, employee or
officar of such subcontractor or subcontracior’s atfiliated entity having engaged In or been convicted of
{a) any of the conduct describe in Section II(A) (1){a) or (b} of this certilication; {b) bid-rigging, bid-
rotating, or any similar offenss of any state or the United States which contains the same elements as
bid-rigging or bid-rotating, or having made an admission of guilt of the conduct described in Section
I1{A)(1)(a) or (b) which is matter of record but has/have not been prosecuted for such conduct.

The Contractor will, prior to using them as subcontractors, obtain from all subcontractors to be used In
the performance of this contract or agreement, but not yet known by the Contractor at this time,
certifications substantially in the form of Ihis certification. The Confractor shall not, without the prior
written permission of the Commission, use any of such subcontractors in the performance of this
contract if the Contractor, based on such certifications or any other information known or obtained by
Contractor, became aware of such subcontractor, subcontractor's affifiated enfity or any agent,
employes or officer of such subcontractor or subcontractor's affiliated entity heving engaged in or been



1.

1.
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convicted of (a) any of the conduct describe in Section lI(A)(1)(a) or (b} of this ceriification or (b) bid-
figging, bid-rotating or any similar offenses of any state or the United States which contains the same
elements as bid-rigging or bid-rotating or having made an admission of guitt of the conduct described in
Section N{A){1)(a) or {b} which Is & matter of record but hasthave not been prosecuted for such
conduct. The Contractor shall cause such subcontractors to certify as to Section H{A)(5). In the event
any subcontractor is unable to certify to Section li{A)(5), such subcontractor shall attach an gxplanation
to the certification.

For all subcontraciors 1o be used in the performance of this contract or agreement, the Contractor shall
maintain for the duration of the contract all subcontractors’ certifications required by Section iI(B)(1) and
(2} above, and Contractor shall make such certifications promptly available to the Public Building
Commission of Chicago upon request.

The Contractor will not, without the prior written consent of the Public Bullding Commission of Ghicago,
use as subcontraclors any individual, firm, partnership, corporation, joint venture or other entity from
whom the Contractor is unable to obtain a certification substantially in the form of this certification.

The Contractor hereby agrees, if the Public Building Commission of Chicago so demands, to temninate
its subcontractor with any subcontract if such subcontractor was ineligible at the time that the
subcontract was entered info for award of such subcontract. The Contractor shall insert adequete
provisions in all subcontracts to allow it to terminate such subcontract as required by this certification.

C. STATE TAX DELINGUENCIES

The Contractor is not delinquent in the payment of any tax administered by the liinols Department of
Revenue or, if definquent, the Contractor is contesting, in accordance with the procedures established
by the appropriate Revenue Act, its liabllity for the tax or amouint of the tax.

Altsmatively, the Contracior has entered into an agreement with the Hilinois Department of Revenue for
the payment of all such taxes that are due and is in compliance with such agreement.

If the Contractor is unablg to certify to any of the above statements {(Section I1 {C}), the Contractor shall
explain below. Attach additional pages if necessary,

It the letters “NA”, the word “None® or no response appaars on the lines above, It will be conclusively
presumed that the Undersigned certified to the above statements.

If any subcontractors are to be used in the performance of this contract or agreement, the Contractor
shall cause such subcontractors to certify as 1o paragraph (C)(1) or {C}{2) of this centificaticn. In thie
event that any subcontractor is unable to certify to any of the statements in this certification, such
subcontractor shall attach an explanation to this certification.

D. OTHER TAXES/FEES

Tne Contractor is not delinquent in paying any fine, fee, tax or cther charge owed 1o the City of
Chicago.

If Contractor is unable to certify to the above stalement, Contractor shall explain below and attach
additional sheets if necessary.




If the Istters "NA”, the word *None"® or no response appears on the fines above, it will be conclusively
presumed that the Undersigned cerfified to the ebove statements.

E. PUNISHMENT

A Contractor who makes a false statement material to Section 11{A)(2) of this ceriification commits a Class 3
felony. 720 ILCS SA3E-11(b}.

F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

1. The Contractor is not a party to any pending lawsuits against the City of Chicago or the Public Building
Commission of Chicago nor has Contractor been sued by the City of Chicago or the Public Bullding
Commission of Chicago in any judicial or administrative proceeding.

9, I the Contractor cannot certfy fo the above, provide the (1) case name; (2) docket number; {3) courtin
which the action is or was pending; and (4) a brief description of each such judicial or administrative
proceeding. Attach additiona! sheets if necessary.

If the letters “NA?, the word “None” or no tesponse appears on the lines above, it will be conclusively
presumed that the Undersigned certified to the above statements.

I, CERTIFICATION OF ENVIRONMENTAL COMPLIANCE

A. Naither the Contractor nor any afflliated entity of the Contractor has, during a period of five years prior o the
date of execution of this Affidavit: (1) violated or engaged in any conduct which viclated federel, state or
focal Environmental Restrictions, (2) received notice of any claim, demand or action, including but not limited
to citations and warmants, from any federal, state or local agency exercising executive, legislative, judicll,
requlatory or administrative functions relating to a violation or alleged violation of any federal, state or local
statute, requlalion or other Environmental Restriction; or (3} been subject to any fine or penalty of any
nature for fallure to comply with any federal, state or local statute, regulation or other Environmental
Restriction.

I the Contractor cannot make the certification contained in Paragraph A of Section I, identify any
exceptions:

(Attach additional pages of explanation to this Disclosure Affidavit, if necessary.)

If the letters “NA®, the word “None” or no response appears on the lines above, it will be conclusively
presumed that the Underslgned certified to the above statements.

B. Without the prior written consent of the Public Building Commission of Chicago, Contractor will not smploy
any subcontractor in connection with the contract or proposal to which this Afiidavit pertains without
obtaining from such subcontracior a ceriification similar in form and substance to the certification contained
in Paragraph A of this Section IIf prior to such subcontraclor's performance of any work or sefvices or
furnishing any goods, supplies or materials of any kind under the proposal or the contract to which this
Affidavit pertains.

Ver 09-23-2009



C. Until completion of the Contracts performance under the proposal or confract to which this Affidavit
pertains, the Contractor will not violate any federal, state or local staiute, regulation or other Environmental
Restriction, whether in the performance of such contract or otherwise,

IV. INCORPORATION INTO CONTRACT AND COMPLIANCE

The above cerfification shall become part of any contract awarded to the Contractor set forth on page 1 of this
Disclosure Affidavit and are a material inducement to the Public Building Commission of Chicago’s execution of
the contract, contract modiication or contract amendment with respect to which this Disclosure Affidavit is being
executed and delivered on bahalf of the Contractor. Furthenmore, Contractor shall comply with these
certitications during the term andlor performance of the contract.
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V. VERIFICATION
Under penalty or perjury, | certify thet | am authorized to execute this Disclosure Affidavit on behalf of the
Contractor set forth on page 1, that | have personal knowledge of &l the certifications made herein and that the
same aie frue,
The Contractor must repost any change in any of the facts stated in this Affidavit fo the Public Building
Commission of Chicago within 14 days of the effactive date of such change by completing and submitting a new

Disclosure Affidavit, Failure to comply with this requirement is grounds for your fim to be deemed non-qualified
1o do business with the PBCC. Deliver any such new Disclosure Affidavit to: Public Building Commission of

Chicago, Director of Procurement, 50 W. Washingten, Room 200, Chicagg, 1L, 806 é :

Y,
Slghature of Authorized Officer

N uthorized Officer (Print or Type}
e
Title

124373

Telephone Number

State of IO
County om
Signed and swom to before me on this 03 dayofw .201%

mecﬂm (Namg) &5 Prlncipa] (Tlﬂe) of
Wﬁ@&ﬂ(&m@fﬁtﬁﬁ ) Ine. (Bidder/Proposer or Contractor)

d Notdry Public Signature and Seal

oooooooo+000¢00++00¢44¢§¢0¢
“OFFICIAL SEAL"
TAYLOR ANN DAVIS
Notary Public, State of llincis
y Commission Expirns 08/13/2016¢

&#o#vo*nvvoegtaot#ooﬁ.#fQG
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Notes 1-5 Disclosure Affidavit

1

Business entities are affiliated if, directly or indirectly, one contrals or has the power to control the other, or if
a third person controls or has the power to control both entities. Indicia of control include without limitation:
interlocking management or ownership; identity of interests among family members; shared facilities and
equipment; common use of employees; or organization of another business entity using substantially the
same management, ownership or principals as the first entity.

For purposes of Section [} (A) (2) of this certification, & person commits the offense of and engages In bid-
rigging when he knowingly agrees with any person who is, or but for such agreement shou'd be, a
competitor of such person conceming any bid submitted or not submiited by such person or another to a
unit of state o local government when with the intent that the bid submitted or not submitted will result inthe
award of a contract to such person or another and he sither (1) provides such person or receives from
another information conceming the price or other material term or terms of the bid which would otherwise
not be disciosed to a competitor in an independent non-collusive submission of bids or (2) submits a bid that
is of such a price or other material term or terms that he does not intend the bid to be accepted. see 720
ILCS 5/33-E-3.

No corporation shall be barred from contracting with any unit of state or local government &s a result of a
conviction, under either Section 33E-3 or Section 33E-4 of Article 33 of the State of Minois Criminal Code of
1961, as amended, of any employee or agent of such corporation if the employee so convicted is no longer
employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) it demonstrates to the
governmental entity with which it seeks to contract and that entity finds that the commission of the offense
was nelther authorized, requested, commanded, nor pefformed by a director, officer or & high managerial
agent on behalf of the corporation as provided In paragraph (2) of subsection (2) of Section 5-4 of the State
of lflinols Criminal Code.

For purposes of Section II{A) of this certification, & person commits the offense of and engages in bid
rotating when, pursuant to any collusive scheme or agresment with another, he engages in a pallem over
fime (which, for the purposes hereof, shall include at least three contract bids within 2 period of ten years,
the most recent of which occurs after January 1, 1959) of submitting sealed bids to units of state or local
govemment with the intent that the award of such bids retates, or is distributed among, persons or business
entities which submit bids on a substantlal number of the same contracts. Ses 720 ILCS 5/33E4.

“Environmental Restriction” means any statuts, ordinance, rule, regulation, permit, permit condition, order or
dirsctive relating to or imposing fiability or standards of conduct conceming the release or threatened
release of hazardous materials, special wastes or other contaminants into the environment, and fo the
generaticn, use, storage, transportation, or disposal of construction debris, bulk waste, refuse, garbage,
solid wastes, hazardous materials, special wastes or other contaminants including bt not fimited to (1}
Section 7-28-440 cr 11-4-1500 or Article XIV of Chapter 11-4 or Chapter 7-28 or 11-4 of the Municipal Code
of Chicago; (2) Comprehensive Environment Response and Compensation and Liability Act {42 U.S.C. §
8601 ef seq.) the Hazardous Material Transportation Act (49 U.S.C. § 1801 et seq); (4) the Resource
Conversation and Recovery Act of 1975 (42 U.S.C. § 7401 et seq); (5) the Clean Water Act {33 U.S.C. §
1251 ef seq); (6) the Clean Air Act (42 U.S.C. § 7401 et seq.); (7) the Toxic Substances Control Act of 1876
(15 U.8.C. § 2601 et seq.); (8) the Safe Drinking Water Act (42 U.8.C. § 300f); (9) the Occupaticnal Health
and Safely Act of 1870 (29 U.S.C. § 651 ef seg.); (10) the Emergency Planning and Community Right to
Know Act {42 U.S.C. § 11001 et seq); and {10) the lilincis Environmental Protection Act (415 ILCS 51
through 5/56.6).

Ver 09-23.2009
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PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL SERVICES AGREEMENT - PS1960
FOR ARCHITECT OF RECORD SERVICES FOR LAKE VIEW HIGH SCHOOL

EXHIBITC
SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES
FOR PROFESSIONAL SERVICES

Policy Statement

It is the policy of the Commission to ensure competitive business opportunifies for MBE and
WBE firms in the performance of Condracts, to prohibit discrimination in the award of or
participation in Contracts, and to abolish arbitrary barriers to full participation in Confracts by all
persons, regardless of race, sex or ethnicity. Therefore, during the performance of this Contract,
the Consultant must agree that it will not discriminate against any person or business on the
basis of race, color, religion, ancestry, age, marital status, physical or mental handicap,
unfavorable discharge from military service, parental status, sexual crientation, national origin or
sex, in the solicitation or the purchase of goods and services or the subcontracting of work in the
performance in this Contract,

The Commission requires the Consultant also agree to take affirmative action to ensure that
MBE and WBE firms have the meximum opportunity to compete for and perform subcontracts
with respect fo this Contract,

The Commission requires the Consultant to notify MBE and WBE firms, utilized cn this contract,
about opportunities on contracts without affirmative action goals.

Aspirafional Goals

Upon the effective date of these Special Conditions, the bl-annual aspirational goals are to
award 25% of the annual dollar value of all Commission Construction Contracts to MBEs and 5%
of the annual dollar value of all Commission Construction Contracts fo WBES.

Further, the Consultant must agree fo use its best efforts to include MBE and WBE firms in any
Conlract modification work that increases the Contract value by 10% of the initial Contract value
or $50,000, whichever is less. Where the proposed confract modification involves work which
can be performed by MBEs and WBEs already performing work on the coniract such MBEs and
WBESs will participate in such work specified in the contract modification.

Failure fo carry out the commitments and policies set forth in this Program constitute a materiel
breach of contract and may result in termination of the Consultant or such ofher remedy, as the
Commission desms appropriate.

Definitions

For purposes of this Special Condition, the following definitions applies:
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b.

(1) ‘“Certified Minority Business Enterprise” means a person or enlity granted cerlification by
the City of Chicago or County of Cook.

{(2) "Cerlified Women's Business Enterprise” means a person or entity granted certification by
the City of Chicago or County of Cook.

(3) “Professional Service Contract’ means a contract for professional services of any type.

(4) “Contract Specific Goals” means the subcontracting goals for MBE and WRBE parficipation
established for a particular contract based upon the availability of MBEs and WBEs to perform
and anticipated scope of work of the confract and the Commission’s progress towards meeting
the aspirafional goals.

{5) “Consultant’ means any person or business entity that seeks to enter into a Professional
Services Contract with the Commission and includes all partners, affiliates and joint ventures of
such person or entity.

(6) "Eecutive Director’ means the Executive Director of the Commission or his duly
designated representative as appointed in writing.

(7} "Good faith efforts” means actions underiaken by a Consultant to achieve a Contract
Specific Goal that by their scope, intensity and appropriateness to the objective can reasonably
be expected to fulfill the Program's requirements.

(8) “Joint venture" means an association of two or more persons or enlities or any combination
of two or more business enterprises and persons numbering two or more, proposing to perform a
single for-profit business enterprise, in which each joint venture pariner contributes property,
capital, efforts, skill and knowledge, and in which the MBE or WBE is responsible for a distinct,
clearly-defined portion of the work of the contract and whose share In the capital contribuiion,
control, management, risks and profits of the joint venture is equal to its ownership interest. Joint
ventures must have an agreement in wrifing specifying the ferms and conditions of the
relationships between the parties and their relationship and responsibllities fo the contract.

(9) “Program” means the minority- and women-owned business enterprise professional
service procurement program established in this special condition.

Determining MBE/WBE Utilization

The methodology for determining MBE and WBE utilization will be defermined for purposes of
analysis with respect to this contract as follows:

The total dollar value of the contract awarded to the cerfified MBE or WBE firm will be credited to
such participation. Only minority business participation may be counted foward MBE
participation and only women business participation may be counted toward WBE participation.

The total dollar value of a confract with a firm owned and controlled by minority women is
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counted toward either the MBE or WBE goal, but not bolh. The Consultant employing the firm
may choose the goal to which the contract value is applied. Various work done by one and the
same subconsultant will be considered, for the purpose of this principle, as work effectively done
under cne subcontract only, which subconsultant may be counted toward only one of the goals,
not toward hoth.

¢. A Consultant may count toward its MBE or WBE goal the portion of the total dollar value of a
confract with an eligible joint venture equal to the percentage of the ownership and control of the
MBE or WBE partner in the joint venture. A joint venture seeking to be credited for MBE
participation may be formed among certified MBE and WBE firms, or between certified MBE and
WBE firms and a non-MBE/WBE firm. A joint venture satisfies the eligibility standards of this
Program if the certified MBE or WBE participant of the joint venture:

(1) Shares in the ownership, control, management responsibilities, risks and profifs of the joint
venture; and

{2) s responsible for a clearly defined portion of work to be performed in proportion to the
MBE or WBE ownership percentage.

d. A Consultant may count toward its MBE and WBE goals only expenditures to firms that perform
a commercially useful function in the work of a contract. A firm is considered io perform &
commercially-useful function when it is responsible for execution of a distinct element of the
work of a contract and cares out its responsibllities by actually performing, managing, and
supervising the work involved. To determine whether a firm is performing a commercially useful
function, the Commission will evaluate the amount of work subconfracted, industry practices and
other relevant factors.

e.  Consistent with nomal industry practices, a MBE or WBE firm may enter into subcontracts. If a
MBE or WBE Consuliant subcontracts a significantly greater portion of the work of a contract
than would be expected on the basis of nomnal industry praclices, the MBE or WBE will be
rebuttably presumed not to be performing a commercially-useful function.

f. A Consultant may count toward its goals expenditures to MBE or WBE manufacturers (i.e.,
suppliers that produce goods from raw materials or substantially alters them before resale).

g. A Consultant may count toward its goals expenditures to MBE or WBE suppliers provided that
the supplier performs a commercially useful function in the supply process. Expenditures to
suppliers will only be counted if the supplies are sold to the Consultant or subconsultant that
installs those supplies in the Work.

5.  Submission of Bid Proposals

a.  The following schedules and documents constitute the Bidder's MBE/WBE compliance proposal
and must be submitied at the time of the bid or proposal or within such extended period as
provided in Article 23.

(1} Evidence of Certlfication: Affidavit of MBE/WBE. A copy of each proposed MBE and WBE
firm's Letter of Certification from the City of Chicago, Department of Procurement Services or the
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County of Cook must be submitted.

(2) Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where the
Bidder's MBE/WBE compliance proposal includes participation of any MBE or WBE as a joint
venture participant, the Bidder must submit a "Schedule B: Affidavit of MBE/Non-MBE or
WBE/Non-WRE Joint Venture™ with an attached copy of the joint venture agreement proposed
among the parties. The Schedule B and the joint venture agreement must clearly evidence that
the MBE or WBE participant will be responsible for a clearly defined portion of the work to be
performed and ihat the MBE or WBE fim's responsibilites are in proportion with its ownership

percentage.

(3} Schedule C: Letter of Intent to Perform as a Subconsultant, Subconsultant, or Material
Supplier, Schedule C, executed by the MBEAVBE firm {or Joint Venture Subconsultant) must be
submitted by the Bidder for each MBE/WBE included on the Schedule D. Schedule C must
accurately detail the work fo be performed by the MBE or WBE firm and the agreed rates and
prices to be paid.

(4) Schedule D: Affidavit of Prime Consultant Regarding MBE or WBE Utilization, A
completed Schedule D committing fo the utilization of each listed MBE or WBE firm. Unless the
Bidder has submitted a completed request for a waiver of participation by MBEMWBE firms (See
Request for Waiver procedures in Section 23.01.10), the Bidder must include the specific dollar
amount of participation of each MBE/MBE firm listed on its Schedule D. The fotal dollar
commitment fo proposed MBE firms must at least equal the MBE goal, and the total dollar
commitment to proposed WBE firms must at least equal the WBE goal. Bidders are responsible
for calculating the dollar equivalent of MBE or WBE utilization as percentages of thelr total base
bid.

b.  The submittals must have all blank spaces on the Schedule pages applicable to the contract
correctly filled in. Agreements between a Bidder and a MBEMWBE in which the MBE/WBE
promises hot to provide subcontracting quotations to other Bidders are prohibited.

8. Evaluation of Compliance Proposals

a.  During the period between bid opening and contract award, the Bidder's MBEAWBE compliance
proposal will be evaluated by the Commission. The Bidder agrees to provide, upon request,
samest and prompt cooperation to the Executive Director or his designee In submitting to
interviews that may be necessary, in allowing entry fo places of business, in providing further
documentation, or in soliciting the cooperation of a propesed MBE or WBE firm in providing such
assistance. A bid may be treated as non-responsive by reason of the determination that the
Bidder’s proposal did not contain a sufficient level of Cerlified MBE or WBE participation, that the
Bidder was unresponsive or uncooperative when asked for further Information relative to the
proposal, or that false statements were made in the Schedules.

b, Ifthe Commission's review of a Bidder's proposal concludes that the MBE or WBE proposal was

deficient, the Commission will promptly nofify the Bidder of the apparent deficiency and instruct

the Bidder to submit (within 3 business days of such nofice given by the Commission) a

madification of the MBE or WBE Proposal, in proper format, which remedies the deficiencies

cited. Failure to correct all deficiencies cited by the Commission will be cause for rejection of the
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Bidder's proposal as non-respensive.

¢.  Bidders will not be permitted fo modify their MBE/WBE compliance proposal except insofar as
direcled to do so by the Commission. Therefore, all terms and conditions stipulated for
prospective MBE and WBE subconsultants or suppliers should be safisfactorily negotiated prior
to the submission to the Commission of the Bidder's MBE/WBE compliance proposal with the
bid. If circumstances should arise, however, where a proposed MBEMWBE is no longer
available, the process described in Section 23.01 should be followed.

d.  If the Compliance Proposal includes participation by material suppliers, the PBC will request
copies of the offers from such suppliers. The offers must be furnished fo the PBC within three
(3) business days of the bidder’s receipt of the request for such offers from the PBC. The PBC
may make such request by efectronic mail. The offers must specify: {i) the particular materials,
equipment and/or supplies that will be furnished; (i) the supplier’s price for each of the items; (iii)
the total price of fhe ftems to be furnished by the supplier, (iv) the supplier's source for the items
(e.g., manufacturer, wholesaler} and (v) the subconsultant that the supplies will be purchased
by.

7.  Requestfor Waiver

a.  [f a Bidder is unable to identify qualified MBE and WBE firms to perform sufficient work to fulfil
the MBE or WBE percentage goals for this Contract, the bid or proposal must include a written
request for waiver. A request for waiver must be sent fo the Executive Director and must set
forth the Bidder's inability to obtain sufficient MBE and WBE firms notwithstanding good faith
attempts to achieve such participation.

b.  Good Faith efforts to achieve participation include but are not limited to:
(1) Attendance at the Pre-bid conference;

(2) The Bidder's general affiative action policies regarding the utilization of MBE and WBE
firms, plus a description of the methods used to carry out those policies;

(3) Adverfisement in frade association newsletters and minority and woman-oriented and
general circulation media for specific sub-bids;

(4) Timely nofification of specific sub-bids to minority and woman Consultant assistance
agencies and associations;

()  Description of direct negotiations with MBE and WBE firms for specific sub-bids, including:
i. The name, address and telephone number of MBE and WBE firms contacted;

ii. A description of the information provided to MBE and WBE firms regarding the
portions of the work fo be performed; and

il. The reasons why addifonal MBE and WBE fims were not obtained in spite of
negotiations.
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(6) A statement of the efforts made to select portions of the work proposed to be performed by
MBE and WBE firms {such as sub-supplier, transport, engineering, distribution, or any other roles
contributing to production and delivery as specified in the contract) in order to increase the
likelihood of achieving sub participation.

{7) As to each MBE and WBE contacted which the Bidder considers to be not qualified, a
detailed statement of the reasons for the Bidder's conclusion.

(8) Efforts made by the Bidder to expand its search for MBE and/or WBE firms beyond usual
geographic boundaries.

(9) General efforts made to assist MBE and WBE firms to overcome participation barriers,

¢.  The Executive Director, after review and evaluation of the request provided by the Bidder, may
grant a walver request upon the determination that:

{1) Sufficlent qualified MBE and/or WBE firms capable of providing the goods or services
required by the contract are unavailable despite the good faith efforts of the Bidder:

(2}  The price(s) quoted by potential MBE and/or WBE firms for goods or services is above
competitive levels to an extent unwarranted by any increased cost of doing business atiributable
to the present effects of disadvantage or discrimination.

8.  Failure To Achieve Goals

a.  |f the Consultant cannot achieve the confract specific goals, as the Project proceeds, it must
have decumented its good falth efforts to do so. [n determining whether the Consultant has
made such good faith efforts, the performance of other Consultants in meeting the goals may be
considered. The Executive Director or his designee shall consider, at a minimum, the
Consultant’s efforts to do the following:

{1} Soliciting through reasonable and available means the interest of MBEs or WBEs that
Provide interested MBEs or WBEs with adequate information about the plans, specifications and
requirements of the contract, including addenda, in a timely manner to assist them in responding
to the solicitation.

{2) Provide interested MBEs or WBEs with adequate information about the plans,
specifications and requirements of the contract, including addenda, in a timely manner fo assist
them in responding to the solicitation, '

{3) Negotiafing in good faith with interested MBEs or WBEs that have submitted bids,
Documentation of negotiation must include the names, addresses and telephone numbers of
MBEs or WBES that were solicited; the date of each such solicitation; a description of the
information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why agreements could not be reached with MBEs or WBEs
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to perform the work. That there may be some additional costs involved in solicitation and using
MBEs and WBEs is not a sufficient reason for a Consultant’s failure to meet the goals, as long as
such costs are reasonable.

{4)  Not rejecting MBEs or WBEs as being unqualified without sound reasons based on the
thorough mvestlgahon of a their capabilities. The MBES' or WBEs' standing within its industry,
membership in specific groups, organizations, or associations and political or social affiiations
are not legitimate cases for rejecting or not scliciting bids to meet the goals.

{8) Making a portion of the work available to MBE or WBE subconsultants and suppliers and
to select those portions of the work or material consistent with the available MBE or WBE
subconsuitants and suppliers, so as to facilitate meeting the goals.

(6) Making good faith efforts despite the ability or desire of a Consultant to perform the work of
a contract with its own organization. A Consultant that desires to self-perform the work of a
contract must demonstrate good faith efforts unless the goals have been met.

{(7)  Selecting portions of the work to be performed by MBEs or WBEs in order fo increase the
likelihood that the goals will be met. This includes, where appropriate, breaking out contract
work items into economically feasible units to facilitate MBE or WBE participation even when the
Contract might otherwise prefer to perform these items with its own forces.

(8) Making efforts to assist interested MBEs or WBEs in obtaining bonding lines of credit or
insurance as required by the Commission or Consultant.

(9) Making efforts to assist interested MBEs or WBEs In obtaining necessary equipment,
supplies, materials or related assistance or services, including participation in a mentor-protégée
program; and

- (10) Effectively using the services of the Commission; minority or women community
organizations; minority or women Consultants’ groups; local, state and federal minority or women
business assistance offices; and other organizations to provide assistance in the recruitment and
placement of MBEs or WBEs.

b.  Inthe event the Public Building Commission determines that the Consultant did not make a good
faith effort to achieve the goals, the Consultant may file a dispute o the Executive Director as
provided in Arficle X! of the Standard Terms and Conditions.

9. Reporting and Record-Keeping Requirements

a  The Consultant, within & working days of contract award, must execute a formal subcontract or
purchase order in compliance with the terms of the Consultant's bid proposal and MBE/WBE
assurences, and submit to the Commission a copy of the MBE and WBE subcontracts or
purchase orders, each showing acceptance of the subcontract or purchase order by the MBE
and WBE firms. During the performance of the contract, the Ceonsultant will submit waivers of
fien from MBE and WBE subconsultants and suppliers indicating the current payment amount
and the cumulative doflar amount of payments made to date. The Consultant will file regular
MBE and WBE utilization reports on the form entitied “Status Report of MBE and WBE (Sub)
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Contract Payments” at the time of submitting each monthly Payment Estimate, which reflects the
current status of cumulative and projected payments to MBE and WBE firms.

b.  The Consultant must maintain records of all relevant data with respect to the utilization of MBE
and WBE firms, including without limitation payroll records, tax retumns and records, and books of
account In such detail &s the Commission requires, and retain such records for a period of at
least 3 years after final acceptance of the work. Full access to such records will be granted to
the Commission and/or its designees, on 5 business days’ notice in order for the Commission to
determine the Consultant's compliance with its MBE and WBE commitments and the status of
any MBE or WBE firm performing any porfion of the contract.

10.  Disqualification of MBE or WBE

a.  The Contract may be terminated by the Executive Director upon the disqualification of the
Consultant as an MBE or WBE if the Consultant’s status as an MBE or WBE was a factor in the
award and such status was misrepresented by the Consultant.

b.  The Contract may be terminated by the Executive Director upon the disqualification of any MBE
or WBE if the Subconsultant's or supplier's status as an MBE or WBE was a factor in the award
of the confract and the status of the subconsultant or supplier was misrepresented by the
Consultant. if the Consuitant is determined not to have been involved in any misrepresentation
of the status of the disqualified subconsultant or supplier, the Consultant shall make good faith
efforts to engage a qualified MBE or WBE replacement.

11, Prohibition On Changes To MBE/WBE Commitments

The Consultant must not make changes fo its contractual MBE and WBE commitments or substitute
such MBE or WBE subconsultants without the prior written approval of the Executive Director.
Unauthorized changes or substitutions, including performing the work designated for a subconsultant
with the Consultant's own forces, is a violation of this section and a breach of the contract with the
Commission, and may cause termination of the contract for breach, and/or subject the Consullant to
contract remedies or other sanctions. The facis supporting the request must not have been known
nor reasonably should have been known by the parties prior o entering into the subcontract.

12. MBE/WBE Substitution Requirements and Procadures

a.  Arbitrary changes by the Consultant of the commitments earfier certified in the Schedule D are
prohibited. Further, after once entering into each approved MBE and WBE sub-contract
agreement, the Consultant shall thereafler neither terminate the subcontract, nor reduce the
scope of the work fo be performed by the MBE or WBE, nor decrease the price to the MBE or
WBE, without in each instance receiving the prior written approval of the Executive Direclor. In
some cases, however, it may become necessary to substitute a new MBE or WBE in order to
actually fulfili the MBE or WBE requirements. In such cases, the Executive Director must be
given reasons jusfifying the release by the Consultant of prior specific MBE or WBE
commitments established in the contract, and will need to review the eligibility of the MBE or
WBE presented as a substitute. The substitution procedure will be as follows:
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{1}  The Consultant must notify the Executive Director immediately in writing of an apparent
necessity to reduce or terminate a MBE or WBE subcontract and to propose a substitute firm for
some phase of work, if needed in onder fo sustain the fulfillment of the MBEWBE contract
requirements.

(2) The Consuliants nofification should Include the specific reasons for the proposed
substitution. Stated reasons which would be acceptable include any of the following reasons: a)
Unavailability after receipt of reasonable notice to proceed; b} failure of performance; ¢)financial
incapacity; d) refusal by the subconsultant to honor the bid or proposal price or scope; e) mistake
of fact or law about the elements of the scope of work of a solicitation where a reasonable price
cannot be agreed; f) fallure of the subconsultant to meet insurance, licensing or bonding
requirements; g) the subconsultant's withdrawal of its bid or proposal; or h) decertification of the
subconsultant as MBE or WBE.

The Consultant's position must be fully explained and supported with adequate documentation.
Stated reasons which will not be acceptable Include: replacement firm has been recruited to
perform the same work under terms more advantageous to the Consultant; issues about
performance by the committed MBE or WBE were disputed {unless every reasonable effort has
already been taken to have the issues resolved or mediated safisfactorily); an MBE or WBE has
requested reasonable price escalation which may be justified due to unforeseen circumstances.

(3) The Consuitant's notification should include the names, address and principal official of
any proposed substitute MBE or WBE and the dollar value and scope of work of the proposed
subcontract. Attached should be all the same MBE/WBE affidavits, documents and Letters of
Intent which are required of the proposed MBE or WBE firms

{4) The Executive Director will evaluate the submitied documentation, and respond within
fifteen (15} working days to the request for approval of a substitution. The response may be In
the form of requesting more information, or requesting an interview 1o clarify or mediate the
problem. In the case of an expressed emergency need to receive the necessary decision for the
sake of job progress, the Executive Director will instead respond as soon as praclicable.

{8) Actual substitution of a replacement MBE or WBE to fulfill contract requirements must not
be made before the Executive Director's approval is given of the acceptability of the substitute
MBE or WBE. This subconiract must be executed within five {5) working days, and a copy of the
MBE WBE subcontract with signatures of both partles to the agreement should be submitted
immediately to the Executive Diractor.

b.  The Executive Director will not approve extra payment for escalated costs incurred by the
Consultant when a substitution of subconsultants becomes necessary for the Consultant in order
to comply with MBE/WBE contract requirements.

¢.  No relief of the MBEMBE requirements will be granted by the Executive Direclor except in
exceptional circumstances. Requests for complete or partial waiver of the MBEMWBE

Paged50f 66

LAST DATE PRINTED &/7/2013
’\Chicago Public SchooksiLskeview High SchoofAOR Services\CN_PBC_ROC_CordoganClarkAstoPS1060_20130409.doc




requirements of this contract must be made in writing, stating all details of the request, the
circumstances, and any additional relevant information. The request must be accompanied by a
record of all efforts taken by the Consultant o locate specific firms, solicit MBE and WBE bids,
seek assistance from technical assistance agencies, and other good falth efforts undertaken to
achieve compliance with the MBEMWBE goals.

13.  Non-Compliance

a.  The Executive Director has the authority to apply suitable sanctions to the Consultant if the
Consultant is found to be in non-compliance with the MBE and WBE requirements. Failure to
comply with the MBE or WBE terms of this contract or failure to use MBE or WBE firms as stated
in the Consultant's assurances constitutes a material breach of the contract, and may lead to the
suspension or termination of the contract in part or in whale. In some cases, monthly progress
payments may be withheld until corrective action is taken.

b.  When the contract is completed, if the Executive Director has determined that the Consultant did
not comply in the fulfliment of the required MBE andlor WBE goals, and a grant of relief of the
requirements was not abtained, the Commission will be damaged in the failure to provide the
benefit of participation to minority or women business to the degree set forth in this Special
Condition. In that case, the Commission may disqualify the Consultant from entering into future
contracts with the Commission,

14,  Severability

a. I any section, subsection, paragraph, clause, provision or application of these Special
Conditions Is held invalid by any count, the invalidity of such section, paragraph, clause or
provision will not affect any of the remaining provisions hereof,
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PUBLIC BUILDING COMMISSION OF CHICAGO
ARCHITECT OF RECORD
LAKE VIEW HIGH SCHOOL
PS1960

SCHEDULE B - Joint Venture Affidavit {1 of 3)

This formn need not be filed in if all joint venturers are MBE/WBE firms. In such case, howaver, a wiitfen joint venture
agreement among the MBEWBE firms should be submifled. Each MBE/WBE joint veniurer must also atfach a copy of
their current certtification leffer.

1,
2,

Name of joint venture

Address of joint venture

Phone number of joint venture

Identify the firms that comprisa the Joint venture

A, Describe the role(s) of the MBEMWBE firm(s) in the joint venture. {Note that a “clearly defined portion of work®
must here be shown as under the responsibility of the MBE/WBE firm.)

B. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint venturer.

Nature of joint venture's business

Provide a copy of the joint venture agreement.

Ownarship: What percentage of the joint venture is claimed to be owned by MBEAVBE? %
Specify as fo:
A. Profit and loss sharing %

B. Capital contributions, including equipment %

C. Other applicable ownership interests, including ownership options or other agresments which restrict
ownership or control. '

D. Describe any loan agreements between joint venturers, and ientfy the terms thereof.
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PUBLIC BUILDING COMMISSION OF CHICAGO
ARCHITECT OF RECORD
LAKE VIEW HIGH SCHOOL
PS1960

SCHEDULE B - Joint Venture Affidavit (2 of 3}
8. Contrel of and participation in this Contract: Identify by name, race, sex, and "fim" these individuals {and their
tittes) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

A. Financial declsions

B. Management decisions such as:

1)  Eslimating

2)  Marketing and Sales

3)  Hirng and firing of management personnel

4y  Other

C. Purchasing of major items or supplies

D. Supervision of field operations

E. Supervision of office personnel

F. Describe the financial controls of the joint venture, e.g., will a separate cost center be estabiished; which
venturer will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority
of each joint venturer to commit or obligate the other. Describe the estimated contract cash flow for each joint
venturer.

G. State approximate number of operational personnel, their craftrole and positions, and whether they will be
employees of the majority firm or the joint venture.

10. Please state any material facls of additional information pertinent to the control and structure of this joint venture.

Page 48 of 56

LAST DATE PRINTED 87/2013
QiChicegn Public SchclaiLakeview High SchoohADR Services\CM_PEC_ROC_CondoganClarktAzz0P51850_20130400.doc




PUBLIC BUILDING COMMISSION OF CHICAGO
ARCHITECT OF RECORD
LAKE VIEW HIGH SCHOOL
PS1960

SCHEDULE B - Joint Venture Affidavlt (3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL MATERIAL
INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS OF OUR JOINT VENTURE AND
THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED
COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMM!ISSION OF CHICAGO CURRENT, COMPLETE AND
ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND ANY
PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND EXAMINATION
OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH JOINT VENTURER RELEVANT TO
THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE COMMISSION. ANY MATERIAL
MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED AND FOR
INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS,

Note: If, after filing this Schedule B and before the completion of the Joint venture's work on this Confract, there Is any significant
change in the information submitted, the joint venture must inform the Public Buliding Commission of Chicago, either directly or
Hhrough the Consultant if the joint venfure is a sub-consultant,

Name of Joint Venturer Name of Joint Venturer

Signature Signaturs

Name Nams

Title THle

Date Date

State of County of State of County of

On this day of L0 Onthis ___ dayof 20
before me appeared (Name) before me appeared (Name)

to me personafly known, who, being duly swom,
did execute the foregoing affidavit, and did state

to me personally known, whe, being duly swom,
did execute the foregolng affidavit, and did state

that he or she was properly authorized by that he or she was propery authorized by
{Nama of JoInt Venture) (Name of Joint Venture)
fo execute the affidavitand did 5o as his or her fo execula the afidavit and did $0 as his or her
free act and desdl, free act and deed,
Notary Public Notary Public
Commission expires: Commission expires:
{SEAL) (SEAL)
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PUBLIC BUILDING COMMISSION OF CHICAGO
ARCHITECT OF RECORD
LAKE VIEW HIGH SCHOOL
PS1960

Schedule G - Letter of Intent from MBEMWBE
To Perform As
Subcontractor, Subconsultant, andfor Material Supplier (1 of 2)

Name of Project:
Preject Number:

FROM:
MBE__ WBE

{Name of MBE or WBE})

TO:
and Fublic Building Commissfon of Chicago

{Mama of Professional Service Provider)
The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proptiefor - aCormoration
a Partnership —_ aJointVenlure
The MBEMWBE status of the undersigned is confirmed by the aliached Letier of Certfication, dated

. In addifion, In the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a
Schedule B, Joint Venture Affidavit, Is provided.

The undersigned is prepared to provide the fallowing described services or supply the following described goods in connection with
the abova-named project.

The above-described services or goods are cffered for the fallowing price, with terms of payment as stipulated in the Contract
Documents.
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PUBLIC BUILDING COMMISSION OF CHICAGO
' ARCHITECT OF RECORD
LAKE VIEW HIGH SCHOOL
P$1960

Schedule C - Letter of Intent from MEEAVBE

To Perform As
Subcontractor, Subconsultant, andfor Material Suppller (2 of 2)

PARTIAL PAY ITEMS
For any of the abowe items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed ecope of work and/or payment schedule, attach additional
sheel(s).

SUB-SUBCONTRACTING LEVELS
% of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.
% of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contraclors.
If MBE/WBE subcentractor will not ba sub-subcontracting any of the work described in this Exhibit, a zero (0) must be filled In each

btank above. if more than 10% percent of the value of the MBEAWBE subcontractor's scope of work will be sublet, a brief
explanation and description of the work to be sublet must be provided.

The undersigned will enter into & formal agreement fr the above work with the General Bidder, conditioned upon its execution of a
contract with the Public Building Commission of Chicago, and will do so within five {5) working days of receipt of a notice of
Contract award from the Commission.

By:
Name of MBEMWEE Firm {Print) Signature
Date Name (Prinf)
Phone
[F APPLICABLE:
By:
Joint Venture Partner (Print) Signature
Date Name (Prinf)
MBE__ WBE_ Non-MBEMWBE __

Phona
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PUBLIC BUILDING COMMISSION OF CHICAGO
ARCHITECT OF RECORD
LAKE VIEW HIGH SCHOOL
PS1960

SCHEDULE D - Afidavit of Professional Service Provider Regarding MBEMWBE Participation
(10f2)

Nams of Project:
STATE OF ILLINOIS }

}85
COUNTY OF COOK }
In connecfion with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that | am the

Tifle
and duly autherized representativa of

Name of Professianal Service Provider
whose address Is

In the City of State of

and that | have parsonally reviewed the material and facts submifted with the attached Schedules of MBE/WBE participation in the aboves
referanced Confract, including Schedule C and Schedule B {if applicable), and the foowing is & slatement of the extent to which MBEMBE {irms
Wil participate In this Contract ff awarded o this firm as the Contractor for the Project.

Typa of Work fo be Done In Doltar Credit Toward MBEAVBE Goals
Nams of MBEWYEE Consultant Accordance with Schedule C
MBE WEE

3 $

$ $

$ $

$ 3

$ $

3 $

Total Net MBE/WBE Credit|$ $
Percent of Total Base Bid % %
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PUBLIC BUILDING COMMISSION OF CHICAGO
ARCHITECT OF RECORD
LAKE VIEW HIGH SCHOOL
PS1960

SCHEDULE D - AMdavit of Professiona Service Provider Regarding MBEWBE Participation
@2ot2)

The Professfonal Sesvice Provider may count taward its MBEWBE goal a portion of the tote) doltar vadue of a contract with 2 joint venture equal to
the percentaga of the cwnership end control of the MBEAVBE partner.

SUB-SUBCONTRACTING LEVELS

___ % of the doftar value of ihe MBEWBE subcontrac will be sublet to non-MBEAMWBE conttaciors.

. % oftha dollar value of the MBEMWBE subcontract will be sublet to MBEWBE confractors.

:bhg;&lEMBE subeontractor will not be sub-subcontracting any of the work deseribed in this Schedule, a zera (0) must be filed in each blank

{fmore than 10% of the valus of the MBE/WBE subconiractors scope of work will be sublet, a brief explanation and description of the work to be
sublet must ba provided.

The undersigned will enter into a formal agreement for tha above work with tha above-referanced MBE/WBE finms, conditioned upon performance
as Professional Service Provider of a Contract with the Commisston, and will da so within five (5} business days of receipt of a notica of Contract
award from the Commission,

By:
Name of Professional Service Provider {Print) Signature
Date Mame {Print)
Phone
IF APFLICABLE;
By:
Jeint Venture Partner {Prinf) Signature
Date Name (Prinf)
MBE ___WBE ___ Non-MBE'WBE ___

Fhone/FAX
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PUBLIC BUILDING COMMISSION OF CHICAGO
ARCHITECT OF RECORD
LAKE VIEW HIGH SCHOOL
PS1960

STATUS REFORT OF MBENVBE (SUB) CONTRACT PAYMENTS
(10f2)

Name of Project Lake View High School Contract Number PS1960
Date

STATE OF ILLINOIS }

}88
COUNTY OF COOK }
In eonnection with the above-captioned contract:

| DECLARE AND AFFIRM that |

(Name of Affiant}
am the and duly authorized representative of
(Title)

{Name of Company)
whose address is
and that the following Minosity and Women Business Enterprises have been contracted with, and have fumished, or are
furnishing and preparing materials for, and have done or are doing labor on the above-captioned contract; that there is
due and to become due them, respectively, the amounts set opposite their names for materials or labor as stated; and
that this is a full, frue, and complete statement of all such MBES/WBES and of the amounts paid, due, and to become
due fo them:

MBE/WBE Contract Amount Total Amount Balance
Name For of Previous This to
Contract Requests Request Complete
TOTALS
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PUBLIC BUILDING COMMISSION OF CHICAGO
ARCHITECT OF RECORD
LAKE VIEW HIGH SCHOOL
PS1960

STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS {2 of 2)
| DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS OF THE

FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT | AM AUTHORIZED, ON BEHALF OF THE
ABOVE FIRM, TO MAKE THIS AFFIDAVIT.

(Affiant)

(Date)

On this day of 20

before me, , the undersigned officer, personally
appeared , known to me to be the person described in the

foregoing Affidavit and acknowiedged that he (she) executed the same in the capacity therein stated and for the
purposes therein contained.
In whness thereof, | hereunto set my hand and official seal.

Notary Public
Commission Expires

{Seal)
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ELecTRONIC FILE TRANSFER AGREEMENT

Belween the Architect and the Owner
Owner. Public Building Commission of Chlcago (PBC)

i ST i Scro

DESCRIPTION OF DATA: This Agreement shall apply to all Electronic Drawings which are listed and
otherwise identified in an attached cover letter(s) fo the PBC

TERMS OF AGREEMENT:

1. The PBC acknowladges that It has requested Architect to provide certain designs as electronic drawing file data in disk
format and that the information contained on these disks is provided for its sole use and convenience, Tha PBC, atits own
discretion, may choose lo reassign this data to a third party, to whom ali terms of this agreement shall also apply, by
ohtaining the third party’s signature on the Ene below and sending 2 signed copy to Aschltect.

2, The undersigned further acknowledges that the true record of the design s the most recent printed copy of the design by
Architect, and that erors and other changes may subsequently be Introduced to the efectronic format without the faull or

knowledge of, and beyond the controf of Architect.

3. The PBC and Architect hereby acknowledge and agres that to the extent the PBC, its agents, employees, consultants of
contractors modify & design on electronic drawing file data such that the design differs from the last sealed hard copy
prepared by the Architect, the PBC shall be responsible for any cost or harm incurred by the PBG due such modification.

4, This Datais an Instrument of professional servics prepared by Architect. Unless otherwise provided for in the Agreement,
the reuse of this data, Including designs and information included therein shall be at the sole fisk of the user.

- Architect Authorized Signature {date]
Acknowtedged and Accepted for:

Signature of FBC Executive Director [date]
Acknowledged and Accepted by Third Parly:

Signature of Third Party [date]




