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JOB ORDER CONTRACTING SERVICES - PS3012E

Tier 1 — For Projects Equal to or Less than $300,000.00

THIS AGREEMENT effective as of December 12, 2018, but actually executed on the date witnessed, is entered
into by and between the Public Building Commission of Chicago, a municipal corporation of the State of Hlinols,
having its principal office at Room 200, Richard J. Daley Center, 50 West Washington Street, Chicago, lllinois
60602, (the "Commission" or "PBC"), and Davila-OVC JV with offices at 10958 South Halsted Street, Chicago,
lllinois {*Contractor").

RECITALS

WHEREAS, the Commission is a municipal corporation organized and operating under the Constitution and laws
of the State of llinois that has undertaken the enhancement and improvement of educational, safety, and
recreational facilities on behalf of various governmental agencies including, but not limited to, the Gity of Chicago,
Cook County, Chicago Public Library, Chicago Public Schools, Chicago Park District, City Colleges of Chicago,
Metropolitan Water Reclamation District of Greater Chicago (referred to individually or collectively, as the case
may be, in this Agreement as the “User Agency"); and

WHEREAS, on September 11, 2018, the Commission issued a Request for Proposal (RFP) for Job Order
Contracting Services (the "Services”) from general contractors to perform construction work through the
Commission's Job Order Contracting Program for various construction, renovation and/or improvement projects
(referred to herein, collectively or individually as the case may be, as a “Project” or “Projects”) undertaken by the
Commission from time to time on behalf of various User Agencies; and

WHEREAS, the Contractor has submitted a response to the RFP which provided certain pricing parameters and
other relevant criteria and further represented to the Commission that it possessed the requisite knowledge, skill,
experience and other resources necessary to perform the Services in the manner provided by the Agreement; and

WHEREAS, in reliance upon the Contractor's representations and submittals in response to the RFP, the
Commission has selected the Contractor to perform the Services on the terms and conditions set forth in this
Agreement which includes the Recitals hereby incorporated into the Agreement by reference, Job Order Contract
Overview, Project Summary, Description of Job Order Contract Work, Book 1, Book 2, Book 3, and Book 4 as
modified from time to time by Amendment or Job Order; and

NOW THEREFORE, the Commission and the Contractor have executed this Agreement on the terms and
conditions that follow:




JOB ORDER CONTRACT OVERVIEW

A Job Order Contract is an indefinite quantity contract whereby the Contractor may perform an ongoing series of
individual Projects at different locations and facilities under the jurisdiction of the PBC and/or its User Agencies.
The Contract Documents include a Construction Task Catalog® (CTC) containing construction tasks with preset
Unit Prices. All Unit Prices are based on local labor, material and equipment prices and are for the direct cost of
construction.

The Commission may, but is not obligated to, issue Job Orders within the scope of this Agreement. If the
Commission does so, and the Contractor submits Job Order Proposals or any written documentation that is
accepted by the Commission, the rendering of Services will be in accordance with this Agreement. The
Commission is not obligated to issue any Job Orders nor to issue any Requests for Job Order Proposals under
this Agreement.

The Contractor has three (3) sets of Adjustment Factors to be applied to the Unit Prices contained in the CTC that
correspond to the appropriate Tier. Each set of Adjustment Factors includes an Adjustment Factor for performing
work during Normal Working Hours, an Adjustment Factor for performing work during Other Than Normal Working
Hours, and an Adjustment Factor for performing work that has not been pre-priced (“Non-Pre-Priced Tasks"). The
Adjustment Factors shall apply to every Pre-priced Task in the CTC.

Thereafter, as projects are identified the Contractor will jointly scope the work with the Commission. The
Commission will prepare a Detailed Scope of Work and issue a Request for Job Order Proposal to the Contractor.
The Contractor will then prepare a Job Order Proposal for the Project including a Job Order Price Proposal,
drawings and sketches, a list of subcontractors and their MBE/WBE status, current certification letters, construction
schedule, and other requested documentation. The Job Order Price shall equal the value of the approved Job
Order Price Proposal. The value of the Job Order Price Proposal shall be calcutated by summing the total of the
calculation for each Pre-priced Task (Unit Price x quantity x Adjustment Factor) plus the value of all Non-Pre-
priced Tasks.

If the Job Order Proposat is found to be complete and reasonable, a Job Order may be issued. A Job Order will
reference the detailed Scope of Work and set forth the Job Order Completion Time, and the Job Order Price. The
Job Order Price shall be a lump sum, fixed price for the completion of the Detailed Scope of Work. A separate Job
Order will be issued for each Project. Extra work, credits, and deletions will be contained in a Supplemental Job
Order.

The Commission has awarded contracts to General Contractors based on the following three (3) Tiers fisted
below.

Tier 1 — For Projects Equal to or Less than $300,000.00

Tier 2 - For Projects between $300,000.01 and $1,000,000.00
Tier 3 - For Projects Greater than $1,000,000.01
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PROJECT SUMMARY

CONTRACT TERM
The Base Term of is four (4) years. There are two (2) Option Terms. The duration of each Option Term is one
year. The Commission and the Contractor may agree to extend the term of an Option Term.

All Job Orders issued during the term of this Contract shalf be valid and in effect notwithstanding that the Detailed
Scope of Work may be performed, payments may be made, and the guarantee period may continue, after such
period has expired. All terms and conditions of the Contract apply to each Job Order.

BASIS OF AWARD

Contracts were awarded to those firms offering the best value to the PBC in terms of technical qualifications and
price. The PBC reserved the right to award to other than the lowest price submittals and other weighted factors
in the best interest of the PBC.

CONTRACT VALUE

The Estimated Annual Value for each Contract is $6,000,000.00. The Contractor may be issued Job Orders up to
or exceeding the Estimated Annual Value during any year of the Contract. The Contractor is not guaranteed to
receive any specific volume of Job Orders. It is merely an estimate. The PBC has no obligation to issue to the
Contractor any Job Orders.

CONTRACTOR LICENSE FEE

The PBC selected The Gordian Group's (Gordian) Job Order Contracting (JOC) System for the JOC Program.
The Gordian JOC Solution includes Gordian's proprietary eGordian® and Bid Safe® JOC Applications and
Construction Task Catalog®, which shall be used by the Contractor to prepare and submit Job Order Proposals,
subcontractor lists, and other requirements specified by the PBC. The Contractor shall be required to execute
Gordian’s JOC System License and Fee Agreement, and pay a 1% JOC System License Fee to obtain access fo
the Gordian JOC Solution.

RESERVATIONS

The Commission’s approval of a contractor pursuant fo this RFP does not mean that the Commission has approved
the firm as qualified to perform a specific project. At the full discretion of the Commission, the Commission holds
the following reservations and rights.

The right to:
= request any additional, relevant information determined to be necessary for the proper evaluation of a
submission,

review a firm's qualifications to petform a specific project at the time of the Job Order Request,

reject a firm’s proposal if the Commission determines that the firm is not qualified to perform the project,
require project-specific MBE/WBE Participation Goals, EEO, and Community Hiring provisions;
negotiate Proposed Adjustment Factors;

request Job Order Proposals from all Tiers, a specific Tier, or a subset of each Ter; and,

utilize Bid Safe in the issuance of Job Order

KEY INFORMATION
1) User Agency: Varies per Job Order

2) Project is located In Ward: Varies per Job Order
3) Project Community Area Map: For purposes of the community hiring requirement, “Project Community

Residents” shall mean persons domiciled within the Project Community Areas as designated in the Job Order.
Refer to sample “Exhibit | - Project Community Area Map’.




4)

5)

6)

7)

8)

MBE/WBE Contract Goals:

Program-Wide aggregate MBE/WBE Participation Goal are listed below:
Tier 1 — 8% MBE/WBE
Tier 2 — 16% MBE/WBE
Tier 3 - 32% MBE/WBE

Contractor will be required to submit an MBE/WBE Participation Plan on all Job Orders, regardless of dollar
value. Compliance goals will still be reviewed cumulatively. At the conclusion of the Term of this Agreement,
all appropriate calculations for MBE, WBE, and EEQ provisions will be made. The Commission expressly
reserves the right to include project-specific MBE/WBE contract goal(s) to each Job Order based on scope,
complexity, size, and location of project. Please refer to Book 2, Article 23. MBE/WBE Special Conditions for
further details.

Online Collaboration and Documentation Management System Requirements

The Contractor shall use PBC’s designated On-line Collaboration and Document Management system to track
the Work, manage the Project, and follow the Commission's procedures for electronic submission and receipt
of documents as directed by the Commission Representative.

Liquidated Damages

The Contractor agrees that the Work must be executed regularly and diligently to ensure completion of the
Detailed Scope of Work within the Job Order Completion Time specified in the Job Order. The Contractor and
the Commission understand and agree that the time for the completion of the Work described herein is
reasonable time. If the Contractor neglects, fails or refuses to complete the Work within the time specified, or
any proper extension granted by the Commission, then the Contractor and its surety do hereby agree to pay
to the Commission the amount according to the following schedule per day for each day Milestones and
Substantial Completion dates are not achieved, not as a penalty, but as liquidated damages for the breach of
contract occurring each and every day after the time stipulated in the Job Order for completing the Work.

JOB ORDER PRICE LIQUIDATED DAMAGES PER DAY
$0 TO $300,000.00 $1,000/ Day
$300,000.01 to $1,000,000.00 $1,200/ Day
Greater than $1,000,000.00 $1,500/ Day

The Commission may recover liquidated damages by deducting the amount out of any monies due or that
may become due the Contractor. Liquidated damages, if any, will be calculated on completion of the Work on
each Job Order and submission of the Contractor’s final pay request. Substantial Completion of the Work is
defined in Book 2, Section 1.01.33.

Prevailing Wage Rates

Not less than the prevailing rate of wages as determined by the lllinois Department of Labor shall be paid to
all laborers, workers and mechanics performing work under this contract. Prevailing wage rates in effect at
the time of issuance of these Contract Documents are attached to Book 1 as Exhibit H. One resource for
determining the current prevailing wage rate is the Internet site www.state.il.us/agency/idol/CM/countym.htm
maintained by the State of lllinois Department of Labor.

EQUAL EMPLOYMENT OPPORTUNITY (EEO) REQUIREMENTS: Contractors will be required to comply
with all laws with respect to the employment of labor and payment of local prevailing wage rates. Please
Note: The EEO goals calculation are found on FORM J - AWARD CRITERIA FIGURE and are set for the
PBC Job Order Program as follows:



Minority Female
Journey Minority Minority Journey Female Female
Workers | Apprentices | Laborers Workers | Apprentices | Laborers
Tier 1 50% 10% 50% 1% 1% 1%
Tier 2 50% 10% 50% 1% 1% 1%
Tier 3 50% 10% 50% 1% 1% 1%
9) LOCAL BUSINESS SUBCONTRACTING PARTICIPATION, CITY RESIDENCY AND COMMUNITY
HIRING: In order to ensure that local businesses provide subcontracting work to Contractors on Commission
projects and that residents of the project communities are provided with the opportunity to benefit from

Commission contracts, the Commission requires the following:

a. Local Subcontracting Requirement

Contractors that are Local Businesses (as defined below) are required to award 25% of the Work
under their contracts with the Commission to subcontractors that are Local Businesses.

. Contractors that are not Local Businesses are required to award 35% of the Work under their

contracts with the Commission to subcontractors that are Local Businesses.

A Local Business is one that: 1) owns or leases a functioning business office and/or operations
facilities within the City of Chicago (for City-funded projects) or the County of Cook (for Non-City-
funded projects); 2) is registered and licensed to do business in the City of Chicago (for City-funded
projects) or the County of Cook (for Non-City-funded projects); 3) employs City of Chicago residents
(for City-funded projects) or Cook County residents (for Non-City-funded projects); and 4) is subject
to City of Chicago taxes (for City-funded projects) or Cook County taxes (for Non-City-funded
projects). In the event that the Commission performs a project for a unit of local government that
operates in multiple municipalities, such as the Metropolitan Water Reclamation District of Greater
Chicago, “Local Business” shall be defined in the solicitation documents for that project.

b. Community Hiring Requirement. A percentage of the project labor must be performed by “Project
Community Residents” and included on a “Project Community Area Map”. The aggregate hours of Work
to be performed by the Contractor and subcontractors under this Contract may be complied with through
residents who are trade or non-trade workers. These positions may include but are not limited to trade
workers, field engineer, superintendent, project manager, security, data entry clerks, schedulers, traffic
monitoring personnel, and site administrative support staff. The PBC reserves the right to require
Community Hiring on project-specific Job Order Proposals. Please refer to Book 2 for further details.

c. City

of Chicago Residency Requirements. The Contractor agrees to ensure that the aggregated hours

of Work to be performed under this Contract will be performed such that at least 50% of the aggregated
hours of Work is performed by City of Chicago Residents. Please refer to Book 2 for further details.

10) PAYMENT AND PERFORMANCE BOND: A payment and performance bond may be required for each Job
Order. The Contractor will be reimbursed for the cost of the Payment and Performance Bond(s) according to
the reimbursable work task in the Construction Task Catalog®.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK



DESCRIPTION OF JOB ORDER CONTRACT WORK

The work of this Contract will be set forth in the Detailed Scopes of Work referenced in the individual Job Orders.
The Contractor is required to complete each Detailed Scope of Work for the Job Order Price within the Job Order
Completion Time.

This Contract is for construction work and related services to be performed on [ocations and facilities under the
jurisdiction of the PBC and/or its User Agencies.

Contractors awarded contracts for PBC's Job Order Contracting program will be responsible for providing all
required labor and materials, equipment, supervision and administration necessary to complete the Detailed Scope
of Work (“Work”) described in each Job Order. The Work will be supervised and administered on behalf of PBC
by the PBC'S authorized representative and such staff personnel as shall be determined by PBC in accordance
with procedures established by the Commission.

Specific work for assigned projects may include, but shall not be limited to, the following:
1. Documenting project scopes, as required
2. Procuring all materials, equipment, labor and vendor services
3. Providing general conditions work
4, Conducting Scope Review
5. Completing the punch list corrective work and tumover requirements
6. Submitting samples, shop drawings and reports
7. Submitling RFI's
8. Processing Pay Applications
9. Processing Closeouts within four (4) months
10. Coordinating Pest Management
11. Procuring all permits, licenses and approvals
12, Providing warranties, testing and operations manuals
13. Removing environmental contaminants
14, Providing insurance and performance and payment bond
15. Complying with all directives and policies of the Commission
16. Participating in periodic project coordination meetings
17. Meeting with the representatives of the Commission and the User, as required
18. Preparing and submitting timely reports concerning the progress of work
19. Complying with MBE/WBE, City Residency, EEQ, Community Hiring and other requirements
20. Maximizing hiring opportunities for community members

Work will be performed in compliance with all applicable rules, codes and regulations; will consist of the specific
obligations described in the Job Order for each project; and shall be performed in accordance with commonly
known CSI Divisions identified below.

DIVISION 01 00 00 GENERAL REQUIREMENTS

DIVISION 02 0000  EXISTING CONDITIONS

DIVISION 0300 00 CONCRETE

DIVISION 04 00 00 MASONRY

DIVISION 050000 METALS

DIVISION 06 0000 WOOD, PLASTICS AND COMPOSITES
DIVISION 07 00 00  THERMAL AND MOISTURE PROTECTION
DIVISION 08 00 00  OPENINGS

DIVISION 0900 00  FINISHES

DIVISION 100000 SPECIALTIES

DIVISION 110000 EQUIPMENT

DIVISION 120000 FURNISHINGS

DIVISION 130000 SPECIAL CONSTRUCTION




DIVISION 14 00 00
DIVISION 15 00 00
DIVISION 16 00 00
DIVISION 21 00 00
DIVISION 22 00 00
DIVISION 23 00 00
DIVISION 25 00 00
DIVISION 26 00 00
DIVISION 27 00 00
DIVISION 28 00 00
DIVISION 31 00 00
DIVISION 32 00 00
DIVISION 33 00 60
DIVISION 40 00 00

CONVEYING EQUIPMENT
MECHANICAL

ELECTRICAL

FIRE SUPPRESSION

PLUMBING

HEATING, VENTILATING, AND AIR-CONDITIONING (HVAC)
INTEGRATED AUTOMATION
ELECTRICAL

COMMUNICATIONS

ELECTRONIC SAFETY AND SECURITY
EARTHWORK

EXTERIOR IMPROVEMENTS
UTILITIES

PROCESS INTEGRATION
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Please complete a form for each project identified. A total of five is required.

DAVILA GENERAL CONTRACTING, INC.

PROJECTNO. ! 000145.01 & 000145.02

Project Name:

1815 W Monroe St., Unit 2G, 7F & 3H Demo & Remodel

Project Type:

] New Construction [X] Renovation [ ] Other:

Agency/Client:

Chicago Housing Authority - Job Order Contract No. 11818

Agency Type:

[X] General Contractor [_] Sub Contractor

[X] Public [] Private | Respondent’s Role: [] Other:

Please describe your role on the project. (ie What portion of the work did your firm self-perform? Was it strictly
management? Trade specific?)

GC - Provided general conditions labor, site supervision and demo carpentry work.

Has the project achieved final acceptance after January 1, 2015? (X Yes []No
Original Contract Value: | $ 145,715.93
Was project completed on budget? (If no, please explain below or attach explanation.) [X] Yes [ No

Final Contract Value: | $ 145,715.93

cityftown/village and permitting body who issued the permit.)

Was project completed on schedule? (ifno, please explain below or attach explanation.) X Yes []No
If applicable, did Project receive LEED Certification? [ Yes [X]No
Level of LEED Certification: NIA
Was the project permitted?
(If no, please explain below or attach explanation.) (If yes, with please identify below the type of permit, the [1Yes X No

] New Construction [] Easy Construction

Type of Permit:  N/A

i (] Other:
City/Town/Village, State: N/A
Permitting Body: N/A

CLIENT REFERENCE FOR CONSTRUCTION

(Please enstire that the contact information listed is correct, If your reference cannot be contacted, this project may not be considered,)

Name:

Marcel Moreno

Project Role:

(ie Owner or Owner's Designer, Engineer, Program Manager, Construction Manager)

Gordian Group, Project Manager

Phone:

Email Address: | m.moreno@gordian.com

312.937.0025

Name:

Michael Batchman Gordian Group

Project Role:

(ie Qwner or Owner's Designer, Engineer, Program Manager, Conslruction Manager)

Senior Account Manager

Phone:

312.882.8697 Email Address: | m.batchman@gordian.com

Date of Issuance: September 11, 2018

PBC: Book 1_RFP for Job Order Contracting Services

Page 22 of 137




FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

When including Narrative Statements, please ensure that, at a minimum, the following information is noted on the
attachment,
(Sample)

Davila General Contracting, Inc.
Narrative Statement to FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Page 2 _of 2_

PROJECT NO. 00145.01 & 000145.02
(continued)

PROJECT NARRATIVE

Provided general conditions and subcontractors for the demolition and remodeling of
apartment units 2G, 7F & 3H @ 1815 W. Monroe St., Chicago IL. Project included
Carpentry, Painting, Plumbing, HVAC, Electrical and cleaning.

Date of Issuance: September 11, 2018
PBC: Book 1_RFP for Job Order Contracting Services Page 23 of 137



FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Please complete a form for each project identified. A total of five is required.

DAVILA GENERAL CONTRACTING, INC. PROJECTNO. _2_

000191

Project Name: | 2203 W Washington Blvd., Units A & B Renovations

Project Type: | [7] New Construction [X] Renovation [] Other:

Agency/Client: Chicago Housing Authority - Job Order Contract No. 11818

Agency Type: | [X] Public [] Private | Respondent's Role:

] Other:

[X] General Contractor [_] Sub Contractor

Please describe your role on the project. (ie What portion of the work did your firm self-perform? Was it strictly

management? Trade specific?)

GC -Provided general conditions labor, site supervision, management and demo carpentry work

Has the project achieved final acceptance after January 1, 20157

X Yes [[INo

Original Contract Value:

$72,304.90

Was project completed on budget? (If no, please explain below or attach explanation.)

X Yes []No

Final Contract Value:

$ 72,304.90

Was project completed on schedule? (ifno, please explain below or attach explanation.)

X Yes []No

If applicable, did Project receive LEED Certification?

[ Yes [X] No

Level of LEED Certification: N/A

Was the project permitted?
(If no, please explain below or attach explanation,) (If yes, with please identify below the type of permit, the
cityftown/village and permitting body who issued the permit,)

] Yes X]No

T Bl N/A [C] New Construction

[] Easy Construction

] Other:
City/Town/Village, State: N/A
Permitting Body: N/A

CLIENT REFERENCE FOR CONSTRUCTION

(Please ensure that the contact information listed is correct, If your reference cannot be conlacled, this praject may not be considered.)

Name: Marcel Moreno

Project Role:
{le Owner or Owner's Designer, Engineer, Program Manager, Conslruction Manager)

Gordian Group, Project Manager

Phone: 312.937.0025

Email Address: | m.moreno@gordian.com

Namie: Michael Batchman Gordian Group

Project Role:
(ie Owner or Owner’s Designer, Enginger, Program Manager, Construction Manager)

Senior Account Manager

Phone: 312.882.8697

Email Address: | m.batchman@gordian.com

Date of Issuance: September 11, 2018
PBC: Book 1_RFP for Job Order Contracting Services

Page 22 of 137



FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

When including Namative Statements, please ensure that, at a minimum, the following information is nofed on the
aftachment.
(Sample)

Davila General Contracting, Inc.
Narrative Statement to FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE
Page 2 _of 2 _.

PROJECT NO. 2 000191
(continued)

PROJECT NARRATIVE

Provided general conditions, site supervision and management for renovations of Units
A & B at 2203 W. Washington Blvd., Chicago IL. Included Carpentry, Painting,
Plumbing, HVAC, Electrical and cleaning,

Date of Issuance: September 11, 2018
PBC: Book 1_RFP for Job Order Contracting Services Page 23 of 137



FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Please complete a form for each praject identified. A total of five is required.

DAVILA GENERAL CONTRACTING, INC. PROJECTNO. 3__ 000490
Project Name: | Lathrop Homes Emergency Roof Repairs @ Multiple Locations

Project Type: | 7] New Construction [X] Renovation [] Other:
Agency/Client: | Chicago Housing Authority - Job Order Contract No. 11818

[X] General Contractor [_] Sub Contractor

[] Other:

Please describe your role on the project. (ie What portion of the work did your firm self-perform? Was it strictly
management? Trade specific?)

Agency Type: | [X] Public [] Private | Respondent’s Role:

GC -Self performed general conditions labor, sealant & site clean up.

Has the project achieved final acceptance after January 1, 2015? X Yes []No
Original Contract Value: | $ 89,734.31
Was project completed on budget? (fno, please explain below or attach explanation,) X Yes []No

Final Contract Value: | $ 89,734.31

Was project completed on schedule? (ifno, please explain below or attach explanation.) [X Yes [ No
If applicable, did Project receive LEED Certification? [J Yes [X] No
Level of LEED Certification: N/A
Was the project permitted? ]
(If no, please explain below or attach explanation.) (If yes, with please identify below the type of permi, the [ Yes No
cityltown/village and permitting body who issued the permit,)
New Construction ] Easy Construction
Type of Permit:  N/A U 4
] Other:
City/Town/Village, State: N/A
Permitting Body: N/A

CLIENT REFERENCE FOR CONSTRUCTION
(Please ensure that the contact information listed is correct, If your reference cannot be contacted, this project may not be considered.)

Name: Marcel Moreno

Project Role:
(ie Owner or Owner’s Designer, Engineer, Program Manager, Construction Manager)

Phone: 312.937.0025 Email Address: | m.moreno@gordian.com

Gordian Group, Project Manager

Name: Michael Batchman Gordian Group

Project Role:
(ie Owner or Owner’s Designer, Engineer, Program Manager, Construction Manager)

Phone: 312.882.8697 Email Address: m.batchman@gordian.com

Senior Account Manager

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

When including Narrative Statements,please ensure that, at a minimum, the following information is nofed on the

attachment.
(Sample)
Davila General Contractiny, Inc.

Narrative Statement to FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Page 1 of 1 .

PROJECTNO. _3_
(continued)

000490

PROJECT NARRATIVE

drains as needed and site clean up.

Provided Emergency Roof Repairs @ Lathrop Homes multiple locations. Completed general
conditions, sealant work, installed flashing, patched roofs, replaced downspouts, cleared

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Please complete a form for each project identified. A total of five is required.

DAVILA GENERAL CONTRACTING, INC. PROJECTNO_4_

000824

Project Name:

Major R Lawrence - 14th Floor Bathroom Remodeling & Common Area Renovation

Project Type: | 7] New Construction [X] Renovation [[] Other:

Agency/Client: Chicago Housing Authority - Job Order Contract No. 11818

Agency Type: | [X] Public [[] Private | Respondent's Role:

[] Other;

[X] General Contractor [_] Sub Contractor

management? Trade specific?)

Please describe your role on the project. (ie What portion of the work did your firm self-perform? Was it strictly

Provided general conditions, site clean up, radiator covers and punch list work.

Has the project achieved final acceptance after January 1, 20157 [X Yes []No
Original Contract Value: | $ 76,235.41
Was project completed on budget? (f no, please explain below or attach explanation.) [X] Yes []No
Final Contract Value: | $ 76,235.41
Was project completed on schedule? (if o, please explain below or aitach explanation.) [X Yes []No
If applicable, did Project receive LEED Certification? [1Yes [X] No

Level of LEED Certification: NIA

Was the project permitted?
(If no, please explain below or attach explanation.) (If yes, with please identify below the type of permi, the
citytown/village and permitting body who issued the permit.)

[ Yes XINo

New Construction Easy Construction
Type of Permit: N/A L L] Easy
(] Other:
City/Town/Village, State: N/A
Permitting Body: N/A

CLIENT REFERENCE FOR CONSTRUCTION

(Please ensure that the contact information listed is correct. If your reference cannot be contacted, this project may not be considered.)

Name: Marcel Moreno

Project Role:
{ie Owner or Owner's Designer, Engineer, Program Manager, Conslruction Manager)

Gordian Group, Project Manager

Phone: 312.937.0025 Email Address:

m.moreno@gordian.com

Name: Michael Batchman Gordian Group

Project Role:
{ie Owner or Owner’s Designer, Engineer, Program Manager, Consiruction Manager)

Senior Account Manager

Phone: 312.882.8697 Email Address:

m.batchman@gordian.com

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

When including Narrative Statements, please ensure that, at a minimum, the following information is noted on the
aftachment,
{Sample)

Davila General Contracting, Inc.
Narrative Statement to FORM A — TECHNICAL COMPETENCE AND PAST PERFORMANCE

Page 2 of 2.

PROJECTNO.__4_
(continued) 000824

PROJECT NARRATIVE

Provided general conditions and subcontractors for the 14th Floor Bathroom Remodeling &
Common Area Renovations @ Major R Lawrence Apartments. Project included HVAC, Carpentry,
Plumbing, Electrical, Demo, Radiator covers replacement, punch list work and site cleaning.

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Please complete a form for each project identified. A total of five is required.

DAVILA GENERAL CONTRACTING, INC.

PROJECTNO _§_ 000833

Project Name:

LeClaire Site Clean-up

Project Type:

[] New Construction [X] Renovation [ ] Other:

Agency/Client:

Chicago Housing Authority - Job Order Contract No. 11818

Agency Type:

[X] General Contractor [_] Sub Contractor

[X] Public [] Private | Respondent’s Role: [ Other:

Please describe your role on the project. (ie What portion of the work did your firm self-perform? Was it strictly
management? Trade specific?)

Performed General Conditions site supervision.

Has the project achieved final acceptance after January 1, 20157 X Yes []No
Original Contract Value: | $ 87,505.43
Was project completed on budget? (/fno, please explain below or attach explanation.) X Yes [INo

Final Contract Value: | $ 87,505.43

Was project completed on schedule? (Ifno, please explain below or attach explanation.)

X Yes []No

[ Yes [X] No

If applicable, did Project receive LEED Certification?

Level of LEED Certification: N/A

Was the project permitted?
(If no, please explain below or attach explanation,) (If yes, with please identify below the type of permit, the
city/town/village and permitting body who issued the permit)

[ Yes XINo

] New Construction Easy Construction
Type of Permit: N/A [ Easy
[ other:
City/Town/Village, State: N/A
Permitting Body: N/A

CLIENT REFERENCE FOR CONSTRUCTION

(Please ensure that the contact information listed is correct, If your reference cannot be contacted, this project may not be considered.)

Name:

Marcel Moreno

Project Role:

(ie Owner or Owner’s Designer, Engineer, Program Manager, Conslruction Manager)

Gordian Group, Project Manager

Phone:

Email Address: | m.moreno@gordian.com

312.937.0025

Name:

Michael Batchman Gordian Group

Project Role:

(ie Owner or Owner’s Designer, Engineer, Program Manager, Construction Manager)

Senior Account Manager

Phone:

312.882.8697 Email Address: | m.batchman@gordian.com

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

When including Narrative Statements, please ensure that, at a minimum, the following information is noted on the
aftachment.

(Sample)

Davila General Contracting, Inc.
Narrative Statement to FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Page 2 of 2.

PROJECTNO. 5_
(continued) 000833

PROJECT NARRATIVE

Provided general conditions labor, site supervision for site clean up at LeClaire site.
Installed temporary fencing, completed tree and stomp removal and cleared all debris.

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Please complete a form for each project identified. A total of five is required.

PROJECT NO. MX1806

Project Name:

S020x OIT and Mailroom Space Build-Out

Project Type:

] New Construction [X] Renovation [] Other:

Agency/Client:

City Colleges of Chicago

Agency Type:

Public [] Private

Respondent’s Role:

General Contractor [_] Sub Contractor
[] other:

Please describe your role on the project. (ie What portion of the work did your firm self-perform? Was it strictly
management? Trade specific?)

OVC was the General Contractor coordinating all the trades and with

the
Has the project achieved final acceptance after January 1, 2015? & Yes [INo
Original Contract Value: | $ 239,719.53
Was project completed on budget? (If no, please explain below or attach explanation.) Xl Yes [1No

Final Contract Value: | $239,719.53

Type of Permit:

[] other:

Was project completed on schedule? (if no, please explain below or attach explanation.) &l Yes [JNo
If applicable, did Project receive LEED Certification? [JYes EINo
Level of LEED Certification:
Was the project permitted?
(If no, please explain below or attach explanation.) (If yes, with please identify below the type of permit, the [ Yes [ANo
cityftown/village and permitting body who issued the permit.)
] New Construction [] Easy Construction

CitylTown/Village, State:

No permit required - City Collegs is exempt

Permitting Body:

CLIENT REFERENCE FOR CONSTRUCTION
(Please ensure that the contact information listed is correct. If your reference cannot be contacted, this project may not be considered.)

Name:

John Morley

Project Role:

(ie Owner or Owner's Design

er, Engineer, Program Manager, Construction Manager)

Engineer

Phone:

Email Address: | jmorleyecce.edu

Name:

Project Role:

(ie Owner or Owner's Designer, Engineer, Program Manager, Construction Manager)

Phone:

Email Address:

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

When including Narrative Statements, please ensure that, at a minimum, the following information is noted on the
attachment.

(Sample)
ABC Contractor
Narrative Statement to FORM A — TECHNICAL COMPETENCE AND PAST PERFORMANCE
Page 1 of 1.
PROJECT NO, _MX1806
(continued)
PROJECT NARRATIVE

We took an existing storage room and turned it into office space for

City Colleges IT department. This consisted of framing out the new space,
adding new air returns for the HVAC, adding the data runs for a new
server, adding in a split unit for the server, masonry cutting and

patching, painting of the new space and painting the spray on ceiling.

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Please complete a form for each project identified. A total of five is required.

PROJECT NO. 1555-14475 GC4 - 045411.00

Project Name:

Maywood Retaining Wall Restoration

Project Type:

] New Construction [ ] Renovation [X] Other; Replacement of wall

Agency/Client:

Cook County Department of Planning & Policy

Agency Type:

Public [] Private

Respondent's Role:

[X] General Contractor [_] Sub Contractor
[] Other:

Please describe your role on the project. (ie What portion of the work did your firm self-perform? Was it strictly
management? Trade specific?)

OVC was the General Contractor coordinating with all trades, Maywood,

Sheriffs Department and the building engineers

Has the project achieved final acceptance after January 1, 2015? [® Yes []No
Original Contract Value: | $185,524.04
Was project completed on budget? (If no, please explain below or aftach explanation.) X] Yes [[] No

Final Contract Value: | $ 185,524 .04

Was project completed on schedule? (If no, please explain below or aftach explanation.)

[ Yes X No

There were several owner design changes so we finished slightly behind

schedule
If applicable, did Project receive LEED Certification? [ Yes E]No
Level of LEED Certification:
Was the project permitted?
(If no, please explain below or attach explanation.) (If yes, with please identify below the fype of permif, the %] Yes [ No
city/town/village and permitting body who issued the permit.)
; ; [C] New Construction [[] Easy Construction
Type of Permit; [X] Other: Building Permit
City/Town/Village, State: Maywood, IL
Permitting Body: Maywood

CLIENT REFERENCE FOR CONSTRUCTION
(Please ensure that the contact information listed is correct, If your reference cannot be contacted, this project may not be considered.)

Name: Vernon Worsham
Project Role: ; ;
(ie Owner or Owner's Designer, Engineer, Program Manager, Construction Manager) Prwiect Director
Phone: 312.603.0324 Email Address: [vernon.worshame@cookcountyil.gpv
Name:
Project Role:
(ie Owner or Owner's Designer, Engineer, Program Manager, Construction Manager)
Phone: Email Address:
Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

When including Narrative Statements, please ensure that, at a minimum, the following information is noted on the
attachment,

(Sample)
ABC Contractor
Narrati]\{e Statgment to FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE
Page + of * .
PROJECT NO 1555-14475 GC4 - 045411.00
(continued)
PROJECT NARRATIVE

The existing retaining wall was beginning to lean, we shored the wall to
prevent any falling. We then removed the wall and part of the road down to
its foundations. The existing foundation was found to be much larger and
stronger than what was designed to go back in its place. So we reused the
existing foundation by doweling into it and repoured the retaining wall.

We then added Guard rail to the top and repaved the section of road.

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Please complete a form for each project identified. A total of five is required.

PROJECT NO. 15-0OVC3-0001

Project Name: Lawndale Triangle Garden

Project Type: | [7] New Construction [%] Renovation [] Other:
Agency[mient; Department of Fleet & Facility Management

Agency Type: Public [] Private | Respondent’s Role: % gfhn;lfal Contractor [] Sub Contractor

Please describe your role on the project. (ie What portion of the work did your firm self-perform? Was it strictly
management? Trade specific?)

OVC only provided general management

Has the project achieved final acceptance after January 1, 2015? & Yes [1No
Original Contract Value: | $ 23690950
Was project completed on budget? (if no, please explain below or attach explanation.) X Yes [ No

Final Contract Value; | $23¢-209-50

Was project completed on schedule? (If no, please explain below or attach explanation.) [® Yes [INo

If applicable, did Project receive LEED Certification? [ Yes [XINo

Level of LEED Certification:
Was the project permitted?

(If no, please explain below or aftach explanation.) (If yes, with please identify below the fype of permit, the X Yes [1No
cityftown/village and permitting body who issued the permit.)

. ] New Construction [[] Easy Construction
Type of Permit: Other: Temp sidewalk closures & Temp driveway access permit
City/Town/Village, State: Chicago, IL
Permitting Body: Chicago Department of Transportation

CLIENT REFERENCE FOR CONSTRUCTION
(Please ensure that the contact information listed is correct. If your reference cannot be contacted, this project may not be considered.)

Name: Abigail Mazza

Project Role:

. , . ; Environmental Engineer
(ie Owner or Owner's Designer, Engineer, Program Manager, Construction Manager) -

Phone: 312-744-3161 Email Address: |abby.mazza@cityofchicago.org

Name:

Project Role:
(ie Owner or Owner’s Designer, Engineer, Program Manager, Construction Manager)

Phone: Email Address:

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

When including Narrative Statements, please ensure that, at a minimum, the following information is noted on the
attachment.

(Sample)
ABC Contractor
Narrative Statement to FORM A — TECHNICAL COMPETENCE AND PAST PERFORMANCE
Page 1 of 1.
PROJECT NO, 15-0VC3- 0001
(continued)
PROJECT NARRATIVE

Excavation and remediation of existing soils. Import and backfill new soils

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Please complete a form for each project identified. A total of five is required.

PROJECT NO, 663-602-17J

Project Name: Build-out Space in Room 185

Project Type:

] New Construction [X] Renovation [] Other:

Agency/Client:

University of Illinois at Chicago

Agency Type:

Public [] Private

Respondent’s Role:

[&] General Contractor [_] Sub Contractor
[] other:

Please describe your role on the project. (ie What portion of the work did your firm self-perform? Was it strictly

management? Trade specific?)

OVC was the General Contractor coordinating trades with the

building engineers

Has the project achieved final acceptance after January 1, 2015? [ Yes []No
Original Contract Value: | $43+485-00
Was project completed on budget? (If no, please explain below or aftach explanation.) [X] Yes [[1No

Final Contract Value: | $ 143,485.00

Was project completed on schedule? (if no, please explain below or attach explanation.) [®] Yes ] No
If applicable, did Project receive LEED Certification? [ Yes [E]No
Level of LEED Certification:
Was the project permitted?
(If no, please explain below or attach explanation.) (If yes, with please identify below the type of permit, the [ Yes A No
citytown/village and permitting body who issued the permit.)
[C] New Construction [] Easy Construction

Type of Permit:

] Other:

Permit not required

CitylTown/Village, State:

Permitting Body:

CLIENT REFERENCE FOR CONSTRUCTION
(Please ensure that the contact information listed is correct. If your reference cannot be contacted, this project may not be considered.)

Name: Fred Dobry

Project Role: Project Manager
(ie Owner or Owner’s Designer, Engineer, Program Manager, Conslruction Manager)

Phone: 312-355-0478 Email Address: |dobryfieuic.edu
Name:

Project Role:

(ie Owner or Owner’s Designer, Engineer, Program Manager, Construction Manager)

Phone: Email Address:

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

When including Narrative Statements, please ensure that, at a minimum, the following information Is noted on the

attachment.
(Sample)
ABC Contractor
Narrative Statement to FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE
Page 1 of 1.
PROUECT:NO; 0635602507
(continued)
PROJECT NARRATIVE

HVAC, electrical and communications.

Complete build-out of classroom from existing storefront, including concrete, wood/plastic,

thermal /moisture protection, openings, finishes, specialties, equipment, fire suppression,

Date of Issuance: September 11, 2018
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

Please complete a form for each project identified. A total of five is required.

PROJECT NO, 999-600-17J

Project Name: Investigate & Repair Roof Leaks

Project Type: | ] New Construction [X] Renovation [] Other:

Agency[c"ent: University of Illinois at Chicago

Agency Type: Public [] Private | Respondent’s Role:

[] Other;

[#] General Contractor [_] Sub Contractor

Please describe your role on the project. (ie What portion of the work did your firm self-perform? Was it strictly

management? Trade specific?)

OVC was the General Contractor coordinating trades with the

building engineers

Has the project achieved final acceptance after January 1, 2015? & Yes [INo
Original Contract Value: | $ 70+ 98%-°°
Was project completed on budget? (If no, please explain below or attach explanation.) [X] Yes [1No
Final Contract Value: | $ 70, 281.00
Was project completed on schedule? (If no, please explain below or attach explanation.) [*] Yes []No
If applicable, did Project receive LEED Certification? [ Yes [X]No
Level of LEED Certification:
Was the project permitted?
(If no, please explain below or attach explanation.) (If yes, with please identify below the type of permi, the ] Yes [FNo
cityftown/village and permitting body who issued the permit.)
] New Construction [] Easy Construction

Type of Permit: D Other: Permit not required

City/Town/Village, State:

Permitting Body:

CLIENT REFERENCE FOR CONSTRUCTION

(Please ensure that the contact information listed fs correct. If your reference cannof be contacted, this project may not be considered.)

Name: Fred Dobry

I?roject Role: ; Project Manager
(ie Owner or Owner's Designer, Engineer, Program Manager, Construclion Manager)

Phone: 312-355-0478 Email Address; |dcbryfeuic.edu
Name:

Project Role:
(ie Owner or Owner's Designer, Engineer, Program Manager, Conslruction Manager)

Phone: Email Address:

Date of Issuance: September 11, 2018 .
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FORM A - TECHNICAL COMPETENCE AND PAST PERFORMANCE

When including Narrative Statements, please ensure that, at a minimum, the following information is noted on the
aftachment,

{Sample)
ABC Contractor
Narrative Statement to FORM A — TECHNICAL COMPETENCE AND PAST PERFORMANCE
Page 1 of 1.
PROJECT NO. 999-600-17J
(continued)
PROJECT NARRATIVE

Respond to emergency roof leaks throughout UIC Campus and repair leaks

Date of Issuance: September 11, 2018
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FORM B - KEY PERSONNEL

EVALUATION CRITERIA FOR KEY PERSONNEL

Respondents should demonstrate they employ or have the capacily to employ adequately qualified and experienced Key
Personnel (Project Manager, Superintendents, Scheduler, MEP Coordinator, Quality Controf Manager, Safety Manager and
Sustainability Coordinator), as needed, to provide the Work. The level of Key Personnel required may vary by Tier. Affach
restimes.

Description of Key Personnel Roles

Project Manager (For Tier 3 Contractors)

The Project Manager will have full responsibility for the preparation of the Job Order Proposals and prosecution of the Work
with full authority fo act in afl matters as necessary for the proper coordination, direction, commifment of resources, and
technical administration of the Work. The Project Manager will atiend meetings at such places and fimes as will be decided
by the Commission or Architect in order fo render reports on the progress of the Work. The General Contractor wil not
change Project Manager without the consent of the Commission, unless such staff member proves fo be unsatisfactory to
the Confractor and ceases fo be in ifs employ.

For Tier 1 & 2 Contractors — Project Lead may be the Owner, Project Liaison, Point of Confact, or other authorized, firm
representative who would serve in the capacily of ‘Project Manager' as defined above.

Scheduler

To assist in the preparation and maintenance of the Schedule, the General Conlractor may engage, at ifs own expense, a
consulfant who is skilled in the application of network technigues for construction projects and the use of PBC's scheduing
software (Primavera). If the General Contractor has qualified personnel on staff, the General Coniractor may perform the
required scheduling with ifs own organization.

Superintendent

The General Contractor must keep, throughout the duralion of a Contract, a competent, experienced and qualified
Superintendent and any necessary assistants, alf of whom must be satisfactory {o the Commission. This Superintendent's
résumé will be submitted fo the Commission Representative for approval at the time the Performance and Payment Bond
and cerfificale(s) of insurance are submitted, or sooner if so requested by the Commission. The Supetintendent may he
required to be present at the Site when Coniractor's personne! andfor Subconfractors are present.

The Superintendent will not be changed without the consent of the Commission, unfess the Superintendent proves to be
unsatistactory to the Contractor or becomes unavailable due fo reasons beyond the controf of Contractor. In order to
change the Superintendent, the Contractor will give the Commission Representative writfen notice and submit for approval
the qualifications of the proposed replacement Supsrintendent at least 15 Days prior to the infended change.

The Superintendent will represent the General Confractor in the absence of the Project Manager and alf directions given to
the Superintendent will be as binding as if given to the Project Manager.

MEP Coordinator

The General Contractor must provide a staff member or members, as necessary, which is experienced in coordination of
mechanical and electrical work on projects of similar type and scale, including administration and supervision of mechanical
and electrical work and meet the requirements as described in the Contract Documents.

Date of Issuance: September 11, 2018
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FORM B - KEY PERSONNEL

Safety Manager

The General Contractor must provide a safely manager who is a qualified and compefent employee responsible for the
preparation, exacution and continuous improvement of the safety management system (SMS} within an organization. This
individual is the prime mover of all safely related issues in the organization.

Quality Assurance/Quality Contro! Manager

The General Contractor must provide a Quality Assurance/Quality Controf (QA/QC) Manager who will be responsible for the
sef of processes used to measure and guarantee the quality of the Work to ensure it meets indusiry-wide standards.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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FORM B - KEY PERSONNEL

Please complete a form for each Key Personnel.

KEY PERSONNEL

Role: [X]Project Manager (or Project Lead for Class D&E General Contractors) [] Scheduler [ Superintendent
] MEP Coordinator [[] Safety Manager [] Quality Control Manager [ 1 Sustainability Coordinator

Name: Dan Matuz

Title: Project Manager

Number of years with the firm:

- Number of years with experience in this capacity: /

Project Type: (Please check all experience that applies to the individual who will be dedicated to this project.)

DIVISION 010000 GENERAL REQUIREMENTS DIVISION 1500 00 MECHANICAL
DIVISION 02 00 00 EXISTING CONDITIONS [X] DIVISION 16 00 00 ELECTRICAL
DIVISION 03 00 00 CONCRETE [x] DIVISION 210000 FIRE SUPPRESSION
DIVISION 04 00 00 MASONRY [x] DIVISION 220000 PLUMBING
[x] DIVISION 050000 METALS [x] DIVISION 230000 HEATING, VENTILATING, AND AIR-
[x] DIVISION 06 0000 WOOD, PLASTICS AND COMPOSITES CONDITIONING (HVAC)
[x] DIVISION 07 00 00 THERMAL AND MOISTURE PROTECTION [X] DIVISION 2500 00 INTEGRATED AUTOMATION
[x] DIVISION 080000 OPENINGS [x] DIVISION 26 0000 ELECTRICAL
[x] DIVISION 090000 FINISHES [x] DIVISION 27 0000 COMMUNICATIONS
[x] DIVISION 100000 SPECIALTIES [x] DIVISION 28 00 00 ELECTRONIC SAFETY AND SECURITY
[x] DIVISION 110000 EQUIPMENT [x] DIVISION 310000 EARTHWORK
[x] DIVISION 120000 FURNISHINGS [x] DIVISION 320000 EXTERIOR IMPROVEMENTS
[x] DIVISION 130000 SPECIAL CONSTRUCTION [x] DIVISION 330000 UTILITIES
[x] DIVISION 140000 CONVEYING EQUIPMENT [0 DIVISION 40 00 00 PROCESS INTEGRATION
REFERENCES
REFERENCE #1
Project: PBC - Chicago Public Schools - School Investment Package 15 [Chicago, IL)

Agency/Firm Name:

Public Building Commission (PBC)

Title:

Paul Spieles, Chief Development Officer

312.744.9667

Phone:

Email Address:

paul.spieles@cityofchicago.org

REFERENCE #2

Project:

Malcolm X College Demolition [Chicago, IL]

Agency/Firm Name:

Public Building Commission (PBC)

Title:

Ray Giderof, Director of Construction

Phone:

312.744.8310

Email Address:

rgiderof@cityofchicago.org

PLEASE ATTACH RESUME

Date of Issuance: September 11, 2018
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DAN MATUZ
Project Manager

Mr. Matuz brings a wealth of construction experience to Old Veteran
Construction, Inc. (OVC, Inc.) His strong communication skills are coupled
with his ability to lead and complete countless projects on time and within
budget. Mr. Matuz has a viable track record for successful completion of multi- -
million dollar projects through coordinating trades, developing partnerships and
building positive rapport with architects, engineers, local officials, vendors and
clients while maintaining costs.

Mr. Matuz's responsibilities as Project Manager at Old Veteran Construction, Inc. include, but are not limited to, the
following:

» Responsible for creating submittal logs and processing submittals
~ » Assign task of maintaining project documents
>  Review blueprints, develop specific details for projects and maintain as-built documents for close-out

»  Create construction schedules: Three (3) week look-ahead and overall schedule

. » Participate in bid evaluation process and buy-out of subcontractors

- » Participate in attaining pricing for additional work and approval process of all change orders related to the project(s)
assigned

> Interact with Project Team to insure the success of the project(s) assigned
~ » Responsible for successful and timely project completion

»  Write / review Subcontractor Contracts

M.B.E. CERTIFIED

OLD VETERAN CONSTRUCTION
10942 S. Halsted
Chicago, IL 60628

Phone: 773-821-9900
Fax: 773-821-9911



DAN MATUZ | Project Manager
Professional Experience

M.B.E. CERTIFIED

OLD VETERAN CONSTRUCTION
10942 S. Halsted
Chicago, IL 60628

Phone: 773-821-9900
Fax: 773-821-9911

OLD VETERAN CONSTRUCTION, INC. — CHICAGO, IL

Project Manager
June 2013 - Current

>

PBC - Malcolm X College Demolition - Chicaqo, IL

Project Manager

Single phase procurement, complete demolition a 427,000 sq. ft. building - Design / Build Services for the Demolition
of Malcolm X College - Chicago, IL. Project Value: $12,875,000.00

PBC-Chicago Public Schools, School Investment Program [SIP] - [Barnard, Cullen,

Langston Hughes, Lavizzo, Mt. Vernon and Paul Revere Elementary Schools] - Chicago, IL

Project Manager

Package #15 (6 Schools) — Multiple Design-Build Renovation projects for the Chicago Public Schools as part of the
2013 School Investment Program ‘Sip’. The 2013 School Investment Program included renovations, enhancements
and capital investments for more than 100 school facilities. Multiple schools were assigned to select Design-Build
Entities. Objective of the program: To ensure that learning environments are enhanced by the addition of libraries;
upgrades to lunchrooms and food service; improved ADA accessibility; classroom air-conditioning; upgraded interiors
including as floors, ceilings, and fresh paint; and upgraded electrical systems and envelope repairs. Completed 4 out
of 6 schools early! Schools simultaneously, successfully completed on fast-track Summer schedule. Package Value:
$10,712,787.00

Chicago Public Schools - Capital Inprovement Program - J.0.C. - Chicago, IL

Project Manager

The Capital Improvement Program (CIP) is a comprehensive, multi-year program to upgrade and expand the Chicago
Public Schools facilities. This JOC contract is a indefinite quantity contract (1.D.1.Q.) for services performed for
Chicago Public Schools and is related to the renovation of facilities under CIP. Contract Value: Value:
$50,000,000.00

City Colleges (J.0.C.) - Chicago, IL

Project Manager

Job Order Contract for construction projects throughout Chicago City College locations.
Contract Value: $8,000,000.00

Forest Preserves of Cook County (J.0.C.) - Camp Reinberg Development — Palatine, IL

Project Manager

Update and enhance existing campground Camp Reinberg, located at 1801 N. Quentin Road — Work included, but
was not limited to: Camp Ground new construction of public and support buildings (small cabins, 2 bedroom cabins,
toilet / shower, Shelter, Storage Bldg., Large Dining Hall with 2 community kitchens, renovation & Tent Pads),
Landscaping, development of tent sites, trails / paths, site furnishings, Utilities, site development, parking, signage
and other related work. Project Value: $4,506,211.27

Forest Preserve District of Cook County J.0.C. - Cook County, IL
Project Manager
Job Order Contract (J.0.C.) for Forest Preserves of Cook County, IL. Contract Value: $7,000,000.00

Department of Environment - J.0.C. - Chicago, IL
Project Manager
Job Order Contract (J.0.C.) for Department of Environment for Chicago, IL. Contract Value: $40,000,000.00

Forest Preserves of Cook County (J.0.C.) - Oak Forest Heritage Preserve - Oak Forest, IL
Project Manager
Oak Forest Heritage Preserve Trail Construction and Parking Lot Improvements. Project Value: $1,523,867.85




DAN MATUZ | Project Manager
Professional Experience

M.B.E. CERTIFIED

OLD VETERAN CONSTRUCTION
10942 S. Halsted
Chicago, IL. 60628

Phone: 773-821-9900
Fax: 773-821-9911

>

University of lllinois Job Order Contract (J.0.C.) - Chicago, IL

Project Manager

Demo interior / exterior, painting / remodeling / upgrades, carpeting, office build-outs, electric, fire alarms, elevator
recall, data telecom, masonry / exterior brick work. Contract Value: 2,000,000.00

City of Chicago Department of General Services (J.0.C.) - Chicago, IL
Project Manager
Three-year contract duration. Contract Value: $9,000,000.00

United States Postal Service [U.S.P.S.] - J.0.C. - Chicago & Northern lllinois

Project Manager

Indefinite Quantity (1.Q.C.) Job Order Contract (J.O.C.) for repair and alteration projects at various Postal Service
facilities within Chicago & Northern IL. Contract Value: $5,500,000.00

McDonagh Demolition

Project Manager
2008 - June 2013

Job Order Contracts (J.0.C.)

YV VYV

Department of General Services, Contract 1463 — Contract Value: $42,000,000.00
Department of Aviation - Contract Value: $17,500,000.00

Public Building Commission, Contract 1505D — Contract Value: $50,000,000.00
Department of Environment, Contract 19576 — Contract Value: $8,000,000.00
Chicago Public Schools, Contract 11-250000 — Contract Value: $50,000,000.00

0ld Veteran Construction, Inc.

'~ Project Manager
| 2007 - 2008

Responsible for several Project Managers and Superintendents allocated to the following J.O.C. projects:

»
>
>
»

Department of General Services — Contract Value: $18,000,00.00
University of lllinois at Chicago - Contract Value - $3,000,000.00
United States Postal Service — Contract Value - $5,000,000.00
Public Building Commission - Contract Value - $24,000,000.00

EDUCATION

»

Liberal Arts & Science - UIC

CERTIFICATIONS

»

OSHA 30-Hour Certified



FORM B - KEY PERSONNEL

Please complete a form for each Key Personnel,

KEY PERSONNEL
Role: [X]Project Manager (or Project Lead for Class D&E General Contractors) [] Scheduler [ Superintendent
[ MEP Coordinator [] Safety Manager [ Quality Control Manager [ Sustainability Coordinator
Name: David Rivera
Title: Project Manager

Number of years with the firm: |

Number of years with experience in this capacity:

Project Type: (Please check all experience that applies to the individual who will be dedicated to this project.)

DIVISION 0100 00 GENERAL REQUIREMENTS DIVISION 1500 00 MECHANICAL
DIVISION 0200 00 EXISTING CONDITIONS DIVISION 16 00 00 ELECTRICAL
[X] DIVISION 030000 CONCRETE [X] DIVISION 210000 FIRE SUPPRESSION
[¥] DIVISION 040000 MASONRY [x] DIVISION 220000 PLUMBING
[x] DIVISION 050000 METALS [x] DIVISION 230000 HEATING, VENTILATING, AND AIR-
DIVISION 06 00 00 WOOQD, PLASTICS AND COMPOSITES CONDITIONING (HVAC)
[X] DIVISION 0700 00 THERMAL AND MOISTURE PROTECTION [X] DIVISION 2500 00 INTEGRATED AUTOMATION
[X] DIVISION 080000 OPENINGS [X] DIVISION 26 00 00 ELECTRICAL
[x] DIVISION 090000 FINISHES DIVISION 27 00 00 COMMUNICATIONS
[x] DIVISION 100000 SPECIALTIES DIVISION 28 00 00 ELECTRONIC SAFETY AND SECURITY
DIVISION 110000 EQUIPMENT [X] DIVISION 310000 EARTHWORK
[X] DIVISION 120000 FURNISHINGS [x] DIVISION 320000 EXTERIOR IMPROVEMENTS
[x] DIVISION 130000 SPECIAL CONSTRUCTION [x] DIVISION 330000 UTILITIES
[x] DIVISION 140000 CONVEYING EQUIPMENT [ DIVISION 40 00 00 PROCESS INTEGRATION
REFERENCES
REFERENCE #1
Project: | PBC - D/B, Modernization of Richard J. Daley Manufacturing Center [Chicago, IL]

Agency/Firm Name:

Public Building Commission

Title:

Ray Giderof, Director of Construction

Phone: | 312.744.9667

Email Address:

rgiderof@cityofchicago.org

REFERENCE #2

Project; | New Malcolm X College [Chicago, IL]

Agency/Firm Name:

Public Building Commission

Title:

David Rivera - Sr. Project Manager

Phone: | N/A

Email Address:

N/A

PLEASE ATTACH RESUME

Date of Issuance: September 11, 2018
PBC: Book 1_RFP for Job Order Contracting Services

Page 26 of 137



DAVID RIVERA
Project Manager

M.B.E. CERTIFIED

OLD VETERAN CONSTRUCTION
10942 S. Halsted
Chicago, IL 60628

Phone: 773-821-9900
Fax: 773-821-9911

Y v

Mr. Rivera is a dedicated Construction Project Manager experienced with all phases of engineer operations and
construction management. He is committed to safety and the creation of solid infrastructure that will be of lasting value
and highly skilled with broad expertise and experience. Mr. Rivera is successful at anticipating future issues and
implementing creative solutions. Effective at managing large diverse teams on a variety of projects, who communicates

openly and effectively with all involved, from construction site workers to company CEOs.

He will successfully see

projects through from initial planning stages to completion.

AREAS OF EXPERTISE:

Erosion and Sedimentation Control
Land Development Planning
Highway Design

Operational Analysis

Project Management

Root Cause Analysis Training
AutoCAD Engineering

Vendor & Material Management
Estimate and Job Cost
Construction Planning and Scheduling
Pipe Design

Technical Plan Execution

Monitors contract performance

Y Y

Y VYV Y

Create pencil draws for pay request

Assign task of maintaining project documents

Complex Problem Solver
Advanced Critical Thinking
Water Piping Design
Strong Decision Maker
Seismic Analysis

Stress Analysis Sap2000
Local Municipality Projects
MEP

Commissioning

Pay Applications

Cap Meeting

Owners Meeting

. Mr. Rivera's skills / duties as Project Manager at Old Veteran Construction, Inc. (OVC, Inc.) include, but are not limited to,
~ the following:

»  Work with client from inception of each project to ensure understanding of project scope and vision

Oversee the beginning of each turn-key project, including details i.e. permit submission and design evaluations

Review blueprints, develop specific details for projects and maintain as-built documents for close-out
Create construction schedules: Three (3) week look-ahead and overall schedule

Participate in bid evaluation process and buy-out of subcontractors

Participate in attaining pricing for additional work and approval process of all change orders related to the project(s)

Collaborate with the architect and construction crew to ensure feasibility of each project

Conduct meetings on-site with architect, client and construction crew

>
assigned
»  Supervision of Project Superintendents
»  Responsible for successful and timely project completion
»  Write / review Subcontractor Contract(s)
»  Process change orders
>
»
»

Negotiate with vendors, suppliers and subcontractors



DAvVID RIVERA | Project Manager
Professional Experience

M.B.E. CERTIFIED

OLD VETERAN CONSTRUCTION
10942 S. Halsted
Chicago, IL 60628

Phone: 773-821-9900
Fax: 773-821-9911

OLD VETERAN CONSTRUCTION, INC. - CHICAGO, IL
Project Manager
October 2017 - Current

» PBC - City Colleges D/B Construction for
Modernization of Richard J. Daley Manufacturing Center - Chicago, IL
Project Manager
The 105,000 square foot Daley Advanced Manufacturing center is designed with input from City Colleges' College to
Careers faculty and industry partners to replace several temporary structures that have housed the manufacturing
program for decades. The addition also includes a 30,000 square feet bridge that straddles 76th street, linking the
main Daley College building with the new manufacturing center so that students can easily access a central one stop
shop for student services, including tutors, advisors, registration, testing, disability access, wellness, and other
supports.  Project also consisted of construction of a parking lot, landscaping and associated site work. The
Advanced Manufacturing Center provides students access to state of the art equipment to solve real world problems,
and dually serves as a quality control testing site for small to midsized area local manufacturers. Project Value:
$38,200,000.00

City Colleges of Chicago (CCC) - Chicago, IL
2015-2017
Senior Project Manager

" Planned, executed, and finalized projects, including construction projects, according to strict deadlines and within budget.
Included acquiring resources and coordinating the efforts of team members and third-party contractors or consultants in
'~ order to deliver projects according to plan. In addition, defined project's objectives, scope and oversaw quality control
- throughout its life cycle.

KEY PROJECTS AND SELECTIVE ACCOMPLISHMENTS

% Malcolm X College: 1900 W. Jackson Ave. - Chicago, IL

NEW LEED design building, State-of-the-art Malcolm X College and School of Health Sciences in Chicago. A $251
million facility to prepare students for the fast-growing health care industry.

»  Olive-Harvey College: 10001 South Woodlawn Ave. - Chicago, IL

$38 Million, Transportation, Distribution, and Logistics (TDL) Center at Olive-Harvey College. The facility is a first-of-
its-kind in Illinois that will prepare students for the more than 110,000 TDL jobs coming fo the region over the next
decade. Intra-government agreement with the State of lllinois and City Colleges of Chicago construction project.

» Richard J. Daley College: 7500 South Pulaski Rd. - Chicago, IL
The Automotive Manufacturing Center a LEED design-build construction project of $45 million. Managed by the
Public Building Commission of Chicago. The Advanced Manufacturing Center at Richard J. College. Daley College's
designation as the City's Center for Excellence in advanced manufacturing is a part of the City Colleges' College to
Careers initiative.

J.0. Virella & Associates Consulting Engineers - Corozal, Puerto Rico
Jan 2015 - June 2015

Civil Engineering Internship

Developed and reviewed Transportation Management Plan (TMP) for the rehabilitation of bridge and expressway PR - 22,
located in the Municipality of San Juan, Puerto Rico. Duties included but not limited to, planning meeting with team project
engineers, reviewed and edited the TMP and Maintenance Of Traffic plans (MOT) and descriptions are consistent with
work to be performed, site visit to construction area and verify work being done, met with official of Department of
Transportation and Public Works of Puerto Rico (DTOP) and expedited changes as needed. Help in the design of water
treatment plant, pipe, and gravitational tanks to service a small village approximately 450 homes in Borinquen, PR.
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DAVID RIVERA | Project Manager
Professional Experience

~ M.B.E. CERTIFIED

OLD VETERAN CONSTRUCTION
10942 S. Halsted
Chicago, IL 60628

Phone: 773-821-9900
Fax: 773-821-9911

J.0. Virella & Associates Consulting Enqineefs - Corozal, Puerto Rico - (Cont.)

KEY PROJECTS AND SELECTIVE ACCOMPLISHMENTS
O Reviewed and modified MOT and TMP to meet department of Puerto Rico transportation objectives.

0 PCMS review and modify to meet alternate route and detours.

O Developed preliminary cost estimate and bid proposal.

O Completed a geometry, environmental, structure and slope stability design for a PR-656 route in Puerto Rico.
Bethesda Human Resource - Chicago, IL

2002 - 2009
Project Manager

Planned, organized and managed overall day care construction project. Responsibilities included: designing and
blueprints, review and analyzing of project, preparation of construction documents, bidding, negotiating, subcontractor's
selection, material purchasing, scheduling, project budget, building code compliance, project development, quality control,

'~ and supervision of a crew of 60,

. KEY PROJECTS AND SELECTIVE ACCOMPLISHMENTS

O Successfully reduced project cost by 30% by working with fire prevention engineer in redesigning an old manufacturing
building (65,000sq.t.) sprinkler system. Flushing and cleaning of all major arteries, redistributing, and laying out a new
design for adequate coverage of new daycare facility. Saved client the cost of engineering a new fire prevention
system.

‘_ O Detected numerous structure and design problems by the previous contractor and worked with architect and

subcontractors to address growing concerns.

0 Procured and provided all building materials for the project to the site on time and accurately specifying required
materials and coordinating with internallexternal individuals as required therefore reduced build material cost.

0 Managed and supervised demo of a 1600 sf. Manufacturing facility and help with the designing and conversion of an
outdoor parking lot.

Nextel Communications - Elmhurst IL
1996-2002
Project Engineer

Assisted in designing of cell sites ensure proper execution of build-out of projects manage construction project of an
annual budget of approximately 5 million dollars. Managed engineering and construction process for cell-site development.
Developed strong working relationships with external vendors to procure materials and ensure timely deliveries of product.
Managed general contractors and oversee field engineers throughout construction process to ensure all timelines and
high-quality standards are met.

KEY PROJECTS AND SELECTIVE ACCOMPLISHMENTS
O Greatly reduced cost by 20% through strong negotiations with subcontractors during the bidding process.

O Forecasted and scheduled materials on time during construction by networking with vendors reduce construction time
by 10%.

Monitor and report performance of projects by ensuring full utilization of tracking tools and reports, observation of and
attendance at progress meetings, and direct interaction with personnel and management for feedback. Off-site work
commencement notification greatly reducing redundancy throughout all phases of construction



M.B.E. CERTIFIED

OLD VETERAN CONSTRUCTION
10942 S. Halsted
Chicago, IL 60628

Phone: 773-821-9900
Fax: 773-821-9911

DAVID RIVERA | Project Manager
Professional Experience

Caribbean University - Puerto Rico
2011- 2015
Tutor - Title V Tutoring Undergrad Program

Tutor for undergrad students in physic, advanced calculus, and chemistry 1, 2, and 3 courses. Duties included, but not
limited to, promote, and answer questions about the program throughout selected groups at the University. Enroll new
students and assign them to their tutor base on schedule and availability. Follow up with students and maintain
documentation of student's progress and attendance to ensure the quality of service rendered. Seek and attend career
improvement seminars and tools fo better serve the university community and students.

KEY PROJECTS AND SELECTIVE ACCOMPLISHMENTS
O  Tutored 55 students on a weekly basis and a 78% improvement was achieved

0  Overall evaluation with students and professors were excellent
O  Help greatly improve retention percentage of freshmen and sophomore students in the program

- EDUCATION AND PROFESSIONAL DEVELOPMENT

- Caribbean University - 2010 - 2015
CIVIL ENGINEERING B.S.C.E
. Magna Cum Laude
| Proficiency in engineering programs:
- SAP2000, ETABS, AutoCAD Civil 3D, MathCad

| CERTIFICATIONS & AWARDS

O Community Renewal Society Caleb Award winner
- O Letter of recognition from the leader of the House of Representatives Haime Perelld for volunteer community

development project, Government of Puerto Rico

O Letter of recognition from the Senate President Thomas Rivera Schatz for volunteer community development project,

Government of Puerto Rico



FORM B - KEY PERSONNEL

Please complete a form for each Key Personnel.
KEY PERSONNEL

Role: [CIProject Manager (or Project Lead for Class D&E General Contractors) [X] Scheduler [] Superintendent
] MEP Coordinator [] Safety Manager [[] Quality Control Manager [[] Sustainability Coordinator

Name: Robert Brown

Title: Temulac [3rd Party Scheduler]

Number of years with the firm:

Number of years with experience in this capacity:

Project Type: (Please check all experience that applies fo the individual who will be dedicated to this project)

[X] DIVISION 010000 GENERAL REQUIREMENTS [X] DIVISION 150000 MECHANICAL

[X] DIVISION 020000 EXISTING CONDITIONS X1 DIVISION 16 00 00 ELECTRICAL

[X] DIVISION 030000 CONCRETE DIVISION 210000 FIRE SUPPRESSION

[X] DIVISION 04 00 00 MASONRY DIVISION 22 00 00 PLUMBING

[X] DIVISION 050000 METALS [X] DIVISION 230000 HEATING, VENTILATING, AND AIR-

[X] DIVISION 060000 WOOD, PLASTICS AND COMPOSITES CONDITIONING (HVAC)

[X] DIVISION 07 00 00 THERMAL AND MOISTURE PROTECTION [x] DIVISION 250000 INTEGRATED AUTOMATION

[x] DIVISION 08 0000 OPENINGS [X] DIVISION 26 00 00 ELECTRICAL

[x] DIVISION 090000 FINISHES [X] DIVISION 27 00 00 COMMUNICATIONS

[X] DIVISION 100000 SPECIALTIES [X] DIVISION 28 00 00 ELECTRONIC SAFETY AND SECURITY

[X] DIVISION 110000 EQUIPMENT DIVISION 31 00 00 EARTHWORK

[X] DIVISION 120000 FURNISHINGS [X] DIVISION 320000 EXTERIOR IMPROVEMENTS

[X] DIVISION 130000 SPECIAL CONSTRUCTION [x] DIVISION 330000 UTILITIES

[x] DIVISION 140000 CONVEYING EQUIPMENT [ DIVISION 40 00 00 PROCESS INTEGRATION

REFERENCES

REFERENCE #1

Project: |PBC - Chicago Public Schools - School Investment Program "SIP" - Package 15 [Chicago, IL]
Agency/Firm Name: |Public Building Commission (PBC) Title: |Paul Spieles, Chief Development Officer

Phone: | 312.744.9667 Email Address: | paul.spieles@cityofchicago.org

REFERENCE #2
Project: PBC - D/B, Modernization of Richard J. Daley Manufacturing Center [Chicago, IL]

Agency/Firm Name: | Public Building Commission (PBC) Title: |Ray Giderof, Director of Construction
Phone: | 312.744.8310 Email Address: | rgiderof@cityofchicago.org
PLEASE ATTACH RESUME

Date of Issuance: September 11, 2018
PBC: Book 1_RFP for Job Order Contracting Services Page 26 of 137



TEMULAC

ENGINEERING CONSULTANTS LLc

P.O. Box 856
Downers Grove, IL 60515
(773) 259-4758

Robert B. Brown

President/Senior Scheduler

Education and Training

University of lllinois at Chicago
Bachelor of Science in

Civil Engineering

Registered Professional Engineer
State of Illinois

LEED Accredited Professional

Professional Affiliations

Association for the Advancement
of Cost Engineering

Illinois Society of Professional
Engineers

Construction Management
Association of America

American Public Works Association
United States Green Building Council

lllinois Road &Transportation
Builders Association

City Club of Chicago

Years of Experience 46

Metropolitan Water Reclamation
District

Chicago, IL

Provided cost estimating services during
design of a water reclamation plant
conversion to a retention reservoir with a
10-mile force main.

ComEd

Provided cost and scheduling services for
construction of new sub-stations. Also,
maintained schedules for installation of new
pole devices.

Federal Aviation Administration

Maintained schedules for various air traffic
control facility renovations in New York, NY,
Albuguerque, NM, Jacksonville, FL and
Aurora, IL.

Department of the Navy

Developed and maintained numerous
project schedules for construction projects
in Great Lakes, IL, Orlando, FL and Crane, IN.

Chicago Housing Authority

Provided cost-loaded CPM schedules for
numerous major renovation projects.

Public Building Commission

Provided cost-loaded CPM schedules for
numerous school renovation projects.

Mr. Brown is a Professional Engineer with 46 years of experience in construction and
engineering project controls including CPM scheduling, cost estimating, program and
project management, owner representative services, and expert analysis.

Strengths include project control services — scheduling, cost estimating, change order
analysis, program management tasks, and expert analysis.

University of Chicago

Provided detailed cost estimates for several
reconstruction projects.

lllinois State Toll Highway Authority

Provided program management services in
the development of project controls on
$5.2B CIP. Provided cost estimating services
during design for a project to
repair/reconstruct highways and bridges.
Also provided CPM scheduling services on
numerous construction projects.

Fox Metro Water Reclamation District

Developed expert report in defense of a
contractor’s delay claim.

Department of Veterans Affairs
Milwaukee, WI & Chicago, IL

Developed baseline CPM schedules and
provided monthly updates for numerous
hospital renovation projects.

U.S. Coast Guard

Provided CPM schedules for numerous
renovation projects.

Truman College
Chicago, IL
Developed, coordinated and updated the

master CPM schedule for $50M expansion
project throughout design and construction.



ENGIREERING CONSULTARTS LLc

Recent Scheduling Assignments

Year
2012
2012
2012
2012
2012
2012
2012
2ma2
201z
2012
2012
2012
2012
2012
2012
2012
2013
. 2013
. 2013
2018
213
2013
2013
2018
2013
2013
2013
2013
2013
2013
2013
2013
2013
2013
2013
2013
2013
2013

Agency
CHA
CHA
CHA
Cps
cPs
CPps
cps
CPs
<Ps
Cps
Ccps
CPS
CHA
CHA
CHA
CHA
CHA
CHA
CHA
Cps
CHA
cPs
CHA
ove

USCG
PBC
PBC
PBC
PBC
PBC
PBC
PBC
PBC
PBC
PEC
PaC
PRC
PBC

Name

Jutlge Sleter Apartments

Sullivan Apartments

Lake Park Apts.

Huyt School

Brown Academy

Hearst School

Burbank Sthool

Roosevelt HS

Lathrop School

Seward Schoo!

UIC Nob'e Schao!

Ermet School

CHA Task Order 13

CHA Task Order 12

CHA Witllam jones Apts

CHA Task Order 1B

CHA Task Order 16 - 855 W, Aldine
CHA Task Order 8 - 1750 W. Peterson
CHA Task Order § - 1930 W. Loyola
Roosevelt HS Lab

CHA Task Order 5 - (Rec Center) 3858 S, Cottage Grove
Blalna & Hamliton

CHA Task Order 10 - Sheffield
Bistro Butger

Rehak Moorings @ Marblehead, OH
PBC Revers School

PBC Barnard Schoof

PBC Cullen School

PBC Hughes School

PBC Lavizzo School

PBC Mt, Vernon School

PBC Marshall School

PBC Northwest Middle School

PBC Lincoln Park HS

PBC Brennernann Schop)

PBC Brentano Schon}

PBC Chappell Schoo!

PBC MicCutcheon & Branch School

WWW. TEMULACKC.COM

Page 1




IRGINEERING CONBULTARTS LW
2013 PBC PBC McPherson School
2043 PBC PBLC Shurz Schoo!
2013 PBC PBC Senn School
2013 PBC PBC Stockton Schon
2013 PBC PBC Taft School
2013 PBC CPS Noble-Bulls
2013 PBC PBC Curtis School
2013 PBC PBC Haley Schooi
2013 PBC PBC Corliss School
2013 PBC PBC Aldridge School
2013 PBC PBC Carver School
2013 PBC PBC Esmond School
2013 PBC PBC Gompars School
2013 P3C PBC Murray School
2013 PBC PAC Farnsworth School
2013 PBC PBC Ryder Schooal
2013 PBC PBC Gresharm School
2013 CHA CHA TO #33 116 W Eim - Zelda Ormes
2013 CHA CHA TO #53 1845 N Larabee - Eliz Woods
2013 NAVFAC GLNS B-1506/616/328 FA & MNS
2013 CHA Dorchester Artist Housing
F 2013 CHA CHA TO # 56 Wicker Park
2013 PBC PBC Children's Advocacy
2013 MWRD Shaft Repair Project {100 locations)
2013 NAVFAC GINS B-1017
2014 CPS CPS Taft
2014 NAVFAC (5LNS B-68
2014 NAVFAC GLNS 8-3223
2014 NAVFAC GLNS -B-1326 & B-2700
2014 CcPs CPS LaSzlle
2014 CHA CHA Altgeld Blk 16
2014 CHA CHA TO #56
2014 CHA CHA Major Robert Lawrence Apts - 655 W 65th 5t
204 CHA CHA Minnie Riperton Apts - 4250 S Princeton
2014 Usce Parking Lot Sheboygan, Wi
2014 USCG Balcony Repairs Grand Haven, M
2014 cps CPS Hyde Park
| 2014 NAVFAC GENS B-1007 & B-195VA
2014 CPS CPS Ravenswood
| 2014 UsCG USCG Dredge Boat Basin
2014 usca USCE 5SM, M Commiunity Center
2014 CHA CHA TO #77 Flagg Facade
WWW TEMULACEC.COR

Page 2




ENGINEERING CONSULTANTS LLC

2014 PBC
2014 NAVFAC
2014 PBC
2014 UsCa
2014 CHA
2014 NAVFAC
2014 NAVFAC
2014 MWRD
2014 ILNG
2014 VA
2014 NAVFAC
2014 NAVFAC
2014 Usca
2015 Lou Malnati
2015 VA
2015 CPS
2015 CHA
2015 Usca
2015 usCcG
2015 cPs
2015 USCG
2015 Usce
2015 USCG
2015 CHA
2015 Tollway
2015 PBC
2015 CHA
2015 Cps
2015 CPS
2015 PBC
2015 UsSCG
2015 USCG
2015 UsCa
2015 Usca
2015 Tollway
2015 ysca
2015 UscG
2015 CHA
2015 Various
2015 UscG
2015 Excelon
2015 NAVFAC

PBC Lincaln Park ES Annex
Marine Corps RTC Belton, MO
PBC Talcott ES

USCG Dredging, Maniatee, MI
CHA TO #95 B54-56 W. Grace
GLNS B-237 Reconfiguration
Naval Hospital Beauford B1A Switchgear
MWRD WS Primary Tanks

IL NG Camp Lincoln B-20 Roof
Hines - Fan Coil Replacement

Gas Dist Repair Albany, GA

GLNS B-1523 DCC Controls

USCG - Marblehead, OH

Lou Malnati's - Lincoln Ave

fesse Brown B-21 Switchgear
Lane Tech HS

CHA Altgeld 7 & 8

USCG St. Ignace, Ml

USCG 55M, M - Doors, Windows, Siding
CPS Kenwood & Carter Schools
USCE Detroit, Ml Demo Light 30
USCG Gallery - Sturgeon Bay, Wl
USCG Dredging - Detrolt, Mi
TO#103-CHA Hayes Family Center
Tollway Sewer Inspection & Cleaning
PBC - Dunne Tech

CHA TO #95

CPS Shields

£PS McCutcheon

PBC Minnie Mars Jamieson

USCG Cleveland tighthouse

USCG Detrolt Dredging

USCG Calumet Harbor, iL

USCG St St Marle Sump Dralnage
Tollway RR-15-5708

USCG Slt St Marie - Replace Duplex Housing
USCG CalHarbor - Heat Dist Sys
CHA Fannie Emanue!

Bid Schedules

USCG Kenosha, W - Dredging
Excelon - Channahon

CyberOps Center, Charleston, 5C

WWW, TEMULACEC,COM

Page 3




TEMULAC

ENGINEERING CONSULTANTS LL.C

Robert B Brown, PE, LEED AP, has developed schedules that include the following types of
Work:

¢ Abatement

¢ UST Removal

¢ Building Demoalition

= Soil Remediation

e Earthwork

¢ Instailation of Utilities

e Fencing

¢ Landscaping

e Exterior / Interior painting

¢ Qutdoor light installation

o Concrete

e Asphalt Paving

¢ Roofing Replacement/Repair £ Steel Erection
» |nterior Renovation

s  Mechanical Upgrades

s Electrical Upgrades

¢ Boiler Replacement

¢ Highways

* Residential Low-Rise Apartment Buildings
* Residential High-Rise Apartment Buildings
¢ Electrical Substations

+ Hospitals

*  Air Traffic Control Facilities

WWW. TEMULACEC.COM
1




FORM B - KEY PERSONNEL

Please complete a form for each Key Personnel.

KEY PERSONNEL
Role: [CIProject Manager (or Project Lead for Class D&E General Contractors) [] Scheduler [X] Superintendent
[] MEP Coordinator [] Safety Manager [] Quality Control Manager [] Sustainability Coordinator
Name: Robert LeGrand
Title: Superintendent

Number of years with the firm: |

Number of years with experience in this capacity: | %

Project Type: (Please check all experience that applies to the individual who will be dedicated fo this project.)

[X] DIVISION 010000 GENERAL REQUIREMENTS [X] DIVISION 1500 00 MECHANICAL
[X] DIVISION 020000 EXISTING CONDITIONS [X] DIVISION 16 00 00 ELECTRICAL
[X] DIVISION 030000 CONCRETE [X] DIVISION 21 00 00 FIRE SUPPRESSION
[X] DIVISION 040000 MASONRY [X] DIVISION 22 00 00 PLUMBING
[X] DIVISION 050000 METALS [X] DIVISION 230000 HEATING, VENTILATING, AND AIR-
[X] DIVISION 060000 WOOD, PLASTICS AND COMPOSITES CONDITIONING (HVAC)
[X] DIVISION 070000 THERMAL AND MOISTURE PROTECTION [X] DIVISION 2500 00 INTEGRATED AUTOMATION
[X] DIVISION 080000 OPENINGS [X] DIVISION 26 00 00 ELECTRICAL
[X] DIVISION 090000 FINISHES [X] DIVISION 27 00 00 COMMUNICATIONS
] DIVISION 100000 SPECIALTIES [X] DIVISION 28 0000 ELECTRONIC SAFETY AND SECURITY
[x] DIVISION 110000 EQUIPMENT [X] DIVISION 310000 EARTHWORK
[x] DIVISION 120000 FURNISHINGS [X] DIVISION 3200 00 EXTERIOR IMPROVEMENTS
[X] DIVISION 130000 SPECIAL CONSTRUCTION [x] DIVISION 330000 UTILITIES
DIVISION 1400 00 CONVEYING EQUIPMENT [ DIVISION 400000 PROCESS INTEGRATION
REFERENCES
REFERENCE #1
Project: | PBC - D/B, Modernization of Richard J. Daley Manufacturing Center [Chicago, IL]

Agency/Firm Name:

Public Building Commission (PBC)

Title:

Ray Giderof, Director of Construction

Phone;

312.744.8310

Email Address:

rgiderof@cityofchicago.org

REFERENCE #2

Project:

- Please see attached resume for additional

refrences -

Agency/Firm Name:

Title:

Phone:

Email Address:

PLEASE ATTACH RESUME

Date of Issuance: September 11, 2018

PBC: Book 1_RFP for Job Order Contracting Services

Page 26 of 137



bert Le Grand

1232 Janas Ln. Lemont, IL 60438
Phone: (312)804-1129 * Email: REL082539@amail.com

Experienced Construction Professional

A seasoned professional with the construction and project management expertise
needed to generate impressive outcomes that consistently exceed expectations. Ability
to direct mulli-site construction, maintenance, and modernization projects through their
entire life cycle within the diverse sectors including school, medical, industrial, and
rasidential. Exhibited impressive perseverance and ingenuity in completing projects
within tight budgets and challenging schedules; utilizing expertise, skills, and confidence
to anticipate issues and problems and make decisions quickiy and effectively.

Key Areas of Expertise
Project Management
Budgeting and Scheduling
Oversight of subcontractors
Quality under time constraints
Labor Management

Professional Experience

11900 S. Stoney Island Ave. - Steel Stripping Plant

Praject Manager

400,000 square foot warehouse and stripping plant

25 foot deep looping pits

Heavy foundations for slitting, grinding and manufacturing equipment

21 W. Chestnut, Chicago - High Rise condominium development
Buitding Owners Project Manager

Project was from site selection to completion

Poured and placed concrete

21 story residential building

Building was completed on time and under budget

340 W. Superior, Chicago - High Rise condominium development
Building Owners Project Manager

Project was from site selection to completion

Poured and placed concrete

24 story residential building

Building was completed on time and under budget

810 & 920 W. Madison, Chicago - High Rise condominium development
Building Owners Project Manager

Project was from site selection to completion

Poured and placed concrete

12 story resideniial buildings

Building was compieted on fime and under budget




General Manager of precast company including field operation
For ten years

Additional Projects can be supplied upon request

EDUCATION
Bachelors of Science in Civil Engineering from lllinois Institute of Technology

References can be supplied upon request.




ROBERT E. LEGRAND

SUMMARY OF QUALIFICATIONS

Pdor to joining Arvis, Inc., T had been involved in the constraction
industry for the past forty one years. My vast construction experience
has been both rewarding and educational, baving been involved many
different aspects of the construction industry. I have been
Project/Construction Manager on many large projects ranging from
high-rise buildings to commercial/retad] buildings,

EDUCATION

Tilinois Institute of Technology

®  (raduated in January, 1970 with a degree in Civil Engineeting
®  Passed state exam for Professional Enpineering in June, 1970

WORK EXPERIENCE

Richard Hoffman Cotp.

Construction Manager

= 1 have worked for Richard Hoffinan Coxp. for the past tweaty four
years. During that time I was the Project Manager on building

manufacmm:g plaats, libraties, movie theaters, strip malls and several
senior bousing projects,

Owner

¥ Istarted REL Consulting in 2000 and have worked closely with
General Contractors and Developers in setting up projects from
design to completion,

Lombard Construction
Procast Plant Manager/ Swperintendent

= T have worked for Lombard Construction from June, 1954 thm
March, 1971, Duriap that time I advanced from Laborer to Precast
Plaut Manager aud Superintendent,




RECENT PROJECTS

Dixmoor Towne Center, Dixmoor, [L
7 Aere, 50,000 square foot retail strip niall ~ To be completed in the
Spdng, 2008

600 N. Dearbom, Chicago, IL
21 floors multi-use building with fiest floor commercial, six foors parking
and fourteen floors residential condominjums

630 N. State, Chicago, TL
25 floors muld-use building with first and second floor commercial and
medical, seven floors parking and sixteen floors residential condomininms

21 W, Chestnut, Chicago, IL
20 floors multi-use building with first floor health clob and parking, five
floors patking and fousteen Hoors residentisl condominium

340 W, Superior, Chicago, IL
18 floozs multi-use building with first floor commercial, five floors parking
and fourteen floors residential condominiums

910 W. Madison, Chicago, IL
12 floors multi-use building with first floor commercial, two floors parking
and nine floors residearial condomininm

920 W. Madison, Chicago, IL
2t Aoors multi-use building with first floor commercial, two floors parking
and nine floors residential condominium

North Riverside Park Mall, North Riverside, IL
204 floor 14 screen theater and food court. Project completed in 14 wesks.

Oane Schaumburg Place (cumently Streets of Woodfield), Schaumburg, 11
208 floor 9 sereen theater and food court. Project completed in 14 weeks.




INVUERAAL L. AWt

1232 Janas Ln.
Lemont ,JH. 60439
312804 1129

Education;

Graduated from 11 Inst, Tech. In January of 1970 with a Degree in Civil Engineering,
Passed the state exam for Professional Enrineering in June of that year.

Work History;

I have worked for the Richard Hoffman Corp. for the past twenty four years as Project
Manager and Owners Rep.During those twenty four years I was project manapger on
manufacturing plants, librarys, movie theaters, strip shopping centers and several senior
target projects. Major projects I've been involved in the past seven years are, 600
N.Dearborn, 630 N.State, 340 W, Seperior, 21 W. Chestnut, 910 'W. Madison, 920 W.
Madison.

Started REL Consulting in 2000 and have worked with General Confractors and
Developers in setting up projects from before the purchase of the real estate to the
completion and the close out of these projecis.

I'Have Also worked with A couple of legal firms in Chicago on Construction cases and
have beeh an expert witness one particular case.

Referances can be supplied upon reguest.




FORM B - KEY PERSONNEL

Please complete a form for each Key Personnel.

KEY PERSONNEL
Role: [CIProject Manager (or Project Lead for Class D&E General Contractors) [ Scheduler [X] Superintendent
] MEP Coordinator [] Safety Manager [] Quality Control Manager [ Sustainability Coordinator
Name: Edward Kowalski
Title: Superintendent

Number of years with the firm:

Number of years with experience in this capacity:

M

Project Type: (Please check all experience that applies to the individual who will be dedicated to this project.)

[X] DIVISION 010000 GENERAL REQUIREMENTS [X] DIVISION 1500 00 MECHANICAL
[X] DIVISION 020000 EXISTING CONDITIONS [X] DIVISION 16 00 00 ELECTRICAL
[X] DIVISION 030000 CONCRETE [X] DIVISION 210000 FIRE SUPPRESSION
[X] DIVISION 040000 MASONRY [X] DIVISION 220000 PLUMBING
DIVISION 0500 00 METALS [X] DIVISION 230000 HEATING, VENTILATING, AND AIR-
[X] DIVISION 060000 WOOD, PLASTICS AND COMPOSITES CONDITIONING (HVAC)
[X] DIVISION 07 0000 THERMAL AND MOISTURE PROTECTION [X] DIVISION 2500 00 INTEGRATED AUTOMATION
[x] DIVISION 080000 OPENINGS [X] DIVISION 260000 ELECTRICAL
[x] DIVISION 090000 FINISHES [X] DIVISION 27 00 00 COMMUNICATIONS
[X] DIVISION 100000 SPECIALTIES [X] DIVISION 28 00 00 ELECTRONIC SAFETY AND SECURITY
DIVISION 110000 EQUIPMENT [x] DIVISION 3100 00 EARTHWORK
[X] DIVISION 120000 FURNISHINGS [x] DIVISION 3200 00 EXTERIOR IMPROVEMENTS
[x] DIVISION 130000 SPECIAL CONSTRUCTION ] DIVISION 330000 UTILITIES
[X] DIVISION 140000 CONVEYING EQUIPMENT [] DIVISION40 0000 PROCESS INTEGRATION
REFERENCES
REFERENCE #1
Project: | PBC - Chicago Public Schools - "SIP* Program - Package 15 [Chicago, IL]
: o i = o, | Paul Spieles
AgencylFirm Name: | Public Building Commission (PBC) Title: Chisf Devisloinent Olicat
Phone: | 312.744.9667 Email Address: | paul.spieles@cityofchicago.org
REFERENCE #2
Project: |Malcolm X College Demolition [Chicago, IL]
Agency/Firm Name; | Public Building Commission (PBC) Title: | Ray Giderof, Director of Construction
Phone: |312.744.8310 Email Address: | rgiderof@cityofchicago.org

PLEASE ATTACH RESUME

Date of Issuance: September 11, 2018

PBC: Book 1_RFP for Job Order Contracting Services

Page 26 of 137



Epwarp KowaLski
Superintendent

M.B.E. CERTIFIED

OLD VETERAN CONSTRUCTION
10942 S. Halsted
Chicago, IL 60628

Phone: 773-821-9900
Fax: 773-821-9911

As Superintendent at Old Veteran Construction, Inc., Mr. Kowalski oversees projects from the bidding phase to the final
completion of construction projects.

Mr. Kowalski's responsibilities include, but are not limited to, the following.

>

Review and convey understanding of drawings, specifications and scope of work the subcontractors, field personnel
and client on project(s) assigned

Properly plan field activities, prior to project commencement, in accordance with schedule and budget established by
Project Manager

Review, prepare and obtain necessary permits needed before commencement of project activities
Participate in approval process of all RFI's, change orders and construction drawings with Project Manager

Properly coordinate, maintain and interact with Project Manager to insure that project schedule is met and that
communication is kept open with all subcontractors, field personnel and client on project(s) assigned

Complete and submit Project Daily Reports to client and home office on a daily basis to conform with project
requirements

Execute / insure compliance of al company policies, QAQC and Safety Plans prepared by Old Veteran Construction,
Inc.

Maintain a professional attitude at all times with customers, subcontractors and all field personnel associated with
project(s)

Conduct on-site safety meetings



EDWARD KOWALSKI /| Superintendent
Professional Experience

0ld Veteran Construction, Inc. - Chicago, IL
February 2013 - Present
Superintendent

» PBC - Malcolm X College Demolition - Chicago, IL
Superintendent
Single phase procurement, complete demolition a 427,000 sq. ft. building - Design / Build Services for the Demolition
of Malcolm X College - Chicago, IL. Project Value: $9,600,000.00

> Forest Preserves of Cook County - Camp Reinberg Development — Palatine, IL
Superintendent
Construction of several two-bedroom cabins which accommodate up to 10 people with air conditioning and a private
hathroom with a shower. Smaller cabins accommodate up to eight people who have access to modern toilet and
shower facilities. Camp Reinberg also has spots for small RV's, mulch tent pad sites and a large dining hall with two
community kitchens.
Project Value: $4,506,211.00

» PBC-Chicago Public Schools, School Investment Program [SIP] -

Lavizzo & Mt. Vernon Elementary Schools] - Chicago, IL

Superintendent
' | Package #15 (6 Schools Total in Package) — Multiple Design-Build Renovation projects for the Chicago Public
' Schools as part of the 2013 School Investment Program 'Sip’. The 2013 School Investment Program includes
renovations, enhancements and capital investments for more than 100 school facilities. Multiple schools were
assigned to select Design-Build Entities. The objective of the program is to ensure that learning environments are
enhanced by the addition of libraries; upgrades to lunchrooms and food service; improved ADA accessibility;
classroom air-conditioning; upgraded interiors including as floors, ceilings, and fresh paint; and upgraded electrical
systems and envelope repairs. Complete the work by August 12, 2013. Total Project Value: $12,000,000.00

~ » Chicago Housing Authority (CHA) - Task Order No. 53 - Chicago, IL
Superintendent
Life Safety Improvements at Elizabeth Woods Apartments (1845 N. Larrabee St.). Project Value: $1,149,800.00

. Friedler Construction - Chicago, IL
April 2012 - February - 2013
Superintendent

»  Chicago Public Schools - Chicago, IL
Several Chicago Public School Remodeling Projects - Responsible for written and verbal daily reports and
scheduling.

Tyler Lane Construction — Chicaqo, IL
May 2011 - August 2011
Superintendent

F.H. Paschen / S.N. Nielsen Construction Company - Chicago, IL
[ ( 2004 - 2010
/ Superintendent

> Multi-Site Construction Projects
Supervisor
Supervised all Subcontractors, day-to-day operation of multiple job sites, progress reports and written daily logs.

M.B.E. CERTIFIED

OLD VETERAN CONSTRUCTION
10942 S. Halsted
Chicago, IL 60628

Phone: 773-821-9900
Fax: 773-821-9911



EDWARD KOWALSKI / Superintendent
Professional Experience

G.F. Structures Construction Company - Huntley, IL
2001 - 2004

Superintendent

» Multiple Construction Projects
Supervisor
Supervised all Subcontractors, written and verbal daily progress reports.

G&Q Interiors - Orland Park, IL
1977 - 2001
Superintendent

» Commercial and Industrial Renovations
Project Superintendent / Carpenter

. M. Gibbons Construction Company - Schaumburg, IL
- 1988 - 1997
- Journeyman / Field Carpenter

. M&M Contractors
- 1985 - 1998
- Journeyman / Field Carpenter

CERTIFICATIONS
% 30-Hour OSHA Certified
| » CPR/First Aid Certified

M.B.E. CERTIFIED
OLD VETERAN CONSTRUCTION

10942 S. Halsted
Chicago, IL 60628

Phone: 773-821-9900
Fax: 773-821-9911



FORM B - KEY PERSONNEL

Please complete a form for each Key Personnel.

KEY PERSONNEL
Role: CProject Manager (or Project Lead for Class D&E General Contractors) [] Scheduler (] Superintendent
[X] MEP Coordinator [] Safety Manager [[] Quality Control Manager [ ] Sustainability Coordinator
Name: 18D
Title: o

Number of years with the firm; [ TBD

Number of years with experience in this capacity: | 60

Project Type: (Please check all experience that applies to the individual who will be dedicated to this project) TBD

[] DIVISION 010000 GENERAL REQUIREMENTS ] DIVISION 150000 MECHANICAL
[] DIVISION 020000 EXISTING CONDITIONS ] DIVISION 16 00 00 ELECTRICAL
[C] DIVISION 030000 CONCRETE [C] DIVISION 210000 FIRE SUPPRESSION
[C] DIVISION 040000 MASONRY ] DIVISION 220000 PLUMBING
[C] DIVISION 050000 METALS ] DIVISION 2300 00 HEATING, VENTILATING, AND AIR-
[C] DIVISION 06 0000 WOOD, PLASTICS AND COMPOSITES CONDITIONING (HVAC)
(] DIVISION 070000 THERMAL AND MOISTURE PROTECTION [] DIVISION 2500 00 INTEGRATED AUTOMATION
[C] DIVISION 080000 OPENINGS [C] DIVISION 26 00 00 ELECTRICAL
[C] DIVISION 090000 FINISHES ] DIVISION 27 00 00 COMMUNICATIONS
] DIVISION 100000 SPECIALTIES ] DIVISION 28 00 00 ELECTRONIC SAFETY AND SECURITY
[C] DIVISION 110000 EQUIPMENT ] DIVISION 310000 EARTHWORK
[[] DIVISION 120000 FURNISHINGS ] DIVISION 320000 EXTERIOR IMPROVEMENTS
[C] DIVISION 130000 SPECIAL CONSTRUCTION [] DIVISION 33 0000 UTILITIES
] DIVISION 140000 CONVEYING EQUIPMENT [0 DIVISION 40 00 00 PROCESS INTEGRATION
REFERENCES
REFERENCE #1
Project: | TBD
Agency/Firm Name: Title:
Phone: Email Address:

REFERENCE #2

Project: | T8E

Agency/Firm Name:

Title:

Phone:

Email Address:

PLEASE ATTACH RESUME

Date of Issuance: September 11, 2018
PBC: Book 1_RFP for Job Order Contracting Services

Page 26 of 137



FORM B - KEY PERSONNEL

Please complete a form for each Key Personnel.

KEY PERSONNEL
Role: [JProject Manager (or Project Lead for Class D&E General Contractors) [ ] Scheduler [] Superintendent
[] MEP Coordinator [X] Safety Manager [] Quality Control Manager [ Sustainability Coordinator
Name: Thomas Moran
Title: Site Safety Health Officer / Safety Manager

Number of years with the firm:

7 Months

Number of years with experience in this capacity:

18

Project Type: (Please check all experience that applies fo the individual who will be dedicated to this project.)

[X] DIVISION 010000 GENERAL REQUIREMENTS [X] DIVISION 150000 MECHANICAL
[X] DIVISION 020000 EXISTING CONDITIONS [X] DIVISION 16 00 00 ELECTRICAL
DIVISION 03 0000 CONCRETE [X] DIVISION 210000 FIRE SUPPRESSION
DIVISION 04 00 00 MASONRY DIVISION 22 00 00 PLUMBING
[x] DIVISION 050000 METALS [X] DIVISION 230000 HEATING, VENTILATING, AND AIR-
[X] DIVISION 06 00 00 WOOD, PLASTICS AND COMPOSITES CONDITIONING (HVAC)
[x] DIVISION 07 0000 THERMAL AND MOISTURE PROTECTION [X] DIVISION 2500 00 INTEGRATED AUTOMATION
[x] DIVISION 080000 OPENINGS DIVISION 26 00 00 ELECTRICAL
DIVISION 09 00 00 FINISHES [X] DIVISION 27 00 00 COMMUNICATIONS
[X] DIVISION 100000 SPECIALTIES [x] DIVISION 2800 00 ELEGTRONIC SAFETY AND SECURITY
[x] DIVISION 110000 EQUIPMENT [X] DIVISION 310000 EARTHWORK
[x] DIVISION 120000 FURNISHINGS DIVISION 32 00 00 EXTERIOR IMPROVEMENTS
[x] DIVISION 130000 SPECIAL CONSTRUCTION ] DIVISION 33 0000 UTILITIES
[x] DIVISION 140000 CONVEYING EQUIPMENT [X] DIVISION 40 00 00 PROCESS INTEGRATION
REFERENCES
REFERENCE #1
Project: | PBC - D/B, Modemization of Richard J. Daley Manufacturing Center [Chicago, IL]
Agency/Firm Name: | Public Building Commission (PBC) Title: | Ray Giderof, Director of Construction
Phone: | 3127448310 Email Address: | iderof@cityofchicago.org
REFERENCE #2
Project: | - Please see atlached resume for additional references. -

Agency/Firm Name:

Title:

Phone:

Email Address:

PLEASE ATTACH RESUME

Date of Issuance: September 11, 2018
PBC: Book 1_RFP for Job Order Contracting Services

Page 26 of 137



THOMAS MORAN, JR.
Site Safety Health Officer [SSHO]

Mr. Moran has extensive experience in managing the safety and health aspects of many large scale, high risk projects
ranging from heavy civil to power generating stations. Mr. Moran also has widespread experience with monitoring safety of
drilled shafts, concrete work, steel erection, and demolition processes.

Mr. Moran has a recognized ability to asses all safety parameters in diverse and challenging situations, has excellent
interpersonal skills and is highly motivated to help others work safely, without incident. He is well established in mentoring
and motivating employees to deliver superior safety performance.

Mr. Moran's responsibilities include, but are not limited, to:

» Interpret, adhere, and improve project schedules and execute according to plan for assigned projects from pre-
construction / bid phase to project close-out.

~ » Conduct Inspections for compliance to quality standards throughout the construction process.

» Complete and submit Project Daily Reports to client and home office on a regular basis to conform with project
requirements.

> Execute / ensure compliance of all company policies, QA / QC and Safety Plans prepare by Old Veteran
Construction, Inc.

»  I|dentify and track any deficiencies on the jobsite.

» Coordinate the preparation of, establish, and compose site specific Quality Plans; review and approve quality-related
: procedures associated with the projects to ensure compliance with the Project Quality Control Program / Plan.

»  Review, interpret, and enforce contract procedures, standards, and safety codes.
- » Effectively communicate project progress, issues and status to management as required.

> Manage risks and establish project recovery plans when required. Resolve disputes with minimal need for escalation.
Conduct voluntary audits and authorize resolutions. Identify deficiencies, initiate documented action, and verify
implementation of solutions to the non-conforming actions / conditions.

»  Oversee project construction for compliance with specifications, local codes and installation techniques.
»  QOversee any emergency response at the project site.

»  Plans and designs safety strategy for project.

M.B.E. CERTIFIED

OLD VETERAN CONSTRUCTION
10942 S. Halsted
Chicago, IL 60628

Phone: 773-821-9900
Fax: 773-821-9911



THomAS MORAN JR. /| Site Safety Health Officer [SSHO]
Professional Experience

M.B.E. CERTIFIED
OLD VETERAN CONSTRUCTION

10942 S. Halsted
Chicago, IL 60628

Phone: 773-821-9900
Fax: 773-821-9911

YVVVVYVVYYVYY

OLD VETERAN CONSTRUCTION, INC. = CHICAGO, IL
Site Safety Health Officer [SSHO]
March 2018 - Present

> Modernization of Richard J. Daley Advanced Manufacturing Center - Chicago, IL
SSHO
Design-Build and construction for the modemization of City Colleges of Chicago, Richard J. Daley College (Daley
College) Advanced Manufacturing Center (AMC). The 105,000 square foot Daley Advanced Manufacturing center is
designed with input from City Colleges' College to Careers faculty and industry partners to replace several temporary
structures that have housed the manufacturing program for decades. The addition also includes a 30,000 square feet
bridge that straddles 76th street, linking the main Daley College building with the new manufacturing center so that
students can easily access a central one stop shop for student services, including tutors, advisors, registration,
testing, disability access, wellness, and other supports. Project Value: $38,200,000.00

Walsh Construction - Chicago, IL
Aug. 2011 - Aug. 2018
Safety Manager

| Led safety and health efforts simultaneously on multiple large Scale heavy civil construction projects including. but not

limited to, the following:

| Project(s):

Congress Bascule Bridge — Project Value: $34,000,000.00
Cannelton Hydroelectric — Project Value: $200,000,000.00

Metra Union Pacific North Line — Project Value: $67,000,000.00
Wells Street Bascule Bridge — Project Value: $43,000,000.00

Chicago River Walk LaSalle to State — Project Value: $44,000,000.00
Fullerton Shore Line Protection — Project Value: $32,000,000.00
Chicago River Walk LaSalle to Lake — Project Value: $53,000,000.00
Wilson CTA Redline - Project Value: $146,000,000.00

Northwestern Ryan Athletic Center — Project Value: $180,000,000.00

AWARDS

»  Metra Union Pacific - 2014 Accident Free Project

»  Wells Street Bridge - 2013 Accident Free Project

» Hines VA. Earth Retention - 2016 Accident Free Project

Cement Masons Local 502 - Bellwood, IL

2000 - 2011

Various Contractors
2000 - 2008

Burling Builders - Chicago, IL

2008

Supervised Concrete and safety for a 13 story Midrise (The Grandville). Lead daily meetings with crews and created
work plans with multiple trades. Tracked time and managed overtime on concrete pours.



THomAs MORAN JR. |/ Site Safety Health Officer [SSHO]
Professional Experience

Lively Concrete - Elk Grove Village, IL

2009 - 2011

Supervised Concrete productions and safety. Helped develop daily task hazard analysis and lead daily pre-shift
meetings.

CERTIFICATIONS

Chicago Land Construction Safety Council

OSHA 510 Occupational Safety and Health Standards for Construction
OSHA 500 Trainer Course in OSHA

Standards for Construction

«  Site Safety Coordinator Certification (130 Hours)

American Society of Safety Engineers
CHST Exam Preparation Workshop

- American Concrete Institute
Certified Flat Work Finisher

American Heart
| CPR Instructor

' Wilbur Wright College
|« CPR/First Aid Certified

.« EMTB

OSHA 500 - Authorized Outreach Trainer

M.B.E. CERTIFIED

OLD VETERAN CONSTRUCTION
10942 S. Halsted
Chicago, IL 60628

Phone: 773-821-9900
Fax: 773-821-9911



FORM B - KEY PERSONNEL

Please complete a form for each Key Personnel,

KEY PERSONNEL
Role: CIProject Manager (or Project Lead for Class D&E General Contractors) [] Scheduler [ Superintendent
] MEP Coordinator [] Safety Manager [X] Quality Control Manager [] Sustainability Coordinator
Name: ValJean (Johnny) Bouche
Title: QA/QCM

Number of years with the firm:

Number of years with experience in this capacity: | 1°

Project Type: (Please check all experience that applies to the individual who will be dedicated to this project.)

DIVISION 010000 GENERAL REQUIREMENTS [X] DIVISION 150000 MECHANICAL
[X] DIVISION 020000 EXISTING CONDITIONS [X] DIVISION 16 00 00 ELECTRICAL
D] DIVISION 030000 CONCRETE [X] DIVISION 210000 FIRE SUPPRESSION
[x] DIVISION 040000 MASONRY [X] DIVISION 220000 PLUMBING
[x] DIVISION 050000 METALS [X] DIVISION 230000 HEATING, VENTILATING, AND AIR-
[x] DIVISION 06 0000 WOOD, PLASTICS AND COMPOSITES CONDITIONING (HVAC)
[X] DIVISION 07 0000 THERMAL AND MOISTURE PROTECTION [X] DIVISION 2500 00 INTEGRATED AUTOMATION
[x] DIVISION 080000 OPENINGS [X] DIVISION 26 00 00 ELECTRICAL
[x] DIVISION090000 FINISHES ] DIVISION 27 0000 COMMUNICATIONS
[x] DIVISION 100000 SPECIALTIES ] DIVISION 28 0000 ELECTRONIC SAFETY AND SECURITY
[X] DIVISION 110000 EQUIPMENT ] DIVISION 31 0000 EARTHWORK
(] DIVISION 120000 FURNISHINGS [X] DIVISION 320000 EXTERIOR IMPROVEMENTS
[x] DIVISION 130000 SPECIAL CONSTRUCTION [X] DIVISION 330000 UTILITIES
[x] DIVISION 140000 CONVEYING EQUIPMENT [X] DIVISION 40 0000 PROCESS INTEGRATION
REFERENCES
REFERENCE #1
Project: |PBC - D/B, Modemization of Richard J. Daley Manufacturing Center [Chicago, IL]
Agency/Firm Name: | Public Building Commission Title: | Ray Giderof, Director of Construction
Phone: | 312. 744.9667 Email Address: rgiderof@cityofchicago_org
REFERENCE #2
Project: | - Please see atlached resume for additional References. -
Agency/Firm Name: Title:
Phone: Email Address:

PLEASE ATTACH RESUME

Date of Issuance: September 11, 2018

PBC: Book 1_RFP for Job Order Contracting Services

Page 26 of 137



" ValJean Bouché 1530 § State St. Unit 15-0
Chicago, IL 60605

Construction Manager Cell: 312-860-9097
Email: vibouche@gmall.com

PROFILE
Valjean is a construction management professional with 18 years of expertise in all facets of the construction industry.
Well versed in Quality Control Procedures and Govt. document preparation and implementation, Educated in building code and
regulations, material purchasing, site management, Govt. specifications and references. Very successful in coordinating trades, and
building positive rapport with architects, Corps of engineers, vendors, and clients while maintaining costs and scheduled timelines.

KEY ACCOMPLISHMENTS
Worked as Quality Control Engineer/Manager for the biggest project in United States history. The City Center of Las Vegas, NV,
at $12 billion dollars. Also partook in building many Army, Navy and Air Force projects for the safe return of our soldiers.

EXPERIENCEL

McKissack and McKissack July 2014 ~ Present (@ Chicago, 1L
Malcoim X Colleges — McCormick Place Marriott Hotel / Win lrust Arena - MPEA
Senior Quality Control Guality Assurance Manager/ Superintendent

Quality Contro] Manager overseeing all quality control responsibilities and verification of all installed work against contract
documents and submittals. Performed inspections of all facets of construction and distribute deficiencies recorded from everyday
inspections thru completion. Was assigned superintendent duties for the remainder of the project. Worked with Marriott, MPEA,
Jacobs and City College inspectors for installation verification.

Accel Construction Services April 2013 — July 2014 @ Homewood Army Reserve Center
United States Army Corps of Engineers
Sentor Quality Control Manager

Senior QC Manager for Aecel Construction of Chicago overseeing four-second tier inspectors, $14 miilion Vietnam Veteran
Memorial Army Reserve Center in Homewood, Illinois. Assistant to the PM/Owner and liaison for the US Army Corps of Engincers.
Perform and delegate inspection duties and material installation verification. Work close with the QA representative to prevent
deficiencies as the project progresses daily by carefully inspecting features of work being performed and installed, Review contraci
drawings, Govt. Specifications, shop drawings and submittals in compliance to the contract requirements. Continuously record daily

-, events and actions in RMS/QCS program. Perform three phase meetings and oversee all Quality Control maters for the Project.

" Satterfield & Pontikes Construction March 2012 — April 2013 @ San Antonio, TX Lackiand AFB
United States Army Corps of Engineers
Quality Control Manager

QC Manager ovetsceing and training four Quality Control Alternates and one SSHO. $48 million five-story dormitory on Lackland
Air force base. Liaison for the US Army Corps of Engineers. Perform and delegate inspection duties and material installation
verification. Work close with the QA representative to prevent deficiencies as the project progresses daily by carefully inspecting
features of work being performed and installed. Review contract drawings, Govt. Specifications, shop drawings and submittals for
verification and compliance to the contract requirements. Continuously record daily events and actions in RMS/QCS program.
Perform three phase meetings with subs and oversee all Quality Control malers for the Project.

Atlantic Marine Construction Co Inc. Sept 2011 —March 2012 @ Fort Hood , TX
United States Army Corps of Engineers
Quality Control Systems Manager / Ass PM / SSHO

QC Manager overseeing and training one assistant QC alternate. Site Safety Health Officer. Performed PM duties, as the actual PM
was located in a different city. $11Million child development center on Fort [ood Army Base. Perform and delegate inspection duties
and material installation verification. Work close with the QA representative to prevent deficiencies as the project progresses daily by
carefully inspecting features of work being performed and installed. Review contract drawings, Govt. Specifications, shop drawings
and submittals for verification and compliance to the contract requirements. Continuousty record daily events and actions in
RMS/QCS program. Perform three phase meetings with subs and oversee all Quality Control maters for the Project.

LEETEX /Hill and Wilkinson Nov 2010 ~ Sept 2011 @ Dallas, TX
NAVFAC —Meridian, MS / DPW Fort Hood, TX
Quality Control Systems Manager / Ass PM /SSHO
QC Manager and SSIT0 overseeing and training one QC Alternate for a child development center in Meridian MS. and a
communications building on Fort Hood. Acted as liaison with NAVFAC, DPW and USACE on both projects. Performed all QC and
Safety Duties following the contract requirements. Worked closely with all subcontractors and superintendents and explained the
, intent of the QC program to further increase the quality of all projects,




Valdean Bouché 1530 5 State St. Unit 15-0
Chicago, IL 60605

Construction Manager Cell; 312-860-6097
Mapco-Ing Jan 2010 - Oct 2010 and Email: vibouche@gmail.com
Nov 2003 — Nov 2005 (@ San Antonio, TX United States Army Corps of

i Engineers
Quality Control Manager / Assistant PM/ SSHO

QC Manager and SSHO for Mapco on multiple jobs. $19 Million Fire training facility school in San Angelo. $11 Million Fire station
on Lackland Air force Base and miscellaneous structures throughout Lackland and Fort Sam Houston, Perform and delegate
inspection duties and material installation verification. Work close with the QA representatives to prevent deficiencies as the projects
progressed daily by carefully inspecting features of work being performed and installed, Review coniract drawings, Govt.
Specificalions, shop drawings and submittals for verification and compliance to the contract requirements. Continsously record daily
events and actions in RMS/QCS program. Perform three phase meetings and oversee ali Quatity Conlrol maters for the Project,

Perini Building Company June 2008 — Jan 2010 @ Las Vegas, NV
Las Vegas City Center MGM / Dubai World
Quality Control Engineer 11/ Manager

Quality Coniro engineer promoted to Quality Control Manager overseeing 11 Quality Control engineers. Defegate assignments and
projects to alternate QC’s to verify installed work against contract documents and submittals, Performed water intrusion remediation's
and inspections, and create and distribute deficiencies recorded from everyday inspections thru completion. Worked with MGM and
Dubai inspectors for installation verification.

Parsons / TPG -+ Parsons Oct 2006 — June 2008 @ Houston & Fort Worth, TX
Central Library/ Tarrant County College
Project Engineer / Assistant PM / Technical Field Engineer / Owners Rep

Performed all aspects of Quality Control management duties including but not limited to field inspections for compliance with
Local codes and regulations, Contract review and coordination with subs and Vendors. Manage qualily control department for General
Contractor.

Constructors and Associates June 20606 — Oct 2006 @ Houston, TX

Marathon Qil Co. / Trans Qcean Oil

~, Quality Control Manager/Project Engineer

+  Quality Centrol Engineer for Constructors and Associates, Duties were to complete all required paperwork and make periodic
inspections on various construction features of work. Also performed value engineering for additional projects in progress and

initiated coordination meetings with subconiractors. Other duties were buyouts, training of assistant superintendent, linison for subs

and owners.

MASTEC Underaround Utilities Nov 2005 — June 2006 @ Austin, TX
Assistant Estimator

Assistant Estimator and assistant field rep for Mastec. Worked closely with the Chief estimator and assisted in subcontractor
contracts, walking potential jobs for estimation and proposals purposes. Learned to use and maintain the ACAS program and bid
documentation. Aided and performed quantity take-offs for bid projects,

Vista-Con ' May 2003 — Oct -2003 @ San Antonio, TX
U.8. Army Corps of Engineers
Quality Control Alternate

Quality Control Alternate with Vista-con. Worked closely with the QUM and learned the requirements by USACE standards.
Learned and implemented Em-385-1-1 handbook standards along with the safety regulations needed by USACE and OSHA,
standards.

Bouché Electrical Confractors June —1997 —Feb 2003 @ El Paso, TX
Misc. Home Builders
Assistant to Qwner

Worked for Bouché Electric as an apprentice and assistant superintendent. Learned all requirements to be QC and Superintendent.




ValJean Bouché 1530 § State St. Unit 15-0
Chicago, IL 60605

Construction Manager Cell: 312-860-9097

Email: vibouche@gmail.com

CERTIFICATIONS
IBC 2009, PMP, US Army COE Certification, RMS/QCS,
OSHA 10 + 30 Hour, Lock Out / Tag Out, Confined Space, First aid / CPR, ECATTS

EDUCATION
International Code Council Commercial Building Inspector ~IBC 2009 Certified
PMP Certification @ University of Boston (Online course)

REFERENCES
Upon Request




Val Jean Bouché
1530 S Slate St. Unit 15-0
Chicapo, IL 60605
Cell: 312-880-9087
Emall: vibouche@gmail.com

Construction Manager

Projects List

McCormick Place Hotel/Event Center  Tarrant County College of Fort Worth, TX
Type New Construction City of Chicago

Community College stretching across a river
$655 Million with a double-decker  pedestrian bridge.
Owner: MPEA Type: New Construction Govt.
$400 million
X Health Sciences College Owner: Tarrant County Schoo! Board
Type New Construction City of Chicago
$244 Million Central Library of Houston, TX
Owner: CCC Midrisc library building in central Houston
consisting of 8 floors.
Home Wood Army Reserve Center Type: Renovation Govt.
Type New and Renovation Construction $18 Miltion
Gowt. Owmer: City of Housten
$14 Million

Owner: USACE Trans Ocean Oil Company Houston, TX

High-rise office building consisting of 18
ATC Dorinitory # 3 Lackland AVB, TX Flcors.
Type New Consfruction Govt, Type: Renovation Privale
$45 Million $8 Million
Owner: USACE

Owner: Trans Ocean Qil
Task Order £ 03 Child Development Center

Marathon Oil Company
Ft Hood, TX Houston, TX
Type New Consiruction Govt, High-rise building consisting of 41 floors. Only
$7.5 Million 3 floors to be remodeled.
Owner; USACE Type: Renovation Private
$1.2 Million
Bldg 422 Communications Bldg remodel Ft Owner: Marathon Oil Company
Hooed, TX
Type Remodel Various Fire Stations Lackland AFRB
$9 Million San Antonio, TX
Owner: DPW / USACE Type: New Construction Govt.
$ 42 Million for all
Child Development Center NAS Owner: US Army Corps of Engineers
Meridian, MS
Type: Ground Up
$5 Million

Owner: NAVFAC

Fire training classroom facility with thirteen
BLDG 1395 Activity Center Fort Sain classrooms
Houston, Good Fellow A¥B San Angelo, TX
NCO building to Recreationat Building with and one Auditorium,
the theme of Type: New Construction Govt.
Dave n Bustets. $4 Million
Type: Renovation Govt. Owner: US Army Corps of Engineers
$5 Million

Owner: US Ammy Corps of Engincers Officers Headquarters Carap Bullis AFB,

San Antonio, TX
City Center of Las Vegas, NV Type: New Construction Govt.
A small city consisting of 8 high-rise $12 Million
buildings, 1 fire Station, 1 Tramway, 1 Owner: US Army Corps of Engineers
theater, 4 multi-level parking garages,

high-end shopping mall and a 5-story




convenlion center,
Type: New Construction Private Contract
£12 Billion
Owner: MGM / Dubai World




FORM C - DISCLOSURE AFFIDAVIT

HISTORY AND OWNERSHIP OF RESPONDENT FIRM

Any firm proposing to conduct any business transactions with the Public Building Commission of Chicago must complete
this Disclosure Affidavit. Please note that in the event the Contractor is a joint venture, the joint venture and each of the
joint venture partners must submit a completed Disclosure Affidavit.

The undersigned _Asha Davila , as President
Nams Titl

and on behalf of Davila-OvC JV
(“Bidder/Proposer/Respondent or Contractor”) having been duly sworn under oath certifies the following:

RESPONDENT
Name of Firm: Davila-OVC JV
Address: 10958 S. Halsted St.
City/State/Zip: Chicago, IL 60628
Telephone: 773.556.7767 Facsimile: | 773.821.9911
FEIN: 81-4580176 SSN:
Email: asha@davilage.com

Nature of Transaction:

[ Sale or purchase of land

[X] Construction Confract

[ Professional Services Agreement
[] other

DISCLOSURE OF OWNERSHIP INTERESTS

Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of Chicago,
all Bidders/Proposers shall provide the following information with their Bid/Proposal. If the question is not
applicable, answer “NA”. [f the answer is none, please answer “none”.

[ Corporation [] Limited Liability Company
[ Partnership [ Limited Liability Partnership
[] Sole Proprietorship [] Not-for-profit Corporation
[X] Joint Venture (] Other:

Date of Issuance: September 11, 2018
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FORM C — DISCLOSURE AFFIDAVIT

A. CORPORATIONS AND LLC'S

State of Incorporation or Organization: | lllinois

If outside of lllinois, is your firm authorized to conduct business in the State Of lllinois: Yes [] No
City/State/ZIP: Chicago, IL 60628
Telephone: 773.556.6676

Identify the names of all officers and directors of the business entity.
(Please attach list if necessary.)

Name Title
Asha Davila President, Davila General Contracting, Inc.
Jose Maldonado President, Old Veteran Construction, Inc.

Identify all shareholders whose ownership percentage exceeds 7.5% of the business entity.
(Please attach list if necessary.)

Ownership Interest

Name Address Percentage

Asha Davila 10958 S. Halsted St. | Chicago, IL 60628 51%

Jose Maldonado 10942 S. Halsted St. | Chicago, IL 60628 43%
%

LLC's only, indicate Management Type and Name: N/A

] Member-managed ] Manager-managed Name: | N/A

Is the corporation or LLC owned partially or completely by one or more other [ Yes [ No

corporations or legal entities?

If yes, please provide the above information, as applicable, for each such corporation or entity such that any person
with a beneficial ownership interest of 7.5% or more in the corporation contracting in the PBC is disclosed. For
example, if Corporation B owns 15% of Corporation A, and Corporation A is contracting with the PBC, then
Corporation B must complete a Disclosure Affidavit. If Corporation B is owned by Corporations C and D, each of
which owns 50% of Corporation B, then both Corporations C and D must complete Disclosure Affidavits.

Date of Issuance: September 11, 2018
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FORM C - DISCLOSURE AFFIDAVIT

B. PARTNERSHIPS

If the bidder/proposer or contractor is a partnership, indicate the name of each partner and the percentage

of interest of each therein. Also indicate, if applicable, whether General Partner (GP) or Limited Partner (LP).

Ownership Interest
Percentage

N/A N/A N/A %

Name Type

%

%

%

%

C. SOLE PROPRIETORSHIP N/A

The bidder/proposer or contractor is a sole proprietorship and is not acting in any representative capacity
on behalf of any beneficiary:

If the answer is no, please complete the following two sections. N/A [ Yes [ No

If the sole proprietorship is held by an agent(s) or a nominee(s), indicate the principal(s) for whom the agent
or nominee holds such interest.

Name of Principal(s)

N/A

If the interest of a spouse or any other party is constructively controlled by another person or legal entity,
state the name and address of such person or entity possessing such control and the relationship under
which such control is being or may be exercised.

Name Address

N/A N/A

Date of Issuance: September 11, 2018
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FORM C - DISCLOSURE AFFIDAVIT

CONTRACTOR CERTIFICATION
A, CONTRACTORS

1.

The Contractor, or any affiliated entities of the Contracter, or any responsible official thereof, or any other official,
agent or employee of the Contractor, any such affiliated entity, acting pursuant to the direction or authorization of
a responsible official thereof has not, during a period of three years prior to the date of execution of this
certification:

a. Bribed or attempted to bribe, or been convicted of bribery or attempting to bribe a public officer or
employee of the City of Chicago, the State of lllincis, any agency of the federal govement or any state
or local government in the United States (if an officer or employee, in that officer's or employee’s official
capacity), or

b, Agreed or coliuded, or been convicted of agreement or collusion among bidders or prospective bidders
in restraint of freedom of competition by agreemant to bid a fixed price or otherwise; or

¢ Made an admission of such conduct described in 1{a) or (b} above which is a matter of record but has
not been prosecuted for such conduct.

The Contractor or agent, partner, employee or officer of the Confractor is not barred from contracting with any unit
of state or local government as a result of engaging in or being convicted of bid-rigging? in violation of Section 3 of
Article 33E of the Hliinois Criminal Code of 1961, as amended {720 ILCS 5/33E-3), or any similar offense of any
state or the United States which contains the same elements as the offense of bid-rigging during a period of five
years prior to the date of Submission of this bid, proposal or response.

The Contractor or any agent, partner, empioyee, or officer of the Contracfor is not barred from contracting with
any unit of state or local government as a result of engaging in or being convicted of bid-rotating* in violation of
Section 4 of Article 33E of the llinois Criminat Code of 1961, as amended (720 ILCS 5/33E-4), or any similar
offense of any state or the Uniled States which contains the same efements as the offense of bid-rofating.

The Contractor understands and will abide by alt provisions of Chapter 2-56 of the Municipal Code entitled “Office
of the Inspector General’ and all provisions of the Public Building Commission Code of Ethics Resolution
No.5339, as amended by Resolution No. 5371.

The Contractor certifies to the best of its knowledge and belief, that it and its principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from covered transactions by any federal, state or local department or agency.

b. Have not within a three-year period preceding this bid or proposal been convicted of or had a civil
judgment rendered against them for: commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (federal, state or local} fransaction or contract
under a public fransaction; violation of federal or state antitrust statutes; commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records; making false statements; or receiving stolen
property;

¢.  Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (federal,
state or local) with commission of any of the offenses enumerated in paragraph (5)(b) above; and

d. Have not within a three-year period preceding this bid or proposal had one or more public fransactions
{federal, state or local) terminated for cause or default,

Date of Issuance: September 11, 2018
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FORM C - DISCLOSURE AFFIDAVIT

B. SUBCONTRACTORS

1.

The Confractor has obtained from all subcontractors being used in the performance of this conlract or agreement,
known by the Contractor at this time, disclosures substantially in the form of Section 1, and certifications
substantially in the form of Section 2, of this Disclosure Affidavit. Based on such disclosures and certification(s},
and any other information known or obtained by the Contractor, is not aware of any such subcontractor or
subcontractor’s affiliated entity or any agent, partner, employee or officer of such subcontractor or subcontractor's
affiliated entity having engaged in or been convicted of (a) any of the conduct described as prohibited in this
document; {b) bid-rigging, bid-rotating, or any similar offense of any state or the United States which contains the
same elements as bid-rigging or bid-rotating, or having made an admission of guilt of the conduct described in
Section 2 which is matter of record but hasfhave not been prosecuted for such conduct.

The Coniractor will, prior fo using them as subcontractors, obtain from all subcontractors to be used in the
performance of this contract or agreement, but not yet known by the Contractor at this time, cerifications
substantially in the form of this certification. The Contractor shall not, without the prior written permission of the
Commission, use any of such subconfractors in the performance of this contract if the Contractor, based on such
certifications or any other information known or obtained by Contractor, became aware of such subcontractor,
subcontractor's affiliated entity or any agent, employee or officer of such subcontractor or subcontractor’s affiiated
entity having engaged in or been convicted of (a) any of the conduct described as prohibited in this document of
or (b} bid-rigging, bid-rotating or any similar offenses of any state or the United Stales which contains the same
elements as bid-rigging or bid-rotating or having made an admission of gullt of the conduct described as
prohibited in this document which is a matter of record but has/ihave not been prosecuted for such conduct. The
Contractor shali cause such subcontractors to certify as to all necessary items. In the event any subcontractor is
unable to certify to a particular item, such subcontractor shall attach an explanation to the certification.

For all subcontractors to be used in the performance of this contract or agreement, the Contractor shafl maintain
for the durafion of the contract all subcontraciors’ certifications required by this document and Contractor shall
make such certifications promplly available to the Public Building Commission of Chicago upon request.

The Contractor will not, without the prior written consent of the Public Building Commission of Chicago, use as
subcontractors any individual, firm, parinership, corporation, joint venture or other entity frem whom the Contractor
is unable to obtain a certification substantially in the form of this certification.

The Contractor hereby agrees, if the Public Building Commission of Chicago so demands, to terminate its
subcontractor with any subcontract if such subcontractor was ineligible at the fime that the subcontract was
entered into for award of such subcontract. The Contractor shall insert adequate provisions in all subcontracts to
allow it fo terminate such subcontract as required by this certification.

C. STATE TAX DELINQUENCIES

1

The Contractor is not delinquent in the payment of any tax administered by the lilincis Department of Revenue or,
if delinquent, the Contractor is contesting, in accordance with the procedures established by the appropriate
Revenue Act, its liability for the tax or amount of the tax.

Alternatively, the Contractor has entered into an agreement with the Hllinois Deparlment of Revenue for the
payment of all such taxes that are due and is in compliance with such agreement.

If the Contractor is unable o certify to any of the above statements, the Confractor shall explain below. Attach
additional pages if necessary.

Date of Issuance: September 11, 2018
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FORM C - DISCLOSURE AFFIDAVIT

If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed
that the Undersigned certified {o the above statements.

4, i any subcontractors are to be used in the performance of this contract or agreement, the Contractor shall cause
such subcontractors to certify as to paragraph (C)(1) or (C)(2) of this cerification. In the event that any
subcontractor is unable to certify to any of the statements in this certification, such subcontractor shall attach an
explanation to this certification.

D. OTHER TAXESIFEES
1. The Contractor is not delinquent in paying any fine, fee, tax or other charge owed to the City of Chicago.

2. If Contractor is unable to certify to the above statement, Contractor shall explain below and (attach additional
pages if necessary).

If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed
that the Undersigned certified to the above statements.

E.  PUNISHMENT

1. A Contractor who makes a false stalement material to Section II{A}{2) of this certification commits a Class 3
felony. 720 ILCS 5/33E-11(b).

F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

1. The Contractor is not a parly to any pending lawsuils against the City of Chicago or the Public Building
Commission of Chicago nor has Contractor been sued by the City of Chicago or the Public Building Commission
of Chicago in any judicial or administrative proceeding.

2. If the Contractor cannot certify to the above, provide the (1) case name; (2} docket number; (3} court in which the
action is or was pending; and (4) a brief description of each such judicial or administralive proceeding. Attach
additional sheets if necessary.

I the letters “NA’, the word “None” or no response appears on the [ines above, it will be conclusively presumed
that the Undersigned certified to the above statements,

G. CERTIFICATION OF ENVIRONMENTAL COMPLIANCE

A, Neither the Contractor nor any affiliated entity of the Contractor has, during a period of five years prior to the date
of execution of this Affidavit. (1) violated or engaged in any conduct which violated federal, state or local
environmental restriction, (2) received notice of any claim, demand or action, including bul not limifed te citations
and warrants, from any federal, state or local agency exercising executive, legislative, judicial, regulatory or
administrative functions relating to a violation or alieged violation of any federal, state or local statute, regutation or
other environmental restriction; or (3) been subject to any fine or penalty of any nature for failure to comply with
any federal, state or local statute, regulation or other environmental restriction.

Date of Issuance: September 11, 2018
PBC: Book 1_RFP for Job Order Contracting Services Page 32 of 137




FORM C - DISCLOSURE AFFIDAVIT

H.

State of

If the Contractor cannot make the certification contained in the above paragraph, identify any exceptions (attach
additional pages if necessary):

If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed
that the Undersigned certified to the above statements.

B. Without the prior written consent of the Public Building Commission of Chicago, Contractor will not employ any
subcontractor in connection with the contract or proposal to which this Affidavit pertains without obtaining from
such subcontractor a certification similar in form and substance to the certification contained in Paragraph A of
this Section Il prior to such subcontractor's performance of any work or services or furnishing any goods, supplies
or materials of any kind under the proposal or the contract to which this Affidavit pertains.

C. Until completion of the Contract's performance under the proposal or contract to which this Affidavit pertains, the
Contractor will not violate any federal, state or local statute, regulation or other Environmental Restriction, whether
in the performance of such contract or otherwise.

INCORPORATION INTO CONTRACT AND COMPLIANCE

The above certification shall become part of any contract awarded to the Contractor set forth on page 1 of this

Disclosure Affidavit and are a material inducement to the Public Building Commission of Chicago's execution of the

contract, contract modification or contract amendment with respect to which this Disclosure Affidavit is being executed
and delivered on behalf of the Contractor. Furthermore, Contractor shall comply with these certifications during the
term and/or performance of the contract.

VERIFICATION

Under penalty of perjury, | certify that | am authorized to execute this Disclosure Affidavit on behalf of the Contractor
set forth on page 1, that | have personal knowledge of all the certifications made herein and that the same are true.

The Contractor must report any change in any of the facts stated in this Affidavit to the Public Building Commission of
Chicago within 14 days of the effective date of such change by completing and submitting a new Disclosure Affidavit.
Failure to comply with this requirement is grounds for your firm to be deemed non-qualified to do business with the
PBCC. Deliver any such new Disclosure Affidavit to: Public Building Commission of Chicago, Director of Compliance,

50 W. Washington, Room 200, Chicago, IL 60602.

Signature of Authorized Officer

Asha Davila
Name of Authorized Officer (Print or Type)

President

Title
775.556.7767

o Telephone Number
Illinois

County of _Cook

Date of Issuance: September 11, 2018

d sworn }o before me on this day of (!j@ﬂ - ,2018 by

AW 4 (Name) as _ZAze el (Title) of
' L) (Bidder/Proposer/Respondent or Contractor)

ERIKA CRUZ
NOTARY PUBLIC, STATE OF ILLINOIS
My Commission Expires Sep 4, 2019

ST ™

{
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FORM C - DISCLOSURE AFFIDAVIT

HISTORY AND OWNERSHIP OF RESPONDENT FIRM

Any firm proposing to conduct any business transactions with the Public Building Commission of Chicago must complete
this Disclosure Affidavit. Please note that in the event the Contractor is a joint venture, the joint venture and each of the
joint venture partners must submit a completed Disclosure Affidavit.

The undersigned

and on behalf of

Asha Davila a5 Owner { President

Name

Davila General Contracting, Inc.

Title

(“Bidder/Proposer/Respondent or Contractor”) having been duly sworn under oath certifies the following:

RESPONDENT
Name of Firm: Davila General Contracting, Inc.
Address: 10958 S, Halsted Street
City/State/Zip: Chicago, IL 60628
Telephone: 773.556.7767 Facsimile: | 773.821.9911
FEIN: 46-3321438 SSN: | N/A
Email: asha@davilagc.com

Nature of Transaction:

[C] Sale or purchase of land
Construction Contract

[[] Professional Services Agreement
[] Other

DISCLOSURE OF OWNERSHIP INTERESTS

Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of Chicago,
all Bidders/Proposers shall provide the following information with their Bid/Proposal. If the question is not
applicable, answer “NA”. If the answer is none, please answer “none”.

Corporation [] Limited Liability Company
] Partnership (] Limited Liability Partnership
[ Sole Proprietorship ] Not-for-profit Corporation
[] Joint Venture [] Other:

Date of Issuance: September 11, 2018
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FORM C - DISCLOSURE AFFIDAVIT

A. CORPORATIONS AND LLC'S

State of Incorporation or Organization: | lllinois

If outside of lllinois, is your firm authorized to conduct business in the State Of lllinois: Yes []No
City/State/ZIP: Chicago, IL 60628
Telephone: 773.556.7767

(Please attach list if necessary.)

Identify the names of all officers and directors of the business entity.

Name

Title

Asha Davila

Owner / President

(Please attach list if necessary.)

Identify all shareholders whose ownership percentage exceeds 7.5% of the business entity.

Name

Address

Ownership Interest

Percentage
Asha Davila 10958 S. Halsted St. | Chicago, IL 60628 100 %
%
%
LLC’s only, indicate Management Type and Name: N/A
] Member-managed [] Manager-managed Name: | N/A
Is the corporation or LLC owned partially or completely by one or more other
corporations or legal entities? [ Yes [1No

If yes, please provide the above information, as applicable, for each such corporation or entity such that any person
with a beneficial ownership interest of 7.5% or more in the corporation contracting in the PBC is disclosed. For
example, if Corporation B owns 15% of Corporation A, and Corporation A is contracting with the PBC, then
Corporation B must complete a Disclosure Affidavit. If Corporation B is owned by Corporations C and D, each of
which owns 50% of Corporation B, then both Corporations C and D must complete Disclosure Affidavits.

Date of Issuance: September 11, 2018
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FORM C - DISCLOSURE AFFIDAVIT

B. PARTNERSHIPS N/A

If the bidder/proposer or contractor is a partnership, indicate the name of each partner and the percentage

of interest of each therein. Also indicate, if applicable, whether General Partner (GP) or Limited Partner (LP).

Ownership Interest
Percentage

N/A NIA NIA %

Name Type

%

%

%

%

C. SOLE PROPRIETORSHIP N/A

The bidder/proposer or contractor is a sole proprietorship and is not acting in any representative capacity
on behalf of any beneficiary:

If the answer is no, please complete the following two sections. [ Yes [ No

If the sole proprietorship is held by an agent(s) or a nominee(s), indicate the principal(s) for whom the agent
or nominee holds such interest.

Name of Principal(s)

N/A

If the interest of a spouse or any other party is constructively controlled by another person or legal entity,
state the name and address of such person or entity possessing such control and the relationship under
which such control is being or may be exercised. ‘

Name Address

N/A N/A

Date of Issuance: September 11, 2018
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FORM C - DISCLOSURE AFFIDAVIT

CONTRACTOR CERTIFICATION
A. CONTRACTORS

1.

The Contractor, or any affiliated entities of the Contractor, or any responsible official thereof, or any other official,
agent or employee of the Contractor, any such affiliated entity, acting pursuant to the direction or authorization of
a responsible official thereof has nof, during a period of three years prior to the date of execution of this
certification:

a. Bribed or attempled to bribe, or been convicted of bribery or attempting to bribe a public officer or
employee of the City of Chicago, the State of lllincis, any agency of the federal government or any stale
or local government in the United States {if an officer or employee, in that officer’s or employee’s official
capacity); or

b. Agreed or colluded, or been convicted of agreement or collusion among bidders or prospective bidders
in restraint of freedom of competition by agreement to bid a fixed price or otherwise; or

¢.  Made an admission of such conduct described in 1{a) or (b) above which is a matter of record but has
not been prosecuted for such cenduct.

The Contractor or agent, partner, employge or officer of the Contractor is nof barred from contracting with any unit
of state or local government as a result of engaging in or being convicted of bid-rigging? in violation of Section 3 of
Article 33E of the llincis Criminal Code of 1961, as amended (720 ILCS 5/33E-3), or any similar offense of any
state or the United States which contains the same elements as the offense of bid-rigging during a period of five
years prior to the date of Submission of this bid, proposal or response.

The Contractor or any agent, partner, employee, or officer of the Confractor is not barred from contracting with
any unit of state or local government as a resuft of engaging in or being convicted of bid-rotating? in violation of
Section 4 of Article 33E of the lllinois Criminal Code of 1961, as amended {720 ILCS 5/33E-4), or any similar
offense of any state or the United States which confains the same elements as the offense of bid-rotaling.

The Contractor understands and will abide by alt provisions of Chapter 2-56 of the Municipal Code entitled “Office
of the Inspector General” and all provisions of the Public Building Commission Code of Ethics Resolution
No.5339, as amended by Resolution No. 5371

The Contractor certifies to the best of its knowledge and belief, that it and its principals:

a.  Are not presently debarred, suspended, proposed for debarment, dectared ineligible, or voluntarily
excluded from covered transactions by any federal, stale or local department or agency.

b. Have not within a three-year period preceding this bid or proposal been convicted of or had a civil
judgment rendered against them for: commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (federal, state or local} transaclion or contract
under a public fransaction; violation of federal or stale anfitrust statutes; commission of embezzlement,
thett, forgery, bribery, falsification or destruction of records; making false statements; or receiving stolen
property;

¢.  Are not presently indicted for or otherwise crminally or civilly charged by a governmental entity {federaf,
state or local} with commission of any of the offenses enumerated in paragraph (5)(b} above; and

d. Have not within a threa-year period preceding this bid or proposal had one or more public transactions
{federal, state or local) terminated for cause or default.
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B. SUBCONTRACTORS

1. The Conlractor has obiained from all subcontractors being used in the performance of this contract or agreement,
known by the Confractor at this time, disclosures substentially in the form of Section 1, and certifications
substantially in the form of Section 2, of this Disclosure Affidavit. Based on such disclosures and certification(s),
and any other information known or obtained by the Contractor, is not aware of any such subcontractor or
subcontractor's affiiiated entity or any agent, partner, employee or officer of such subcontraclor or subcontractor's
affiliated entity having engaged in or been convicted of (a) any of the conduct described as prohibited in this
document; {b} bid-rigging, bid-rotating, or any similar offense of any state or the United States which contains the
same elements as bid-rigging or bid-rotating, or having made an admission of guilt of the conduct described in
Section 2 which is matter of record but has/have not been prosecuted for such conduct.

2. The Contractor will, prior o using them as subcontractors, obtain from all subcontractors to be used in the
performance of this contract or agreement, but not yet known by the Contractor at this time, certifications
substantially in the form of this certification. The Contractor shall not, without the prior written permission of the
Commission, use any of such subcontractors in the performance of this contract if the Contractor, based on such
certifications or any other information known or obtained by Confractor, became aware of such subcontractor,
subcontractor's affiliated entity or any agent, employee or officer of such subcontractor or subcontractor’s affiliated
entity having engaged in or been convicted of (a) any of the conduct described as prohibited in this document of
or {b} bid-rigging, bid-rotating or any similar offenses of any state or the United States which contains the same
elements as bid-rigging or bid-rotating or having made an admission of guilt of the conduct described as
prohibited in this document which is a matter of record but hasfhave not been prosecuted for such conduct. The
Contractor shall cause such subcontractors to certify as to all necessary items. In the event any subcontracter is
unable to certify to a particular item, such subcontractor shall attach an explanation to the certification.

3. For all subcontractors to be used in the performance of this contract or agreement, the Conlractor shall maintain
for the durafion of the contract all subcontractors’ certifications required by this document and Contractor shall
make such certifications promptly avaitable to the Public Building Commission of Chicago upon request.

4. The Contractor will not, without the prior written consent of the Public Building Commission of Chicago, use as
subcontractors any individual, firm, partnership, corporation, joint venture or other entity from whom the Contractor
is unable to obtain a certification substantially in the form of this certification.

5. The Contractor hereby agrees, if the Public Building Commission of Chicago so demands, to terminate its
subcontractor with any subcontract if such subcontractor was ineligible at the time that the subcontract was
enterad into for award of such subcontract. The Contractor shall insert adequate provisions in all subcontracts to
allow it to terminate such subcontract as required by this certification.

C. STATE TAX DELINQUENCIES

1. The Contractor is not delinquent in the payment of any tax administered by the lllinois Department of Revenue or,
if definquent, the Contractor is contesting, in accordance with the procedures established by the appropriate
Revenue Act, its liability for the tax or amount of the tax.

2. Altematively, the Contractor has entered into an agreement with the lllinois Department of Revenue for the
payment of all such taxes that are due and is in compliance with such agreement.

3. lithe Contractor is unable to ceriify io any of the above statements, the Contractor shall explain below. Atftach
additional pages if necessary.
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If the lefters "NA", the word “None” or no response appears on the lines above, i wilt be conclusively presumed
that the Undersigned cerlified to the above stalements.

4, If any subcontractors are to be used in the performance of this contract or agreement, the Contractor shall cause
such subconiractors to certify as to paragraph (C)(1) or {C)(2) of this certification. In the event that any
subcontractor is unable to certify to any of the statements in this certification, such subcontractor shalf attach an
explanation fo this certification.

D. OTHER TAXES/FEES
1. The Contractor is not delinquent in paying any fine, fee, tax or other charge owed to the City of Chicago.

2. If Contractor is unable to certify to the above statement, Contractor shall explain below and (attach additional
pages if necessary).

If the letters “NA”, the word “None” or no respanse appears on the lines above, It will be conclusively presumed
that the Undersigned certified to the above statements.

E.  PUNISHMENT

1. A Contractor who makes a false statement material to Section I{AN2) of this certification commits a Class 3
felony. 720 ILCS S/33E-11(b).

F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

1. The Contractor is not a party to any pending lawsuits against the City of Chicago or the Public Building
Commission of Chicago ner has Contractor been sued by the City of Chicago or the Public Buillding Commission
of Chicago in any judicial or administrative proceeding.

2. [fthe Confractor cannot certify to the above, provide the (1) case name; (2} docket number; (3) court in which the
action is or was pending; and (4) a brief description of each such judicial or administrative proceeding. Attach
additional sheets if necessary.

If the tetters "NA", the word “None” or no response appears on the lines above, it will be conclusively presumed
that the Undersigned certified to the above statements.

G. CERTIFICATION OF ENVIRONMENTAL COMPLIANCE

A. Neither the Contractor nor any affiliated entity of the Contractor has, during a period of five years prior to the date
of execution of this Affidavit: (1) violated or engaged in any conduct which violated federal, state or local
environmental restriction, (2) received notice of any claim, demand or action, including but not limited to citations
and warranis, from any federal, state or local agency exercising executive, legistative, judicial, regulatory or
administrative functions refating to a viclation or alleged violation of any federal, state or local statute, regulation or
other environmental resfriction; ar (3) been subject to any fine or penalty of any nature for failure to comply with
any federal, state or local statute, regulation or other environmental restriction.
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H.

State of

If the Contractor cannot make the certification contained in the above paragraph, identify any exceptions (attach
additional pages if necessary):

If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed
that the Undersigned certified to the above statements.

B. Without the prior written consent of the Public Building Commission of Chicago, Contractor will not employ any
subconfractor in connection with the contract or proposal to which this Affidavit pertains without obtaining from
such subcontractor a certification similar in form and substance to the certification contained in Paragraph A of
this Section |1l prior to such subcontractor's performance of any work or services or furnishing any goods, supplies
or materials of any kind under the proposal or the contract to which this Affidavit pertains.

C. Until completion of the Contract's performance under the proposal or contract to which this Affidavit pertains, the
Contractor will not violate any federal, state or local statute, regulation or other Environmental Restriction, whether
in the performance of such contract or otherwise.

INCORPORATION INTO CONTRACT AND COMPLIANCE

The above certification shall become part of any contract awarded to the Contractor set forth on page 1 of this
Disclosure Affidavit and are a material inducement to the Public Building Commission of Chicago’s execution of the
contract, contract modification or contract amendment with respect to which this Disclosure Affidavit is being executed
and delivered on behalf of the Contractor. Furthermore, Contractor shall comply with these certifications during the
term and/or performance of the contract.

VERIFICATION

Under penalty of perjury, | certify that | am authorized to execute this Disclosure Affidavit on behalf of the Contractor
set forth on page 1, that | have personal knowledge of all the certifications made herein and that the same are true.

The Contractor must report any change in any of the facts stated in this Affidavit to the Public Building Commission of
Chicago within 14 days of the effective date of such change by completing and submitting a new Disclosure Affidavit.
Failure to comply with this requirement is grounds for your firm to be deemed non-qualified to do business with the
PBCC. Deliver any such new Disclosure Affidavit to: Public Building Commission of Chicago, Director of Compliance,

50 W. Washington, Room 200, Chicago, IL 60602.

Signature of Authorized Officer

Asha Dvaila
Name of Authorized Officer (Print or Type)
Owner / President
Title
775.556.7767

- Telephone Number
lllincis

County of _ Cook

F|CIAL SEAL

ERIKA CRUZ
NOTARY PUBLIC, STATE OF lLLlNOl‘:;
My Commlssmn Explres Sep 4, 201

s P
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HISTORY AND OWNERSHIP OF RESPONDENT FIRM

Any firm proposing to conduct any business transactions with the Public Building Commission of Chicago must complete
this Disclosure Affidavit. Please note that in the event the Contractor is a joint venture, the joint venture and each of the
joint venture partners must submit a completed Disclosure Affidavit.

The undersigned Jose Maldonado , as Owner/President
Name Tille

and on behalf of Qld Veteran Construction, Inc. (OVC, Inc.)
(Bidder/Proposer/Respondent or Contractor”) having been duly sworn under oath certifies the following:

RESPONDENT
Name of Firm: Old Veteran Construction, Inc. (OVC, Inc.)
Address: 10942 S. Halsted Street
City/State/Zip: Chicago, IL 60628
Telephone: 773.821.9900 Facsimile: |773.821.9911
FEIN: 16-3869999 SSN: | N/A
Email: jose.m@ovcchicago.com
Nature of Transaction:

[] Sale or purchase of land
Construction Contract

] Professional Services Agreement
[] Other

DISCLOSURE OF OWNERSHIP INTERESTS

Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of Chicago,
all Bidders/Proposers shall provide the following information with their Bid/Proposal. If the question is not
applicable, answer “NA”. If the answer is none, please answer “none”.

[X] Corporation (] Limited Liability Company
] Partnership [] Limited Liability Partnership
[ Sole Proprietorship [ Not-for-profit Corporation
[] Joint Venture [] other:

Date of Issuance: September 11, 2018
PBC: Book 1_RFP for Job Order Contracting Services Page 27 of 137



FORM C - DISCLOSURE AFFIDAVIT

A, CORPORATIONS AND LLC’S

State of Incorporation or Organization: | lllinois

If outside of lllinois, is your firm authorized to conduct business in the State Of lllinois: [ Yes []No
City/State/ZIP: Chicago, IL 60628
Telephone: 773.821.9900

Identify the names of all officers and directors of the business entity.
(Please aftach list if necessary.)

Name Title

Jose Maldonado Owner / President

Identify all shareholders whose ownership percentage exceeds 7.5% of the business entity.
(Please attach list if necessary.)

Name Address Own;;:ch;gtlﬁgzrest
Jose Maldonado 10942 S. Halsted St. | Chicago, IL 60628 100 %
%
%
LLC’s only, indicate Management Type and Name: - N/A
[] Member-managed [] Manager-managed Name: | N/A
::sotrI;i rcaczirg:;a;irc:r; ;;I I;I;I(t:itci)::r;ed partially or completely by one or more other [ Yes [ No

If yes, please provide the above information, as applicable, for each such corporation or entity such that any person
with a beneficial ownership interest of 7.5% or more in the corporation confracting in the PBC is disclosed. For
example, if Corporation B owns 15% of Corporation A, and Corporation A is contracting with the PBC, then
Corporation B must complete a Disclosure Affidavit. If Corporation B is owned by Corporations C and D, each of
which owns 50% of Corporation B, then both Corporations C and D must complete Disclosure Affidavits.
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B. PARTNERSHIPS - N/A

If the bidder/proposer or contractor is a partnership, indicate the name of each partner and the percentage

of interest of each therein. Also indicate, if applicable, whether General Partner (GP) or Limited Partner (LP).

Ownership Interest
Percentage

Name Type

NIA N/A : N/A %
%

%

%

%

C. SOLE PROPRIETORSHIP - N/A

The bidder/proposer or contractor is a sole proprietorship and is not acting in any representative capacity
on behalf of any beneficiary:

If the answer is no, please complete the following two sections. N/A - [ Yes []No

If the sole proprietorship is held by an agent(s) or a nominee(s), indicate the principal(s) for whom the agent
or nominee holds such interest.

Name of Principal(s)

N/A

If the interest of a spouse or any other party is constructively controlled by another person or legal entity,
state the name and address of such person or entity possessing such control and the relationship under
which such control is being or may be exercised.

Name Address

N/A N/A
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]

CONTRACTOR CERTIFICATION
A. CONTRACTORS

1.

The Contractor, or any affiliated entities of the Contractor, or any responsible official thereof, or any other official,
agent or employee of the Conlractor, any such affiliated entity, acting pursuant to the direction or authorization of
a responsible official thereof has not, during a period of three years prior to the date of execution of this
certification:

a. Bribed or attermpted to bribe, or been convicted of bribery or attempting to bribe a public officer or
employee of the City of Chicago, the State of llinois, any agency of the federal government or any slate
or local government in the United States (if an officer or employes, in that officer’s or employee’s official
capacity); or

b, Agreed or colluded, or been convicted of agreement or collusion ameng bidders or prospective bidders
in restraint of freedom of competition by agreement to bid a fixed price or otherwise; or

¢, Made an admission of such conduct described in 4{a) or (b} above which is a matter of record bul has
not been prosecuted for such conduct.

The Contractor or agent, partner, employee or officer of the Contractor is not barred from contracting with any unit
of state or local govemment as a result of engaging in or being convicted of bid-rigging? in violation of Section 3 of
Article 33E of the Ifinois Criminal Code of 1961, as amended (720 ILCS 6/33E-3), or any similar offense of any
state or the United States which contains the same elements as the offense of bid-rigging during a period of five
years prior to the date of Submission of this bid, proposal or response.

The Contraclor or any agent, partner, employee, or officer of the Contractor is not barred from coniracting with
any unit of state or local governmenl as a result of engaging in or being convicted of bid-rotating? in violation of
Section 4 of Article 33E of the lliinois Criminai Code of 1961, as amended {720 ILCS 5/33E-4), or any similar
offense of any state or the United States which contains the same elements as the offense of bid-rotating.

The Contractor understands and will abide by alf provisions of Chapter 2-56 of the Municipal Code entitlied “Office
of the Inspector General” and all provisions of the Public Building Commission Code of Ethics Resolution
No.5339, as amended by Resolution No. 5371.

The Contractor certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presenlly debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from covered transactions by any lederal, state or local department or agency.

b. Have not within a three-year period preceding this bid or proposal been convicted of or had a civil
judgment rendered against them for: commission of fraud or a criminal offense in connection with
oblaining, attempting to obtain, or performing a public {federal, state or local) transaction or contract
under a public fransaction; violation of federal or state antitrust statutes; commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records; making false statements; or receiving stolen
property;

c.  Ara not presently indicted for or otherwise criminally or civilly charged by a governmental entity (federal,
state or local} with commission of any of the offenses enumerated in paragraph (5){b) above; and

d. Have not within a three-year period preceding this bid or proposal had one or more public transactions
{federal, state or local) terminated for cause or default.
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B. SUBCONTRACTORS

1. The Contractor has obtained from ali subcontractors being used in the performance of this contract or agreement,
known by the Contractor at this time, disclosures substantially in the form of Section 1, and certifications
substantially in the form of Section 2, of this Disclosure Affidavit. Based on such disclosures and certification(s),
and any other information known or obtained by the Contractor, is not aware of any such subcontractor or
subcontractor’s affiliated entity or any agent, partner, employee or officer of such subcontractor or subcontractor's
affiliated entity having engaged in or been convicted of (a) any of the conduct described as prohibited in this
document; (b) bid-rigging, bid-rotating, or any simitar offense of any state or the United States which contains the
same elements as bid-rigging or bid-rotating, or having made an admission of guilt of the conduct described in
Section 2 which is matter of record but hasfhave not been prosecuted for such conduct.

2. The Contractor witl, prior to using them as subcontractors, obtain from all subcontractors to be used in the
performance of this contract or agreement, but not yet known by the Confractor at this time, certifications
substantiafly in the form of this certification. The Contractor shalt not, without the prior writlen permission of the
Commission, use any of such subcontractors in the performance of this contract if the Contractor, based on such
certifications or any other information known or obtained by Contractor, became aware of such subconiractor,
subcontracior's affiliated enlity or any agent, employee or officer of such subcontractor or subcontractor's affiliated
enfity having engaged in or been convicted of (a) any of the conduct described as prohibited in this document of
or {b) bid-rigging, bid-rotating or any simifar offenses of any state or the United States which centains the same
glements as bid-rigging or bid-rotating or having made an admission of guilt of the conduct described as
prohibifed i this document which is a matter of record but hasthave not been prosecuted for such conduct. The
Contractor shall cause such subcontractors o certify as to all necessary items. In the svent any subcontractor is
unable to certify to a particular item, such subcontractor shall attach an explanation to the certification.

3. For all subcontractors to be used in the performance of this contract or agreement, the Confractor shall maintain
for the duration of the contract all subcontractors’ certifications required by this document and Contractor shall
make such ceriifications promptly avaitable to the Public Building Commisston of Chicago upon reguest,

4, The Contractor will not, without the prior wiitten consent of the Public Building Commission of Chicago, use as
subcontractors any individual, firm, parinership, corporation, joint venure or other entity from whom the Contractor
is unable to obtain a certification substantialiy in the form of this certification.

5. The Coniractor hereby agrees, if the Public Building Commission of Chicago so demands, to terminate its
subcontractor with any subcontract if such subcontractor was ineligible at the fime that the subcontract was
entered into for award of such subcontract. The Contractor shall insert adequate provisions in all subcontracts to
atlow it to terminate such subcontract as required by this certification,

C. STATE TAX DELINQUENCIES
1. The Contractor Is not delinquent in the payment of any tax administered by the llinois Depariment of Revenue or,
if delinquent, the Contractor is contesting, in accordance with the procedures established by the appropriate

Revenue Act, its liability for the tax or amount of the tax.

2. Alternatively, the Contractor has entered into an agreement with the lilinois Department of Revenue for the
payment of all such taxes that are due and is in compliance with such agreement.

3. 1f the Contractor is unable to certify to any of the above statements, the Contractor shall explain below, Aftach
additional pages if necessatry.
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If the lettars “NA", the word “None” or no response appears on the lines above, it will be conclusively presumed
that the Undersigned certified to the above statements.

4. If any subcontractors are to be used in the performance of this contract or agreement, the Contractor shalt cause
such subcontractors to certify as to paragraph (C){1) or (C)}2) of this certification. In the event that any
subconiractor is unable to certify to any of the statements in this certification, such subcentractor shalt aftach an
explanation to this certification.

D. OTHER TAXES/FEES
1. The Conlractor is not delinguent in paying any fine, fee, tax or ofher charge owed to the City of Chicage.

2, If Contraclor is unable to cerlify fo the above statement, Contractor shall explaln below and (attach additional
pages if necessary}.

if the letters “NA", the word “None” or no response appears on the lines abovs, it will be conclusively presumed
that the Undersigned certlified to the above statements.

E. PUNISHMENT

1. A Contractor who makes a false statement material to Section I{A}2) of this certification commits a Class 3
felony. 720 ILCS 5/33E-11(b).

F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

1. The Contractor is not a party to any pending lawsuits against the City of Chicago or the Public Building
Commission of Chicago nor has Conlractor been sued by the City of Chicago or the Public Building Commission
of Chicago in any judicial or administrative proceeding.

2. If the Confractor cannot certify to the above, provide the (1) case name; (2) docket number; (3) court in which the
action is or was pending; and (4) a brief description of each such judicial or adminisirative proceeding. Aftach
additional sheels if necessary.

If the letters "NA, the word “None” or no response appears on the lines above, it will be conclusively presumed
that the Undersigned certified to the above statements.

G. CERTIFICATION OF ENVIRONMENTAL COMPLIANCE

A. Neither the Contractor nor any affiliated entity of the Contractor has, during a period of five years prior to the date
of execution of this Affidavit (1) violated or engaged In any cenduct which violated federal, state or local
environmental resfriction, (2) received notice of any claim, demand or action, including but not fimited to citations
and warrants, from any federal, state or local agency exercising executive, legisiative, judicial, regulatory or
administrative functions relating to a violation or alleged violation of any federal, stale or losal statute, regulation or
other environmental restriction; or (3) been subject to any fine or penaity of any nature for failure to comply with
any federal, state or local statute, regulation or other environmental restriction.
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H.

State of
County of _Cook

Sig ed and worn to before me on this

If the Contractor cannot make the certification contained in the above paragraph, idenfify any exceptions (attach
additional pages if necessary):

If the letters “NA", the word “None” or no response appears on the lines above, it will be conclusively presumed
that the Undersigned certified to the above statements.

B. Without the prior written consent of the Public Building Commission of Chicago, Contractor will not employ any
subcontractor in connection with the contract or proposal to which this Affidavit pertains without obtaining from
such subcontractor a certification similar in form and substance to the certification contained in Paragraph A of
this Section Ill prior to such subcontractor’s performance of any work or services or furnishing any goods, supplies
or materials of any kind under the proposal or the contract to which this Affidavit pertains.

C. Until completion of the Contract’s performance under the proposal or contract to which this Affidavit pertains, the
Contractor will not violate any federal, state or local statute, regulation or other Environmental Restriction, whether
in the performance of such contract or otherwise.

INCORPORATION INTO CONTRACT AND COMPLIANCE

The above certification shall become part of any contract awarded to the Contractor set forth on page 1 of this
Disclosure Affidavit and are a material inducement to the Public Building Commission of Chicago’s execution of the
contract, contract modification or contract amendment with respect to which this Disclosure Affidavit is being executed
and delivered on behalf of the Contractor. Furthermore, Contractor shall comply with these certifications during the
term and/or performance of the contract.

VERIFICATION

Under penalty of perjury, | certify that | am authorized to execute this Disclosure Affidavit on behalf of the Contractor
set forth on page 1, that | have personal knowledge of all the certifications made herein and that the same are true.

The Contractor must report any change in any of the facts stated in this Affidavit to the Public Building Commission of
Chicago within 14 days of the effective date of such change by completing and submitting a new Disclosure Affidavit.
Failure to comply with this requirement is grounds for your firm to be deemed on-qualified to do business with the
PBCC. Deliver any such new Disclosure Affidavit to: Public Building on of Chic ector of Compliance,
50 W. Washington, Room 200, Chicago, IL 60602.

~ “—TSignature of Authorized Officer

Jose Maldonado
Name of Authorized Officer (Print or Type)

Owner / President

Title

773.821.9900

Telephone Number
Illinois

day of %é%t 20_18 by
%um ) (Title) of

frie (B|dderlProposerIRespondenl or Contractor)

A (Name) as

OFFICIAL SEAL
ERIKA CRUZ
NOTARY PUBLIC, STATE OF ILLINOIS
iy l“ommlssmn Expires Sep 4, 2019

TRl e e
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LEGAL ACTIONS

If the answer to any of the questions below is YES, you must provide a type-written, brief description, and/or explanation on

a separate sheet following this page. Each question must be answered.

Question

Yes

No

Has the firm or venture been issued a notice of default on any contract awarded to it in the last 3
years?

E=|

Does the firm or venture have any legally filed judgments, claims (liquidated damages, or other),
arbitration proceedings or suits pending or outstanding against the firm or venture or its officers?

If the answer to the preceding question is “Yes", provide the requisite explanation on a separate
sheet and enter the dollar amount of claims or judgments and the contract value of the contract
on which the claim was filed N/A

Within the past 3 years has the firm or venture been a party to any lawsuits or arbitration
proceedings with regard to any contracts?

Within the last 3 years, has any officer or principal of the firm or venture ever been an officer or
principal of another organization that failed to complete any contract as a result of termination,
litigation, arbitration or similar matter?

Has any key person with the firm or venture or its predecessor ever been convicted of or charged
with any state or federal crime (excluding traffic violations), including but not limited to,
embezzlement, theft, forgery, bribery, falsification or destruction of records, receipt of stolen
property, criminal anti-trust violations, bid-rigging or bid-rotating?

Has the firm or venture ever been temporarily or permanently debarred from contract award by
any federal, state, or local agency?

X

Within the last 3 years, has the firm or venture been investigated or assessed penalties for any
statutory or administrative violations (including but not limited to MBE, WBE, EEOC violations)?

O

B4

Has the firm or venture ever failed to complete any work awarded to it?

Date of Issuance: September 11, 2018
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$2,000,000 PROJECT CEILING

City of Chicago
Department of Buildings

General Contractor's Licenses

BY THE AUTHORITY OF THE CITY OF CHICAGO, THE FOLLOWING LICENSE IS HEREBY GRANTED TO :
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BY THE AUTHORITY OF THE CITY 0 CHICAGO THE FOLLOWING SPECIFIED LICENSE IS HEREBY GRANTED Tl

OLD VETERAN CONSTRUCTION, INC PRINTED °“‘ F

IRAME! j

~ OLD VETERAN CONSTRUCTION

I"BA 10942 8. HALSTED ST.
CHICAGO, IL 60628

2204700

Regulatad Business License
Home Repa.:l.r;

PRESIDENT : JOSE MALDONADO
SECRETARY : JOSE MALDONADO

- s ﬁm!
L)

- |
=
'rhia-  {danbaris tlm;;omgﬁ,og

'@fudanae is a privilege granted end not a pro m:y z-igh&
the City of cChicago. =
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T, STATE OF [ Te =
=

ANDRREGHEATIONS OF TH

_THIS LICENSE 18 ISSUED AND ACCEPTED SUBJECT TO THE REPRESENTATIONS MADE OWAPPLICATION THEREFOR,

B:MAY BE SUSPENDED ©R REVOKEIFEREASE AS PROVIDED BY R i\/

WITNESS THE HAND OFTHE MAYOR OF SA!D CITY AND THE CORPOF
THIS 15  DAYOF grpTEMBER,2017

EXPIRATION DATE
ATTEST
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City of Chicago
Department of Buildings

General Contractor's Licenses
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10942 S. HALSTED STREET

OLD VETERAN CONSTRUCTION, INC.
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THIS LICENSE IS NON-TRANSFERABLE

ORDINANCES, RULES AND REGULATIONS OF THE UNITED STATES, STATE OF ILLINOIS, COUNTY OF COOQOt}
Rahm Emanuel

APPLICATION FOR SAID LICENSE. THIS LICENSE MAY BE SUSPENDED OR REVOKED FOR CAUSE AS
AND CITY OF CHICAGO AND ALL AGENCIES THEREOF.

THIS LICENSE IS ISSUED AND ACCEPTED SUBJECT TO THE REPRESENTATIONS MADE ON THE
PROVIDED BY LAW. THE ABOVE LICENSEE SHALL OBSERVE AND COMPLY WITH ALL LAWS,

T e e e e

Judith Frydland
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FORM H - CONTRACTOR'’S PROPOSAL

FORM H: CONTRACTOR'S PROPOSAL

The Contractor hereby acknowledges receipt of the all Contract documents for Contract No. P$3012, including, but not limited to:
a) Book 1 — Request for Proposal, Project Information, Instructions to Proposers, and Execution Documents, b) Book 2 -
Standard Terms and Conditions, ¢) Book 3 - Construction Task Catalog®, d) Book 4 - Technical Specifications, and e) Addenda

Nos. (None unless indicated below)

Addendum No. Date of Addendum
01 09.25.18
02 10.11.18
03 10.12.18

Date of Issuance: September 11, 2018
PBC: Book 1_RFP for Job Order Confracting Services
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FORM | - PROPOSED ADJUSTMENT FACTORS

FORM J: PROPOSED ADJUSTMENT FACTORS - TIER 1

The Respondent shall set forth Adjustment Factors in legible figures in the respective space provided. Failure to submit all
Adjustment Factors within a specified Tier will result in the submission being deemed non-responsive. The Contractor shall
perform the Tasks required by each individual Job Order using the following Adjustment Factors:

Adjustment Factor Name Adju:rtg;instel:ctor W)!(aiogfnht = Total
For Projects Equal to or Less than $300,000.00, 50
Normal Working Hours 1.0 90 0 ' Q0 .54 50
For Projects Equal to or Less than $300,000.00, 30
Other than Normal Working Hours 1..120 0 ' 0 .33 60
Non Pre-priced: For Non Pre-priced Work 20
e 1..0.0 .0 0 .2 20 0
ADD ALL THE TOTALS IN THE RIGHT COLUMN i P . . N i

Notes To Bidder:

Specify lines 1 through 4 to four (4) decimal places. Use conventional rounding methodology (i.e., if the number in the 5th
decimal place is 0-4, the number in the 4th decimal remains unchanged; if the number in the 5th decimal place is 5-9, the
number in the 4th decimal is rounded upward).

The Adjustment Factors for Other Than Normal Working Hours Adjustment Factors must be equal to or greater than the
Normal Working Hours Adjustment Factors. The Non Pre-priced Adjustment Factor must be equal to or greater than
1.0000.

The percentage weighted multipliers above are for the purpose of calculating a Total Base Proposal. No assurances are
made by the PBC that Work will be ordered under the Contract in a distribution consistent with the weighted
percentages above. The Total Base Proposal is only used for the purpose of determining the Award Criteria Figure.

When submitting Job Order Price Proposals related to specific Job Orders, the Respondent shall utilize one or more of the
Adjustment Factors applicable to the Work being performed.

Date of Issuance: September 11, 2018
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FORM J — AWARD CRITERIA FIGURE

FORM J - AWARD CRITERIA FIGURE

A. Basis of Award (Award Criteria Figure)

To promote the intended goal of economic opportunity and maximize the use of mincrity personnel on this project, the
Public Building Commission of Chicago has established the Award Criteria Figure formula for the purpose of evaluating
proposals and awarding the contract. A contract in the amount of the Total Base Proposal (or Base Contract Price) will
be awarded to the responsible bidder with the lowest Award Criteria Figure pursuant to Section II1.P Basis of Award
above, The Public Building Commission of Chicago reserves the right to check all calculations for accuracy. The
fulfillment of the Award Criteria does not abrogate the responsibifilies of the Conlractor to comply with federal and state
requirements under the Equal Employment Act and the lllinois Human Rights Act.

1. Instructions

The Bidder shall complete the Award Criteria Figure Formula and transfer the final Award Criteria Figure - Line 15
to the space provided on the itemized proposal sheet. Failure to complete the formula may be cause for rejection
of the Bidder's proposal. The successful bidder will be held responsible for adhering to the figures submitted in

Lines 1, 2, 4, 6, 8, 10 and 12 during construction of the project.

Lines 2, 4 and 6 in the formula shall not be greater than seventy percent (70%} in each category for the sole
purpose of determining award of the contract. Similarly, lines 8, 10 and 12 shall not be greater than fifteen
percent (15%) in each category for the purpose of award criteria only. The seventy percent (70%) and fifteen
percent (15%) goals are not intended to restrict the total number of minority and female employees to be used on
the project, but only to establish limiting figures for use in the formula,

2. Award Criteria Figure Formula

Line 1.

Line 2.

Line 3.

Line 4.

Line 5.

Line 6.

tine 7.

Line 8.

Line 9.

Line 10.

Date of Issuance: September 11, 2018

Total Base Proposal {Refer fo Line 9 of FORM | - PROPOSED
ADJUSTMENT FACTORS), in figures

Percentage of the Journeyworkers hours that the Contractor
proposes to be worked by minority Journey workers during
construction of the project, (Maximum figure 0.70)

Multiply Line 2 by Line 1 by 0.04

Percentage of total Apprentice hours that the Contractor proposes to
be worked by minority Apprentices during construction of the project,
(Maximum figure 0.70)

Multiply Line 4 by Line 1 by 0.03
Percentage of the total Laborer hours that the Contractor proposes

to be worked by minority Laborers during construction of the project.
{Maximum figure 0.70)

Multiply Line 6 by Line 1 by 0.01

Percentage of total Joumneyworker hours that the Contractor
proposes to be worked by female Journeywarkers during the
construction of the project. (Maximum figure 0.15)

Multiply Line 8 by Line 1 by 0.04

Percentage of total Apprentice houts that the Contractor proposes to

be worked by female Apprentices during construction of the project.
(Maximum figure 0.15)

PBC: Book 1_RFP for Job Order Coniracting Services

TBD

0.50

TBD

0.10

TBD

0.50

TBD

01

TBD

01
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FORM J - AWARD CRITERIA FIGURE

Line 11. Muitiply Line 10 by Line 1 by 0.03 TBD
Line 12. Percentage of the fotal Laborer hours that the Contractor proposes
to be worked by female Laborers during construction of the project.
{Maximum figure 0.15) 01
Line 13. Multiply Line 12 by Line 1 by 0.01 TBD
Line 14. Summation of Lines 3, 5,7, 9, 11, and 13 TBD
Line 15. Subtract Line 14 from Line 1 (= "Award Criteria Figure") TBD
Award Criteria Figure $ NA

(Insert Line 15 of Award Criteria Formula fo Line 10 on Form | — Proposed Adjustment Factors}:
3. Community Hiring Bonuses

In order to encourage maximum employment of interested and available residents of the project community on
this project, the following bonus calculations shall apply:

a.  In calculating the hours worked by minority and women Journeyworkers, apprentices, and laborers under the
Award Criteria Figure set out in Part V.A. “Basis of Award (Award Criteria Figure),” all hours worked by
minority and women Joumeyworkers, existing apprentices, and laborers who are residents of the project
community shali be multiplied by 1.5,

b. In calculating the hours worked by minority and women apprentices under the Award Criteria Figure set out
in Part V “Proposal Support Documents,” all hours worked in new apprenticeships by minority and women
apprentices who are residents of the project community shall be multiplied by 2.0.

Definitions

“City of Chicago Residents” means persons domiciled within the City of Chicago. Salaried superintendents
are excluded from coverage in this section. Domicite is an individual's one and only true, fixed, and
permanent home and principal establishment.

“Project Community Residents” means persons domiciled within the “Project Community” as defined in Book
2.

“New Apprenticeship” shalf mean an apprenticeship begun for a person who has not held an apprenticeship
card within ninety (90} days prior to beginning the project.

4. Liguidated Damages

The Contractor hereby consents and agrees that, in the event that it fails to comply with each of the minimum
cormmifments submitted with this Proposal on Lines 2, 4, 6, 8, 10, and 12 of the Award Criterta Figure formula,
covering minority and female Journeyworkers, apprentices, and laborers respectively, the following shall apply.

If the total hours in any category for which a percentage is assigned in Lines 2, 4, 6, 8, 10, or 12 of the Award
Criteria equals zero at the completion of the work, then a net deficiency of the entire percentage assigned will be
deemed o exist. For any net deficiency in each category, the following amounts shall be deducted as liguidated
damages from monies due fhe Contractor and the Contract Sum modified accordingfy:

a. For each full one (1%) percent deficiency of minority Journeyworkers not utilized — four cents per each
hundred dollars of the base bid calculated as follows:

Line 1 x 04
100
Each one (1%) percent deficiency toward the goal for female Journeyworkers (Line 8) shall be calculated in
the same way.

Date of Issuance: September 11, 2018
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FORM J - AWARD CRITERIA FIGURE

For each fult one (1%) percent deficiency of minorily apprentices not ufilized — three cents per hundred
dollars of the base bid calculated as follows:

Line 1 x 03
100
Each one (1%) percent deficiency toward the goal for female apprentices (Line 10} shall be calculated in the
same way.

For each one {1%) percent deficiency of minority laborers not utilized ~ one cent per each hundred dollars of
the base bid calculated as follows:

Line 1 x 01
100
Each one (1%) percent deficiency toward the goal for female laborers {Line 12) shall be calculated in the
same way,

Liquidated Damages, if any, will be calculated and assessed on the total amount of the Contract at the end of
the Term.

Liquidated damages, if any, will be calculated for the last pay requests, if possible, reflecting fity percent
(50%} completion, seventy-five percent (75%) completion, and ninety percent (80%) completion,
respectively, based upon the Contractor's pay request together wiih all altendant certified payrolis and other
required documentation of minority and women employment. The accrued liquidated damages and interest
will be added to the retention provided elsewhere in this contract, The amount of liquidated damages due to
the Commission under this provision will bear compound interest at the rate of 5% per annum, compounded
monthly from the date of the Notice to Proceed to the date of approval of a deductive change order for
liquidated damages. Should the total amount of liquidated damages due under ail provisions of this contract
exceed the amount of the Commission's retainage, compound interest on the amount over and above the
retainage will continue to accrue untif the entire amount of liquidated damages and compound interest is paid
to the Commission.

The Commission is aware that cerfain subcontract agreements under this contract may require
subcontractors to contribute to payment of liguidated damages assessed under this provision. Should
enforcement of subcontract liquidated damages provisions result in an aggregate total of subcontractor
liquidated damages greater than the liquidated damages assessed hereunder against Contractor, then
Contractor must pay the excess pro rata as a bonus to each subcontracior exceeding its subcontract
commitments for minority or women employment, or both.

5. Reporting

In accordance with this commitment, the Contractor must submit both the Contractor's Payroll Record Form and

the Confractor's Recapitulation of Minority and Female Worker Hours and Percentages Form on a monthly basis.
All Subcontractors shall be listed on the Confractor’s Recapitulation Form whether active or nof. For the purpose
of this report, the following group categories will be used:

a
b.

The clagsification "White" includes person of Indo-European descent,

The classification "Black" or "African-American” includes persons having origins in any of the black racial
groups of Africa.

The classification *Hispanic” includes persons whose origins are from Mexico, Puerto Rico, Cuba, Central or
South America, the Caribbean Islands or other Spanish culture or origin, regardless of race.

The classification “Native American” includes persons who are Native Americans by virtue of tribal
association.

The classification "Asian-Pacific” includes persons whose origins are from East Asia, Southeast Asia, the
Pacific Islands or the indian sub-continent.

The classification "Other” includes qualified individuals with disabilities who meet legitimate skill, experience,
education or other requirements of employment posttions held or sought and who perform the essential
function with or without reasonable accommodation and other groups or other individuals found by the Public
Building Commission of Chicago to be soclaly and economically disadvantaged and to have suffered actual
raciat or ethinic discrimination and decreased opportunities to compete in Chicago area markets.

Date of Issuance: September 11, 2018
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FORM J - AWARD CRITERIA FIGURE

6, Major Trades

Asbestos Workers
Boiler Makers
Bricklayers
Carpenters

Cement Masons
Electricians

Elevator Construction
Glaziers

Machinists
Machinery Movers
Ornamental fron Workers
Lathers

Operaling Engineers
Painters

Pile Driver Mechanics
Fipe Fitters/Steam Fitlers
Plasterers

Plumbers

Roofers

Sheet Metal Workers
Sprinkler Fitters
Technical Engineers
Truck Drivers

Tueck Pointers

For approval of other trades for consideration in the Award Criteria Figure formula, written approval should be

requested from the Commission.

Date of Issuance: September 11, 2018
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FORM K - ACCEPTANCE

A. PROPOSAL ACCEPTANCE

IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed in two (2) original counterparts the

day and year first above written.

PUBLIC BUILD ING OMMISS OF CHICAGO

W jéo 8 c
CONTRACTING PAR

Davila General Contracting, Inc.

el

Mayor Rahm Emmanuel, Chairman

10958 S. Halsted Street | Chicago, IL 60628

Contractor Name Address
IF A CORPORATION:
Naiiia: Davila General Contracting, Inc.
Title: Presdient
Signature: W_-
ATTEST BY: Asha Davila Asha Davila
Secretary
IF A PARTNERSHIP:
Partner (Signature)
Address
Partner (Signature)
Address
Partner (Signature)
Address
IF A SOLE PROPRIETORSHIP:
Signature Address
NOTARY PUBLIC
County of _Cook State of L
Subscribed and sworn to befare me on this _ 19 day of Octoher ;2018
(SEAL)

Notary Public Signature
Commission Expires: (’/' (I/// 6’

APPROVED ASTO EzRM AND LEGALITY

M Date: 3 9“/

OFFchm, SEAL

ERIKA CRUZ
NOTARY PUBLIC, STATE OF ILLINOIS
| My Commlssmn Expires Sep 4 2019

=g

Neal & Leroy, LLC

Date of Issuance: September 11, 2018
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FORM L — AFFIDAVIT OF NON-COLLUSION

Affidavit Of Non-collusion

STATE OF ILLINOIS }
188
COUNTY OF COOK }
Asha Davila , being first duly sworn, deposes and says that:
(1) HelSheis
Partner of JV
(Owner, Partner, Officer, Representative or Agent) of
Davila-OVC JV

the Bidder that has submitted the attached Bid;

(2) That Bidder is fully informed respecting the preparation and contents of the attached Bid and of all pertinent
circumstances respecting such Bid;

(3) Such Bid is genuine and is not a collusive or sham bid;

(4) Neither Bidder nor any of its officers, partners, owners, agents, representatives, employees, or parties in interest,
including this affiant, has in any way colluded, connived, conspired, or agreed, directly or indirectly, with any other
Bidder, firm, or person to submit a collusive or sham bid in connection with the Contract for which the attached bid has
been submitted or to refrain from bidding in connection with such Contract, or has in any manner, directly or indirectly,
sought by agreement or collusion or communication or conference with any other Bidder, firm, or person to fix the price
or prices in the attached bid or in that of any other Bidder, or to fix any overhead, profit, or cost element of the bid price
of any other Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage
against the Public Building Commission of Chicago or any person interested in the proposed Contract; and

(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion, conspiracy,
connivance, or unlawful agreement on the part of the Bidder or any of its agents, representatives, owners, employees,
or parties in interest, including this affiant.

(6) The Bidder is not barred from bidding as a result of having violated lllinois Criminal Code, 720 ILCS 5/33E-3 (Bid-
rigging), 720 ILCS 5/33E-4 (Bid rotating) or the Prevailing Wage Act, 30 ILCS 570/0.01 through 570/7.

A L

(Signed) Asha Davila

Partner of JV, President of Davila General Cointracting, Inc.
(Title)
Subscribed and sworn to bgfore me this __ 19" day o

f QOclober 9 18

a-4-(9
(Title)
My Commission expires:

OFFICIAL SEAL
ERIKA CRUZ
{ NOTARY PUBLIC, STATE OF ILLINOIS
4 My Commission Expires Sep 4, 2019

N e

Date of Issuance: September 11, 2018
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FORM L — AFFIDAVIT OF NON-COLLUSION

Affidavit Of Non-collusion

STATE OF ILLINOIS }
}SS
COUNTY OF COOK }
Asa Davila

, being first duly sworn, deposes and says that:

(1) HelSheis )
President

(Owner, Partner, Officer, Representative or Agent) of
Davila General Contracting, Inc.

the Bidder that has submitted the attached Bid;

(2) That Bidder is fully informed respecting the preparation and contents of the attached Bid and of all pertinent
circumstances respecting such Bid;

(3) Such Bid is genuine and is not a collusive or sham bid;

(4) Neither Bidder nor any of its officers, partners, owners, agents, representatives, employees, or parties in interest,
including this affiant, has in any way colluded, connived, conspired, or agreed, directly or indirectly, with any other
Bidder, firm, or person to submit a collusive or sham bid in connection with the Contract for which the attached bid has
been submitted or to refrain from bidding in connection with such Confract, or has in any manner, directly or indirectly,
sought by agreement or collusion or communication or conference with any other Bidder, firm, or person to fix the price
or prices in the attached bid or in that of any other Bidder, or to fix any overhead, profit, or cost element of the bid price
of any other Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage
against the Public Building Commission of Chicago or any person interested in the proposed Contract; and

(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion, conspiracy,
connivance, or unlawful agreement on the part of the Bidder or any of its agents, representatives, owners, employees,
or parties in interest, including this affiant.

(6) The Bidder is not barred from bidding as a result of having violated lllinois Criminal Code, 720 ILCS 5/33E-3 (Bid-
rigging), 720 ILCS 5/33E-4 (Bid rotating) or the Prevailing Wage Act, 30 ILCS 570/0.01 through 570/7.

el d—

(Signed) Asha Davila

President

(Title)
Subscribed and swomn to befpf@ me this __ 19t day of October 20 18

b (A
__a-44 0

My Commission expires:

OFFICIAL SEAL
ERIKA CRUZ
d NOTARY PUBLIC, STATE OF ILLINOIS
q My Commission Expires Se 4 21

Date of Issuance: September 11, 2018
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FORM L — AFFIDAVIT OF NON-COLLUSION

Affidavit Of Non-collusion

STATE OF ILLINOIS }
1SS
COUNTY OF COOK }

i , being first duly sworn, deposes and says that:

(1) He/Sheis .
Owner [ President

(Owner, Partner, Officer, Representative or Agent) of
Old Veteran Construction, Inc.

the Bidder that has submitted the attached Bid;

(2) That Bidder is fully informed respecting the preparation and contents of the attached Bid and of all pertinent
circumstances respecting such Bid;

(3) Such Bid is genuine and is not a collusive or sham bid;

(4) Neither Bidder nor any of its officers, partners, owners, agents, representatives, employees, or parties in interest,
including this affiant, has in any way colluded, connived, conspired, or agreed, directly or indirectly, with any other
Bidder, firm, or person to submit a collusive or sham bid in connection with the Contract for which the attached bid has
been submitted or to refrain from bidding in connection with such Contract, or has in any manner, directly or indirectly,
sought by agreement or collusion or communication or conference with any other Bidder, firm, or person to fix the price
or prices in the attached bid or in that of any other Bidder, or to fix any overhead, profit, or cost element of the bid price
of any other Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage
against the Public Building Commission of Chicago or any person interested in the proposed Contract; and

(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion, conspiracy,
connivance, or unlawful agreement on the part of the Bidder or any of its agents, representatives, owners, employees,
or parties in interest, including this affiant.

Owner / President

(Title)
Subscribed and swarn to before/e this __19 day of __ October 20_18

ol C aus
(Title) O{«L{“M

My Commission expires:

) OFFICIAL SEAL
! ERIKA CRUZ

Jd NOTARY PUBLIC, STATE OF \ngg:sg
g My Commission mre S ‘. 09

Date of Issuance: September 11, 2018
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FORM M - JOINT VENTURE AFFIDAVIT

Joint Venture Affidavit (1 of 3)
This form is not required if all joint venturers are MBE/Non-MBE or WBE/Non-WBE firms. In such case, however, a written
Joint venture agreement among the MBE/Non-MBE or WBE/Non-WBE firms should be submitted. Each MBE/WBE joint
venturer must also attach a copy of their current certification letter.

A. Name of joint venture ot )

B. Address of joint venture 10958 S. Halsted Street

Chicago, IL 60628

C. Phone number of joint venture 773.556.7767

D. Identify the firms that comprise the joint venture

Davila General Contracting, Inc.

Old Veteran Construction, Inc.

1. Describe the role(s) of the MBE/WBE firm(s) in the joint venture, (Note that a “clearly defined portion of work”
must here be shown as under the responsibility of the MBE/WBE firm.)

Davila General Contracting, Inc. is a MBE/WBE GC with the City of Chicago (See JV Agreement for clearly

defined portion of work.) and is Lead Partner of JV
Old Veteran Construction, Inc. is a GC and JV partner, MBE certified with CMS (See JV Agreement for details)

2. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint venturer.

Davila General Contracting, Inc. is a 6 yr. old MMWBE GC with General Contracting and J.0.C. Experience

Old Veteran Construction, Inc. has over 30 years GC and J.0.C. Contracting Experience and is
MBE Cerlified with CMS

E. Nature of joint venture's business

Provider of General Contracting and J.0.C. Services

F. Provide a copy of the joint venture agreement. - Please see attached JV Agreement for Davila-OVC JV
G. Ownership: What percentage of the joint venture is claimed to be owned by MBE/WBE? 51 %

H. Specify as to:

Please See JV Agreement %

Please See JV Agreement %

1. Profit and loss sharing

2. Capital contributions, including equipment

3. Other applicable ownership interests, including ownership options or other agreements which restrict ownership or
control.

Please See JV Agreement
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SCHEDULE B - Joint Venture Affidavit (2 of 3)

4, Describe any loan agreements between joint venturers, and identify the terms thereof.

None.

. Control of and participation in this Contract: Identify by name, race, sex, and "firm" those individuals (and their fitles)
who are responsible for day-to-day management and policy decision making, including, but not limited to, those with
prime responsibility for;

1. Financial decisions Both Partners of JV

2. Management decisions such as:

% Esbnatng Majority provided by Old Veteran Construction, Inc.

b Markaling and Seles Equal between both partners.

¢.  Hiring and firing of management personnel Equal between both partners.

d. Other N/A

3. Purchasing of major items or supplies Equal between both partners.

40 EipenEon ot eparlions Old Veteran Construction, Inc.

5. Supervision of office personnel Equal between both partners

6. Describe the financial controls of the joint venture, e.g., will a separate cost center be established; which venturer
will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority of each joint
venturer to commit or obligate the other. Describe the estimated contract cash flow for each joint venturer.

Please see JV Agreement for details. Cash flow to be determined.

7. State approximate number of operational personnel, their craft and positions, and whether they will be employees
of the majority firm or the joint venture.

Each Partner will be responsible for needed personnel - TBD based on award.

J.  Please state any material facts of additional information pertinent to the control and structure of this joint venture.

Please see JV Agreement.
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SCHEDULE B - Joint Venture Affidavit (3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL MATERIAL
INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS OF OUR JOINT VENTURE AND
THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED
COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE
AND ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND
ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND
EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH JOINT
VENTURER RELEVANT TO THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE COMMISSION. ANY
MATERIAL MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED
AND FOR INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS.

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is any significant
change in the information submitted, the joint venture must inform the Public Building Commission of Chicago, either directly or
through the General contractor if the joint venture is a subcontractor.

Davila General Contracting, Inc.

Name of Joint Venturer

Signature

Asha Davila Jose Maldonado

Name preident Name b esident

Title 10.19.18 Title 10.19.18

Dale Date

State of llinois County of Cook State of Hinots County of gk

October

On this 19th_gay of October 99 18

before me appeared (Name)
Asha Davila

to me personally known, who, being duly sworn,

did execute the foregoing affidavit, and did state

that he or she was properly authorized by

(Name of Joint Venture)
Davila-OVC JV

to execute the affidavit and did so as his or her

free act and degd.

Notary Public

Commission expires:
(SEA

%Mm;;mm NP .
OFFIGIAL SEAL
ERIKA CRUZ
d NOTARY PUBLIC, STATE OF ILLINOIS
| My Commission Expires Sep 4, 2019
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- Commission expires:

d My Commissio

On this 19 day of , 2018

before me appeared (Name)
Jose Maldonado

to me personally known, who, being duly sworn,

did execute the foregoing affidavit, and did state

that he or she was properly authorized by

(Name of Joint Venture)
Davila-OVC JV

to execute the affidavit and did so as his or her

free act and deed.

Notary Public

(SEAL)
“OFFICIAL SEAL
ERIKA CRUZ

01s
NOTARY PUBLIC, STATE OF ILLIN
n Expires Sep 4, 1_




JOINT VENTURE AGREEMENT

PUBLIC BUILDING COMMISSION OF CHICAGO
REQUEST FOR PROPOSAL (RFP)
JOB ORDER CONTRACTING SERVICES —PS3012

This Joint Venture Agreement made and entered into as of the 19" day of October 2018,
by and between Davila General Contracting Inc. and Old Veteran Construction, Inc. (OVC),
agree as follows:

WHEREAS, the Partners will start a business entity named DAVILA — OVC JV, for the
specific purpose of engaging in the construction and construction management of the Public
Building Commission of Chicage (PBC), Request for Proposal (RFP) for Job Order
Contracting Services — PS3012, It is the intent of the parties that Davila General Contracting
Inc. and OVC will work together on the contracting as well as other potential construction-
related matters as agreed upon by both Davila General Contracting and OVC under the joint
venture of DAVILA - OVC JV.

WHEREAS, the parties desire to form a Joint Venture, pursuant to Illinois law, and
desire to set forth the rights of each of them in and to said joint venture.

NOW THEREFORE, in consideration of the premises and the mutual promises of the

parties and of other good and valuable consideration, it is mutually agreed as follows:

ARTICLE I
The preambles are expressly made part of this Agreement, and the parties hereto form a

Joint Venture Partnership carried on under the name DAVILA —~ OVC JV.




ARTICLE IT
The Joint Venture Partnership has been formed for the purpose of engaging in
construction projects as agreed by both Davila General Contracting Inc and OVC, specifically
for PBC RFP, Job Order Contracting Services — PS3012. The Joint Venture Partnership shall
not engage in any other business or activity, but may engage in any and all activity that may be

necessary, incidental, desirable or convenient to carry out said purpose.

ARTICLE HI
The principal office of the Joint Venture Partnership shall be located at 10958 S Halsted
St. Chicago, IL 60628 or such other place as shall be agreed upon by the Joint Venture

Partnership from time to time.

ARTICLE IV

The names and addresses of the Joint Venture Partners are as follows:

Asha Davila Jose Maldonado

Davila General Contracting, Inc. 0Old Veteran Construction Inc.
10958 S. Halsted St. 10942 S Halsted St.

Chicago, Illinois 60628 Chicago, IL 60628

(773) 556.7767 (773) 821.9900

In the event one Joint Venture Partner must notify another Joint Venture Partner pursuant
to this Joint Venture Agreement, a certified copy of such notification shall go to the above
addresses as well as the following:

If to Davila General Contracting Ine.:
ATTORNEY’S NAME: Edward Anderson, Chuck Bretz & Associates, P.C.

ADDRESS: 58 N Chicago St., 2" F1, Joliet 1L 60432
PHONE NO.: 815.740.1545




If to Old Veteran Construction, Inc.:

ATTORNEY’S NAME: Edward Anderson, Chuck Bretz & Associates, P.C.

ADDRESS: 58 N Chicago St., 24 F1, Joliet IL 60432
PHONE NO:.. 815.740.1545
ARTICLE V

Each of the Partners shall contribute to the initial capital of the Joint Venture Partnership
in such amounts as agreed by the parties, and his or her respective interest in the Joint Venture
Partnership as follows:

Davila General Contracting Inec. 51%
Old Veteran Construction Inc. 49%
In addition to the above startup capital, the Partners will contribute the following assets:
Davila General Contracting Ine.: $1,275.00
Old Veteran Construction: $1,225.00

The Joint Venture shall open up a bank account at Fifth Third Bank. This account shall
require the signature of all participants of the Joint Venture, namely Davila and OVC, for
withdrawal purposes. All payments due the Joint Venture for performance on this contract will
be deposited into the JV account. All expenses incurred under the contract shall be paid from
this account as well.

In addition to the aforementioned startup capital, said J'V will identify the resources that
each Partner will contribute toward the completion of the Construction Contract, including but
not limited to itemizing all major equipment, facilities and machinery and other resources to be

furnished by each party to the joint venture, with a detailed schedule of cost or value of each as




well as other resources and/or inventory from each Partner. Said JV will also specify the
respoﬁsibiiities of the each Partner with regard to the contract performance, source of labor and

negotiation of the contract,

Said JV, will specify any rental agreements for equipment needed to complete the
Construction Project and attach a copy of any such rental agreements.

Said JV, will identify specific technical and management assistance not evidenced within
the J oint Venture Partners that will be needed to complete the Construction Project.

Said JV, will identify the degree of sub-contracting that will be needed to complete the
Construction Project.

Said JV, will identify the labor resources needed from each Partner in order to complete
the Construction Project, including but not limited to identifying each person with managerial

and supervisory responsibilities.

ARTICLE VI

The net profits, losses and all liabilities shall be shared by the Partners, in accordance

with their respective Interests.

ARTICLE V11
The Partners recognize that the income produced by the
Joint Venture Partnership may, from time to time, be insufficient to

properly manage the construction projects. If the Partners




determine that such additional funds are required, the additional
funds shall be contributed by the Partners, when and as needed, in
proportion to their respective Interests, said determination to be
expressly evidenced by the written consent of the majority of the
Partners.

If any Partner, after a written consent of the majority is had,
is delinquent by reason of being unable or unwilling to contribute
any or all of his proportionate share of such additional funds and,
therefore, is deficient with respect to the call for additional funds,
then the remaining Partners who are able and willing to do so may
contribute in excess of their respective proportionate shares, in
such amounts as they may agree among themselves or, in the
absence of agreement, then in proportion to their respective
interest. A delinquent Partner shall be temporarily relieved of his
liability to pay his proportionate share of a call for additional funds
only if, and to the extent, the amount of such delinquent Partner’ s
required contribution has been contributed by other Partners. Any
deficiency remaining shall be promptly paid by the delinguent
Partner. In the event a deficiency remains for a period of fourteen
(14) days, the contributing Partners may then pay for the delinquent
Partner’ s share, and the contributing Partner’s interest in the

Partnership ownership will increase in a proportionate share.




ARTICLE VIII

The procedure for the operation of the Partnership shall be as

follows:

1.

The general affairs and overall supervision of the Davila —
OVC JV shall be handled by both Partners. The Joint Venture
shall provide insurance for the compietion of the Construction
Project. As such, the Joint Venture shall be responsible for
obtaining, securing and maintaining all required indemnity and
surety bonds or any other documents, certificates, etc. required
so that the Joint Venture can properly carry out and complete

the Construction Project.

Both Joint Venture Partners — shall participate as Managing
Members for the day to day operation and responsibilities of
the contract. The Day-to-Day Managing Members shall be
responsible for the day-to-day activities of the construction
projects, including the payroll functions of the Joint Venture,
The Day to Day Managing Members shall be responsible for
and keep all accounting and other administrative records
relating to the Joint Venture. Nonetheless, final original records

must be retained by the Day-to-Day Managing Members upon




completion of the contract performed by the Joint Venture. In
addition, the Day-to-Day Managing Members will be
responsible for the contract performance, source of labor and

negotiation of the contract.

3. All other actions that the Joint Venture Partnership wishes to
take, including, but not limited to, amendment of the Joint
Venture Agreement, disposition or acquisition of Joint Venture
assets and/or termination of the Joint Venture, shall be by
approval of all of the Partners. Both Partners to the Joint
Venture specifically agree that they are each individually
obligated to ensure performance of the contract and to
complete performance despite the withdrawal of any member.
In addition, both Partners recognize the joint venture must
perform the applicable percentage of work required by Owner

contract,

ARTICLE IX

No Partner shall, directly or indirectly, sell, assign, pledge or otherwise transfer or
encumber in any manner or by any means whatsoever, all or any part of such Partner’ s Interest
otherwise than in accordance with the provisions of this Article, or with the written consent of

the Joint Venture Partnership, nor shall any purported action be effective for any purpose.




A Partner may transfer all or any part of his Inferest to any other Partner. The respective
Interests of the Partnership shall be adjusted accordingly.

If any Partner (Seller) desires to sell all or a portion of its Interest in the Partnership, such
Partner shall give the other Partners written notice (Sale Notice) and, if such Partner has recetver
a written bona fide offer of purchase (Offer), shall furnish to the other Partners all of the details
of such Offer, including the identity and address of the Offerror, together with true copies of the
Offer and all documents relating to such offer. The remaining Partners, first jointly, next
individually, shall have the right and option to (1) purchase all of such Partner’ s Interest which
he seeks to sell (or so much of same for which a bona fide Offer was received), (2) consent to the
transfer as proposed if the Partners, collectively and individually have declined to purchase
pursuant to the terms and conditions of this offer, (3) cause the Joint Venture Partnership to be
terminated and liquidated, or (4) refuse to consent to said transfer, in which event the Joint
Venture Partnership shall continue in existence. The determination of the Joint Venture

Partnership (including the vote of the seller) shall govern.

ARTICLE X

In the event that any time hereafter:

a. There shall be filed by or against any Partner a petition in bankruptcy or similar
pleading or proceeding under any law or act relating to bankruptcy and the same shall
not have been withdrawn or dismissed within thirty (30} days after filing; or

b. A receiver or trustee of all or a substantial part of a Partner” s property shall be

appointed and not be terminated within thirty (30) days after appointment; or




c. An execution shall be issued against the general property of a Partner or against a
Partners Interest, and shall remain unpaid, unsatisfied and unstayed pending appeal
for thirty (30) days after issue; or

d. A Partner shall make an assignment for the benefit of creditors; or

e. A Partner shall take any action that causes, or with the passage of time will cause,
dissolution of the Pai’tnership; or

f.  Any other involuntary disposition of all or any part of a Partner” s Interest in the
Partnership shall be imminent or threatened; then, in any of such events, such Partner,
or such Partner’ s representative, as the case may be (Seller) shall give written notice
of such event (Event Notice) to the remaining Partners.

Upon the happening of any such event, the remaining Partners shall have the rights and
option to: (1) purchase all or a portion of such Partner’ s interest for fair value; or (2) cause the
Partnership to be terminated or liquidated; or (3) waive such event.

Tf a Purchase Notice is given, then the price shall be the Purchase Price determined below
or the Offer Price, if any, if 1ess-than the Purchase Price.

The Purchase Price shall be the fair value of all assets owned by the Partnership less any
outstanding liabilities. The fair value shall be determined by an appraiser selected unanimously
by the Partners or selected randomly from a list of appraisers obtained from the ADR Group of
the CBA so long as said appraiser is independent of the Partners. The appraiser selected must be
approved unanimously by the Partners; said approval may not be unreasonably withheld,

conditioned or delayed.




The consummation of a purchase and sale (Closing) shall take place on or before the

thirtieth (30%) day after the Purchase Price has been determined, or at a date mutually agreed

upon by the parties.

Unless consented to in writing by the non-transferring Partners, no transfer of an Interest

shall in any way alter or diminish the transferor’ s obligation with respect to any unpaid

additional funds with respect to which there has been no allocation of an excess contribution.

ARTICLE XI

No Partner shall, without the written consent of the Joint Venture Partnership:

1.

Sell, mortgage, encumber, lease, transfer, convey, or otherwise dispose of any of
the assets of the Joint Venture Partnership;

Borrow money in the Joint Venture Partnership’s name:

Assign, transfer, pledge, compromise or release any claim of or debt due the Joint
Venture Partnership;

Make, execute or deliver for the Joint Venture Partnership any bond, mortgage or
deed of trust or become a surety in the Joint Venture Partnership’ name;

Confess a judgment against the Joint Venture Partnership; or

Make an assignment of Joint Venture Partnership assets or property for the benefit

of creditors.
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ARTICLE XI1

The sale or transfer of an Interest, the happening of any event referred to above giving
rise to an option to purchase a Partner’s interest or the death or total disability of a Partner shall
not cause a termination, or require liquidation, of the Joint Venture Partnership, but the Joint
Venture Partnership shall be continued by the remaining Partners under the same name, as a
continuing Joint Venture Partnership, subject to all of the terms and conditions of this agreement.

Upon the death of an individual Partner, the remaining Partners shall purchase said
deceased Partner’ s Interest for fair value pursuant to the price and conditions as set forth in
Article X above. In the event the above occurs prior to the completion of the Real Estate
Development, the remaining Partners shall pay to the administrators, executors, heirs, successors
and assigns of the deceased Partner, the deceased Partner’ s initial capital investment into the
Joint Venture Partnership.

ARTICLE XIIl

The Joint Venture Partnership shall be terminated upon completion of the construction
projects or eatlier upon agreement of the Partners or in accordance with an election as set forth
above. Upon termination, the Partners shall proceed with reasonable promptness to sell the Joint
Venture Partnership assets, collect all amounts due the Joint Venture Partnership and liquidate
the Joint Venture Partnership business. The proceeds of liquidation shall be applied and

distributed in accordance with Illinois Law.
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ARTICLE XIV

All notices required shall be in writing and shall be given in person or by certified mail.
All of the terms, covenants and conditions of this Agreement shall be binding upon and inure to

the benefit of the administrators, executors, heirs, successors and assigns of the Partners.

ARTICLE XV
This Agreement constitutes the entire agreement among the parties. No alleged covenant,
representation or condition not expressed in this agreement shall effect or be effective to
interpret, change or restrict the expressed provisions of this Agreement. Any attempts to amend

this Agreement must be approved by both Joint Venture Partners.

ARTICLE XVI

This Agreement shall be construed in accordance with the laws of Illinois and may be

executed in any number of counterparts, each of which shall be deemed an original.
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ARTICLE XVII
In the event of a breach of this Joint Venture Agreement, and if a claim is made, the
prevailing party shall be awarded any and all reasonable costs and attorney fees incurred through
the enforcement of this Agreement.
IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the

day and year first written above.

Davila General Contracting Inc., Partner Old Veteran Construction Inc., Partner,

By: M By:

Title: P el ond Tj

¥
Feartent
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EXHIBIT A - INSURANCE

The insurance requirements listed below are the minimum requirements that wilt be required for work issued on contracts
resulting from this RFP. The actual requirements for each project will likely be higher and will be determined based on the scope
and the requirements of the User Agency. Per Section II. V1. G. of this RFP, Respondent is to submit a certificate of insurance
gvidencing their current insurance program.

The Contractor must provide and maintain at Contractor's own expense, the minimum insurance coverage and requirements
specified below, insuring all operations related to the Contract. The insurance must remain in effect from the date of the Notice
to Proceed until Substantial Completion of the project, during completion of Punch List, as well as any time Contractor returns to
perform additional work regarding warranties or for any other purpose, unless otherwise noted below or agreed by the Public
Building Commission’s Director of Risk Management.

INSURANCE TO BE PROVIDED
1) Workers’ Compensation and Emplovers Liability (Primary and Umbrella}

2)

3)

4)

Workers' Compensation Insurance as prescribed by applicable law covering all employees who are to provide a
service under this Confract and Employers Liabifity coverage with limits of not less than $1,000,000 each accident,
iilness or disease. Coverage will include a waiver of subrogation as required below.

Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than $2,000.000 per occurrence for bodily
injury, personal injury, and property damage liability. Coverage must include the following: All premises and
operations, productsfcompleted operations to be maintained for minimum of two (2) years foflowing project completion,
explosion, collapse, underground hazards, defense and contractual liability. Contractor and all subcontractors of every
tier will specifically name the Public Building Commission of Chicago, the City of Chicago, the User Agency and
others as may be required by the Public Building Commission of Chicago, as Additional insured using the fatest
version of the 1SO CG2010 and CG2037. Additional Insured status will be on a primary, non-contributory basis for any
liability arising directly or indirectly from the work, including the two year completed operations periods. Coverage wil
include a waiver of subrogation as required below.

Subcontractors performing work for Contractor must maintain limits of not less than $1,000,000 per occurrence with the
same terms herein.

Automobile Liabifity (Primary and Umbrella}

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be performed, the
Contractor must provide Automobile Liability Insurance, with fimits of not less than $1,000,000 per occurrence for
bodily injury and property damage. The Public Building Commission of Chicago, the City of Chicago, the User Agency
and others as may be required by the Public Building Commission of Chicago, are fo be named as Additional Insured
on a primary, non-contributory basis.

Subcontractors performing work for Contractor must maintain fimits of not less than $1,600,000 per occurrence with the
same terms herein.

Contractors Pollution Liability

Contractors Pollution coverage is required with limits of not less than $1,000,000 per occurrence for any portion of the
services, which may entail, exposure to any pollutants, whether in the course of sampling, remedial work or any other
activity under this contract. The contractor pollution liability policy will provide coverage for sums that the insured
become legally obligated to pay as loss as a resuit of claims for bodily injury, properly damage and/or clean-up costs
caused by any pollution incident arising aut of the Work including remedation operations, transportation of poltutants,
owned and non-owned disposal sites and any and all other activities of Contractor and its subcontractors. Pollution
incidents will include, but not be limited to, the discharge, dispersal, release or escape of any sofid, liquid, gaseous or
thermal irritant or contaminant, including but not limited smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals,
medical waste, waste materials, lead, asbestos, silica, hydrocarbons and micrebial matter, including fungi, bacterial or
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EXHIBIT A - INSURANCE

9)

6)

7)

viral matter which reproduces through release of spores or the splitting of celis or other means, including but not limited
to, mold, mildew and viruses, whether or not such microbial matter is living.

The policy will be maintained for a period of three years after finafl completion and include completed operations
coverage. The policy will include the Public Building Commission of Chicago, the City of Chicago and the User
Agency, and others as may be required by the Public Buitding Commission of Chicago, as Additional Insured. These
entities must be specifically named and endorsed on the policy. Additional Insured coverage must be on a primary and
non-contributory basis for ongoing and completed operations. Coverage will include a waiver of subrogation as
required below,

Subcontractors performing work for Contractor must maintain limits of not less than $1,000,000 per accurrence with the
same terms herein.

Professional Liability

When Contractor performs professional work in connection with the Agreement, Professional Liabiiity Insurance must
be maintained with limits of not less than $1,000,000 covering acts, errors, or omissions. The policy will include
coverage for wrongful acts, including but not limited to errors, acts or omissions, in the rendering or failure to render
professional services resulting in a pollution incident. When policies are renewed or replaced, the policy refroactive
date must coincide with, or precede the, start of work on the Agreement. Coverage must be maintained for two years
after substantial completion. A claims-made policy, which is not renewed or replaced, must have an extended reporting
period of fwo (2) years.

Subcontractors performing professional work for Contractor must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein,

Builders Risk

Contractor must provide All Risk Builders Risk or Installation Floater Insurance on a replacement cost basis including
but not limited to all labor, materials, supplies, equipment, machinery and fixtures that are or will be permanent part of
the facility, inclusive of prior site work. Coverage must be on an All Risk or Cause of Loss, Special Form basis
including, but not limited to, the following: right to partial or complete cccupancy, collapse; water damage including
overfiow, leakage, sewer backup, or seepage; resulting damage from faulty or defective workmanship or materials;
resulting damage from error or omission in design, plans or specifications; debris removal; Ordinance and Law and
include damage to, false work, fences, temporary structures and equipment stored off site o in transit. The poficy will
allow for partial or complete occupancy and include damage to existing property at the site with a sublimit of
$1,000,000.

The Public Building Commission of Chicago and the Board of Education of the City of Chicago will be Named Insureds
on the policy. Coverage must be for the full completed value of the work and must remain in place until at least
Substantial Completion and may only be cancelled with the written permission of the Public Building Commission
Risk Management Deparfment, even if the Project has been put o its intended use.

The Contractor is responsible for all foss or damage fo personal property including but not limited to materials,
equipment, tools, scaffolding and supplies owned, rented, or used by Contractor.

Raifroad Protective Liability

When any work is to be done adjacent to or on railroad or transit property, Contractor must provide, with respect to the
operations that the General Contractor or subconfractors perform, Railroad Protective Liability insurance in the name of
railroad or transit entity. The policy must have limits of not fess than the requirement of the operating railroadftransit
entity, and in no event less than $2,000,000 per occurrence and $6,000,000 aggregate, for losses arising out of injuries
to or death of all persons, and for damage to or destruction of property, including the loss of use thereof. If no Railroad
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EXHIBIT A - INSURANCE

Protective Liability insurance is required by the nearby railroads, Contractor shall submit written confirmation from each
raifroad.

Contractors and subcontractors are required to endorse their liability poficies with form CG 24 17 to eliminate the
exclusion for work within fifty (50) feet of the rail right-of-way. Contractors and subcontractors must provide copies of
this endorsement with the certificate of insurance required below.

B. ADDITIONAL REQUIREMENTS

Contractor must furnish the Public Building Commission Procurement Department, Richard J. Daley Center, Room 200, Chicago,
IL. 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Contract, and Renewal
Certificates of Insurance, or such similar evidence, if any insurance policy has an expiration or renewal date occurring during the
term of this Contract. The Contractor must submit evidence of insurance to the Public Building Commission prior to Contract
award. The receipt of any certificate does not constitute agreement by the Commission that the insurance requirements in the
Contract have been fully met or that the insurance policies indicated on the certificate are in compliance with afl Contract
requirements. The failure of the Commission to obtain certificates or other insurance evidence from Contractor is not a waiver by
the Commission of any requirements for the Contractor to obtain and maintain the specified insurance. The Contractor will
advise all insurers of the Contract provisions regarding insurance. Non-conforming insurance does not relieve Contractor of the
obligation to provide insurance as specified in this contract. Nen-fuffiiment of the insurance conditions may constitute a breach
of the Contract, and the Commission retains the right o stop work untit proper evidence of insurance is provided, or the Contract
may be terminated.

The insurance must provide for 30 days prior written notice to be given to the Commission in the event coverage is substantially
changed, canceled, or non-renewed.

The Public Building Commission of Chicago reserves the right to obtain copies of insurance policies and records

Any deductibles or self-insured retentions on referenced insurance must be borne by Contractor. All self-insurance, retentions
and/for deductibles must conform to these requirements.

The Contractor waives and agrees to cause all their insurers to waive their rights of subrogation against the Public Building
Commission of Chicago, the City of Chicago, the User Agency and any other entity as required by the Public Building
Commission of Chicago, their respective Board members, employees, elected officials, officers, or representatives. The
Contractor must require each Subcontractor to include similar waivers of subrogation in favor of the Commission, the City of
Chicago, the User Agency and any other entity as required by the Public Building Commission of Chicago.

The insurance coverage and limits furnished by Contractor in no way fimit the Contractor's liabilities and responsibifities specified
within the Contract or by law.

Any insurance or self-insurance programs maintained by the Public Building Commission of Chicago, the City of Chicago, the
User Agency and any other entity as required by the Public Building Commission of Chicago, will not contribute with insurance
provided by the Confractor under the Contract.

The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this Contract or
any fimitation placed on the indemnity in this Contract given as a matter of law.

i contractor is a joint venture or limited liability company, the insurance policies must name the joint venture or limited liability
company as a Named Insured.

The Contractor must require all subcontractors 1o provide the insurance required herein, or Contractor may provide the insurance
for subcontractors. All subcontractors are subject fo the same insurance requirements of Contractor unless otherwise specified
in this Contfract.

If Contractor or subcontractor desires additional coverage, the party desiring the additional coverage is responsible for the
acquisition and cost

Date of Issuance: September 11, 2018
PBC: Bock 1_RFP for Job Order Coniracting Services Page 58 of 137




EXHIBIT A - INSURANCE

Contractor must submit the following at the time of award:

1. Standard ACORD form Cerfificate of Insurance issued to the Public Building Commisslon of Chicago as

Certificate Holder including:
a. Al required enfities as Additional Insured
b. Evidence of waivers of subrogation
¢, Evidence of primary and non-contributory status
2. Allrequired endorsements including the CG2010 and CG2037

| The Public Building Commission maintains the rights to modify, delete, alter or change these requirements.

Date of Issuance: September 11, 2018
PBC: Book 1_RFP for Job Order Contracting Services
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DATE (MM/DD/YYYY)

gre——
ACCIRLY CERTIFICATE OF LIABILITY INSURANCE 3812019

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER mE‘?CT Carrie Gentile
Financial Renaissance (1o o, Ext): (312) 492-6900 mé, No):
1016 W. Jackson Blvd ADDRESs: cgentile@finren.com
Suite 407 INSURER(S) AFFORDING COVERAGE NAIC #
Chicago IL 60607 INSURER A: EVANSTON INS CO 35378
INSURED INSURER B: WESTFIELD INS CO 24112
Davila General Contracting, Inc. INSURER ¢ : TRANSPORTATION INS CO 20494
10958 S. Halsted INSURER D: CRUM & FORSTER SPECIALTY INSURANCE CO 44520
INSURERE :
Chicago IL 60628 INSURERF :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

TNSR SUBR]
LTR TYPE OF INSURANCE NSD [WYD POLICY NUMBER (MDY 1Y) | (DD VYY) LiMITS
% | COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000
|IDAMAGE TU RENTED
| cLams maoe Izl OCCUR PREMISES (Ea occurrence) |$ 100,000
] MED EXP (Any one person) $ Excluded
Al Y | Y | MKLV3PBC000160 02/28/2019 | 02/28/2020 | PERSONAL & ADV INJURY |3 1,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER:; GENERAL AGGREGATE $ 2,000,000
| |PoLicy e l:l Loc PRODUCTS - COMP/OP AGG |$ 2,000,000
OTHER: $
[AUTOMOBILE LiABILITY e NGLE T 5 1,000,000
% | ANy auTo BODILY INJURY (Per person) |$
R I ErEoiLER Y CWP8425171 09/29/2018 | 09/29/2019 |BODILY INJURY (Per acciden) [$
—HIRED NON-OWNED "PROPERTY DAMAGE s
AUTOS ONLY AUTOS ONLY (Per accident)
$
UMBRELLALIAB |  |occur EACH OCCURRENCE s
EXCESS LIAB CLAIMS-MADE AGGREGATE $
DED RETENTION $ $
WORKERS COMPENSATION PER OTH-
AND EMPLOYERS' LIABILITY YIN X | STATUTE l ER HLHHOL
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT 500,000
C |OFFICER/MEMBER EXCLUDED? NIAl Y | WC6076472662 02/12/2019 | 02/12/2020 $
Mandatory in NH) E.L. DISEASE - EA EMPLOYEE|$ 500,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT |$ 500,000
Brivisonmental Polisy General Aggregate $1,000,000
D | $10,000 Deductible PKC108385 02/13/2019 | 02/13/2020 | Contractors Pollution $1,000,000
Errors & Omissions $1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space Is required)

The Public Building Commission of Chicago, the City of Chicago and the User Agency, and others as may be required by the Public Building Commission of Chicago are
additional insureds on a primary/non-contributory basis under the General Liability (ongoing and completed operations basis) and Auto Liability policies as per written
contract; Waiver of Subrogation applies to the General Liability and Workers Compensation policies as required per written contract. 30 days notice of cancellation; 10 days for
non-payment of premium.

Forms Attached: CG2010 04/13; CG 2037 04/13

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

Public Building Commission Procurement Department ACCORDANCE WITH THE POLICY PROVISIONS.
APPROVED
Richard J Daley Center ] LB AUTHORIZED REPRESENTATIVE
50 West Washington St., Room 200 Joseple Orlando
3/13/2019

| Chicago, IL 60602

© 1988-2015 ACORD CORPORATION. All rights reserved.
ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD
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POLICY NUMBER: MKLY3PBCOOME0
DAVILA GENERAL CONTRACTING, INC.

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE
READ IT CAREFULLY
ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS — SCHEDULED PERSON OR
ORGANIZATION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY
CG 20100413

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s)
Or Organization(s)

Location(s) Of Covered Operations

As required by written contract executed by both
parties prior to loss

All Locations

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A. Section I} = Who Is An Insured is amended to

include as an additional insured the person(s) or

organization(s) shown in the Schedule, but anly
with respect to liability for "badily injury", “property
damage" or ‘personal and advertising injury”
caused, in whole or in part, by:

1. Your acts or omissions,; or

2. The acts or omissions of those acting on your
behalf;

in the performance of your ongoing operations for
the additional insured(s) at the location(s)
designated above.

However:

1. The insurance afforded to such additional
insured only applies to the extent permitted by
law; and

CG 20100413

® Insurance Services Office, Inc., 2012
COI1_DavilaOVCJointVenture JOCSves_PS3012E_jLB_20200210

2. if coverage provided to the additional insured is
required by a contract or agreement, the
insurance afforded to such additional insured
will not be broader than that which you are
required by the contract or agreement to
provide for such additionat insured.

B. With respect fo the insurance afforded to these

additional insureds, the following additional
exclusions apply:

This insurance does not apply to "bodily injury™ or
"property damage” ocourring after:

1. Al work, including materials, paris or
equipment furnished in connection with such
work, on the project (other than service,
maintenance or repairs) to be performed by or
on behalf of the additional insured(s) at the
location of the covered operations has been
completed; or

Page 1 of 2




2. That portion of “your work" out of which the
injury or damage arises has been put fo its
intended use by any person or organization
other than another contractor or subcortractor
engaged in performing operations for a
principal as a part of the same project.

C. With respect to the insurance afforded to these
additional insureds, the following is added to
Section lll = Limits Of Insurance:

If coverage provided to the additional insured is
required by a contract or agreement, the most we
will pay on behalf of the additional insured is the
amount of insurance:

1. Required by the contract or agreement; or

Page 2 of 2

© Insurance Services Office, Inc., 2012
COI_DavilaQOVCJointVenture_JOCSvcs_PS3012E_JLB_20200210

Page 3 of 22

2. Available under the applicable Limits of
Insurance shown in the Declarations;

whichever is less.

This endorsement shall not increase the
applicable Limits of Insurance shown in the
Declarations.

CG20100413




POLICY NUMBER: MKLV3PBC000160
DAVILA GENERAL CONTRACTING, INC.

Page 4 of 22

COMMERCIAL GENERAL LIABILITY
CG 20370413

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS — COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s)
Or Organization(s)

Location And Description Of Completed Operations

As required by written contract executed by both
parties prior to loss

All Locations

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A. Section Il = Who Is An Insured is amended to
include as an additional insured the person(s) or
organization(s) shown in the Schedule, but only
with respect to liability for "bodily injury" or
"property damage" caused, in whole or in part, by
“vour work" at the location designated and
described in the Schedule of this endorsement
performed for that additional insured and
included in the "products-completed operations
hazard".

However:

1. The insurance afforded to such additional
insured only applies to the extent permitted
by law; and

2. If coverage provided to the additional insured
is required by a contract or agreement, the
insurance afforded to such additional insured
will not be broader than that which you are
required by the contract or agreement to
provide for such additional insured.

B. With respect to the insurance afforded to these
additional insureds, the following is added to
Section lll = Limits Of Insurance:

If coverage provided to the additional insured is
required by a contract or agreement, the most we
will pay on behalf of the additional insured is the
amount of insurance:

1. Required by the contract or agreement; or

2. Available under the applicable Limits of
Insurance shown inthe Declarations;

whichever is less.

This endorsement shall not increase the applicable
Limits of Insurance shown in the Declarations.

CG 20370413 © Insurance Services Office, Inc., 2012 Page 1 of 1

COI_DavilaOVCJointVenture_JOCSvcs_PS3012E_JLB_20200210
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HUB International Limited

H u B 55 East Jackson Boulevard, Floor 14A
Chicago, IL 60604

P: (815) 485-4100

F: (815) 485-2936

www.hubinternational.com

March 8, 2019

Public Building Commission of Chicago
Richard J. Daley Center, Suite 200
Chicago, IL 60602

RE: Davila-OVC JV, 10958 S. Halsted Street, Chicago, IL 60628

Please note that we will be able to procure Builders Risk if requested for Job Order Contracting Services
(PS3012E).

Thanks!

AN s E O~

Michelle Haskell, CISR
HUB International Midwest Limited

COI_DavilaOVCJointVenture_JOCSvcs_PS3012E_JLB_20200210
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ACORD
V

CERTIFICATE OF LIABILITY INSURANCE

Page 6 of 22

DATE (MM/DD/YYYY)
3/82019

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
#f SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer righis to the certificate holder in lieu of such endorsement(s).

PRODUCER ﬁfﬁg‘?‘“ Carrie Gentile
Financial Renaissance PN By (312) 492-6900 [TAIC, No:
1016 W, Jackson Blvd CLss: ceentile@finren.com
Suite 407 INSURER{S) AFFORDING COVERAGE NAIC #
Chicago 1L 60607 INSURER A: VALLEY FORGE INS CO 20508
INSURED INSURER B : NATIONAL FIRE INS CO OF HARTFORD 20478
Ofd Veteran Construction, Inc. NsURer ¢ : TRAVELERS PROP CAS CO OF AMER 25674
10942 S, Halsted Street INSURER D: COLUMBIA CASUALTY COMPANY 31527
INSURER E :
Chicago IL 60628 INSURER F ;
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
NDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN 1S SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS,
15T
SR TYPE OF INSURANCE oD WD POLICY NUMBER DO} | (ML ) LIMITS
% [COMMERGIAL GENERAL LIABILITY EACH OCCURRENGE § 1,000,000
| cLasmts-mane OCCUR PREMISES (Fa pucurrence) |5 100,000
l XCU Included MED EXP (Any one parson) ] 15,000
A | X| $5000 PD Ded Y | ¥ | 6075975254 03/05/2019 | 03/05/2020 |personAL & ADV INJURY  |§ 1,000,000
| GEM'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000
| jPoLicY S’E& D Loc PRODUCTS - COMPIOP AGG |$ 2,000,000
OTHER: $
AUTOMOBILE LIABILITY fEa acadon $ 1,000,000
"¢ anr auTo BODILY INJURY (Per person) £ $
B D LY SOHEQULED Y C6075975237 03/05/2019 | 03/05/2020 {BODILY INJURY (Per accident) {8
| HIRED NON-OWNED ; 3
AUTOS ONLY AUTOS ONLY {Per accidant)
§
| X |umsreLLaLiae | X[occur EACH OCCURRENCE $ 16,000,000
C EXCESS LIAB CLAIMS-MADE ZUPSIN10754 19NF 03/05/2089 § 03/05/2020 | AGGREGATE $ 16,000,000
% |oep RETENTION§ 10,000 $
WORKERS COMPENSATION PER OTH-
IAND EMPLOYERS' LIABILITY YIN X 1 STATUTE i ER e
[ANY PROPRIETOR/PARTNER/IEXECUTIVE E.L. EACH ACCIDENT ,000,
B [OFFICERMEMBER EXCLUDED? NiA| Y | WC6075975237 03/05/2019 | 03/05/2020 $
I(Mandalory in NH) E.L. DISEASE - EA EMPLOYEE[$ 1,000,000
If yes, describe under
DESCRIPTEON OF OPERATIONS below £.L. DISEASE - POLICY LIMIT {3 1,000,000
Professional Liability Policy Prof/Poll Per Claim $5,600,000
D Countractors Pollution Liability Policy Ca046215466/C6050170771 04/07/2018 | 04/07/2019 Prof/Poll Aggregate $5,000,000
Prof/Polt SIR $10,000

DESCRIPTION OF OPERATIONS  LOCATIONS f VEHICLES {ACORD 101, Additional Remarks Schedule, may be attached If more space is required}

RE: PS3012 Job Order Contracting Services

‘The Public Building Commission of Chicago, the City of Chicago and the User Agency, and others as may be required by the Public Building Comumission of Chicago are
additional insurcds on a primary/non-contributory basis under the General Liability (ongoing and completed operations basis) and Auto Liability policies as per written
contract; Waiver of Subrogation applies to the Generat Liability and Workers Compensation policies as required per written confract. 30 days notice of canceliation; 10 days for

non-payntent of premium.
Forms Attached: CNAT4705XX 01/15; CNAT5079XX 10/16

CERTIFICATE HOLDER

CANCELLATION

Public Building Commission Procurement Pepartment

Richard J Daley Center
50 West Washington St., Room 200
I Chicago, IL 60602

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED N
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE
Joseph Orlanda

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACCRD

COI_DavilaOVCJointVenture_JOCSves_PS3012E_jLB_20200210
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CNA CNA PARAMOUNT

Contractors' General Liability Extension Endorsement

a. the Named Insured's acts or omissions; or

b. the acts or omissions of those acting on the Named Insured's behalf,

in the performance of the Named Insured's ongoing operations at the trade show event premises during the
trade show event.

2. The coverage granted by this paragraph does not apply to bodily injury or property damage included within
the products-completed operations hazard.

2. ADDITIONAL INSURED - PRIMARY AND NON-CONTRIBUTORY TO ADDITIONAL INSURED'S INSURANCE

The Other Insurance Condition in the COMMERCIAL GENERAL LIABILITY CONDITIONS Section is amended to
add the following paragraph:

If the Named Insured has agreed in writing in a contract or agreement that this insurance is primary and non-
contributory relative to an additional insured's own insurance, then this insurance is primary, and the Insurer will not
seek contribution from that other insurance. For the purpose of this Provision 2., the additional insured's own
insurance means insurance on which the additional insured is a named insured. Otherwise, and notwithstanding
anything to the contrary elsewhere in this Condition, the insurance provided to such person or organization is excess
of any other insurance available to such person or organization.

3. BODILY INJURY — EXPANDED DEFINITION
Under DEFINITIONS, the definition of bodily injury is deleted and replaced by the following:

Bodily injury means physical injury, sickness or disease sustained by a person, including death, humiliation, shock,
mental anguish or mental injury sustained by that person at any time which results as a consequence of the physical
injury, sickness or disease.

4. BROAD KNOWLEDGE OF OCCURRENCE/ NOTICE OF OCCURRENCE

Under CONDITIONS, the condition entitled Duties in The Event of Occurrence, Offense, Claim or Suit is amended
to add the following provisions:

A. BROAD KNOWLEDGE OF OCCURRENCE

The Named Insured must give the Insurer or the Insurer's authorized representative notice of an occurrence,
offense or ¢laim only when the occurrence, offense or claim is known to a natural person Named Insured, to a
partner, executive officer, manager or member of a Named Insured, or an employee designated by any of the
above to give such notice.

B. NOTICE OF OCCURRENCE

The Named Insured's rights under this Coverage Part will not be prejudiced if the Named Insured fails to give
the Insurer notice of an occurrence, offense or claim and that failure is solely due to the Named Insured's
reasonable belief that the bodily injury or property damage is not covered under this Coverage Part. However,
the Named Insured shall give written notice of such occurrence, offense or claim to the Insurer as soon as the
Named Insured is aware that this insurance may apply to such occurrence, offense or claim.

5. BROAD NAMED INSURED
WHO IS AN INSURED is amended to delete its Paragraph 3. in its entirety and replace it with the following:

3. Pursuant to the limitations described in Paragraph 4. below, any organization in which a Named Insured has
management control:

a. on the effective date of this Coverage Part; or

CNAT74705XX (1-15) Policy No: 6075975254
Page 4 of 17 Endorsement No: 4
Valley Forge Insurance Company Effective Date: 03/05/2019

Insured Name: Old Veteran Construction, Inc.
Copyright CNA All Rights Reserved, Includes copyrighted material of Insurance Services Office, Inc., with its permission,

COI_DavilaOVCJointVenture_JOCSvcs_PS3012E_JLB_20200210
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CNA PARAMOUNT
CNA

Contractors' General Liability Extension Endorsement

b. by reason of a Named Insured creating or acquiring the organization during the policy period,

gualifies as a Named Insured, provided that there Is no other similar liability insurance, whether primary,
contributory, excess, conlingent or otherwise, which provides coverage to such organization, or which would have
provided coverage but for the exhaustion of its limit, and without regard to whether its coverage is broader or
narrower than that provided by this insurance.

But this BROAD NAMED INSURED provision does not apply to:

{a} any partnership, limited liability company or joint venture,; or

{b) any organization for which coverage is excluded by another endorsement attached fo this Coverage Part.
For the purpose of this provision, management control means:

A. owning interests representing more than 50% of the voting, appointment or designation power for the
selection of a majority of the Board of Directors of a corporation; or

B. having the right, pursuant to a written trust agreement, lo protect, control the use of, encumber or transfer or
sell property held by a trust.

4. With respect to organizations which qualify as Named Insureds by virtue of Paragraph 3. above, this insurance
does not apply lo;

a. bodily injury or property damage that first occurred prior to the date of management control, or that first
occurs after management control ceases; nor

b. personal or advertising injury caused by an offense that first occurred prior to the date of management
control or that first occurs after management control ceases.

5. The insurance provided by this Coverage Part applies to Named Insureds when trading under their own names
or under such other trading names or doing-business-as names {dba) as any Named Insured should choose to
empiloy.

6. BROADENED LIABILITY COVERAGE FOR DAMAGE TQ YOUR PRODUCT AND YOUR WORK
A. Under COVERAGES, Coverage A — Bodily Injury and Property Damage Liability, the paragraph entitled

2 Exclusions is amended to delete exclusions k. and 1. and replace them with the following:
% This insurance does not apply to:
g k. Damage to Your Product
% Property damage to your product arising out of if, or any part of it except when caused by or resulting from:
M (1) fire;
{2} smoke;

{3) collapse;or
(4) explosion.
. Damage to Your Work

Property damage to your work arising out of if, or any part of it and included in the products-completed
operations hazard.

This exclusion does not apply:

(1) If the damaged work, or the work oul of which the damage arises, was performed on the Named
Insured’s behalf by a subcontracior; or

TR

CNAT74T705XX (1-15) Policy No: 6075975254
Page 5 of 17 Endorsement No: 4
Valtey Forge Insurance Company Effective Date: 03/05/2019

lnsured Name: Old Veteran Construction, Inc,
Copyright CNA All Rights Reserved. Includes copyrighled materlal of Insurance Services Office, Inc., with its permission,

COI_DavilaOVCJointVenture_JOCSvcs_PS3012E_JLB_20200210
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A PARAMOUNT
CNA eN ov

Contractors' General Liability Extension Endorsement

(2) If the cause of loss to the damaged work arises as a result of:
(a) fire;
(b) smoke;
(c) collapse; or
(d) explosion.
B. The following paragraph is added to LIMITS OF INSURANCE:

Subject to 5. above, $100,000 is the most the Insurer will pay under Coverage A for the sum of damages arising
out of any one occurrence because of property damage to your product and your work that is caused by fire,
smoke, collapse or explosion and is included within the product-completed operations hazard. This sublimit
does not apply to property damage to your work if the damaged work, or the work out of which the damage
arises, was performed on the Named Insured's behalf by a subcontractor.

C. This Broadened Liability Coverage For Damage To Your Product And Your Work Provision does not apply if
an endorsement of the same name is attached to this policy.

7. CONTRACTUAL LIABILITY — RAILROADS

With respect to operations performed within 50 feet of railroad property, the definition of insured contract is replaced
by the following:

Insured Contract means:

a. A contract for a lease of premises. However, that portion of the contract for a lease of premises that indemnifies
any person or organization for damage by fire to premises while rented to a Named Insured or temporarily
occupied by a Named Insured with permission of the owner is not an insured contract;

b. A sidetrack agreement;
Any easement or license agreement;

d. An obligation, as required by ordinance, to indemnify a municipality, except in connection with work for a
municipality;

e. An elevator maintenance agreement;

That part of any other contract or agreement pertaining to the Named Insured’s business (including an
indemnification of a municipality in connection with work performed for a municipality) under which the Named
Insured assumes the tort liability of another party to pay for bodily injury or property damage to a third person
or organization. Tort liability means a liability that would be imposed by law in the absence of any contract or
agreement.

Paragraph f. does not include that part of any contract or agreement:
(1) That indemnifies an architect, engineer or surveyor for injury or damage arising out of:

(a) Preparing, approving or failing to prepare or approve maps, shop drawings, opinions, reports, surveys,
field orders, change orders or drawings and specifications; or

(b) Giving directions or instructions, or failing to give them, if that is the primary cause of the injury or
damage;

(2) Under which the Insured, if an architect, engineer or surveyor, assumes liability for an injury or damage
arising out of the insured's rendering or failure to render professional services, including those listed in (1)
above and supervisory, inspection, architectural or engineering activities.

8. ELECTRONIC DATA LIABILITY

CNAT74705XX (1-15) Policy No: 6075975254
Page 6 of 17 Endorsement No: 4
Valley Forge Insurance Company Effective Date: 03/05/2019

Insured Name: Old Veteran Construction, Inc.

Copyright CNA All Rights Reserved.  Includes copyrighted material of Insurance Services Office, Inc., with its permission.

COI_DavilaOVCJointVenture_JOCSvcs_PS3012E_JLB_20200210
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CNA PARAM T
c”A P OUN

Contractors' General Liability Extension Endorsement

A. Under COVERAGES, Coverage A — Bodily Injury and Property Damage Liability, the paragraph entilled
Exclusions is amended to delete exclusion p. Electronic Data and replace it with the following:

This insurance does not apply to:
p. Access Or Disclosure Of Confidential Or Personal Information And Data-related Liability
Damages arising out of:

{1) any access to or disclosure of any person's or organization's confidential or personal information,
including patents, trade secrets, processing methods, customer lists, financial information, credit card
information, health information or any other type of nonpublic information; or

(2) the loss of, loss of use of, damage to, corruption of, inability to access, or inability to manipulate
electronic data that does not result from physical injury to tangible property.

However, unless Paragraph (1) above applies, this exciusion does not apply to damages because of bodily
injury.

This exclusion applies even if damages are claimed for notification costs, credit monitoring expenses,
forensic expenses, public relation expenses or any other loss, cost or expense incurred by the Named
Insured or others arising out of that which is described in Paragraph (1) or {2) above.

B. The following paragraph is added to LIMITS OF INSURANCE:

Subject to 5. above, $100,000 is the most the [nsurer will pay under Coverage A for all damages arising out of
any one occurrence because of property damage that results from physical injury to tangible property and
arises out of electronic data.

C. The following definition is added to DEFINITIONS:

Electronic data means information, facls or programs stored as or on, created or used on, or transmitted to or
from computer software (including systems and applications software), hard or floppy disks, CD-ROMS, tapes,
drives, cells, data processing devices or any other media which are used with electronically controlled equipment.

D. For the purpose of the coverage provided by this ELECTRONIC DATA LIABILITY Provision, the definition of
property damage in DEFINITIONS is replaced by the following:

Property damage means:

a. Physical injury to tangible property, including all resulting loss of use of that property. All such loss of use
shall be deemed 1o occur at the time of the physical injury that caused it;

b. Loss of use of tangible property that is not physically injured. All such loss of use shall be deemed to occur at
the time of the occurrence that caused it; or

40020009880459474985846

c. Loss of loss of use of, damage to, corruption of, inability to access, or inability to properly manipulate
electronic data, resulfing from physical injury to tangible property. All such loss of electronic data shall be
deermned to occur at the time of the occurrence that caused it.

For the purposes of this insurance, electronic data is not tangible property.

E. If Electronic Data Liability is provided at a higher limit by another endorsement attached to this policy, then the
$100,000 limit provided by this ELECTRONIC DATA LIABILITY Provision is part of, and not in addition to, that
higher fimit.

9. ESTATES, LEGAL REPRESENTATIVES, AND SPOUSES

The estates, heirs, legal represenlatives and spouses of any natural person Insured shall also be insured under this
policy; provided, however, coverage is afforded to such estates, heirs, legal representatives, and spouses only for

P AR
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claims arising solely out of their capacity or status as such and, in the case of a spouse, where such claim seeks
damages from marital community property, jointly held property or property transferred from such natural person
Insured to such spouse. No coverage is provided for any act, error or omission of an estate, heir, legal
representative, or spouse outside the scope of such person's capacity or status as such, provided however that the
spouse of a natural person Named Insured and the spouses of members or partners of joint venture or partnership
Named Insureds are Insureds with respect to such spouses' acts, errors or omissions in the conduct of the Named
Insured's business.

10. EXPECTED OR INTENDED INJURY — EXCEPTION FOR REASONABLE FORCE

Under COVERAGES, Coverage A — Bodily Injury and Property Damage Liability, the paragraph entitled
Exclusions is amended to delete the exclusion entitied Expected or Intended Injury and replace it with the following:

This insurance does not apply to:

Expected or Intended Injury

Bodily injury or property damage expected or intended from the standpoint of the Insured. This exclusion does not

apply to bodily injury or property damage resulting from the use of reasonable force to protect persons or property.
11. GENERAL AGGREGATE LIMITS OF INSURANCE - PER PROJECT

A. For each construction project away from premises the Named Insured owns or rents, a separate Construction
Project General Aggregate Limit, equal to the amount of the General Aggregate Limit shown in the Declarations,
is the most the Insurer will pay for the sum of:

1. Alldamages under Coverage A, except damages because of bodily injury or property damage included in
the products-completed operations hazard; and

2. All medical expenses under Coverage C,

that arise from occurrences or accidents which can be attributed solely to ongoing operations at that construction
project. Such payments shall not reduce the General Aggregate Limit shown in the Declarations, nor the
Construction Project General Aggregate Limit of any other construction project.

B. Al
1. Damages under Coverage B, regardless of the number of locations or construction projects involved;

2. Damages under Coverage A, caused by occurrences which cannot be attributed solely to ongoing
operations at a single construction project, except damages because of bodily injury or property damage
included in the products-completed operations hazard; and

3. Medical expenses under Coverage C caused by accidents which cannot be attributed solely to ongoing
operations at a single construction project,

will reduce the General Aggregate Limit shown in the Declarations.

C. The limits shown in the Declarations for Each Occurrence, for Damage To Premises Rented To You and for
Medical Expense continue to apply, but will be subject to either the Construction Project General Aggregate Limit
or the General Aggregate Limit shown in the Declarations, depending on whether the occurrence can be
attributed solely to ongoing operations at a particular construction project.

D. When coverage for liability arising out of the products-completed operations hazard is provided, any payments
for damages because of bodily injury or property damage included in the products-completed operations
hazard will reduce the Products-Completed Operations Aggregate Limit shown in the Declarations, regardless of
the number of projects involved.

CNAT4705XX (1-15) Policy No: 6075975254
Page 8 of 17 Endorsement No: 4
Valley Forge Insurance Company Effective Date: 03/05/201 9

Insured Name: Old Veteran Construction, Inc.

Copyright CNA All Rights Reserved. Includes copyrighted material of Insurance Services Office, Inc., with its permission.

COI_DavilaOVCJointVenture_JOCSvecs_PS3012E_JLB_20200210



Page 12 of 22

NA PA
CNA C RAMOUNT

Contractors’' General Liability Extension Endorsement

E. If a single construction project away from premises ownad by or rented to the Insured has been abandoned and
then restarted, or if the authorized contracting parties deviate from plans, blueprints, designs, specifications or
timetables, the project will stili be deemed to be the same construction project.

F. The provisions of LIMITS OF INSURANCE nol otherwise modified by this endorsement shall continue to apply as
stipulated.

12. IN REM ACTIONS

A quasi in rem action against any vessel owned or operated by or for the Named Insured, or chartered by or for the
Named Insured, wilil be treated in the same manner as though the action were in personam againsl the Named
Insured.

13. INCIDENTAL HEALTH CARE MALPRACTICE COVERAGE
Solely with respect to bodily injury that arises out of a health care incident:

A. Under COVERAGES, Coverage A ~ Bodily Injury and Property Damage Liability, the paragraph entilled
Insuring Agreement is amended to replace Paragraphs 1.b.(1) and 1.b.(2) with the following:

h. This insurance applies to bodily injury provided that the professicnal health care services are incidental to
the Named Insured's primary husiness purpose, and only if:

{1) such bodily injury is caused by an occurrence that takes place in the coverage territory,

{2) the bedily injury firsl occurs during the policy period. All bodily injury arising from an occurrence will
be deemed to have occurred at the fime of the first act, error, or omission that is part of the occurrence;
and

B. Under COVERAGES, Coverage A - Bodily Injury and Property Damage Liability, the paragraph entitled
Exclusions is amended to:

i. add the following to the Employers Liability exclusion:

This exciusion applies only if the bodily injury arising from a health care incident is covered by other
liability insurance available to the Insured (or which would have been available but for exhaustion of its
limits).

ii. delete the exclusion entitted Contractual Liability and replace it with the foliowing:

This insurance does not apply to:

Contractual Liability

400200098604534 74988847

the Insured's actual or alleged liability under any oral or written contract or agreement, including but not
limited to express warranties or guarantees,

iii. add the following additional exclusions:
This insurance does not apply to:

Discrimination

any actual or alleged discrimination, humiliation or harassment, including but not limited to claims based on
an individual's race, creed, color, age, gender, national origin, refigion, disabilily, maritat status or sexual
orientation.

Dishonesty or Crime
Any actuat or alleged dishonsst, criminal or malicious act, error or omission.
Medicare/Medicaid Fraud

A 0 O
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any actual or alleged violation of law with respect to Medicare, Medicaid, Tricare or any similar federal, state
or local governmental program.

Services Excluded by Endorsement

Any health care incident for which coverage is excluded by endorsement.

C. DEFINITIONS is amended to:

add the following definitions:

Health care incident means an act, error or omission by the Named Insured's employees or volunteer
workers in the rendering of,

a. professional health care services on behalf of the Named Insured or

b. Good Samaritan services rendered in an emergency and far which no payment is demanded or received.

Professional health care services means any health care services or the related furnishing of food,
beverages, medical supplies or appliances by the following providers in their capacity as such but solely to
the extent they are duly licensed as required:

a. Physician;

b. Nurse:

c. Nurse practitioner;

d. Emergency medical technician;
€. Paramedic;

f. Dentist;

g. Physical therapist;

h. Psychologist;

i. Speech therapist;

j- Other allied health professional; or

Professional health care services does not include any services rendered in connection with human clinical
trials or product testing.

delete the definition of occurrence and replace it with the following:

Qccurrence means a health care incident. All acts, errors or omissions that are logically connected by any
common fact, circumstance, situation, transaction, event, advics or decision will be considered to constitute a
single occurrence;

amend the definition of Insured to:
a. add the following:

the Named Insured's employees are Insureds with respect to.

{1) bodily injury to a co-employee while in the course of the co-employee's employment by the
Named Insured or while performing dutles related to the conduct of the Named Insured's
business; and
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(2) bodily injury to a volunteer worker while performing duties related to the conduct of the
Named Insured's business;

when such bodily injury arises out of a health care incident.

the Named Insured's volunteer workers are Insureds with respect fo:

{1) bodily injury to a co-volunteer worker while performing duties related to the conduct of the
Named Insured's business; and

(2) bodily injury to an employee while in the course of the employee's employment by the Named
Insured or while performing duties related to the conduct of the Named Insured's business;

when such bodily injury arises out of a health care incident.

b. delete Subparagraphs (a), (b), (¢} and (d) of Paragraph 2.a.{1} of WHO IS AN INSURED.

D. The Other Insurance condition is amended to delete Paragraph b.(1) in its entirety and replace it with the
following:

Other Insurance
bh. Excess Insurance

{1) To the extent this insurance applies, it is excess over any other insurance, seff insurance or risk transfer
instrument, whether primary, excess, contingent or on any other basis, except for insurance purchased
specifically by the Named Insured to be excess of this coverage.

14. SOINT VENTURES / PARTNERSHIP / LIMITED LIABILITY COMPANIES
WHO IS AN INSURED is amended to delete its last paragraph and replace it with the following:

No person or organization is an Insured with respect to the conduct of any current or past partnership, joint venture or
fimited liability company that is not shown as a Named Insured in the Declarations, except that if the Named Insured
was a joint venturer, partner, or member of a limited fiability company and such joint venture, partnership or limited
liability company terminated prior to or during the policy period, such Named Insured is an Insured with respect to
its interest in such joint venture, partnership or limited liability company but only to the extent that:

a. any offense giving rise to personal and advertising injury occurred prior to such termination date, and the
personal and advertising injury arising out of stich offense first occurred after such termination date;

the bodily injury or property damage first occuirred after such termination date; and

¢. there is no other valid and collectible insurance purchased specifically to insure the partnership, joint venture or
limited liability company; and

40020009860459474988848
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if the joint venture, partnership or limited liability company is or was insured under a consolidated (wrap-up)
insurance program, then such insurance will always be considered valid and collectible for the purpose of paragraph
c. above. But this provision will not serve to exclude bodily injury, property damage or personal and advertising
injury that would otherwise be covered under the Contractors General Liability Extension Endorsement provision
entitted WRAP-UP EXTENSION: OCIP, CCIP, OR CONSOLIDATED (WRAP-UP) INSURANCE PROGRAMS.
Please see that provision for the definition of consolidated (wrap-up) insurance program.

15. LEGAL LIABILITY - DAMAGE TO PREMISES / ALIENATED PREMISES / PROPERTY IN THE NAMED
INSURED'S CARE, CUSTODY OR CONTROL

A. Under COVERAGES, Coverage A ~ Bodily Injury and Property Damage Liability, the paragraph entitled
Exclusions is amended to delete exclusion j. Damage to Property in its entirety and replace it with the following:

This insurance does not apply to:

TR
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ji- Damage to Property
Property damage to:

{1) Property the Named Insured owns, rents, or occupies, including any costs or expenses incurred by you,
or any other person, organization or entity, for repair, replacement, enhancement, restoration or
maintenance of such property for any reason, including pravention of injury to a person or damage to
another's property;

(2} Premises the Named Insured sells, gives away or abandons, if the property damage arises out of any
part of those premises;

{3) Property loaned to the Named Insured,;
(4) Personal property in the care, custody or control of the Insured;

(5) That particular part of real property on which the Named Insured or any confractors or subcontractors
working directly or indirectly on the Named Insured's behalf are performing operations, if the property
damage arises out of those operations; or

(6) That particular part of any property that must be restored, repaired or replaced because your work was
incorrectly performed on it.

Paragraphs (1), {3) and {4) of this exclusion do not apply to property damage (other than damage by fire) to
premises rented to the Named Insured or temporarily occupied by the Named Insured with the permission of
the owner, nor to the conients of premises rented to the Named Insured for a period of 7 or fewer
consecutive days. A separate limit of insurance applies to Damage To Premises Rented To You as described
in LIMITS OF INSURANCE.

Paragraph (2) of this exclusion does nol apply if the premises are your work.

Paragraphs (3), (4), (5) and (B) of this exclusion do not apply to liabliity assumed under a sidetrack
agreement.

Paragraph (6) of this exclusion does not apply to property damage included in the products~-completed
operations hazard,

Paragraphs (3) and (4} of this exclusion do not apply to property damage to:
i. tools, or equipment the Named Insured borrows from others, nor

ii. other personal property of others in the Named Insured's care, custody or control while being used in the
Named Insured's operations away from any Named Insured's premises.

However, the coverage granted by this exception to Paragraphs (3) and (4) does not apply to:
a. property at a job site awaiting or during such property's installation, fabrication, or erection;
b. property that is mobile equipment leased by an Insured;

¢. property that is an auto, aircraft or watercraft;

d. property in transit; or

e. any portion of property damage for which the Insured has available other valid and collectible
insurance, or would have such insurance but for exhaustion of its limits, or but for application of one of its
exclusions.

A separate limit of insurance and deductible apply o such property of others. See LIMITS OF INSURANCE
as amended below.
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B. Under COVERAGES, Coverage A — Bodily Injury and Property Damage Liability, the paragraph entitled
Exclusions is amended to delete its last paragraph and replace it with the following:

Exclusions ¢. through n. do not apply to damage by fire to premises while rented to a Named Insured or
temporarily occupied by a Named Insured with permission of the owner, nor to damage to the contents of
premises rented to a Named Insured for a period of 7 or fewer consecutive days.

A separate limit of insurance applies to this coverage as described in LIMITS OF INSURANCE.
C. The following paragraph is added to LIMITS OF iINSURANCE: o

Subject to 5. above, $25,000 is the most the Insurer will pay under Coverage A for damages arising cut of any
one occlrrence because of the sum of all property damage to borrowed tools or equipment, and to other
personal property of others in the Named Insured's care, custody or control, while being used in the Named
Insured's operations away from any Named Insured's premises. The Insurer's obligation to pay such property
damage does not apply until the amount of such property damage exceeds $1,000. The insurer has the right but
not the duty to pay any portion of this $1,000 in order to effect settlement. If the Insurer exercises that right, the
Named Insured will promptly reimburse the Insurer for any such amount.

D. Paragraph 6., Damage To Premises Rented To You Limit, of LIMITS OF INSURANCE is deleted and repiaced by
the following:

6. Subject to Paragraph 5. above, (the Each Occurrence Limit), the Damage To Premises Rented To You Limit
is the most the Insurer will pay under Coverage A for damages because of property damage to any cne
premises while rented to the Named Insured or temporarily occupied by the Named Insured with the
permission of the owner, including contents of suich premises rented to the Named Insured for a period of 7
or fewer consecutive days. The Damage To Premises Rented To You Limit is the greater of:

a. $500,000;0r
b. The Damage To Premises Rented To You Limit shown in the Declarations.
E. Paragraph 4.b.{1)(a){ii} of the Other Insurance Condition is delefed and replaced by the following:

(iiy That is property insurance for premises rented to the Named insured, for premises temporarily occupled by
the Named Insured with the permission of the owner; or for personal property of others in the Named
Insured's care, custody or control;

16. LIQUOR LIABILITY

Under COVERAGES, Coverage A — Bodily Injury and Property Damage Liability, the paragraph entitled
Exclusions is amended to delete the exclusion entitled Liquor Liability,

This LIQUOR LIABILITY provision does not apply to any person or organization who otherwise qualifies as an
additional insured on this Coverage Part.

17, MEDICAL PAYMENTS

400200098604594 74985849

A, LIMITS OF INSURANCE is amended to delete Paragraph 7. (the Medical Expense Limit} and replace it with the
following:

7. Subject to Paragraph 5. above (the Each Occurrence Limit), the Medical Expense Limit is the most the
Insurer will pay under Goverage C — Medical Payments for all medical expenses because of bodily injury
sustained by any one person. The Medical Expense Limit is the greater of:

{1) $15,000 unless a different amount is shown here:  $N,NNN,NNN,NNN; or

{2) the amount shown in the Declarations for Medical Expense Limit.

T
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B. Under COVERAGES, the Insuring Agreement of Coverage C — Medical Payments is amended {o replace
Paragraph 1.a.{3}{b} with the following:

{b) The expenses are incurred and reported to the Insurer within three years of the date of the accident; and

18. NON-OWNED AIRCRAFT

Under COVERAGES, Coverage A — Bodily Injury and Property Damage Liability, the paragraph entitied
Exclusions is amended as follows:

The exclusion entitied Aircraft, Auto or Watercraft is amended o add the following:

This exclusion does not apply to an aircraft not owned by any Named Insured, provided that:

1. the pilot in command holds a currently effective certificate issued by the duly constituted authority of the United
States of America or Canada, designaling that person as a commercial or airline transport pilot;

2, the aircraft is rented with a trained, paid crew to the Named insured; and
3. the aircraft is not being used to carry persons or property for a charge.
19. NON-OWNED WATERCRAFT

Under COVERAGES, Coverage A - Bodily Injury and Property Damage Liability, the paragraph entitled
Exclusions is amended o delete subparagraph {2) of the exclusion entitled Aircraft, Auto or Watercraft, and
replace it with the following.

This exclusion does not apply to:
{2) a watercraft that is not owned by any Named Insured, provided the watercraft is:
(a) less than 75 feet long; and
{b) not being used to carnry persons or property for a charge.
20. PERSONAL AND ADVERTISING INJURY -DISCRIMINATION OR HUMILIATION
A. Under DEFINITIONS, the definition of personal and advertising injury is amended to add the following tort:
Discrimination or humiliation that results in injury to the feelings or reputation of a natural person.

B. Under COVERAGES, Coverage B - Personal and Advertising Injury Liability, the paragraph entitled
Exclusions is amended {0

1. delete the Exclusion entitled Knowing Violation Of Rights Of Another and replace if with the following:

This insurance does not apply to:
Knowing Violation of Rights of Another

Personal and advertising injury caused by or at the direction of the Insured with the knowledge that the act
would violate the rights of another and would inflict personal and advertising injury. This exclusion shall not
apply to discrimination or humiliation that results in injury to the feelings or reputation of a natural person, but
only if such discrimination or humiliation is not done intentionally by or at the direction of:

{a) the Named Insured; or

{b) any executive officer, director, stockholder, partner, member or manager (if the Named Insured is a
limited liability company) of the Named Insured.

2. add the follpwing exclusions:
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21.

This insurance does nof apply to:
Employment Related Discrimination

Discrimination or humiliation directly or indirectly related to the employment, prospective employment, past
employment or termination of employment of any person by any Insured.

Premises Related Discrimination

discrimination or humiliation arising out of the sale, rental, lease or sub-lease or prospeclive sale, rental,
lease or sub-lease of any room, dwelling or premises by or at the direction of any Insured.

Notwithstanding the above, there is no coverage for fines or penalties levied or impesed by a governmental entily
because of discrimination.
The coverage provided by this PERSONAL AND ADVERTISING INJURY -DISCRIMINATION OR HUMILIATION
Provision does not apply fo any person or organization whose stafus as an Insured derives solely from

Provision 1. ADDITIONAL INSURED of this endorsement; or

attachment of an additional insured endorsement to this Coverage Part.

This PERSONAL AND ADVERTISING INJURY —DISCRIMINATION OR HUMILIATION Provision does not apply to
any person or organization who otherwise qualifies as an additional insured on this Coverage Part.

PERSONAL AND ADVERTISING INJURY - CONTRACTUAL LIABILITY

A. Under COVERAGES, Coverage B -Personal and Advertising Injury Liability, the paragraph entitled
Exclusions is amended to deiete the exclusion entifled Contractual Liability.

B. Solely for the purpose of the coverage provided by this PERSONAL AND ADVERTISING INJURY -
CONTRACTUAL LIABILITY provision, the following changes are made fo the section entitled
SUPPLEMENTARY PAYMENTS — COVERAGES A AND B:

1. Paragraph 2.d. is replaced by the following:

d. The allegations in the suit and the information lhe Insurer knows about the offense alleged in such suit
are such that no conflict appears lo exist hetween the interests of the Insured and the interests of the
indemnitee;

2. The first unnumbered paragraph beneath Paragraph 2.1.(2)(b) is deleted and replaced by the following:

So long as the above conditions are met, attorneys fees incurred by the Insurer in the defense of that
indemnitee, necessary litigation expenses incurred by the Insurer, and necessary litigation expenses incurred
by the indemnitee at the Insurer's request will be pald as defense costs, Such payments will not be deemed
to be damages for persenal and advertising injury and will not reduce the limits of insurance.

C. This PERSONAL AND ADVERTISING INJURY - CONTRACTUAL LIABILITY Provision does not apply if
Coverage B ~Personal and Advertising Injury Liability is excluded by another endorsement attached to this
Coverage Part.

This PERSONAL AND ADVERTISING INJURY - CONTRACTUAL LIABILITY Provision does not apply to any
person or organization who otherwise gualifies as an additional insured on this Coverage Part.

22, PROPERTY DAMAGE - ELEVATORS

A. Under COVERAGES, Coverage A — Bodily Injury and Property Damage Liability, the paragraph entitled
Exclusions is amended such that the Damage to Your Product Exclusion and subparagraphs (3), (4) and (6) of
the Damage to Property Exclusion do not apply to property damage that results from the use of elevators.
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B. Solely for the purpose of the coverage provided by this PROPERTY DAMAGE — ELEVATORS Provision, the
Other Insurance conditions is amended to add the following paragraph:

This insurance is excess over any of the other insurance, whether primary, excess, contingent or on any other
basis that is Property insurance covering property of others damaged from the use of elevators.

23. SUPPLEMENTARY PAYMENTS
The section entitled SUPPLEMENTARY PAYMENTS — COVERAGES A AND B is amended as follows:

A. Paragraph 1.b. is amended to delete the $250 limit shown for the cost of bail bonds and replace it with a $5,000.
limit; and

B. Paragraph 1.d. is amended to delete the limit of $250 shown for daily loss of earnings and replace it with a
$1,000. limit.

24. UNINTENTIONAL FAILURE TO DISCLOSE HAZARDS

If the Named Insured unintentionally fails to disclose all existing hazards at the inception date of the Named
Insured's Coverage Part, the Insurer will not deny coverage under this Coverage Part because of such failure.

25. WAIVER OF SUBROGATION - BLANKET

Under CONDITIONS, the condition entitled Transfer Of Rights Of Recovery Against Others To Us is amended to
add the following:

The Insurer waives any right of recovery the Insurer may have against any person or organization because of
payments the Insurer makes for injury or damage arising out of:

1. the Named Insured's ongoing operations; or

2. your work included in the products-completed operations hazard.

However, this waiver applies only when the Named Insured has agreed in writing to waive such rights of recovery in
a written contract or written agreement, and only if such contract or agreement:

1. isin effect or becomes effective during the term of this Coverage Part; and

2. was executed prior to the bodily injury, property damage or personal and advertising injury giving rise to the
claim.

26. WRAP-UP EXTENSION: OCIP, CCIP, OR CONSOLIDATED (WRAP-UP) INSURANCE PROGRAMS

Note: The following provision does not apply to any public construction project in the state of Oklahoma, nor to any
construction project in the state of Alaska, that is not permitted to be insured under a consolidated (wrap-up)
insurance program by applicable state statute or regulation.

If the endorsement EXCLUSION — CONSTRUCTION WRAP-UP is attached to this policy, or another exclusionary
endorsement pertaining to Owner Controlled Insurance Programs (O.C.L.P.) or Contractor Controlled Insurance
Programs (C.C.I.P.) is attached, then the following changes apply:

A. The following wording is added to the above-referenced endorsement:

With respect to a consolidated (wrap-up) insurance program project in which the Named Insured is or was
involved, this exclusion does not apply to those sums the Named Insured become legally obligated to pay as
damages because of:

1. Bodily injury, property damage, or personal or advertising injury that occurs during the Named Insured's
ongoing operations at the project, or during such operations of anyone acting on the Named Insured's

behalf; nor
CNAT74705XX (1-15) Policy No: 6075975254
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CNA CNA PARAMOUNT

Contractors' General Liability Extension Endorsement

2. Bodily injury or property damage included within the products-completed operations hazard that arises
out of those portions of the project that are not residential structures.

B. Condition 4, Other Insurance is amended to add the following subparagraph 4.b.(1)(c}:

This insurance is excess over:

{¢) Any of the other insurance whether primary, excess, contingent or any other basis thal is insurance available
to the Named Insured as a result of the Named Insured being a participant in a consolidated (wrap-up)
insurance program, but only as respecis the Named Insured's involvement in that consolidated {wrap-up)
insurance program,

C. DEFINITIONS is amended to add the following definitions:

Consolidated (wrap-up) insurance program means a construction, erection or demolition project for which the
prime contractor/project manager or owner of the construction project has secured general liability insurance
covering some or all of the contractors or subcontractors involved in the project, such as an Owner Controlled
Insurance Program (O.C.LP.) or Contractor Controlled Insurance Program (C.C.I.P.).

Residential structure means any structure where 30% or more of the square foot area is used or is intended to
be used for human residency, including but not limited to:

1. single or multifamily housing, apartments, condominiums, townhouses, co-operatives or planned unil
developments; and

2. the common areas and struciures appurtenant to the structures in paragraph 1. (including pools, hot tubs,
detached garages, guest houses or any similar structures).

However, when there is no individual ownership of units, residential structure does not include military housing,
collegefuniversity housing or dormitories, long term care facifities, hotels or motels. Residential structure also
doas not include hospitals or prisons.

This WRAP-UP EXTENSION: OCIP, CCIP, OR CONSOLIDATED (WRAP-UP) INSURANCE PROGRAMS Provision
does not apply to any person or organization who otherwise qualifies as an additional insured on this Coverage Part.

All other terms and conditions of the Policy remain unchanged.

This endorsement, which forms a part of and is for attachment o the Policy issued by the designated Insurers, takes effect
on the effective date of said Policy at the hour stated in said Policy, unless another effective date is shown below, and
expires concurrently with said Policy.

40020009860459474588851
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CNA PARAMOUNT
CNA v

Blanket Additional Insured - Owners, Lessees or
Contractors - with Products-Completed
Operations Coverage Endorsement

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

it is undarstood and agreed as follows:

WHO 1S AN INSURED is amended to include as an Insured any person or organization whom you are required by
written contract to add as an additional insured on this coverage part, but only with respect to liability for bodily
injury, property damage or personal and advertising injury caused in whole or in part by your acts or omissions, or
the acts or omissions of those acting on your behalf:

A. inthe performance of your ongoing operations subject to such written contract; or

B. inthe performance of your work subject to such written contract, but only with respect to bodily injury or
property damage inciuded in the products-completed operations hazard, and only if:

1. the written contract requires you to provide the additional insured such coverage; and
2. this coverage part provides such coverags.
But if the written contract requires:

A. additional insured coverage under the 11-85 edition, 10-93 edition, or 10-01 edition of CG2010, or under the 10-
01 edition of CG2037; or

B. additional insured coverage with "arising out of' language; or
C. additional insured coverage to the greatest exient permissible by law;
then paragraph 1. above is deleted in its entirety and replaced by the following:

WHOQ IS AN INSURED is amended to include as an Insured any person or organization whom you are required by
written contract to add as an additional insured on this coverage part, but only with respect to fiability for bodily
injury, property damage or personal and advertising injury arising out of your work that is subject to such written
contract,

Subject always to the terms and conditions of this policy, including the limits of insurance, the Insurer will not provide
such additional insured with:

A. coverage broader than required hy the written contract; or

B. a higher limit of insurance than required by the written contract,

. The insurance granted by this endorsement to the additional insured doas not apply to bodily injury, property

damage, or personai and advertising injury arising out of:

A. the rendering of, or the failure to render, any professional architectural, engineering, or surveying services,
including:

1. the preparing, approving, or failing to prepare or approve maps, shop drawings, opinions, reports, surveys,
field orders, change orders or drawings and specifications; and

2. supervisory, inspection, architectural or engineering activities; or

B. any premises or work for which the additional insured is specifically listed as an additional insured on another
endorsement attached io this coverage part.

LT R

V. Under COMMERCIAL GENERAL LIABILITY CONDITIONS, the Condition entifled Other Insurance is amended fo
add the following, which supersedes any provision to the contrary in this Condition or elsewhere in this coverage
part:
CNA75079XX (10-18) Policy No: 6075975254
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CN AM
CNA A PARAMOUNT

Blanket Additional Insured - Owners, Lessees or
Contractors - with Products-Completed
Operations Coverage Endorsement

Primary and Noncontributory Insurance

With respect to other insurance available to the additional insured under which the additional insured is a named
insured, this insurance is primary to and wiil not seek contribution from such other insurance, provided that a written
contract requires the insurance provided by this policy to be:

1. primary and non-contributing with other insurance available to the additional insured; or
2. primary and to not seek contribution from any other insurance available to the additional insured.
But except as specified above, this insurance will be excess of ail other insurance available to the additional insured.

V1. Solely with respect to the insurance granted by this endorsement, the section entited COMMERCIAL GENERAL
LIABILITY CONDITIONS is amended as follows:

The Condilion entittied Duties In The Event of Occurrence, Offense, Claim or Suit is amended with the addition of
the following:

Any additional insured pursuant to this endorsement will as soon as practicable:
1. give the Insurer written notice of any claim, or any occurrence or offense which may result in a claim;

2. send the Insurer copies of all legal papers received, and otherwise cooperate with the Insurer in the investigation,
defense, or settlement of the claim; and

3, make available any other insurance, and tender the defense and indemnity of any claim to any other insurer or
self-insurer, whose policy or program appiies to a loss that the Insurer covers under this coverage part. However,
if the written contract requires this insurance to be primary and non-contributory, this paragraph 3. does not
apply to insurance on which the additional insured is a named insured.

The Insurer has no duty to defend or indemnify an additional insured under this endorsement until the Insurer receives
wrilten notice of a claim from the additional insured.

Vil. Solely with respect to the insurance granted by this endorsement, the section entitied DEFINITIONS is amended to
add the following definition:

Written contract means a written contract or written agreement that requires you o make a person or organization an
additional insured on this coverage part, provided the contract or agreement:

A. is currently in effect or becomaes effective during the term of this policy; and
B. was executed prior to:

1. the bodily injury or property damage; or

2. the offense that caused the personal and advertising injury;

for which the additional insured seeks coverage.

Any coverage granted by this endorsement shall apply solely to the extent permissible by law.

All other terms and conditions of the Policy remain unchanged.

This endorsement, which forms a part of and is for attachment to the Policy issued by the designated Insurers, takes effect
on the effective date of said Policy at the hour stated in said Policy, unless another effective dale is shown below, and
expires concurrently with said Policy.
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EXHIBIT B - SCHEDULE C LETTER OF INTENT TO MAWBE SUBCONTRACTOR

SCHEDULE C - Letter of Intent from MBE/WBE (1 of 2}
To Perform As
Subcontractor, Subconsultant, andfor Material Supplier

Name of Project:

Project Number:
FROM;

MBE WBE

{Name of MBE or WBE)
TO:!

and Public Building Commission of Chicago

(Name of Bidder)

| The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Propristor a Corporation
a Partnership a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated
. In addition, in the case where the undersigned is a Joint Venture with a non-
MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods
in connection with the above-named project,

The above-described services or goods are offered for the following price, with terms of payment as stipulated in
the Contract Documents.

Dale of Issuance: September 11, 2018
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EXHIBIT B ~ SCHEDULE C LETTER OF INTENT TO M/WBE SUBCONTRACTOR

SCHEDULE C - Letter of Intent from MBEMWBE (2 of 2)
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier

PARTIAL PAY ITEMS
For any of the above ifems that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach
additional sheat(s).

SUB-SUBCONTRACTING LEVELS
o% of the dollar value of the MBE/WBE subcontract will be sublet to non-MBEMWBE coniractors.
% of the dollar value of the MBE/WBE suhcontract will be sublet to MBE/WBE contractors.

F MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be
fitled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be
sublet, a brief exptanation and description of the work to be sublet must be provided.

The Undersigned (Contractor) will enter into a format agreement for the above work with the Bidder, conditioned upon its
execufion of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt
of a notice of Contract award from the Commission.

Additionally, the Undersigned certifies to the best of its knowledge and belief that it, its principals and any subconfractors
used in the performance of this contract, meet the Agency requirsments and have not viotated any City or Sister Agency
policy, codes, state, federal or focal laws, rules or regulations and have not been subject fo any debarment, suspension or
other disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such
information, it must immediately disclose it to the Commissien.

BY:
Name of MBE/WBE Firm (Print) Signature
Date Name {Prinf)
Phone
IF APPLICABLE:
BY:
Joint Venture Partner (Print) Signature
Date Name (Print)
MBE ____WBE ___ Non-MBEMWBE __ |
Phone

Date of Issuance: September 11, 2018
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EXHIBIT C ~ SCHEDULE D AFFIDAVIT OF GENERAL CONTRACTOR REGARDING
MBE/WBE PARTICIPATION

SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation (1 of 2)

Name of Project;

STATE OF ILLINOIS
188
COUNTY OF COOK

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that | am the

Title and duly authorized representative of

Name of General Contractor whose address is

in the City of , State of
and that | have personally reviewed the material and facts submitted with the aftached Schedules of MBE/WBE participation
in the above-referenced Confract, including Schedule C and Schedule B (if applicable), and the following is a statement of
the extent to which MBE/WBE firms will participate in this Contract if awarded to this firm as the Contractor for the Project.

Doltar Credit Toward MBEANBE
Goals

MBE WBE

Type of Work to be Done in

Name of MBEMWSE Contractor Accordance with Schedule C

e |lems |em e o | |8 &3 |67
3 |5 |ea (e | (e &8 e e

Total Net MBE/WBE Credit

Percent of Total Base Proposal % %

The General Contractor may count toward its MBEWBE goal a portion of the total dollar value of a contract with a joint
venture equal to the percentage of the ownership and control of the MBE/WBE partner.

Date of ssuance: September 11, 2018
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EXHIBIT C - SCHEDULE D AFFIDAVIT OF GENERAL CONTRACTOR REGARDING
MBE/WBE PARTICIPATION

SCHEDULE D - Affidavit of General Contractor Regarding MBE/WBE Participation (2 of 2)

The Undersigned will enter info a formal agreement for the above work with the above-referenced MBE/WBE firms,
conditioned upon performance as Contrator of a Contract with the Commission, and will do so within five (5} business days
of receipt of a notice of Contract award from the Commission.

Additionally, the Undersigned certifies to the best of its knowledge and belief that it, its principals and any subcontractors
used in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency
policy, codes, state, federal or tocat laws, rules of regulations and have not been subject fo any debarment, suspension or
other disciplinary action by any government agency. Additionally, if at any time the Confractor becomes aware of such
information, it must immediately disclose it to the Commission,

BY:
Name of Contractor (Print) Signature
Date Name (Print)
Phone
iF APPLICABLE:
BY:
Joint Venture Partner (Prinf) Signature
Date Name (Print)
MBE___ WBE___ Non-MBEMWBE _
PhonefFAX

Dale of Issuance: September 11, 2018
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EXHIBIT D - REQUEST FOR WAIVER FROM MBE/WBE PARTICIPATION

SCHEDULE E - Request for Waiver from MBE/WBE Participation

Date:

{Insert Executive Director Name}, Executive Director
Public Building Commission of Chicago

Richard J. Daley Center

50 W. Washington Street, Room 200

Chicago, IL 60602

Dear {Insert Executive Director Name}:
RE: Contract No.

Project Title:

In accordance with Section 23.01.7, the undersigned hereby requests a waiver/partial waiver from the MBE/WBE
provisions. The undersigned certifies that it/we has/have been diligent in our attempt to identify potential subcontractors
certified as MBE/WBE to perform waork in this project, that such efforts have not been successful, and that it/we cannot meet
the Minority/Women Business Enterprise contract goal. These efforts are described below and are consistent with the
"Request for Waiver" provisions of the MBE/WBE Program as detailed in Section 23.01.7 as follows:

Documentation attached: yes no

Based on the information provided above, we request consideration of this waiver request.

Sincerely,

Signature

Print Name

Title

Name of Firm

Date of Issuance: September 11, 2018
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EXHIBIT E ~ DISCLOSURE OF RETAINED PARTIES

Disclosure of Retained Parties

Pursuant to Resolution No. 5339, as amended by Resolution No. 5371, of the Board of the Public Building Commission of
Chicago, the apparent low Bidder is required to submit a fully executed Disclosure of Retained Parties within five {5) days of
recelpt of notice that it Is the appareni low bidder.

A. Definitlons and Disclosure Requirements

1. As used herain, "Contractor” means a person or entily that has any confract or lease with the Public Building
Commission of Chicage ("Commisslon™),

2. Commission confracts andfor qualification submittals must be accompanied by a disclosure statement providing
certain information about any lobbyists whom the Contractor has retained or expecis to relain with respect fo the
contract or lease. In particular, the Contractor must disclose the name of each such person, his or her business
address, the name of the relationship, and the amount of fees paid or estimaled to be paid. The Contractor is not
required to disclose employees who are paid solely through the Contractor’s regular payroll.

3. “Lobbyists” means any person a) who for compensation or on behalf of any parson other than himself undertakes
to influence any legistative or administrative aclion, or b) any part of whose duties as an employee of another
includes undertaking to influence any legislative or administrative action.

B. Cedification
Contractor hereby cerlifies as follows:
1. This Disclosure refates to the following trangaction: _JOQC PS3012

a, Description of goods or sarvices to be provided under Conlract
General Contrastor

Name of Contractor; ___ Davila/OVC JV

EACH AND EVERY lobbyist retained or anticipated to be retained by the Contractor with respect to or i
connection with the contract or lease is listed below, Atlach additional pages if necessary.

Check here if no such persons have been refained or are anticipated to be retained: X
Refained Parties:
; ; Fees
Name Business Address ﬁiﬁ"‘:{ﬂ‘;? {indicate whether
SIS, 810, paid of estimaled)
N/A NIA N/A N/A

Date of issuanca: Sentember 11. 2018




EXHIBIT E - DISCLOSURE OF RETAINED PARTIES

4, The Contractor understands and agrees as follows:

a. The information provided herein is a material inducement to the Commission execution of the contract or
other action with respect to which this Disclosure of Retained Parties form is being executed, and the
Commission may rely on the information provided herein. Furthermore, if the Commission determines that
any information provided herein is false, incomplete, or inaccurate, the Commission may ferminate the
contract or other transaction; terminate the Contractor's participation in the contract or other fransactions with
the Commission.

b. If the Confractor is uncertain whether a disclosure is required, the Contractor must either ask the
Commission whether disclosure is required or make the disclosure.

¢. This Disclosure of Retained Parties form, some or all of the information provided herein, and any
attachments may be made available to the public on the Internet, in response to a Freedom of Information
Act request, or otherwise. The Contractor waives and releases any possible rights or claims it may have
against the Commission in connection with the public release of information contained in the completed
Disclosure of Retained Parties form and any attachments,

Under penalty of perjury, | certify that | am authorized to execute this Disclosure of Retained Parties on behalf of the
Contractor and that the information disclosed herein is true and complete.

The Contractor also cerlifies to the best of its knowledge and belief that it, its principals and any subcontractors used in
the performance of this contract, mest the Agency requirements and have not violated any City or Sister Agency policy,
codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or
other disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such
information, it must immediately disclose it to the Commission.

%M’ 02/01/2019

Signature Date
Asha Davila President
Name (Type or Print) Title

Subscribed and sworn to before me
this___ /54 day-of ,Ezbma% 2079 (SEAL)

Notary Public

OFFICIAL SEAL
ERIKA CRUZ
NOTARY PUBLIC, STATE OF ILLINOIS
| My Commission Expires Sep 4, 2019

Commission expires;

Date of Issuance: Seolember 11. 2018



EXHIBITF ~ PERFORMANCE AND PAYMENT BOND

Performance and Payment Bond

BOND NO. SPECIMEN Contract No, SPECIMEN
KNOW ALL MEN BY THESE PRESENTS, that we *

with offices in the State of

as Corporate Principal, and

a corporafion organized and existing under the laws of the State of , with offices in the State of

lllinois as Sursty, are held and firmly bound unto the Public Buitding Commission of Chicago, hereinafter called
"Commission”, in the penal sum of Dollars

@ ) for the payment of which sum well and truly fo be made, we bind ourselves, our heirs,
executors, administrators, and successors, jointly and severally, firmly by these presents.

The condition of this obligation is such, that whereas the Principal entered into a cerlain Contract, hereto attached, with the

Comimission, dated ,20____, for the furnishing, fabrication; %@mlaton of the

in the referem%t gr6a and other miscellaneous work collateral thereto,

NOW, THEREFORE, if the Principal shall well and truly perform and fulfill all the underiakings, covenants, terms, conditions,

and agreements of said Contract during the original term of said Contract and any extension thereof that may be granted by
the Commission, with or without notice to the Surety, and during the life of any guarantee required under the Contract, and
shall also well and truly perform and fulfilt all the undertakings, covenants, terms, conditions and agreements of any and all
authorized modifications of said Contract that may be mads; and also if the Principal shait promptly pay all persons, firms,
and corporations supplying labor, materials, facilities, or services in the presecution of the work provided for in the Contract,
and any and all duly authorized modifications of said Contract that may be made, notice of which madifications being hereby
waived; and afso, if the Principal shall fully secure and protect the said Commission, its legal successor and representative,
from all fiability in the premises and from all loss or expense of any kind, including all costs of court and attorney’s fees,
made necassary or arising from the failure, refusal, or neglect of the aforesaid Principal to comply with afl the obligations
assumed by said Principal or any subcontractors in connection with the performance of said Confract and all such
modifications thereof; and also, if the Principal shall deliver alf Work calted for by said Contract of the Principal with the

Date of Issuance: September 1%, 2018
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EXHIBITF - PERFORMANCE AND PAYMENT BOND

Commission, free and clear of any and all claims, liens and expenses of any kind or nature whatsoever, and in accordance
with the terms and provisions of said Contract, and any and all modifications of said Contract; then, this said Bond shall

become null and void; otherwise it shall remain in full force and effect.

The Surety does further hereby consent and yield to the jurisdiction of the State Civil Courts of the County of Cook,
City of Chicago, and State of lllinois, and does hereby formally waive any plea of jurisdiction on account of the
residence elsewhere of the Surety. The Principal and Surety severally and jointly agree that this Bond, and the

undertakings contained herein, are also for the benefit of any and all subcontractors and other persons furnishing

materials, labor, facilities, or services to the Principal or for the performance by the Prineipal of said Contract with

any such subcontractor or persons furnishing labor

or any undertaking herein contained, i e\ tthe
- of
p
Y SN—

It is expres3yo- prs\ od and agreed thaf this Bond, in the penal sum of

dolfars ($ ), shall secure the payment of

alt sums due of and by the Principal under the Confract, and guarantee the faithful performance of the Contract.

No modifications, omissions, or additions, in or to the terms of said Contract, the plans or specifications, or in the manner
and mode of payment shall in any manner affect the obligations of the Surety in connection with aforesaid Contract. Nofice
to the Surety of any and alt modifications in said Contract of the Principal with the Commission and of any additions or

omissions to or from said Contract are hereby expressly waived by the Surety.

} Date of Issuance: September 11, 2018
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EXHIBITF - PERFORMANCE AND PAYMENT BOND

IN WITNESS WHEREQF, the above bounden parties have executed this instrument under their several seals this
day of 20___ the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by its undersigned representative pursuant to authority of its governing body.

WITNESS:
BY {Seal)
Name individual Principal
(Seal)
Business Address Individual Principal
City State Partner
CORPORATE SEAL
ATTEST:
Corporal>@fin, \pal
BY B
=
Secrefary_ /7~ @ \ President
Title )g Title

Business Address

Corporate Surety

BY
Title
Business Address CORPORATE SEAL
The rate of premium of this Bond is $ per thousand.™

Total amount of premium charged is $

* The current power of attorney for the persons who sign for any surety company shall be attached fo this Bond. Such
power of attorney shall be sealed and certified with a "first-hand signature” by an officer of the surety. A facsimile signature
will not be accepted by the Commission.

** Must be filled in by the Corporate Surety,

Date of Issuance: Seplember 11, 2018
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EXHIBIT G - BOND APPROVAL

Bond Approval

BY

{Insert Secretary Name}, Secretary
Public Building Commission of Chicago

CERTIFICATE AS TO CORPORATE SEAL

IIl

Secretary of the
corporation named as Princi
the Principal was_thsn-
hereto is geny/fie; 2hd th ts2d Boh \was Iy d, sealed, and attested for and in behalf of said corporation by
authority of its

who signed on behalf of

-
=
o
8
=
S
=1
=
—-
=
w
b=
@
=
7]
o
=_
»
o
«Q
=
o
2
=
o
@
=
=3
=
=
@
na,
5=
o |
o
s
=
=
(]

Dated this ay of 20

CORPORATE SEAL

Date of Issuance: September 11,2018
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EXHIBIT H - COOK COUNTY PREVAILING WAGE

COOK COUNTY PREVAILING WAGE

CURRENT PREVAILING WAGE RATES

Date of issuance; September 11, 2018
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EXHIBIT | - SAMPLE PROJECT COMMUNITY AREA MAP
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EXHIBITJ - ASSIST AGENCIES

PBC ASSIST AGENCIES

Assist agencies are chambers of commerce and not-for-profit agencies that represent the interests of small, minority- and/or
women-owned businesses. For the most up-to-date contact information, visit pbechicago.com/doing-business fassist-agencies/

African American Contractors Association *

P.O. Box #19670 Omar Shareef aacanatlassoc@gmail.com
Chicago, IL 60619 (312) 915-5960 aacanatl.org
Black Contractors United *
12000 S Marshfield Ave Carole Williams bcunewera@att.net
Calumet Park, IL 60827 (708) 389-5730 blackcontractorsunited.com
CANDO Corporation
1633 S Michigan Ave LaVerne Hall LHall@candocorp.net
Chicago, IL 60615 (312) 488-9338
Chatham Business Association: Small Business Development, Inc.
800 E 78th St Melinda Kelly melindakelly@chaworks.org
Chicago, IL 60619 (773) 994-5006 cbaworks.org
Chicago Urban League
4510 S Michigan Ave Jason Johnson jjohnson@thechicagourbanleague.org
Chicago, IL 60653 (773) 451-3547 thechicagourbanleague.org
Chicago Women in Trades *
2444 W 16th St Jayne Vellinga jvellinga@cwit2.org
Chicago, IL 60608 (312) 342-1444 chicagowomenintrades2.org
ConstructConnect

ATTN: Adam Weiss g € 5
111 W Washington, #1700 Cassidy Bailey cassidy.bailey@constructconnect.com

Chicago, IL 60602 (800) 364.2059 ext. 7204 ConstructConnect.com

Construction Business Development Center at Prairie State College

202 S Halsted St Paul Murtagh pmurtagh@prairiestate.edu
Chicago Heights, IL 60411 (708) 709-3692 prairiestate.edu
Federation of Women Contractors *
4210 W Irving Park Rd Beth Doria fwecchicago@aol.com
Chicago, IL 60641 (312) 360-1122 fwechicago.com
Hispanic American Construction Industry Association
650 W Lake St, #3415 Jorge Perez jperez@haciaworks.org
Chicago, IL 60661 (312) 575-0389 haciaworks.org
lllinois Black Chamber Of Commerce
411 Hamiiton Bivd, #1404 Kenyatta Fisher larryivory@illinoisblackchamber.org
Peoria, IL 61602 (309) 740-4430 illinoisblackchamber.org
Latin American Chamber Of Commerce
3512 W Fullerton Ave D. Lorenzo Padron d.lorenzopadron@laccusa.com
Chicago, IL 60647 (773) 252-5211 laccusa.com
Rainbow/PUSH Coalition
930 E 50th St John Mitchell jmitcheli@rainbowpush.org
Chicago, IL 60615 (773) 256-2766 rainbowpush.org
South Shore Chamber, Inc.
1750 E 71st St Tonya Trice trice@southshorechamberinc.org
Chicago, IL 60649 (773) 955-9508 southshorechamberinc.org
Women's Business Development Center
8 S Michigan Ave, #400 Frieda Curry fcurry@whbdc.org
Chicago, IL 60603 (312) 853-3477 whdc.org
Women Construction Owners & Executives *
308 Circle Ave Mary Kay Minaghan mkm@mkmservices.com
Forest Park, IL 60130 (708) 366-1250 WCOeusa.org
U.S. Minority Contractors Association
1250 Grove Ave, #200 Larry Bullock larry.bullock@usminoritycontractors.org
Barrington, IL 60010 (847) 852-5010 usminoritycontractors.org
5/1/2018 1:14 PM * Firm only receives electronic notification of PBC IFB Documents
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SAMPLE PROJECT LABOR AGREEMENT
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CHICAGO BOARD OF EDUCATION
MULTI-PROJECT LABOR AGREEMENT

This Multi-Project Labor Agreement ("Agreement") is entered into by and between the
Board of Education for the City of Chicago ("Roard" or "Trustees"), an Illinois govetnmental entity,
and each of the undersigned labor organizations signatory heteto. . .

Because of the scope, costand duration of, and important public purpose to be served by the
construction and/or modernization of schools and school-related facilities by or related to the
Chicago Public Schools ("CPS"), the parties to this Agreement have determined that it is in the
public interest to have certain projects completed in the most timely, productive, economical and
orderly manner possible and without labor disputes or dissuptions of any kind that might interfere .
with or delay the projects. ’

The parties have determined that it is desirable to eliminate the potential for friction and

disruption of these projects by using their best efforts and ensuring that all work is performed by the

trade unions that are signatory hereto and which have fraditionally performed and have ftade and

" geographic jurisdiction oyer such work. Bxperience has pioven the value of such codgpetation and

that such mutual undertakings should be maintained and, if possible, strengthened and that the
ultimate beneficiaries remain. the taxpayers, schoolchildren and public.

To further these goals and to maintain a spirit of harmony, laboi-management coopetation
and stability, the parties agtee as follows:

1. During the term of this Agreement, the Boatd shall not contract or subcontract, nor
permit any other person, firm, company or entity to confract or subcontract, any
construction, demolition, rehab or renovation of any Board property, at any of its
sites or locations where work in furtherance of the projects is being undesiaken,

0 either by the Board, or it contractor or construction managet, as owner, coordinator,
tmanager, conitactor and/or purchaser relating to construction work covered by this
~ Agrooment or within the trade jurisdiction of the signatory unions, to be done af the
site of construction, alteration, painting or tepair of a building, structure ot other
work at the site or location covered by this Agreement and/or owned, leased, ot in
any manner controlled by the Board, unless such work is performed only by a person,
firm ot company signatory ot willing to become signatory to an existing collective
bargaining agreement with the union or with the appropriate trade/craft union or
subordinate body of the Chicago & Cook County Building & Construction Trades
Council or the AFL-CIO Building & Construction Trades Department. Copies ofall
such corrent collective bargaining agreements constitute Appendix "A" of this
Agreement, attached hereto and made an integral patt hereof and as may be modified
from time to time during the term of this Agreement. Said provisions of this
Agreement shall be included in all requests for bids and shall apply to all projects in
excess of $25,000.00 '

113369.10°
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; provided however, that said project contracts shall not be "split" so as to avoid the
applicability of this Agreement.

2. All contractors working on projects subject to this Agreement shall be required to
maximize the number of the apprentices working on the project.

3, The Board shall requite that the Public Building Commission (PBC) comply with
this Agreement on projects managed by the PBC that it performs on the Board’s
" behalf.

4, With respect to a contractor or subcontractor who is the successful bidder, butisnota
signatory to the applicable collective batgaining agreement, the colle¢tive bargaining
agieement executed by said bidder shall be the relevant area agreement regulating the

.wages, hours and other terms and conditions of employment.

5. During the term of this Agreement, project contractors and/for subcontractors shail
engage in no lockout at any of the project sites. ! '

6. During the term of this Agreement, 1o labor organization signatory hereto, or any of
its membets, officers, stewards, agents, representatives or employees, shall instigate,
authorize, support, sanction, maintain, or patticipate in any sttike, walkout, wotk
stoppage, work slowdown, work eurtailment, cessation or interruption of production,
or in any picketing of any project sites for any reason whatsoever, including, but not
limited to, a dispute between the Board, or any contractor or subcontractor, and any
unien or any employee, or by and between any unions, or in sympathy with any
union or employee or with any other individual or group, or in protest of any project
of $25,000.00 or under. N

7. Each union signatory hereto agrees that it will use its best efforts to prevent any of
the acts forbidden in Paragraph 4, and that, in the event any such act takes place ot is
engaged in by any employee or group of employees, each unjon signatory further
agrees that it will use its best efforts (including its full disciplinary power under its

.applicable Constitution and By-Laws) to cause an immediate cessation thercof.

8. Any contractor signatory herefo shall have the right to discharge or discipline any
cmployee who violates the provision of this Agreement. Such discharge or discipline
by a contractor o subcontractor shall be subject to the grievance atbitration
procedure of the applicable collective bargaining agreement only as to the fact of
such employee's violation of this Agreement. Ifsuch fact is established, the penalty
imposed shall not be subject to review and shall not be disturbed.

113369.18
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0. The parties expressly authorize a coutt of competent jurisdiction to order appropriate
injunctive relief to restrain any violation of this Agreement, any form of self-help
remedy is cxpressly forbidden. Nothing in the foregoing shall restrict any party to
otherwise judicially enforce any provision of its collective bargaining agreement
between any labor organization and a conttactor with whom it has a collective
bargaining relationship.

10,  This Agreement shall expire on June 30, 2025 unless either paity gives written notice
to the other no earlier than February 1, 2020 and no later than March 1, 2020 to
ferminate this Agreement effective June 30, 2020. If such notice to terminate is
given ot, if not, upon expiration on June 30, 2025, the Agreement shall extend until
the completion of any worl initiated pursuant to the Agreement prior to termination
or expiration.

11.2)) In the event a dispute shall atise between any contractor or subcontractor of the
project and any signatory labor organization and/or fringe benefit find established
under the appropriate collective bargaining agreement as to the obligation and/or
payment of fringe benefits provided under the collective bargaining agreement, upon

proper nofice to the contractors and/or subcontractors by the appropriate labor
organization or appropriate fringe benefit fand and to the Board, an amount sufficient
to satisfy the amount claimed shall be withheld from the contractor's or
subcontractor's regularly scheduled petiodic payment fiom the Boatd or its agents
until such time as said claim is resolved,

b.) In the event any other contract dispute (excluding a dispute covered by paragraph 10
of this Agreement) shall atise between any coniractor or subcontractor of the project
»» and any signatory labor oxganization relating to a contract and/or project covered by
" the provisions of Paragraph 1 above and said dispute is resolved by the grievance
arbitration procedure of the applicable collective bargaining agrecment, any failure
of a paity fo fully comply with such a final resolution shall result in the removal of
the non-complying party from the Board project and property upon propet hotice to
the contractor and/or subconfractot.

12.  Inadditionto the obligations set forth in this Agreement, in the event a jurisdictional
dispute by and between any of the unions, such unions shall take alf steps necessary
to promptly resolve the dispute, In the event of a dispute relating to the trade or work
jurisdiction, all partics, including the employer (contractors ot subcontractors), agree
that a final and binding resolution of the dispute shall be achieved, as follows:

a)  Representatives of the affected trades shall meet on the job site within

forty-eight (48) hours aftet receiving notice in an effort fo tesolve this
dispute. (Tn the event there is a dispute between affiliates of the samo

113368.10
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International, the decision of the General President or his/her designee, as the
internal jurisdictional dispute authotity of that International, shall constitute a
final and binding decision.) Any agreement reached at this step shall be final
and binding upen all patties. .

b)  If no settlement is reached during the proceedings conternplated in
Paragraph 10(a) above, the matter shall be immediately referred to the
leadesship of the Chicago & Cook County Building & Consttuetion Trades
Coungil, according to the histotic practice, for a meeting between the parties,
Any agreement reached at this siep shall be final and binding upon all parties.

¢) If no settlement is reached subsequent to the actions contemplated in
Paragraph 10(b) above, the matter shall be referred to the Joint Conference
Board established by the Standard Agreement between the Construction
Employers' Association and the Chicago & Cook County Building &
. Construction Trades Council for final and binding resolutipn of said dispute.
* A copy of the Standard Agreement is attached hereto and made a part hereof

as Appendix "B".

" Tt is explicitly agreed to by all parties that the parties to this Agreement, as
well as each contractor and subconttactor performing work on ot for the
project, specifically are bound and stipulated to the jurisdiction and process
of the Joint Conference Board. Said pravision shall become a provision in all
contracts and subcontracts issued by the owner, construction manager,
contractor, subcontractot, or any agent thereof.

£3. . This agreement shall be incorporated into and becomerpart of the collective
bargaining agreements between the Unions signatory hersto and contractors and
subconiractors. In the event of any inconsistency between this Agreement and any
collective bargaining agreement, the terms of this Agreement shall supersede and
prevail except for all work performed under the NTD Asticles of Agreement, the
National Stack/Chimney Agreement, the National Cooling Tower Agrecment, all
instrument calibration work and loop checking shail be petformed under the terms of
the UA/IBEW Joint National Agreement for insttument and Control Systems
Technicians, and the National Agreement of the Intetnational Union of Elevator
Constructors with the exception of the content and subject matter of Article V, VI,
and VII ‘of the AFL-CIO’s Building & Construction Trades Depattment model

, Project Labor Agreement.

14.  The parties recognize a desire to facilitate the ety into the building and
construction trades of veterans whao are interested in cateets in the building and
construction industry. These parties agree to utilize the services of the Center for -

113369.10
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Military Recruitment, Assessment and Veterans Employment (hereinafter referved
to as the “Center”) and the Center’s Helmets to Hardhats program to service as a.
resource for preliminary orientation, assessment of construction aptitude, referral
to apprenticeship programs ot hiring halls, counseling and mentoring support
network, employment opportunities and other needs as identified by the parties.
The partics also agree to coordinate with the Center to create and maintain an
integrated database of vetetans interested in working on this project and of
apprenticeship and employment opportunities for this Project. To the extent
permitted by law, the parties will give appropriate credit to such veterans for bona
fide, provable past experience, in the building and construction industry.

15.  This Agresment constitutes the entire agreement between the parties hereto and may

1ot be modified or changed except by the subsequent written agrecment of the

patties. Each parly warrants and represents that they have the full legal authority and
capacity to enter into this Agreement.

16.(a.) The patties agree that in the implementation and administration of this Agreement it
is vitally necessary to maintain effective and immediate communication so as to
minimize the potential for disputes arising out of this Agreement. To thatend, each
party hereto agrees to designate, in writing, a reptesentative to whom problems
which may arise duting the term of this Agreement can be directed. 'Within forty-
eight (48) hours after notice of the existence of any problem, representatives of each
party shall meet to discuss and, whete possible, resolve such problems. The Board
hereby designates the Chief Executive Officer or his designee; the unions hereby
designate the President of the Council or his designee.

b.) .“The Board and the Council shall establish a subcommitiee composed of no more than
§ix (6) people with an equal number of representatives chosen by each side to
examine coniracting situations. The subcommittee shall meet monthly or upon
tequest and shalt have access to and cxamine those contracts and subcontracts
involving work within the trade jurisdiction of the union currently in progress or
planned. The Council shall receive written. notification of all invitations to bid or
requests for proposal (REP) at the same time as the invitation for bid or RFP is -
conveyed to potential contractors. Upon request, the Board or its conttactor or
construction manager will disclose to the union all information made available to the
bidders or potential biddess to the public and to any potential contractor. In the event
the Board or any conttactor determines to utilize a procedure not involving a public
solicitation (for example, in cases of emergency or pilot project), the Board shall
notify the union(s) if known by the Board and the subcommittee.

-17.  If any provision, section, subsection or other portion of this Agreement shall be
determined by any court of compefent jurisdiction. to be invalid, illegal or
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unenforceable in whole or in part, and such defermination shall become final, such
. provision ot portion shall be desmed to be severed or limited, but only to the extent
‘requited to render the remaining provisions and portions of this Agreement
. enforceable. This Agreement, as thus amended, shall be enforced so as to give effect
to fhe intention of the parties insofar as that is possible. In addition, the parties
hereby expressly empower a court of competent jurisdiction to medify any tettn ot
provision of this Agreement to the extent necessary to comply with existing law and

to enforce this Agreement as modified.

18.  In the event the Board enters info an agreement or undertaking with any other
governmental agency for the construction-telated activities contemplated under this
Agreement, the tetms and provisions of this Agreement shall apply to all such
projects irrespective of the agency awarding the contract or supervising the work
thereunder.
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- Datéd this day of , 2015, in Chicago, Illinois.

CHICAGO BOARD OF EDUCATION

ﬁa}wd AV

David J. Vilale, President

Altest: fyé% ﬂ M ik

Estela G. Beltran, Secretary
Date; 3/ éﬂ/// S

Board Reportf: [55 -0\ 2B ~E X 5

T ameebley, (General Cmmsgl OG/[%

-~ Lahor Organization:

|
| .
|
|

Address:

City, State, Zip Code:

Telephone Number:

By:
Its:

113359.10
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Dated this ____ day of

, 2015, in Chicago, Illinois,

AM:MM 15
Eslela . Beltran, Secratary

Board Report#: 15 -0128 ~-EX6~]

o Pty
James Bebley, General Counsel(,}'f‘
g

@
Labor Organization: QV[ZJC )(_{ K—[ 2L

CHICAGO BOARD OF EDUCATION

By: ﬁﬂmﬂ’}‘ M-/U\e_.

David J. Vitals, President %"N\

Address: (P(OC‘ ?-:VDQS‘PQ(;QL D2

City, State, Zip Code: 2. (/1 et 31 lo/d b

Telephon ber; (? 30 9 (H 92.3 00
By: %‘L’@/@Z/

Its ( a0 A
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Dessathis /9 dayof MAtch. , 2015, in Chicago, Minols,

CHICAGO BOARD OF EDUCATION

By: EMM A Ve

David J. Vitale, President p '

Alfest A
Estela G. Baliran, Secretary

Date;__7, ’IS"
Board Report: 15._0[26..}:—3(5-.—'

Yamed Bebley) General Courpel

~ Labor Organization: "R 1¢etmarers Ubied Locat Mo, One
Address: o?qql. S, Avcher Ave

City, State, Zip Code: C heagqo ¢ (LH6OK
Telephone Number: ~ 173~ 75925

By: onw . Rie %%d ﬁ -4 QQ

+
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Datéd thig,___, doy of , 2015, In Cldongo, Hilnofs,

CIRICAGOD DOARD OF BDUCATION

By: f{fj;/v;ilfq-\h %’fl&w’ é GN\
David J. Vitels, President )t
|

¥
Altast: .
Estela 8. Bellran, Secretary

Date: .5'/ b / 15
A A
Bonrd Reposth: {5 ~O| 2.8 - EX 5™ |

Jatnss Bobloy! General Coutgtel O&(

< Labor Orgendzations (JLLLEAMTERS QQUQ{;[’“Q,
Addess: 4d EAST €R1E ST CHICAED, T L.
_ Cily, Siale, Zip Cade: 606 {1
Telephone Number: {3 £ St‘l 282-3076

By: 72 o _...
He | MeE PRESI0AT .

113369,10

Date of lssuance: September 14, 2018
PBC: Book {_RFP for Job Order Gontraciing Services

Page 93 of 137




Datedthls ____ dayof ___ ..+ 2015, in Chicago, Hlinois,

CHICAGO BOARD OF EDUCATION

'Miltﬂ V‘

T David J, Vitale, Presldent

Altest, /f
Estela G, Beltran. Secretaxy o

Datay 3/@1/ 8 )
Boatd}lspur!# (5~ 2,8 -EXH- | R
Geneml Condiﬁl %{ Wi

«* Labor Organization: dﬁ?’(t"ﬂ 7 /}14359!}53 ZC/@ALQQ:&
Addvess:,_ 720 ASIA, e
DELLLY mza e _bamd

City, State, Zip Code:

Taiophoﬂa Nu ber.

s . )%?Sr /)M/T’

113369,10
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Dated this _2>_day of Fﬁ & , 2015, in Chicago, Illinois.

CHICAGO BOARD OF EDUCATION

By: 5€jzbuitﬁk,fbﬁw71jﬂi~
David J, Vitafe, President gﬁjﬂ@

Attest: MM 5
Estala G, Belfran, Secretaty

Boatd Report#: 15-0128 ~EX5-

o ety

Jares Bebley, General Counsalca:ffw \

Labor Organization; __{BE), LpCAL |34

Addregs: (00 1w Ao H Ao TN

City, State, Zip Code: GH L0 1L GoG G |
Telophone Number: 5/ st 1340

By: OW‘UQQ L— , Doy FroM

s Busivess Magides JE AU bﬁ@tf
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[
Datéd thig 9 day of /)7 AR o » 2015, in Chicago, Nlinols,

CHICAGO BOARD OF BDUCATION

David J. Vitale, President ‘W\
@

Altest, i AL AL
Estela G. Beittan, Secretary

Date:_ 3!@//'_ s | N
Bowrd Reporth: {5 - 0| 2 8. EX 57~ |
" Tamey Bebley) General Coutge] %‘;g@

+ Labor Organization: E?@?EE@NM’G@W&L UNH@N OF

Ao | E&EV&TSNCT@R%
City, State, Zip Code: 5 1ﬁ
TWW ____Chicago Ridge, IL 60415  74-¢07- 7770
=
Its S bl e AALR /M
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Dated thig day of , 2015, in Chicago, lilinois,

CHICAGO BOARD OF EDUCATION

oy Dty foprrs

David J. Vitale, President %'(M

Board Reportf: 14 ~0 126 ~EXG |

@E?;f;ms F%@ﬁﬁm}
James Bebley, General COUHS@IO&.’TW \

Labor Organization: [0(‘1’ '7 H(i‘b vi FfﬂprJalafbf,S
address: | §H A0 SP(‘ A M Surke U

City, State, Zip Code: _:Dn_b A’ ark LC L0777

Telephone Number: __ 108 Y[, & SDO6

By: fé/z«;ﬁ/ Q}/»éﬂ’” . .
Its: -7 @D et oy ST s BA
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Datéd this day of , 2015, in Chicago, Iinois.

CHICAGO BOARD OF EJUCATION

By: ﬁw“ 4V ’\\k

David J. Vitale, President ‘

Attest; _M BBl

Estela G. Beltran, Secrefary

Date: :3'/(a // s
A 7
Board Reporti: |5 — O 28 - EX 5" |

| (‘yﬁLMM é2 3
JameS Bebloy Genetal Coungiel %{

A

< Labot Organization: Laborers Districh Asunsil mcduéa(jorr Y ’C‘mf’ﬁ
Address: qqq Mdl C/m-fﬂa/c Drave Suide.300 ;
City, State, Zip Code: _ 3t R;‘Agf AL o527

Telophone Number: = &30 55. §2.89
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Datéd this day of » 2015, in Chioago, Miinofs.

CHICAGO BOARD OF BEDUCATION

By: ﬁdmfﬂ A Vi‘}"/l&/

David . Vitals, President

Attast: ]
Estela O, Bellran, Secretary

Dater %/ {a/ 18"
Board Repori: |45 . ¢3| 2, 8 X B}
James Bebley} Gencral Connfel

\

« Labor Orgentzation: _Labhorees Disticd doyneit, af(:ﬁfi:@'od i/’émf'i’”]
Addresy: 744 i 4 Cliatoets Drove Suite 300
City, State, Zip Codot B Rfdg-z: b (p0 52

Telephons Number: (& 30+ b &2, gy

) 7 Z .
By:_hatamy JPAlor s -
Ttse C;/MMWW
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Dated this ____ day of » 2015, in Chicago, Itinois.

CHICAGO BOARD OF EDUCATION

By: @lﬂ’“ﬂ)}cw
"~ David J. Vidle, President Q{/‘M

Aﬁe@w& 15
Estefa G_ Beltran, Secretary

Board Reportd: 15-012-9 ~EXS -]

o Pl

James Bebley, General Counsel %'VW i

Labor Organization: /20N WORKERS LOcAL |
Address: 1 130 TNOUsSTRIAL DR,

City, State, Zip Codes_F OREST PARL, TL (0)20
Telephone Number: /0¥ 366 1IFY

By: 0./ |

1.0
Tts: fPresipenT /BM
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Dated this _#,_ day of /4/0 Y78 , 2015, in Chicago, Ulinois.
CHICAGO BOARD OF EDUCATION
Bavid J. Vitaie, President w{&k

est oty f Ml aJ3)is
Estela G. Beltran, Sscratary

Board Report#: 15 -0126 -EX6 -1

oo oAl

Jaraes Bebley, Genetal Couisel %’VW !

Labor Organization: gicd (recrigpl j-OrMamavd. T ¢X

Address: 2525 ) LEXINGTIN ST
City, State, Zip Code: Syt f
Telephone Number: 228 - Sifd- 7727

By:CZ;?dZZM

Ms: U SI0EES NI AITL . 5

113389.10
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Dated this _____day of , 2015, in Chicago, Illinois.

CHICAGO BOARD OF EDUCATION

By: ﬁﬂm M -/‘W

David J. Vit2te, President

Attest: M JZ. zm &113 A
Esfela G. Beltran, Secratary

Board Report: 15-0128 -EX&~{

o [ty

James Bebley, General Counsel%’fw \

Labor Organization: Ma é//;&v%g b ool s 718 L /14//4,-,-,,\],% & Brcrpps

Address: /X 20 BEAcd S
City, State, Zip Code: BRoD Vi o) /L Lok SZ.

Teleph?umber '7005 - br3- ?312‘2)
By( LL/KJU‘-—)

)i 7 S
fu’/’/t /ns -/

Date of issuance: September 11, 2018
PBC: Book 1_RFP for Job Order Contracting Services
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Dated thisg day of

, 2015, in Chicago, Illinois,

i
Altest: zﬁ/_@ 4. [% 5'~23 15
Eatela G. Belfran, Secretary

Board Reporti: 15 -0120 ~EXS~]
:

o [ty

Jatnes Bebley, ('}ltanerat Counsel %’\’W\

@

CHICAGO BOARD OF EDUCATION

By: "8’%""2{4\ W

David J. Vitafe, President %j(ﬁ\’\

Labor Organizatiot: Local 8%, T.0. M. B v.

Address: 120 E%:us'\r Ogden Ave., SeitelBA

City, State, Zip Cofle: 1 i sdole \TL  6OS )
i [}

TelephoneNumberé: 630 ~465S- 1930

By: Kond . e

Its: quai‘r\csés Representative

Date of issuance: September 1 14 208
PBC: Bock 1_RFP for Job Order Contracting Services
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Datéd this dayof, . . - » 2015, in Ghicago, MMlinods,

: CHICAGO BOARD OF BDUCATION

ﬁwﬁﬂ Ve

David J. Vitdle, Premdent

Atest: Jlly ALY
EstalaG Bellran. Secmtary

Date: 3,/ é/ !'5' .
Board Reporth: {5~ Ol 28 -EX 5™~ |

OB ot @

" .:ram%sf*ftnhblssy, Genoral 00“1#31'06’(;

. ..‘"

oM 4N V7
o, —

By: %Y e

Iia:
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Dated this __& day of @5:%&7 , 2015, in Chicago, Nllinois.

CHICAGO BOARD OF EDUCATION

By: "gﬁmiu}‘ A

David J. Vitdle, President

Amest.iﬁé_ﬁ._&@&a_a/é 1y
Estela G. Beltran, Ssoratary

Board Reporté: 15-0128 ~EXS™|

o Pty

James Bebley, General CounselQ;TM/\

Labor Organizatlon: /7% Prriens ~. 0,597

Address: A chéeiv’ Ao

City, State, Zip Code: _CHi5o  TL-_bobo

Telephone Number: ___5/2 — f2 9 19} x 2+e

By: %«f /5#4/‘4«4&-4

Its: (/ BusidEZsS ilan/Asci

Date of Issuance; Seplember 11, 2018
PBC: Book 1_RFP for Job Order Contracting Services
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Dated this 5th_day of _ February

atest: AL Y. AbL. a3 jz‘s*““
Eslela G. Bellran, Secratary

Board Report#: |5 -0126 ~EX5-|

o [

Jaines Bebley, General Counsel [)a;\'w \

, 2015, in Chicago, lilinois.

CHICAGO BOARD OF EDUCATION

By; 'ﬁlﬂ/\ﬁij—/;\ JW
David J. Vitate, President Q{W}\

Labor Organization: Chicago Journeyman Plumbers Local 130 UA

Address: 1340 W. Washinglon Blvd.

City, State, Zip Code: Chicago, IL 80607

Telephone Number: (312) 421-1010

By: LAy ;Z; é‘{j’?’f.ﬂ—

Itg? /dames F. Coyne, Business Mér(ager

Date of Issuance; September 11, 2018
PBC: Book 1_RFP for Job Order Confracting Services
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Dated this _____ day of s 2015, in Chicago, Illinois.

CHICAGO BOARD OF EDUCATION

o Dt Mgt .

David J. Vitade, President %’(

Attest: Mﬁm 15
Eslela G. Beltran, Secretary

Board Report#: 15 -0128 ~EXS~]|

o prifg

James Bebley, General Counselo&,’\'w \

Labor Organization; United dnion of Roofers Waterproofers & Allied Workers Bocal 11

Address: 9838 W. Roosevelt Road

City, State, Zip Code: Westchester Il 60154

Telephone Number: 708-345-0970

By: /3»*",\/"" MW/M/

Tes: Presidqﬁu,l:/ Business Ménager

113369.1¢
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Dated this day of , 2015, in Chicago, Illineis.

CHICAGO BOARD OF EDUCATION

By: ﬁ//‘f‘f'ﬁﬂ S

David J. Vitate, President

Attest: Zﬁ/& A, [@Me &ZBJJ’SM
Estela G. Beliran, Secretary

Board Report#: 15-0 128 ~&EX 5—_1

.

James Bebley, General Counsel OajffW \

Labor Organization: _Syge7 Meas, bhexees” Locar. 73
addess:_4550_fnseys17 fonD

City, State, Zip Code: _A//2LSIDE, T L. Lo/t
Telephone Number;, 70 &~ 44900 73

By: /% “F
Its: “FRESINENT _4gnd_LusVEL IaNAcce

Date of [ssuance: Sepfember 11, 2018
PBC: Book t_RFP for Job Order Contraciing Services
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Dated this_Sth day of _February , 2015, in Chicago, Illinois.

CHICAGO BOARD OF EDUCATION

By: @,MA/H\ M

David J. Vitate, President %ﬂk

&

mmwg_a/g iy
Estela 6. Beltran, Secretary

Board Report#: [5-0126 ~EX5 -1

o pretlg

James Bebley, General Counsei@,f’W'\

Labor Organization: Sprinkler Fitters Union Local 281, U.A.

Address: 11900 5, Laramie Avenue

City, State, Zip Code: _ Alsip, IL 60803

Talephoﬁmber (708) 597-1800

Its;{ Businesh Manager
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Dated this day of s 2015, in Chicago, Tllinois.

CHICAGO BOARD OF EDUCATION

ﬂwmw

David J. Vitdfe, President | 9:“«\

Egtela G. Baltran, Socretary 7

Board Reportt: 15 -012.8 ~EX 5 -

ol Pl
James Bebley, General Counsel %

Maf%&é

Labor Organization: Am/( v A2 K3/

Address: /Ma,éme'e/fj M/f/’n/,vr é;éé:’dd
City, St ip Codes LB 122 Sty Lo Lo ERY

Telephone Number: 6450) f 5 7- Q%M

By: ’W%«Mﬂé

Its: /1“0/&8,0//}@ /\f?L"
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SUPPLEMENTAL AGREEMENT TO THE
PROJECT LABOR AGREEMENT
REGARDING STUDENT PROGRAMS AND APPRENTICESHIPS
: July 1, 2015
The Chicago Board of Education {“Board”) and the signatory labor organizations
(“fjnions”) to the Project Labor Agreement hereby agree, as follows:

1. Student Business Enterprises. Notwithstanding any existing agreement, the

Board may use non-paid volunteers ot parents and paid or unpaid stadents for in-school projects,
specifically, projects such as the Student Business Enterprise, or any other similar education-
‘related programs.

2. Apprenticeship Goals and Supports for CPS Graduates, Each Union will

cstablish a goal that at least thitty petcent (30%) of ifs apprenticeships, inte:ms or other
construction-related work opportunities annually will be composed of persons who graduated
from the Chicago Public Schools (“CPS”). 'The Chicago and Cook County Building Trades
Council (“CBTC”) will regularly update its website (www.CBTC.org) w'{th information
regarding apprenticeship programs and links fo the Unions’ apprenticeship program websites.
The Board shall inform its high school counselors and relevant tcacher staff of the website and
the resoutces available there.

3. Joint Efforts fo Improve CPS Graduate Success in Admissions to

Apprenticeship Programs. The Boatd and the Unions individually and through their umbrella

organization (the Chicago and Cock County Building Trades Council) will collaborate to

improve student, faculty (including high school counselots) and staff awareness of trade

apprenticeship programs, theit ayaﬂability, their requirements and their processes and fo develop

prograﬁls that will - increase the success of CPS graduates’ who seek- enhy' into Uniqn

apprenticeship programs.  The support provided by the CBTC may be in one or more o:f the .
following forms as agreed fo anfma!ly by the parties:

1
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A. Designing and conducting informational meetings with CPS high school
counselots and CPS faculty at CPS high schools or at designated central locations
to provide information on tade apprenticeship curriculum development,
apprenticeship programs, application processes, and requirements for successful
candidates.

B. Providing information regarding apprenticeship application processes to student
and faculty, including facsimiles of applications, and information regarding
application requirements. _ . :

C. Hosting two construction teacher mectings per year for CPS teachers,
D. Reviewing curticulum and suggesting improvements.

E. Facilitating student field trips to Apprenticeship Training Facilitics, provided the -
CPS will secure and pay for franspotfation costs and any CPS-required insurance
for such field trips,

F. Pacilitating the transmission of the following information to CPS from each Joint
_Apprenticeship Training Committee, including a yearly report on or about
September 1% of each year or other reporfing date that the parties may designate:

» Total number of apprenticeship applications received,
» Total number of CPS apprenticeship applications received;
*  Total number of individuals accepted into the apprenticeship program;
s Total number of CPS graduates accepted over and under the age of 23 info
the apprenticeship program;
» Total number of graduates of the apprenticeship program; and,
_«  Total number of CPS graduates of the apprenticeship program,
[T A
G.  Facilitating speaking engagements by Union speakers at CPS schools to provide
information about the trades they represent, the work they do and the value they
contribute to the community; hosting ficld trips; working with Construction
Industry Services Corporation (CISCO), Education to Careers Division, fo
educate studenis about opportunities in the trades; and, facilitating participation
by the Apprenticeship Programs yearly in CISCO’s Hands-On Fair for CPS.

H. Participating in student immersion prograras, including wotkshops, for CTE and
non-CTE students.

4. Board fe Require Cohtractors to Maximize Trade Apprentices on CPS Jobs and

Jobs Performed for CPS. The Board shall require Confractors to maximize the number of
apprentices working on jobs subject to this agreement (the number of apprentices ate subject to -
the terms of the appropriate trade agreement) and the Multi-Project Labor Agreement and shall

2
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include such requirements in its bid solicitation for contractors and subcontractors.

5, Union Support for CES Summer Seasonal Student Employment. The Unions
shall support the Board’s summer employment initiative for CPS students in its summer s';eason
facilities mainfenance program, in which CPS students will be employed to perform non-gkilled
maintenance that is not within the jurisdiction of any trade and will participate in educational
seminars and demonstrations regarding the vatious aspects of facilities maintenance including
those requiring skilled frades. The support shall include trade demonstrations, informational
material regarding their tespective trades, technical advice and other supports fo the program.
The Unions and the Board will agree on specific roles that the Unions will play during that
program.

6. Unjon Participation in the Industry Advfsorv Council. The Unions will ensure

that each trade who is a party to this Agreement provides a representative who participates on
the Indusiry Advisory Council.

7. Support for Board-Union-CBTC Collaborative Efforts on Apprenticeships

and Program Summlt The Board shall eugage an exiemal project manager at a cost not fo

exceed one hundled thousand dollars ($100, 000 00) annually for the ﬁlst two years of this
agreement for the purposes of providing support services to the Board and CBTC in aitaining the
goals of this agreement. No later than August 1 of each year of this Agreement, Board, CBTC
and the project manager shall meet to plan a program of support for the upcoming school year
and develop CPS student apprenticeship program strategies, including plans to identify, inform
and counsel qualified CPS high school students (regardless of Iﬁrogram of study) and their
guidance counselors about apprenticeship programs and opportunities, The plan will include
benchmarks by which success of the Board-CB'\I‘C collaboration and the project management i

measured that year. The project manager shall work with Board and CBTC representatives to

)

3
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_ plan activities for each academic year and to work with the CBTC representatives, the Union and
the Unions’ apprenticeship program to facilitate the Unions’ work in paragraphs 2 and 3(A) to
(G), and 5, the effort to maximize apprenticeships with Board contractors in accordance with
paragraph 4 and the unions participation in Industry Advisory Council in accordance with
paragraph 6. During the period of July 1, 2016 to July 1, 2017, the Board CBTC and CPS will
review the annual fee to defermine whether and to what exfent it should be continued in
subsequent years of this agreement,

8. Supplement is Infegral Par¢ of the PLA, The patties recognize that this

Agreement is an integral part of their agreements regarding the PLA. The parties further agree
that the initiatives described herein tequite the continved good faith efforts of both parties to.,
bring these initiatives fo fruition, The parties hereby commit themselves to such efforts.

CHICAGO BOARD OF EDUCATION

Attest:

4l ﬂ“’“’"{ﬂf\/’
l

Estela G. Beltran, Secretary David J. Vitale, President %;VN\
Date: g/ /S
Poacd Qmm [S-0(28 ~€% 52

oo @
James T Bebley, General Cougsel %f\“\

Date of Issuance: September 11, 2018
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Labor Organization: .

Address:

City, State, Zip Code:

Telephone Number: .

By:
Its;

Date of Issuance: September 1%, 2018 .
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CHICAGO BOARD OF EDUCATION

:By: @ZM‘/‘% M } /N\

David J. \litale, President ! ’&

Attest: Ki&é /j t@&ﬁe’u i | 06’

Estela G. Beltran, Secretary

Date: Z/j//&
Boacd (Lepmt IS 0126 - EXS-2

fon Moy &
James L Bebley, General Couilsel Qﬁ

- Labor Qrganization:

Address:

City, State, Zip Code:

Telephone Number:

By:
Its:

Date of Issuance: September 11, 2018
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9. Supplement js_Integral Part of the PLA. The parties recognize that thig
h
Agresment is an integral part of their agreements tegarding the PLA, The parties further agres

that the initiatives described herein requite the continved good faith efforts of both parties fo
bring these initiatives to fruition, The parties hereby commit themselves to such efforts,

CHICAGO BOARD OF EDUCATION

By: ﬁm& A VibAg

David J. Vitale, President (K{ ;

Aﬁet:_@é ,6/, m 3/3//5’"

Estela G. Beltran, Secretary/ 7 -

Board Repor &1 157~ 0125 ~EX5 -2

Jemes L. Bebleyl, Getieral gounselqj

Labor Organization; Q\QLQUA?QJM

Address: (o0 S?UDuschL ML

City, State, Zip Codo: & (21 He X L ol
Telophop€ Nhmber: (530 2Y( 2300

By: -
Tts: S T Ak S AL~
4
Date of Issuance: Seplember 11, 2018 Page 117 of 137
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9, Supplement is_Integral Part_of the PLA. The parties recognize that this
Agreement is an integral part of their agreements regarding the PLA, The parties further agree

that the initiatives described herein require the continued good faith efforts of both parties to
bring these initiatives to fruition. The parties hereby commit themselves to such efforts,

CHICAGO BOARD OF EDUCATION

Dagélj [el,/President %’(

Aftest: M /6/ /ﬁ‘w §
Estela G, Beltran, Secretary :

Board Regor vt 157- 0128 -€X5 -2

James L. Ieyl, General (?ounsel(%j

Labor Organization:; Lﬂ(ﬂ ‘ r' He a‘t "’ Ff 0 Sf’ TNJ u ,Q'I'br 5
Address: l g6ao I‘*“'nq cr{CK br Su ""e “

City, State, Zip Code QI k . IL lQﬂ E 2?

Telephone Number: 3 f ile gm

By: ﬁW
Tts: VBt ity Havggen

Date of Issuance: September 11, 2018
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9. Sunplement is Tutepral Paxt of the PLA. The parties secognize that this

Agreement is an infegral part of their agreements tegarding the PLA. ‘The parties fither agree
that the initiatives deseribed hersin require the continued good faith efforts of both parties to
bring these initiatives 1o fruition. The parties hereby commit themselves to such efforts.

CHICAGO BOARD OF EDUCATION

By: B}Miﬂ Vitha

David J, Vitale, President Qi‘

Attest: M 4//@% 3/3/!5‘

Estela Q. Beliran, Secrefary” -/

Board Répar $ 1 17 0128 -BKG ~2

, e o
James L. Bebleyl, General ('fémnsel%;(

Labor Organization: -ZON (HORKERS LOocAL # |
Address: . 1730  TNOUSTRIAL D 2.,

City, State, Zip Code: __FORCST PARL. TL (0130
Telephone Numiber: 108 366, 6698

By: (\/\

His;

PRos 1penNT /) B

-

Date of Issuance: Seplember 11, 2018 4
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9. Supplement is Yntegeal Part of the PLA, The parties recognize that this

Agreement 15 an intogral part of their agreements regarding the PLA. The parties further agree
that the initiatives dosoribed herein require the continued good faith efforts of both parties to
bring these initiatives to fruition. The parties hereby commit themselves to such efforts.

CHICAGO BOARD OF EDUCATION

By: HMA L VibAg

David J. Vitale, President ‘K{@

Aftest: M&M/ﬂ[i’w’ 5
Estela G, Beliran, Secretary

Board Repor 1 157~ 0128 ~BX5 -2

Jatnes L. Bebleyl, General éounsel%j

Labor Organization: A2 recrindl. » SRrarmenintl 14/ 4.5
Address: Q505" f1) LEAIATIN ST

City, State, Zip Code: BRopo W, /- @d’/{h/
Telephone Number: 278 ~ 2/ Y- 7727

By,
Ity:  uginess LIAANEER, Xy

Date of [ssuence: September 11, 2018
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9. Supplement js Intogral Part of the PLA, The parties recognize that this
Agreement is an integral part of their agreements regarding the PLA. The parties further agree

that the initiatives described herein require the continued good faith efforts of both parties to
bring these initiatives to fruition, The parties hereby commit themselves to suoh efforts,

CHICAGO BOARD OF EDUCATION

HM;{ RV U

David J. Vitale, President l{{‘@

Attest: ééé 4. m 9/3['5‘"

Estela G, Beltran, Secrefary’/ 7 -

Board Repor kL 157 0128 ~EXT -2

James L. Bebleyl, General (?ounselQ;(

. 7 - f "’/7 ?
Labor Organization: /f/(ﬂ(,/.//,(/k%{ﬂa\/géjgl AL s /""763/0%/;:»,6/ o

Address: /f;?n_%fﬂcm S
City, State, Zip Code: DEngD /;45/4) Jh. bos 3

Tolaphone- Ijumber Tob- 457 4’3@
By@/ %@u% ‘»~)

J2
(A% i aary

Date of Issuance: September 11, 2018
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9, Silp,plement is_Integral Part of the PLA. The pariles recognize that this

Agreement is B‘nl integral part of their agreements regarding the PLA. The parties further agree

that the mmativias doscribed herein require the continued good faith efforts of both parties to

|
bring these 1mt1atwes to finliion. The parties hereby commit themselves to such efforts,

CHICAGO BOARD OF EDUCATION

i

HMA ‘,t} Vide

David J. Vitala, Presldent [K‘ :

!
{
I
t
I
!
]
1
}
i

|
Attest: m gﬁ Z@.‘% 52[32/.5“
Estela 3, B?liran, Secretary

Bo&r-n\ Re?w Q st olVp B -

" Tames 1. 'Bebicy}, General {?ounsal%;(

Labor Or;,amzatmh' Local 1Ak , T.A M A w.

s - R R —

Address: la'\,OJ%a.sicHdienf\y_c,ximtﬁlaA
City, Biate, Zip (’10;19: ns dale PR L0521
’l’elephoneNmnbejr' G20 - 655 ~ 19230

By: %M@ STBApO LY e

Its; lbus;g-eq.s _Representedtive

Date of lssuance: September 11,2018
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9. Supplement is Intepral Part oi' the PLA, The parties recognize that this

Agreement is an integral part of their agreements regarding the PLA. The parties further agres
that the initiatives described herein require the continued good faith efforts of both parties to
bring these initiatives to fruition, The parties hereby commit themselves to such efforts,

CHICAGO BOARD OF EDUCATION

By _ﬁ_ea%ﬂdﬁ&__
Davld J. Vitale, President %1@

Attest: ﬁé_&iﬁ&_ﬁ/_ﬂr
Estela G. Beltran, Secretary

Board Repor b2 1§57~ 0128 -EX5 -2

James L. Bebleyl, General gounselQ;

Labor Organizetion: /7% Fyrpeas L V. S 77
Address: 454 odaer) Aur
City, State, Zip Code: __C4 %0 T {obn ]

TelephoneNumber. 212 X-D-? ~tfr @ K Lo

Its. c)-c‘/»&g:c: M ars gu oA

Date of Issuance:; September 11, 2018
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9. Supplement js Tntegral Part_of the PLA, The parties recognize that this

Agteement is an integral part of their agreéments regarding the PLA, The perties further agree
that the initlatives described herein requite the continued good faith efforts of both parties to
bring these initiatives to fruition. The parties hereby commit themselves to such efforts.

CHICAGO BOARD OF EDUCATION

By: ﬁﬂ:ﬁi 4 UbAg

David J. Vale, President %ﬂ@

Attest; [odihe A, X3 j5
Estela @, Beitran, Secretary -

Board Regor L 1€~ 0128 -BXT -2

Jemes L. Bebleyl, Genoral Counsei%j

Labor Organization: __ L.oCpr. 134 1H¢u)

Address: (300 ) lADI 0 T N
City, State, Zip Code: _(H (0. Anp 1L bOGL /
Telephone Number; 3/ Lﬁj 4. 13 4’0

By: (L . A 4—” L _Downed Firin
e~ BUSINESES MBI ft € :ﬂ/ EVACLAL. SECY -

Date of Issuance: September 11, 2018
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9, lement j5_Intepral Part of th A. The parties recngmze that this
Agreement is an integral part of their agreement;: regarding the PLA, The parties further agree
that the initiatives desoribed herein require the continued good faith efforis of both parties to
bring these initiatives to fruition. The parties hereby commit themselves to such efforts.

CHICAGO BOARD OF E‘DUCAT!ON

ay:ﬁ%_um__
David J. Vitale, Presidant %@

Altest: :y 2315
Estela G. Beltran, Secratary

Board Repor b2 157~ 0128 -BX5 -2

James L. Bebley), General gounselg;(gg

Labor Organization; Chicago Joumneymen Plumbers Local 130 UA

Address: 1340 W. Washington Bivd.

City, Stats, Zip Codo: _ a0, liinols 60807
{312) 421-1010

Telephone Number;

Date of Issuance: Seplember 11, 2018
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9, Supplement is Integral Part of the PLA, The patties recognize that this
Agreement Is an integtal part of their agreements regarding the PLA, The parties further agree

that the initiatives described herein require the continued good faith efforts of both patties to
bring these initiatives to fruition. The parties hereby commit themselves to such efforts.

CHICAGO BOARD OF EDUCATION

By ﬁﬂwi’u A VibAa

David J. Vifale, President %’(a

Attest:m /y /&@ 9/3//.3*

Estela G, Beltran, Secretary/ 7/ -

Board Repor b1 157~ 0128 -BXF -2

James L. Bebleyl, General C'ounseI%j

Labor Organization; Untited Union of Roofers Waterproofers & Allied Workers Local 11°

Address:9838 W. Roosevelt Road

City, State, Zip Code; _WestchesterIL 60154

Telephone Number: _708-345-0970

By: AM m&m,f

Its: _President/RUjiness Managlr

Date of Issuance; September £1, 2018
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9. Supplement is_Tntegral Part_of the PLA, The pariies recognize that this

Agreement is an integral part of their agreements regarding the PLA. The parties further agree
that the initiatives described herein require the continued good faith offorts of both pariies to
bring these initiatives to fruition. The parties hereby commit themselves to such efforts.

CHICAGO BOARD OF EDUCATION

By: ﬁm{ 4 Vibda

David J. Vitale, President (K(
Attestzm %M 9‘/3/1.3_ ‘ |

Estela G. Beltran, Secretary/ 7 -

S VA

Board Reportk 1157 0128 ~€X5 -2

James L. Bebleyl, General C'ounselqj

Labor Organization:  SHEET MeraL A)c) rizps’ Ao.:.d}b /3
Addvoss: #5750 “Fopseerr £ond

City, State, Zip Codo: _A/LLS/N & Ll 606

Telephone Number: 708~ 4 ’7‘ 7 ’.00 /3

By: floznn

Its: “FRegs (0T Anp Business AlANaLE

* Dale of lssuance: September 11,2018 .
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9 Supplement is Integral Part of the PLA. The parties recognize that this
Agreement is an integral part of their agreements regarding the PLA. The parties further agree

that the initiatives described herein requite the continned good faith efforts of both parties to
bring these initiatives to fruition. The parties hereby commit themselves to such efforts.

CHICAGO BOARD OF EDUCATION

ﬂganh V,
David J. VHtale, President %1@

Aftest: M /y .%Zi.r

Estela G, Beitran, Secretary’

Boa;r& R-e?or\"- 1S - 0\ ~ERT -2

James L. Bebleyl, General Counselq;(

Labor Organization: Sprinkler Fittexs Union Local 281, U.A

Address: 11800 S, Laramie Avenue

City, State, Zip Code: __Alsip, IL 60803

Tele%m 708~-597-1800
[

Is: ~ Busines s"ﬁanager

Date of lssuance: September 11, 2018
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The parties reoognme that this
Agreement it an integral part of their agmemeni; rogerding the PLA. The parties furthér agree
that the initiatives described herein require the contimied good faith efforts of both parties to
bring these initiatives to fruition. The parties hereby commit themselves to such efforts,
CHICAGO BOARD OF EDUCATION

Bm__&ﬂﬁ%uﬂ&__
David J, Vifalw, Presldent »@

Altest: MLMSIF
Estela C. Beltran, Sacretary '

Board Repor kL 167~ 0128 -EX5 -2

__&‘
James L. Bebleyl, General &mselq{’@ﬂ_

hm:%mimﬁm:gémfb///l/ﬂ- % 4

00 P, e 27 624 Foo
‘City, State, Zip Code: jmé% fﬂé,e % /ﬂﬂ/
Telephono Number: ZA30 ) J57- 2

BY

M/&(é P anil

Date of Issuance: Seplember 11, 2018 12901 137
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Labor Organization: C/% V7 SpsontS Lpion) (Oepd S
Address: 7\,.{? G ,4 Ve plsés

City, State, Zip Codet é&awab ZC GoroY
TelelitnsNombeiz___ZOBTHY 9 0.0,

TR T

Date of Issuance: September 11, 2018
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Labor Organization: _JB0itermaktere Unipw Locat Do, One.

Address: _ P44l 3. Archer Ave

City, State, Zip Code: wé_higggp Tt (O60%R

Telephone Number: 7 73" 34 7- 5935

?g:_,&@ f; Rree K /ut .

Dafe of Issuance: Sepfember 11, 2018
PRC: Book 1_RFP for Job Order Contracting Services
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Labor Orgnnization: _(ALLEMNTENS ( b_@gc'_( L.

Address: L2 EANST LERNE ai&

City, State, Zip Codo: (/€A 60, TL, 606 (1

Telephone Number: 69 /9’7) 7873094
By

Elricid
It _[/1¢clke PRES 1DEMT

Dale of Issuance: September 11, 2018
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Labor Organizalion: e ) it L ‘ #/y
) Adawmg o
City, State, Zip Code: . ()J'H((‘?wfl ,‘[,. . é‘t)(() o7

Teiaphoncﬂumbﬂr(s,a) (LU 00‘;/ (f:f

Its:

Date of issuance: September 11, 2018
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2-9-1%

INTERNATIONAL UNION ¢
ELEVATOR CONSTRUCF@%%
Labor Organization: N WHL:‘(J?%C‘AL NO. 2
YOOV W
Address; C‘.hinagoﬁidg%,—lg 28415
City, State, Zip Code:

Tolephone Number: ] 0&-407.2220
By: ‘ l b -_ ' e .
et N NG [ (asidad

Date of Issuance: September 11, 2018
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Lubor Organization: _Lahorees [iched founell og { ‘ju‘(fdﬂv alicml %
Address: 49 MeClinitocks Dride, Suide 300

City, State, Zip Cade: Bure £ Jﬁ-a_, (L. fo 527

Telephone Number: 6 30 b5 5. 8289

By % ﬁ fgﬁ"?“"}"‘%} :
e O~ fetantte At

Date of Issuance: September 11, 2018
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. o N e
Labor Osganization: _{_ahecers [ istred founed] o7 (ih:g@o al gk 'tj

Address: 448 Me Clintock, Drse, Soide 300

City, State, Zip Coder S ure :2.‘&;,{., [l {0 8227

Telephone Nwer: 30 b5 g 289

By: Q%w /ﬁ(%{t‘“:;"ﬁ

W /S fetdiogapt. Albtdbeed,

Date of Issuance: September £1, 2018
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END OF BOOK 1
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