a Public Building Commission of Chicago
z Contractor Payment Information

Project: CIP Central Hearing Facility Roof & MEP Upgrades
Contract #: 04044-PS3012Q-001-003

Contractor: McDonagh Demolition Inc.

Payment Application: #001-(001-003)

Amount Paid: $ 17,491.88

Date of Payment to Contractor: 7/18/25

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi



MCD“NAGH Invoice

DEMOLITION & DATE INVOICE #

7243 West Touhy Ave 5/29/2025 24017 - 3
Chicago, IL 60631 From: To:
Phone 773-276-7707 Fax 773-276-7723 [Billing Period:
BILL TO: PROJECT:
Public Building Commission of Chicago Project Description CIP Central Hearing Fac Roof & MEP Upgrades
Richard J Daley Center Job Order # 04044-PS3012Q-001-003
50 West Washington Street - Room 200
Chicago, IL 60602
PO No. Vendor No.

Terms: Payment due in 15 days upon receipt of invoice.

Description

Please honor our request for payment on the work completed to-date as directed.
General Construction -

NTP Value $ 17,491.88

Net Amount of Change Orders § -

Construction Balance $ 17,491.88
Previous Amount Billed $ -
Current Invoice Amount $ 17,491.88
Current % Completed 100%

Total Amount Billed to Date $ 17,491.88

Balance to Completion $ -

Total Amount Due This Invoice $17.,491.88

1 1/2% Late Charge per Month (compounded) after 30 days unless otherwise noted.

Default in Payment
In the event of Purchaser's failure to make payment for services rendered by McDonagh Demolition Inc. Purchaser agrees

that it is subject to the jurisdiction of the Circuit Court of Cook County, lllinois in any litigation arising out of Purchaser's
business relationship with McDonagh Demolition Inc.

Governing Law
This sale shall be governed by the internal laws of the State of lllinois, excluding its law regarding conflicts of law.



APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGEONEQF 2 PAGES
TG OWNER: PROJECT: APPLICATION NO: 3 Distribution to:

Public Building Commission of Chicago CIP-Central Hearing Fac Roof & MEP Upgrades X |OWNER
Richard J Daley Center Supplermental 003 {Courtroom HVAC Work) JOB NO: 24117-03 ARCHITECT
50 West Washington Sireet - Room 200 PERIOD TO: 03/31/2025 CONTRACTOR

Chicaga, [L 60602

FROM CONTRACTOR: VIA ARCHITECT:
MeDonagh Pemolition, Inc Rada Architects

7245 W. Touhy Ave. 233 N Michigan Ave, St 1900
Chicago, [L 60631 Chicago, IL 60601

CONTRACT FOR: DEMOLITION

INVOICE NO-

JOB ORDER # 04044-P53012(-001-003

CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AlA Decument G703, is attached.

1. ORIGINAL CONTRACT SUUM $ 17,491 88
2. Net change by Change Orders § 0,00
3. CONTRACT SUM TO DATE (Line | £2) $ 17, 491 88
4. TOTAL COMPLETED & STORED TO 5 17,491 88
DATE {Column G on G703)
5 RETAINAGE:
a. 0% of Completed Work 3 -
TColumn D + E an G703)
b. % of Stored Material 3
(Column F on G703)
Total Retainage (Lines 5a + Sbor
Total in Column ! of G703) $ 000
&. TOTAL EARNED LESS RETAINAGE § 17,431 .88
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR >
PAYMENT (Line 6 from prior Certificate} b3 000
8 CURRENT PAYMENT DUE $ 17,491 88
9. BALANCE TO FINISH, INCLUDING RETAINAGE $ 0.00
{Line 3 less Line &)
CHANGE OKDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner
Total approved this Month
TOTALS $0.00 $0.00
NET CHANGES by Change Order $0.00

The undersigned Contractor certifies thal to the best of the Contractor's knowledge,
information and belief the Work covered by thus Application for Payment has been
completed in accordance with the Contract Doecumnents, that all amounls have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOCR:

By \‘Q_

Date:

R A e S L T

¢ ] inod c ¢ Cook GREGORY W RIEM
tate of inois ounty of; Cool Official Seal
Subscribed and gvorn to before methis @& vl day of 5‘-»\:/'353; Notary Public - State o
Notary Public; f) sgpe 0 » )

My Commission Expires J

.

My Commussion expir oM {61{162-6

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the Architect certifies 10 the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED ... .. ... .. 3 17,491 .88

fditach explanation if amount certified differs fromn the amount applied. Initial ali figures on this
Application and onthe Continuarion Sheet that are changed to conform with the amount certified )
ARCHITECT:

By Bruein X bae. 7.7.25

This Certificate is not negotiable. The AMOUNT CERTIFIED 15 payable only to the
Contractor named heremn. lssuance, payment and acceptance of payment are without

prejudice to any nights of the Owner or Contractor under this Contract,

AlA DCOCUMENT G702 - APFLICATION AND CERTIFICATION FOR PAYMENT - 18682 EDNTION - Al - ©1552

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.

THE AMERICAN INSTITUTE OF ARCHITECTSE, 1735 NEW YORK AVE.. MW, WASHINGTON, OC 200085252

1

FIllingis
Ll 7, 2026

Al DOCUMENT G703 - CONTINUATEON SHEET FOR GFOZ + 1892 EDITHIM - Al4 - @1982
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232

G703-1952



C 0 N TI N UATI O N S H E ET Schedule of Values AIA DOCUMENT G703 PAGE 2 OF 2 PAGES
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 3
Contractor's signed certification is attached. APPLICATION DATE: 4/7/2025
In-tabulations-below;-amounts-are stated-to-the nearest- doHar: Job Order # 04044-PS3012Q-001-003 PERIOD TO: 3/31/2025
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: 0
A B [ D [ E F G H 1
WORK COMPLETED MATERIALS TOTAL %
ITEM SCHEDULED FROM PREVIOUS PRESENTLY COMPLETED BALANCE RETAINAGE
NO. DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD STORED AND STORED (G+C) TO FINISH (IF VARIABLE
(D+E) (NOT IN TO DATE (C-G) RATE)
D OR E) (D+E+F)
McDonagh Demolition-Prime/Demo $ 4,391.88 $4,391.88 $4,391.88 100.00% $0.00
CT Mechanical, LLC-Mechanical Work $ 6,600.00 $6,600.00 $6,600.00 100.00% $0.00 $0.00
Syserco -Temperature Controls $ 6,500.00 $6,500.00 $6,500.00 100.00% $0.00 $0.00
GRAND TOTALS $ 17,491.88 $0.00 $17,491.88 $0.00 $17,491.88 100.00% $0.00 $0.00
Users may obtain validation of this document by requesting of the license a completed AlA D«.
AlA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - ©1992
G703-1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232
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