

**THIRD AMENDMENT  
ALTA SURVEY  
12<sup>TH</sup> DISTRICT POLICE STATION  
PROJECT NO.: 09070  
CONTRACT NUMBER PS 1666**

**THIS THIRD AMENDMENT AGREEMENT** is made and entered into as of the 3rd day of March, 2010, and shall be deemed and taken as forming a part of the Agreement for ALTA Survey Services for 12<sup>th</sup> District Police Station ("Agreement by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **ENVIRONMENTAL DESIGN INTERNATIONAL, INC.** ("Consultant") dated June 22, 2009 with the like operation and effect as if the same were incorporated therein.

**WITNESSETH:**

**WHEREAS**, the Commission and Consultant have heretofore entered into an Agreement dated the 22nd day of June, 2009, wherein the Consultant is to provide ALTA Survey Services for the City of Chicago; and

**WHEREAS**, the Commission and Consultant now desire to amend the Agreement to include additional Services performed and associated compensation due to Consultant;

**NOW THEREFORE**, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in, and amendments to the Agreement pursuant to this Amendment are as follows:

**TERMS**

**1. Recitals**

**THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.**

- 2. Schedule A Scope of Services** is amended to include additional services required for 12<sup>th</sup> District Police Station to perform ALTA Survey Services. The scope for this service is detailed in Attachment A to this Amendment 3.

- 3. Schedule C Compensation of the Consultant** is revised as follows:

**C.1** The Consultant shall be paid the not to exceed amount of **\$11,750.00** for the additional services outlined in Attachment B of this Amendment 3.

The Not to Exceed Fee is increased to a total of **\$20,298.00**.

Execution of this Amendment by the Consultant is duly authorized by the Consultant, and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the Agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in force and effect.

The terms of the Agreement remain in full force and effect except as modified in this Amendment.

*(Signature Page follows)*

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment No. 3.

PUBLIC BUILDING COMMISSION  
OF CHICAGO

BY: [Signature]  
Erin Lavin Cabonargi  
Executive Director

Date: 3/25/10

ATTEST:

BY: [Signature]  
Edgwick C. Johnson  
Secretary

Date: 3/26/2010

ENVIRONMENTAL DESIGN INTERNATIONAL, INC.

By: [Signature]  
President

Date: 03/19/2010

AFFIX CORPORATE

SEAL, IF ANY, HERE

County of: COOK


State of: ILLINOIS

Subscribed and sworn to before me by Deborah M Sawyer and \_\_\_\_\_  
on behalf of Consultant this 19<sup>th</sup> day of March, 2010

[Signature]  
Notary Public

My Commission expires:

(SEAL OF NOTARY)



Approved as to form and legality

[Signature]  
Neal & Leroy, LLC

Date: 3-22-10

**ATTACHMENT A  
SCOPE OF WORK  
THIRD AMENDMENT  
ALTA SURVEY  
12<sup>TH</sup> DISTRICT POLICE STATION  
PROJECT NO.: 09070  
CONTRACT NUMBER PS 1666**

The Scope of Services includes but is not limited to extending the property line for the survey and identifying all existing underground utilities for the additional land.

**REMAINDER OF PAGE INTENTIONALLY LEFT BLANK**

**ATTACHMENT B  
SCHEDULE OF COST  
THIRD AMENDMENT  
ALTA SURVEY  
12<sup>TH</sup> DISTRICT POLICE STATION  
PROJECT NO.: 09070  
CONTRACT NUMBER PS 1666**

The Commission shall pay the Consultant for the satisfactory performance of the Services a **Not to Exceed Fee ("Fee") of \$11,750.00** for all work included in Attachment A.