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PUBLIC BUILDING COMMISSION OF CHICAGO

EXECUTION PAGE

ARCHITECT OF RECORD SERVICES
DUNNING BRANCH LIBRARY
PS1506

THIS AGREEMENT effective as of March 10, 2009, hut actually executed on the date witnessed, is entered
into by and between the Public Building Commission of Chicago, a2 municipal corporation of the State of
ilinois, having its principal office at Room 200, Richard J. Daley Center, 50 Wast Washington Strest,
Chicago, lllinois 60602, (the "Commission"), and Jackson Harian, LLC with offices at 651 West
Washington Boulevard Suite 206 Chicago, lllinois 60661, (the "Architect"), at Chicago, Hiinois.

Background Information - Recitals:

Whereas, The Commission on behalf of the Chicago Public Library (referred to in this Agreement as the
“‘User Agency’), intends to undertake the construction andfor improvement of Dunning Branch Library in
Chicago, lllinois based on the scope in Schedule A attached to the Agreement (the “Project”).

Whereas, the Commission requires certain professional services described in the Agreement, in connection
with the Project and desires to retain the Architect on the terms and conditions set forth in the Agreement to
perform such Services. The Architect desires to be so retained by the Commission and has represented to
the Commission that the Architect has the knowledge, skill, experience and other resources necessary to
perform the Services in the manner provided by the Agresment.

Whereas, the Architect has consulted with the Commission and the User Agency, made site inspections, and
taken such other actions as the Architect deemed necessary or advisable to make itself fully acquainted with
the scope and requirements of the Project and the Services. The Architect represents that it is qualified and
competent by education, training and experience to prepare drawings, specifications and construction

documents necessary to complete the Project in accordance with standards of reasonable professional skill
and diligence.

Whereas, the Construction Budget for the Project will be established by the Commission after completion of
Schematic Design based upon the requirements of the Project and allowances for cost escalation and Project
contingencies.

Whereas, the Commission has relied upen the Architect's representations in salecting the Architect,
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PUBLIC BUILDING COMMISSION OF CHICAGO

NOW THEREFORE, the parties agree on the terms and conditions that follow:
SIGNED by:

PUBLIC BUILDING COMMISSION OF CHICAGO by:

RLoa, .

RichargMk Raley |
Chairman

Altest:

Secretary

ARCHITECT, JACKSON HARLAN LLC:

J A Date:_3- 19 -09
Joan Jackson '
Managing Member

County of: CC?OK |

Stateof: L[ lv“blf >

Subscribed and swom to before me by joaf\ ’\S'Mks"ﬂ and on behalf
of Architect this _14 _dayof Mar 2009 .
'4/-\- SHE00000 00400800 800000

.

4

- "QFFICIAL SEAL"

ary Public }  EMMAJACKEON |
4

issi ' \ i Hlinois
My Commission expires:  (SEAL OF NDT Public, State of
'K iasi cas DA/03/10
$ My GO e O e resse s
0%

Neat'& Lefoy, LLC
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PUBLIC BUILDING COMMISSION OF CHICAGO

Article |, INCORPORATION OF RECITALS

Section 1.04 The matiers recited above, the “Background Information,” are incorporated in and made a part of the
Agresmant.

Article)l.  DEFINITIONS AND USAGE
Section 2.01 Definifions. The following phrases have the following meanings for purposes of the Agreement.

(@

Agreement. This Agreement for Architect-of-Record Services, betwesn the Commission and the Architect, including all
attached exhibits, schedules and documents and all such exhibits, scheduies and documents incorporated by reference,
all component parts and all amendments, modifications, or revisions made in accordance with its terms.

{b) Architecl. The company or other entity identified in the Agreement, and such successors or assigns, if any, a8 may be
autharized by the terms and conditions of the Agreement,

{c) AOR's Estimate of Probable Construction Cost. The Architect's professional opinian of the cost to necessary construct
the Project and fumish all items required to complete the Project as described in the comesponding design phase
Deliverables prepared by the Architect in accordance with the Agreement.

(d} Authorized Commission Representatives. One or more persons designated in writing by the Exacutive Diractor for the
purposes of assisting the Commission in managing the Project. As specifically directed by the Commission, the
Authorized Commission Representative will act on behalf of the Commission

{e) Commission. The Public Building Commission of Chicago, a municipal corporation, acting by and through its Chairmnan,
Secretary, Assistant Sscretary, Executive Director, including the Commission's Authorized Representative, as designated
by the Executive Director in wrifing.

(i  Construction Budget. The total funds budgeted by the Commissicn for constructing the Project and fumishing all items
necassitated by the Project which must be shown or described in the Contract Documents to be prepared by the Architect
in accordance with this Agreement. The Construclion Budget does nol include any payments made to the Architect or
Commission Consultants or reimbursable expenses pursuant to Schedule D.

(g} Additional Services. Addifional services to be provided by the Architect for the Project pursuant to the provisions of
Schedule A,

(hy Contract Documents. Al of the Contract documents for the construction and improvement of the Project including the
Bidding Instructions, Standard Terms and Conditions for Construction Contracts, Technical Specifications, Drawings,
Addenda, Bulletins and Modifications to those parts.

(i Day. Unless ctherwise indicated, the werd "day" means calendar day. The phrase "business day” refers to Monday
through Friday, except for national holidays.,

i) Deliverables. The documents, in any format (electronic or hard copy) requested by the Commission, including technical
specifications, designs, drawings, plans, reports, forms, recommendations, analyses, and interpretations, the Architect is
required, under this Agreement, to provide to the Commission.

{k) Design Architect. The Design Architeclis the person retained by the Commission for the purpose of preparing the
prototype and congept desigh documents for the Project.

{Il KeyPerscnnel. Those job liles and individuals identified in Schedule F.

{m) Project. Dunning Branch Library

{n} Project Schedule. The Project Schedule will be provided to the Architsct in CPM and/or summary bar chart form. The
Project Schedule will represent the information in Book 1 of the Contract Documents approved by the Commission for the
Project. The Project Schedule will clearly identify major activities within the Project, including each phase of planning,
design and construction. The Architect must provide details of their pre-construction activities and will promptly notify the
Authorized Commission Representative whenever there is an actual or projected variance to the Project Schedule.

{o} Record Documents. Drawings prepared by the Architect in an electronic editable format approved by the Commission
showing significant changes in the work made during construction, based on marked-up prints, drawings, shop drawings
and other data furnished by the Project's building contractor.
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PUBLIC BUILDING COMMISSION OF CHICAGO

{p} Services. Collectively, the duties, responsibilities and tasks that are necessary to allow the Architect o provide the
$Scope of Services raquired by the Commission under this Agresment.

(q) Subconsultant os Subcontractor. Any person or entity hired or engaged by the Archilect lo provide any part of the
Services required under the terms of this Agresment.

() User Agency. The govemmentsl agency or agencies identified in the Background Information that requested the
Commission 1o underiake the construction andfor improvement of the Project,

Section 2.02 Usage and Conventions

(a) Ceplions and Headings. The captions and headings of ihe various sections of the Agreement are used solely for
reference purposes and do not construe, nor will they be desmed or used to construg, interpret, limit, or extend the
meaning or scope of any work, clauss, paragraph, or provision of the Agreement.

{b) The term “include,” in all its forms, means “include, without limitation" unless stated otherwise.

{¢) Terms of one gender imply tha other gender(s) unless the context clearly indicates otherwise, Use of the singular
includes the piural and vice versa.

ArticlaJll.  INCORPORATION OF DOCUMENTS

The following documents are incorporated in and made a part of the Agreement. By executing the Agreement, the Architect
acknowledges that Architect is familiar with the contents of each of such documents and will comply fully with all applicable portions
of them in performing the Sefvices,

Section 3.01 Policies Concerning MBE and WBE. The Commission's policies concefning utilization of minority business
enterprises ("MBE"} and women business enferprises ("WBE"), as the same may be revised from tme to time.

Articte V.  ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Saction 401 Engagement The Commission engages the Architect, and the Architect accepls the engagemeni, to provide
tha Services described in this Agreement, as those Services may be amended by an Amendment 0 the Agreement as provided
below in Section 4.13.

Section 4.02 Key Personnel, The Architect must not reassign or replace Key Personnel without the written consent of the
Commission. The Commission may at any time in writing notify Architect that the Commission will no longer accapt performance of
Services under this Agreement by one or mora Key Personnel listed in the Agreement in Schedule F.  Upon that notice Architect
must immediately suspend the Key Person or Key Persons from performing Services under this Agreement and must replgce him
or them with a person or persans with comparable professional credentials and experience,  Such replacements are subject to
approvel by the Commission.

Section 4.03 Adegquate Staffing. The Architect must, upon receiving a fully executed copy of this Agresment, assign and
maintain for the duration of the Agreement an adequate staff of competent personnel that is fully equipped, licensed as appropriate,
available as needed, qualified and assigned exclusively to perform the Services. The Architect must include among its staff the
Key Personng! and positions as identified in the Agreement and specified in Schedule F.  The level of staffing may ba revised from
time to time by nofice in writing from Architect to the Commission and with prior written consent of the Commission.

Section 4.04 Nondiscrimination. In performing under this Agreement the Architect will not discriminate against any worker,
employee, applicant for employment, or any member of the public, because of race, color, creed, national ongin, gender, age, or
disability, or otherwise commit an unfair labor practice. The Architect certifies that he/she is familiar with, and wil comply with, all
applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42 U.S.C. 8§ 1971, 1975a-1875d, 2000a to 2000h-6
(1992); the Age Discrimination in Employment Act of 1967, 29 U.S.C. §§ 623-634 (1982); the Americans with Disabilities Act of
1980, 20 U.S.C. § 706,42 U.S.C. §§ 12101-12213, 47 U.S.C. §§ 152, 221, 225, 611 (1992); 41 CF.R. §60(1992); 41 CF.R. §
80 (1992); reprinted in 42 U.S.C. 2000{e} note, as amended by Executive Order No. 11,375 32 Fed. Reg. 14,303 (1967) and by
Execufive Order No. 12,086, 43 Fed. Reg. 46,501 (1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1881); P.L.
101-336: 41 CF.R. part 60 et seq. (1990); the llinois Human Rights Act, 775 ILCS 5/1-101 et seq. {1930}, as amended; the
Discrimination in Public Contracis Act, 775 ILCS 10/0.01 et seq. (1990), as amended; the Environmentel Barriers Act, 410 ILCS
25/ et seq; and the Chicago Human Rights Ordinance, Chapter 2-160, Section 2-160-010 st seq. of the Municipal Code (1990),
as amended. The Architect will further furnish such reports and information as may be requested by the Commission, the llinois
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PUBLIC BUILDING COMMISSION OF CHICAGO

Department of Human Relations, or any other administrative or govemmental entily overseeing the enforcement, or administration
of, or compliance with, the above mentioned laws and regulations.

Section 4.05 Employment Procedures; Preferences and Compliance. Salaries of employees of the Architect, performing
work under this Agraement, will be paid unconditionally, and not less often than once a month, without deduction or rebate on any
account except such payroll deduclions as ars mandatory or permitied by applicable 1aw or regulations. The Architect certifies that
hefshe is familiar with, and will comply with, all applicable provisions of 820 ILCS 130/0.01 through 130/12 {Prevailing Wage Act),
30 ILCS 57041 through 570/7 (Employment of fllinois Warkers on Public Works Act) and 30 ILCS 560/0.01 through 560/7 (Public
Works Preference Act). The Architect will aiso comply with all epplicable "Anti-Kickback' laws and regulalions, including the *Anti-
Kickback™ Act of 1986, 41 U.S.C. §§ 51-58 (1992); 18 U.8.C. § 874 {1992); 40 U.S.C. § 276¢c (1986) and the lllinois Criminal
Code of 1961 720 ILCS 5/33E-1 et seq. If, in the performance of this Agreement, any direct or indirect "kick-back” is made, as
defined in any of the above mentioned laws and regulations, the Commission may withhold from the Architect, out of payments due
to the Architect, an amount sufficient to pay any underpaid employees the difference between the salaries required fo be paid
under the law and this Agreement and the salaries actually paid such employees for the total number of hours worked. The
amounts withheld may be disbursed by the Commission for and on account of the Architect fo the respective employees fo whom
they are due, as determined by the Cornmission in its sele discretion,

Section 4.06 Compliance with Palicies Concerning MBE and WBE. Without limiting the generality of the requirements of the
policies of the Commission referred to in Section 3.01 above, the Architect will use every reasonable effort to utilize minority
business enterprises for not less than 25% and women business enterprises for not less than 5% of the value of the Services, in
accordance with the Resolution passed by the Board of Commissioners of the Commission on October 1, 2004, concerning
participation of minosity business enlerprises and women business enlerprises on contracts, other than construction contracts,
awarded by the Commission and to fumish to the Commission, such reports and cther information cancerning comipliance with
such Resolution as may be requested by the Commissicn from time to time.

Section 4.07 Records. The Architact must maintain accurate and complete records of expenditures, costs and time incusred
by the Architect and by consultanis engaged by the Architect in connection with the Project and the Services. Such records will be
maintained in accordance with recognized commercial accounting practices. The Commission may examine such records at the
Architect’s offices upon reasonable notice during normal business hours. The Architect must retain all such records for a peried of
not less than five calendar years after the termination of the Agreement. However, if there is a disagreement over fees, then five
years or until a final resolulion of the matter whichever occurs later.

Section 4.08 Compliance with Laws. In performing its engagement under tha Agreement, the Architect must comply with all
applicable federal, stale and local laws, rules, and regulations.

Section 4.08 Weekly Meetings, Weekly mestings for the Praject and project Team will be scheduled upon the Commission’s
request for the duration of the Services. The Architect will cause such meetings ko be attended by appropriate personnel of the
Design Team engaged in performing or knowledgeabls of the Services.

Section 4.10 Defects in Project. The Architect must notify the Commission immediately if the Architect obtains knowledge of
an issue or Gircumstances which could result in a delay in the performance of Services or significant problem In connection with the
Project, including construction defects, cast overruns or scheduling delays.

Section 4.11 Performance Standard,

{a) The Architect represents that the Services performed under the Agresment will procesd with efficiency, prompiness and
diigence and will be executed in & competent and thorough manner, in acoordance with reasonable professionat
standards in the field consistent with that degree of skill and care ordinarily exercised by practicing design professionals
performing services of a scope, purpose, and magnitude comparable with the Services to be provided under this
Agreement. This includes, but is not limited to, a thorough review by the Architect of any design documents and/or
prototype for the Projecl prepared by the Commission’s Design Architect. The Commission expects the Archilect to
undertake a thorough review of the concept design documents and/for prototype, and to identify any ewors, omissions,
inconsistencies or ambiguity in the concept design, as well as any changes in any pertinent code that may have occurred.
Regardless of any errors, omissions, inconsistencies or ambiguity in the concept design andior prototype, the
Commission will hold the Architect solely and completely responsible for any and ail emors, omissions, inconsistencies
and ambiguity in Architect's Deliverables, including, but not limited to, the construction documents for the Project. The
Architect further promises that it will assign at all imes during the term of the Agreement the number of experienced,
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PUBLIC BUILDING COMMISSION OF CHICAGO

approprialsly trained employees necessary for the Architect to perform the Services in the manner required by the
Agreement,

() The Architect must ensure that all Services that require the exercise of professional skills or judgment are accomplished
by professionals qualified and competent in the applicable discipiine and appropriately licensed, if required by law. The
Architect must maintain current copies of any such licenses and provide these capies upon request by the Commission.
The Architect remains responsible for the professional and technical accuracy of all Services furnished, whether by the
Architect or others on its behalf. Al deliverables will be prapared in a form and content satisfactory 1o the Commission
and delivered in a imely manner consistent with the requirements of the Agreement.

(¢) The Architect must not use any business or individual who Is disqualified by the Commission or debamed under any other
govemnmental agency’s procedures to provide the Services under the Agreement.

(d) I the Architect fails to comply with the obligations under the standards of the Agreement, the Architect must perform
again at its own expense, all Services required to be re-performed as a direct or indirect result of that failure. Any review,
approval, acceptance or payment for any of the Services by the Commission does not refieve the Architect of its
responsibility to render the Services and deliverables with the professional skill and care and technical accuracy required
by the Agreement.  This provision in no way limits the Commission's rights against the Architect either under the
Agreement, at law or equity.

(e} Evaluations of the Commission's budget for the Project, the preliminary estimate of the Cosl of the Work and updated
estimates of the Cost of the Work prepared by the Architect represent the Architect's judgment as a design professional
familiar with the construction industry. It is recognized, however, that neither the Architect nor the Commission has
gontral over the cost of labor, materials or equipment, over the Contractor’s methods of determining bid pricss, or over
compelitive bidding, market or negotiating conditions,

Section 4.12 Errors and Omissions, As directed by the Commission's Autharized Representative, the Architect will, without
additional compensation, prepare addenda, change orders andior bulletins required to correct or clarify negfigent errars, omissions
or ambiguities. The Commission has a committee thal reviews the project for alleged errors and omissions by the Architect. The
Commities will, as appropriate, conduct an internal review of the alleged error and omission, provide a written stalament of claim
regarding the alleged error and omission lo the Architect, allow the Architect to respond in writing, and meet with the Architect 1o
attempt to settle the claim when the Commission concludes an error or omission has occurred. The Architect will attend such
meetings without additional compensation. Upon notice or discovery, and as directed by the Commission, the Architect will
perform, without additional compensation, the required professional services to issue an addenda o the bidding documents, or
change orders to the confract documents, 1o correct or clarify eors, omissions, or ambiguities. The Commisston reserves the right
fo recover, from the Architect, damages incurred by the Commission resulting from esors or omissions in the construction
documents prepared by the Architect. The Commission may withhold payments, in whole or in part, for 2 material breach of the
Agreement, including but not limited, to the Architects failure to perform services or meet the scheduls, design ervors or omissions
and failure to adhere to terms of this Agreement.

If the Commission and the Architect disagree with regard to the Architect's fault or as to whether the Architect is entified to
Additional Services fof he work required by the Commission in this paragraph, then the Architect may assert a dispute pursuant to
the provisions of this Agreement, However, the Aschitect must provide Services as dirscted by the Commission during the
pendency of any dispute.

Section 4.13 Amendments to this Agreement. The Commission may from time o time request changes to the terms and
Services of the Agreement, Such changes, including any increase or decrease in the amount of compensation and revisions o
the duration of the Services, which are mutually agreed upon by and between the Commission and Archilect, will be incorporated in

a written amendment to the Agreement. The Commigsion will not be Hiable for any additional payment absent such witien
amendment,

Section 4.14 Representation and Covenant by Consultant. Neither the Architect nor any affiliate of the Architect is listed on
any of the following lists maintained by the Office Foreign Assets Control of the U.S. Department of the Treasury, the Bureau of
Industry and Security of the U.S, Department of Commeroe or their sucoessors, or on any other ist of persons or entities wilh which
the User Agency or the Commission may not do business under any applicable law, ruls, regulation, order or judgment: the
Specially Designated Nationals List, the Denied Persons List, the Unverified List, the Enlity List and the Debarred List. For
purposes of this subparagraph only, the term “affiliate," when used to indicate a relationship with a spaecified person or entity,
means a person or entity that, directly or indirectly, through one or more intermediaries, controls, is controlled by or s under
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PUBLIC BUILDING COMMISSION OF CHICAGO

common control with such specified person or entity, and a person or entity shall be deemed to be controlled by another person or
entity, if controfied in any manner whatsoever that results in control in fact by thal other person or entity {or that other person or
entity and any persons or entities with whom that other person or entity is acting jointly of in concert), whether directly or indirectly
and whether through share ownership, a trusi, a contract or otherwise.

Section 4,15 Subcontract Terms and Conditions. Architect shall include a provision in any and all subcontracts that Archilact
may enter into for the performance of the Services that stales that the subcontractor shall comply with the terms and conditions of
this Agreement in It performance of its portion of i Services. In addition, each subcontract for the performancs of the Services
shall provide thal the Commission is a third-party beneficiary to the subconiract, and may enforce any of the subcontract terms
including, but notiimited to, those pertaining to standard of performance, indemnity and insurance. Nothing in this Agreament, nor
any subcontract to this Agreement, shall state, imply or be construed to state or imply that the Commission or its Uiser Agency arg
indemnitors or insurers of the Architect or Architect's subcontractors. Each subcontract shall further require that by executing the

subcontract, the subcontractor consents fo an assignment of the subcontract by the Archileet to the Commission upon the request
of the Commiasion for such assignment,

AticleY. TERM

Section 5.01 Duralion. The term of the Agreement begins on the Commencement Date of Services specified in Scheduls A,

and subject to the pravisions in this section, expires upon completion of the Services and acceptance of the Deliverables by the
Commigsion.

Saction 5.02 Temmination by the Commission. The Commission has the right, at any tims, to terminate this Agreament in
whole or in part, with or without cause, by writlen nofice given to the Archilect al least 30 days before the effactive date of
termination. 8o long as the Architect is not in default under this Agreement at the time of termination, the Commission will pay the
Architect, in accordance with the terms of this Agreement, all compensation and reimbursements due 1o the Architect for periods up
to the effsctive date of termination. The Commission may exercise any right of set off regarding Architect's failure to properly
perform Services from payments that are due to Architect.

Section 5.03 Suspension by the Commission. The Commission also has the right, at any time and fram time to time, with or
without cause, to suspend the performance of the Architect hereunder with respect to all or any part of the Services, by written
notice given to the Architect at least 5 days before the effective date of suspension. During the notice period the Architect must
wind down its Services. So long as the Architect is not in default under this Agreement at the time of suspension, the Commission
will pay the Architect, in accordance with the terms of this Agreement, all compensation and reimbursements due to the Architect
for periods up to the effective date of suspension.

(8) During the pericd the Architect's performance is suspended, the Architect is not entitied to incur fees or bill the
Commission, excepl for Archilect's fime for participating in substantive meetings conceming the Project (but not for
mestings fo discuss Archilect's invoices or claims).  The Architect may bill such time spent during a suspension only if
the Architect's participation is requested by the Commission and only for the time of one individual per meeting.
Commission will pay for such time at the applicable hourly billing rate set forth in Schedule D.  Participation in meetings
at the request of the Commission is not considered to be resumption of the Architect's Services.

(b) If the Architect is required to resume its Services under this Agreement, the Commission will notify Architect in writing,
giving Architect a reasonable period not to exceed 10 days to remobilize itself. The Architect may bill such time spent on
remabilization. The Commission will pay for such remobilization as is reasonable and billed at the hourly rate for one
Senior Projact Manager or less at the hourly billing rate set forth in Schedule D. The number of days during which the
suspension period lasted, including any remobilization time, wilt be added to the Completion Date of Services as
determined in accordance with the provisions of Schedule C, establishing a revised Completion Dale of Services, and
Architect will re-commence its Services at the point they were suspended and may resume billing in accordance with the
terms of the Agrsement.

Saction 5,04 Effect of Termination or Suspension, Termination or suspension of this Agreement in whole or in part does not
relieve the Architect from liability for its performance of any obligation under this Agreement that was performed or was to have
been performed by the Architect on or before the effective date of termination or suspension. In no event will the Commission be
liable to the Architect for any loss, cost or damage, including lost profits, which the Architect or any ather party may sustain by
reason of the Commission terminating or suspending this Agreement as provided in it.

Section 5.05 Forca Majeure. Neither of the parties will be liable o the other for any delay or failure in performance
hereunder due la causes which are beyond the control of the party unable to perform.  If a force majeure ocours, the party delayed
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PUBLIC BUILDING COMMISSION OF CHICAGO

or unable to perform will give prompt nolice to the other party, and the Commission may, at any ime during the continuation of the
force majeure event, elect to suspend the performance of the Architect under the Agreement for the duration of the force majsure.
The Commission will not be obligated to pay for the Services to the extent and for the duration that performance of the Services is
delayed or prevented by force majeure, but, provided the Architect is not in default of any obligation of the Architect under the
Agreement, the Commission will pay to the Architect, according to the ferms of the Agreement, all compensation and
reimbursements due o the Architect for pericds up to the effective date of suspension.  The term “force majeure” means an
extraordinary event or effect that the parties could not have anticipated or controlled and that renders performance impossible or
impracticable for the duration of the event or effect. Such events or effects indlude but are not limited to: extraordinary acts of
nalure, such as tomadoes; or of people, such as acts of terrorism; or of governments, such as imposition of martial law.

Articla V. COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES
The Commission will compensate the Architect for the Services in the amount and manner set forth on Schedule D.
Article VII. RIGHTS AND OBLIGATIONS OF COMMISSION

Saction 7.01 General and Specific. In connection with the administration of the Project by the Commission and the
performance of the Agreement by the Architect, the Commission has the following rights and obligations, in addition to those
provided elsewhere in the Agreement

(a) Information. The Commission will provide the Architect all information reasonably required congerning the Commission's
sequirements for the Project and the Services.

{t) Review of Documents. Subject fo the provisions of the Agreement, the Commisgion will make reasonable efforts lo
gxamine documents submitted by the Architect end render decisions pertaining to them with reasonable prampiness.

(c) Site Data. To the exient the Commission determines to be necessary for the Architect to perform the Services, the
Commission may fumish, or may authorize the Architect to obtain from a company or companies approved by the
Commission as Reimbursable Expenses:

{) A certified survey of the sife or sites providing, as required, all grades and lines of streets, alleys, pavements and
adjoining property, rights-of-way, encroachments, boundaries and contours of the building site.

{iy A certified title.

(i) Information concerning locations, dimensions and data pertaining o existing buildings and other improvements
(iv) Titke information as to restrictions, easements, zoning and deed restrictions.

{(v) Information conceming availabiiity of both public and service and ulility Iines. See Schedule A for mora details.

(vi) If the Architect doss procure these or any other services at the request of the Commission, the Architsct shall not be
liable for the substantive accuracy or completeness of such services, nor shall the Architect be vicariously liable for
the procured services.

(d) Tests and Reports. To the extent required for the Architect to perform the Services, the Commission may furnish
structural, civil, chemical, mechanical, results of test borings and pits for determining soil and subsodl conditions andfor
other lests and reports or may authorize the Architect to procure such tests and reports from a consuitant or consultants
approved in wriling by the Commission. See Schedule A for more details, The Commission wilk pay for such tests and
reports, however, the Commission may direct the Architect fo procure such professional services as Reimbursable
Expenses and submit invoices fo the Commission for payment as provided in Schedule D.

() Architect's Rights and Obligations with Respect to Commission-Provided information {"CPI"). Architect may rely upon the
CPI provided by the Commission as descsibad in this Section 7.01, provided, however, that the Commission expects the
Architect to review such CPI in detail and verify such CPI to the extent it may be reasonable and prudent for the Architect
to do so for the proper performance of the Services under this Agreement. The Commission makes no warranties and
representations with respect to the accuracy of the informafion provided. Architect must promplly report any ermors,
omissions, inconsistencies or ambiguities in the CPI to the Authorized Commission Representative. In the event that
Architect believes that additional compensation is due to the Architect from the Commission because of errors,
omissions, inconsistencies or ambiguities in the CPI, the Commission will consider a request for additional compensation
if, and only if, Architect fumishes reasonable and appropriate evidence that Architect has met its obligation lo review and

verify the CPI.
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Section 7.02 Augdits. The Commission has the right to abstract and audit the books of the Archilect and its subcontractors on
all subjects relating to the Project andfor the Services.

Section 7.03 Legal, Auditi ., The Commission will arange and pay for such legal, auditing, insurance
counseling and cther services as the Commission, in its sole discretion, may determine fo be required for the Project.  Such

payments will not include legal or audiling expenses arising out of or refating to any errors or omissions, or claimed errors or
omissions, of the Architect.

Saction 7.04 Ownership of Documents.  All designs, drawings, documents, data, studies and reports prepared by the
Architect or any party engaged by the Architect, peraining to the Project andior the Services will be the property of the
Commission. Architect shall provide the Commission with opportunity (o review all such documents and shall provide copies o the
Commission upon written request. The Architect may reuse standard delails and specifications on other projects.

{a} The parties intend that, to the extent pesmiited by law, the drawings, specifications and other design documents to be
produced by the Architect and its subcontraclors pursuant to this Agreement (the “Work") will conclusively be deemed
“works made for hire” within the meaning and purview of Saction 101 of the United States Copyright Act, 17 U.S.C. § 104
et seq., and that the Commission, the User Agency and their successors and assigns, will be the copyright owner of all
aspects, elements and components of them in which copyrights can subsist. To the extent that any of the foregaing does
not qualify as a "work made for hire," the Architect hersby irrevocably grants, conveys, bargains, sells, assigns, transfers
and delivers to the Commission, the User Agency and their successors and assigns, all right, fitle, and interest in and fo
the copyrights and all U.S. and foreign copyright registrations, copyright applications and copyright renewals for them,
and all other intangible, intellectual property embodied in or pertaining to the Work contracted for under the Agreemant,
free and clear of any liens, claims or other encumbrances, to the fullest extent pemmitted by law.

(b) The Architect wilt exscute all documents and, at the expense of the Commission, perform all acts that the Commigsion
may reasonably request in order to assist the Commission, the User Agency and their successors and assigns, in
perfecting their rights in and to the copynights relating to the Work.

{c) The Architect represents to the Commission, the User Agency and their successors and assigns, that (1) the Work
conslitutes a work of authorship; {2) on the date of this Agreement the Architect is the lawful owner of gocd and
marketable title in and to the copyrights for the Work (including the copyrights on designs and plans reiating to the Work);
(3) the Archilect has the legal right to fully assign any such copyright with respect to the Work; (4} the Architect has not
assignad any copyrights nor granted any licenses, exdlusive or non-exclusive, to any other party; and (5} the Architect is
not a party o any other agreement or subject to any other restrictions with respect to the Work,

{d} In addition, the Architect represents that the plans and designs for the Work will, upon completion of the Services be
complete, enfire and comprehensive in accordance with the typical practices and performance standard of this
Agreement. The Architect will provide the Commission the final plans and specifications for the project in an editable,
electronic form. Further, the Architect will not restrict or otherwise interfere with the Commission's and/or the User
Agency's future actions in authorizing the use, adaptation, revision, or modification or destruction of the Work provided
that the Architect is indemnified by the Commission for any damages resulting from any such future re-use or adaptation
of the Work by having the Executive Director and Architect execute an Electronic File Transfer Agreement in the form
attached fo this Agreement as Exhibit C.

Adticle VII. INDEMNIFICAT!ON

Section 8.01 Indemnification. The Architact must indemnify, defend, keep and save harmless the Commission and the User
Agency and their respective commissioners, board members, officers, officials and employees, from and against all claims,
demands, suits, losses, costs and expenses, including the fees and expenses of attorneys, (including court costs and expert's fees)
that may arise oul of or be based on any injury to persons or property that is, or is claimed to be, the result of the Architect's
negligent performance or non-performance of the agreement or of any emor or omission or negligent or wiliully wrongfill act of the
Architect, or and any person empiloyed by the Architect, or and any Subcontractor retained by the Architect in connection with this
Project.

No official, employes or agant of the Cornmission shall be charged personally by Architect, or by any subconiractor or assignes of
Architect, with any liability or expenses of defense, or be held personally liable fo them under any term or provision of this
Agreement, or because of the Commission’s execution or attempted execution of the Agresment, or because of any breach of the
Agreement.
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To the extent permissible by taw, Architect waives any limits to the amount of its obligations lo indemnify, defend or confribute to
any sums dus pursuant to Architect's obligations under this Article V1il, including any claim by any employee of Archilect that may
be subject to the Workers' Compansation Act, 820 ILCS 305/1 st seq., or any olher law or judicial decision {such as Kotecki v.
Cyclops Welding Corporation, 146 M. 2d 155 (1991)). The Commission, however, does not waive any limitations it may have on its
liability under the Ninois Workers’ Compensation Act, the lllinois Local Govemment and Governmental Employees Tort Immunity
Act, the llincis Pension Code, or any other statute.

ArticleIX.  INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at alt imes during the performance of Services, for the benefit of the Commission, the
Usar Agency and the Aschitact, insurance coverage which will insure the Commission, the User Agency and the Architect against

claims and liabiiities which could arise out of the performance of such Services, including the insurance coverages set forth in
Schedula E to this Agreamant.

Article X. DEFAULT

8ection 10.01 Events of Default. Each of the following occurrences canstitules an Event of Defautt by the Architect under the
Agreement:

(a) Failure or refusal on the part of the Architect to duly observe or perform any obligation or agreement on the part of the
Architect contained in tha Agreement, which failure or refusal continues for a period of 10 days (ar such longer period as
the Commission, in its sole discretion, may determine if such failure is not capable of being cured within such 10-day
period) after the date on which written notice of it has been given to the Architect by the Commission;

(b} Any representation or warranty of the Archilect set forth in this Agreament or otherwise delivered pursuant 1o the
Agreement will have been false in any material respect when so made or fumnished;

(c) The Architect becomes insolvent or ceases doing business as a going concerm, of makes an assignment for the benefit of
craditors, or generally fails to pay, or admits in writing ils inability to pay, its debts as they become due, or files a voluntary
petition in bankruptcy, or is adjudicated a bankrupt or an insolvent, or files a petition seeking for itself any reorganization,
arrangement, composition, readjustment, liquidation, dissolution, or similar arrangement under any present or future
statute, law or regulation relating to bankruptcy or insolvency, or files an answer admitting the material allegations of a
petition filed against it in any such proceeding, or applies for, consents to or acquiesces in the appointment of a brustes,
receiver, liquidator or other custodian of it or of all or any substantial part of its assets o properties, or if it or its principals
will take any action in furtherance of any of the foregoing;

{d) Any proceeding is commenced against the Architect secking reorganization, arrangement, readjustment, fiquidation,
dissolution or similar relief under any present or future statute, law or regulation relating o bankruptcy which is not
vacated, stayed, discharged, bonded or dismissad within 60 days following commencement of the proceeding, er
appoiniment of, without the Architect'’s consent or acquiescence, any trustee, receiver, iquidator or other custodian of
Custodian or of all or any substantial part of the Architect's assets and properties, and such appoiniment will not have
heen vacated, stayed, discharged, bonded or otherwise dismissed within 60 days of the appointment.

() The Architect's material failure to perform any of its abligations under the Agreement, including any of the following:

(i) Failure due to a reason or circurastance within the Architect's reasonable control to perform the Services with sufficient
personnel, and equipment or with sufficient material to ensure the performance of the Services according to Schedule
C in this Agreement;

(i) Failure to properly perform the Services or inability to perform the Seevices as a result of insolvency, filing for
bankruptcy or assignment for the benefit of creditors,

(i) Failure to promplly re-perform within a reascnable time the Services that were rejected as erroneous or unsatisfactory
per the Terms of this Agreement;

(iv) Discontinuance of the Services for reasons within the Architect's reasonable control; or

(v) Failure to comply with a material term of the Agresment, including the provisions conceming insurance and
nondiscrimination.

(vi) The Architect shall have a ten day period to cure following written natice for the events of default isted here.
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N Any change_ in ownership or conlrol of the Architect (as defined in Article XIIl) without prior writien approval of the
Executive Director which approval the Executive Director will not unreasonably withhold,

{g) The Architects default under any other agreement it presently may have or may enter inte with the Commission, the User
Agency, the City of Chicago, the Chicago Public Schools or the Chicago Park District. Architect acknowledges that in
avenl of a default under the Agreement the Commission may also declare a defauit under any such other agreements,

Section 10.02 If an Event of Default occurs and conlinues, then the Commission may exercise any right, power or remedy
permitted to it by law or in equity and has, in particular, without limiting the generaiity of the foregoing, the right to lerminale the
Agreement upon wiitten nofice to the Architect, in which event the Commission has no further obligations hereunder or liability to
the Architect except as to payment for Services actually received and accepled by the Commission through the effective dals of
termination, subject to set off of any claims of the Commission against the Aschitect for failure to propery perform ils services. No
courses of dsaling on the part of the Commission o delay or failure on the part of the Commission to exercise any right will operale
as a waiver of such right or otherwise prejudice the Commission's rights, powers or remedies. The Commissioner's decision to
lerminate the Agreement is not subject to claim or dispute under Article XI.

Section 10.03  Romedies Not Exclusive. No right or remedy in the Agreement conferred upon or reserved to the Commission
is exclusive of any right or remedy provided or permitied under this Agreement or by law or equity, but each is cumulative of every
other right or remedy given in the Agreement or now or hereafter existing at law or in equity or by statute or otherwise, and may be
enforced concurrenily or from time to time.

Article XI.  CLAIMS AND DISPUTES

Section 11.01 General. Al Claims arising under, related to or in connection with the terms of this Agreement or its
interpretation, whether involving law or fact or both, including questions conceming allowability of compensation, and all dsims for
alleged breach of contract will first be presentad to the Authorized Commission Representative. The Architect will present all
disputes which can not be resolved, by discussion with the Authorized Commission Representative, to the Executive Director for
final determination, subject to Section 11.04 below.

Section 1102  Claim Procedure. The Archilect will make all requests for determination of claims in wriling, specifically
referencing this Section, and will include: 1} the iasue(s) presented for resolution; 2) a statement of the position of the Architect; 3)
the facts undertying the dispute; 4) reference to the applicable provisions of the Agreement by page and section; 5) ilentification of
any other parties believed to be necessary to the resolution; and 6} all documentation which describes and relates to the dispute.
The Authorized Commission Reprasentative will have 30 business days to respond in writing fo the Claim by supplementing the
submmission or providing its own submission. The Authorized Commission Representative will atiempt to negotiate a rasolufion of
the claim by agreement, but if a negatiated resaiution is not achieved, the Authorized Commission Representative musl provide a
writtan ruling within 60 days of receipt of the Ciaim. However, If the Architect agrees in writing, an extension not to exceed sixty
(80) days may be granted by the Executive Director. The Dispute must be filed within thirty (30} days of the receipt of the ruling by
the Authorized Commission Representative,

Section 11.03 Dispute Procedure. In the event that the Authorized Commission Representative and Architect can not resolve
the Claim, the Architect may file a Dispute 1o the Executive Director. The Dispute submission must be in writing and contain the
information required in Section 11.02 above and be copied fo the Authorized Commission Representative,  The Authorized
Commission Representative shall file a response within thirty (30) days.

Section 11.04  Executive Director's Determination. The Executive Director's final decision will be rendered in writing no more
than 45 business days after receipt of the response by the Commission Representative was filed or was due unless the Executive
Director notifies the Architect that addifional fime for the decision is necessary. The Architect must follow the procedures set cut in
this Section to receive the Executive Director's final decision. in the event the Architect disagrees with the Executive Director's final
decision, the Architect may file, a common iaw wnt of certiorari in the Circuit Court of Cook County which shall be the sole and
exclusive judicial remedy of the Architect. However, the Architect must have followed the procedurss in this section as a condition
precedent 1o filing a common law writ of cerfiorar,.  The Archilect shall nat withhold performance of any Services required by the
Commission under this Agreement during the dispute resolution period.

Section 11.05  Architect Self-Help Prohibited. The Architect must never withhold performance of its Services by, for example,
refusing to review and approve appropriately submitted invoices or pay applications, imely 1o make recommendations on general
conlractor claims, or promplly to issue other appropriate approvals needed by others where doing so would potentially harm third
parties, such as subconsultants, the general contractor, or its subcontractors. Doing so to gain potential leverage in negotiating or
settling the Archilect's claims against the Commission or User Agency will constitute bad faith on the Architect’s part.  This
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provision is not intended to prohibit the Architect from exercising its well-considered professional judgment, however, in carrying out
its duties and responsibilities under the Agresment.

Article Xll. CONFIDENTIALITY

All of the reports, information, or data prepared or assembled by the Architect under the Agreement are confidential, and except
as may be necessary to perform its services the Architect must not make such reports, information or data must available lo any
party without the prior written approval of the Commission. In addition, the Architect must not, without the prior written consenl
of the Commission, prepare or disibute any news releasas, arficles, brochures, advertisaments or other materials conceming
the Agreemant, the Projact or the Services. If the Architect is served with a subpoena requiring the praduction of documents or
information which is desmed confidential, the Architect will immediately notify the Commission in writing and provide a copy of

the subpoena to the Commission in sufficient time for the Commission to attempt to quash, or take other action in relation to, the
subpeena.

Architect acknowledges and understands that the Deliverables required by the Commission pursuant to this Agreemant include
the documents that the Commission will use to solicit bids for the construction of [name of project]. 1t is of the uimost importance
to the Commission that any and all information pertinent to such bids not be divuiged to any third parties prior fo the opening of
bids for the Project. Accordingly, Architect and its subcontractors, of any tier, are expressly prohibited from divulging any
information that might matesially impact a bid for the Project to any persan or individual that is not a party to this Agreement.
Architect acknowledges and agrees that its obligations to the Commission with respect to information pertinent to bidding on the
Project are those of a fiduciary, and that the Commission will hold Architect to the standard of care of a fiduciary in this respect.

Article XIll.  ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter into this Agreement by the personal qualifications of the
principals, staff and employses of the Architect and, therefore, that neither the Agreement nor any night or obligation in the
Agresment may be assigned by the Architact, in whole or in part, without the prior writien approval of the Commission. For
purposes of this paragraph, if the Architect undergoes a change in control, the change in control is deemed an assignment of the
Agreement; a change in control is defined as a transfer of more than 50% of the equity ownership of the Architect during any i2-
month period. In the event of an assignment by the Architect without the prier writien approval of the Commission, the Commission
will have the right to immediately terminate the Agresment without fault or responsibility. The Architect furthes acknowledges that
the Architect represented to the Commission the availability of certain members of the Architect's staff who will be assigned to
Project; therefore, in the event of the unavailability of such members for any reason, the Architect must 5o notify the Commission in
writing, and must assign other qualified members of the Architect's staff, as approved by the Commission, 1o the Project.

Article XIV. RELATIONSHIP OF PARTIES

Under the Agreement, the relationship of the Architect to the Commission is that of an independent contracior, and the Architect will
have no right or authority to make contracts or commitments for or on behalf of the Gommission, to sign or endorse on behalf of the
Commission any instruments of any nature or to enter into any obligation binding upon the Commission. The Agreement will not
be construed as an agresment of parinership, joint venture, or agency.

Article XY. GENERAL

Section 15.01 Architect's Aythority. The Architect represents that its execution of the Agreement is authorized by a resolution
of its Board of Directors, if a corporation, or similar governing document if a partnership or a joint venture, and the signatures(s) of
gach person signing on hehalf of the Architect have been made with complete and fult authority to commit the Architect to all terms
and condifions of the Agreement, including each and every representation, certification and warranty contained or incorporated by
reference in it,

Sectlon 1502  Counterparts. The Agreement may be executed in any number of counterparts, any of which will be deemed
an original,

Saction 15.03 Entire Agreement. The Agresment constitutes the enfire understanding and agreement between the parties to
this Agreement and supersedes any and all prior or conlemporaneous aral or written representations or communicalions with
respect to the subject matter hereof, all of which communications are merged in this Agresment. The Agreement must not be
modified, amended or in any way alterad sxcept by an instrument in writing signed by both of the parties.

Section15.04  GoverningLaw.  Tha Agreement has been negofiated and executed in the State of [linois and will be
construed under and in acoordance with the laws of the State of Hlinois.
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Sectlon 15.05  No Waiver. The waiver by either party of any breach of the Agreement will not conslitute a waiver a8 to any
succeeding breach.

Section 15.06  Nofices. All nofices required to be given under this Agreement must be given in writing and must be hand
delivered or sent by United States certified or registered mait, postags prepaid, addressed to the Commission or to the Architect at
their respective addresses set forth above, as appropriale. If given as provided in this Agreement, such notice is desmed to have
been given on the date of delivery, if delivered by hand, and on the second business day after mailing, if given by mail.  The
Commission or the Archilect may, from time to time, change the address to which notices will be sent by giving nolice to the other
party in the manner provided in this subparagraph.

Section 15.07  Non.fiability of Public Officials. No Commission Board member, employee, agent, officer, or official is
personally liable to Architect or its subcontractors, and Architect and its subcontractors are not entitled to, and must not attempt to,
charge any of them with liability or expense or hold them personally liable to Architect or its subcontractors under this Agreement.

Section 15.08 Severability. If any provision of the Agreement is held to be invalid or unenforceable by a court of competent
jurisdiction, such provision will be severed from the Agreement and such invalidity or unenforceability will not affect any other
provision of the Agreement, the balance of which will remain in full force and effect; provided, however, that if such provision is
deemed invalid or unenforceabls as a matter of law, such provision will be deemed to have been modified 50 as to be valid and
enforceable to the maximum extent permitted by law.

Section 15.08  Successors and Assigns.  Except as otherwise provided in the Agreement, the Agreement is binding upon and
inures to the benefit of each of the parties to the Agreement and their respectiva successors and assigns.

Section 15.10 Non-appropriation of Funds.  If funds have not been appropriated in full or in part, the Commission has the
fght o terminate the Agreement. The Commission will not authorize the Architect lo pravide services under this Agreament unless
sufficient funds are appropriated to pay for the services.
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SCHEDULE A
SCOPE OF SERVICES

ARCHITECT OF RECORD SERVICES
DUNNING BRANCH LIBRARY
PS1506

A. General Reguirements

I. Completion of Design of the Project

The Architect serves as the Architect of Record for the Project, providing all Services required fo complete the coordinated design
of the Project. The Commission retained a Design Architect to develop and modify the protolypes provided by the User Agency,
and to monitor the Services and Deliverables prepared by the Architect(s) of Record in order to assist the Commission in verifying
that the requirements of the Commission and User Agency are met. The use of prototypes is integral to a number of the goals of
the Commission and the User Agency, including the implementation of sustainable design in order to control future operations and
maintenance costs,

The Commission has also designated the Authorized Commission Representative to assisl the Commission in managing the
Project and fo have the suthority, as specifically directed by the Executive Director, to act on its behaif. The Architect shall
cooperate at all times with the Commission, its Authorized Commission Represeniative, Program Manager and Design Architect in
the performance of the Services. Although it is anticipated that the Architect will interface and cooperate with representatives of the

User Agency during the course of the Project, the Aschitect will take direction with respect to the Services solely from the
Autharized Commission Reprasantative.

As the Architect of Record, the Architect will {i) work with the prototype provided by the Commission to complete the design for the
Project, (i} prepare and stamp the construction documents that will be issued for bids by the Commission, and {iii) assist the
Commission in the oversight of the construction of the Project. The Architect is solely and completely responsible for the
completion of the design of the Project, resulting in a complete and usable facility. The Architect is Yiable for any and all errors and
omissions that may be found in the construction documents that are issued to bid for the construction of the Project.

The Commission will provide the Architect with the following documents: 1) the Concept Package for the Project prepared by the
Design Architect and 2) the Quality Program Guidslines.

The Concept Package is the prototype for the Project. Be advised that any and all material deviations from the Concept
Packa ita Plan must be requested by the Architect and approved, In writin the Authorized Commission

Representative prior to being included in any Deliverable for the Project. The Commission expects the Architect to undertake
a thorough review of the Concept Package for purposes that include, but are not necessarily limited to, the identification and
comection of any emmors, omissions, inconsistencies, ambiguities or other issues, including, but not timited 1o, compliance with all
codes in effect at the §ime of performance of the Services, in the Concept Package. As stated above, the Commission will look
solsly to the Architect for any and all liabiiities that may arise from any emor or omission present in the construction documents for
the Project.

Il. Project Site and Pragram Components

The site is bounded by Comelia Avenue to the North, a public property line to the South, Osceola Avenus to the East, and Olcott
Avenue to the West. The prototype building design is & one-story, 8,870 square-foot Branch Library consisting of steel framing with
exterior masonry veneer. The building s to function as the Branch Library for the Dunning area Community. Major programmatic
components include a book stack area, reading areas, computer areas, circulation desk, a Librarian's office, back of house work
space and storage, a multi-purpose room, restrooms, mechanical and boiler room, and other ancillary spaces. The site
development will include alt code- and ordinancerequired ameniies, including, but not limited to, and a parking lot. Site
coordination with Chicago Public Schocls and the adjacent Devers School is required.

Il. Tenm of this Agreement
Commencement Date of Services: March 18, 2009
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The term of this Agreement will terminate when all Services required have bean completed to the reasonable satisfaction of he
Commission,

I¥. Organization of the Services

The Services are separated info two parts: Part | - Design/Engineering for Site Preparation and Part Il - Dasign/Engineering for
Vertical {Building) Construction and Site Development. Part | is, in tum, divided into 4 phases: Scope Development Phase,
Construction Decuments Phase Contract Administration Phase and Closeout Phase. Part |l is, in furn, divided into 6 phases:
Schematic Design Phase; Design Development Phase; Construction Documents Phase; Bidding Phase; Contract Administration
Phase and Close-Out Phase. The Deliverables (and any other work product) of each of the phases must be approved by the
Authorized Commission Representative in witing before commencement of the subsequent or dependent phase.

V. Responsibiliies of the Architect in Performing the Ssrvices

A. The Architect shall use the Commission’s project management software, as designaled by the Authorized
Commission Representalive for all communications with the Commission, the Authorized Commigsion Representative, the Design
Architect, and the Commission's Program Manager.

B. The Architect is responsible for compiling all Lessons Leamed by the Commission on similar projects prior to and
during the design of the Project, and implementing such Lessons Learned in the design of the Project. The Architecl shall not be
relieved of its obligation to obtain the writien approval of the Commission and User Agency in the event that the implamentation of
any Lesson Learned requires a malerial change 1o the Concept Package.

C. The Architect will identify long iead items in the construction documents so as lo enable the contractors fo order such
items in 2 manner that maintains the Commission's Project Schedule, attached as Schedule C hereto.

D. The Aschitect wili certify its compliance with the Commission’s Design Checklist for each phase of the Services. Such
certification shall be a Deliverable for cach phase of the Sarvices.

E. The Architect will parform its Services promptly, with sufficient staffing to achieve the dates in Schedule C, Project
Schedule.

F. Read and become completely familiar with and knowledgeable of both the form and substance of the Commission's
bid documents, including Book 1, Requirements for Bidders, Book 2, General Conditions, Book 2A, General Conditions User
Manual, and Book 3, Technical Specifications.

G. All parts and phases of this Project are required to be designed in accordance with USGEC standards to achieve a
minimum Leadership in Energy and Environmental Design (LEED) rating of Siiver 2009, or such other level as the Commission
may designate.

H. The Architect will retain a roofing expert, and require the roofing expert to perform the following Services, as
appropriate, during the phases identified in Section B, “Requirements by Phase,” helow: 1) review the roofing design, and any
portions of the design that must be coordinated with the roof, at each phase of design completion, including, but not imited to, the
review of shop drawings; 2} develop a fleid observation program for the Commission’s review, coordinating site visits with critical
installation activities 3) review all contractor submitials, including shop drawings, with respect to the roof; 4} attend any and il pre-
installation meetings pertaining lo the roof; 5) perform field observation Services during the installation of the roof per the approved
observation program scheduls; 6) promptly aiert the Authorized Commission Representative with respect to any issues during the
installation, verify that the installation was performed pursuant lo the manufacturar's instructions, and affirm fo the Commission that
the warranty has been provided 1o the Commission and is in full force and effact,

B. Requirements by Phase
. Part1 - Design/ Engineering for Site Preparation
A.  Scope Developmant Phase
During the Scope Development Phase, the Architect shall provide the following Services:

1. Upon review of the Commission's Environmental Consultant's findings, develop a proposed Site
Preparation scope of work coordinated with the geotechnical consultant findings and the proposed utility
service connections into the new building. The site preparation design will include all work necessary to abate
and demolish existing structures on the site, as well as fo prepare the site both environmentally and
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geotechnically in order to implement the building construction and site development scope of work, including,
but not limited to, the development of soil management strategies that will be subject to the review and
approval of the Commission. The site preparation scope of work will also require the design of all utilities to be
brought within 5 feet of the building perimeter. This proposad scops of work will be submitied to the Authorized
Commission Representative for review and approval.

B. Construction Documents Phase
During the Construction Documents Phiase, the Architect shall provide the following Services.

1. 75% Construction Documents. Continued development of the Site Preparation Package inclusive of
necessary gectechnical and site utility service termination, rerouting of connection scope of work and
coordination of environmental scope of work with the Commissions environmental consultant

a) Site Preparation Documents (including specifications) and Estimate of Probable Construction
Costin the format provided by the Commission.

2. 100% Construction Documents, Fina! development of the Site Preparation Package inclusive of necessary
geofechnical and site utlity service lermination, rerouting or connection scope of work and coordination of
environmental scope of work with the Commissions environmental consultant.

a) Site Preparation Documents (including specifications} and Estimate of Probable Construction
Cost in the format provided by the Commission.

b) Provide a list of required submittals and a schedule for submission with the 100% construction
documents.

€.  Bidding and Contract Administration Phase
During the Contract Administration Phase, the Architect shall provide the following Services:

1, Aftend and participate in regularly scheduled: (i) weekly Project meetings, and (ii) monthly pay application
meetings for approval of contractor pay requests. Pravide field observation of the construction each week to
monitor the progress and conformance of the permanent features of the Work to the requirements of the
Contract Documents. The Architect's on-sile representative shall not be removed or replaced before Final
Completion of the Project without the prior written approval of the Authorized Commission Representalive. The
Architect’s on-site representative will be removed immediately upon the waitien request of the Authorized
Commission Representative.

2. Review any Request for Information (RF1) submitted by the contractor and provide responses within four
(4) days of raceipt.

D.  Closeout Phase
During the Close-out Phase, the Architect shall provide the foliowing Services:

1. Conduct a comprehensive final inspection of the Project with the Authorized Commission Representative
and User Agency to venify that the materials fumished and the work performed are substantially compliant with
the contract documents.

2. The Architect is responsible for faciitating a walkthrough on site with the Authorized Board
Representative, Commissioning Agent and User Agency to review punchlist items identified in the Contractor
prepared initial punchiist. The Architect will consolidate and prepare punch lists indicating the ilems of work
remaining 1o be accomplished befors a Certificate of Final Acceptance will be issued. Prepars certificates of
prefiminary and final completion in consultation with the Commission and the User Agency.

3. Oversee the Contractor's efforts to prepare and deliver lo the Commission an “as-bulll® survey of the

Project site.
4. Qversee the Contractor's efforts to prepare and deliver to the Commission all requited LEED
documentation.
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5. Upon completion of the conslruction contract issue a Certificate of Final Acceptance. A Certificate must
not be issued by the Architect until, 1o the best of its knowledge, information and belief, all work has been
compieted in accordance with the Contract Documents.

Part il - Deslgn f Engineering for Vertical (Building) Construction and Site Development

Schematic Design Phase

During the Schematic Design phase, the Architect shall provide the following Services:

1. Consultation with the Commission, the User Agency and cthers, as appropriate, regarding the goals and
requirements of the Project, inciuding the total Project Budget {comprised of the construction budgets for both
Site Preparation and Building Construction scope of work),

2. Analysis of the requirements of the Project, including confimation of the established conceptual design,
the conditions of the site and the survey, and consultation with the Commission fo establish the design, and the
functionality and financial feasibility of the Project.

3. Facilitate and document a sustainable design charrette and follow up sessions with all subconsultants and
such other participants as directed by the Authorized Commission Representative. The purpose of the
chamette is to confirm that the Project's target LEED™ rating of Siiver is achigvable and to develop the
appropriate design strategies, for all project phases, to ensure that this rating can be achieved or to make
alternative plans if it is determined that the desired rating is not feasible.

4, Preparation of documents necessaly to illustrate any required amendments to the public right of way.
5. As required, prepare Request for Clarification submittals for PBC or User Agency questions.

8. Preparation and presentation of Schematic Design options for the Project for review by the Commission
and the User Agency. Preperafion of schematic drawings and design studies (including materiais) based upon
anallysis of Project requirements. Praparation of a general description of the scope of the Praject, a preliminary
estimate of construction costs {("ACR's Estimata of Probable Construction Costs”®).

7. Preparation of plans, elevations, sections, outline specifications and narratives, as required, to describe
the architectural, structural, mechanical, plumbing, fire protaction and electrical aspects of the selected design
option for preparation of the AOR’s Estimate of Probable Construction Costs.

8. In the event the AOR's Estimate of Probable Construction Costs exceeds the Construction Budget at the
Schematic Design stage, the Architect will present one or mone scope reduction altemalives, as directed by tha
Authorized Commission Representative, which can be delivered within the Construction Budgst.

9, As required, review the Schematic Design documents along with necessary value engineering items, if
any, with the Authorized Commission Representative and align the AOR's Estimate of Probable Construction
Costs with the Construction Budget for the Project.

10. Conduct and document preliminary reviews with required regulatory agencies, including, but not limited lo,
Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's Office for People with Disabiliies,
and Office of Emergency Management and Communications.

11. Conduct and prepare a code analysis package, including, but not limited to, the following components:
a) Occupancy dassification
b) Consiruction type
¢} Occupant load by area and fioor
d) Travel distances
) Accessibility
f}  Exit types, uniis and widths
g} Plumbing fixture counts
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h) Loading berths and parking requirements
i)  Fire resistance requiremanis

12. At the completion of Schematic Design Services, transmil two copies of the complete, and editable
glectronic version of the final milestone documents to the Authorized Commission Representative for review
and transmitial to the User Agency. Prepare a written and oral report of the Schematic Design phase for
presentation to the User Agency. Presentation lo be made as directed in writing by the Authotized Commission
Representative.

13. Prepare and issue hard copies of the Schematic Design Drawings, Outline Specifications and Namratives
lo various slakeholders for the Schematic Design Milestona Raview.

14. Schematic Design Phase Deliverables inglude:
a) Certification of Compliance with the Commission's Design Checklist.

b) Site Preparation Schematic Design Documents and Estimate of Probable Construction Cost
{broken down by CSt division or other approved format);

c) Buiding Construction Schematic Design Documents and Estimate of Probable Canstruction
Costs in the format provided in Exhibil X, attached hereto;

d) Sustainable Design Goals and target LEED checklist, including all LEED detail;

€) Stormwater analysis and management proposal;

f)  Proposed Public Right of Way Amendment Plan;

g) Issuance of a zoning analysis package;

h) Issuance of a code analysis package;

i)  Provide aninitial utility coordination and public infrastructure plan;

) Provide an initial energy simulation model using the DOE2 Modeling Software;

k) Request for Clarification compilation and log; and

I} Issuance of milsstone packages (Site Preparation and Building Construction) for  review.

15. Immediately upon the Authorized Commission Representative’s review and waritten approval of the
Deliverables of the Schematic Design Services phase, such written approval fo be conveyed in a Nolice to
Procesd for the next phase of the Services, begin the next phase on the updated and approved scheduls.

B.  Design Development Phase
During the Design Davelopment Phase, the Architect shall provide the following Services:

1. Consistenl with the approved Schematic Design phase Deliverables {including drawings and design
studies), Architect will prepare plans, elevations and other drawings and outline specifications necessary to
lustrate the size and character of the Project in its essentials including kinds of materials, type of structure,
mechanical and elecirical systems and such other work as may be required (the "Design Development
Documents™).

2. Subject to the prior written consent of the Authorized Commission Representative, incorporate the
Schematic Design Milestone Review comments into the Design Development Documents.

3. Preparation and presentation of documents necessary for User Agency departmental approvals.

4. Develop a keyed furniture, fixture and equipment plan and schedule for review and approval. The plan
must locate devices requiring any power, data, communication, low voliage wiring, security and life safety
equipment for Commission and User Agency review and approval. The plan will also indicate any aquipment
requiring water supply, drainage, condensate lines and vents for each device or piece of equipment.

5. Develop a hardware and device location plan for Commission and User Agency review and approval,
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PUBLIC BUILDING COMMISSION OF CHICAGO

6. Develop a signage plan and specifications for Commission and User Agency review and approval.

7. Devslop a Project Documentation Log based upon contract document requirements. A template for matrix
development will be provided by the Authorized Commission Representative.

8. Preparation of documents necessary for the Planned Development process as well as participation in any
required meetings to facilitals the rezoning of the Project site.

9. Update the AOR's Estimate of Probable Construction Costs. Review the Design Development Documents
along with the necessary cost andior scops reduction items, if any, with the Authorized Commission
Representaive and incorporate madifications and revisions into the Design Development Documents as
required ko align the AOR's Estimate of Probable Construction Costs with the Construction Budget for the
Project.

10. Using a complete set of Design Development Documents, reflacting all improvements described for the
Project provide an updated AOR's Estimate of Probable Canstruction Costs containing:

a) A namative overview of the updated AOR's Estimate of Probable Construction Costs compared
to the Construction Budgets {or the Revised Construction Budgets established during Schemalic
Design).

b} AOR's Estimate of Probable Constuction Costs must include a summary and division
braakdown. The summary must include a concise description of the basis for the estimate, including
source of pricing information, estimating methods, and descriptions for any mark-ups, factors, and
allowances included for items such as escalation, contractor overhead and profit, and market
conditions,

) A defailed comparison and reconciliation of the cument and previous ACR's Eslimate of
Probable Construction Costs with an explanation of any variance by component organized by CSI
format or other appropriate format as diracted by the Authorized Commission Representative.

d) A summary of all approved Construction Budgel revisions.

11. At completion of the Dasign Development phase, fransmit one complete set of the final Design
Development Documents, including the updated AOR's Estimate of Probable Construction Cost and details, to
the Authorized Commission Representative for review and Iransmittal to the User Agency. Prepare a written
and orak repart of the Design Development phase for presentation to the User Agency. Prasentation to be
made as directed in writing by the Authorized Commission Representative. Subject to the prior written direction
of the Authorize Commission Representative, incorporale User Agency comments into the Construction
Documents.

12. Conduct and document preliminary reviews with required regulatory agencies, including, but not fimited to,
Bureau of Fire Prevention, Chicago Depariment of Transportation, Mayor's Office for Pecple with Disabiliies,
and Office of Emergency Management and Communications.

13. Conduct and prepare a code analysis package, including, but not limited to, the foilowing componants:
a} Occupancy classification
b) Construction type
¢} Occupent load by area and floor
d) Travel distances
g) Accessibiiity
fy  Exit types, unils and widths
g) Plumbing fixture counts
h) Loading berths and parking requirements
i}  Fire resistance requirements
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14. Prepare and issue hard copies of the Design Development Drawings, Outline Specifications, and
Narralives to various stakeholders designated by the Authorized Commission Representative for the Design
Development Milestone Review. Upon receipt of the review comments, the Architect will be required lo
respond in writing on the review form furnished by the Authorized Commission Reprasentative,

15. If the updated AOR's Estimate of Probable Consiruction Costs exceeds the Construction Budget then,
upon written raquest of the Authorized Commission Representative, Architect must continue o revise, modify
or comect any or all of the Project design, drawings and specifications, as necessary, in a manner satisfactory
{o the Commission until the comespondingly revised AOR's Estimate of Probable Construction Costs is within
the Construction Budget. Such revisions, modifications and correcions in the plans, specifications and
drawings will be submitted for review and approval to the Authorized Commission Representative within a
reasonable fime (not to exceed 30 days) after notice and direction by the Authorized Commission
Representative. The Services provided in this Section 11.B.15 of Schedule A shall be provided by the Architect
without compensation or an extension to the Project Schedule.

16. If the Authorized Commission Representative requests a changs in scope of the Project, and after review
and comment and upon written request of the Authorized Commission Representative, Architect shall revise or
madify any or &l of the Project design, drawings and specifications, a3 necessary, in a manner satisfactory to
the Commission. f requested by the Authorized Commission Representative, and subject to the execution ofa
written Amendment in accordance with Section 4.13 of this Agreemant, Architect will be compensated for the
Additional Services provided in this Section 11.B.16 of Schedule A on either a negofiated Lump Sum hasis or in
accordance with the Billing Rates established in accordance with the requirements of Schedule D.

17. Design Development Phase Deliverables include:
a) Certification of Compliange with Commission's Design Checklist

b) Building Construction Design Development Documents (including spacifications) and Estimate
of Probable Canstruction Costs in the format provided by the Commission.

¢) Issuance of approved Fumiture, Fixture and Equipment Plan and Schedule.
d) Issuance of approved Hardware and Device Location Plan and Schedule.
e} Issuance of Submittal and Closeout Matrix.

f) Updated LEED checklist.

g) Updated Stormwater Analysis and Management Proposal.

h) Proposed Public Right of Way Amendment Plan.

i}  Provide an updated energy simulation model.

i}  Plan Commission Documentation for rezoning process.

k) Issuance of initial MEP coordination documents.

)} Issuance of compilation of issued Meeting Minutes (Meeting Minutes shall be recorded and
furnished by the Authorized Commission Representative).

m) issuance of cods analysis package.

n) Provide a complete ulility coordination and public infrastructure plan.
o) Documentation for User Agency Departmenlal Approvals.

p} Request for Clarification compilation and log

q) Issuance of milestone packages for review.

1} Response to milestone review comments.

18. Immediately upon the Authorized Commission Representative’s review and written approval of the
deliverables of the Design Development phase, begin the next phase on the updated and approved schedule.
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¢.  Construction Documents Phase
During the Construction Documents phase, the Architect shall provide the following Services:

1. Consistent with the approved Design Development Documents, Architect will prepare ali Construction
Documents as necessary 1o obtain bids for the construction of the project. Milestone reviews and estimates will
be performed at 60%, 90% and 100% completion on the dates listed in Schedule C Project Scheduls, including
architectural and engineering working drawings, designs, plans, calculations and specifications sefting forth in
detail construction industry standard elements required for the architectural, structural, civil, mechanical,
electrical, plumbing, heating, ventilation, air conditioning, firs protection, sefvice-connected equipment and site
work. At every milestone of completion, provide the Commission with editable electronic drawing files in the
most current version of AutoCAD as well as muftiple hard copias at the direction of the Authorized Commission
Representative.

2. Prepare and deliver 60%, 90% and 100% Construction Documents including modifications and revisiens in
the approvad by written direction of the Authorized Commission Representative.

3. Using a complete sst of Design Development Documents, reflecting all improvements described for the
Project provide an updated AOR's Esfimate of Probable Construction Cost containing:

a) A narrative overview of the updated AOR's Estimate of Probable Construction Cost compared to
the Construction Budgets (or the Revised Construction Budgels established during Schematic
Design).

b) AOR's Estimate of Probable Construction Cost must include a summary and division
breakdown. The summary must include a concise description of the basis for the estimate, including
source of pricing information, estimating methads, and descriptions for any mark-ups, factors, and
allowances included for items such as escalation, contractor overhead and profit, and market
conditions.

¢} A detailed comparison and reconciliation of the current and pravious AOR's Estimate of
Probable Construction Cost with an explanation of any variance by companent organized by CSI
format or other appropriate format as directed by the Authorized Commission Representative.

d) A summary of all approved Construction Budget revisions.

4. Prepare an Inspection and Testing Plan as part of the construction documents. The plan must be in
spreadsheat format, following the speification section numbering system. Each inspection, test and required
certificate will be identified by specification section number. The Authorized Commission Representative will
identify the tasting firm{s) that will be used on the Project, and provide a sample Inspection and Testing Plan for
use of the Architect. The Inspection and Testing Plan must provide for:

a) Varification of responsibilities for providing inspections, tests and certificates.
b) Scope of servicas for the testing and inspection services RFQ.

¢) A scorecard to monitor the completion of required inspections and tests, and the  submittat of
required cattificales.

5, Prepare and present an update of the AOR's Estimate of Probable Construction Costs prior o the

" completion of 50%, 80 % and 100% Construction Document Deliverables. Review the Construction

Documents along with value engineering items with the Authorized Commission Representative to align AQR’s
Estimate of Probable Construction Costs with the Construction Budget.

8. If the AOR's Estimate of Probable Construction Costs exceeds the Construction Budget, then, upon
written request of the Authorized Commission Representative, Architect must continue to revise, modify or
correct any or all of the Project design, drawings and specificalions as necessary in a manner salisfactory to
the Commission until the correspondingly revised AOR's Estimate of Probable Construction Costs is within the
Construction Budget. Such revisions, modifications and corections in the plans, specifications and drawings
will be submitied to the Authorized Commission Representative within & reasonable time (not to exceed 30
days) afier notice and direction by the Authorized Commission Representative. The Services provided in this
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Section |1.C.6 of Schedule A shall be pravided by the Architect without compensation or any extension of time
for the performance of the Services.

7. I the Authorized Commission Representative requests a change in scope of the Project, after review and
comment and upon written request of the Authorized Commission Representative, Architect shall revise or
modify any or all of the Project design, drawings and specifications as necessary in a manner satisfactory to the
Commission. If requested by the Authorize Commission Reprasentative, and subject to the execution of a
writlen Amendment in accordance with Section 4.13 of this Agreament, Architect will be compensated for the
Additional Services provided in the Section |1.C.7 of Schedule A on either a negotiated Lump Sum basis or in
accordance with the Billing Rates establishad in accordance with the raquirements of Schedule D.

8. At the completion of the each Construction Document mitestone (60%, 90% and 100%), ransmit hard
copies of the milestone documents to the Authorized Commission Representative for review and transmittal to
the User Agency. Prepare a writlen and oral report of the Construction Document phase for presentation to the
User Agency. Presenlation to be made as directed in wriing by the Authorized Commission Representative.
Subject to the prior written direction of the Authorized Commiission Representative, incorporate User Agency
comments into the subsequent phase of tha Construction Documents.

9. Commission's Performance Evaluation of Construction Documents: The Commission will review the
Architect's performance in proviging Construction Documents after the project has been bid. The Architect will
be required to attend a meeting to discuss its performance review.

10. Conduct and document preliminary reviews with required regulatory agencies, including, but not limited to,
Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's Office for Peaple with Disabilifies,
and Office of Emergency Management and Communications.

11. Conduct and prepare a code analysis package, including, but not limited to, the following components:
a) Occupancy ciassification
b} Construction fype
¢) OQoccupant load by area and floor
d) Travel distances
e} Accessibility
f)  Exit types, units and widths
g} Plumbing fixture counts
h) Loading berths and parking requirements
i) Fire resistance requirements

12. Prepare and issue hard copies of the Construction Document Drawings, Outiine Specifications, and
Narratives fo various stakeholders designated by the Authorized Commission Representative for the
Construction Document Milestone Reviews. Upon recaipt of the review comments, the Architect will be
retired 1o respond in writing on the review form furnished by the Authorized Commission Representalive.

13. Updale the Submittal and Closeout Matrix based upon Construction Document requirements.
14. Construction Document Deliverables for cach milestone (60%, 90% & 100%) include:

a) Certification of Compliance with Commission's Design Checklist.

b) lssue updated Submittal and Closeout Matrix,

¢} Site Preparation Construction Documents {including specifications) and Estimate of Probable
Consfruction Cost in the format provided by the Commission.

d) Building Construction Documents (including specifications) and Estimate of Probable
Construction Costs in the format provided by the Commission.
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e) Updated LEED checklist.

f) Updated Stormwater Analysis and Management Proposal.

g) Compilation of issued meeting minutes.

hy Issuance of updated zoning analysis package and required rezoning docurentation as required.
) Provide an updated energy simulation modal.

i} lssuance of updaled code analysis package.

k) Issuance of updated MEP coordination documentation.

I}  Request for Clarification compitation and log

m) Issuance of milestone packages for review.

15. Immediately upon the Commission's review and written approval of the deliverables of each Construction
Documents phase (0%, 90% and 100%, begin the next phase on the updated and approved schedule.

16. Prior to submission of 90% Construction Documents to the Commission, Architect shall prepare
coordination documents to confirm that the various slements of the Architect's Construction Documents are
sufficiently coordinated to support an accurate bid process and minimize the potential for change orders during
the construction phase of the project. The Archilect will resolve any known conflicts prior to issuing the Bid Set
of documents. Coordination documents shall address the following, at a minimum:

a Limited available space for installation or service. Architect shail overlay plans of each
design discipline and verify space requirements and conflicts betwesn trades and/or disciplines. Architect shali
make revisions 1o the design drawings to resolve conflicts between various disciplines.

b. Incompatibliity between iterns provided under different disciplines (such as difference in
voltage between equipment specified under Division 15 and electrical power provided under Division 16).

C. Inconsistencies between drawings and specifications {between disciplines and within each
discipline).

d. As required fo manage discipline coordination, the Architect must prepare mulii layered,

color-coded CAD drawings to manage discipline coordination, resoive conflicts, and present the findings of
coordination process to the PBC's design review team. The Architect will provide reproducible and CAD
drawing files of these decuments fo the PBC.

17. At a minimum, the Architect must prepare a combination of elevation and plan detail sections in areas
where large services and/or a significant concenration of smaller services share adjacent space. As part of the
60% Design Review, the Architect will propase for the Commission’s concumence, the locations where these
coordination detalls will be prepared. These details will typically be prepared for the following areas:

a) Above ceilings in corridors to confirm that sefvices, fixtures, and other devices can fit between
the designed ceiling height and the bottom of any structural members or other obstructions. The
horizontal spacing of these items will also be reviewed fo confirm that desired locations of lighting
fixtures and other devices can be achieved.

b) Slabs where services would logically be installed within the slab on grade or on deck. The
Architect will confirm that these services can fit within the slab cross section without compramising
the structural integrity of the slab. Any limitations on embedded sarvices will be noted on the
construction documents.

¢} Areas andfor rooms where a significant number of services converge. This includes machanical
rooms, MDF rooms, IDF rooms, electrical closets, fire pump rooms, and any other afeas or rooms
where the coordination of individual or multiple services are required with multipie disciplines. Where
a significant number of services penetrate a wall, fioor, celling, of roof in close proximity, the Architect
will design and detail an appropriate chase with respect 1o structural elements, code issues, and
proper installation of the services.
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d) Within mechanical, equipment, and other specialty rooms to confim that the required
equipment, panels, racks, fixtures, ventilation, and other equipment, along with the services snisring
these rooms will fit within the designed space and layout. Checks will be mads for door swings, as
well as, equipment accessibility into and within the room.

e) Locations on the site or under the buliding where major existing or new utilities come in close
proximity to each other andior other new or existing structures. This would include locations where
these services anter the building or penetrate the foundations.

18. The Architect will prepare documents that confirm that the appropriate power, communication, and other
low voltage servicas are shown running to and from each required deviceffixture and back lo the appropriate
originaing or recsiving location are included in the design. This coordination may be a represented by a
composite device/service schedule that cross references the appropriate interface points.

19. The Architect will prepare documents that confirm that water supply, drainage, condensate lines, and
vents for sach required device, fixture, and piece of equipment are included in the design.

20. The Architect will be responsible for the overall coordination review. As each coordination document is
completed, the Architect will review and resolve significant conflicts. The Architect must resolve all known
conflicts prior o issuing the bid documents. Any items where the Architect recommends leaving coordination o
the construction contractor must be specifically reviewed by the Architect with the Commission’s design review
team.

21. Attend the Commission’s internal Bid Package Review Conference where the Commission and User
Department will verify that the construction documents, including the coordination documents, prepared by the
Architect are ready to issue for bids.

D. Bidding Phase
During the Bidding Phase, the Architect shall provide the following Services:

1. Assemble and review all Bid Documenls required, including, but not limited Lo all drawings, and technical
specifications, Commissioning Agent Design Intent and Commissioning Plan.

2. Aftend and document two Pre-Bid Conferance Meetings. In addition to the general, open Pre-Bid Mesting,
a technical working Pre-Bid Meefing will be for tha purpose of making a detailed technical presentation and
respond to questions from prospective bidders.

J. Prepare addenda, as directed by the Commission, to address bidder's questions that requira clarification.
Consider and dacument all written requasts for product substitutions before receipt of bids.

4. Review bids and prepare an evaluation and recommendation for award retative fo the Project and
Construction Budget. Assistin finalizing the agresment(s} with the contractor(s) to construct the Project.

5. If the lowest responsive and responsible bid obtained exceeds the Construction Budget, the Commission
may either award the construction contract to the lowest responsive and responsible bidder, or request that the
Architect, without additional compensation, make revisions 1o the Project, including design, scope, quality,
drawings, specifications, delstions and substituions for the purpose of decreasing Project costs to the point
that the bids received are within the Construction Budget.  All such revisions require the prior writien approval
of the Authorized Commission Reprasentative. The right of the Commission to require such revision and re-
bidding will not be exhausted by a single revision and re-bidding, but will be a continuing right untit the lowest
responsive and responsible bid received is within the Construction Budget.

6. Assist the Commission, withoul additional compensation, in the solicitation of new bids.

7. Aftend the Commission's Pre-Bid Conferenca, Technical Review and review hids as required by the
Authorized Commission Representative.

E. Contract Administration Phase
During the Construction Administration Phase, the Architect shall provide the follewing Services:
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PUBLIC BUILDING COMMISSION OF CHICAGO

1. Attend and participate in regularly scheduled: (i} weekly Project meetings, and (i) monthly pay applications
meelings for approval of coniractor pay requesis. Provide no less than twelve (12) hours of field observation of
the construction per week in order to monitor tha progress and conformance of the permanent features of the
work to the requirements of the Contract Documents. The Aschilect's on-site representafive shall not be
removed or replace bafore final completion of the Project without the prior written approval of the Authorized
Commission Representative. The Aschitect's on-site representative will be removed immediately upon written
request of the Authonzed Commission Representative.

2. W necessary during construction, interpret the meaning and intent of the Contract Documents, and with the
Authorized Commission Representative’s concumence, transmit such information to the confractor. K
requested by the Authorized Commission Representative, make recommendations on any claims between the
Commission and any cantractor with whom the Commission has a contract relating to the Project and any other
matters relating to the execution and progress of the work or the interpretation of the Contract Documents.

3. Unless the Commission spacifies, in writing, a shorter or longer ime period, within 5 business days
following receipt the Architect must comment upon and submit to the Authorized Commission Representative
Architect's responses o requests for approval of subcontractors, delivery schedules, material lists, shop
drawings, samples, and the like. However, tha parties acknowledge thal the Architect's inlemal cosis and
efficiencies during the construction phase are dependent on the Conlractor's submittals and inquiries
conforming to pre-approved schedules and deadlines. Any time limits for the Architects review of shop
drawings or other submittais is conditioned upon the Confractor's preparing and obtaining the Architect's
approval of a master schedule of submittals and subsequently transmitiing ihe submittals to the Architect in
accordance with this schedule. Additionally, if after commencement of construction, the Commission requests
Archilect fo review and analyze a requesled product or material substitution, the Architect shall undertake such
review only as an Additional Service and after obtaining the Commission’s approval to do so.

4. Provide and distribute Construction Documents and explanatory sketches as required during construction.
Review and approve samples, shop drawings, product data, as-built drawings, product substituions and other
submissions for compliance with the design concept of the Project and fulfiliment of the contractor's obligations
as set forth in the Contract Documents,

5. Provide an expert in roofing on the Project Site throughout the constructionfinstallation of the roof for the
Project.

6. Implement the Cormmission's specifications and procedures for processing scope changes, including
applications for extensions of time. Receive and review all proposals, revisions in drawings and change orders
requested by the contractor, Commission, User Agency, o as required by unforeseen conditions in the field,
and make recommendations regarding practicality, costs, unit prices, time and material changes, effect on
completion schedule and risk to the project.

7. Submit recommendations to the Authorized Commission Representative for approval before instituting any
changes to the requirements of the Contract Documents.  Process and prepase all bulletins, proposals,
revisions in drawings and change orders approved by the Commission.  Monitor all scope changes during
conslruction to ensure compliance with approved revisions.

8. Identify instances of non-conformance of the Work, document such instances in a manner acceptable to
the Authorized Commission Representative, and assist the Authorized Commission Representative in providing
nofice to contractors of such instances of non-conformance as necessary.

. Issue clarifications for proper execution of the Work required by the Contract Documents; provided,
however, the Architect shall not have control or charge of and will not be responsible for construction means
and methods, lechniques, sequences or procedures, or for safety pracautions and pregrams in connection with
the Work or for the act or amissions of the contractor, subcontractors or any cther persons performing any of
the work in accordance with the Contract Documents. Notwithstanding any contrary or potentially ambiguous
description of the Architect's Services, it is intended that the Architect shall have no responsibility for jobsite
safety on the Project. The Contractor and Subcontractors shall have full and sole authority for all safety
programs and precautions in connection with the Work. When the Architect is present at the site, such
presence shall be only for the purposa reviewing the Work for deviations from the Construction Documents or
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PUBLIC BUILDING COMMISSION OF CHICAGO

defects, and the Architect shall have no authority to take any action whatsoever on the site regarding safety
precautions or procedures.

10. Maintain RF1and Butletin logs in a fonmat acceptable to the Authorized Commission Representative.
11. Review the Work to estabiish preliminary acceptance of the Project.
F.  Close Qut Phase

During the Project Close Qut Phase, the Architect shall provide the following Services:

1. Conduct a comprehensive final inspaction of the Project with the Authorized Commission Representative
and User Agency to verify that the materials furnished and the work performed are substantially compliant with
the contract documents.

2. The AOR is responsible for facilitating a walkthrough on site with the Authorized Board Representative,
Commissioning Agent and User Agency 1o review punchlisl items identified in the Contractor prepared initial
punchlist. The AOR will consolidate and prepare punch lists indicating the items of work remaining to be
accomplished before a Carlificate of Final Acceptance will be issued. Prepare certificates of preliminary and
final completion in consultation with the Commission and the User Agency.

3. Oversee the Contractor's sfforts to assemble and deliver to the Commission all guaraniees, warranties,
operaling and maintenance manuals required by the Contract Documents.

4, The User Agency requires a set of record drawings prepared and coondinated by the Archilect. This set of
record drawings must be provided in editable, auto-CAD format. The Architact shall, accordingly, oversee the
Confracior's efforts to expedite the preparation and delivery of the Contracter's own record, “as-built” drawings
and operations and maintenance manuals of the Project in accordance with the specifications.  The “as-built”
documents will be subject fo the approval of the Commission. Submit approved *as-built” documents to the
Commission upon completion of the Project.

5. Upon complstion of the construction contract and ail "punch list” items in accordance with the Contract
Documents, issue a Certificate of Final Acceptance. A Certificate must not be issued by the Aschitect until, to
the best of its knowledge, information and belief, all work has been completed in accordance with the Coniract
Documents,

6. Post Construction Review. The Commission will review Architect's performance in providing services
during construction after the project punch list is complete. The Architect will be required 1o attend a meeting fo
discuss the performance review.

7. Project Close Qut Approval Form. The Architect shall dralt and complete the Project Clossout Approvat
Form for the Project. A sample form is attached fo the Scope as Exhibit 1.

ll. ADDITIONAL RESPONSIBILITIES AND REPRESENTATIONS WITHIN THE ARCHITECT'S BASE SCOPE OF SERVICES
Architect shall:

A The Architect is solely responsible for the development of the Project specifications. Specifications must comply
with the following criteria. On projects where template specifications are furnished by the Commission, the Architect is
respensible to amend any template specifications sections which do not adhere to the following criteria.

1, Specifications will follow performancs criteria outline format.

2 Specifications will identify acceptable manufacturers.

3 No proprietary specifications will be permitted without written authorization from the

Authorized Commission Representative.

4, On projects where template specifications have been provided, the Architect is rasponsible for the

development of any specifications which have not been provided. The Architect is rasponsible for the
verification of all manufacturer names and model numbers as wel as the compatibility with other
systems and materials specified. Further, the Architect is responsible for verifying that each cited
acceptable manufacturer is capable of providing the product as documented in the performance
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PUBLIC BUILDING COMMISSION OF CHICAGO

criteria. Deviations from major systems, materials or specialty items must be approved in writing on
projects where template specifications have been provided.

B. Fagilitate and document the value engineering process. Evaluate proposed building systems as o quality, first
cost and fife cycle cost, impact on LEED certification, constructability, material and product availability. Propose alternate
materials and system assemblies as well as the resullant cost savings opportunities.

C. Develop a fumiture, fixture and equipment plan to locate electronic devices, including power, data,
communications, security and lifa safety aguipment.

L. Provide assistance in expedifing, coordinating and securing all necessary orders, ordinances, permits, licenses,
fees, or other approvals, as applicable, that are required by locad, state and federal agencies to permit construction of the
Project. Such assistance will include conferences with and presentations to appropriate regulatory agencies including
the Building Department and Fire Prevention Bureau of the City of Chicago and other governmental bodies. Cocrdinate
all aspects of the Project with any quasi-public agencies or utility companies involved in the Project.

E.  Oversee the Contractor's procurement and assembly of all required permits, licenses, and cestificales from the
contractor and arrange delivery of same fo the Commission.

F.  Energy Simulation Modeling Using Department of Energy DOE 2 Software. Using the DOE2 Energy Modeling
Software, model the energy use of the building and provide both a hard copy and electronic vergion on a compact disk of
the input and the output. The information provided regarding the input and output will become the property of the Public
Building Commission. An updated model must be provided with each mitestone submitial during the design of the
Project. :

B.  The Architect will be responsible for infrastructure coordination and design integration of any owner-fumished
furniture, fixture and equipment (e.g., furniture, communication equipment, sound systems, security/surveillance
cameras, photovoltaic paneis or geothermal panels, public art).

H.  The Architect will be responsible for assisting the Commission with any documentation and coordination
nacessary to fagilitate amendments to the public right of way.

I Administer the Projects LEED compliance and submittal program, including providing all submittals o the
USGBC.

J. The Architect will be responsible for the utility coordination and public infrastructure aspect of the Project
including, but not necessarily limited to, the following:

1, Present the Project to the Commission’s Utility Roundtable Meefing attended by each public utility
and coordinated by the Commission's Deputy Diractor of Utility Coondination. The Architect wilt assist
the Deputy Director of Utility Coordination as necessary.

2. Meet with the engineers from Commonwealth Edison 1o detarmins if infrastructure relocations will be
required. Provide ali necessary assistance and coordination for the relocations.

3. Provide Commonwealth Edison with the electrical service requirements for the new facility. Provide
necessary assistance and coordination for the new service. Assist and monitor the transition to
permanent power for the faclity.

4, Mest with the enginesrs from AT&T to determine i infrastructure relocations will be required. Provide
the necessary assistance and coordination for the reiccation(s).

5. Provide AT&T with voice and data service requirements for the new facility. Provide the necessary
assistance and coordination for the new service,
6. Meet with the engineers from People’s Energy to determine if infrastructure relocations will be
required. Provide the necessary assistance and coardination for the refocation(s).
7 Provide People's Energy with gas service requirements for the new facility. Provide the necessary
assistance and coordination for the new service.
8 Meet with the Department of Water Management to review and gain approval for waler service and
sewer design. Provide the necessary assistance and coordination for the new service.
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PUBLIC BUILDING COMMISSION OF CHICAGO

8. Meet with the engineers from the City of Chicago Department of Streets and Sanilation, Bureau of
Efectricity to determine if infrastructure relocations or new stresl lighting will be required. Frovide the
necessary assistance and coordination for the relocations and new lighting,

10. Meet with the Fire Prevention Bursau to determine whether infrastructure refocations or new hydrants
will be required. Provide the necessary assistance and coordination for the relocations and the new
hydrants.

1, Meet with the Office of Emergency Management and Communications to determing whether
infrastructure reiocations or new infrastructure will be required. Provide the necessary assistance
and coardination for the relocations and new infrastructura.

12. Meet with the Chicago Department of Transportation to delermine whather infrasiructure relocations
of new infrastruchire will be required. Provide the necessary assistance and coordination for the
relocations and new infrastructure.

K. The Architect shall participate and document all “essons leamed" throughout the design and construction
phases of the Project. The intent of this exercise is to conduct a comprehensive design review, thereby documenting
ways in which the prototype design may be improved during this and future implementations of the prototype design.

L. Assist the Commission with warranty inspection al 11 months following Substantial Completion of the Project.

M. I the Architect takes any photographs of the Project for any purpess, Architect shall provide a complete set of
such photographs, in negative or digital format, 1o the Commission.

IV ADDITIONAL SERVICES

The follawing Additional Services may be authorized in writing by the Commission. If requested by the Authorized
Commission Representative, and subject to the execution of a written Amendment in accordance with Section 4.13 of this
Agreement, Architect will be compensated for the Additional Services on either a negotiated Lump Sum basis or in
acoordance with the Billing Rates established in accordance with the requirements of Schedule D:

A.  Architect may be required to provide detailed specifications and coordinale the bidding and installation of Fixtures,
Fumishings and Equipment (FF&E) not covered in the Project, sculpture, murals and other related features and special
equipment not included in tha construction contract

B.  Architect may be required to provide consultation oconceming replacement of any work damaged or desiroyed by fire
or other cause during construclion and fumish additional services as may be required in connection with the replacement
of the work,

C. Architect may be required to provide additional services made necessary by the default of the contractor in the
performance of the construction conlract.
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SCHEDULE B
PROJECT DOCUMENTS
ARCHITECT OF RECORD SERVICES

DUNNING BRANCH LIBRARY
PS1506

THIS PAGE INTENTIONALLY LEFT BLANK
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PUBLI&LDING COMMISSION OF CHICAGO

SCHEDULE C
PROJECT SCHEDULE

ARCHITECT OF RECORD SERVICES
DUNNING BRANCH LIBRARY
P31506
A. Site Preparation: Scope Development Phase:
Scope Development: Scope Development documents shall be completed not fater than April 14, 2009.
B. Site Preparation: Construction Documents Phase:

1. 75% Construction Documents: 75% Construction Documents shall be compisted within 7 calendar days after completion
of Schematic Design.

2. 100% Construction Documents. 100% Construction Documents shall be completed within 7 calendar days after
completion of Schematic Design.

C. Site Preparation: Construction Phage Services:

Site Preparation work is anticipated fo complete not fater than July 22, 2009.
D. Building: Schematic Design Phase:

Schematic Design: Schematic Design documents shall be compieted not later than April 14, 2009,
E. Building: Dasign Development Phase:

Design Development Documents shall be completed within 60 calendar days after completion of Schematic Design.
F. Building: Construction Documents Phase:

1. 80% Construction Documents: 60% Construction Documents shall be completed within 29 calendar days after the date
of written approval of the Design Development Phase issued by the Authorized Commission Representative.

2. 90% Consfruction Documents. 80% Construction Documents shall be completed within 29 calendar days after the date
Architect receives final written comments on its 60% Construction Documents Deliverable issued by the Authorized
Commission Representative.

3. 100% Construction Documents, 100% Construction Documents shall be completed within 21 calendar days after the
date Architect receives final writien comments on its 90% Construclion Documents Deliverable issued by the Authorized
Commission Representative.

6. Building: Bid and Award Phage;

The Bid and Award phase of the project, from bid advertisement to bid opening through final ontract award, is anticipated to
require 40 calendar days to complete.

H. Building: Construction Phasg Services:

Construgtion of the Project building is anticipated to require 428 calendar days to complete after issuance of Notice o Proceed
to the contractor.

I.  Building: Time of Complation

Time of completion for the Schematic Design, Design Davelopment 60%, 90%, and 100% Construction Documents, Bid and
Award, and Construction Phase Services to be provided shall be as stated above. Any time adjustments to the above phases
shall be authorized in writing by the Commission.

J.  The Architect
The Architect shall perform the requested services based on the terms and conditions stated in this Agreement.
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE D
COMPENSATION OF THE ARCHITECT

ARCHITECT OF RECORD SERVICES
DUNNING BRANCH LIBRARY
PS1506

ARCHITECT'S FEE

The Commission shall pay the Architect for the satisfactory performance of the Services a Not To Exceed Fee (‘Fee”) of

$642,185.00. The Fee will be allocated and payments made on a monthty on percent complete basis as follows:

Allocation of Fee:
§ite Preparation $15,000.00
Scope Development 35% $5,250.00
Construction Documents 40% $8,000.00
Bidding Phase Services 5% $ 750.00
Construction Phase Services 15% $2,250.00
Project Close-out 5% $ 750.00
Design/ Engineering of Bullding: $627,185.00
Schematic Design 15% $94,077.75
Design Development 20% $125,437.00
Canstruction Documenls 5% $219,514.75
Bidding Phase Services 5% $ 31,350.25
Construction Phase Services 20% $125,437.00
Project Close-out 5% $ 31,359.25
B. Architect's Fea will indude consultant's profit, overhead, general conditions, and all items not specifically identified as
Reimbursable Expenses,
. BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES
A The Commission shall compensate the Architect for Additional Services on either a negotiated Lump Sum Fee basis or a
Time Card Not-to-Exceed Fee basis as agreed to by the Architect and approved by the Commission in the form of an
Amendment issued in accordance with Section 4.13 of this Agreement.  In the case of Time Card billings, rates of
reimbursement for the Architect’s employees {and employees of any Subconsultant performing Additional Services) will
be the actual base salaries paid to the specific employse performing the services times a 2.5 multiplier.
The 2.5 multiplier will fully compensate the Architect for all direct and indirect costs associated with the Additional
Services. Indiract costs included in the multipiier shall constitute full and complete compensation to the Architect for labor
burden costs (including Workers' Compensation insurance, FICA, SUTA, hezlth benefits, long term disability benefits,
pensions and simitar contribution and other statutory and non-statutory employee benefils), indirecd administrative
expenses, general and administrative expenses, overhead, additional premium costs for insurance (including but not
limited to generat fiability, professional liability, valuable papers and automobile, but excluding additional insurance
premium costs for spacialty subconsultants and Subcontractors), computer and related charges, postage and handling
charges, parking and mileage charges, telephone service {including local calling charges), profit, and all items not
specifically identified below as “Reimbursable Expenses.”
Page 32 of 60
Dunning Branch Library PS1506
Project Number 08080
W:ADunning Branch Library 20070R - Dunning Branch LibrantRFP - ADRJatkson Harian Dunning AOR PS1506.doc
{Rev. Dale 10-10-08) dibf 02-09-2008

LAST DATE PRINTED 318/2009




PUBLIC BUILDING COMMISSION OF CHICAGO

REIMBURSABLE EXPENSES

“Reimbursable Expenses” as referred to in this Agreement, are actual expenditures at cost without mark-up or suscharge,
incurred by the Architect, and required for the Services. Reimbursable Expenses must be supported with proper
documentation in the form of itemized invoices which include a notation stating the Project-related puspose of the
expenditure.

The following will be considersd Reimbursable Expenses:

1. Plotting, printing, reproduction and distribution of drawings specifications, and prasentation materials requested
by the Commission, or required for scheduled reviews of the progress of the wosk by the Commission andior
the User Agency, public or city agency meetings and hearings, and as required for professional peer reviews of
documestts as directed by the Commission.

2 Printing and distribution costs associated with shop drawing and submittal reviews during construction.
The following are NOT Reimbursable Expenses:

1. Plotting, printing and distribution of drawings and specifications for the purpose of coordination between
members of the Architect's team, or otherwise incidental to the Architect's Services are not Reimbursable
Expenses.

2 Office and administrative expenses, including telephone system expenses, photocopying, duplicating costs,
postage, office & drafting supplies, fax and delivery services {except as noted above in A. 1. and A. 2. ara not
Reimbursabla Expenses.

The following shall be Reimbursable Expenses provided thal the Architect has obtained the prior written approval by the
Authorized Commission Representative:

1. Expense of transportation and living of principals and employess traveling in connection with the Project, but
not including travel and expense to and from the job site or within a 50-mile radius of downtown Chicago.
Travel expenses include coach air fare, hotel and per diem cosls, auto vental, fuel and insurance, and musl be
supported with proper documentation in the form of itemized invoices.

2. Fees and costs of spacial consulting services requested by the Commission such as acoustical, theater, food
service, masonry, roofing and elevator consultants will be paid as a reimbursable expense.  Civil, structural,
mechanical, efectrical, plumbing and fire protection engineering services are included within the Fixed Fee.

Costs for rental or purchase of special items or equipment requested by the Commission.

Fees and costs to sscure necessary pemits or civil agency approvals, including permit fees and expenditure
fees.

Costs of surveys, geotechnical and environmental fechnical testing and reports.

Other direct costs of the Project may be approved as a Reimbursable Expense by Commission's Authorized
Representative provided that written approval is obtained in advance of incurring the expense and provided that
the expense is to be reimbursed on a Lump Sum basis.

Reimbursable Expenses shall not exceed $50,000.00 except as approved by the Commission in the form of an
Amendment issued in accordance with Section 4.13 of this Agreement.

METHQD OF PAYMENT

Invoices. Once each month, the Architect will submit an invoice to the Commission or Services performed during the
preceding month with the exception of Project Close-out phase services that will be paid in one lump sum afier the
completion Date of Services.

Each invoice mus! reference the contract numbar and be supported with such reasonable detall and data as the
Commission may require, including detail and dala related to Subconsultant costs. In accordance with the terms of the
Agreement, the Architect must maintain complete documentation of all costs incurred for review and audit by the
Compmission or its designated audit representative(s). Each invoice must be submitied in the format directed by the
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PUBLIC BUILDING COMMISSION OF CHICAGO

Compmission. Invoices must be accompanied by a progress report in a format acceptable to the Commission. Such
progress report must identify any variances from budget or schedule and explain and the reasons for such variances.

2. Payment will be processed within 30 days after Commission receives an acceptable invoice from the Architac.

3. Invoice Disputes. If the Commission disputes certain items in the Architect’s invoices, the amount not disputed will be
paid in full. The amount in question must be resolved in accordance with the Claim and Disputes provigions of this
Agreemant.

vi. INVOICING

The Architect will submit one original of its monthly invoice to the Commission's Accounts Payable Department dearly
noting the contract number for approval.
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§ - |itRaquies
Geocinical TastogRepote) $ 450000 i Raquied
Food Servios Cosrauling $ : Roqres
AudioVeval Conaing s - ?ﬂ
Natakoan Consuling $ - Raurad
Mhearical Consuling $ . i Regured
Acoustioal Conguting s 74800 [t Regoires
$ : | Roqured
T $ . b Recusrus
3 . It Raae
s 9.94.00 JreouseD
Hardwars Conauling $ - [ Requres
. e Roques
Oter Speciaty Coneurg ‘ ¥ Rquecg
{Other Spaciaity Consulting § - fiaquirsd
D ——p 2,500.00 T
frntng 14,000.00 s Noted
?}Q A_.Ms.s [, e
ED Fow £50.00 AR Woke!
- as Noted
[Exponse 3 - s oo
l Reiebursable Expemries Allowancel § 15,850.08
Totat Fau Propossl vakie § 679,755.00
Noted
fas rowa
bas wowa
s o
Jas rowa
Total Alowances/Speciel Consicrations] § |
Powd cihwrwise, 16 Pubic Buding Comisgion wi procure the tollowing conulkants: Commissioning Agent / Authorlty, Enviranmental Teati / Coneuling




JACKSON HARLAN, LLC

MAX HOURLY RATES

Position Classification

Principal

Project Manager

Project Architect

Architect

CADOD Drafter

Clerical/Administration

Sanior Architect

FieldTechnical Spacialist

Designer

Intem Architact

L]
[—4
3

$70.00

$60.00

$56.00

$40.00

$18.00

$25.00

$73.00

$83.00

$58.00

$42.00

$18.00

$26.00

$76.00

$60.00

$44.00

$20.00

$27.00

$79.00

$71.00

$62.00

$46.00

$21.00

$28.00

$82.00

$74.00

$64.00

$48.00

$22.00

$29.00



Enaineers/Architects

Principal

Senior Project Manager
Project Manager
Technology Manager / Engineer V
Architect IV

Engineer IV

Designer IV

Construction Engineer |V
Fiekd Tech IV

Architect Il

Engineer Il

Designer il

Construction Engineer lll
Fisld Tech il

Architect il

Engineer 1l

Designer il

Construction Engineer |}
Field Tech !l

Project Coordinator Il
Architect 1

Engineer |

Designer|

Construction Engineer |
CAD Supervisor

CAD Drafter il

CAD Drafter 1
Administrative Supervisor
Administrative Assistant

s:Primera

Primera Englneers, Ltd.
Maximum Hourly Direct Labor Rates by Position

2009

358240
$74.28
$59.82
$55.75
$54.47
$51.50
$47.99
556.95
$42 85
$35.36
$43.98
$41.21
$30.78
$35.70
$23.14
$41.20
$36.05
$37.82
$33.60
$32.14
$18.91
$33.48
52884
$22.28
$32.96
$28.89
$27.81
$38.05
$26.35

All ratas are subject to change anhually on March 1st.

2010
$85.00
$77.00
$82.00
$57.00
$56.00
$63.00
$49.00
$59.00
$44.00
$36.00
$45.00
$42.00
$41.00
$37.00
$24.00
$42.00
$37.00
$39.00
$35.00
$33.00
$19.00

$34.00.

$30.00
$23.00
$34.00
$30.00
$20.00
$37.00
$27.00

2091 2012 2013

$88.00
$79.00
$684.00
$59.00
$58.00
$55.00
$50.00
$61.00
$45.00
$37.00
$46.00
$43.00
$42.00
$38.00
$25.00
$43.00
$38.00
$40.00
$36.00
$34.00
$20.00
$35.00
$31.00
$24.00
$35.00
$31.00
$30.00
$38.00
$28.00

$91.00
$81.00
$66.00
$61.00
$60.00
$57.00
$52.00
$52.00
$46.00
$38.00
$47.00
$44.00
$43.00
$39.00
$26.00
$44.00
$39.00
$41.00
$37.00
$35.00
$21.00
$38.00
$32.00
$25.00
$36.00
$32.00
$31.00
$39.00
$29.00

$94.00
$83.00
$68.00
$63.00
$62.00
$69.00
$54.00
$66.00
$47.00
$39.00
$48.00
$45.00
$44.00
$40.00
$27.00
$45.00
$40.00
$42.00
$38.00
$36.00
$22.00
$37.00
$33.00
526.00
$37.00
$33.00
$32.00
$40.00
$30.00

2014
$97.00
$85.00
$70.00
$65.00
$64.00
$61.00
$56.00
$67.00
$48.00
$40.00
$49.00
$46.00
$45.00
$41.00
$28.00
$46.00
$41.00
$43.00
$39.00
$37.00
$23.00
$38.00
$34.00
$27.00
$38.00
$34.00
$33.00
$41.00
$31.00

100 S. Wacker Dyive, Suite 700 Chicago, IL 60606 312-606-0910 Fax: 312-606-0415 www.primerachicage.com




TGRWA, LLC
Standard Terms and Conditions
Page 1 of 1
Schedule A
HOURLY RATES (DIRECT) AS OF JANUARY 1, 2009
Principal $75.00r.
Engineer || $30.00/hr.
Engineer | $28.00fr.
Technician %$22.00/hr.

Mileage IRS Allowable Rate

Reimbursable Expenses, ntracts




Shiner FASSOCIHIES, INC. it sue o mossose

Phone 312 848-3340 Fax 312 483344 www,shinaraCOUSliCE.Com

Jackson Harian, LLC February 8, 2009
851 W. Washington Bivd. — Suite 208
Chicago, IL 80661

Attn: Ms. Joan Jackson

Re: Acoustical Consulting/Engineering Services
Dunning Branch Library

Dear Ms. Jackson:

As raguested, the following are our rates and fee to provide acoustical consulting/engineering
sarvices related to the design of the Dunning Branch Library.

The Dunning Branch Library wilt be a single story, approximately 9,000 f* facility located on the
northwest side of the city. Concerns include noige transmission from the mechanical rooms,
from exterior sources and from fbrary patrons.

To review project drawings, attend mestings and provide details and recommendations
throughout the project, we request a fee of SEVEN THOUSAND FOUR HUNDRED EIGHTY
DOLLARS ($7,480.00) based on the following rates:

Senior Engineer $220.00 per man hour
Engineer $186.00 per man hour

In addition, we request direct reimbursement of alt out-of-pocket expenses such as automobile
travel, parking, printing and cab fare.

We will deliver to your offices at the end of each calendar month, invoices for the services
rendered at the costs incurred during that month. These invoices shall be payable within 15
days of the date of the invoice.

Shiner + Associates, Inc. will submit certificates of professional and general liability insurance
upon your authorization.




Construction Cost Systems, Inc.
2009 Hourly Rates

Claemmatie alran Bne Rode Hourly Bake

Principal $78.89/hr $216.96/hr
Senior Architectural Estimator $55.02/h $151.32Mhr
Architectural Estimator $39.23/hr $107.88/Mmr
Junior Architectural Estimator $27.04/br $74.37/r
Senior Mechanical Estimator $54.38/hr $149.53/hr
Mechanical Estimator $40.91/hw $112.51/hr
Senior Electrical Estimator $63.65/hr $175.05Mhr
Electrical Estimator $45.67/he $125.60/hr
Value Engineering $62.99/hr $173.21/hr
Change Order Reviews $49.81/r $136.98/hr
Clerical $17.31/hr $66.64/hc

CCS’ averhead rate is 150%
CCS5* profit is 10%




DETAILED FEE PROFOSAL - LANDSCAPE ARCHITECTURE

Dunning Branch Libeary
fir Jacknon Harlan, Lid,
Sitw Dwaign Group Proj. No, 8550

Fobraary 17, 2008
Sita L Project Mamagar/ Project
Duaign Groug, Lid. Principal in Charge Enginear Dastgner
Houm Fog|Houry Fua| Hours FeolHol.n
§54 348 $42)
1,00 SCHEMATIC DES
1.01  5ie Visi & Evatustion 3 4 182 4 5168
1,02 Design Mesting 50 4 a2 $0
103 Prominary Concept Plan 30 8 sa4l 168 mer2
1.04 Mastings 50 4 31492 50
Phase Subtots D §0f 20 so60 20 840
2.00_DESIGH DEVELDPMENT
201 Design Developmant
Lariscaps Archiechra 5a 4 | 16 ss?2{ 32 3088 0| &2 $1,952
Civil Enginsifing 50 % 30 30 $0 n 0
2.02 Review Masling 30 4 $192 $0 $0 50 4 3192
Phisss Subletal [ $0 8 9584 6 9672 32 1,008 [i] sol 56 §2,144
3.00_CONBTRUCTVON DOGUNIENTS
01 Sasmctive Demobition Pisn 50 1 s48 1 342 4 3136 3a []
3.0 Civil Engineering
Grading & \Niities Plans 50 30 $0 30 50 0
Paving Pians & Datsila ] 2 596 4 s3] 1B 544 j0f 22
3.03 Landscape Architechirs
Planting Plans 30 1 a8 4 H68| 18 3544 s 2
Fencing & Fumishing Plans & Dwiails $0 1 348 2 $a4 8 $2r2 sa|
Detals $0 1 %43 2z $84 a s o) M
3.04  krigation Plans & Detzils 50 2 96 4 $e8| 18§62 0| 24
305 Technical Specificaiions $o| 18 $768 2 $84 S0 2 sea| =
3.08 Cost Estimate 50 2 $96 S0 4  $138 3 5
2,07 Revisw Nesingy 30 4 5182 50 %0 50 4
3,08 Parmit Review wiCity ol 16 $758 30 30 so|l 16
Phase Subtotal [} 301 48 s2208] 19 74 %2516 ) §60] 141
4,00 BIDDING 3 NEGOTIATIONS
4.01 PreBid Masting 30 2 98 30 $0 50 ] $
4.02 Addencs & QA $0 8 3364 30 0 30 B
403 Bid Review & Negotimions so 2 $86 $9 so 30 2 $96
Phesa Subiotal Prime 0 0] 12 $576 0 50 [ [T 1 12 $5
|
% 2 396 30 30 $0 2
30| 1 $a84 $0 % so| 18
$0 8 3384 30 %0 30 8
$0 4 $182 $0 30 $0 4 $1
30| 18 3768 40 $0 907 16 $7
[ Wl « a4l 0 8] o sl 0 0| =
[TOTAL MOURS & FEES 1 0 sof 134 S5 1 130 2 3 813
Fas with Ovorhead & Profit Mustipiles 2,50 § 33,088

§550.01 FasProptasl on

Lancscape

197

16.22%

2.2%

4.96%

17.43%

100.00%

10f2




DETAILED FEE PROPGSAL - CMIL ENGINEERING
Dunning Branch Litwary

for Sucicaon Harlen, Lid.

Site Denlgn &roup Proj. No, 8550

Fabruary 17, 2009
Sits Dealgn Group, Ltd. o |Principat in Chorge| PYOfCtManagur | Project | CAD ORerastor| rovpyioar pide | Subtataia
Englrreor Daxlignw Drafizperson
Honens Fos{Hours Foo|Hours Fes| Hours Faa|Hous Fas| Hours Foal
sed 348 §42 534
100 _SCHEMATIC DESIGN |
101 Site Visk & Evalustion 50 z $96 0 Lv] 0 2 458
102 Dealgn Moeting 50 4 k3] ] $0 30 50 4 §187
1.03  Preiminary Concept Plan %0 4 $152 &8 333 8 §n 2 w22
104 Maelings 1 0 4 s192 $0 30 $0 4 ¥192
Phase Sublotal [ so| 14 Y672 [ 8 3277 2 se0| 32 §i3a0 16.06%
2.00 DESIGN DEVELOPMENT
2.01 Dasign Dwvalopiasn
Landecape Archiectng 50 $0 % $0 30 0 $0
Civil Enginieering 50 4 19z 18 s6v2] 28 5884 x| 4% 517
202 Puview Nbsling 1 50 4 15 S0 $0 50 $
Fhase Sublotsi [ s0| _d $304 16 8872| 256 3684 _ C 301 50 $1940] 6.15%
2.00__CONSTRUGTION DOCUMENTS 1
3.01 Selective Oamalitcan Plan 30 30 0 ] $0 D
.02 Civil Engirearing
Grading & Utlities Ptans 50 4 $182 8 s3|| M sa8 0| 38 s,
Paving Pisny & Deials $0 30 30 50 30 ¢ 30
103 Landscape Archilecture
Plarting Pana 50 ] %0 0 K ] 30
Ferring & Fumithing Flans & Deteila 50 s0 0 $0 50 Q 3
Larviscapa Dolals 30 a0 $0 40 $0 1] 0
3.04  Irigation Plans & Details 30 80 50 0 ] i] 0
305 Tachnieal Spacifications. 80 8 $384 0 ] 4 | 12
306 Cost Estimate 1 % 4 sigz )] PR F 50 B
307 Raview Wastings 1 -] 4 | 3L:v3 $0 4] ] L 51
3.08 Pemmit Review wiCity 50 B $a84 sD $0 50 ]
Phase Subtotal ) $0] 28 31,344 B gae| 28 3952 4 10| 88 32758 I.00%
4.00 _BIDDING & NEGOTIATIONS |
407 PraBid Meeting [ z $96 S0 s 50 2 $55
402 Addends & QA 30 2 3% $0 30 $0 2
4.03  Bicl Reviow & Negoliations $0 2 $08 50 ] 30 2 $98
Phiass Prime [ 6 $288 0 $0 [ [ 0 30 & $288] 3.88%
|
30 2 $96 80 $0 7] 2
1 $0 4 $102 30 30 $0 4 $1
30 2 %86 30 8 swz| 2 80| 12
$0 30 % 30 30 o 0
$0 ] 5384 $0 ] % 8 $3B4
[ Phase Subtotal Prime [} 80| 18 §764 [ 30 8 $a12 2 350] 26 13000 14.82%
|TOTAL HOURE & FEES | [] g0l 72 32 8 70 §2 [ 162 7 100.00%
Fos with Overhaed & Profit Muttipiiss 260 § 18,560
0.00__SITE PREPARATION |
001 Meetings & Coordination so] 12 $576 30 $0 3o 12 $57
042 8D Design 20 & $384 B $3m| 18 3544 0] = #
007 Stormwaler Management Dasign 50 & $182 B $3% 18 8544 50 26 $1,
D04 Demokion Plan 80 4 3192 4 $ie8 B 3272 ) 18 3632
005 Erosion & Sadiment Control Plan 0 4 5192 B $XE] 18 S5 sal 28 s
D08 Grading & Drainage Plan 30 F] s 8 $338| 18 3544 so] 28
0.07 Willy Plan 30 2 5 8 83:3B| 18 $5M4 o] 2. save
.08 Technical Specifications so| 18 $768 o L] s0] 18 3758
000 Cost Estimase %a 4 $ia 50 4§28 50 3 s
Phasa Subtotod 1] 50| £ $2784 44 sipas] @ 128 [ 194 $7,780 104.55%
[Foo i Overhea & PromMulipier 260 _§19,40q

855081 Faa Propoasi e [ ] 2of2




Basic Serice Fes - Bullding Construction and Site Davelopmant

JACKSON HARLAN, LLC
Project Nama: Dunning Library
Projact Numbar: 05080

Projact Type: Library Approx Gross SF
Approx Size: 8,870 SF 8870
. D“IE of Building
[Schemalic Deskmn No. Wi | Avg DIsWK Total Cast] 1ol Hours)
Project Manager 5 29 $18,000 120
Project Architect 5 24 $16,800 12t;|
Staff 5 16 $3,600 a0
[Total Per Phase $38.400 320
Do sign Daveiopment No. Wks] Avp HreAWk Total Gost]  Toiat Hours]
Project Manager 4] 24 $14,400
Project Architact 4 32 $17,820
Staff 4 4 A0 $7.200
Staff 2 4 az 38,0584
Total Per Phase $47 5684
80% Construction Documnents No. Wka|  Avg Hrs\Wk Total Cost
Project Manager, 3 2 $70,800 |
Projact Architect ] 24 $20,160
Staff 4 ] 2 58,640
Staff 2 8 40 $15,120
Total Per Phase 354,720
190% Consiruction Documsnits No. Wk=]  Avpg HraWk Total Cosl
Project Manager, 8.5 12 $11.7
Project Architect 8.5 24 $21,340
Siaff1 6.5 32 $9,360
Staff 2 £.5 4OJ 516,280
Total Per Phase $59,280
100% Consgtruction Dacuments No. Wk3]| Avg Hrs/Wk Total Cost|
Praject Managar r] 1€ $0.600
Project Architect 4 24 $13.440
Stalf 1 4 35 $6,300
Staff 2 4 40 $7.200
Total Fer Phasa $36,540
Bidding and Negotiation No. Wke] Avpg Hrs/Wk Totat Cost!
— Project Manager| 4 4 $2,400
Project Architect 4 8 $4.480
Staff 4 4 $720
Total Per Phase $7,600
ontract Administration No. Wks|  Avg Hrs/Wk Total Cost
Project Manager| 52 2 $15,600
Project Archliect 52 -] §43,620
Staff 52 ;] $18,720
Total Par Phase $78,000
|Praject Cloze-out No. Wks|  Avg Hre/Wk Tolal Cost]  Total Hours
Project Manager| 4 4 52,400 18
Project Amhltacli 4 8 $4,480 a2
Staff 4 l $0 0
£6,880 48]
Total Bullding Construction & Site Developmant $329,004 3,588
Total Site Propsration $3,500 35
Totnis $232,504 3,621

12%

14%

46%

2%

24%

2%




Basic Service Fee - Site Preparation

JACKSON HARLAN, LLC
Project Name: Dunning Library
Project Number: 08080

Project Type: Libeaty Approx Gross SF
Approx Size: 8,870 SF 8870
Site Preaparation
NG, Voke Avg HrsfWk otal o

Project Manag 3 0 30 0

Project Archltact 3 1 $420 3

Staft 3 1 5135 3

Total Per Phase b ]
|Dssign Davelopment (75%) No. Wks] _Avg Hrs/\Wk Yol Cost]  Total chﬂ

Project Manage 4 1 3600 4

Project Architect 4 1 $560 4

Staff 4 1 $180 4

Total Par Phase $1.340 12

Consiruction Documents (100%) Ko, Wks|_Avg Hrs/Vk] Total Gost]  1otal Hours
Projact Manager 1 0 $0 of

Projact Architect 1 1 | $140 1

Staff 1 1 $45 1

Total Par Phase $185 2
Bidding and Negatiation No. Wks]  Avg Hrs/Vvk Total Cost]  Total Hoursy

Project Manager 3 [} 30 [i]

Project Architect 3 1 $420 3

Staff 3J 1 $135 3

Tolal Per Phase $5656 6
Coniract Adminisiration No. Wks| Avg Hrs/wk Total Cogt]  Tatal Hours)

Project Manager] 4 u $0 (1]
Project Architect 4 1 $580 4|

Staff 4 1 $160 4
Total Por Phase $740 Bl
joct Close-out No. Wks| Avg Hrsivk| Total Cost]  Total Hours]

Project Manager 1 b 30 o

Project Architect 1 1 $140 1

Staff! 1 $0 0
$140 ] |

Total Site Proparation $3,512 as

18%

38%

5%

18%

21%

4%




JACKSON HARLAN, LLC
LEED Design Services - Estimated Manhours
Dunning Branch Library
Estimatad Manhours Task Phaso
Itom Description Hours Cast Cost
Dealgn Phass
1.A |LEED planning maetings with decign team to set goals 8 3 $2,400
and identify LEED opportunities $15,690
1.B |Review LEED Credit Requiremeants with the Dasign 5 $875
Team Mambers, finalizs credits
1.C_|Developmodify 8 LEED Point Check List 2 4 3690
1.0_|Provide Dasign Assistance on LEED Hems 5 8 1,875
1.E |Research various LEED Credits and credit niings 5 B $1.875
1.F_|Assist Design Team in Specification Development 4 8 $1,700
1.6 1Assist with and Review LEED Specifications A 8 8 53,080
1.H_[LEED Design Ravisw Mestings 2 8 51,030
3.C |Develop HYAC Recommendations 2 [} $1,100
3.D [EnergwWHVAC Design Review 8 ] 5] 2 $1,920
3F |Review Renawable Energy Options 4 2 3870
4E |DD and CO drawing Set Documentation 3 10 $1,375
5.A |Commissioning_Design Team Meeting 3 3 $900
Bld Phase —
i 1. |Pvovide LEED and commissioning information - pre-bid 8 B 4 $2,320
meeting $2,320
Conatruction Phase ——
1.J [Provide LEED informaticn to consinuclion team 10 15 15 34,800 $17.985
2. A |Provide LEED Suppport documentation to feam 5 25 $3,000
members-CP
G PPrepare and Submit data for the |LEED Latter Templatas 2 4 $850
4.F [Shop Dwawings - Review [ $510
5.6 _|Commissioning Kickoff Mesling-Construction 3 3 $900
5.J [Collact all ralated Cornmissioning Documents 5 10 $1,025
2.C |Track LEED Submittal information-CP 20 ag $3,500
2.E |Prepare LEED Letter Templates 2 10 $770
2.F [Prasent | EED Letter Templates to Design Team 3 k] $780
2.G_|Coordinate LEED Documentation Process-CP 10 $1.750
ns on Phase
2.B |Provide LEED Suppport decumenidation to team 4 8 $1,380
members-PCP _ $29,940
2.0 |Tabulate LEED Submittal Information-PCP 5 30 §4.625
2.H |Coordinale LEED Documentation Process-PCP 20 $3,500
2| |Assemble ANl LEED cerification information for 20 188 13 $20,260
submission to the USGBC
_5.M _|Prepare Signad Letter of Certification for LEED 1 $175
COST SUMMARY
Project Cost $69,935
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULEE
INSURANCE REQUIREMENTS

ARCHITECT OF RECORD SERVICES
DUNNING BRANCH LIBRARY
PS1506

The Architect of Record (Architect) must provide and maintain at Architect's own expense, unfil expiration or termination of the
agreement and during the time period following expiration if Architeel is required to return and perform any additional work, the
insurance coverage and requirements specified below, insuring all operalions reiated to ihe Agresment,

EA. INSURANCE TO BE PROVIDED:
E1.1. Workers' Compensation and Empioyers Liability

Workers' Compensation Insurance, as prescribed by applicable law covering all smployess who are lo provide a service under the
Agreemenlt and Employers Liability coverage with limits of not less than $500,000 sach accident of iliness.

EA.2  Commercial Genaral Liability (Primary and Umbrelia)

Commercial Genaral Liability Insurance or equivalent with limits of not fess than $5,000,000 per occurrance, for bodily injury,
personal injury, and property damage liability. Coverage must include, but is not limited to the following: All premises and
operations, productsicompleted operations, separation of insureds, defense, and contractual lability (with no limitation
endorsement). The Commission and City of Chicago must be named as additional insureds on a primary, non-contributory basis
for any liability arising directly or indirectly from the work.

Subcontractors performing work for Architect must maintain limits of not less than $1,000.000 per occurrence with the same terms
herein.

EA3.  Automobils Liabllity {Primary and Umbretla)

When any motor vehicles (owned, non-owned and hired) are used in connection with work \o be performed, the Architect must
pravide Automobile Liability Insurance, with limits of not tess than $2,000,000 per occurrence for bodily injury and property damage.
The Commission and City of Chicago must be named as additional insureds on a primary, non-contributory basis.,

Subcontractors performing work for the Architect must maintain limits of not less than $1,000,000 per occurrence with the same
terms hergin.

€14. Professional Liability

When any Architect, or other professional, performs work in connection with the Agreement, Professional Liability Insurance must
be maintained with limits of not less than $5,000,000 covering acts, errors, or omissions. When palicies are renewed or replaced,
the policy retroactive date must coincide with, or precede the, start of work on the Agreement. A claims-made policy, which is not
renewed or replaced, must have an exiended reporting period of 2 years.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per cccurrence with the same lerms
herein.
EAS5  Property

The Architect is responsible for all loss or damage to Commission andfor City of Chicago property at full replacement cost. The
Architect is responsible for all loss or damage to personal property {including but not limited to materials, equipment, tools and
supplies) owned, rented, or usad by Architect

EA8. Valuable Papers

When any plans, designs, drawings, data, media, or other documents are producad or used under the Agreement, Valuable Papers

Insurance will be maintained in an amaunt to insure against any loss whatsoever, and will have limits sufficient to pay fer the re-
creation and reconstruction of such records.

Page 35 of 60
Dunning Branch Library P$1506
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PUBLIC BUILDING COMMISSION OF CHICAGO

EA.7  Contractors Pollution Liability

When any work is performed which may cause a pollution exposure, Contractors Pollution Liability must be provided covering
bodily injury, property damage and other losses caused by pollution conditions that arise from the Agreemenl scope of sefvices
with limits of not less than $2,000,000 per cccurrence. Coverage must include completed operations, contractual liability, defense,
excavalion, environmental cleanup, remediation and disposal. When policies are renewed or replaced, the policy retroactive date
must coincide with or precede, start of work on the Agreement. A claims-made policy, which is not renewed of reptaced, must have
an extended reporting period of two (2) years. The Public Building Commission and City of Chicago are to ba named as additional
insureds on a primary, non-contributory basis.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per occurrence with the same terms
herein.

ADDITIONAL REQUIREMENTS

The Architact must furish the Public Building Commission Procurement Department, Richard J. Daley Center, Room 200,
Chicago, IL 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Agreement, and
Renewal Certificates of Insurance, or such similar evidence, if any insurance policy has an expiration or renewal date occurring
during the term of this Agreement. The Architect must submit evidence of insurance to the Commission before award of
Agreemant. The receipt of any certificate does not constitute agreement by the Commission that the insurance requirements in the
Agreement have heen fully met or that the insurance policies indicated on the cerfificate are in compliance with all Agreement
requirements.  The faflure of the Commission to obtain certificates or other insurance evidence from Architect is not a waiver by
the Commission of any requirements for the Architact to obtain and maintain the specified insurance. The Aschitect will advise all
insurers of the Agreement provisions regarding insurance. Non-conforming insurance doss not relieve Architect of the obligation to
provide insurance as specified in this Agreement. Nonfulfilment of the insurance conditions may consiitule a breach of the

Agreement, and the Commission retains the right to stop work until proper evidence of insurance is provided, or the Agreement
may be terminaled.

The Commission reserves the right to obtain copies of insurance policies and records from the Architect andior its subcontractors
at any time upon written request. '

The insurance must provide for 60 days prior writien notice to be given to the Commission if any policy is substantially changed,
cancsled, or pon-renewed.

Any deduciiblas or self-insured retentions on referenced insurance coverage must be bome by Architect.

The Architect hereby waives and agrees that their insurers waive their rights of subrogalion against the Commission and City of
Chicago, their respsctive Board members, employees, elected officials, agents or representatives.

If Aschitect is a joint venture or limited liability company, the insurance policies must name the joint venture or limited liability
compeny as a named insured.

The insurance coverage and limits furnished by Architect in no way limit the Architect's liabilities and responsibililies specified
within the Agreement or by law.

Any insurance or self-insurance programs maintained by the Commission and City of Chicago do not contribute with insurance
provided by the Architect under the Agreement.

The requirad insurance to be camied is not limited by any imitations expressed in the indemnification language in this Agreement or
any iimitaion placed on the indemnity in the Agreement given as a matter of law.

The Architect must require all its subcontractors to provide the insurance required in this Agreement, or Architect may provide tha
coverage for its subcontractors. All its subconiractors are subject to the same insurance requirements of Architect unless otherwise
specified in this Agreement,

IF Architect or its subcontraciors desires additional coverage, the party desiring the additional coverage is responsible for the
acquisition and cost. '

The Commission's Risk Management Department maintains the rights to modify, delete, alter or change these requirements.
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE F
KEY PERSONNEL

ARCHITECT OF RECORD SERVICES
DUNNING BRANCH LIBRARY
PS1506
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Registration

State of Ilinois Archilect

State of Nevada Architect

Siate of Massachusetts Architect
Slate of Michigan Architect

Slate of Iknois Interior Designer

Education
Master of Archilecture 1982
University of lllinois, Chicage, IL

Bachelor of Sciance in Architecture 1981
Ohio State Unlversily, Columbus, OH

Professional Affiliations
AlA, NCARB, NCIDQ
LEED AP

Teaching

Associals Professor

University of lllinos, Chicago, IL
Tritan College, River Grove, IL
Columbia , Chicago, IL
llinoig. institute of Art, Chicago, IL

Joan Jackson, AlA, LEED AP, NCARB, NCIDQ

Ms. Jackson has over 28 years of architectural experianca in the public and
private sector. She has been involved in the design and construction of twelve
Chicago Public Library Branches, thres of which are prototypes for the City of
Chicago. Ms. Jackson worked for the City of Chicago Bureau of Architecture, the
Department of General Services and the Chicago Park District. Since she left the
City, she continuad to work on City projects in private firms. From 1997 to 2000,
she was President of Jackson Mehdi, Inc., an architectural and engineering firm,
Ms. Jackson formed her own company in March of 2000, Jackson Architects,
LLC. Her LEED libraries have been featured in Focus, the AIA magazine, Fco
Structures and at the Chicago Architecture Foundation.

RELEVANT PROJECT EXPERIENCE:

¢  Chicago Pubiic Libraries, Chicago IL
Ms. Jackson was the Architect of Racord for the fallowing branches:
*  Oriole Park Branch Library (LEED Bullding)
«  Budiong Woods Library (LEED Bullding)
Mz, Jacksan was the project architect/designer for the following branches:
*  Jeffery Manor Library
Near North Library
Brainand i tbrary (furniture condract)
LincoinBebmant Library {furniture cantract)
WrightwoodiAshburn Library
Thurgood Marshal Library
Leglar Library (historical landmark)
Uptown Library
Mount Greenwood Library
Hagewisch Library

*  Hudson Public Library, Hudson, MA
Ms. Jackson, after completing a feasibility study for the Childran's Depariment of the
Hudson Public Library, renovated the existing first floor of the library. Improvement
inciuded upgrades of elsctrical, lighting, HVAC, and data. (historic renovation)

® * & & % % ¥ " B

*  Chicago Public L.ibrarles Fumniture Replacement, Chicago, IL

Ms. Jackson surveyed 45 Chicago Publie Libraries for the purpose of replacing ilrary
furniture. CADD plans were crested of all 45 branches, since none axisted.

¢ City of Chicago Municipal Projacts, Chicago, IL
*  MS. Jackson renavated the following Chicago Gty Offices: Departments of
Revenue, Waler, Personnel, Cuftural Affairs, Fubilc Works, Sireets and
Saniation, Office of Fine Asts. Mayor's Office
= DS Iron Streel Garage Rehabititation

* Clty of Chicago, Dapartment of Transportation
Ma. Jackaon is the Designer and Principal Architect of the following projects:
. LaSake Congreas Intarmodal Transfer Center
. Ronan Park Riverwalk
. Chicago Marine Safety Station (LEED project)(historic renovation)

*  Metra 95" Strest Station, Chicago, IL
Ms. Jackson was the project designeranchitect for the renovation of thie historical
landmark stalion in the Beverty neighborhood of Chicago., Renovations included
windows, masoney and ADA compliance.

¢ Garfleld Park Conservatery, Historic Renovation of Sweet House
In association with SFA Architects and WIE, Jackson Architects, LLC Is part of a team
renovating the Sweel House at the historic Garfield Park Conservatory. Joan Jackson
is responsible for all permits and site observation,

* MPEA Lakeside Center, Chicago, IL
In agsociation with Epstein and Sons International, Joan Jackson complated all
aspecis of the architectural review and faasibility study of the entire Lakeside Center,

JacksoN HARLAN, LLC




Reglatration
State of llinois Architect

Education

Bachelors of Architecture, 1088
North Dakola Univarsity

BS Emwironmental Design, 1087
North Dakota University

Puhlications

Chicago Home and (Garden, Pool &
Poolhouse, Hinsdale, INincis, 1999
wiinois Masonry Award, Johnsburg
P:g:;c Library, Johnsburg, Itinols,
1

The New Americen Housa, House on
Long islerd Sound, Connecticut, 1995
ArchRectural Digast, Thomas Beeby,
Housa in New Mexico, 1993
Progressive Architecture, Harold
Washington's Morument - The New
Chicago Public Library, 1091

Teaching

Associate Professar

Triton College, River Giove, IL
llinols Institute of Art-Chicago

Peter Harlan, AIA

Mr. Harlan has over 20 years of architactural experience in both the public and
private sectors. He was involved with the design and construction numenous
ibraries including the Harold Washington Library Center, the Chicago Public
Library Jeffery Mancr Branch, Johnsburg, lllinois Library and others. He has
worked in the Chicago design firms of Hammond Beeby & Babka and Lucien
Lagrange & Assaciates, amang others, on architectural projects in Chicage and
around the LS. In 2003 he formed his own firm, Harfan Architects, Lid where the
architectural focus was on commercial, hospitality and residential projects. In
2008, along with Joan Jackson, they formed the fim Jackson Harlan LLC. Mr.

Hartan's works have been published in Progressive Architecture, Chicago Home
dnd Garden and Byilder/Architect Magazine,
PROJECT EXPERIENCE:

« Public Libraries

*  Harold Washington Library Center, Chicago, IL (Hammond, Beeby &
Babka) - worked as part of design team and one of 4 project architects
during the construction phases.

»  Johnsburg Public Library, Johnsburg, IL. (Liederbach & Graham) —
Project Designer & Architect

» Lincolnwood Public Library Addition and Renovation, Lincolnwood, IL
{InterActive Design) — Project Architect/Manager :

«  Chicago Public Library Near-North Branch and Chicago Public Library
Jeffery Manor Branch, Chicago, IL (Jackson Mehdi) — worked in
assodciation with Joan Jackson as Project Designer / Architect

¢ Clty of Chicago, Department of Transportation
LaSalle Congress Intermodal Transfer Center, Chicage, IL (Jackson
Architects and Jackson Harlan LLC) - Project Architect

» Chicago Park District Calumet Park Fleld House Rastoration
(interactive Design) - Project Architect / Manager on window
replacement and interior restoration of historic fiekdt house.

* LUniversity of lllinois at Chicago
Alumni Hall Renovation, Chicago, IL (InterActive Design} - Project
Manager during the constniction phase of 8 story extesior and interior
rencvation

* Dearborn Wellness Center, 712 North Dearborn, Chicago, IL
Harlan Architects Ltd designad the renovation of this 4 story, 11,000 SF
1920 SRO to a medical out-patient center. The work included repair /
replacement of the masonry fagade, new elevator, reinforcing of the
buikding structural system and completely new MEP systems.

¢ Menomonee Boys & Girls Club, Chicago, iL.
{Lucien Lagrange & Associates) — Project Architect / Manager on this
renovation / canversation of 15,000 SF industrial warehouse to a after
school boys and girls recreationat facikity

s Carlucci's, Downers Grove, IL
{Lucien Lagrange & Associatas) — Project Architect / Manager on this
10,000 SF restaurant. Respansibilities induded coordination of a mutti-
discipline design team,

» Caribbean Barbeque, Aurora, I & Eimhurst, IL
Harlan Architects Ltd was the architect on these 2000 SF restaurants,

JACKSON HARLAN, LLC




ERIN K. LOWERY, PE

SENICR ASSQCIATE
Mechanical Group

Ms. Lowery has 7 years experience as a Mechanical Engineer. Her
work has included engineering, design, and construction administration
of mechanical systems for commercial, industrial, municipal, residential
and educational facilities. Her mechanical system experience includes
VAV, CV, VT, DX, chilled water, and hot waler.

EXPERIENCE

Associated Mennonite Biblical Seminary Library, Elkhart, Indiana.
Design Engineer for energy management system for new campus library. The central hot and
chilled water is general via ground source water loop and chillerfheat pumps. The project was
designed under LEED requirements and specifications.

Field Museum — DNA Exhibit, Chicago, lllinois.

Meachanical Engineer responsible for design of mechanical systems inciuded in the full-service
design of the DMA exhibit for the Field Museum. The scope grew to include AHU's to serve
ancillary spaces as well as the exhibit.

Field Museum — Gem Hall, Chicago, llinois.

Project Engineer responsibie for desian of new mechanical system as part of the full-service
design for the renovation of the Gem Hall exhibit for the Field Museum. Design included
intallation of a chilled/hot water CAV air handling unit to serve the space.

University of illinois at Chicago, lllinois Room — Chicago, lllinois.

Design engineer for renovation of conference rooms and ballroom in the Chicago Gircle Center
student union. Design included providing a new air handling unit to serve the remodeled spaces
as well as new ductwork design for each of the spaces. The design incorporated several zoning
options since each space has moveable partitions.

Museum of Science and Industry U-505 Submarine Relocation, Chicago, Illinois.

Served as design engineer for mechanical systems. Systems included 20,000 CFM desiccant
unit with humidity control. Hydronic system tied into existing chilled water system for the
museumn. Served as CAD coordinator for MEP systems.
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Chicago Historical Society, Chicago, Illinois.

Assisted project manager in implementation of plans for new ductwork design for Chicago
Historical Society, and provided backup support for electrical engineering department.

Harris Hall Renovation, Northwestem University, Evanston, Illinois.

Project engineer for renovation of 32,000 square foot three-story building containing office
spaces, classrooms, and a large auditorium. The design involves tying into the campus chilled
water and steam, which will be converted to hot water. There are two air handling units serving
the historic building. The VAV air handling unit serves the large basement classroom, auditorium,
and the historic conference room. The other air handling unit is a dedicated outside air unit with
energy recovery wheel that serves the active chilled beams located throughout the rest of the
building. The active chilled beams are 4-pipe beams with modulating 2-way vaives to control
space temperature for each zone. This project is designed for LEED Siiver certification.

City Colleges of Chicago Data Center Study, Chicago, lllinois.

Performed comprehensive study of current and future needs for data center fire protection and
cooling systems. Evaluated different options as to their feasibility, effectiveness, and cost effect.
Prepared detailed cost analysis.

Jones College Preparatory High School, Chicago Public Schools, Chicago, Iliinois.
Project Engineer for new addition including natatorium, gymnasium, locker rooms, stage, music
rooms, and classrooms. The addition includes a new central plant design and is designed using
LEED for Schools requirements.

University of Chicago, ida Noyes Hall Renovation Chicago, lllinois.

Project Engineer for renovation of swimming pool wing to create office and study space for the
Graduate School of Business. Design involves reconfiguration and renovation of 3,000 square
feet within a historically significant building within campus. Project involved value engineering to
meet rigid budget.

City Colleges of Chicago, New Kennedy King Gollege, Chicago, Illinois.

Project mechanical designer for the new 500,000 square feet college campus consisted of six
buildings. Mechanical design consisted of cooling towers, chillers, boilers air handling units and a
1.25mw cogeneration system. The project highlight was the variety of mechanical systems

employed in various buildings like studios, culinary, applied sciences, natatorium, library and
laboratory buildings.

EDUCATION & REGISTRATION

Bachelor of Science in Mechanical Engineering, Purdue University, West Lafayetts,
Indiana

Professional Engineer, State of lllinois

200
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JONATHAN KULPIT, PE, CFPS, CPD
Plumbing/Fire Protection Group

Mr. Kulpit is a Professional Engineer with 6 years experience as a
Plumbing/Fire Protection Engineer. His work has included
engineering, design and construction administration of plumbing and
fire protection systems for institutional, commercial, residential, and
light industrial facilities.

EXPERIENCE

Kennedy King College, Chicago, lllinois.
Fire protection Engineer for four of six new multi-story college buildings on 500,000sf
campus. Fire protection design included standpipe, and wet and dry pipe systems for
science laboratories, classrooms, offices, childcare/daycare facility, culinary training facility,
library, broadcasting studios, and theater/stage.

Chicage Public School Renovations, Chicago, lllinois.

Plumbing Engineer for renovation of five CPS buildings. Project included survey and
assessment of each school, preparation of 20% design drawings and specs for scope
definition, cost estimation, and transfer packages for the engineers of record, and 50% and
100% review of EOR drawings. Typical scopes included replacement of domestic water
piping, water heaters, booster pumps, sump and sewage pumps, renavation of toilet rooms
to meet ADA requirements, and laboratory additions and renovations.

North Park University Recreation Center, Chicago, lllinols.

Plumbing and Fire Protection Engineer for new 48,000sf multi-level gymnasium.
University of Chicago Fire Alarm and Fire Protection System Assessment, Chicago,
lillinois.

Fire Protsction Engineer for assessment of all existing fire alarm and fire protection
systems across the campus. Developed code checklists and detailed plans evaluating the
existing fire alarm and fire protection system compliance.

University of Chicago International House Renovation, Chicago, IHinois.

Plumbing and Fire Protection Engineer for sprinkler retro-fit, plumbing riser replacement,
and subsoil drainage design of architecturally sensitive 13 story historic student dorm high-
rise with approximately 500 dorm rooms.
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North Park University Viking Lounge, Chicago, iilinois.

Plumbing and Fire Protection Engineer for renovation of existing kitchen and student
lounge. Design included commercial dishwashing equipment, grease interceptor, multipie
temperature domestic hot water system, and automatic sprinkler head placement on
architecturally complicated lounge ceiling.

Malcolm X College, Chicago, llinois.

Plumbing and Fire Protection Engineer for design-build renovation of three story 135,0008sf
college central plant and concourse level. Design included replacement of existing
domestic hot water heat exchangers, pool heater, booster pumps, food warming tables,
and rearrangement of existing sprinkler heads.

Pierce Tower Plumbing Pipe Replacement, Chicage, lllinois.

Plumbing Engineer for replacement of existing plumbing risers in 10 story student dorm
high-rise with approximately 250 dorm rooms.

8t. Ignatius Parish House, Chicago, lllinois.
Plumbing Engineer for new church addition including offices and conference rooms.
Chicago Fire Department Fire Stations, Chicago, lliinois.

Plumhing Engineer for design of three fire station prototypes and six new Chicago fire
stations.

University of Chicago Hospital Laboratories, Chicago, lllinois.

Plumbing and Fire Protection Engineer for the renovation of existing urology, allergy, brain
surgery & research, and sleep study laboratories and otolaryngology clinical trials suite,
and research service offices.

EDUCATION & REGISTRATION

University of lllinois at Chicago, Bachelor of Science in Mechanical Enginaering
Professional Engineer, State of lllinois

Certified in Plumbing Design (CPD)

Certified Fire Protection Specialist (CFPS)

Current member of The American Society of Plumbing Engineers (ASPE)

90
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DEBORAH STEIMEL-CLAIR,PE,LC

SENIOR ASSOCIATE
Electrical Engineer

Ms. Steimel-Clair is 2 Electrical Engineer with 4 years of axperience
performing building systems design, enéineeuing, project management,
construction administration, and system studies. Her project
experience includes both new and renovated construction for
institutional, educational, commercial, and residential faciities. Her
design experience includes low voltage distribution systems,

emergency power systems, firs alarm systems, and lighting systems.
She is skilled in daylighting and lighting systems analysis.

EXPERIENCE

West Pullman Library Daylighting Analysis, Chicago Public Libraries, Chicago,
Ilinois.

Performed detailed daylighting analysis of the daylight harvesting lighting control system to
determine the amount of energy saved per year due to this system. Also performed LEED
cradit checks and daylight factor calculations.

AMBS Library, Associated Mennonite Biblical Seminary, Elkhart, Indiana.

Electrical Engineer for a new 30,000sf coliege campus library. Design included a new
1D00A electrical service, normal and emergency power system distribution, lighting, fire
alarm, and lightning protection systems layout for a LEED gold building. The buiiding
design incorporated extensive lighting controls and a daylight harvesting system to comply
with LEED requirements.

CP$ — Owner's Representative, Chicago Public Schools, Chicago, Hinois.

Lead Electrical Engineer for the creation of bailer renovation transfer packages for the
following elementary schools: Bradwell, Dunne, Foster Park, and Poe. Project provides
30% of design for transfer to the engineer of record. Scope of wark consisted of surveying
existing electrical equiprment, providing power connections to new mechanical equipment,
and updating emergency systems to meet code. Assisted other engineers on several other
schools involved with this project. Electrical Engineer for the lighting upgrade project for
Black Magnet and Black Branch elementary schools. Project provides 30% of design for
transfer to the engineer of record. Scope of work consisted of providing new electrical

+40
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services, new lighting throughout, new emergency power systems (including one
generator), and new security systems.

Kennedy King College, City Colleges of Chicagoa, Chicago, lllinois .

Electrical Engineer for a new 500,000sf, six-building college campus. Design included a
12KV electrical service and distribution system, a 1.25mW cogeneration system, building
normal and standby power, lighting, fire alarm, and raceways for telecommunications and
security systems. Occupancies included culinary training facility, WYCC broadcast studio,
theatre, automotive shop, copy center, gymnasium, indoor pool, childcare/daycare facility,
science laboratories, classrooms, offices, and a library.

Helwig Recreation Center, North Park University, Chicago, lllinois.

Electrical Engineer for a new 64,000sf college campus recreation center. Design included
a 2000A electrical service with transformer vault, normal and emergency power system
distribution, lighting, fire alarm, and raceways for telecommunications and security systems
layout.

CPS - Brooks Transfer Package, Chicago Public Schools, Chicago, 1llinois,
Electrical Engineer for the Brocks Addition transfer package. Project intent was to provide
a 50% transfer package to the engineer of record for a new 73,000sf addition. Design
included a new 1600A electrical service, normal and emergency power distribution with
generator, lighting, fire alarm, security, telecommunications, and various sound system
layouts. Occupancies included in this design were music rooms, a gymnasium, a
natatorium, and a thaater.

Malcolm X College, City Colleges of Chicago, Chicago, lllinois.

Lead Electrical Engineer for a design-build renovation project focused on energy savings.
Design included a new lighting system utilizing energy-saving controls, and a new
emergency lighting system.

EDUCATION & REGISTRATION

Master of Science in Architectural Engineering, focus in Electrical Systems/Lighting
Design, Kansas State University

Bachelor of Architectural Engineering, Kansas State University
Registerad Professional Enginesr, State of lllinois

Lighting Certified

Member of IESNA
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Tvik Gustafson Reckeors Wilson Androws, LLC
Structural Enginears

KEVIN M. WILSON
Principal

Education M.S. Civil Engineeating, 1982
University of llinois, Urbana-Champaign, IL

B.S. Civil Engineering, 1980
Purdue University, Wast Lafayette, IN

Licenses and lliincis Structurai Engineer

Registrations llinois Professional Engineer
Ohio Professional Engineer
Minnescta Professional Engineer
Pennsylvania Professional Engineer
iowa Professional Engineer
New Jersey Professional Engineer
QOklahoma Professional Engineer
Maryland Professional Engineer
Indiana Professional Engineer
Wisconsin Professional Engineer
Texas Professional Engineer
Alabama Professional Engineer
Mississippi Professional Engineer
Kansas Professional Engineer
Massachuselts Professional Engineer
Connecticut Professional Engineer
Louisiana Professional Enginaer
Delaware Professicnal Engineer
National Council of Examiners for Engineering and Surveying

Professional Tylk Gustafson Reckars Wilson Andrews, LLC
History Chicago, IL
2000 - Present

Tylk, Gustafson and Associates, Inc.
Chicago, IL
1985 - 2000

Sargent and Lundy Engineers
Chicago, IL
1982 - 1985

Professional Structural Engineers Association of lllinois
Associations American Institute of Steel Construction, Ine.
Amarican Concrete (nstitute
Post-Tensioning Institute
AlA Chicago Professional Affiliate Member




TGRWA

Tylk Gustalison Reckers Wilson Andrews, LLC
Structural Engineers

DEMETRIOS G. PANOS
Engineer |i

Education Master of Science in Structural Engineering, 2001
University of lllincis, Urbana — Champaign, iL

Bachelor of Science in Civil Engineering, 1999
University of lliincis, Urbana ~ Champaign, IL

Licenses and Engineer-In-Training
Registration
Professional Tylk Gustafson Reckers Wilson Andrews, LLC
History Chicago, iL
2001 = Present
Professional American Institute of Steal Construction

Associations ACE mentoring Program




site design group, itd. |

Professional
Experience

Registration

Professional
Accomplishments

Professional
Aftiliations

Education

Ernest C. Wong, ASLA, APA

1990 - Present: President and Design Principal
Site Design Group, Ltd., Chicago, illinois

1987 - 1990: Project Manager
Y.C. Wong & Associates, Chicago, lllinois

1986 - 1987: Project Manager
Daniel Weinbach and Associates, Chicago, lllinois

1983 - 1884: Project Designer
Michae! J. Dul & Associates, Birmingham, Michigan

Registered Landscape Architect
State of Ilinois, #157-000818
since 1992

Designer's Statement: “A Cultural Revolution: in Chi-
cago’s Chinatown, carving a public space out of an
urban wasteland”, Landscaoe Architecturs, July 2002
- p33-38.

Featured Speakar: South Loop Landscape
Architecture Tour. Great Chicago Places & Spaces
2002, May 2002.

Guest Lecturer: Canadian Center for Architecture,
Atrium Home Tour for Mies in America Exhibit,
Chicaga, lllinois, May 2002.

Guest Lecturer; “Urban Landscape Architecture in
Chicago”,University of lllinois at Chicago School of
Urban Planning, March 2002.

Juror, Driehaus Award for Architectural Excellence in
Community Design, 2002 - present.

Panelist: Chicago Architecture Foundation,
Non-Western Architectural Influences in Chicago,
February 2002,

Guest Lacturer: “Grant Park Framework Flan®,
Tarvazrgot'.:l:raduate School of Design and lllinois ASLA,
une .

“The Greening of a Metropolis: Chicago’s
Landscape Legacy”, lllinois Chapter of American Reg-
istered Architects, Vol. 2, No. 2, 1998,

I:gggder and Principal ¢f Site Design Group, Lid.

American Society of Landscape Architects

American Planning Association

Friends of Downtown board member, Chicago, !llincis
Urban Land Institute

Bachelor of Landscape Architecture, 1985
Michigan State University

BRBS soulk michigan avenue | suite 1004 | rhicagp. ifineis 0505 124277240 0w AT2.427.7247 far

Wi Site-design com




site design group, Itd. l Juli Ordower, ASLA
Professional 2002 - Present: Project Manager / Designer
Experience Site Design Group. Ltd., Chicago, lllinois

2001: lLandscape Architecture Intern
Daniel Weinbach & Partners, Chicago, lllinois
Linden Lenet Land Design, Chicago, lllinois

2000: Horticulture Intern
The Denver Zoo, Denver, Colorado

Registration Registered Landscape Architect

State of Hlinois, # 157-001203

since 2006
Areas of Project manager and designer for two large scale res-
Professional idential subdivisions in Gary, Indiana. Incorporated
Expertise sustainable storm water management principals and

ngttive plantings within an affordable housing commu-
nity.

Project manager and designer for Eggleston Park in
Evanston, lllinois. Integrated community needs into
an ecological design concept.

Project manager and designer for Fullerton Avenue
Streetscape in Chicago. Incorporated community
input and identity into streetscape rejuvenation.

Project manager and designer for LaSalle Congress
Intermodal Transfer Center. Worked with multiple city
agencies to create a state of the art intermodal hub in
downtown Chicago.

Horticulture designer for large scale affordable hous-

ing development in Chicago. Implemented an entirely
native plant palette while creating coler and diversity

throughout the site.

Project manager for Oriole Park Branch Library, a
Chicago Public Library. Coordinated the construction
administration phase for this LEED certified project.

Professional American Society of Landscape Architects
Affiliations
Education Master of Landscape Architecture, 2002

University of Colerado at Denver, Denver, CO

Bachelor of Arts in Classics, 1993
Tufts University, Boston, MA

B8A souh michigan avenut | suite 1000 | chicags. ilingis 50605 A2 42T TEAGwed 372 42T T 24
wany SRe-daskn com




RYAN J. CERNIGLIA
Civil Engineer

EDUCATION:

REGISTRATION:

EXECUTIVE SUMMARY:

KNIGHT PROJECT
EXPERIENCE:

Chicago Department of
Transportation

Private Developer(s)

PREVIOUS FROJECT
EXPERIENCE:

Cowhey, Gudmundson,
Leder, Lid.

AFFILIATIONS:

BS/Civil Engineering/2004/ Marquette University
2005/Licensed Engineer in Training (EIT)

Mt. Cemiglia joined Knight after four years as a Civil Design Engineer in site
development. He has experience in site grading and earthwork analysis, stormwater
management and drainage and detention facilities, erosion control plans and the design
of sanitary, water and storm sewer facilities.

Halstead Streetscape, 36™-42" Street 2008-present
Project Engineer — Reviewing existing utility information and updating drawing files for
the preliminary engineering phase of the reconstruction of Halstead Street from 36™-42™
Streets.

Vaulted ADA Ramp Program, State Street —Van Buren Street to
Lake Street

2008-present

Engineer -- Assisting the Project Engineer with the reconstruction of the ADA ramps,
sidewalks and intersections on State Street from VanBuren Street to Lake Street,
Engineering improvements include plan set creation, grading and scoring design.
Conway Park 2008-present
Project Engineer — Project involves conceptual engineering of a five acre parcel to
consist of a 34,000 5.f. office building with 280 stall parking lot. Responsibilities
include conceptual engineering analysis of stormwater drainage and detention,
sarthwork balance and site grading. Preliminary enginieering is expected to follow the
approved concept plan.

Albanian Islamic Center 2008-present
Engineer — Conducting conceptual analysis and coordination with the City of
Springfield on the required stormwater drainage and detention based upon the site
layout,

Civil Design Engineer 2004-2008
As a Civil Design Engineer, Mr. Cemiglia oversaw all aspects of residential and
commercial development from the early stages of project conception to the final project
closeout.

Young Builder’s Council, Illinois (2007-Present)
Western Society of Engineers (2007-Present)
American Society of Civil Engineers {2005-2007)

Years with Knight: 1
Years of Experience: 5




LIONEL LUGO, PE
Engineer

EDUCATION:

REGISTRATION:

EXECUTIVE SUMMARY:

PROJECT EXPERIENCE:

Chicagoe Department of
Transportation

Chicago Park District

BS/Civil Engineering/2001/University of Puerto Rico at Mayagiléz
2006/Professional Engineer/Illinois

Mr. Lugo joined Knight after graduating from the University of Puerto Rico at
Mayagiiéz. He has experience in roadway and site grading, data collection, intersection
design and geometrics on a variety of roadway projects.

Michigan Ave Streetscape, Roosevelt Road to 24™ Street 2006

Civil Engineer — Responsible for the design of ADA compliant pedestrian ramps located
on Michigan Avenue from Roosevelt Road to 24™ Street as part of the Michigan Avenue
streetscape mprovement project. The ramps were designed in accordance with the new
guideline established by CDOT in 2006,

18" Street Pedestrian Bridge 2003

Civil Engineer — Responsible for intersection/roadway design, civil site plan and
preparation of drawings for the design and construction of a new pedestrian bridge at
18th Street over the Metra tracks and under a busway. The project consisted of a
pedestrian walkway connecting Calumet Avenue to the 17th Street underpass at Lake
Shore Drive, a new at grade busway crossing of the Metra tracks, a new bus turnaround
adjacent to the 17th Street underpass at Lake Shore Drive and the removal of the
existing timber pedestrian bridge.

TrafTic Signal Modernization 2001-2003
Civil Engineer — Responsible for preparation of drawings and documentation for traffic
signal modemnization at eight intersections in the City of Chicago. The project included
preparstion of contract plans, specifications and estimates.

Clark Street, Amitage Aveaue to Diversey Parkway (Phase [ & TI)  2002-2004
Civil Engineer — Assisted in the preparation of concept design and construction
documents for the improvement of Clark Street from Armitage Avenue to Diversey
Parkway. The project included pavement resurfacing, sidewalks, curb and gutter,
omamental street lighting, traffic signal modemization, trees, landscaping and
streetscape features.

Vertical Clearance Improvements, Homan Avenue (Phase IT) 2001

Civil Engineer — Responsible for documentation work for the Vertical Clearance
Improvements at Homan Avenue. Revised Contract Specifications and prepared Final
Contract Documents for the improvement of the vertical clearance from 12'-6” to 14'-6”
at the viaduct located at 1000 South Homan Avenue.

Erie Park Improvement 2002-2004
Civil Engineer - Responsible for wall alignments, feasibility studies, cross sections and
preparation of civil sheets for the rehabilitation of the riverfront at Erie Park in Chicago.
The project included engineering work for the rehabilitation of approximately 800 fect
of riverfront along the western boundary of Erie Park.

Ping Tom Park 2003

Civil Engineer — Responsible for the proposed park layout plan, site grading and
location of proposed underpass for the Phase II expansion of the 11 acre Ping Tom Park
for the Chicago Park District.
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llinois Capital Development
Board

Shelbourne Development

Illinois Department of
Transportation

Ilinois Tollway

Wisconsin Department of
Transportation

Waorld Shooting & Recreation Complex 2004-2006

Civil Engineer — Assisted in the preparation of contract docwments for the site
development and the development of site grading for the $40 million World Shooting &
Recreation Complex in Sparta. The project included the development of  recreational
complex featuring approximately 120 trap shooting stations over a 3.5 mile course, 25
skeet stations, one trap practice field, sporting clays and rifle and pistol ranges. The site
also featres fishing, picnicking and 1,000 campsites, as well as a large meeting facility
and full-scale camping/parking complex.

Chicago Spire 2006-Present
Civil Engineer — Responsible for the development of site access, private and public
utility coordination and civil/site work, as well as assisting with land pennitting and
acquisition for the 150-story Chicago Spire on the City’s Lakefront. Knight is providing
civil/site work for this project, which, when built, will be the largest building in the
country.

I-64 Structures over Wabash River (Phase 1 & 1I) 2008-present

Civil Engineer — Regponsible for supetvision of Phase II roadway erosion conirol for for
the replacement of the 27-span dual structure carrying Interstate 64 over Wabash River.

US Route 45 (LaGrange Road) - 87¢h Street to 1-294 2001-2002
Civil Engineer —~ Responsible for creating cross sections for the reconstruction and
widening of 2.2 miles of LaGrange Road, 87" Street and Illinois Route 171 (Archer
Avenue). The improvement also provided for the reconfiguration and reconstruction of the
entire full interchange at LaGranpe Road with Archer Avenue, a total of approximately 2.5
miles of ramps.

127" Street over Navajo Creek 2001-2002
Civil Engineer — Assisted with storm water drainage design for improvements to
existing driveways, calculated quantities and created quantity sheets for the replacement
of the single span bridge carying 127" Street over Navajo Creek. The improvement
included reconstruction of approximately 1,000 feet of roadway, drainage improvements
to affected parkways and adjacent properties, sanitary sewer and watermain relocation.

139™ Street Over GTW & IHB Railroad 2001-2002
Civil Engineer - Responsible for quantity schedules and sheets for the deck replacement of
the 18-span structure carrying 139” Street over the Grand Trunk Western and Indiana
Harbor Belt Railroads,

Concept Feasibility Report: New Toll Plaza on Des Plaines Oasis 2007

Civil Engineer — Responsible for design of preliminary alternates for the construction of
a new toll plaza controlled access ramp providing a new connection to the Northwest
Tollway from Elmhurst Road.

STH 16 Pavement Rehabilitation 2003-2004

Civil Engineer - Responsible for the full preparation of contract documents for the 7.1-
mile pavement replacement of STH 16 from STH 71 to Hazel Road and removal and
replacement of the deck for the STH 16 Bridge over Silver Creek in Monroe County,
Wisconsin. The project also included improvements at three STH 16 intersections and
the full deck replacement of the bridge over the East Branch of Silver Creek.
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Cook County Highway
Department

Lake County Division of
Transportation

Village of Bridgeview,
Iinois

Metra

Heritage Development
Partners, LLC

38™ Avenue — B7® Sireet to 111™ Street (Phase I) 2001-2004
Civil Engineer — Responsible for intersection design, cross sections and utilities for the
planning phase of the improvement to 38" Avenue, from 87" Street to 111* Street.
Sunset Avenne — Delany Road to IL Route 131 (Phase I} 2002-2004

Civil Engineer - Responsible for horizontal and vertical alignment design and
geometrics for the planning phase of the improvement of Sunset Avenue between
Delany Road and IL Route 131 in Lake County, Ilinois.
Harlem Avenue Improvement, 71 to 103" Streets 2002-2003
Civil Enginecr — Responsible for streetscape design and civil drawing preparation for the
improvement of Harlem Avenue, from 71" to 103™ sireets in the Village of Bridgeview,

Tllinois. Knight developed = strestscape vocabulary and aesthetic enhancements for the
commercial corridor as well as roadway and infrastracture improvements.

Electrical and Mechanical Blanket Contract 2004

Civil Engineer - Responsible for drainage enginecring for the Western Avenue Coach
Yard dreinage improvements as part of its Blanket Mechanical/Electrical Professional
Service Contract with Metra,
Riverside District Development 2002-Present
Civil Engineer — Responsible for site grading, the Wells-Wentworth underpass design,
realignment of Metra tracks, design of loading docks and loading dock access roads for

the development of 62 acres in Chicago’s South Loop referred 10 as the Riverside
District Development.

Years with Knight: 7
Years of Experience: 7
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'Resume of CHARLES A. REYNOLDS, Chief Operating Officer
ROOFING INSPECTION SERVICES, Ltd

PROFESSIONAL SUMMARY

Charles A. Reynolds (Charlie) has been evaluating, designing and overseeing the
installation of midwestern roofs since 1981. After a brief stint with Century Consultants, in
1882 he founded and bacame Chief Operating Officer of Roofing Inspection Services, Ltd.
This highly speciafized focus on roofs and roof related masonry, growing out of his
experience as a Project Manager for a prominent mutti-family redeveloper and 20+ years
as a general contractor, has established Chadie as one of the most roof savwy
professionais in the Chicago area.

Acknowledging this unique expertise, he (and RIS) are sought after by institutionai
property owners such as schools, hospitals and mutti-roofed corporations; commercial
property managers; and attorneys in defense and prosecution of roof related ktigation.
Charlie has also worked with numerous architects for projects big (A. Epstein and Sons,
intemational, 1.2 million square foot McCormick Place Expansion) and small, (SOM for
roof replacement and roof deck on an eight unit condominium). Charlie and RIS have

provided the services listed below recently for the following clients, among many, many
others.

ROOF INSPECTION, SYSTEM SELECTION AND SPECIFICATION PREPARATION

Inspect roof for repairfreplace decision, prepare specification and oversee bidding to
replace or repair roof areas as determined in the initial Roof Evaluation; negotiate and
prepare contracts; review submittals, progress and quality of Work, and contracior
request's for changes and payouts. Monitor and suppont scheduling to ensure on-time
performance.

McCommick Place Expansions

Fort Sheridan Redevelopment Project

One South Wacker

United States Postal Service

The Chicago Public School District

Cook County Govemment

Civic Opera House

Muitiple Chicago Hi-rise and Vintage Condominiumns
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Resume of Charles A. Reynoikds
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REPRESENTATIVE ARCHITECTURAL PARTNERING

Roof systems evaluation,design consultation, contract administration and quality control

A. Epstein and Sons, Intemational ONYX Architectural Services
Interactive Design OWP&P

IS Pappageonige Haymes
Landahl Design Studio Nia Architects

Matrix Engineering Teng Associates

ROOF EVALUATION AND RECOMMENDATIONS FOR REPRESENTATIVE
INSTITUTIONAL & COMMERCIAL PROPERTY OWNERS AS FOLLOWS:

Assumption Church Lincoln Park Zoo

Buhl Press ' Maryville Academy
East Bank Club Village of Richton Park
ROOF MANAGEMENT

Annual inspections for a preventive maintenance program instituted cnce roofs have been

brought up to a maintainable conditions (Year notes inception of Roof Management
Program):

e 2800 N. Lake Shore Drive, Chicago, IL - 1988

¢ Community Specialists — 1990

¢ Chantilly Townhomes - 2001

» Gateway Center, Chicago, IL - 1995

e Shakespeare Buiding Cerporation, Chicago, IL - 1991

* Council for Jewish Elerly - 1993

» The Lavy Organization Management Corporation - 1995

EDUCATION AND PROFESSIONAL MEMBERSHIPS:

Charles A. Reynoids holds a Masters in Regional Planning from Govemor's State
University and a Bachelor of Arts from the University of lllinois. He has taken advanced
certification instruction in roofing and waterproofing from the University of Wisconsin, Roof
Industry Education Institute, and the Roof Consuttants Institute.
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Resume of BARBARA REYNOLDS, President
ROOFING INSPECTION SERVICES, LTD.

PROFESSIONAL SUMMARY

Barbara Reynolds, President and Owner of Roofing Inspection Services, Lid. fulfils the
functions of Roof Evaluation Review, Systern Selection and Specification and Project
Management. Roofing inspection Sarvices, "RIS", established in 1982, is a full service
roof consultancy independent of any roofing contractor or materials manufacturer.
Because buying a roof is a "blind" item for most, roof consulting has allowed her to
combine her experiences as a Project Managar for a multi-family housing developer with
her penchant for helping peopie and aversion to waste. Reflecting her perfectionist
impuise, RIS demands the highest standards for roof installation from contractors working
for its clients. By its nature, roofing must be assembled in place; and the proof of the roof
is in the detailing.

ROOF INSPECTION, SYSTEM SELECTION AND SPECIFICATION PREPARATION

Inspect roof for repairireplace decision, prepare specification and oversee bidding 1o
replace or repair roof areas as determined in the initial Roof Evaluation; negotiate and
prepare contracts; review submittals, progress and quality of Work, and contractor
reques(’s for changes and payouts. Monitor and support scheduling to ensure on-time
performance.

Cook County Government - 18 Major Roof Replacements, Countywide
Jones Lang LaSalle — One South Wacker

McCommick Place West Expansion

Midway Airport Redevelopment Projoct

East Bank Club

Mo4 Expansion

Tumer Construction

Kennedy King College

OWNER'S REPRESENTATIVE FOR QUALITY ASSURANCE

Cook County Govermment - Multiple Buildings, Oak Forest Hospital
Premier Property Management

U.S. Postal Service

Mc4 West Expansion

L).S. Equities
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Resume ;mear;ara Reynolds
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ROOF EVALUATIONS AND ANNUAL INSPECTIONS

Inspect roofs to identify defects, estimate remaining service life, recommend most cost
effective solution for repair or replacement to establish long tenm maintainability. Many
evaluations are performed annually for existing clients to help them avoid leaks and
maximize roof setvice life. Requests for new inspection are typically by referral.
Annual inspections are performed, for example, for mulliple propertiess managed by
Community Specialists, Marquette Management and CJE Senior Life.

LECTURER ON ROOF MANAGEMENT AND ROOF INSPECTING

Chicagoland Apartment Association Property Engineers
Near North Association of Condominium Presiients
Skidmore Owings & Merrill, LLP

TACH

The John Buck Company

William Kiritt & Associates

EDUCATION AND PROFESSIONAL MEMBERSHIPS

Barbara Reynolds holds a Masters Degree in Urban Planning from the University of Hlinois
ard a Bachelor of Arts from Brandeis University. She has successfully compleled the
Advanced Roof Consulting Courses from the Roof Consuitants institute, as well as many
Roofing and Waterproofing courses offered by the University of Wisconsin, SPRI - Single
Pty Roofing Institule and several "hands on®, week-long seminars presented by roofing
product manufacturers. Barbara holds the CSI designation.

Roofing Inspection Services has been cerdified as a WBE by Cook County Govemnment.




Shiner+Associates,Inc.

David G. Paoli, P.E.

Current Activity

Mr, Papli is responsible for the: astablishment of project
acoustical design criteria, dala analysis and field meas-
urements. His project assignments inchxde the develop-
ment and implamentation of schitions for a wide range of
acousiical conditions and problams.

Experiance Summary

Mr. Paoli has approximately twenty years of experiance
In architeciural, mechanical, industrial and environmantal
acousiics. He has worked on a variety of projects in-
digling high rise office buildings, multi-family housing,
carporate headquarter buildings and industrial faciities.
His clients include several architecture firms including
Lucien Lagrange and Goettsch Partners and developers
such as The John Buck Company and Related Midwest.

Prior to Shiner + Associates, Inc., Mr. Paoli was
employed by Sargent & Lundy Enginaars whare he was
responsible for the establishment of design criteria,

Professional Data

Licensed Professional Enginser/llinols and Weat Virginia
Member/American Society of Heating Refrigeration

and Air Conditioning Engineers
Mambar/Acousiical Society of America

Mr. Pack's area of spacialization is in the analysis of
mechanical HVAC systems and the specifications of
various means of attenuation and vibration isolation.

various equipment noisa avaluations and in-plant
measwements. He also was assigned (o (ha
construction team of the Braidwood Nuclaar Power Plant
working on system design, project start-up and as a
ligison for the construction team,

Mr. Paoll's education In acoustics bagan as an under-
graduate student at Michigan Technological University,
In additian to ihe standard curriculum, Mr. Paoli received
instruction in methods for the measurement of acoustle
intengity, sound tran=miasion loss and room reverbera-
tion.

Bachelor of Science/Meachanical Engineering/
Michigan Technological University
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Shiner-tAssociates,inc.

Library facilities

Frovide acoustical consuling/engineering services to; a) assess and recommend exiarior wall and roof desgigns fo
attenuate environmental noisas, b) recommend designs and delails of demising walls, floors and cailings to achieve
intar-room attenuation, ¢} advise on the use and placement of absorplion and diffusion materials, d) evaluate the
mechanical, alacirical and plumbing systems and recommend msthods 10 reduoe the transmission of noise and
vibration to the building cccupants and &) measura (o assess compliance with the building design criterla.

Harold Washington Library Center

Chicago, (lnois
Harnond Beeby Rupest Ainge, Architects
A. Epstein & Sons Intamational, Architects
ESD, Enginaers

University of lllinols - Law Library Buikiing Addition

Champaign-Urbana, IMinois
OWP/P, Architects

Evanston Publlc Library
Evanston, lilinois
Nagle Hartray Danker Kagan McKay Pennery,
Archltects

Oak Park Public Library
Qak Park, llinois

Magla Hartray Danker Kagan McKay Penney,
Architects

Loyola University Information Comimons
Chicage, illinois
Solomaon Cordwell Buenz, Architects

Indlan Tralls Publc Library
Wheating, Rlincis
Frye Gillan & Mdlinaro, Architects

Onand Park Public Library
Orland Park, #inois
Goettsch Pariners, Architects

Paoplar Crack Publk: Library
Streamwood, [llinois
Frye Gilan & Molinaro, Architects

Founteindals Public Libeary
Bolingbrook, Ilinols
Nagle Hariray Danker Kagan McKay Penney,
Architects

NMount Prospect Publc Library
Mount Prospact, Minols
Wendt Cedarholm & Tippens, Architects

Elmhurst Public Library
Elmburst, Inols
Goetisch Partners, Architects

St. Charles Public Library
St. Charles, |linois
Wendt Cedarholm & Tippens, Architects

Moar North Chicago Public Library
Chicagn, (Kincis
InterActive Design, Architacts

Austinfirving Public Libyrary
Brainerd Public Library
Noear Souttweast Public Library
Rogers Park Public Ltbrary
Chicago, |linois

Construction Cost Systems




Mr, Ohri is a3 project manager and senior cost
estimator in the architectural, structural and civil
disciplines. He routinely develops cost estimates at
all phases of design including conceptual, schematic,
design development, working drawing, and
construction docurnent,

Current resporsibilities include performing technical
quantity take-offs, obtaining unit and labor/material
pricing, conducting change order reviews, and
participating in vaiue engineering exercises. Mr. Ohri
works with complex plans and detailed specifications
and has in-depth knowledge of various construction
methods, technigues, and labor, material, and
equipment costs.

Prior to joining CCS, Mr. Ohri gained industry
experience as an assistant executive engineer for
Border Roads Organizations, Irdlia's largest
governmental agency resporsible for  the
construction of roads, bridges and buildings under
extremely difficult and hazardous conditions in
border areas. With significant  intemational
exparience, he supervised construction from site
layout to project completion and was responsible for
exercising control over resources and ensuring
completion of the project as scheduled. Mr. Ohri
also worked as a senior engineer for a large Bombay,
India-based construction company and was invoived
in the construction of India’s prestigious New Delhi
Intemational Airport terminal buildings.

Mr. Ohri s a Certified Cost Engineer and is an active
member of the Association far the Advancement of
Cost Engineering (AACE). He has been involved in
over 500 projects of all types and sizes nationwide
since joining CC5.

Experience
Firm Experience: 23 years
Industry Experience: 43 years

Education
B.S. / Civil Engineering
Punjab Engincering College, India

Raj Ohri, CCE

Senior A/S/C Cost Estimator

Certified Cost Engineer - 1992

Project Experlence

Chicago Public Library - Austin/Irving Branch
Chicago, IL

15,500 SF new 2-story branch library on West Irving
Park Read. This new full service branch library
contributes to the revitalization of an historic
residential, business and school community, The
library has an auditorium {seating capacity of 128).
reading rooms for both children and adults,
conference/study rooms, and features Polish and
Spanish language collections.

Chicago Public Library - Canaryville 8ranch
Chicago, IL

5,544 SF new one-story branch library on West 43rd
Street.

Chicage Public Library - Edgebrook Branch
Chicago, IL

15,500 SF new two-story branch library on West
Cevon Avenue, The second floor of the new facility
includes an audicvisual room, computer room, and
meeting raoms with 3 128-person capacity.

Chicago Public Library - Edgewater Branch
Chicago. It

New replacement branch library. Two options on
thrae differant sites are currently being considered.
Option 1 is a 1-story 16,700 SF facility and Option 2
is a 2-story 19,710 SF facility,

Chicago Public Library - Near North East Branch
Chicago, Il

13,760 SF new 1-story branch library that will contain
a children's section, community meeting room, and
computer rcom. Project also includes the installation
of a book theft detection system and a community
parking lot with 50 spaces,




Chicago Public Library - Sulzer Reglonal Branch
Chicago, IL

Feasibility study and review of existing 65,681 SF
library on North Lincoln Avenue. The scope of work
incudes review of the library's building system
conditions for recommendations of remedial actions,
renovations to the exterior shell and some minor
interior work as it relates to weather damage.
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Richard Driber

Senior Mecharnical Cost Estimator

As a senjor mechanical cost estimator, Mr. Driber
provides detailed cost estimates at all phases of
design for specialties such as plumbing, HVAC, fire
protection, and site utilities. He has extensive
knowledge of mechanical construction estimating
techniques, and has the ability to interpret
specifications and drawings to determine scopes of
work. He has extensive knowledge of construction
materials and methodology, and can develop
concise machanical labor and material quantity 1ake-
offs. Mr. Driber has a thorough understanding of
the design process and is very familiar with
engineering and construction codes and standards.

Mr. Driber leads CCS’ team of mechanical estimators
and is responsible for training entry-level associates,
conducting estimate peer reviews, and #lso routinely
deals with vendors regarding pricing issues. In
addition, he alsa participates in value engineering
exercises, back charge assessments, change order
reviews, and life cycle cost analysis.

Mr. Driber has an extensive construction background
and has held many positians throughout his career.
He has provided management services for industrial,
commercial, and large track developments as waeil as
hard bid estimates for institutional, commercial and
healthcare facilities.

A member of the Association for the Advancement
of Cost Engineering (AACE) and the American
Institute of Architects (AlA), Mr. Driber has provided
mechanical cost estimates on over 600 projects of all
types and sizes since joining CCS.

Experisnce
Firm Experience: 19 years
Industry Experience: 47 years

Education
Certificate of Architecture
Newark College of Engineering

Praject Experience

Chicago Public Library - Edgewater Branch
Chicage, B.

New replacement branch library. Two options on
three ditferent sites are currently being considered.
Option 1 is a 1-story 16,700 SF facility and Option 2
is a 2-story 19,710 5F facility.

Public Building Commission of Chicago - Library
Prototype - Chicago, IL

7,200 SF prototype for the Chicago Public Library
system. The majority of space in this prototype will
be used for general reading reoms and children’s
reading rooms, with the remainder being used for
multi-purpose raoms, offices, and storage.

fountaindale Public Library - Bolingbrook, IL
Options study for the library involving a passible
addition / renovations or a new replacement Facility.
Five different schemes were considered. ranging
from a 52,000 SF addition / 49,000 5F renovation {0
a 95,000 SF replacement facility,. —The new
construction option was chosen and the new facility
will provide a cultural center, a technology center,
and a lifelong leaming center for the community,

Hinsdale Public Library - Hinsdale, IL

63,000 SF exparsion and renovation of existing 3-
story library facility. Three different schemes were
evaluated for this project.

McHenry Public Library - McHenry, IL

Feasibility study to review three options. Option 1:
renovation of existing 2-story 38320 SF l(ibrary;
Option 20 30,000 5F addition to existing library;
Option 3: construction of a new library. The new
construction option was chosen, and a new 75,000
SF library went to referendum in the fall of 2008.

Villa Park Public Library - Villa Park, 11




Options study for the fibrary involving a possible
addition andfor renovations. Schemes A and B:
26,500 SF addition and 24000 SF renovation of
existing; Scheme C: 33,500 SF addition and 17,000 SF
renovation of existing; Scheme D: demolition of
existing fibrary and construct a new 2-story facility;
Scheme E demolition of existing library and
construct a new 3-story facility. Scheme E was
chasen, and a new 48000 SF facility went to
referendum in the fall of 2008,




Mr. Ragers is a senior cost estimator in the electrica
discipline. He provides electrical estimates at all
phases of design and is famitiar with all typical
electrical components and systems including
lighting, power distribution, receptacles, equipment
connections, grounding, fire alarm, telephone, data,
and security systems.

Day-to-day responsibilities include preparing
itemized takeoffs for projects and contacting
suppliers and reviewing historical data to determine
costs for all electrical components.  Mr. Rogers also
analyzes time restraints and the complexity of
electrical systemns to determine the impact on the
cost of (abor and installation. He is very familiar with
engineering and construction codes and standards
and has developed numerous puositive working
relationships  within the efectrical construction
comuTKinity.

In addition to preparing cost estimates, Mr. Rogers
solicits vendors and subcontractors for pricing,
develops value engineering altematives and
solutions, and also provides technical direction and
training to entry-level assaciates,

Prior to joining CCS, Mr. Rogers was the Vice-
President of Pre-Construction, Director of Estimating
for an electrical company in Novth Carolina where he
was responsible for managing the estimating
department and establishing an alliance vendor

program.

Mr. Rogers has been involved in numerous industry
organizations including being Secretary of the
American Society of Professional Estimators (ASPE), a
Board Member of the Mid-South Electrical Industry
Association, and a member of the American
Subcontractor Association, Southern Region,

Experience
Firm Experience: 3 years
Industry Experience; 36 years

Education
Courses in Science and Religious Studies

James Rogers
Senior Electrical Cost Estimator

Union University - Jackson, TN

Project Experience

Chicago Public Library - Edgewater Branch
Chicago. IL

New replacement branch library. Two options on
three differert sites are currently being considered.
Option 1 is a -story 16,700 SF facility and Option 2
is @ 2-story 19,710 SF facility

Public Building Commission of Chicago - Library
Prototype - Chicago, IL

7,200 SF prototype for the Chicago Public Library
system. The majority of space in this prototype will
be used for general reading rooms and children's
reading rooms, with the remainder being used for
multi-purpose rooms, offices, and storage.

Fountaindale Public Library - Bolingbwoel, IL
Options study for the library invalving a possible
addition / renovations or a new replacement facility.
Five different schemes were considered, ranging
from a 52,000 SF addition / 49,000 SF renovation to
a 95000 SF replacement faciltyy The new
construction option was chosen and the new facility
will provide a cultural center, a tachnology center,
and a lifelong leaming center for the community.

McHenwy Public Librasy - McHenry, IL

Feasibility study to review three options. Option 1:
renovation of existing 2-story 38320 SF library;
Option 2: 30,000 SF addition o existing library;
Option 3: construction of a new fibrary. The new
construction option was chosen, and a new 75,000
SF library went to referendurn in the fall of 2008.

Viila Park Public Library - Villa Park, IL

Options study for the library involving a possible
addition and/or renovations. Schemes A and B:
26,500 SF addition and 24,000 SF renovation of
existing; Scheme C: 33,500 SF additicn and 12,000 SF




renovation of existing; Scheme D: demolition of
existing library and construct a new 2-story facility;
Scheme E: demolition of existing library and
construct a new 3-story facility. Scheme E was
chosen, and a new 48000 SF facility went to
referendum in the fall of 2008.
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PUBL]SU]LDING COMMISSION OF CHICAGO

EXHIBIT A
DISCLOSURE OF RETAINED PARTIES

ARCHITECT OF RECORD SERVICES
DUNNING BRANCH LIBRARY
PS1506

A Definitions and Disclosure Requirements

1. As used herein, “Consultant” means a person or entity who has any contract or lease with the Public Building
Commission of Chicago (“Commission™).

2 Commission bids, leases, contracts, and/or qualification submittals must be accompanied by a disclosure
statement providing certain information about lobbyists whom the Consultant has reiained or expects to retain
with respect to the contract or leasa. In paricular, the Consultant must disclose the name of each such
person, his o her business address, the name of the relationship, and the amount of fees paid or estimated to
be paid. The Consuitant is not required to disclose employees wha are paid solely through the Consultant's
regular payrol.

3 “Lobbyists” means any person (a) who for compensation or on behalf of any person other than himself
undertake to influence any legislative or administrative action, or (b) any part of whose duties as an employes
of another includes undertaking to influence any legistative or administrative action.

B. Certification
Consultant hareby certifies as follows:

1. This Disclosure relates to the following transaction:

Description or goods or services to be provided under Contract:

2 Name of Consultant:

3. EACH AND EVERY lobbyist retained or anticipated to be retained by the Consultant with respect to or in
connection with the contract or lease is listed below. Attach additional pages if necessary.

Retained Parties:

Name Business Address Relationship (Attomey, | Fees (indicate whether
Lobbyist, etc.) paid or estimated)

Check Here If No Such Persons Have been Relained or Are Anticipated To Be Retained: L
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PUBLIC BUILDING COMMISSION OF CHICAGO

4, The Consultant understands and agrees as follows:

a. The information provided herein is a material inducement to the Commission execution of the
contract or other action with respect to which this Disclosure of Retained Parties form is being
exacuted, and the Commission may rely on the information provided herein. Furthermore, if the
Commission determines that any information provided herein is false, incomplete, or inaccurate, the
Commission may terminate the contract or other transaction, terminate the Consultant's participation
in the coniract ar other transactions with the Commission.

b. if the Consultant is uncertain whether a disclosure is required, the Consuitant must either ask the
Commission's Representative or his or her manager whether disclosure is required or make the
disclosure.

c. This Disclosure of Ratained Parties form, some or all of the information provided herein, and any
aftachments may be made available to the public on the Internet, in response to a Freedom of
Information Act request, or otherwise. The Consultant waives and releases any possible rights or
claims it may have against the Commission in connection with the public release of information
contained in the completed Disclosure of Retained Parties form and any attachments.

Under penalty of perjury. | certify that | am authorized to execule this Disclosure of Retained Parties on behalf of the
Consultant and that the information disclosed herein is true and complete.

ALJA.‘LJI&%/L—/ 2-17-72009
Date

Signature

Joord Ao warl Ao kda. MENBER|
Name ( Type or Print) Title
Subscribed and swom to before me

this 17  dayof E!z 2009

Z

Notary Publ
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PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBITB
DISCLOSURE AFFIDAVIT

ARCHITECT OF RECORD SERVICES
DUNNING BRANCH LIBRARY
PS1506

ARCHITECTS AFFIDAVIT FOLLOWS ON NEXT PAGE
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PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBITB
DISCLOSURE AFFIDAVIT

ARCHITECT OF RECORD SERVICES
DUNNING BRANCH LIBRARY
PS1506

Name:___~JAZKRoal wAREAM LLL
address:_ S| W, wasvang Y 4206 , CHCALD It @@\
Telephone No.: __ A2 - @24 - lO\S

Federal Employer 1.D. #.:Mgﬁﬂg_&ﬂal Security #:

Nature of Transaction:

[ 1Sale or purchase of land
[ ] Construction Contract

A Professional Services Agreement
[ ]Othar

Instructions: FOR USE WITH ANY OF THE ABOVE TRANSACTIONS. Any fim proposing one of the above
transactions with the Public Building Commission of Chicago must complete this Disclosure Affidavit. Please note that
in the event the Consultant is a joint venture, the joint venture and each of the joint venture pariners must submit a
completed Disclosure Afiidavit,

The undersignea 08 My soMas _MWantAs w14 MENBER
{Name) (Tith

and on behalf of MM&#_@

(“Bidder/ Proposer” or “Consultant’) having been duly swon under oath certifies that:

I. DISCLOSURE OF OWNERSHIP INTERESTS

Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of Chicago, al
bidders/proposers shali provide the following information with their bid/proposal. If the question is not applicable,
answer “NA”. If the answer is none, please answer ‘none”,

Bidder/Proposer/Consultantis a; [ ] Corporation KLLC

[ ] Parinership [ ILLP

[ ]Joint Venture [ ] Not-for-Profit Corporation

[ ] Sole Proprietorship [ ] Other
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PUBLIC BUILDING COMMISSION OF CHICAGO

SECTION 1. FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY (LLC)

a. Stae of Incorporation or organization _ VLAANM S

b. Authorized to do business in the State of llincis. Yes)J Nof ]

¢.  Names of all officers of carporation or LLC Names of ali directors of corporation or LLC
{or attach list): (or attach list):
Name {Print or Type) Title (Print or Type} Name (Print or Type) Title {Print or Type)

Jard Swrvsorl MAGALING MAHEER
R VARWAN _MEMEER

d. Indicate here or aftach a list of names and addresses of all shareholders owning shares equal to or in excess of
seven and one-half percent (7.5%) of the proportionate ownership of the corporation and indicate the percentage
interest of each.

Name (Print or Type) Ownership

mwmwuﬁ
o varial = 128 cepruteR A TARK 40 o

%

8. ForLLC's, stale whether membar-managed or identify managing member:

MarALING MFHMERE - Joanl JACwso

f Is the corporation or LLC owned partially or completely by one or more other corporations or legal entities?
Yes[ ] No pq

If “yes” provide the above information, as applicable, for aach such corporation or entity such that any person with
a beneficial ownership interest of 7.5% or more in the corporation contracting in the PBC is disclosed. For example, if
Corporation B owns 15% of Comoration A, and Corporation A is contracting with the PBC, then Corporation B must
complete a Disclosure Affidavit. If Corporation B is owned by Corporations C and D, sach of which owns 50% of
Corporation B, then both Corporations C and D must compiete Disclosure Affidavits.
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PUBLIC BUILDING COMMISSION OF CHICAGO

SECTION 2. PARTNERSHIPS

a. If the bidder/proposer or Consultant is a parinership, indicate the name of each partner and the percentage of
interest of each therein. Alsa indicate, if applicable, whether general pariner (GP) or limited partner (LP)

Name of Partners (Print or Type) Percentage Interest
%
%
%
SECTION 3. SOLE PROPRIETORSHIP

a. The bidder/proposer or Consultant is a sole proprietorship and is not acting in any representative capacity on
behaif of any beneficiary: Yes| ] Nol ]
If NO, complete items b. and c. of this Section 3.

b. If the sole proprietorship is held by an agent{s) or a nominee(s), indicate the principal(s) for whom the agent or
nominge hoids such interest.

Name(s) of Principal(s). (Print or Type)

¢. I the interest of a spouse or any other party is constructively controlled by another person or legal enlity, state the
name and address of such person or enlity possessing such control and the relationship under which such control
is being or may exercised.

Name(s) Address{es)
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PUBLIC BUILDING COMMISSION OF CHICAGO

SECTION 4. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES
If the bidder/propeser or Consuitant is a land trust, business trust, estate or other similar commercial or legal entity,

identify any representative, person or endity holding legal title as well as each beneficiary in whose behalf title is held
including the name, address and percentage of interest of each beneficiary.

Name(s) Address(es)

SECTION 5. NOT-FOR-PROFIT CORPORATIONS

a. Slate of incorporation

b. Name of all officers and directors of corporation (or attach kist):

Name (Print or Type) Title (Print or Type) Name (Print or Type) Title (Print or Type)

NOTE: The Public Building Commission of Chicago may require additional information from any entity or individual to
achieve full disclosure relevant to the fransaction. Further, any material change in the information required above must
be provided by supplementing this stalement at any time up to the time the Public Building Commission of Chicago
takes action on the contract or other action requested of the Public Building Commission.

il. CONSULTANT CERTIFICATION
A CONSULTANT

1. The Consultant, or any affilialed entities of the Consultant, or any responsible official thereof, or any other
official, agent or employee of the Consultant, any such affiliated entity, acting pursuant to the direction or
authorization of a responsible official thereof has not, during a period of three years prior to the date of

execution of this certification:
Page 44 of 70
BOunning Branch Library P51506
Project Number 050680
VADuning Branch Library 2007VGR - Dunning Brench Libran\RFP - ADRPS1506_Duneing Branch Libeary_Standand AOR ProServ Agmé Rev10_03 Finel.dec
(Rev. Diata 10-10-08) dibimff 02.08-2009

LAST DATE PRINTED 2142008




PUBLIC BUILDING COMMISSION OF CHICAGO

a. Bribed or attempted to bribe, or been convicted of bribery or attempting to bribe a public officer or
employes of the City of Chicago, the State of lllincis, any agency of the federal government or any
state or local govemment in the United States (if an officer or employes, in that officer's or
employee's official capacity); or

b. Agreed or colluded, or been convicted of agreement or collusion among bidders or prospective
bidders in restraint of freedom of competition by agreement to bid a fixed price or otherwise; or

c. Made an admission of such conduct described in 1(a) or (b) above which is a mafter of record but
has not been prosecuted for such conduct.

The Consultant or agent, partner, employee or officer of the Consultant is not bamed from contracting with
any unit of state or local govemment as a result of engaging in or being convicted of bid-figging? in
violation of Section 3 of Article 33E of the lllincis Criminal Code of 1961, as amended (720 ILCS 5/33E-3),
or any similar offense of any state or the United Stales which contains the same elements as the offense
of bid-rigging during a period of five years prior to the date of submittal of this bid, proposal or response.?

The Consultant or any agent, partner, employee, or officer of the Consuitant is not barred from contracting
with any unit of state or local govemment as a resuft of engaging in or being convicted of bid-rotating* in
violation of Section 4 of Article 33E of the lllinois Criminal Code of 1961, as amended (720 ILCS 5/33E-4),
or any similar offense of any state or the United States which contains the same elements as the offense
of bid-rotating.

The Consultant understands and will abide by ail provisions of Chapter 2-56 of the Municipal Code
entiled "Office of the Inspector General” and all provisions of the Public Building Commission Code of
Ethics Resolution No.5339, as amended by Resolution No, 5371.

The Consuitant certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debamed, suspended, proposed for debanment, declared ineligible, or #aluntarily
excluded from covered transactions by any federal, state or local department or agency.

b. Have not within a three-year period preceding this bid or proposal been convicted of or had a civil
judgement rendered against them for: commission of fraud or a criminal offense in connection with
obtaining, attempting fo obtain, or performing a pubiic (federal, state or local) transaction or contract
under a public transaction; violation of federal or state antirust statules; commission of
embezzlement, theft, forgery, bribery, falsification or destruction of records; making false statements;
o receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a govemmental antity
{federal, state or local) with commission of any of the offenses enumerated in paragraph (5)(b)
above; and

d. Have not within a three-year period preceding this bid or proposal had one or more public
transactions (federal, state or local} terminated for cause or default.
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PUBLIC BUILDING COMMISSION OF CHICAGO

B. SUB-CONSULTANTS

1. The Consuitant has obtained from all sub-consultants being used in the performance of this contract or
agreement, known by the Consultant at this time, disclosures substantially in the form of Section 1, and
certifications substantially in the form of Section 2, of this Disclosure Affidavit. Based on such disclosures
and certification(s), and any other information known or obtained by the Consultant, is not aware of any
such sub-consultant or sub-consullant's affiliated entity or any agent, partner, employee or officer of such
sub-consultant or subconsultant's affiliated entity having engaged in or been convicted of (a) any of the
conduct describe in Section H{A) (1}(a) or (b} of this cerdification; (b) bid-rigging, bid-rotating, or any
similar offense of any state or the United States which contains the same elements as bid-rigging or bid-
rotating, or having made an admission of guilt of the conduct described in Section I{A)(1){a) or (b) which
is matter of record but has/have not been prosecuted for such conduct.

2. The Consultant will, prior to using them as sub-consultant, obtain from all sub-consultants to be used in
the performance of this confract or agreement, but not yst known by the Consultant at this time,
certifications substantially in the form of this certification. The Consultant shall not, without the prior
writlen permission of the Commission, use any of such sub-consultants in the performance of this
contract if the Consultant, based on such certifications or any other information known or obtained by
Consultant, became aware of such sub-consultant, sub-consultant's affiliated enfity or any agent,
employee or officer of such sub-consultant or sub-consultant’s affifiated entity having engaged in or been
convicted of (a) any of the conduct describe in Section 1Il{A)(1){a) or (b) of this certification or {b) bid-
rigging, bid-rotating or any similar offenses of any state or the United States which contains the same
alements as bid-rigging or bid-rotating or having made an admission of guilt of the conduet described in
Section II(A){1)(a} or (b) which is a matter of record but hasfhave not been prosecuted for such conduct.
The Consultant shall cause such sub-consultants to certify as to Section II{A)(5). In the event any sub-
consultant is unable to cartify to Section II{A)(5), such sub-consultant shall attach an explanation to the
certification,

3. For all sub-consultants to be used in the performance of this contract or agreement, the Consultant shall
maintain for the duration of the contract all sub-consultants’ certifications required by Section li(B)(1) and
(2) above, and Consultant shall make such certifications pmmpﬂy avallable to the Public Building
Commission of Chicago upon reguest.

4. The Consultant will not, without the prior writlen consent of the Public Building Commission of Chicago,
use as sub-consuitants any individual, firm, partnership, corporation, joint venture or other entity from
whom the Consultant is unable to obtain a certification substantially in the form of this certification.

5. The Consultant hereby agrees, if the Public Building Commission of Chicago so demands, to terminate its
sub-consultant with any subcontract if such sub-consultant was ineligible at the time that the subcontract
was entered into for award of such subcontract. The Consultant shall insert adequate provisions in all
subcontracts to allow it to terminate such subcontract as required by this certification.

C. STATE TAX DELINQUENCIES

1. The Consuitant is not delinquent in the payment of any tax administersd by the liinois Depariment of
Revenue or, if delinquent, the Consultant is contesting, in accordance with the procedures established by
the appropriate Revenue Act, ils liability for the tax or amount of the tax,

2, Altematively, the Consultant has entersd into an agreement with the lilinois Department of Revenue for
the payment of all such taxes that are due and is in compliance with such agreement.
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PUBLIC BUILDING COMMISSION OF CHICAGO

3. If the Consultant is unable to certify to any of the above statements [(Section Il (C)], the Censultant shal
explain below. Attach additional pages if necessary.

If the letters "NA", the word “None® or no response appears on the lines above, it will be conclusively
presumed that the Undersigned certified to the abovs statements.

4. If any sub-consultants are to be used in the performance of this contract or agreement, the Consultant
shall cause such sub-consultants to certify as to paragraph (C){1) or (C)(2) of this certification. In the
ovent that any sub-consultant is unable fo certify to any of the statements in this certification, such sub-
consultant shall attach an explanation to this certification.

D. OTHER TAXES/IFEES

1. The Consuitant is not delinquent in paying any fine, fee, tax or other charge owed to the City of Chicage.

2. If Consultant is unable to certify to the above statement, Consuitant shall explain below and attach
additional sheets if necessary.

If the letters *NA®, the word "None" or no response appears on the lines above, it will be conclusively
presumed that the Undersigned certified to the above statements.

E. PUNISHMENT

A Consultant who makes a false statement material to Section l(A){2) of this certification commits a
Class 3 felony. 720 ILCS S/33E-11(b).

F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

1. The Consultant is not a party to any pending lawsuits against the City of Chicago or the Public Building
Commission of Chicago nor has Consuitant been sued by the City of Chicago or the Public Buiiding
Commission of Chicago in any judicial or administrative proceeding.

2. If the Consuitant cannot certify to the above, provide the (1) case name; (2) docket number; (3) court in
which the action is or was pending; and (4) a brief description of each such judicial or administrative
proceeding. Attach addiional sheets if necessary.

Iif the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed
that the Undersigned certified to the above statements.
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PUBLIC BUILDING COMMISSION OF CHICAGO

lll. CERTIFICATION OF ENVIRONMENTAL COMPLIANCE

A. Neither the Consultant nor any affiliated entity of the Consuitant has, during a period of five years prior to the
date of execution of this Affidavit: (1) violated or engaged in any conduct which violated federal, state or local
Environmental Restriction®, (2) received notice of any claim, demand or action, including but not limited to
citations and warrants, from any federal, stale or local agency exercising executive, legislative, judicial,
regulatory or administrative functions relating 1o a violation or alleged violation of any federal, state or local
statute, regulation or other Environmental Restriction; or (3) baen subject to any fine or penalty of any nature
for failure to comply with any federal, state or local statute, regulation or other Environmental Restriction.

If the Consultant cannot make the certification contained in Paragraph A of Section lll, identify any

axceptions:

(Attach additional pages of explanation to this Disclosure Affidavit, if necessary.)

If the letters “NA”, the word "None" or no response appears on the lines above, it will be conclusively
prasumed that the Undersigned cerified to the above stalements.

B. Without the prior written consent of the Public Building Commission of Chicago, Consultant will net employ
any sub-consultant in connection with the contract or proposal to which this Affidavit pertains without obtaining
from such sub-consultant a certification similar in form and substance to the certification contained in
Paragraph A of this Section IIl prior to such sub-consultant's performance of any work or services or fumishing
any goods, supplies or materials of any kind under the proposal or the contract to which this Affidavit pertains.

C. Until completion of the Contract's performance under the proposal or contract to which this Affidavit pertains,
the Consuitant will not violate any federal, state or local statute, regulation or other Environmental Restriction,
whether in the performance of such contract or otherwise.

a, INCORPORATION INTO CONTRACT AND COMPLIANCE

The above cartification shall become part of any cantract awarded to the Consuitant set forth on page 1 of this
Disclosure Affidavit and are a material inducement to the Public Building Commission of Chicaga's execution of the
contract, contract modification or contract amendment with respect to which this Disclosure Affidavit is being
executed and delivered on behalf of the Consultant. Furthermore, Consultant shall comply with these cerfifications
during the terrn and/or performance of the contract,

V. VERIFICATION
Under penalty or perjury, | cerify that | am authorized fo execute this Disclosure Affidavit on behalf of the
Consultant set forth on page 1, that | have personal knowledge of all the cerfifications made herein and that the
same are true.

The Consultant must report any change in any of the facts stated in this Afidavit to the Public Building Commission
of Chicago within 14 days of the effective date of such change by completing and submitting a new Disclosure
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PUBLIC BUILDING COMMISSION OF CHICAGO

Affidavit. Failure to comply with this requirement is grounds for your firn to be deemed non-qualified to do
business with the PBCC. Deliver any such new Disclosure Affidavit fo: Public Building Commission of Chicago,
Director of Procurement, S0 W. Washington, Room 200, Chicago, IL 60602.

Signature of Authonized Officer
<l

Name of Authorized Officer (Frint or Type) Z

Title

A2 (23 - |O0\VS

Telephone Number

stateof_ L{[wo e
County of Ceol(,

Signed and swom to before me on this __\ / _ day of @b , 200 7vy
i
Luma WaehiSon (Namepas Jskary (Titie) of

Mﬁn ‘('(CN" (OJ\ LL’Q_ (Bidder/Proposer or Consultant}
o

otary Public Signature and Seal
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBITC
SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES

ARCHITECT OF RECORD SERVICES
DUNNING BRANCH LIBRARY
PS1506

1. Policy Statement

a. It is the poiicy of the Public Building Commission of Chicago ("PBC") to ensure compefitive business
opportunities for MBE and WBE firms in the performance of Contracts, to prohibit discrimination in the
award of or participation in Contracts, and to abolish arbitrary barmiers to full parficipation in Contracts by all
persons, regardless of race, sex or ethnicity. Therefore, during the performance of this Contract, the
Professional Service Provider must agree that it will not discriminate against any person or business on the
basis of race, color, religion, ancestry, age, marital status, physical or mental handicap, unfavorable
discharge from military service, parental status, sexual orientation, national arigin or sex, in the salicitation
or the purchase of goods and services or the subcontracting of work in the performance in this Contract.

b.  The Commission requires the Professional Service Provider also agree fo take affirmative action to ensure
that MBE and WBE firms have the maximum opportunity to compete for and perform subcontracts with
respect to this Contract,

c. The Commission requires the Professional Service Provider to notify MBE and WBE firms, utilized on this
contract, about opportunities on contracts without affirmative action goals.

2. Aspirational Goals

a Upon the effective date of these Special Conditions, the bi-annual aspirational goals are to award 25% of
the annual dollar value of all Commission contracts te certified MBEs and 5% of the annual dollar value of
all Commission contracts to qualified WBEs.

b.  Further, the Professional Service Provider must agree to use its best efforts to include MBE and WBE firms
in any Contract modification work that increases the Contract value. Where the proposed contract
modification involves work which can be performed by MBEs and WBES already performing work on the
contract such MBEs and WBESs will participate in such work specified in the contract modification..

c. Failure to carry out the commitments and policies set forth in this Program constitute a material breach of
contract and may result in termination of the Professional Service Provider or such other remedy, as the
Commission deems appropriate.

3 Definitions

a For purposes of this Special Condition, the following definitions applies:

(1) “Certified Mincrity Business Enterprise” means a person or entity granted certification by
the City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Business Development Council, Central Management Service of the State of illinois, METRA,
and Women's Business Development Center.
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PUBLIC BUILDING COMMISSION OF CHICAGO

(2) “Certified Women's Business Enterprise” means a person or entity granted certification by
the City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Business Development Council, Cantral Management Service of the State of lilinois, METRA,
and Women's Business Development Center.

(3) "Prafessional Service Contract” means a contract for professional services of any type.

(4) “Contract Specific Goals® means the subcontracting goals for MBE and WBE participation
established for a particular contract based upon the availabliiity of MBEs and WBEs to perform
and anticipated scope of work of the contract and the Commission’s progress towards meeting
the aspirational goals.

{5) "Professional Service Provider" means any person or business entity that seeks to enter
into a Professional Service Contract with the Commission and includes all partners, affiliates and
jeint ventures of such person or entity,

(6) “Executive Director" means the Executive Director of the Commission or his duly
designated representative as appointed in writing.

(7} "Good faith efforts" means actions undertaken by & Professional Service Provider to
achieve a Contract Specific Goal that by their scope, intensity and appropriateness to the
objective can reasonably be expected to fulfill the Program’s requirements.

(8) “Joint venture” means an association of two or more persons or entities or any combination
of two or more business enterprises and persons numbering two or more, proposing to perform
a single for-profit business emterprise, in which each joint venture partner contributes property,
capital, efforts, skill and knowledge, and in which the MBE or WBE is responsible for a distinct,
clearly-defined portion of the work of the contract and whose share in the capital contribution,
control, management, risks and profits of the joint venture is equal to its ownership interest.
Joint ventures must have an agreement in writing specifying the terms and conditions of the
relationships between the parties and their relationship and responsibilities to the contract.

(9 “Minority” means;

a. Any individual in the following racial or ethnic groups, members of which are
rebuttably presumed to be socially disadvantaged:

i. African-Americans or Blacks, which includes persons having origins in any of the Black
racial groups of Africa;

i. Hispanics, which includes persons of Spanish culture with onigins in Mexico, South or
Central America or the Caribbean Islands, regardiess of race; and

b. Individual members of other groups, including but not limited to Asian-Americans,
Arab-Americans and Native-Americans, found by the Commission to be sccially
disadvantaged by having suffered racial or ethnic prejudice or cuitural bias within
American society, without regard to individual qualities, resulting in decreased
opportunities to compete in Chicago area markets or to do business with the
Commission.

(10) "Minority-owned business enterprise™ or "MBE” means a small local business enterprise
which is at least 51% owned by one or more economically disadvantaged minority persons, or in
the case of a publicly held corperation at least 51% of all classes of the stock of which is owned
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PUBLIC BUILDING COMMISSION OF CHICAGO

by one or more economically disadvantaged minority persons whose management, policies,
major decisions and daily business operations are independently managed and controlled by
one or more economically disadvantaged minority persons,

{11) *Program” means the minority- and women-owned business enterprise construction
procurement program established in this special condition.

{12) "Women-owned business enterprise” or "WBE" means a small local business enterprise
which is at least 51% owned by one or more economically disadvantaged women or in the case
of a publicly owned business, at least 51% of alt classes of the stock of which is owned by one
or more economically disadvantaged women, whose management, policies, major decisions and
daily business operations are independently managed and controlled by one or more
economically disadvantaged women.

4 Determining MBE/WBE Utilization

The methodology for determining MBE and WBE utilization will be determined for purposes of analysis with
respect to this contract as follows:

a, The total dollar value of the contract awarded to the certified MBE or WBE firm will be credited to such
participation. Only minority business participation may be counted toward MBE participation and only
women business participation may be counted toward WBE participation.

b.  The total dollar value of a contract with a firm owned and controlled by minority women is counted toward
either the MBE or WBE goal, but not both, The Professional Service Provider employing the firm may
choose the goal to which the contract value is applied. Various work done by one and the same sub-
consultant will be considered, for the purpose of this principle, as work effectively done under one
subcontract only, which sub-consultant may be counted toward only one of the goals, not toward bath,

¢.  AProfessional Service Provider may count toward its MBE or WBE goal the portion of the total dollar value
of a contract with an eligible joint venture equal to the percentage of the ownership and control of the MBE
or WBE partner in the joint venture. A joint venture seeking to be credited for MBE participation may be
formed among certified MBE and WBE firms, or hetween certified MBE and WBE firms and a non-
MBE/WEBE firm. A joint venture satisfies the eligibility standards of this Program if the certified MBE or WBE
participant of the joint venture;

(1) Shares in the ownership, control, management responsibilities, risks and profits of the joint
venlurs; and

(2) Is responsible for a clearly defined portion of work to be performed in proportion to the MBE
or WBE ownership percentage.

d. A Professional Service Provider may count toward its MBE and WBE goals only expenditures to firms that
perform a commercially useful function in the work of a contract. A firm is considered to perform a
commercially-useful function when it is responsible for execution of a distinct element of the work of a
contract and camies out its responsibilities by actually performing, managing, and supervising the wark
invoived. To determine whether a fim is performing a commercially useful function, the Commission will
evaluate the amount of work subcontracted, industry practices and other relevant factors.

e.  Consistent with normal industry practices, a MBE or WBE firm may enter into subcontracts. If a MBE or
WBE Professional Service Provider subcontracts a significantly greater portion of the work of a contract
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PUBLIC BUILDING COMMISSION OF CHICAGO

than would be expacted on the basis of normal industry practices, the MBE or WBE will be rebuttably
presumead not to be performing a commercially-useful function.

f. A Professional Service Provider may count towand its goals expenditures to MBE or WBE manutacturers
(i.e., suppliers that produce goods from raw materials or substantially alters them before resale).

g A Professional Service Provider may count toward its goals expenditures fo MBE or WBE suppliers
provided that the supplier performs a commercially useful function in the supply process.

5. Submission of Proposals

a.  The following schedules and documents constitute the Proposer's MBE/WBE compliance proposal and
must be submitted at the time of the proposal.

(1) Evidence of Certification: Affidavit of MBEWBE. A copy of each proposed MBE and WBE
firm’s Letter of Certification from the City of Chicago, Department of Procurement Services or
any other entity accepted by the Public Building Commission of Chicage must be submitted.
The PBC certification by the City of Chicago, County of Cook, Metropolitan Water Reclamation
District, Chicago Minority Business Development Council, Central Management Service of the
State of lllincis, METRA, and Women's Business Development Center,

(2) Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where the
Proposer's MBE/WBE compliance proposal includes participation of any MBE or WBE as a joint
venture participant, the Proposer must submit a “Schedule B: Affidavit of MBE/Non-MBE or
WEE/Non-WBE Joint Venture" with an attached copy of the joint venture agreement proposed
among the parties. The Schedule B and the joint venture agreement must clearly evidence that
the MBE or WBE participant will be responsible for a clearly defined portion of the work to be
performed and that the MBE or WBE firm’s responsibilities are in proportion with its ownership
percentage.

(3) Schedule C: Letter of Intent to Perform as a sub-consultant, Subconsultant, or Material
Supplier, Schedule C, executed by the MBE/WBE firm (or Joint Venture sub-consuliant) must be
submitted by the Proposer for each MBE/WBE included on the Schedule D. Schedule C must
accurately detail the work to be performed by the MBE or WBE firm and the agreed rates and
prices to be paid,

(4) Schedule D: Affidavit of Prime Professional Service Provider Regarding MBE or WBE
Utitization. A completed Schedule D committing to the utilization of each listed MBE or WBE
firm. Unless the Proposer has submitted a completed request for a waiver of participation by
MBEMBE firms (See Request for Waiver procedures in Section 7), the Proposer must include
the specific dollar amount or percentage of participation of each MBE/WBE firm fisted on its
Schedule D. The total dollar commitment to proposed MBE firms must at least equal the MBE
goal, and the total dollar commitment to proposed WBE firms must at least equal! the WBE goal.
Proposers are responsible for calculating the dollar equivalent of MBE or WBE utilization as
percentages of their total proposal.

h.  The submittals must have all blank spaces on the Schedule pages applicable to the contract correctly filled
in. Agreements between a Proposer and a MBEMWBE in which the MBEWBE promises not to provide
subcontracting quotations to other Proposers are prohibited,

6. Evaluation of Compliance Proposals
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PUBLIC BUILDING COMMISSION OF CHICAGO

a.  The Proposers MBE/WBE compliance proposal will be evaluated by the Commission. The Proposer
agrees lo provide, upon request, eamest and prompt cooperation to the Executive Director or his designee
in submitting fo interviews that may be necessary, in allowing entry to places of business, in providing
further documentation, or in soliciting the cooperation of a proposed MBE or WBE firm in providing such
assistance. A proposal may be treated as nmon-responsive by reason of the determination that the
Proposer's proposal did not contain a sufficient level of Cartified MBE or WBE participation, that the
Proposer was unresponsive or uncooperafive when asked for further information relative to the proposal, or
that false statements were made in the Schedules.

b.  If the Commission's review of a Proposes’s proposal concludes that the MBE or WBE proposal was
deficient, the Commission will promptly notify the Proposer of the apparent deficiency and instruct the
Proposer to submit {within 3 business days of such notice given by the Commission) a modification of the
MBE or WBE Proposa, in proper format, which remedies the deficiencies cited. Failure to comect all
deficiencies cited by the Commission will be cause for rejection of the Proposer's proposal as non-
responsive.

c Proposers will not be permitted to modify their MBE/WBE compliance proposal except insofar as directed to
do so by the Commission. Therefore, all terms and conditions stipulated for prospective MBE and WBE
consuliants or suppliers should be satisfactorily negotiated prior to the submission to the Commission of the
Proposers MBENVBE compliance proposal. I circumstances should arise, however, where a proposed
MBEMWBE is no longer available, the process described in Section 12 should be followed.

7. Request for Waiver

a If a Proposer is unable to identify qualified MBE and WBE firms to perform sufficient work to fulfill the MBE
or WBE percentage goals for this Contract, the proposal must include a written request for waiver. A
request for waiver must be sent to the Executive Director and must set forth the Proposers inability to
obtain sufficient MBE and WBE firms notwithstanding good faith attempts to achieve such participation.

b. Good Faith efforts to achieve participation include but are not limited to:

(1) Attendance at the Pre-proposal conference;

{2) The Proposer's general affirmative action policies regarding the utilization of MBE and
WBE firms, plus a description of the metheds used te carry out those policies;

(3} Advertisement in trade association newsletters and minority and woman-oriented and
general circulation media for specific sub-consultants;

(4) Timely notification of specific sub-consultants to minority and woman assistance agencies
and associations;

(5) Description of direct negotiations with MBE and WBE firms for specific sub-consultants,
including:

i.  The name, address and telephone number of MBE and WBE firms contacted;

fi. A description of the information provided to MBE and WBE fims regarding the portions of the
work to be performed; and
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PUBLIC BUILDING COMMISSION OF CHICAGO

iii. The reasons why additional MBE and WBE firms were not obtained in spite of negotiations.

(6) A statement of the efforts made to selact portions of the work proposed to be performed by
MBE and WBE firms (such as sub-supplier, transport, engineering, distribution, or any other
roles contributing to production and delivery as specified in the contract) in order to increase the
likelihood of achieving sub participation.

(7) As to each MBE and WBE contacted which the Proposer considers to be not qualified, a
detailed statement of the reasons for the Proposer's conclusion.

(8) Efforts made by the Proposer to expand its search for MBE and/or WBE firms beyond usual
geographic boundaries,

(9) General efforts made to assist MBE and WBE firms to overcome participation barriers.

c. The Executive Director, after review and evaluation of the request provided by the Proposer, may grant a
walver request upon the determination that;

(1} Sufficient qualified MBE and/or WBE firms capable of providing the goods or services
required by the contract are unavailable despite the good faith efforts of the Proposer;

{2) The price(s) quoted by potential MBE and/or WBE firms for goods or services is above
competitive levels to an extent unwarranted by any increased cost of doing business attributable
to the present effects of disadvantage or discrimination.

8. Failure To Achieve Goals

a. If the Professional Service Provider cannot achisve the contract specific goals, as the Project proceeds, it
must have documented its good faith efforts to do so. In determining whether the Professional Service
Provider has made such good faith efforts, the performance of other Professional Service Providers in
meeting the goals may be considered. The Executive Director or his designee shall consider, at a
minimum, the Professional Service Provider's efforts to do the following:

(1) Scliciting through reasonable and availabie means the interest of MBEs or WBEs that
Provide interested MBEs or WBESs with adequate information about the plans, specifications and
requiremnents of the contract, including addenda, in a timely manner to assist them in responding
to the solicitation.

(2) Provide interested MBEs or WBEs with adequate information about the plans,
specifications and requirements of the contract, including addenda, in a timely manner to assist
them in responding to the solicitation.

(3) Negotiating in good faith with interested MBEs or WBEs that have submitted proposals.
Documentation of negotiation must include the names, addresses and telephone numbers of
MBEs or WBEs that were solicited; the date of each such solicitation; a description of the
information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why agreements could not be reached with MBEs or WBEs
to perform the work. That there may be some additional costs involved in solicitation and using
MBEs and WBESs is not a sufficient reason for a Professional Service Provider's failure to meet
the goals, as long as such costs are reagsonable.
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{4) Not rejecting MBEs or WBEs as being unqualified without sound reasons based on the
thorough investigation of a their capabilities. The MBES' or WBEs' standing within its industry,
membership in specific groups, organizations, or associations and political or social affiliations
are not legitimate cases for rejecting or not soliciting proposals to meet the goals.

(5) Making a portion of the work availabie to MBE or WEE sub=consultants and suppliers and
to select those portions of the work or material consistent with the available MBE or WBE sub-
consultants and suppliers, so as to facititate meeting the goals.

(6) Making good faith efforts despite the ability or desire of a Professional Service Provider to
perform the work of a contract with its own organization. A Professional Service Provider that
desires to self-perform the work of a conlract must demonstrate good faith efforts unless the
goals have been met.

{7} Selecting portions of the work to be performed by MBEs or WBEs in order to increase the
likeiihood that the goals will be met. This includes, where appropriate, breaking out cantract
work items into economically feasible units to facilitate MBE or WBE participation even when the
Contract might otherwise prefer to perform these items with its own forces.

{8} Making efforts to assist interested MBEs or WBEs in obtaining bonding lines of credit or
insurance as required by the Commission or Professional Service Provider.

(9) Making efforts to assist interested MBEs or WBEs in cbtaining necessary equipment,
supplies, materials or related assistance or services, including participation in a mentor-protégée
program; and

(10) Effectively using the services of the Commission; minority or women community
organizations; minority or women groups; local, state and federal minority or women business
assistance offices; and other organizations lo provide assistance in the recruitment and
placement of MBEs or WBEs.

b. In the event the Public Building Commission Procurement Officer determines that the Professionat Service
Provider did not make a good faith effort to achieve the goals, the Professional Service Provider may file a
Dispute to the Executive Director as provided in Section 18.02. Disputes Book 2.

9. Reporting and Record-Keeping Requirements

a.  The Professional Service Provider, within 5 working days of contract award, must execute a formal
subcontract or purchase order in compliance with the terms of the Professional Service Provider's proposal
and MBE/WBE assurances. Upon request by the PBC, the Professional Service Provider must provide
copies of the contracts or purchase orders executed between it and the MBE and WBE firms. During the
performance of the cantract, the Professional Service Provider will submit partial and final waivers of lien
from MBE and WBE sub-consultant and suppliers indicating the current payment amount and the
cumulative dollar amount of payments made to date.

b. The Professional Service Provider must maintain records of all relevant data with respect to the utilization of
MBE and WBE firms, including without limitation payroli records, tax retums and records, and books of
account in such detail as the Commission requires, and retain such records for a period of at least 3 years
after final acceptance of the work. Full access o such reconds will be granted to the Commission and/er its
designees, on 5 business days’ notice in order for the Commission to determine the Professional Service
Provider's compliance with its MBE and WBE commitments and the status of any MBE or WBE fim
performing any portion of the contract,
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¢.  The Professional Service Provider will file regular MBE and WBE utilization reports on the form entitled
*Status Report of MBE and WBE Sub-Contract Payments®, at the time of submitting each monthly invoice.
The report should indicate the curvent and cumulative payments to t MBE and WBE sub-contractors.

10.  Disqualification of MBE or WBE

a.  The Contract may be terminated by the Executive Director upon the disqualification of the Professional
Service Provider as an MBE or WBE if the sub-consultants status as an MBE or WBE was a factor in the
award and such status was misrepresented by the Professional Service Provider.

b. The Contract may be terminated by the Executive Director upon the disqualification of any MBE or WEBE if
the sub-consultants or supplier's status as an MBE or WBE was a factor in the award of the contract and
the status of the sub-consultant or supplier was misrepresented by the Professional Service Provider. [f the
Professional Service Provider is determined not to have been involved in any misrepresentation of the
status of the disqualified sub-consultant ar supplier, the Professional Service Provider shall make good faith
efforts to engage a qualified MBE or WBE replacement.

11.  Prohibition On Changes To MBE/WBE Commitments

The Professional Service Provider must not make changes to its contractual MBE and WBE commitments or
substitute such MBE or WBE sub-consultants without the prior written approval of the Executive Director.
Unauthorized changes or substitutions, including performing the work designated for a sub-consultant with the
Professional Service Provider's own forces, is a violation of this section and a breach of the contract with the
Commission, and may cause termination of the contract for breach, and/or subject the Professional Service
Provider to contract remedies or other sanctions. The facts supporting the request must not have been known
nor reasonably should have been known by the parties prior to entering into the subcontract.

12. MBE/WBE Substitution Requirements and Procedures

a.  Arbitrary changes by the Professional Service Provider of the commitmenits earlier certified in the Schedule
D are prohibited. Further, after once entering into each approved MBE and WBE sub-contract agreement,
the Professional Service Provider shall thereafter neither terminate the subcontract, nor reduce the scope of
the work to be performed by the MBE or WBE, nor decrease the price to the MBE or WBE, without in each
instance receiving the prior written approval of the Executive Director. In some cases, however, it may
become necessary to substitute a new MBE or WBE in order fo actually fulfil the MBE or WBE
requirements. In such cases, the Executive Director must be given reasons justifying the release by the
Professional Service Provider of prior specific MBE or WBE commitments established in the contract, and

will need to review the eligibility of the MBE or WBE presented as a substitute. The substitution procedure
will be as follows:

(1) The Professional Service Provider must notify the Executive Director immediately in writing
of an apparent necessity to reduce or terminate a MBE or WBE subcontract and o propose a
substitute firm for some phase of work, if needed in order to sustain the fulfilment of the
MBE/MWBE contract requirements.

(2) The Professional Service Provider's notification should include the specific reasons for the
propeosed substitution. Stated reasons which would be acceptable inciude any of the following
reasons: a) Unavailabilily after receipt of reasonable notice to proceed; b} failure of
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performance; c)financial incapacity; d) refusal by the sub-consultant to honor the proposal price
or scope; e) mistake of fact or law about the elements of the scope of work of a solicitation
where a reasonable price cannot be agreed; f) failure of the sub-consultant to meet insurancs,
licensing or bonding requirements; g) the sub-consultant's withdrawal of its proposal; or h}
decertification of the sub-consultant as MBE or WBE.

(3) The Professional Service Provider's position must be fully explained and supported with
adequate documentation. Stated reasons which will not be acceptable include; replacement
fim has been recruited to perform the same work under terms more advantageous to the
Professional Service Provider; issues about performance by the committed MBE or WBE were
disputed (unless every reasonable effort has already been taken to have the issues resolved or
mediated satisfactorily); an MBE or WBE has requested reasonable price escalation which may
be justified due to unforeseen circumstances.

The Profession Service Provider's notification should include the names, address and principal
official of any proposed substitite MBE or WBE and the dollar value and scope of work of the
proposed subcontract. Attached should be all the same MBE/WBE affidavits, documents and
Letters of Intent which are required of the proposed MBE or WBE firms.

(4) The Executive Director will evaluate the submitied documentation, and respond within
fifteen (15) working days to the request for approval of a substitution. The response may be in
the form of requesting more information, or requesting an interview to clarify or mediate the
problem. In the case of an expressed emergency need to receive the necessary decision for the
sake of job progress, the Executive Director will instead respond as soon as practicable.

(5) Actual substitution of a replacement MBE or WBE to fulfill contract requirements must not
be made before the Executive Director's approval is given of the acceptability of the substitute
MBE or WBE. This subcontract must be executed within five (5) working days, and a copy of
the MBE WBE subcontract with signatures of both parties to the agreement should be su bmitted
immediately to the Executive Director.

b.  The Executive Director will not approve exira payment for escalated costs incurred by the Professional
Service Provider when a substitution of sub-consultants becomes necessary for the Professional Service
Provider in order to comply with MBE/WBE contract requirements.

C. No relief of the MBEMBE requirements will be granted by the Executive Director except in exceptional
circumstances. Requests for complete or partial waiver of the MBE/WBE requirements of this contract
must be made in writing, stating all details of the request, the circumstances, and any additional relevant
information. The request must be accompanied by a record of all efforts taken by the Professional Service
Provider to locate specific firms, solicit MBE and WBE proposals, seek assistance from technical assistance
agencies, and other good faith efforts undertaken to achieve compliance with the MBEAWBE goals.

13.  Non-Compliance

a.  The Executive Director has the authority to apply suitable sanctions to the Professional Service Provider if
the Professional Service Provider is found to be in non-compliance with the MBE and WBE requirements.
Failure to comply with the MBE or WBE terms of this contract or failure to use MBE or WBE firms as stated
in the Professional Service Provider's assurances constitutes a material breach of the contract, and may
lead to the suspension or termination of the contract in part or in whole. In some cases, menthly progress
payments may be withheld uniil comective action is taken.
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b, When the contract is completed, if the Executive Director has determined that the Professional Service
Provider did not comply in the fulfillment of the required MBE and/or WBE goals, and a grant of refief of the
requirements was not obtained, the Commission will be damaged in the failure to provide the benefit of
participation to minority or women business to the degree set forth in this Special Condition. in that case,

the Commission may disqualify the Professional Service Provider from entering info future contracts with
the Commission.

14.  Severability

a. If any section, subsection, paragraph, clauss, provision or application of these Special Conditions
is held invalid by any count, the invalidity of such section, paragraph, clause or provision will not
affect any of the remaining provisions heregf.
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE B - Joint Venture Affidavit {1 of 3)

This form need not be filled in if all joint venturers are MBE/WBE firms. In such case, however, a writien joint
venture agreement among the MBE/WBE firms should be submitted. Each MBE/WBE joint venturer must also attach
a copy of their current certification letter.

1. Name of joint venture

2. Address of joint venture

3. Phone number of joint venture

4. ldentify the firms that comprise the joint venture

A. Describa the role(s) of the MBEAWBE firm(s) in the joint venture. (Note that a “clearly defined
portion of work™ must here be shown as under the responsibility of the MBE/WBE firm.}

B. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint
venturer.

3. Nature of joint venture's business

6. Provide a copy of the joint venture agreement,

7. Ownership: What percentage of the joint venture is claimed to be owned by MBE/WBE? %
8. Specifyasto:

A. Profit and loss sharing %

B. Capital contributions, including equipment %

C. Other applicable ownership interests, including ownership options or other agreements which
restrict ownership or control.

D. Describe any loan agreements between joint venturers, and identify the terms thereof.
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SCHEDULE B - Joint Venture Affidavit (2 of 3)

8. Control of and participation in this Contract: Identify by name, race, seéx, and “firm" those individuals
(and their titles) who are responsible for day-to-day management and policy decision making, including,
but not limited to, those with prime responsibility for:

A. Financial decisions

B. Management decisions such as:

1)  Estimating

2)  Marketing and Sales

3)  Hiring and firing of management personnel

4y  Other

C. Purchasing of major items or supplies

D. Supervision of field operations

E. Supervision of office personnel

F. Describe the financial controls of the joint venture, e.g., will a separate cost center be established; which
venturer will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority
of each joint venturer to commit or obligate the other. Describe the estimated contract cash flow for each
joint venturer,

G. State approximate number of operational personnel, their craft/role and positions, and whether they
will be employees of the majority firm or the joint venture.

10. Please state any material facts of additional information pertinent ta the control and structure of this
joint venture.
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE B - Joint Venture Affidavit (3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE Al L

MATERIAL INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS
OF OUR JOINT YENTURE AND THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE
UNDERTAKING. FURTHER, THE UNDERSIGNED COVENANT AND AGREE TO PROVIDE TO THE
PUBLIC BUILDING COMMISSION OF CHICAGQO CURRENT, COMPLETE AND ACCURATE INFORMATION
REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND ANY PROPOSED
CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND
EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH
JOINT VENTURER RELEVANT TC THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE
COMMISSION. ANY MATERIAL MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY
CONTRACT WHICH MAY BE AWARDED AND FOR INITIATING ACTION UNDER FEDERAL OR STATE

LAWS CONCERNING FALSE STATEMENTS,

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is
any significant change in the information submitted, the joint venture must inform the Public Building Commission of
Chicago, either directly or through the Consultant if the joint venture is a sub-consultant,

MName of Joint Venturer

Signature

Mame

Title

Date

State of County of

On this day of ,20
before me appeared (Name)

to me personally known, who, being duly swomn,

did execute the foregoing affidavit, and did state

that he or she was properly authorized by

(Name of Joint Venture)

Name of Joint Yenturer

Signaturc

Name

Title

Date

Stateof _ = Countyof

On this day of . 20
before me appeared (Name)

10 me personally known, who, being duly swom,
did execute the foregoing affidavit, and did state

that he or she was properly authorized by

(Name of Joint Venture)

to execute the affidavit and did so as his or her

free act and deed.

Notary Public

Commission expires;
(SEAL)

Dunning Branch Library PS1506
Project Number 08080

to execute the affidavit and did so as his or her

free act and deed.

Naotary Public

Commission expires:
(SEAL)
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C

Letter of Intent from MBE/WBE To Parform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2}

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH PROPOSAL

Name of Project:

Dunning Branch Library
Project Number: 08080
FROM:
Primera Engineers MBE__X____WBE
(Name of MBE or WBE)
TO!

Jackson Harlan, LLC

- SR and Public Building Commission of Chicago
(Name of Professional Service Provider)

The undersigned intends to parform work in connection with the above-referenced project as (check one):

a Sole Proprietor X a Corporation
a Partnership a Joint Venture

The MBEMWBE status of the undersigned is confirmed by the attached Letter of Certification, dated
. _February 16, 2009_____. In addition, in the case where the undersigned is a Jaint Venture with a non-
MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in
connection with the above-named project.

WEE/FI Engineering and LEED Design
Alternate: Lighting Design, Security Equipment Design

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the
%?ase ?‘%Gg— 82,500 LEED Design- $10,0000 Reimbursables- $2,000
Alternate 1 Lighting- $8,500
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULEC
Letter of Intent from MBE/WBE
To Perform As Subcontractor, Subconsultant, andior Material Supplier (2 of 2)

PARTIAL PAY [TEMS

For any of the above items that are partial pay itlems, specificaily describe the wark and subcontract doliar amount:
_N/A,

if mane space is needed t fully describe the MBE/WBE firm's proposed scope of work andfor payment schedule,
attach additional sheat(s),

SUB-SUBCONTRACTING LEVELS

£ % of the doilar value of the MBEAWBE subcontract will be sublet to non-MBE/WBE contractors.

£ %ofthedollar value of the MBE/WBE subcontract will be sublet to MBE/WBE conlractors.

If MBEMWBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zaro {0) must
be filled in each blank above. If more than 10% pencent of the value of the MBE/WBE subcontractor's scope of work

will be sublet, a brief explanation and description of tha work to be subled must be provided.

The undersigned will enter into a formal agreement for the abave work with the General Bidder, conditioned upon its

exacution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of
receipt of a notice of Cantract award from the Commission,

N 172,
Name of MBEMBE Firm (Print) Si ) }
216.08 e\ ["Onucy
Dat Name (Print}
312.606.0210
Phone
IF APPLICABLE:
By
Joint Venture Partner (Print) Signature
Dale Name {Prin{}
MBE___ WBE ___ Non-MBEWBE ___
Phong
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City of Chicago
Richard M. Daley, Mayor

Department of
Procurcment Services

Montel M. Gayles
Chief Procurement Officer

City Hall, Room 403

121 North LaSalle Street
Chicago, Dlinods 60602
(312) 744-4900

(312) 744-2949 (TTY)

hitp-fiwww.cityofthicapo.org
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BUILDING CHICAGO TOGETHER

[

July 11, 2008

Joan Jackson

Jackson Harlan, LLC

651 West Washington Bivd. - Suite 2086
Chicago, Illlinois 60661

Annual Certificate Expires: March 1, 2009
Vendor Number: 1066952

Dear Ms. Jackson:

We are pleased to inform you that Jackson Harlan, LLC has been certified as a
Women Owned Business Enterprise (WBE) by the City of Chicago. This WBE
certification is valid until March 1, 2013; however your firm must be re-validated
annually. Your firm's next annual validation is required by March 1, 2009.

As a condition of continued certification during this five year period, you mustfile a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will result in the termination of your certification. Please note that you must
include a copy of your most current Federal Corporate Tax Return. You must
also notify the City of Chicago of any changes in ownership or control of your firm or
any other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm’s eligibility if you fail to notify us of
any changes of facts affecting your firm’s certification or if your firm otherwise fails to
cooperate with the City in any inquiry or investigation. Removal of eligibility
procedures may also be commenced if your firm is found to be invoived in bidding or
contractual irreguiarities.

Your firm's name will be listed in the City's Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of:

Architectural Services and Consulting; Professional Design Firm;
Interior Design Services; Canstruction inspection Services

Your firm's participation an City contracts will be credited only toward WBE goals in
your area(s) of specialty. While your participation on City contracts is not limited to
your specialty, credit toward WBE goals will be given only for work done in the
specialty category.

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs.

IL UCP Host: Metra

Revised: Firm name change




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C

Letter of intent from MBE/WBE To Perform As
Subcontractor, Subconsuitant, andfor Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH PROPOSAL
Name of Project: Dunning Branch Library

Project Number: PS1506

FROM:

_Site Desian Groyp, Lid., MBE__X  WBE

{Name of MBE or WBE)

TO;

_Jackson Harlan, Lid, and Public Building Commission of Chicago

(Name of Professional Service Provider)
The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor X a Corporation
a Partnership a Joint Venture

The MBEMBE status of the undersigned is confirmed by the attached Letter of Cerfification, dated
. In addition, in the case where the undersigned is a Joint Venture with a non-
MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned Is prepared to provide the following described services or supply the following described goods in
connection with the above-named project.

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the
Contract Documents.

Landsc

Architecture $33,055; Civil Engineering Servi ; Civil Site ion $19.400
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C
Letter of intent from MBENNBE
To Perform As Subcontractor, Subconsultent, andlor Material Suppller (2 of 2)

PARTIAL PAY {TEMS

For any of the above items that are pariial pay items, specificalty describe the work and subcontract dollar amount:
_Not Applicable

If more space is needed to fully describe the MBEAVBE fir's proposed scope of work and/or payment schedule,
attach adiditonal sheed(s).

SUB-SUBCONTRACTING LEVELS

_____ % ofthe dolar value of the MBE/WBE subcontract wil be sublet fa non-MBE/WBE confractors.

____ %of the dollar value of the MBEMBE subcontract will be sublet o MBEAWBE contractors.

If MBE/WBE subcontractor will not ba sub-subcontracting any of the work described in this Schedule, a zero (0) must
be filled in each biank above. | mone than 10% percent of the valus of the MBE/WBE subcontractor's scope of work
will be sublat, a brief explanation and description of the work to be sublet must be provided.

The undersigned wil enter inta a formai agraement for the above work with the General Bidder, conditioned upon its

axacution of a contract with the Public Building Commission of Chicago, and will do 30 within five (5) working days of
receipt of a notice of Coniract award from the C i

By:
_Sife Desian Group. Lid. —
Name of MBE/WBE Fimn (Print) Signature |
Q21772009 _Robert S
Date Name (Pring)
_312-427-7340
Phong
IF APPLICABLE:
By:
Joint Venture Partner {Print) Signature
Date Neme (Print}

: MBE ___ WBE ___ NonMBEWBE ___
Phone

Paga 65 of 70
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Project Mumber (8080
10116650 Dunning Librany\genera0 propusaieckanniS650.Sched.des S0 dac
Rwv. Db 1010089 dibvrndl §2-08-2009

LAST DAFE PRINTED 2177XKR




City of Chicago
Richard M. Daley, Mayor

Depurtmeni of
Procurement Services

City Hall, Room 403

121 North LaSalte Sireet
Chicugo, Illinois 60602
{312) 744-4900

(312} 744-2949 (TTY)

hitp:/lwww.cityofchicago.org

NEﬁWQQDS

BUILDIAG CINCAGD TOGETHER

¢ o
January 16, 2008

Emest C. Wong, President

Site Design Group, Ltd.

888 South Michigan Avenue, Suite #1000
Chicago, lllinois 60605

Annual Certificate Expiras: April 1, 2009
Vendor Number: 1025281

Desr Mr. Wong:

We are pleased ta inform you that Site Design Group, Ltd. has been certified as a
Minority Owned Business Enterprise (MBE) by the City of Chicago. This MBE
certification is valid until June 1, 2013; however your firm must be re-validated
annually. Your firm's next annual validation is required by June 1, 2009,

As a condition of continued certification during this five year period, you must file a No-
Change Affidavit within 60 days prior to the annual expiration. Failure to file this
Affidavit will result in the termination of your certification. Please note that you must
include a copy of your most current Fedaral Corporate Tax Return. You must
also notify the City of Chicago of any changes In ownership or control of your firm or
any other matters or facts affecting your firm's eligibllity for certification whenaver the
changes oceur,

The City may commence action to remove your firm's eligibility if you fail to notify us of
any changes of facts affecting your firm's certification or if your firm otherwise fails to
cooperate with the City in any inquiry or investigation. Removal of sligibility
procedures may also be commenced if your finm is found to be involved in bidding or
contractual irregularities.

Your firm's name wili be listed in the City’s Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of:

Landscape Architectural Services and Consulting;
Professional Design Services

Your firm's participation on City contracts will be credited only toward MBE goals in
your area(s) of specialty. While your participation on City contracts is not limited to
your specially, credit foward MBE goals will be given only for work done in the
specialty category. s

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs,

IL UCP HOST: METRA




ior of Cli
g]i?h:rdu.lhuley,ﬂnyor

Department of
Procuremesi Serviees

Barbara A. Lumpkin
Chief Procurement Officer

City Hall, Room 403
121 Nortk LaSalle Street
Chisago, lilinoks 60602
(312) 744-4900

(312) 7442949 (TTY)

Ietp:tfwrww cityofchicago.org

VILDING CHICAGO TOGETHER

September 21, 2007 @
‘7(;» /&
Michasl F. DeSantiago, President e
Primera Engineers, Ltd. @?
100 South Wacker Dr., Suite 700

Chicago, IL 60606
Annual Certificate Explres: No
Vendor Number: 1008581
Dear DeSantiago:

Congratulations on your continued eligibllity for certification as a MBE by the City of
Chicago. This MBE certification is valid until November 2011; however your firm must be
re-validated annually. Your firm's next annual validation is required by November 1, 2008.

As a condition of continued cenrtification during this five year period, you must file a No-
Change Affidavit within 80 days prior t0 the date of expiration. Faiture to file this Affidavit
will result in the termination of your certification. Please note that you must Include a
copy of your most current Federal Corporate Tax Retum. You must aiso notify the City
of Chicago of any changes in ownership or control of your firm or any other matters or
facts aftecting your firm’s eligibility for certitication.

The City may commence action to remave your firm’s eligibility if you fail to notify us of any
changes of facts affecting your firn’s certification or if your firm otherwise fails to cooperate
with tha City in any inquiry or investigation. Removal of eligibility procedures may also be
commenced if your firm is found 1o be involved in bidding or contractual irreguiarities.

Your firm's name wilt be listed in the City's Directory of Minority Business Enterprises and
Women Business Enterprises in the specialty area(s) of:

Professional Design Firm; Structural Engineering Services;
Engineering and Architectural Consulting;
Construction Inspection

Your firm's participation on City contracts will be credited only toward MBE goals in your
area(s) of specially. While your participation on City contracts is not limited 1o your
speclalty, credit toward MBE goals will be given only for work done in the specialty
category.

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs.




City of Chicage
Richaed M. Daley, Mayor

Deparimend of
Procurement Services

Montd M. Gayla
Chief Procurement Oficer

City Hall, Room 403
121 Narth LaSalle Streat
Chicugo, Minois 50602
312} T44-4900

(312) T44-2949 (TTY)

htty:ifwwrw cityolchicago.org

January 22, 2009

Michael DeSantiago

Primera Engineers, Lid.

100 South Wacker Drive Suite 700
Chicago, IL 60606

Dear Mr. DeSantiago.

The City of Chicago Department of Procurement Services ("Department”)
has undertaken an evaluation of procurement policies and procedures
including those utilized within the MAWBE and DBE certification unit. In light
of this evaluation and in anticipation of streamiining our procedures, the
Department extends your MBE certification until March 1, 2006.

The Depariment may request additional information from you prior to the
expiration of the courtesy period. This information will assist us in making a
determination on the recertification of your company. You will receive
additional information from the Department in the coming days.

As you know, your firm's participation on contracts will be credited only
toward MBE in the following speciaily area(s).

Professional Design Firm; Structural Engineering Services;
Engineering and Architectural Consulting; Construction Inspection
if you have any questions, please contact our office at 312-742-0766.
Sincerely,

ffa""’""‘ﬂ‘

Lori Ann Lypson
Deputy Procurement Officer

LALAC
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December 8, 2007 .

ian Parr, President

Construction Cost Systems, inc.
1815 S. Moyers Road - Suite 200
Qakbrock Tasrace, IL 50184

Annual Cortifitate Expires: Esbrusry 1, 2009
Yeados Number: 1025045

Daar V. Par

We are plessed ta inform you thal Canstruction Cost Systems, inc. has besn
cartifiad as a Minorily Owned Business Exterprise (MBE) by the Cily of Chicago.
This MBE certification is vaild until February 1, 2013; however your finm must be re-
validated armwsally, Your fim's next abal valldadionis mquired by Febury 1, 2009,

As 2 condition of continuad cerification during this five yaar period, you must flle o
No-Change Affidavk within €0 days prior to the snnusl sxpiration, Falure to fie
this Affidavit wil reautt in the tarmination of your ceitiliciin. Plaaie note that you
muit inchsds a cogy of your most cunveint Federal Corporate Tax Retum. You
must also nofify the Clty of Chicigs of any chang=s in ownarship or conral of your
£mh or any other matiers or facts affecting your fiem's eligibRiy for castificetion
whenaver the chanjes occur.
The City may commence acdlon to remove your fimm's eligiblity If you fail to nolfy us
of any changas of facts affecting your fir's ceriification or ¥ your firm otherwise
fadls 1o cooperats with the City In any Inqulry o investigation. Removal of sligiblity
procedures may also be commenced i your firm is found 10 be imvolved in bidding
of contractus! iragularities. . T

Your fintys name Wil be Ested in the C qumw
Entenprises snd Women mmmm i3 in the specially areals) of;
Construcfion Mahagement; Cost Estimaling; Projoct lManagement Servicss
Yourfiom's parficipefion on Cily contracis will be credited only toward MBE goals In
your area(s) of specialty. Whils your participation on Cly cantracls is not 2mited to
your spacielly, credit toward MBE goals will be given only for work dore in the
spacizity category. :

* Thank you for your continued interest in the City's Minority and Women Bushiess
Enterpeise Programs. .




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE D

Affidavit of Professional Service Provider Regarding MBE/WBE Participation
(10f2)

Name of Project: Dunning Branch Library
STATE OF ILLINOIS }

158
COUNTY OF COOK }

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that | am the
Manhaging Member

Titke
and duly autharized representative of
Jackson Harlan, LLC

Name of Professional Service Provider
whose address is
651 West Washington Blvd. #206, Chicago, IL 60661

i the City of __ 11390 Stapof  11-inois

and that | have personally reviewed the material and facts submiited with the attached Schedules of MBE'WBE
participation in the above-referenced Contract, including Schedule C and Schedule B (if applicable), and the fallowing
is a statement of the extent to which MBEAVBE firms will participate in this Contract if awarded to this fimn as the
Contragtor for the Project.

Name of MBEMWBE Contractor Type of Work to be Done in Dollar Creditég;:rd MBEWBE
Accordance with Schedule C VEE WEBE
Jackson Harlan, LLC Architec¢ture, LEED 8 $4 02,480

Primera MEP, FP s 97,500 $
Site Design Group Landscape, Civil $ 62,105 $
CCcs, Inc. Cost Estimating § 15,100 §
$ $
$ $
$ $

Total Nel MBEMWBE Credin]s 194+ 705 | 402,480

Percent of Total Base Bid 30 % 63 %

The Professional Service Provider may count foward its MBE/WBE goal a portion of the total doliar value of a contract
with a joint venture equal to the percentage of the ownership and controf of the MBE/WBE partner.
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PUBLIC BUILDING COMMISSION OF CHICAGOQ

SCHEDULE D
Affidavit of Professional Service Provider Regarding MBEAWBE Participation
(2 of 2)

SUB-SUBCONTRACTING LEVELS
0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/MWBE contractors,

0 % of the dollar value of the MBE/WBE subcantract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must
be filled in each blank above.

If more than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and
description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms,
conditioned upon performance as Professional Service Provider of a Contract with the Commission, and will do so
within five (5) business days of receipt of a notice of Contract award from the Commission.

By:

Jackson Harlan, LLC \_,é‘/‘_ ( Ld{ . ,
Name of Professicnal Service Provider (Print) Signature
-19-09 Joan Jackson

Date Name (Print)

312-627-1015
Phone
IF APPLICABLE:
By:
Joint Venture Partner (Prinf) Signature
Date Name (Print)

MBE___ WBE___ Non-MBE/WBE ___
Phone/FAX
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PUBLIC BUILDING COMMISSION OF CHICAGO
STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS
{10f2)
Name of Project Dunning Branch Library  Contract Number P$1506

Date

STATE OF ILLINCIS }

185
COUNTY CF COCK }
In connection with the above-captioned contract:

| DECLARE AND AFFIRM that |

(Name of Affiant)
am the
and duly authorized representative of

(Title)

(Name of Company)
whose address is

and that the following Minarity and Women Business Enterprises have been contracted with, and have furnished, or are
furnishing and preparing materials for, and have done or are doing labor on the above-captioned confract; that there is
due and lo become due them, respectively, the amounts set opposite their names for materials or labor as stated; and
that this is a ful, true, and complete statement of all such MBEs/WBES and of the amounts paid, due, and to become
due to them:

MBEWBE Contract Amount Total Amount Balance
Name For of Previous This to
Contract Requests Request Complete
TOTALS
Page 58 of 60
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PUBLIC BUILDING COMMISSION OF CHICAGO

STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS (2 of 2)

| DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS OF THE
FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT | AM AUTHORIZED, ON BEHALF OF THE
ABOVE FIRM, TO MAKE THIS AFFIDAVIT.

{Affiant)

(Date)

On this day of 20

before me, . the undersigned officer, personally
appeared , known o me to be the person described in the

foregoing Affidavit and acknowledged that he (she) executed the same in the capacity therein stated and for the
purposes therein contained.

In witness thereof, | hereunte set my hand and official seal.

Notary Public
Commission Expires

{Seal)
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBITD
ELECTRONIC FILE TRANSFER AGREEMENT

ARCHITECT OF RECORD SERVICES
DUNNING BRANCH LIBRARY
PS1506

ELECTRONIC FILE TRANSFER AGREEMENT

ELECTRONIC FILE TRANSFER AGREEMENT
Between the Architact and the Owner

Qwner: Publi¢c Building Commission of Chicago (PBC)
RE: ELECTRONIC MEDIA
PROJECT NAME AND NO.:

DESCRIPTION OF DATA: This Agreement shall apply to all Electronic Drawings which are listed and
otherwise identified in an attached cover letter(s) to the PBC

TERMS OF AGREEMENT:

1. The PBC acknowledges that it has requested Architect to provide certain designs as electronic drawing
file data in disk format and that the information contained on these disks is provided for its sole use and
convenience. The PBC, at its own discretion, may choose to reassign this data to a third party, to
whom all terms of this agreement shall also apply, by obtaining the third party’s signature an the line
below and sending a signed copy to Architact.

2. The undersigned further acknowledges that the true record of the design is the most recent printed
copy of the design by Architect, and that errors and other changes may subsequently be introduced to
the electronic format without the fault or knowledge of, and beyond the control of Architect.

3. The PBC and Architect hereby acknowledge and agree that to the extent the PBC, its agents,
employees, consultants or contractors modify a design on electronic drawing file data such that the
design differs from the last sealed hard copy prepared by the Architect, the PEC shall be responsible
for any cost or harm incurred by the PBC due such modification.

4. This Data is an instrument of professional service prepared by Architect. Unless otherwise provided for

in the Agreement, the reuse of this data, including designs and information included therein shall be at
the sole risk of the user.

Architect:

Architect Authorized Signature [date]
Acknowledged and Accepted for:

Signature of PBC Executive Director [date]
Acknowledged and Accepted by Third Party:

Signature of Third Party [date}]
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Exshilor+ D ®
. W-9

(Rev. October 2007)

Departmant of the Treasury
Intemel Asvenue Sarvice

Request for Taxpayer
Identification Number and Certification

Give form to the
requestet. Do not
send to the IRS.

Name (a3 shown on your income tax returm)

Business nama, if different tmom above

¢ Lard =LLC

Check appropriate box: L] Individual‘Sole propristor

71 Other see netuctions) #=

|:| Comoration
E Limited liability comparry. Enter the tax classification (D=disregarded entity, C=corporation, P=pastnership} & | C(..

[ patnersnip Exampt
Bl payes

Address {number, street, and apt. or suite no.)

Print or type

Gi&. state, and ZIP code

WCAGO  IL D6 L]

L)

Requestar's name and addreas (optional)

_ %200

List account number(s} hera (optional}

See Specific nstructions on page 2.

IZXEI  Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate bax. The TIN provided must match the name given on Lne 1 to avoid
backup withhaotding. For individuals, this s your social security number [SEN). However, for a resident ! i
alien, sole proprietor, or disragardad ertlty, see tha Part | instructions on page 3. For other entities, it is
your employer identification number (EIN). If you do nat have a number, see How fo get a TIN on page 3. or

Note. If the account is in mere than one name, see thae chart on page 4 for guidelines on whose

number to enter.

Social sacurity number

4253904

Certification

Under penalties of perjury, | certify that:

1. The number shown on this form is my corract taxpayer identification number (or | am waiting for & numbar to be issuad to me), and

2. | am not subject to backup withholding because: (a) | am exemnpt from backup withhokling, or (b} | have not heen notified by the Iniemal
Revenue Service (IRS) that | am subject o backup withholding as & result of a failure to report all interest or dividends, or {c) the IRS has

natified me thet | am no longer subject to backup withholding, and

3. lama US. cltlzen or other U.5. person (defined below).

Cartiflcation Instructions. You imust crass out ltem 2 abave if you have been notified by the IRS that you are currently subjact to backup
withhelding because you have falled to report all Interest and dividands on your tax retum. For real estate fransactions, item 2 doas not apply.
For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement
arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the Certification, but you must

provide your correct TIN. See the'instructions on page 4.

Sign Signaturo of
Here U.S. person B

\/M.u( du',ﬁ/\

oats > H-(9-09

General Instructions

Saction raferences are to the Internal Revenue Code unless
otherwise noted.

Purpose of Form

A person wha is required to file an information return with the
IRS must obtain your correct taxpayer identification number (TIN}
to report, for example, income paid to you, real estate
transactions, mortgage interest you paid, acquisition or
abandonment of secured property, cancellation of debt, or
contributions you made to an IRA.

Use Form W-9 only if you are a U.S. person (including a
resident alien), to provide your correct TIN to the person
requesting it {the requester) and, whan applicable, to:

1. Certify that the TIN you are giving is correct (or you are
walting for a number to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S,
axsmpt payee. If applicable, you are also certifying that as a
U.S. person, your allocable share of any partnership income from
a U.S. trade or business is not subject to the withholding tax on
foreign partners’ share of effectively connectsd income.

Note. |f a requester gives you a form other than Form W-9 to
request your TIN, you must use the requester's form if it is
substantially similar to this Form wW-9,

Definitlon of a LS. person. For federal tax purposes, you are
considered a LS. person if you are:

® An individuai who s a U.S. citizen or LS. resident alien,

# A partnership, corporation, company, or association created or
organized in the United States or under the laws of the United
States,

# An estate (other than a foreign estate), or

& A domestic trust (as defined in Regulations section
301.7701-7).

Special rules for partnerships. Partnerships that conduct a
trade or business in the United States ara generally required to
pay a withholding tax on any foreign partners’ share of ihcoma
from such business. Furthar, in certain cases where a Form W-9
has not been received, a partnership is required to presume that
4 partner is a foreign person, and pay the withholding tax,
Therefore, if you are a U.S. persen that is a partner in a
partnership conducting a trade or business in the United States,
provide Form W-9 ta the partnership to sstablish your U.S.
f.tatus and avold withholding on your shars of partnership
ncome.

The perscn who gives Form W-9 to the partnership for
purposes of establishing its U.S, status and avoiding withholding
on its gllocable sharg of net income from the partnership
conducting a trade or business in the United States is in the
following cases:

® The .3, owner of a disregarded antity and not the entity,

Cat. No. 10231
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» The U.S. grantor or other owner of a grantor trust and not the
trust, and

» The U.S. trust (other than a grantor trust) and not the
beneficiaries of the trust,

Foreign person. If you ara a foreign person, do not use Form
W-2, Instead, use the appropriate Form W-8 (see Publication
515, W;thholding of Tax an Nenresident Aliens and Forsign
Entities).

Nonresident alisn who becomes a resident alien. Generally,
only a nonresident alien individual may use the tenns of a fax
treaty to raduce or sliminate U.S, tax on certain types of income.
However, most tax traaties contain a provision known as a
“saving clause." Exceptions specified in the saving clauss may
permit an exemption frorn tax to continue for cartain types of
income even after the payee has otherwise become a U.5.
resident alien for tax purposes.

If you are a L.5. resident alien who is relying on an exception
contained in the saving clause of a tax treaty 1o claim an
exemption from U.S. tax on certain types of income, you must
a;tlach 4 statemsnt to Form W-9 that specifies the following five
ems:

1. Tha treaty country. Generally, this must be the same treaty

under which you claimed exemption from tax as a nonresident
alfen.

2. The treaty article addressing the income.

3. The article number (or location) in the tax treaty that
contains the saving clause and its exceptions.

4. The type and amount of income that qualifies for the
exemption from tax.

5. Sufficient facts to justify the exemption from tax undear the
terms of the treaty article.

Example. Article 20 of the U5 -China income tax treaty allows
an exemption from tax for scholarship income recaived by a
Chinese studant termporarily presaent in the United States. Uncdier
U.S. law, this student will kecome a resident alien for tax
purposes if his or her stay in the United States exceeds 5
calendar years. However, paragraph 2 of the first Protocol to the
U.5.-China treaty (dated April 30, 1984} allows the provisions of
Article 20 to continue to apply evan aftar the Chinese student
becomes a resident alien of the United States. A Chinese
student who qualifies for this exception (under paragraph 2 of
the first protocol) and is relying on this exception to claim an
exemption from tax on his or her scholarship or fellowship
income would attach 1o Form W-9 a statement that includes the
information described above to support that exemption,

It you are a nonresident allen or a foreign entity not subject to
backup withholding, give the requester the appropriate
completed Form W-8

What is backup withholding? Persons making certain payments
to you must under certain conditions withhold and pay to the
IRS 28% of such payments. This is called “backup withholding."
Paymeanis that may be subject to backup withholding include
interest, tax-exempt interest, dividends, broker and barter
exchange transactions, rents, royalties, nonemployee pay, and
certain payments from fishing boat operators. Real estate
transactions are not subject to backup withholding.

You will not be subject to backup withholding on payments
you receive if you give the requesier your correct TIN, make the
proper certifications, and report all your taxehle imerest and
dividends on your tax return.

Payments you receive will be subject 1o backup
withhelding if:
1. You do nat furnish your TIN to the requester,

2. You do not certify your TIN when required (see the Part Il
instructions on page 3 for details),

3. The IRS tells the requester that you furnished an incorrect

4. The IRS tells you that you are subject to backup
withholding because you did not raport all your interast and
dividends on your tax return {for reportable interest and
dividends only), or

5, You do not certify to tha raequester that you ara not subjact
1o backup withholding under 4 above (for reportable interest and
dividand accounts opened after 1983 only).

Certain payees and payments are exempt from backup
withholding. See the instructions below and the separate
instructions for the Requestear of Form W-9.

Also see Special rufes for parinerships on page 1.
Penalties

Failure to fumish TIN. If you fail to fumish your comrect TIN to a
retjusster, you are subject to a penalty of $50 for each such
failure unless your failure is due to reasonable cause and not to
wiltful neglect.

Civil penalty for false information with respect to
withhelding. If you make a false statement with no reasonsble
basis that results in no backup withholding, you are subjact to a
$E00 penalty.

Criminal penaity for falsifying information. Willfully falsifying
certifications or affirmations may subject you to criminal
penalties including fines and/or Imprisonment.

Misusa of TINs. If the requester discloses or uses TINs in
violation of federal law, the requester may be subject to clvil and
criminal penalties.

Specific Instructions

Name

If yeu are an indiidual, you must generally enter the name
shown on your income tax return. However, if you have changed
your last name, for instance, due to mamiage witholt informing
the Social Security Administration of the name change, enter
your first name, the last name shown on your secial security
card, and your new last name,

If the account iz in joint names, list first, and then circle, the
name of the person or entity whose number you: entered In Part |
of the form.

Sole proprietor. Enter your individual name as shown on your
income tax return on the “Name” line. You may enter your
business, trade, or “doing business as ({DBA)" name on the
“Business name" line.

Limited ltability company (LLC). Check the “Limited liability
company” box only and enter the appropriate cods for the tax
classification ("D" for disregarded entity, “C" for corporation, “P”
for partnership) in the space provided.

For & single-member LLC {including a foreign LLC with a
domestic owner) that is disregarded as an entity separate from
its owner under Regulations section 301,7701-3, enter the
ownel's name on the “Name” line. Enter the LLC's name on tha
“Business nama" line.

For an LLG classified as & partnership or a corporation, enter
the LLC's nama on the “Name” line and any business, trade, or
DBA name on the "Business name” line.

Other sntities. Enter your business name as shown on required
federal tax docurnents on the “Name” line. Thiz nams should
match the nama shown on the charter or other legal document
creating the entity. You may enter any business, trade, or DBA
name on the “Business name” line,

Note. You are requested to check the appropriate box for your
status {individual/scla proprietor, corporation, atc.).

Exempt Payee

If you are exempt from backup withhelding, enter your name as
described above and check the appropriate box for your status,
then check the "Exermpt paysa® box in the ling following the
business name, sign and date the form.
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Generally, individuals (including sale proprigtors) are not exempt
from packup withhelding. Gorporations are sxempt from backup
withhiolding for certain payments, such as interest and dividends.
Note, If you are exempt from backup withholding, you should
still complete this form 1o avoid possible erroneous backup
withholding.

The following payees are exempt from backup withholding:

1. An organization exempt from tax under section 501{g), any
IRA, or a custodiel account under section 403()(7) if the account
satisfies the requirements of section 401 ({2},

2. The United States ar any of its agencies or
instrumentalitias,

3. A state, the District of Columbia, a possession of the United
States, or any of their political subdivisions or instrumentalities,

4. A foreign government or any of its political subdwisions,
agencies, or instrumentalities, or

5. An international organization or any of its agencies or
instrumentalities.

Other payees that may be exsmpt from backup withholding
include:

B. A corporation,

7. A foreign central bank of issue,

8. A dealer in securities or commodities requirad ta register in
the United States, the District of Columbia, or a possession of
the United States,

8. A futures commission merchant registered with the
Commodity Futures Trading Gommission,

10. A real estate investment trust,

11. An entity registered at all times during the tax year under
the Investment Company Act of 1940,

12. A common trust fund operated by a bank under section
5844a),

13. A financial institution,

14, A middiemnan known in the investment community as a
nominee or gustodian, or

15. A trust exempt from tax under section 664 or describad in
sgction 4947,

The chart below shows types of payments that may be
axempt from backup withholding. The chart applies to the
axsmpt payees listed above, 1 through 15.

IF the payment Is for... THEN the payment |s axempt

Interest and dividend payments | All exempt payees except
for 9

Broker transactions Exempt payees 1 through 13.
Also, a person registenad under
the Investment Advisers Act of
1240 who regularly acts as a

broker
Exempt payees 1 through 5

Barter exchange transactions
and patronage dividends

Payments over $600 required
1o be reported antI:I direct
sales over $5,000

Generally, exempt payesss
1 through 7

"See Form 1088-MISC, Miscallaneaus Income, and its instructions.
However, the following payments made to a corporation (including grass
procesds paid to an attorney under section B045(), even if tha atinmey is a
corparation) and reportable on Form 1093-MISC are not exempt fram
backup withholding: medical and health care paymenis, attormeys’ fees, and
payments for services paxd by a federal executive agency.

Part 1. Taxpayer Identification
Number (TIN})

Enter your TiN in the appropriale box. If you are a resident
alien and you do not have and are not eligible to gat an S5N,
your TIN is your IRS individual taxpayer identification number
{ITIN}. Enter it in the sagial security number box. If you do not
have an FTIN, see How to gef a TIN balow.

If you are a sole proprietor and you have an EiN, you may
enter either your SSN or EIN. However, the IRS prefers that you
use your 35N,

If you are a single-member LLC that is disregarded as an
entity separate from its owner {saa Limited fabilily cormpany
{LLC) on page 2), anter the owner's SSN (or EIN, if the owner
has one). Do not enter the disregarded entity’s EIN. If the LLC is
classified as a corporation or partnarship, enter the entity's EIN.

Note. Sea the chart on page 4 for further clarification of name
and TIN combinations.

How to get a TIM. If you do not have a TIN, apply for one
immediately. To apply for an SSN, get Form 83-5, Application
for a Social Sscurity Card, fram your focal Social Security
Administration offica or get this form online at www.ssa.gov. You
may also get this form by calling 1-800-772-1213. Use Form
W-7, Appiication for IRS Individual Taxpayer Identification
Number, to apply for an ITIN, or Form 55-4, Application for
Employer dentification Murnber, to apply for an EIN, You can
apply for an EIN online by accessing the IRS website at
www.irs.gov/businesses and clicking on Employer Identification
Number EIN) under Starting a Business. You can get Forms W-7
and §84 from the IRS by vistting www.irs.gov or by cailing
1-800-TAX-FORM (1-800-829-3676).

If you are asked to complete Form W-8 but do not have a TIN,
write “"Applied For” in tha space for the TIN, sign and date the
farm, and give it to the requester. For interest and dividend
payments, and certain payments made with respect to readily
tradable instruments, generally you will have 80 days to get a
TIN and give it to the requester before you are subjact to backup
withholding on payments. The 60-day nile does not apply tc
other types of payments. You will be subject to backup
withholding on all such payments uniil you provide your TIN to
the requester.

Note, Entering “Applied For™ means that you have already
applied for a TIN or that you intend to apply for one soon.

Caution: A disragarded domesiic eniity that hes & foreign owner
must use the appropriate Form W-8,

Part ll. Certification

To establish to the withholding agent that you are a LL.S. person,
or resident alien, sign Form W-9. You may be reguested to sign
by the withholding agent even if items 3, 4, and 5 below indicate
ctherwise.

For a joint account, only the person whoss TIN is shown in
Part | should sign (when required). Exempt payees, see Exempt
Payee on page 2.

Signature requirements. Complate the certification as indicated
in 1 through 5 below.

1. Interest, dividend, and barter axchange accounts
ocpened before 1984 and broker accounts considered active
during 1983, You must give your cornsct TIN, but you do not
have to sign the certification.

2. Intarest, dividand, broksr, and barter exchange
accounts opened after 1983 and broker accounts considered
inactive during 1983, You must sign the certification or backup
withholding will apply. If you are subject to backup withholding
and you are merely providing your comect TIN to the requester,
you must cross out item 2 in the certification betore signing the
form.
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3. Real estate transactions. You must sign the certification.
You may cross out itern 2 of the certification.

4, Othar payments. You must give your conect TIN, but you
do not have to sign the certification unless you have been
notified that you have previcusly given an incorrect TIN. "Other
payments” include payments mecde in the course of the
recuester’s trade or business for rents, rovalties, goods (other
than bills for merchandise), medical and health care services
{including payments to corporations), payments to a
nonemployee for services, payments to certain fishing boat crew
members and fishermean, and gross proceeds paid to attarnays
{including payments to corporations).

B. Mortgage interest paid by you, acquisition or
abandonment of secured property, cancellation of debt,
qualified tuition program payments (under saction 529), IRA,
Coverdell ESA, Archer MSA or HSA contributions or
distributions, and pension distributions. You must give your
corract TIN, but you do not have ta sign the certification.

What Name and Number To Give the Reguester

For this type of account:

Giva nama and 58N of:

-

- individual
2. Two or mose individuals (joint
account)

3. Gustodian account of a minor

Tha individual

The actual owner of the account or,
if combined funds, the first
individual on the account’

The minor

[Uniform Gift to Minors Act)

4. a The usual revcable savings
trust igrartor is also trostee]
b. Socalled trust account that is
net a legal or valid trust under
state iaw

5. Sole proprietorship or disregarded | The owner’
entity owned By an individual

The grantor-trustee |

The actual awner '

For this type of accoumt: Give name and EIN of:
6. Disregarded sntity nol owned by an| The owner
individual

7. A velid trust, estate, ar pension trust
&. Corporate or LLC electing
corporate stetus on Farm 8832

Lagal entity *

The porporation

8. Association, club, religicus, The organization
charitable, educational, or other
tax-exempt organization
10. Partnership or multi-member LLC | The partnership

11. A brokar or registered nomines

12. Account with the Department of
Agriculture in the name of a public
entity (auch aa a stats or local
govarnment, achool distriet, or
prison} that receives agricultural
program payments

The broker &r nominge
The public antity

' List first and dircle the name of the parmon whase numbar yaw fumish. If only cne person
Qn a jaint account has an SSH, thal parson’s nummer must ba Jumished.

2Giﬂ:le ihe minor's,name and lumish the minor's SSH,

a\l’cu.r must show your indhiduel name and you meny 2lso errler yaur buginess or "DBA"
name on the secand name ling. You may use either your SSN or EIN {if you have one),
fun tha RS encourages you &2 use your SSN.

* | igt first and glrele the name of 1he trust, estata, or pensian frust. Do not fumish tha TIN

of the personal represariative or trusted unless the lagal entity itsalf is not designated in
the stcount tile.] Also ged Spacisd ruley for part

hips a0 page 1.

Note. If no name is circled when more than one name is listed,
the number will be considered to be that of the first name listed.

Secure Your Tax Records from Identity Thetft

Identity theft occurs when someone uses your pearsonal

inforrmation such as your nams, social security number (SSN), ar
other identifying information, without your permission, to cornmit
fraud or other crimes. An identity thief may use your SSN to get
a job or may file a tax return using your SSN to receive a refund.

To reduce your rigk:
@& Protect your SSN,
# Ensure your employer is protecting your SSN, and
® Be careful when choosing a tax preparer. )

Call the IRS at 1-800-828-1040 if you think your identity has
been used inappropriately for tax purposes.

Victims of identity theft who are experiencing economic harm
or a systemn problem, or are seeking heip in resolving tax
problems that hava not been resoived through nommal channels,
may he aligible for Taxpeyer Advocete Service (TAS) assistance.
You can reach TAS by calling the TAS toll-frea casa intake lina
at 1-877-777-4778 or TTY/TDD 1-800-828-4058.

Protect yourself from suspicious emails or phishing
schemas. Phishing is the creation and use of email and
websites designed to mimic legitimate business emails and
websites. The most common act is sending an email to a user
falsely claiming to be an established legitimate enterprise in an
attemnpt to scam the user inte survandering private information
that will be used for identity thaft.

The IRS does not initlate contacts with taxpayers via emails,
Also, the |IRS does not requaest personal detailed information
through email or ask taxpayers for the PIN numbers, passwords,
or similar sacret access information for their credit card, bank, or
othar financial accounts.

I you receive an unselicitad smail claiming to be from the IRS,
forward this message to phishing@irs.gov. You may also repot
misuse of the IAS name, loge, or other IRS personal property to
the Treasury Inspector General for Tax Adminisiration at
1-800-366-4484. You can forward suspicious emails to the
Federal Trade {ommission at: spam@uce.gov or contact them at
www.consumer.gov/idtheft or 1-877-\DTHEFT(438-4338).

Visit the IAS website at www.irs.gov to learn more about
identity theft and how to reduca your risk,

Privacy Act Notice

Section 6109 of the Intemal Revenue Code requires you to provide your correct TIM to peraons who muet file information returns with the IRS to report interast,
dividands, and certain other income paid o you, mortgage intarast you paid, the acquisition or abandonment of secured property, cancellation of debt, or
confributions you made 1o an IRA, or Archer MBA or HSA, The IRS uses the numhbers for identification purposes and to help verify the accuracy of your 1ax return.
The IAS may also provide this information to the Department of Justics for civil and criminal litigation, and te cities, states, the District of Columbia, and U.S.
passessions 1o carry out their tax laws. We may aleo disclose this information to other countries under a tax treaty, to federal and state agencies to enforca fadaral
nontax criminal [aws, or to federal law enforcement and intelligence aganciea to combat terrorism.

You must provide your TIN whather or riot you are required to fils a tax raturn. Payers must genarally withhald 28% of taxable interest, dividend, and certain other
paymants to 3 payse who does not give a TIN to a payer. Cerain penalties may also apply.




