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AGREEMENT TO CONTRACGT ASSIGNMENT

Effective upon the execution of this agreement to contract assignment (“Agreement”) by

_Assignor, Assignee and Contractor (as each is defined below), the Public Building

Commission of Chicago, an Hlinois municipal corporation (the “PBC”), as Assignor,
assigns its rights and delegates its duties and obligations under Bid Package No. 15700
Mechanical WiControls SCOPE of PBC Contract No. PS1668 (the “Contract”), which
Contract was made and entered into as of February 1, 2010 by and between the PBC
and International Piping Systems, Inc. (“Contractor”), to Turner Construction
Company, a New York Corporation (“Tumer’), as Assignee. Notwithstanding the
foregoing, Contractor's obligation to indemnify and defend Assignor under the terms of
the Contract shall remain in full force and effect subsequent to such assignment.

Effective immediately upon the execution of this Agreement by all the parties hereto,
Assignee accepts Assignor’s rights under the Contract and assumes performance of the
Contract, inciuding all of Assignor’s duties and obligations under it.

Effective immediately upon the execution of this Agreement by all the parties hereto,
Contractor consents to the assignment and transfer of the Contract from Assignor to
Assignee, and shall perform its duties and obligations and exercise its rights under the
Contract, including its obligation-to indemnify and defend Assignor, pursuant to the terms
and conditions stated therein. ) N SN
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Signed as of this ZQ day of h"‘&(al‘(' , 2010, by:] _Public Building Commission of Chicago
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Public Buj Commissio Chicago B3 UAP: — -
. : WPROIECTN: A&/ L)
By: _ el

ErifiCavin Cabonargi REC'D HAR23 2010

Executive Director

State of lllinois  Ooneuet 65

County of Cook e

r

Vraseliof 87
This instrument was ACKNOWLEDGED before me this ZZM day of M
by Erin Lavin Cabonargi, as Executive Director of the Public Building Commission

DAISY L JACKSON
NOTARY PUBLIC - STATE OF iLLINOIS
MY COMMISSION EXPIRES 07/24/12
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AGREEMENT TO CONTRACT ASSIGNMENT

: ASSIGNOR
' Turner Constructioff Com

- By
y F
Name: Stephen W. Fort U
Title Vice President & General Manager

State of lllinois,
County of Cook

Yy
This Instrument was acknowledged before me this may of mﬁ , 2068~
by Stephen W. Fort, as Vice President and General Manager of Turnet Construction

Company.
Laspe s g
Notary Public m”y::ym %ﬁﬁf?}
CONTRACTOR

International Piping Systems, Inc.

By:
e T TUN MITVC
Title (1IN

State of lllinois,
County of Cook
F 12
This Instrument was acknowledged before me this / day of %éf Mf?' 2009
by ' as of
/ﬁ% / £ { : cmc&??];oz;m
Notary Public $ REY ™y Commission Expies 110110
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. This: Agreement, made as of the FIRST day of FEBRUARY in the year TWO
THOUSAND TEN by and between the Public Building Commission of Chicago, an llinais
municipal corporation, (hereinafter calied the “PBC”) and INTERNATIONAL PIPING SYSTEMS, INC.,
an lilinois Corporation with office located at 444 East State Parkway, Schaumburg, llinois
60173 (hereinafter called the Subcontractor).

Witnesseth, that the Subcontractor and the PBC agree as follows:

Article)l.  The Subcontractor shall perform and furnish all the work, labar, services,
materials, plant, equipment, tools, scaffolds, appliances and other things necessary for MECHANICAL
W/CONTROLS (hereinafter callad the Work) for and at the OGDEN REPLACEMENT ELEMENTARY
SCHOOL. (hereinafter called the Project), located on premises at 24 WEST WALTON STREET,
CHICAGOQ, ILLINOIS 60610 (hereinafter called the Premises), as shown and described in and in strict
accordance with the Plans, Specifications, General Conditions, Special Conditions and Addenda
thereto prepared by NAGLE HARTRAY DANHER KAGAR McKAY PENNEY ARCHITECTS, LTD.
(hereinafter called the Architect) and with the terms and provisions of the Agreement for Canstruction
Management Services (hereinafier called the “General Contract”) between PBC and Turner
Construction Company (hereinafter called the “Construction Manager”} dated OCTOBER 1§, 2009
and in strict accordance with the additional Provisions, FIVE (5) pages annexed hereto and made a
part hereof.

Article Il. The Plans, Specifications, General Conditions, Speciat Conditions, Addenda and
General Contract hereinabove mentioned, are available for examination by the Subcontractor at afl
reasonable times at the office of the PBC; all of the aforesaid, including this Agreement, being
hereinafter sometimes referred to as the Confract Documents. The Subcontractor represents and
agrees that it has carefully examined and understands this Agreement and the other Contract
Documents, has investigated the nature, locality and site of the Work and the conditions and
difficulties under which it is to be performed and that it enters into this Agreement on the basis of its
own examination, investigation and evaluation of all such matters and not in reliance upon any

- opinions or representations of the PBC, or of the Construction Manager, or of any of their respective

officers, agents, servanis, or employees.

With respect to the Work to be performed and furnished by the Subcontractor hereunder, the
Subcontractor agrees to be bound to the PBC by each and all of the terms and pravisions of the
General Contract and the other Contract Documents, and to assume toward the Construction
Manager all of the duties, obligations and responsibilities that Construction Manager by those Contract
Documents assumes toward the PBC, and the Subcontractor agrees further thai Construction
Manager shall have the same rights and remedies as against the Subcontractor as the PBC under the
terms and provisions of the General Confract and the other Contract Documents has against

. Construction Manager with the same force and effect as though every such duty, obligation,

responsibility, right or remedy were set forth herein in full. The terms and provisions of this Agreement
with respect to the Work to be performed and furnished by the Subcontractor hereunder are intended
to be and shall be in addition to and not in substitution for any of the terms and provisions of the
General Contract and the other Contract Documents.

- This Subcontract Agreement, the provisions of the General Contract and the other Contract
Documents are intended to supplement and complement each other and shall, where possible, be
thus interpreted. If, however, any provision of this Subcontract Agreement irreconcilably conflicts with
a provision of the General Contract and the ather Coniract Documents, the provision imposing the
greater duty or obligation on the Subcontractor shalt govern.

The parties recognize that problems and disputes between them may occur and that it is
preferable for them to reach an amicable resolution of same without the need to resort to formal
dispute resolution procedures. [n that regard, they each pledge to participate in good faith in voluntary

‘and non-binding Alternate Dispute Resolution (ADR) procedures. However, in the event that such

disputes are not resolved by mediation or another ADR procedure as the PBC and the Subcontractor

BFAChicagoiPROJECTS1832400 - CodeniPURGHASE - FINAL\CONTRAG TS\ ORM 36P-Ogden\15700-IPS. docx

Page 1 of 18




sk

PR EAE SR IERTI Y. S

AR (i

At RIS U e S B e e e s e e s L,

FORM 36P — OGDEN REV 11/30/09

Time of
Completion

il e

may agree then such disputes shall be resolved at PBC’s sole option e#ther in the manner and forum
pursuant to which disputes between the PBC and Construction Manager are to be resolved under the

- terms of the General Contract or according to law. Furthermore, the Subcontractor agrees that the

PBC shall have the exclusive right to -join the Subcontractor as a party in any dispute resolution

- procedure (including without limitation ADR procedures, binding arbitration or other judicial ar non-

judicial proceeding) between the PBC and Construction. Manager, fogether with such other
subcontractors or parties as may be appropriate, where in the judgment of the PEC the issues in
dispute are related to the work or performance of the Subcontractor. Furthermore, the Subcontractor
expressly agrees to waive its right to trial by jury in case the PBC elects io resolve the dispute in
iitigation,

Article lll. The Subcontractor shall commence the Work when notified to do so by the PBC
and shall diligently and continuously prosecite and complete the Woark and coordinate the Work with
the other work being performed on the Project, in accordance with those project schedules as may be
issued from time to time during the performance of the Work and any other scheduling requirements
listed in this Agreement, so as not to delay, impede, obstruct, hinder or interfere with the
commencement, progress or completion of the whoie or any part of the Work or other work on the
Project.

The Subcontractor shall participate and cooperate in the development of schedules and other
effarts to achieve timely compietion of the Work providing information for the scheduling of the times
and sequence of operations required for its Work to meet PBC’s overall schedule requirements, shall
continuously monitor the project schedule so as to be fully familiar with the timing, phasing and
sequence of operations of the Work and of other work on the Project, and shall execute the Work in
accordance with the requirements of the project schedule incl uding any revisions thereto.

Should the progress of the Work or of the Project be detayed, disrupted, hindered, obstructed,
or interfered with by any fault or neglect or act or failure to act of the Subcontractor or any of its
officers, agents, servants, employees, subcontractors or suppliers so as {o cause any additional cost,
expense, liability or damage to Construction Manager including legal fees and disbursements incurred
by Construction Manager (whether incurred in defending claims arising from such delay or in seeking
reimbursement and indemnity from the Subcontractor and its surety hereunder or otherwise) or to the
PBC or any damages or additional costs or expenses for which Construction Manager or the PBC
may or shall become liabie, the Subcontractor and its surety shall and does hereby agree to
compensate Construction Manager and the PBC for and indemnify them against all such costs,
expenses, damages and liability.

PBC, if it deems necessary, may direct the Subcontractor to work overtime and, if so directed,
the Subcontractor shall work said overtime and, provided that the Subcontractor is not in default under
any of the terms or provisions of this Agreement or of any of the other Contract Documents, PBC will
pay the Subcontractor for such actual additionst wages paid, if any, at rates which have been
approved by PBC plus taxes imposed by law on such additional wages, plus workers' compensation
insurance, liability insurance and levies on such additional wages if required to be paid by the
Subcontractor to comply with Subcontractor's obligations under this Agreement.

If, however, the progress of the Work or of the Project be delayed by any fault or neglect or
act or failure to act of the Subcontractor or any of its officers, agents, servants, employees,
subcontractors or suppliers, then the Subcontractor shall, in addition to all of the other cbligations
imposed by thls Agreement upon the Subcontractor in such case, and at its own cost and expense,
work such overtime as may be necessary to make up for all time lost in the completion of the Work
and of the Project due to such delay. Should the Subcontractor fail to make up for the time lost by
reason of such delay, PBC shall have the right to cause other Subcontractors to work overtime and to
take whatever other action it deems necessary to avoid delay in the compietion of the Work and of the
Project, and the cost and expense of such overtime andfor such other action shall be borne by the
Subcontractor.
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Article IV. The sum to be paid by the PBC, out of funds received from the owner, to the
Subcontractor for the satisfactory performance and completion of the Work and of all of the duties,
_obligations and responsibilities of the Subcontractor under this Agreement and the other Confract
Documents shall be THREE MILLION ONE HUNDRED FIFTY-TWO THOUSAND NINE HUNDRED
SEVENTY-ONE AND 00/100 DOLLARS {$3,152,971.00) (hereinafter called the Price) subject to
additions and deductions as herein provided. :

The Price includes all Federal, State, County, Municipal and other taxes imposed by law and
based upon labor, services, materials, equipment or other items acquired, performed, furnished or
used for and in connection with the Work, including but not fimited to sales, use and personal property
taxes payable by or levied or assessed against the PBC, Construction Manager or the Subcontractor.
Where the law requires any such taxes to be stated and charged separately, the total price of afl items
included in the Wark plus the amount of such taxes shall not exceed the Price.

On or before the last day of each month the Subcontractor shall submit to Construction
Manager, in the form required by the PBC, a written requisition for payment showing the proportionate
value of the Work instalied to that date, from which shall be deducted: a reserva of ten per cent (10%);
all previous payments; all amounts and claims against Subcontractor, by the PBC or any third party,
for which Subcontractor is responsible hereunder; and all charges for services, materials, equipment
and other items furnished by the PBC 1o or chargeable to the Subcontractor; and the balance of the
amount of such requisition, as approved by Construction Manager, the PBC and the Architect, shall be
due and paid to the Subcontractor on or about the fifteenth (15th) day of the succeeding month or in
accordance with the Contract Documents. -

In the event of an assignment of the Agreement by the PBC, the obligations of the assignee to
make a payment under this Agreement, whether a progress or final payment, or for extras or change
orders or delays to the Work, is subject to the express condition precedent of payment therefor by the
PBC to the assignee. If the assignee has provided payment or performance bonds or a combination
payment and performance bond, the abligation of assignee and its Surety under any of those bonds to
make any payment (whether a progress payment or final payment) to a claimant on that bond is
similarly subject to the express condition precedent of payment therefore by the PBC. Final payment
to the Subcontractor shall be made only with funds received by assignee from the PBC, the
Construction Lender or the Owner's Agent as final payment for Work under the General Contract.
Final payment to assignee by thie PBC shall be an express condition precedent that must occur before
assignee shall be obligated to make final payment to the Subcontractor and shall be in addition to any
other conditions precedent contained in this Agreement.

The Subcontractor shall submit with its first requisition for payment a detailed schedule
showing the breakdown of the Price into its various parts for use only as a basis of checking the
Subconfractor's monthly requisitions.

PBC reserves the right to advance the date of any payment (including the final payment)

- under this Agreement if, in its sole judgment, it becomes desirable to do so.

The Subcontractor agrees that, if and when requested to do so by the PBC, it shall furnish
such information, evidence and substantiation as the PBC may require with respect to the nature and
extent of all obligations incurred by the Subcantractor for or in connection with the Work, ali payments
made by the Subcontractor thereon, and the amounts remaining unpaid, to whom and the reasons
therefor.

Final payment by the PBC to the Subcontractor shall not become due and payable until the
following other express conditions precedent have been met: (1) the compietion and acceptance of
the Work by Construction Manager, the PBC and the Architect; (2) provision by the Subcontractor of
evidence satisfactory to the PBC that there are no claims, obligations or liens outstanding or
unsatisfied for labor, services, materials, equipment, taxes or other items performed, furnished, or
incurred for or in connection with the Work; (3) execution and delivery by the Subcontractor, in a form
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satisfactory {o the PBC of a general relsase running to and in favor of Canstruction Manager and the
PBC; and (4) complete and full satisfaction of all claims, demands and disputes, and alf obligations
and responsibilities of Subcontractor, arising out of or refated to the Subcontract, including those as
between the PBC and Subcontractor as well as those between Subcontractor and any third party.
Should there be any such claim, obligation or lien or unsatisfied obligation or responsibility whether
before or after final payment is made, the Subcontractor shall pay, refund or deliver to the PBC M all
monies that Construction Manager and/or the PBC shall pay in satisfying, discharging or defending
against any such claim, obligation or lien or any action brought or judgment recovered thereon and al!
costs and expenses, including legal fees and disbursements, incurred in connection therewith; and (2)
such amounts as Construction Manager ar the PBC shall, in their sole discretion, determine to be an
amount sufficient to protect Construction Manager and the PBC therafrom {in lieu of payment of such
amounts, Subcontractor may, at PBC's and Construction Manager's sole discretion, deliver a bond
satisfactory to Construction Manager and PBC). Such refund and payment shall be made within ten
(10} days of request by the PBC to Subcontractor for same. The final payment shall be due within
forty (40) days after all of these express conditions precedent have been met.

If any claim or lien is made or filed with or against Construction Manager, the PBC, the
Project, the Premises or the Project funds by any person claiming that the Subcontractor or any
subcontractor or other person under subcontract to Subcontractor, or any persan or entity emplayed
or engaged by or through Subcontractor at any tier, has failed o make payment for any labar,
services, materials, equipment, taxes or other items or obligations furnished or incurred for or in
connection with the Work, or if any such claim or lien is filed or presented, or if Construction Manager
or PBC, in good faith, believes that such a claim or lien may be filed or brought, or if at any time there
shall be evidence of such nonpayment or of any claim or lien for which, if established, Construction
Manager or the PBC might become fiable and which is chargeable to the Subcontractor, or f the
Subcontractor or any subcontractor or other person under subcontract to Subcontractor, or any person
or entity employed or engaged by or through Subcontractor at any tier causes damage to the Work or

“to any other work on the Project, or if the Subcontractor fails to perform or is otherwise in default

under any of the terms or provisions of this Agresment, PBC shall have the right (A) to retain from any
payment then due or thereafter to bacome due an amount which it deems sufficient to (1) satisfy,

~ discharge andfor defend against any such claim or lien or any action which may be brought or

judgment which may be recovered thereon, (2) make good any such nonpayment, damage, failure or
default, and (3) compensate Construction Manager and the PBC for and indemnify and hald them
harmless against any and all losses, liability, damages, costs and expenses, including legal fees and
disbursements, which may be sustained or incurred by either or both of them in connection therewith ;
and (B) to demand that Subcontractor provide, within ten {(10) days of PBC's request therefors, proof
to the satisfaction of Construction Manager and PBC that such non-payment, claim or lien has been
fully satisfied, dismissed and discharged. Upon the failure of Subcontractor to fulfill the requirements
of a demand issued by PBC pursuant to subsection (B) above, PBC may, in such manner as PBC
may in its sole discretion determine, secure the satisfaction, dismissal and discharge of such claim, by
payment or otherwise, and Subcontractor shall within ten (10} days of demand therefare, be liable for
and pay to PBC all amounts (including legal fees and disbursements) incurred or sufferad by
Construction Manager or PBC arising out of or related thereto. PBC shall, in addltion, have the right
to apply and charge against the Subcontractor so much of the amount retained as may be required for
the foregoing purposes. Subcontractor further agrees to indemnify, hold harmiess and defend
Construction Manager and PBC, upon demand, for any and all such claims, liens, and the costs,
expenses (including legal fees and disbursements), damages and liabilities arising out of or related
thereto. Subcontractor acknowledges (1) that discharge of such liens or claims by bond imposes
liability upon a surety, Construction Manager and PBC, and (2) that Construction Manager ig not
required {o discharge such lien or claims by bond when exercising its rights hereunder.

No payment (final or otherwise) made under or in connection with this Agreement shall be
conclusive evidence of the performance of the Work or of this Agreement, in whole or in part, and no
such payment shall be construed to be an acceptance of defective, faulty or improper work or
materials nor shall it release the Subcontractor from any of its obfigations under this Agreement; nor
shall entrance and use by the PBC constitute acceptance of the Work or any part thereof. The failure
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of Subcontractor to fully perform and satisfy any or ali obligations set forth in this Article [V shall
constitute a default, entitling the PBC to take action as described in Articie XI.

Article V. Should the Subcontractor be delayed, obstructed, hindered or interfered with in the
commencement, prosecution or completion of the Work by any cause including but not limited to any
acl, omission, neglect, negligence or default of Construction Manager or of anyone employed by
Construction Manager or by any other confractor or subcontractor on the Project, or by the Architect,
the PBC or their contractors, subcontractors, agents or consultants, or by damage caused by fire or
other casualty or by the combined action of workers or by governmental directive or order in no wise
chargeable to the Subcontracior, or by any extraordinary conditions arising out of war or government
reguiations, or by any other cause beyond the control of and not due to any fault, neglect, act or
omission of the Subcontractor, its officers, agents, employees, subcontractors or suppliers, then
except where the General Contract has specific requirements at variance with the foregoing, in which
case the requirements of the General Contract shall govern, the Subcontractor shall be entitled to an
extension of time for a peried equivalent to the time lost by reason of any and all of the aforesaid
causes; provided, however, that the Subcontractor shaif not be entitled to any such extension of time
unless the Subcontractor (1) notifies PBC in writing of the cause or causes of such delay, obstruction,
hindrance or interference within forty eight (48) hours of the commencement thereof and (2)
demonstrates that it could not have anticipated or avoided such delay, obstruction, hindrance or
interference and has used all available means to minimize the consequences therzof. Subcontractor
acknowledgss that provision of such notice is an essential condition precedent to Subcontractor's
rights in connection with any such delays, obstructive hindrances or interferences to PBC's ability fo
fully identify, and expeditiously, address and avoid such cause or causes, and, accordingly,
Subcontractor expressly waives all rights with respect to any such cause or causes for which notice
hereunder was not provided. Notwithstanding the foregoing, if the General Contract is at variance
with granting such time extension, then the provisions of the General Contract shail control.

The Subcontractor agrees that it shall not be entitled to nor claim any cost reimbursement,
compansation or damages for any delay, obstruction, hindrance or interference to the Work except to
the extent that PBC has actually recovered corresponding cost reimbursement, compensation or
damages from the Owner under the Contract Documents for such delay, obstruction, hindrance or
interference, and then only to the extent of the amount, if any, which PBC on behalf of the
Subcontractor, actually received from the Owner on account of such delay, obstruction, hindrance or
interference. Notwithstanding any term or provision herein to the contrary, Subconfractor expressly
waives and releases all claims or rights to recover iost profit (except for profit on work actually
performed), recovery of averhead (including home office overhead), and any other indirect damages,
costs or expenses in any way arising out of or related to the Agreement, including the breach thersof
by PBC, delays, charges, acceleration, loss of efficiency or productivity disruptions and interferences
with the performance of the work.

it shali be an express condition precedent to any cbligation on the part of PBC to make
payment of any such cost, reimbursement, compensation or damages to the Subcontractor hereunder
that PBC shall first be determined to be entitled to such compensation on behalf of the Subcontractor
and then receive such payment from Owner, and Subconiractor expressly acknowledges that PBC is
not obligated or required to pursue Subcontractor claims as against Owner if the PBC, in its sole
discretion, after review of Subcontractor's claim, has deemed the claim to lack merit in whole or in
part.

The Subcontractor agrees that it shall contribute a fair and propartionate share of the costs of
advancing the claims of the Subcontractor for delay, including but not limited to legal and other
professional fees,

Article VI. The Subconiractor in making or ordering shipments shall not consign or have
consigned materials, equipment or any other items in the name of the PBC. PBC is under no
obligation to make payment for charges on shipments made by or to the Subcontractor but may, at its
opfion, pay such charges, in which case the Subcontractor shall reimburse the PBC for the amount of
such payments plus a service charge of twenty-five percent (25%) of the amount so paid.

L]
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Article VII. Notwithstanding the dimensions on the Plans, Specifications and other Contract
‘Documents it shall be the obligation and responsibility of the Subcontractor to take such
measurements as will ensure the proper matching and fitting of the Work covered by this Agreement
with contiguous work,

The Subcontractor shall prepare and submit to the PBG such shop drawings as may be
necessary to describe completely the details and construction of the Work. Approval of such shop
drawings by the Construction Manager, the PBC and/or the Architect shall not relieve the
Subcontractor of its obligation to perform the Work in strict accordance with the Pians, Specifications,
the Additional Provisions hereof and the other Contract Documents, nor of its responsibitity for the
proper matching and fitting of the Work with contiguous work and the coordination of the Work with
other work being performed on the site, which obligation and responsibility shall continue untii
completion of the Work.

The Subcontractor’s submission of a shop drawing to the PBC or Construction Manager shall
constitute the Subcontractor’s representation, upon which the PBC and Construction Manager may
rely, that the Subcontractor has reviewed the submission for accuracy and compliance with all
Contract Documents and that wherever engineering is required to be performed, same has been
performed by a qualified and licensed engineer. Furthermore, the review of the Shap Drawing by the
PBC and Construction Manager shall not constitute an undertaking by the PBC ar Construction
Manager to identify deficiencies in the submission, that being an undertaking within the sole
responsibility of the Subcontracior,

Should the proper and accurate performance of the Work hereunder depend upon the proper
and accurate performance of other work not covered by this Agreement, the Subcontractor shall
carefully examine such other work, determine whether it is in fit, ready and suitable condition for the
proper and accurate perfarmance of the Work hereunder, use all means necaessary to discover any
defects in such ather work, and before proceeding with the Work hereunder, report promptly any such
improper conditions and defects to the PBC and Construction Manager in writing and allow the PBC a
reasonable time to have such improper conditions and defects remedied.

Article VHI.. The Work hereunder is to be performed and furnished under the direction and to
the satisfaction of both the Architect, the PBC and Construction Manager. The decision of the
Architact as to the true construction, meaning and intent of the Plans and Specifications shall be final
and binding upon the parties hereto. PBC will furnish to the Subcontractor such additional information
and Plans as may be prepared by the Architect to further describe the Work to be performed and
furnished by the Subcontractor and the Subcontractor shall conform to and abide by the same.

The Subcontractor shall not make any changes, additions and/or omissions in the Work
except upon written order of PBC as provided in Article 1X hereof.

_ Article IX. PBC reserves the right, from time to time, whether the Work or any part thereof
shall or shall not have been completed, to make changes, additions and/or omissions in the Work as it
may deem necessary, upon written order to the Subcontractor. The value of the work to be changed,
added or omitted shall be stated in said written order and shall be added to or deducted from the
Price.

| The value of the work to be changed, added or omitted shall be determined by the lump sum
or unit prices, if any, stipulated herein for such work. If no such prices are stipulated, such value shaif
be determined by whichever of the following methods or combination thereof PBC may elect:

(2) By adding or deducting a lump sum or an amount determined by a unit price agreed upon
between the parties hereto.
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: (b) By adding (1) the actual net cost to the Subcontractor of labor in accordance with the
established rates, including required union benefits, premiums the Subcontractor is required to pay for
workmen's compensation and liability insurance, and payroll taxes on such labor, (2} the actual cost to
the Subcontractor of materials and equipment and such other direct costs as may be approved hy
PBC less all savings, discounts, rebates and credits, (3) an aliowance of ** for overhead on items (1)
and (2} above, and (4) an allowance of ** for profit on items (1), (2) and (3) above.

Should the parties hereto be unable to agree as to the value of the work to be changed,
added or omitted, the Subcontractor shail proceed with the work promptly under the written order of
PBC from which order the stated vaiue of the work shall be omitted, and the determination of the value
of the work shall be referred to the Architect whose decision shall be final and binding upon the parties
hereto.

In the case of omitted work PBC shall have the right fo withhold from payments due or to
become due to the Subcontractor an amount which, in PBC’s opinion, is equal to the value of such
work until such time as the value thereof is determined by agreement or by the Architect as
hereinabove provided,

All changes, additions or omissions in the Work ordered in writing by PBC shail be deemed to
be a part of the Work hereunder and shall be performed and fumished in strict accordance with all of
the terms and provisions of this Agreement and the other Contract Documents. Subcontractor accepts
the responsibility to keep its surety informed of all such modifications to its contract, The obligations
of Subcontractor and Subcontractor's Surety shall not be reduced, waived or adversely affected by the
issuance of such change orders, additions or deductions even if Subcontractor fails to inform Surety of
same and PBC shall not be required to obtain consent of the Surety to such modifications.

Article X. The Subcontractor shall at all times provide sufficient, safe and proper facilities for
the inspection of the Work by the PBC, Construction Manager, the Architect, and their authorized
representatives in the field, at shops or af any other place where materials or equipment for the Work
are in the course of preparation, manufacture, treatment or storage. The Subcontractor shall, within
twenty-four (24) hours after receiving written notice from PBC to that effect, proceed to take down all
portions of the Work and remove from the premises all materials whether worked or unworked, which
the Architect, the PBC or Consiruction Manager shall condemn as unsound, defsctive or improper or
as in any way failing to conform to this Agreement or the Plans, Specifications or other Contract
Documents, and the Subcontractor, at its own cost and expense, shall replace the same with proper
and satisfactory work and materials and make good alt work damaged or destroyed by or as a resuit
of such unsound, defective, improper or nonconforming work or materials or by the taking down,
removal or replacement thereof.

Article Xi. Should the Subcontractor at any time, whether before or after final payment,
refuse or neglect to supply a sufficiency of skilled workers or materials of the proper quality and
quantity, or fail in any respect to prosecute the Work with promptness and diligence, or cause by any
act or omission the stoppage, impede, obstruct, hinder or defay of or interference with or damage to
the work of PBC or of any other confractors or subcontractors on the Project, or fail in the performance
of any of the terms and provisions of this Agreement or of the other Contract Documents, or should
the Architect determine that the Work or any portion thereof is not being performed in accordance with
the Contract Documents, or shouid there be filed by or against the Subcontractor a petition in
bankruptcy or for an arrangement or reorganization, or shouid the Subcontractor become insolvent or
be adjudicated a bankrupt or go into liquidation or dissolution, either voluntarily or involuntarily or
under a court order, or make a general assignment for the benefit of creditors, or otherwise
acknowledge insolvency, then in any of such events, each of which shail constitute a default
hereunder on the Subcontractor's part, PBC shall have the right, in addition to any other rights and
remedies provided by this Agreement and the other Contract Documents or by law, after three (3)
days written notice to the Subcontractor mailed or delivered to the last known address of the latter, (a)
to perfaorm and furnish through itself or through others any such labor or materials for the Work and to
deduct the cost thereof from any monies due or to become due to the Subcontractor under this

i
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Agreement, and/or (b} to terminate the employment of the Subcontractor for all or any portion of the
Work, enter upon the premises and take possession, for the purpose of completing the Work, of all
materials, equipment, scaffolds, tools, appliances and other items thereon, all of which the
Subcentractor hereby transfers, assigns and sets over to PBC for such purpose, and to employ any
person or persons to complete the Work and provide all the [abor, services, materials, equipment and
other items required therefor. In case of such termination of the employment of the Su beontractor, the
Subcontractor shall not be entitled to receive any further payment under this Agreement until the Work
shall be wholly completed to the satisfaction of the PBC, Construction Manager and the Architect and
shall have been accepted by them, at which time, if the unpaid balance of the amount to be paid under
this Agreement shall exceed the cost and expense incurred by PBC in completing the Work, such
excess shall be paid by PBC to the Subcontractor; but if such cost and expense shall exceed such
unpaid balance, then the Subcontractor and its surety, if any, shall pay the difference to PBC. Such
cost and expense shall include, not only the cost of completing the Work to the satisfaction of the
PBC, Construction Manager and the Architect and of performing and furnishing ail fabor, services,
materials, equipment, and other items required therefore, but also ali losses, damages, costs and
expenses, (including legal fees and disbursements incurred in connection with reprocurement, in
defending claims arising from such default and in seeking recovery of all such cost and expense from
the Subcontractor and/or its surety), and disbursements sustained, incurred or suffered by reason of
or resulting from the Subcontractor's default. Should the PBC take action by effectuating the
provisians of this paragraph, and should it subsequently be determined that a termination effectuated
by the terms of this Article was improper, such termination shall be treated as a termination for
convenience pursuant to Article XX below.

It is recognized that if the Subcontractor institutes or has instituted against it a case under
Titie 11 of the United States Code (Bankruptcy Code), such event could impair or frustrate the
Subcontractor's performance of this Agreement. Accordingly, it is agreed that upon the ocourrence of
any such event, PBC shall be entitled to request of Subconfractor or its trustee or other successor
adequate assurances of future performance. Failure to comply with such request within ten (10) days
of delivery of the request shall entife PBC, in addition to any other rights and remedies provided by
this Agreement or by law, to terminate this Agreement. Pending receipt of adequate assurances of
performance and actual performance in accordance herewith, PBC shall be entitied to perform and
furnish through itseff or through others any such labor, materials or equipment for the Work as may be
necessary to maintain the progress of the Work and to deduct the cost thereof from any monies due or
to become due to the Subcontractor under this Agreement. In the svent of such bankruptcy
proceedings, this Agreement shall terminate if the Subcontractor rejects this Agreement or if there has
been a default and the Subcontractor is unabie to give adequate assurance that it will perform as

‘provided in this Agreement or otherwise is unable to comply with the requirements for assuming this

Agreement under the applicable provisions of the Bankruptcy Code.

Subcontractor, in addition to any other rights available to the PBC hereunder, agrees to
indemnify, hold harmless and defend the PBC from and against any and all claims, demands, suits,
damages, judgments, liabilities, costs and expenses (including legal fees and disbursemenis) arising

- out of or related to Subcontractor's breach of any term of the Agreement,

Article Xll. PBC shall not be responsible for any loss or damage to the Work to be
perforined and furnished under this Agreement, however caused, until after final acceptance thereof
by the PBC, Construction Manager and the Architect, nor shail the PBC be responsible for loss of or damage
to materials, tools, equipment, appliances or other personal property owned, rented or used by the
Subcontractor or anyone employed by it in the performance of the Work, however caused.

PBC or Owner shall effect and maintain Ali-Risk Builder's Risk insurance in accordance with
the Contract Documents upon all Work, materials and equipment incorporated in the Project and all
materials and equipment on or about the Premises intended for permanent use or incorporation in the
Project or incident to the construction thereof, the capital value of which is included in the cost of the
Work, but not including any contractors’ machinery, tools, equipment or other personal property
owned, rented or used by the Subcontractor or anyone employed by it in the performance of the Work.
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A loss insured under the PBC or the Owner's All-Risk Builder's Risk insurance shall be
adjusted by the PBC or the Owner as fiduciary and made payable to PBC or the Owner as fiduciary
for the Insureds, as their interests may appear. PBC or the Owner shall pay Subcontractors their just
shares of insurance proceeds received by PBC or the Owner, and by appropriate agreements, written
where legally required for validity, and shall require Subcontraciors to make payments to their
subcontractors in a similar manner.

Article Xl The Subcontractor shall, at its own cost and expense, (1) keep the Premises free
at all times from all waste materials, packaging materials and other rubbish accumulated in connection
with the execution of its Work by collecting and depositing said materials and rubbish in locations or
containers as designated by PBC from which it shall be removed by the PBC from the Premises
without charge, (2) clean and remove from its own Work and from all contiguous work of others any
soiling, staining, mortar, plaster, concrete or dirt caused by the execution of its Work and make good
all defects resulting therefrom (3) at the completion of its Work in each area, perform such cleaning as
may be required to leave the area "broom clean”, and (4) at the entire completion of its Work, remove
all of its fools, equipment, scaffolds, shanties and surplus materials. Should the Subcontractor fail to
perform any of the foregeing to the PBC's satisfaction, the PBC shall have the right to perform and
complete such work itself or through others and charge the cost thereof to the Subcontractor.

Article XIV. The Subcontractor shall obtain and pay for all necessary permits and licenses
pertaining to the Work and shall comply with all Federal, State, Municipal and local laws, ordinances,
codes, rules, regulations, standards, orders, notices and requirements, including but not limited to
those relating to safety, discrimination in employment, fair employment practices, immigration laws or
equal employment opportunity, and whether or not provided for by the Plans, Specifications, General
Conditions, or other Contract Documents, without additional charge or expense o the PBC and shall
also be responsible for and correct, at its own cost and expense, any violations thereof resulting from
or in connection with the performance of its Work. Each requisition for payment shall constitute a
representation and warranty that Subcontractor is in compliance with applicable law.,

The Subcontractor shall at any time upon demand furnish such proof as PBC may require
showing such compliance and the correction of such violations. The Subcontractor agrees fo save
harmless and indemnify PBC from and against any and all loss, injury, claims, actions, proceedings,
liability, damages, fines, penalties, costs and expenses, including iegal fees and disbursements,
caused or occasioned directly or indirectly by the Subcontractor's failure to comply with any of said
laws, ordinances, rules, regulations, standards, orders, notices or requirements or to correct such
violations therefore resulting from or in connection with the performance of Work.

The Immigration and Nationality Act as amended by the Immigration Reform and Control Act
of 1986 (IRCA) makes it illegal for employers to knowingly hire persons who are not authorized to
work in the United States. For all employees, employers are required to compiete an Employment
Eligibility Verification Form -9 which requires the prospective employee to produce documentation
that establishes identity and smployment eligibility. For more information visit www.uscis.gov, or speak
to your attomey. Each subconfractor is solely responsible for properly completing Employment

Eligibility Verifications for their own employees.

Subcontractor acknowledges represents and warrants that Subcontractor is aware of and
understands IRCA, that Subcontractor is in compliance with IRCA, and that Subcontractor is not
knowingly employing workers who are not authorized to work in the United States. Subconiractor
agraes that Subcontractor will not employ any worker under this subcontract for whom Subcontractor
has not completed and maintained 1-9 verification. Subconfractor agrees that if Subcontractor acquires
knowledge (constructive or otherwise, including receipt of a “no match” letter from Social Security
Administration) indicating that one of Subcontractor’s workers on this project may not be authorized to
work in the United States, despite Subcontractor having conducted a facially valid 1-8 verification, that
Subcontractor will exercise due diligence as required by faw to confirm authorization status and take
appropriate action which may include termination of employment. Subcontractor represents and
warrants that they will not subcontract to or utilize labor sources that it knows or has reason to know
violate IRCA.

- T R
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PBC and Construction Manager have a longstanding reputation for honesty and integrity in its
business dealings and for its corporate policies promoting lawful and ethical behavior. PBC and
Construction Manager are committed to upholding that reputation and have adopted a Standard of
Business Conduct Policy Statement which governs the actions of all of its employees. Pursuant to
that Policy Statement, the PBC and Construction Manager employees are prohibited from accepting
bribes or kickbacks in any form and, further, are prohibited from accepting goods or services provided
by a subcontractor, supplier or vendor for the personal benefit of the employee, his or her relatives, or
any entity in which the employee or his or her relatives has a personal interest. This prohibition
includes, but is not limited to; work performed on an employee’s residence and applies regardless of
whether the beneficiary of the goods or services pays for them. Therefore, if the Subcontractor offers
or provides a bribe or Kickback to any employee, or offers or provides goods or services to any
employee, his or her relatives, or any entity in which the employee or his or her relatives has a
financial interest, the Subcontractor will be considered to be in material breach of this Subcontract.
Subcontractor undertakes the commitment fo advise the PBC and Construction Manager of any action
by any entity or person associated with the project that Subcontractor believes violates any applicable
law, rule or regulation. Subcontractor’s violation of any of the foregoing shall be considered as
Subcontractor’s failure to perform its obligations under the terms and conditions of this Agreement.
Such failure shall be considered adequate and justifiable grounds for thé PBC to effectuate its rights
and remedies under the provisions of Article X! of this Agreement.

The provisions of this Article must be incorporated into any subcontract Subcentractor enters
into in connection with the performance of the Work.

Article XV. The Subcontractor shall not employ workers, means, materiais or equipment
which may cause strikes, work stoppages or any disturbances by workers employed by the
Subcontractor, the PBC, Construction Manager or other contractors or subcontractors on or in
conneaction with the Work or the Project or the tocation thereof. The Subcontractor agrees that all
disputes as to jurisdiction of trades shall be adjusted in accordance with any plan for the settiement of
jurisdictional disputes which may be in effect either nationally or in the locality in which the Work is
being done and that it shall be bound and abide by all such adjustments and settlements of
jurisdictional disputes, provided that the provisions of this Article shall not be in violation of or in
conflict with any provisions of law applicable to the settlement of such disputes. Should the
Subcontractor fail to carry out or comply with any of the foragoing provisions, the PBC shall have the
right, in addition to any other rights 2nd remedies provided by this Agreement or the other Contract
Documents or by law, after three (3) days written nefice mailed or delivered to the last known address
of the Subconiractor, to terminate this Agreement or any part thereof or the empioyment of the
Subcontractor for all or any portion of the Work, and, for the purpose of completing the Work, to enter
upon the Premises and take possession, in the same manner, to the same extent and upon the same
terms and conditions as set forth in Article Xl of this Agreement.

Article XVI. The Subcontractor for the Price herein provided, hereby acecepts and assumes
exclusive liabitity for and shall indemnify, protect and save harmless the PBC, Construction Manager
and the Owner from and against the payment of:

1. All contributions, taxes or premiums (including interest and penaities thereon) which may
be payable under the Unemployment Insurance Law of any State, Federal Social Security Act,
Federal, State, County and/or Municipal Tax Withholding Laws, or any other {aw, measured upon the
payroll of or required to be withheld from employees, by whomsoever employed, engaged in the Werk

. to be performed and furnished under this Agreement,

2. All sales, use, personal property and other taxes (including interest and penalties thereon)
required by any Federal, State, County, Municipal or other law to be paid or coliected by the
Subcontractor or any of its subcontractors or vendors or any other person or persons acting for,
through or under it or any of them, by reason of the performance of the Work or the acquisition,
ownership, furnishing or use of any materials, equipment, supplies, {abor, services or other items for
or in connection with the Work.
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3. All pension, welfare, vacation, annuity and other union benefit contributions payable under
or in connection with labor agreements with respect o all persons, by whomsoever employed,
engaged in the Work to be performed and furnished under this Agreement.

In furtherance of, and in addition to the agreements, duties obligations and responsibilities of
the Subcontractor with respect to the payment of sales, use, personal property and other taxes set
forth in Articles 1V and XVI of this Agreement, the Subcontractor agrees o reimburse and otherwise
indemnify the PBC. Construction Manager and the Owner for any expenses, including legal fees and

. litigation arising from, or related to the Subcontractor's failure to pay any sales, use, personal property

or other taxes based upon labor, services, materials, equipment or other items acquired, performed,
furnished or used for or in connection with the Work.

Article XVHi. The Subcontractor hereby agrees to indemnify, protect and save harmless the
PBC, Construction Manager and the Qwner from and against any and all liability, loss or damage and
to reimburse PBC and the Owner for any expenses, including legal fees and disbursements, to which
the PBC, Construction Manager and the Owner may be put because of claims or litigation on account
of infringement or alleged infringement of any letters patent or patent rights by reason of the Work or
materials, equipment or other items used by the Subcontractor in its performance.

Article XVill. To the fullest extent permitted by law, Subcontractor for itself and for its
subcontractors, laborers and materialmen and suppliers and all others directly or indirectly acting for,
through or under it or any of them covenants and agrees that no liens or claims, whether a mechanics'
lien or an attested account or otherwise, will be filed or maintained against the Project or Premises or
any part thereof or any interests therein or any improvements thereon, or against any monies due or
to become due from the Owner to PBC or from the PBC to the Subcontractor, for or on account of any
work, labor, services, materials, supplies, equipment, or other items performed or furnished for or in
connection with the Work, and the Subconfractor for itself and its Subcontractors, laborers, and
materiaimen and suppliers and all others above mentioned does hereby expressly waive, release and
relinquish all rights to file or maintain such liens and claims and agrees further that this waiver of the
right to file or maintain such fiens and claims shall be an independent covenant and shall apply as well
o work, labor and services performed and materials, supplies, equipment and other items furnished

-under any change order or supplemental agreement for exira or additional work in connection with the

Project as to the Original Work covered by this Agreement.

if any subcontractor, laborer, materialman or supplier of the Subcontractor or any other
person directly or indirectly acting for, through or under it or any of them files or maintains a lien or
claim, whether a mechanics' lien or an attested account or otherwise, a mechanic’s lien or claim
against the Project or Premises or any part theraof or any interests therein or any improvements
thereon or against any monies due or to become due from the Owner to PBC or from PBC to the
Subcontractor, for or-on account of any work, labor, servicas, materials, supplies, equipment or other

items performed or furnished for or in connection with the Work or under any change order or

supplemental agreement for extra or additional work in connection with the Project, the Subcontractor
agrees to cause such liens and claims to be satisfied, remaved or discharged at its own expense by

- bond, payment or otherwise within ten (10) days from the date of the filing thereof, and upon its failure

to do so PBC shall have the right, in addition to all other rights and remedies provided under this
Agreement and the other Contract Dacuments or by iaw, {o cause such liens or claims to be satisfied,
removed or discharged by whatever means PBC chooses, at the entire cost and expense of the
Subcontractor (such cost and expense fo include legal fees and disbursements). The Subcontractor
agrees to indemnify, protect and save harmless the PBC, Construction Manager and the Owner from
and against any and all such liens and claims and actions brought or judgments rendered therson,
and from and against any and all loss, damages, liability, costs and expenses, including legal fees and
disbursements, which the PBC, Construction Manager and/or the Owner may sustain or incur in
connection therewith.
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Article XIX. To the fullest extent permitted by law, Subcontractor agraes that it shall not
assign, sell, transfer, delegate or encumber any rights, duties or obligations arising under this
Agreement including, but not limited to, any right to receive payments hereunder, without the prior
written consent of PBC in its sole discretion and the giving of any such consent to a particular
assignment shall not dispense with the necessity of such consent to any further or other assignments.
In the event Subcontractor assigns, sells, encumbers or otherwise transfers its right to any monies
due or to become due under this Agreement as security for any loan, financing or other indebtedness
(hereafter “Assignment”), notification to PBC of such Assignment must be sent by certified mail, return
receipt recuested, to the Purchasing Manager in charge of the business unit responsible for the
construction of the Project and the Assignment shall not be effective as against PBC until PBC
provides its written consent to such Assignment. Subcontractor agrees that any such Assignment
shall not relieve the Subcontractor of any of its agreements, duties, responsibilities or obligations
under this Agreement and the other Contract Documents and shall not create a contractual
relationship or a third party beneficiary relationship of any kind between PBC and such assignee or
transferee. Subcontractor further agrees that all of PBC’s defenses and claims arising out of this
Agreement with respect to such Assignment are reserved unless expressly waived in writing by a duly
authorized corporate officer. Subcontractor hereby agrees to indemnify and hold harmless the PBC
and Construction Manager from and against any and all loss, cost, expense or damages the PBC,
Construction Manager or Owner has or may sustain or incur in connection with such Assignment.

Article XX. PBC shall have the right at any time by written nofice to the Subcontractor, to
terminate this Agreement without cause and require the Subcontractor to cease work hereunder, in
which case, provided the Subcontractor be not then in defauli, PBC shall indemnify the Subcontractor
against any damage directly resulting from such termination. In the event of such a termination for
conveniance, the Subcontractor shall be entitled to payment pursuant to the terms of the Agreement
for all Work performed as of the date of termination, together with reasonable costs of demobilization
and such other reasonable costs as may be encountered by the Subcontractor and directly
attributable to such termination provided that such amount shall be reduced by all amounts for which
Subcontractor is liable or responsible hereunder. However, the Subcontractor shall only be entitled to
profit on that portion of the Work actually performed and approved for payment to the date of
termination together with retainages held upon payments made prior thereto. Subconiractor waives
any claim for loss of anticipated profits or other damages in the event PBC exercises this clause.

Afticle XXI. The Subcontractor hereby guarantees the Work to the full extent provided in the
Plans, Specifications, General Conditions, Special Conditions and other Contract Dacuments,

‘The Subcontractor shall expeditiousiy remove, replace and/or repair at its own expense and at
the convenience of the Owner any faulty, defective or improper Work, materials or equipment existing
or discovered within one (1) yvear from the date of the acceptance of the Project as a whole by the
Architect and the Owner or for such longer. period as may be provided in the Plans, Specifications,
General Conditions, Special Conditions or other Contract Documents.

Without iimiting the generality of the foregeing, the Subcontractor warrants to the Owner, the
Architect, the PBC and Construction Manager, and each of them, that all materials and equipment
furnished under this Agreement will be of first class quality and new, unless otherwise required or
permitted by the other Contract Documents, that the Work performed pursuant to this Agreement will
be free from defects and that the Work will strictly conform with the requirements of the Contract
Documents. Work not conforming to such requirements, including substitutions not properly approved

- and authorized, shall be considered defective. All warranties contained in this Agreement and in the

Contract Documents shall be in addition to and not in limitation of all other warranties or remedies
required and/for arising pursuant to applicable law. Failure of Subcontractor to honor and satisfy the
foregoing and any other warranties or guarantees required of the Subcontractor under the Contract
Documents, shall constifute a default by Subcontractor.
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Article XXIl. The Subcontractor agrees that the prevention of accidents to workmen and
property engaged upon or in the vicinity of the Work is its responsibility. The Subcontractor agrees to
comply with all Federal, State, Municipal and local faws, ordinances, rules, regulations, codes,
standards, orders, notices and requirements concerning safety as shall be applicable to the Work,
including, among others, the Federal Occupational Safety and Health Act of 1970, as amended, and
all standards, rules, regulations and orders which have been or shall be adopted or issued thereunder,
and with the safety standards estsblished during the progress of the Work by PBC. When so ordered,
the Subcontractor shall stop any part of the Work which PBC deems unsafe until corrective measures
satisfactory to PBC have been taken, and the Subcontractor agrees that it shali not have nor make
any claim for damages growing out of such stoppages. Should the Subcontractor neglect to take such
corrective measures, PEC may do so at the cost and expense of the Subcontractor and may deduct
the cost thereof from any payments due or to become due to the Subcontractor. Failure on the part of
PBC to stop unsafe practices shali in no way relieve the Subcontractor of its responsibility therefore.

This Subcontractor acknowledges the receipt of Project’s "Safety, Health and Environmental
Policy”, "Drug and Alcohol Abuse Policy” and Sexual Harassment Policy ”. Subject to applicable law
this Subcontractor further agrees to be bound to these policies as a part of the supplemental and
special conditions to the contract for construction of the project.

In the event that hazardous substances of a type of which an employer is required by law to
notify its employees are being used or stored on the site by the Subcontractor, the Subcontractor's
subcontractors and anyone directly or indirectly employed or otherwise retained by them or either of
them, the Subcontractor shall immediately provide written notice of the chemical composition thereof
{including, without limitation, a copy of the applicable Material Safety Data Sheet) to PBC in sufficient
time to permit compliance with such laws by PBC, other subconiractors and other employers on the
site. In the event that the Subcontractor encounters on the site material reasonably believed to be
hazardous substances (including, without limitation, asbestos or polychlorinated biphenyl) which has
not been rendered harmiess, the Subcontractor shall immediately stop Work in the area affected and

. immediately report the condition to PBC in writing. Work in the affected area shall resume when such

hazardous substances have been rendered harmiess or removed as determined by PBC in its sole
and absolute discretion. To the extent of Subcontractor's responsibilities hereunder, Subcontractor
does indemnify and save harmless PBC from and against any and all loss, injury, claims, actions,
proceedings, liabilty, damages, fines, penalties, cost and expenses, including legal fees and
dishursements, caused or occasioned directly or indirectly by the Subcontractor in regard to such
hazardous substances,

Article XXIll. The Subcontractor hereby assumes entire responsibility and liability for any and
all damage or injury of any kind or nature whatever (including death resulting therefrom) to all persons,
whether employees of any tier of the Subcontractor or otherwise, and to all property caused by,
resulting from, arising out of or occurring in connection with the execution of the Work, or in
preparation for the Work, or any extension, modification, or amendment to the Work by change order
or otherwise. Except to the extent, if any, expressly prohibited by statute and excluding from this
indemnity such acts or omisslons, if any, of the party indemnified for which it is not legally entitled to
be indemnified by the Subcontractor under applicable law, should any claims for such damage or
injury {including death resulting therefrom) be made or asserted, whether or not such claims are
based upon the PBC’s, Construction Manager's or the Owner's alleged active or passive negligence
or participation in the wrong or upon any alleged breach of any statutory duty or cbligation on the part
of the PBC, Construction Manager or the Owner, the Subcontractor agrees to indemnify and save
harmless the PBC, Construction Manager and the Owner, their officers, assignees, agents, servants

‘and employees from and against any and all such claims and further from and against any and all

loss, cost, expense, liabiity, damage, penalties, fines or injury, including legal fees and
disbursements, that Construction Manager, PBC and the Owner, their officers, agents, servants or
employees may directly or indirectly sustain, suffer or incur as a result thereof and the Subcontractor
agrees to and does hereby assume, on behalf of the PBC, Construction Manager and the Owner, their
officers, agents, servants and employees, the defense of any action at law or in equity which may be
brought against the PBC, Construction Manager and/or the Owner, their officers, assignees, agents,
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servants or employees upon or by reason of such claims and t0 pay on behalf of Construction
Manager, PBC and the Owner, their officers, agents, servants and employees, upon demand, the
amount of any judgment that may be entered against the PBC, Construction Manager and/or the
Owner, their officers, agents, servants or employees in any such action. 1n the event that any such
claims, loss, cost, expenss, liability, damage, penalties, fines or injury arise or are made, asserted or
threatened against the PBC, Construction Manager and/or the Owner, their officers, agents, servants

_or employees, PBC shall have the right to withhold from any payments due or to become due to the

Subcontractor an amount sufficient in its judgment to protect and indemnify Construction Manager,
PBC and the Owner, their officers, assignees, agents, servants and employees from and against any
and aii such claims, ioss, cost, expense, liability, damage, penaities, fines or injury, including legal
fees and disbursements, or PBC in its discretion may require the Subcontractor to furnish a surety
bond satisfactory to PBC guaranteeing such protection, which bond shall be furnished by the
Subcontractor within five (5) days after written demand has been made therefore.

In addition to the Public Building Commission of Chicago and the Construction Manager
(Turner Construction Company), the Indemnified Parties throughout this Agreement shall include:
Board of Education of the City of Chicago, City of Chicago, Chicago Transit Authority and any
of their respective officers, agents, servants, or employees, and affiliates, parents and subsidiaries.

Nothing contained in Article XXl of this Agreement shall be deemed to obligate the
Subcontractor to indemnify the PBC, Construction Manager, the Owner or any of the other
Indemnified Parties, their officers, agents, servanis or employees, and affiiiates, parents and
subsidiaries, against liability for damages or any other loss, damage or expense sustained, suffered or
incurred on account of death or bodily injury to active persons or injury to property caused by the
negiigence or williul misconduct of the PBC, Construction Manager, the Owner or any of the other

Indemnified Parties, their officers, agents, servanis, or employees, and affiiates, parents and

subsidiaries, or other subcontractors directly responsible to PBC. Therefore, if it is determined by
legal proceedings or agreement, that the Subcontractor has no direct contributory or incidental
negligence or other obligation fo the PBC, Construction Manager, the Owner, or any Indemnified
Party, and that the Subconfractor is in no way a proper party to a particular claim, then the
Subcontractor shall not be obligated to hold the PBC, Construction Manager, the Owner or any
Indemnified Party harmless with respect fo said claim. However, until such determination is made by

~fegal proceedings or agreement, or if the Subcontractor is found to have any degree of direct or

contributory negligence or if it is determined that the Subcontractor is in any way or to any degree a
proper party to said claim, then the Subcontractor's obligations under ail of the terms and provisions of
Article XXIIl shall remain in full force and effect except to the extent caused by the negligence of the
PBC, Construction Manager, the Owner or any Indemnified Party.

if PBC is determined by legal proceedings or agreement to be wholly or partially responsible
for the claim for which indemnity is sought by reason of active, and not merely passive, negligence or
willful misconduct on the part of PBC, then after such determination PBC shall reimburse the
Subcontractor for a proportional share, based upon such negligence or fault attributed to PBC, of the
defense cost expended by the Subcontractor in defending PBC.

Nothing in this provision, or elsewhere in this Agreement, shall be deemed to relieve the
Subcantractor of its duty to defend the PBC, Construction Manager, the Owner, or any Indemnified
Party, as specified in Article XXIil of this Agreement, pending a determination of the respective
liabilities of the Subcontractor, the PBC, Construction Manager, the Owner, or any Indemnified Party,

"by legal proceeding or agreement.

In furtherance to but not in limitation of the indemnity provisions in this Agreement,
Subcontractor hereby expressly and specifically agrees that its obligation to indemnify, defend and
save harmless as provided in this Agreement shall not in any way be affected or diminished by any
statutory or constitutional immunity it enjoys from suits by its own employees or from limitations of
tiability or recovery under worker's compensation laws.
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. Before commengcing the Work, the following insurance coverages from insurance companies
satisfactory to PFBC shall be in place and maintained until completion and final acceptance of the
Work:

1. WORKERS' COMPENSATION AND EMPLOYERS' LIABILITY INSURANCE in
accordance with laws of the State in which the Work is situated.

2. COMMERCIAL GENERAL LIABILITY INSURANCE INCLUDING COMPLETED
OPERATIONS, CONTRACTUAL LIABILITY INSURANCE AGAINST THE LIABILITY ASSUMED
! HEREINABOVE, and including INDEPENDENT CONTRACTORS LIABILITY INSURANCE if the
. Subcontractor sublets to another all or any portion of the Work, Personal Injury Liability, Broad Form
3 Property Damage (including completed operations), and Explosion, Collapse and Underground
Hazards, with the following minimum [imits:;(Coverage shall be equivalent to 1SO Occurrence Form
2001).

$3, 000,000 ! Occurrence
$6,000,000 General Aggregate

L e el B

B) The above insurance coverages shall be provided through a consolidated
insurance program arranged by Construction Manager as described and with limits of liability set forth
in the Contract Documents and Subcontractor agrees to all terms and conditions, and makes all
representations and warranties, associated therewith. $103,971.00 (The “Insurance Cost”) is included
in the Price to pay for the premiums for the above insurance coverages for this Subcontractor and its
subcontractors. Subcontractor shall include this Insurance Cost in its Application(s) for Payment
{which Applications are to be submitted to the PBC and Construction Manager as provided herein)
when and as directed by the PBC and Construction Manager. PBC will, when due, on behaif of the
Subcontractor, make such payment by delivering the Insurance Cost (or the portion of the Insurance
Cost that was included in the Application for Payment) to the relevant Worker's Compensation and
General Liability insurance companies and PBC wili deliver the balance of the Application for Payment
due for Work completed to the Subcontractor. Upon completion of the enroliment process in the
consolidated insurance program, the Subcontractor and its subcontractors will be provided with their
own individual Worker's Compensation Policy by the consolidated insurance administrator and will be
a named insured under the General Liability policy issued on the project on behalf of PBC and its
designated Subcontractors. The Subcontractor will incur a premium expense payable through PBC for
such premium and Subcontractor hereby commits to record these costs as outlined above. All
executed change orders will include an additional premium for Worker's Compensation and General
Liability as applicable and will be included in Applications for Payment submitted to PBC, expensed by
the Subcontractor and the premium paid by Subcontractor through PBC, as outlined above.

R
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Subcontractor acknowledges that if any of the above insurance coverages are provided
through a consolidated program arranged by Construction Manager- B) and D} or through an QCIP-
C), such coverage will net apply to any operations off of the premises, and Subcontractor shall provide
the above insurance coverages with respect to off-premises operations.

Before commencing the Work, the Subcontractor shali procure and maintain, at its own
expense, until completion and final acceptance of the Work at least the following insurance from
insurance companies satisfactory to PBC:

3. COMMERCIAL AUTOMOBILE LIAEBILITY INSURANCE covering a# owned, non-owned
and hired automabiles used in connection with the Work, with the following minimum limits:

$1,000,000 / Accident

Before commencing the Work, the Subcontractor shail furnish a certificate(s), satisfactory to
PBC from each insurance company showing that the above insurances (1, 2A, 3 and CGL operations
off of the premises under 2B, 2C and 2D) are in force, stating policy numbers, dates of expiration, and
limits of liability thereunder, and further providing that the insurance carrier will endeavor to provide
PBC with 30 days advance written notice of any cancellation, change or expiration. Subcontractor
shall advise PBC of the amount of any Self-Insured Retention that exists on any policies of insurance
on the face of the certificates provided. PBC, Construction Manager, the Owner and other entities as
may be reasonably requested shall be named as additional insureds under these policies of insurance
maintained by the Subcontractor (with the exception of Workers Compensation insurance), whether
during the performance of the Work or any time thereafter, that may in any respect be applicable to
matters, claims or suits arising out of or retated {o this Subcontract Agreement, and Subcontractor will
submit with the certificate of insurance a copy of an endorsement on 1.5.0. Form C.G. 20-10 11/85 or
equivalent by which all parties required to be listed by Subcontractor as an additional insured are
deemed so listed. Subcontractor hereby waives all rights of recovery from the PBC and Construction
Manager and Owner, including but not limited to rights of subrogation, with respect any matter, ciaim
or suit that is to be covered by insurance to be maintained by Subcontractor pursuant to the Contract
Documents

It is expressly agreed and understood by and between Subcontractor and PBC that all
insurance, whether issued on a primary or excess basis, afforded the additional insureds shall be
primary insurance to any other insurance avalfable to the PBC and Construction Manager and that
any other insurance carried by the PBC and Construction Manager shall be excess of all other

3T:\CM¢:BQO\PROJECTS_\18324OD - DpdemPURCHASE - FINALYCONTRACTSWORM 36P-Ogdent18700-IRS docx
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insurance carried by the Subcontractor and shall not contribute with the Subcontracter’s insurance.
Subcontractor further agrees to provide endorsements on its insurance policies that shall state the
foregoing; however, Subconfractor's failure fo provide such endorsement shall not affect
Subcontractor's agreement hereunder,

If the Subcontractor fails to procure and maintain such insurance, if required, PBC shall have
the right, but not the obligation, to procure and maintain the said insurance for and in the name of the
Subcontractor and the Subcontractor shall pay the cost thereof and shall furnish all necessary
information to make effective and maintain such insurance or at PBC’s option, PBC may offsei the
cost incurred by PBC against amounts otherwise payable to Subconiractor hereunder. If, in PBC's
discretion, PBC is concerned that any insurance company selected by Subcontracior has, at any time,
faced diminished financial strength or that the insurance company may no longer provide the same
level of financial strength {such as a decline in an A. M. Best, Standard and Poors or Moody’s rating),
PBC may require that Subcontractor pfowde replacement insurance coverage through an insurance
company satlsfactory to PBC.

Article XXIV. The Subcentractor shall furnish to PBC a performance bond in the amount of
$N/A and a separate payment bond in the amount of $NA the form and contents of such bonds and
the Surety or Sureties thereon {o be satisfactory to PBC. Such bonds shall be furnished to PBC within
ten (10) calendar days after Subcontractor has executed this Agreement or within such other time
period agreed to by PBC in writing. In the event Subconiractor fails to furnish such bonds to PBC
within the time period as hereinabove provided, such failure shall constitute a default under this
Agresment in which event PBC shall have all of the rights and remedies provided in Article Xi hereof
with respect to default on the part of Subcontractor including, without limitation, the right to terminate
this Agreement.

Without limiting the responsibilities of Subcontractor and its Surety under the terms of this
Agreement, Subcontractor and s Surety hereby agree to promptly pay all lawful claims of
subcontractors, materialmen, laborers, persons, firms or corporations for fabor or services performed
or materials, supplies, machinery equipment, rentals, fuels, oils, tools, appliances, insurance and other
items furnished, used or consumed in connection with the prosecution of the Woark provided for in said
Subconiract and any and all modifications thereof, and shall indemnify and save harmiess the PBC
and Construction Manager of and from all tiability loss, damage and expense, including interest, costs
and attorney fees, which the PBC and Construction Manager and/or its Surety may sustain by reason
of Subconiractor's or its Surety’s failure to do so.

Subcontractor and its Surety hereby agree to execute and deliver to PBC when requested in
connection with the issuance of change orders under this Agreement, Rider "A* amendments {or other
documents as PBC may require) increasing the amount (Penal Sum) of the Payment and
Performance Bonds furnished by the Subcontractor. The reasonable premiums or other charges paid
by the Subcontractior for the procuremeni of the Rider "A" amandments will be paid as a change to this

- Agreement.

Article XXV. In the event that any provision or any part of a provision of this Agreement shail
be finally determined to be superseded, invalid, illegal or otherwise unenfarceable pursuant to
applicable laws by an authority having jurisdiction, such determination shall not impair or otherwise
affect the validity, legality, or enforceability of the remaining pravisions or parts of provisions of this
Agreement, which shall remain in full force and effect as if the unenforceable pravision or part were
deleted.

Article XXVI. This Agreement constitutes the entire agreement hetween the parties herefo.
No oral representations or other agreements have been made by PBC except as stated in the
Agreement, This Agreement may not be changed in any way except as herein provided, and no term
or provision hereof may be waived by PBC except in writing signed by its duly authorized officer or
agent. Subcontractor acknowledges and represents that it completed and submitted to PBC and
Construction Manager a prequalification questionnaire, that all statements therein were true, accurate
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and complete, and remain true, accurate and complete, and that the PBC and Construction Manager
have relied on such statements in deciding fo enter into this Agreement. The marginal descriptions of

any term or provision of this Agreement are for convenience only and shall not be desmed to limit,
restrict or alter the content, meaning or effect thereof.

Bodade Doamsestedionds FL s duneddn g e 40 L

The said parties, for themselves, their heirs, executors, administrators, successors and
E assigns, do hereby agree to the full performance of all of the terms and provisions herein contained.

. In Witness Whereof the parties to these presents have hereunto set their hands as of the day
and year first above written.

et e AR A e

By:

R

o QML M TUCKEY”

- TUK MTUCKS Presigent

Print Name and Title

By

ey e b A A

In the Presence of: (Witness)

By:

i S SRR B R A 1 e

Subcontractor's lllinois State Unemployment Ins. No.
(Insert State and Register No, for State in which the Work is to be performed)

Subcontractor's License No.
(Insert License No., if any, for State or locality in which the Work is to be performed)

Subcontractor's Hlinois State Sales Tax Registratibn No.

"w“‘
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SAR: [ %]

INTERNATIONAL PIPING SYSTEMS, INC. CHICAGO | OGDEN REPLACEMENT ELEMENTARY SCHOOL
444 EAST STATE PARKWAY CHICAGO, ILLINCIS
 SCHAUMBURG, ILLINOIS 60173
WORK (brief description) : AWARD NO. VENDOR N, CONTRACT NO.” | CHANGENG. | REF.
MECHANICAL W/CONTROLS __18 7AB3580 16324 000
PHASECODE | CATEGORY | DATE BORD WIC EXP. GER. LTAB. EXP. | AUTO EXP. EXCESS EXP.
115700 a5 . FEBRUARY 1, 2010 N/A 08/01/1D 08/01/10 | 09/01/10 09/01/10
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OGDEN REPLACEMENT ELEMENTARY SCHOOL
CHICAGO, ILLINOIS '

NTRACT NO. 16324 :
16700 - MECHANICAL WICONTROLS

DITi PROVISIONS
A. Mechanical (w/Controis) Work as described in the following documents:
1. Purchase Requisition Bid Package15700 Mechanical W/Controls dated

December 15, 2009 — R1 (11 pages attached).

2 Turner Bid Information Letter #1 Mechanical, Electrical, Plumbing and Fire
Protection Bidders dated 11/25/09 (1 page attached).

3. Turner Bid Information Letter #2 Mechanical, Electrical, Plumbing and Fire
Protection Bidders dated 12/2/08 (1 page aitached).

4, Turner Bid Information Letter #3 Mechanical, Electrical, Plumbing and Fire
Protection Bidders dated 12/2/09 (2 pages attached).

5. Turner Bid Information Letter #4 Mechanical, Electrical, Plumbing and Fire
Protection Bidders dated 12/8/09 (1 page attached).

Fo iy i PR e e D 1 st T R L P Bty e, s

6. Turner Bid Information Letter #5 Mechanical, Electrical, Plumbing and Fire
Protection Bidders dated 12/9/09 (2 page attached).

7. Turper Bid information Letter #8 Machanical, Electrical, Plumbing and Fire
tH ' Protection Bidders dated 12/10/09 (1 page attached).

1 8.  Turner Bid Information Letter #7 Mechanical, Electrical, Plumbing and Fire
Protection Bidders dated 12/14/09 (1 page attached).

9. Turner Bid Information Letter #8 Mechanical, Electrical, Plumbing and Fire
Protection Bidders dated 12/14/09 (2 pages attached).

i 10. Turner Bid Information Letier #9 Mechanical, Electrical, Plumbing and Fire
3 Protection Bidders dated 12/15/09 (2 pages attached).

3 11, Tumer Bid Information Letter #10 Mechanical, Electrical, Plumbing and Fire
Protection Bidders dated 12/15/09 (2 pages attached).

12. Drawing List dated November 24, 2009 (12 pages attached).

13. Project Schedule “Early Trade Schedule” - Run Date September 11, 2009 (2
- pages attached).

14, Turner Bid Form dated December 18, 2009 (10 pages attached).

15 Exhibit 1 — Required Public Building Commission Subcontract Provisions (Please
refersnce Section 6 of Procedures Manual for this document):

a. Schedule 2 — Affidavit of Non-Callusion (1 page attached).
b. Schedule 4 - Affidavit of Uncompleted Work (7 pages attached).
C. Schedule 8 — Disclosure of Retained Parties (3 pages attached).
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OGDEN REPLACEMENT ELEMENTARY SCHQOL
CHICAGO, ILLINOIS
CONTRACT NO. 16324
15700 ~ MECHANICAL W/CONTROLS

ADDITIONAL PROVISIONS (Continued)

d. Schedule C - Letter of Intent from MBE/ WBE to Perform as
Subcontractor, Subconsultant, and/ or Material Supplier {23 pages

attached).
e. Schedule D - Affidavit of General Contractor/ Subcontractor Regarding
MBE/ WBE Participation (2 pages attached).
f. Schedule E - Request for Waiver from MBE/ WBE Participation (1 page
attached).
186. Contractor Controlled Insurance Program (CCIP) Insurance Manual Final Version

dated 10/13/02 (1 page Acknowledgement sheet attached).

17. Ogden Replacement Elementary School's Procedures Manual dated November
24, 2009 (1 page Acknowledgement sheet attached).

" 18. Ogden Replacement Elementary School's Project Site Specific Safety Plan (1
page Acknowiedgement sheet attached).

19. Subcontractor’s verified Aon Form 1a (to be attached thru a Subcontract
Information Letter when verified by Aon).

20. Formula for Changes (1 page attached).

21. Retention System Contractor Drawings ERS1.0, ERS2.0 and ERS3.0 dated October 26,
: 2009,

B. The Scope of the Mechanical (w/Controls) Work includes, but Is not necessarily limited to,

providing the following:
1. Reference attached Purchase Requisitions in item A. 1 above.

2. Provide all work under this Subcontract Agreement in strict accordance with the
information reflected in the Contract documents fisted in ltem A. of these Additional
Provisions and the amplifications and clarifications which shall supersede the information
listed in ftem A., if a conflict arises.

3. It is understood that this Subcontractor shall provide (furnish, unless otherwise noted in
' tem A. and install) all requirements of the Mechanlcal (w/Controls) Work specifically
defined in the following specification sections and as clarified in ail related specifications- _
and drawings of the remaining coniract documents:

rima cations
(Reference Purchase Requisition)
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OGDEN REPLACEMENT ELEMENTARY SCHOOL
CHICAGO, {LLINOIS

CONTRACT NO. 16324
15700 —- MECHANICAL W/CONTROLS

ADDITIONAL PROVISIONS (Continued)

4, The work of this Agreement shall include, but not be limited to, all iabor, materials,
apparatus, hoisting, rigging, tools, equipment, plant, supplies, accessories, samples,
submittals, shop drawings, certifications, engineering, layout, transportation, storage,
supervision, temporary construction, special services, contributions, insurance, taxes
(uniess specifically excluded by the Confract Documents), compliance with all governing
agencies (city, county, state, federal and others as may be required), permits, fees, all
other services and facilities and other items necessary for the performance of the
Mechanical (w/iControls) Work as shown, detailed and/or implied in the contract
documents outlined in ltem A. above.

The Scope of the Mechanical (w/Controls) Work specifically excludes the following;

1. Reference attached Purchase Requisitions in item A. 1 above.
2. Sales Tax on permanently installed materials.

3. Performance and Payment bonds.

" The Scope of the Mechanical (w/iControls) Work includes, but is not necessarlly limited to,

the following understandings and stipulations:
1. Reference attached Purchase Requisitions in item A. 1 above.

2. Itis agreed that one (1)} management employee of the subcontractor who will be directly
involved on the project will be either a LEED Accredited Professional, or LEED Accredited
Professional + as verified by the USGBC, or will be required to complete the online
LEED training course offered via USGBC entitled “LEED Core Concepis & Strategies
Online course” which may be accessed via www.usgbc.org.
(http:/iwww.usghc.org/DisplayPage.aspx?CMSPagelD=1760#CCSON).

3. Notwithstanding anything contained in the Agreement to the contrary, Subcentractor shail
have the right to bill and be paid for its retainage to the extent aliowed by the Owner in
accordance with the General Contract.

4. Safety:

a. Subcontractors whose contract value meets or exceeds $10M (including Change
Orders), must have a fuil time safety representative on site.

h. Subcontractors who contract value is betwsen $10M and $5M (including Change

: Orders), must have two (2) employees on site who are QSHA 30 hour frained,

c. Subcontractors whose contract value is less than $5M (including Change
Orders), must have one (1) employee on site who is OSHA 30 hour trained.

d. Subcontractor's EMR shall be less than 1.0.

LIQUIDATED DAMAGES

Subcontractor acknowledges that Turner's contract with the Owner contains liquidated darhages.
This Subcontractor will be responsible only for costs to mitigate any delay or prorated damage
based on his contribution to the delay as dictated by our general contract.

Page 3 of 5
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OGDEN REPLACEMENT ELEMENTARY SCHOOL
CHICAGO, ILLINOIS

CONTRACT NO. 16324

15700 - MECHANICAL W/CONTROLS

ADDITIONAL PROVISIONS (Continued)

F.

CLAIM FOR EXTENSION OF TIME

The Subcontractor agrees that each change proposal submitted by him will contain a statement
as to the increase or decrease (if any) in the time of completion of the Work caused by the
change. f a proposal does not contain a statement advising of a change in the time of
completion, Subcontractor agrees that there is no change in the time of completion. -

HAZARD UNICATION STANDARDS

The Subcontractor agrees to comply with zll Federal, State and Local Safety Rules included in
OSHA's Expanded Hazard Communication Standards. An MSDS must be submitted at feast
seven (7) days prior to each material being delivered to the jobsite. Strict adherence will be

“mandatory.

HANG OPOSALS
Prompt pricing of changes to the Scope of Work is required. This Subcontractor will provide
Turner with an approximate value of a change within three (3) days or less of receipt of the
documents and a quotation within seven (7) days or less. If notification is not received within this
time frame, Turner will consider the change as a no-cost change.

MB! PARTICIPATION

The Contract Price includes a commitment to subcontract at least nineteen percent (19%)-
to qualified minority business enterprises (MBE) and at least fivepercent (5%) to a
qualified women business enterprises (WBE). Upan committing to these
Subcontractors/Vendors, further doeumentation inciuding but not limited to Turner's
MBE/WBE award affidavit will be required to substantiate the actual doliar amount and
names of the companies involved.

Should the value of this contract increase during the course of the project via Change
Orders, it is understood that the value of MBE and WBE participation shall increase in
accordance with the percentages sef forth in the paragraph. This Subconiractor shall be
responsible for any fines and associated costs that are imposed if this requirement is not
met.

SHOP DRAWINGS

(Reference Procedures Manual for Subcontractars)

ON-SITE WORKERS COMPENSATION AND ON-SITE GENERAL | IABILITY INSURANCE

The insurance coverages shall be provided through a consolidated insurance program arranged by Tumer.
$103,971.00 (The “Insurance Cost’) is included in the Price to pay for the premiums for the above
insurance coverages for this Subcontractor and its sub-subcontraciors. Subcontractor shall include this
Insurance Cost in its Application(s) for Payment (which Applications are to be submitted to Turmner as
provided herein) when and as directed by Tumer. Tumer wifl, when due, on behalf of the Subcontracior,
make such payment by delivering the Insurance Cost (or the portion of the Insurance Cost that was
included in the Application for Payment) to the relevant Worker’'s Compansation and General Liability
insurance companies and Turner will deliver the balanca of the Application for Payment due for Work
completed to the Subcontractor. Upon completion of the enroliment process in the consolidated insurance
program, the Subcontracter and its sub-subcontractors will be provided with their own individual Worker's
Compensation Policy by the consolidated insurance administrator and will be a named insured under the
General Liability policy issued on the project on behalf of Tumer and its designated Subcontractors. The
Subcontractor will incur a premium expenss payable through Turner for such premium and Subcontractor
hereby commits to record these costs as outlined above. All executed change orders will include an
additional premium for Worker's Compensation and Generatl Liability as applicable and will ba included in
Applications for Payment submittad to Turner, expensed by the Subcontractor and the premium paid by
Subcontractor through Tumer, as outlined above.
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OGDEN REPLACEMENT ELEMENTARY SCHODL
CHICAGO, ILLINOIS

NO. 16324 '
15700 — MECHANICAL W/CONTROLS

ADDITIONAL PROVISIONS (Continued)

Insurance is based on a Contractor Controlled Insurance Program (CCIP), which covers on-site
Workers’ Compensation and Commercial General Liability Insurance as described in the
Contractor Controiler Insurance Program Administrative and Clairns Procedure Manual. The
CCIP does not cover off-site Workers’ Compensation, off-site General Liabitity, Auto Liability and
Contractor Equipment Coverage. Subcontractors are requirad to provide a certificate of insurance
that evidences their insurance policies for items not covered by the CCIP and lists the applicable
additional insureds as follows: Turmer Construction Company, Public Building Commission
of Chicago, Board of Education of the City of Chicago, City of Chicago, and Chicago

- Transit Authority.

L. E & O INSURANCE:
N/A

M. ‘ALTERNATES
Alternates shall be compiete for providing only the Work with no other credits. All alternate prices
are to be priced as stand-alone alternates. Any number of alternates, or no alternates, may he
accepled as part of this Work.

1. Reference attached Purchase Requisitions in ltem A. 1 above.

N ALLOWANCES
The following are established Allowances that we included within the Contract price. This
Subcontractor must receive Turner's written approval to charge time against or spend the
Allowances. All unused/unspent Allowance dollars will revert back to Turner/Owner 100%.

1. Reference attached Purchase Requisitions in Item A. 1 above.

0, UNIT PRICES
The following unit prices are applicable for changes in the Work. The unit prices are for Work
complete and in place and include all costs such as material, labor, equipment, freight, taxes,
insurance, fringe benefits, and overhead and profit. Turner reserves the right not to use any of the
below stated unit prices and request labor and material breakdowns.

All unit prices, unless otherwise noted, are to include all incidental work normally required in
connection with the particular type of work involved for the life of the project and would include,
but not necessarily be limited to: a) All enginesring including calculations, detailing and shop
drawings, b) All material costs including an allowance for waste, ¢) Providing all necessary
accessories, ¢) All fabrication and shop costs, d) All shop and field labor including supervision and
engineering layout costs, ¢) All shop and fietd fabor including supervision and engineering layout
costs, f) All temporary utilities required inciuding safety precaution, g) All costs of standby trades
during or beyond normal working hours, h) All escalation, bond premiums, overhead and profit,
and insurance (with CCIP Program reflected, if applicable), i} All transportation and freight costs, j)
Quantities applied against Unit Prices will be neat ptan measure without any further alfowances for
laps, waste connections and accessories unless otherwise noted, k) All equipment costs including
oilers, fuel, maintenance, insurance, delivery and removal from site, |) Unit Prices involving offsite
operations include insurance, as offsite operations are not covered by CCIP.

1. Reference attached Purchase Requisitions in Item A. 1 above.
2. | Wage rates per the attached four (4) Wage Rate Sheets.

END OF ADDITIONAL PROVISIONS
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. Turner
: Ogden Replacement Elementary School

' 24 W. Walton Street
Chicago, lllinols 60610
Contract No. 16324

- December 15, 2009 - R1

PURCHASE REQUISITION
Bid Package 15700

MECHANICAL W/CONTROLS

A GENERAL REQUIREMENTS:

Per the Bid Checkiist, two hard copies of the completed bid forms are due to Turner Construction by
December 11%, 2009, rio later than 1 :00p.m CST. Please send two original copies, in a single sealed
envelope, to Turner Construction Company at 55 East Monroe, Ste 3100, Chicago, Hllinois 60603 to
the attention of Pete Woeste. Please direct all questions up to five days before bids are due to Mark
Strong at 312-327-2913 andfor mrstrong@tcco.com.

g s Ad e e

i

i S s

This purchase requisition is being provided for your use as a general guidefine. Please note, this
Docurment is not all-inclusive; it is the Subcontractor's responsibility to provide a complete bid. It is this
‘Subcontracior's responsibility for the entire scope of this Bid Package and coordination between All
Trades. The Work of this Agreement shal! include, but not be limited to, all labor, material, tools,
equipment, hoisting, plant, supplies, samples, shop drawings, layout, transportation, parking,
supervision, contributions, compliance with all agencies (City, County, State, Federal as may be

* 5 required), all other services and facilities and other things necessary for the performance of the
IS MECHANICAL W/CONTROLS as shown, detailed, and/or implied by the following documents and as
~ defined herein.
1. Turner Construction Company's Procedures and Safety Manual dated November 24, 2009.
2: Turner Construction Company’s Document List dated November 24, 2009, including plans
and specifications.
: 3. Turner’'s Bid Form dated November 24, 2009.
4, For reference, Ggden School proposed earth retention system drawings ERS1, ERSZ, and
ERS 3 dated 10/26/2009.
5. Specifically include all Division 1 specifications and the following specification sections:
PRIMARY

15010 General Provisions For Mechanical Woark
15020 Shop Drawings, Product Data and Samples
15050 Basic Mechanical Materials and Methods
15051 Miscellaneous Equipment and Wark

15055 Motors -

15060 Hangers and Supports

15074 Vibration Controls For HVAC Piping and Equipment
15077 Identification For HVAC Piping and Equipment
15083 HVAC Insulation

15110 Valves

4 15124 Expansion Fittings and Loops or HVAC Piping
15127 Meters and Gages For HVAC Piping

15181 Hydronic Piping

15183 Refrigerant Piping

Page 1 of 11
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PURCHASE REQUISITION BID PACKAGE 15700

OGDEN REPLACEMENT ELEMENTARY SCHOOL

‘MECHANICAL (w/CONTROLS} CHICAGO, ILLINOIS
DECEMBER 15, 2000 — R-1 CONTRACT NO. 16324

PRIMARY (con't
15185 Hydronic Pumps

15189 HVAC Water Treatment

15195 Natural-Gas Piping

15520 Feedwater Equipment

15221 Chemical-Waste Piping

153086 Fire-Suppression Piping

15320 Electric-Drive, Centrifugal Fire Pumps
15513 Condensing Boilers

16520 Feedwater Equipment

15550 Breechings, Chimneys, and Stacks
15555 Draft Control Devices

15626 Air-Cooled Rotary Screw Water Chillers 130 Tons and Greater
15725 Modular Indoor Air-Handling Units
167861 Air Coils :

15766 Propeller Unit Heaters

156876 Propeller Unit Heaters

15769 Radiant Heating Panels

15815 Metal Ducts

15820 Duct Accessories

15837 Centrifugal Fans

15840 Air Terminal Units

15861 Air Filters

15965 Variable Frequency Controllers (Drives)
15990 Testing, Adjusting, and Balancing

SECON Y

10200 Louvers _

02222 Excavating, Backfilling, and Compacting for Utilities

02300 Earthwork _

02316 Soil, Fill, Backfill, CU Structural Soil & Construction & Demolition Debris Removal
02317 Special, Nonhazardous Special and Hazardous Waste Soif Removal and Disposal
02318 Acceptance of Backfil, Top Soil, and CU Structural Soil

B. The Scope of the Machanical wiControls Work includes, but is not limited to

1.

This Contractor is respansible for dust control for their operations on the site. Include means
and method for dust control for excavation operations.

Owner will provide the general building permit. The payment of any other fees or permits that
are required by Federal, State, Local authorities, or regulating agencies for the work are the
responsibility of the Subcontractor.

inctude all layout for your work off of Turner initial supplied building control lines.

Furnish all vertical hoisting required for the entire Plumbing instaliation. Including all hoisting,
lifting, storage, etc. for your work.

Expedite equipment shop times and delivery to meet schedule. Perform reasonable out-of-
sequence work as required to permit the coordination of the work with other trades.

Protect stored material installation until final turnover. Inciude temporary protection of
adjacent finished surfaces.

Page 2 of 11
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PURCHASE REQUISITION BID PACKAGE 15760

CGDEN REPLACEMENT ELEMENTARY SCHOOL

MECHANICAL (w/CONTROLS) CHICAGO, ILLINOIS

DECEMBER 15, 2009 - R-1 CONTRACT NO. 16324

10.

11.

12.

13.

14,

15.

16.

17.

18.

Any lane closures, permits, traffic plans, reroute directional signage, off duty police traffic
control, and barricades not detailed on the Ogden School Logistics plans in the Procedures
Manual that are required for your work are to be included with this subcontractor.

All necessary excavation and french protection to complete your scope of work.

This Contractor understands that all work within this package may not occur at one time.
Multiple mobilizations are assumed and contained in this package as required.

Include BIM coordination costs (reference item #9 in the Procedure Manual for
Subcontractors).

Include in your base bid the cost of full com pliance with Indoor Air Quality Protection during
Construction contained in the Project Manual For Subcontractors (reference item #43 of the
Procedure Manual)

Warranty Clarification & Extension:

This Subcontractor will maintain single-point warranty responsibility for all work
accomplished by them, their Subcontractors and equipment instalied by them under
their contract, per the requirements of the specifications. Warranties will be
encompassing, including all parts, labor, service call fees or other costs associated
with repairing or replacing the equipment or workmanship to full and proper operation
per the specification for the equipment this Subcontractor provided.

Provide extended warranty ta cover start-up of equipment necessary to provide
temporary heating/cooling/conditioning for the building oommencmg October 15t of
2010 thru to projected substantial completion of July 1%, 2011,

Preventative Maintenance: Include in your base bid any cost(s) associated with performing
preventative maintenance or lay-up maintenance on all plumbing equipment including draining
piping, valves and equipment that this contractor has provided, or contained in your scope of
work for early start-up of your equipment required for winter protection, during construction
and prior to turnover ta the owner. You wili be required to make available for inspection to the
Construction Manager, logs or other records showing the completion of such maintenance.

Provide necessary coordination of temporary heat and/or weather protection required for your
work, including the protection of any existing systems or utilities that may be exposed to the
elements as a result of your work.

Include in your price the cost for providing protection for all openings in deck and roof for
installation of plumbing equipment, and pipes at the time of installation to eliminate fall
hazards. Include protection of all openings that are created by this Subcontractor.

Provide coordination of and perform pipe and material penetrations through walls, floors,
ceilings and roof decks. Contractor shali utilize coring methods to minimize the amount of
patching and repair requirad.

Grout outside of sleeves set in concrete or masonry walls per plans & specs.

Seal annular space between sleeve and pipe or pipe insulation per specification section
07900 - JOINT SEALANTS.

Page 3 of 11
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PURCHASE REQUISITION BID PACKAGE 15700

MECHANICAL {w/CONTROLS) CHICAGO, ILLINCIS

BECEMBER 15, 2000 - R-{

OGDEN REPLACEMENT ELEMENTARY 5CHOOCL

CONTRACT NO. 16324

19.

20.

21.

22,

23.

24

25,
26.

27.

28.

31.

Fire stopping: Sleeves and Fire stop sealant around any penetration(s) through a smoke or
fire-rated wail, bulkhead, flcor or other structure will be the responsibility of the Subcontractor
whose work caused the penetration. This Subcontractor is responsible for fire stopping
around their penetrations in any fire or smoke-rated partition per the requirements of Section
07841 — THROUGH-PENETRATION FIRESTOP SYSTEMS.

Provide for the supervision of scheduling, coordination, conduct and documentation of owner
fraining-and turaver of all equipment, systems and components installed, including
interfacing with equipment vendors, supplies and manufacturers where required.

Inclisde in your cost the installation and removal of temporary protection of the roofing
waterproof membrane in your immediate work area.

This Subcontractor shall coordinate inspections as required and provide any necessary
access.

Provide and instali all interior louvers, grities, diffusers. Coordinate louver rough openings
with appropriate subcontractor(s). Verify rough-cpenings minimum of two weeks prior to
louver installation. Inform Turner in writing of any rough opening size discrepancies.

Exterior Louvers are by the curtainwall contractor. Coordinate your ductwork
attachment/interface with the curtainwall contractor to their louvers.

Include saw cutting of materials as necessary for your wark.

‘Subcontractor will receive, inventory, unload, hoist and distribute all items, which are to be
furnished by others and installed by this Subcontractor. if items furnished by others are not
installed upon receipt, Subcontractor shall provide secured storage of these items untit
installation,

Include all mechanical including refrigeration work the Faod Service area as required by
drawings FS1.1 thru FS§1.4,

Perform reasonable out-of-sequence work as required to permit the coordination of the work
with other trades.

This Subcontracior is responsible to coordinate all housekeeping pads as specified in the
Contract Documents for all equipment installed by this contractor. All equipment pads shown
on the drawings wili be by the Concrete Contractor. Any additional concrete pads that might
be naeded and are not shown on the drawings are the responsibility of this bid Contractor.
Upon receipt of approved mechanical equipment shop drawings, provide all dimensional data
to the concrete Subcontractor via formal correspondence for the purpose of laying out
housekeeping pads. Provide required information to Concrete Contractor in a timely manner
sa as not to affect the Construction schedule. The Mechanical Subcontractor will be
responsible for the exact and proper layout and location of these pads including embedded
items w/setting templates to be provided to concrete subcontractor. Provide feedback as
soon as practicable to the Turner where conflicts arise.

Provide for a fire watch during this subconiractors operation. Subcontractor, as part of his fire
watch, will have hand-portable fire extinguisher equment as necessary to provide protection
for his operation only.

Subcontractor will incorporate the use of fire blankets during welding operations.
Subcontractor will be responsible for any damage due to falling sparks.

Page 4 of 11
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PURCHASE REQUISITION BID PACKAGE 15700 OGDEN REPLACEMENT ELEMENTARY SCHOGQL

A schedule of activities should be submitted including mobilization and each duration of eash
activity. This schedule will need to be cost & craft (w/manpower) loaded per activity with no
more than 10 days duration per activity. This schedule will be submitted for review 21 days
after award. Multiple crews maybe required to meet the proposed schedule. Reasonable
weather delays, consideration to sequencing of other trades and appropriate lead-times for
engineering, submittals, approvals, fabrication and installation must be considered.

j MECHANICAL (W/CONTROLS) CHICAGO, ILLINOIS
3 DECEMBER 15, 2009 - R-1 CONTRACT NO. 18324
:

35

E 32.  Schedule:

oot 8 e i

Contractor shall comply with the below schedule, subject ta changes, as required:

; : a. MEP coordination (B.1.M.) begins January 2010.
: b. Mobilize immediately after spray-on-fireproofing and coordinate with Mason.
' c. The project substantial completion is scheduled for July 1st 2011,

33. Below Grade Work:

a. Coordinate instaliation of gas lines with Excavation Subcontractor and Concrete
Subcontractor. The sequence of work in general will be:

o1 e S ot Tl g Lt

B SO PP PR TE Pr Sy g L0

i Sub-grade established for slab-on-grade by excavation contractor.

i. Geotech Material placed on sub-grade by excavation contractor.

iii. 6" CA-G fill placed & graded by excavation contractor.

iv. 12" CA 7 fill placed & graded by excavation contractor.
: V. Gas line installed by this contractor.
1) Replace any cut fabric per specification with proper overlap

2) Replace any & all fill mixed with sub-grade material due to this
instaliation

3) Re-grade CA 7 fill layer disturbed by your operations

b. Review foundation drawings for coordination with thickened slabs, grade beams,
caissons, eic.

A S BB o, 25 e £ 2

e o

2]

Spoils Removal - Remove all excavated spoils for this scope of work that will not be
used for approved fill from jobsite. All spoils exported shall be disposed of as Special
Soils to a licensed Subtitle D Landfill. Temporary stock piling of spoils must be
coordinated with the Project Superintendent. A flat working surface must be
maintained on the entire project at all times. Public way and streets must be covered
at end of shift with steel plates to insure traffic is not interrupted. All material brought
into the site must be inspected per tha documents.

d. Hand work required.

e, Proper bedding and compaction must be achieved for all conduit backfill.

f. This Contractor shall be responsibie for the repair of any damage to existing utilities
and utility structures which are damaged as a result of his work. :

Page 5 of 11
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i PURCHASE RECHUNSITION BID PACKAGE 15700 CGDEN REPLACEMENT ELEMENTARY SCHOOL
MECHANICAL (w/CONTROLS) CHICAGO, ILLINGIS
DECEMBER 15, 2009 — R-f CONTRACT NO. 18324

R S R T

g. All pumping of water required to accomplish this work.

h. Multiple mobilizations may be required for under slab work due to sharing and
concrete work. Refer to milestone schedule.

A e

i. Include all naturat gas line work, inciuding coordination with People’s Gas, to install
complete natural gas system per plans & specs.

i. include all gas line connections to equipment per specs and plans.
K. Provide all gas pressure regulators per contract documents.
I Furnish & install gas booster pump per plans & specs.
m. Paint natural gas piping and accessories/components as per plans & specs.

n. Inciude coordination with the electrical contractor and provide gas line connection to
Packaged Natural Gas Generator.

Q. Furnish & install al! structural support frames for filters, sound traps, in-line fans,
cooling coils, piping, etc. required & nof shown otherwise on the contract documents.

P. Provide coordination of and perform pipe and material penetrations through walls,
floors, ceilings and roof decks per plans & specs. Coordinate sleeve and box out
requirements with Masonry and Concrete Contractors.

q. Provide & install gas meter per plans & specs.
34. Building Interfor:
! ' a. Furnish only all access panels required for this work and approved for installation.

Coordinate placement with Masonry Contractor and/or General Trade Coniractor.
3 _ Access panels will ba instalied by others.

b. Provide & install inserts for hangers — coordinate with the concrete subcontractor.

C. Furnish all loose starters for your equipment to the Electrical Contracior. The
Electrical Contractor will instail all ivose starters.

4 d. All overhead rough-in, testing, insulation, tagging and labeling for this Contractor shall
: be performed prior to the installation of ceiling grid and tiles. Any damage done to
ceiling tifes or grid after they have been installed will be the responsibility of the
- Contractor that damaged the tile and/or grid.

e. Include in your base bid the cost of pipe/duct insulation and identification per Division
15 Sections 15190-and 15250.

f. Include in your bid the cost for providing Joint Sealants per Division 7, Section 07900
as pertains to your work.

g. Include in your costs an allowance to provide & install & remove two (2) sets of
Construction Filters for all HYAC equipment during provision of temporary heating/air
conditioning/de-humidification. Include provision of new filter media at turnover to
awner per specifications.
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PURCHASE REQUISITION RID PACKAGE 15700

OGDEN REPLACEMENT ELEMENTARY SCHOOL

MECHANICAL (w/CONTROLS) CHICAGO, LLINOCIS

DECEMBER 15, 2009 — R-1

CONTRACT NO. 16324

Provide boilers, chiller, VAV's, air handling units, fans and pumps per the contract
documents.

Include in your costs the Unit Heaters and radiant panels per the equipment schedule
and as shown on drawings.

Include in your bid the cost for blocking for all in-wall piping support for the work in
your scope.

Inciude in your price the cost to prov'ide all Fire, Fire and Smoke, Smoke Dampers as
specified in Section 15820 and as shown on drawings.

Include in your bid the cost for providing duct cleaning per after temporary
conditioning and prior to turmnover per Division 15, Section 15815,

Include in your costs the pressure testing of all ductwork per specifications Section |
15815 -3.42,

Ductwork to arrive at site sealed. Include in your cost the cost to seal all leading
edges of ductwork at the finish of daily work.

Furnish, install, and maintain filter media on all return registers and grilles upon
activation of return air and exhaust systems until testing and bafancing commences.

Include 250 man-hours for miscellaneous adjustments per Turner’s direction.
Furnish & install per plans & specs all snow-meiting piping and equipment.

This Subcontractor will repair or replace any and ali damaged or disturbed spray-on
fireproofing caused as a result of his work. This pertains specifically, but is not limited
to, the installation of racks, hangers, Unistrut, etc. used to support equipment or
components as a part of your work. These items may be instalied prior to the
application of spray-on fireproofing, ai the discretion of the Subcontractor and as
agreed to by Turner's Superintendent. This Subconiractor will make arrangements
with the contracted Spray-on Fireproofing Subcontractor for repairs.

Sheet metal blank-offs behind HVAC grills and louvers (interior & exterior) not being
used. Paint sheet metal flat black prior to installation.

Provide all gas connection and hook-ups at equipment.

Pravide capping or sealing of ductwork insutation and liner as required avoiding
damage from water, dust or other contaminants prior to system acceptance and
activation.

Provide & install grills and/or louvers in casework as required by contract documents.
Coordinate opening sizes with Casework Contractor.

Pravide instaflation of duct smaoke, fire and carbon manoxide detector devices
furnished by the Electrical Contractor. Wiring to the fire alarm system is by the
Electrical Contractor.

This Contractor is respansible fo clean, protect and maintain all installed mechanical
equipment.
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M6.0 thru M6.7 for a complete system.

'PURCHASE REQUISITION BiD PACKAGE 15700 OGDEN REPLACEMENT ELEMENTARY SCHOOL
MECHANICAL (w/CONTROLS) CHICAGO, ILLINOIS
PECEMBER 15, 2009 — R-1 _ CONTRACT NO. 16324
i y. Provide complete temperature controls system.
é Z Furnish and install conduit and boxes in walls for temperature control system.
aa. Provide all iow voitage wiring and connections for your work including all Utility
i Meters.

bh. Provide low voltage power to all devices, activations, sic.
_ cce. Provide power to contro! panels.
1 dd. Support steei for chiller (CH 3-1) by structural steel contractor. Provide shop drawing
_ and installation coordination with support steel fabricator & instalier.
ee, Fumnish & install all confrol valves.
k ' ff. This subcontractor to furnish and install mechanical controls as indicated on drawings
i

- 35. Roof:

a. Provide layout for new mechanical penetrations through roof deck. Coordinate
cutting of materials with Steel Contractor and Roofing Contractor. Cutting of roof
deck is by this Coniractor,

b. Include in your cost the installation and removat of temporary protection of the
Roofing waterproof membrane while performing your worlc.

: 36. Owner Furnished Equipment:
Make provisions per plans & specs for equipment as described by drawing A15.1.

37. Inspections/Testing/Turnover:

a. Coordinate with the local autharity having jurisdiction for all inspections required.
Turner will NOT be making calls for inspections of your work.

% b. Coordinate start-up, testing, commissioning, turnover of systems and equipment

i which may require out-of sequence work for individual trades.

¥
; C. Perform all required testing per plans & specs. Submit all resuits as required by plans
: & specs.

f d. Mechanical systems shall be balanced per the specifications.,

. 8. HVAC Contractor shall be responsibl'e for developing, coordinating and implementing
i the equipment start-up program with alf Contractors, equipment suppliers and Turner
i per specifications & drawings.

_ f. HVAC Contractor is responsible for start-up of all HYAC equipment. Provide on-site

technical support throughout the entire start-up process fo include coordination with
the equipment manufacturers and other trades. Complete all required manufacturer
1 start-up checklists prior to start-up.
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PURCHASE REQUISITION BID PACKAGE 15700

OGDEN REPLACEMENT ELEMENTARY SCHOOL

MECHANICAL (w/CONTROLS) CHICAGO, ILLINOIS

DECEMBER 1%, 2009 - R-1

CONTRACT NO. 16324

Provide protection from damage for electrical panels, electrical equipment,

. temperature control panels, fire alarm panels and any other vuinerable items during

: ;
K,

pipe pressure testing.

Partial testing of piping systems must be scheduled and performed so as not to delay
other trades (or project schedule).

Add in 120 overtime hours to demonstrate systems for certificate of occupancy.
Turnover test and balance reports prior to substantial completion.

All system flushing, fills, drain downs, and testing as required for your work.

38. Commissioning:
Commissioning is to be by an independent agent on behalf of owner. This will be a LEED
Gold project with enhanced commissioning. Please include costs for implementing this

requirement.
39. Tem Provisi
a. HVAC and ventilation during construction: Include in your base bid any cost(s)

associated with early, partial commissioning HVAC systems to provide temporary
ventilation during construction. HYAC Systems shall be capable of heating during the
2010/2011 season and dehumidification/conditioning the environment during the
springfsummer 2011 season.

Include in your base bid the cost of full compliance with Indoor Air Quality Protection
during Construction contained in the Project Manual For Subcontractors (reference
item #43 of the Procedure Manual) and in the specifications {i.e. specification section
01352 LEED Requirements)

fnclude the cost of additional fiters, beits and other preventative maintenance as
required during construction and as specified in the Indoor Air Quality Sections.

Owner will pay utility charges.

Maintain ducted return caps during temporary heating/cooling. Use outside air during
temporary heating/cooling. Install blank-offs at air handling unit's fast exhaust duct
section to avoid contamination.

Fumnish and install two each 2" diameter temporary gas riser pipes located at
approximate third points on east-west axis of the building. On each floor provide two
lateral connection points at each riser pipe for attachment of flex hoses from
temporary heaters provided by others. The two gas risers are to be connected to the
permanent gas service. Provide lockable valves at laterals and on risers at
connection point to permanent gas main. Include removal of this temporary gas
service. Use of permanent gas risers is acceptable.

C. The Scope of the Mechanical w/Controls Work specifically excludes the following:

1, Sales Tax. For material that is part of the permanent building.
2. On-site insurance costs. (Insurance will run through a CCIP program).
3. Payment and performance bond.

| Page 9 of 11
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- PURCHASE REQUISITION BID PACKAGE 15700 OGDEN REPLACEMENT ELEMENTARY SCHOOL
MECHANICAL (W/CONTROLS) CHICAGO, iLLINOIS
'DECEMBER 15, 2009 - R-1 CONTRAGT NO. 16324

D, The Scope of the Mechanical w/Controls Work is based on the following understandings, ‘
stipulations and/or clarifications: |

1, This su or must be in full agreement to the following items for th to be

considered responsive. Submit a Request for information {RFI) five {5} days prior to
the bid date with any issues or guestions to the below Items. A Bid Information Letter

BlL) will be issued with a response to all questions prior fo the bid: '

e i, B R et

a. Use all specified material and include all items in Mechanical w/Controls Requisition
and Turner Procedures Manual.

T

{ b. Include all LEED requirements detailed in the specifications.
{ c. Agree to the schedule and phasing timeframes detailed in the Turner Procedures
@ Manuai.
: d. Agree to the Iog.fstics plan detalled in the Turner Procedures Manual.
e. Minimum 50% Chicago Residency.
% | f. Minimum 7.5% Local Chicago Residency (Near North Side and Westtown) .
g- Providing all guarantees, certifications, and/or warranties as required by the
documents.
h. includes daily cleaning of this trades scope of work.
q _ i. Sales tax excluded for matertal made part of permanent building items.
i Agree to sign Turner's Subcontractor Form #36 without modifications
| k. On Site General Liability and Workers Compensation nsurance EXCLUDED (CCIP
Project)
l. Agree to the Site Specific Safety Plan detailed in the Turner Procedures Manual.
m. Include all Hoisting, Rigging, and Scaffolding required for your Waork
n Include all permits specific to your trade (Foundations and Building Permit by
Turner/PBC)
1 0. Include 100% Union field labor. Office supervision excluded.
p. Labor and Material Escalation Included through Project Completion: June 201 1_
2. It is understood that the intent of the documents enclosed are to represent complete bid

documents. Subcontractor should include in its bid price all work that the subcontractor views
as necessary to be consistent with the document intent, industry standards and applicable
codes to provide a complete job.

3. The Subcentractor acknowledges and represents that the Subcontractor has visited the site of
the Project to become familiar with the existing improvements and physical conditions of the
site. Site visits shall be coordinated through Turner. Access roads and haul roads will be
limited to those indicated on the site logistics plan only.

Page 10 of 11
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PURCHASE REQUISITION BID PACKAGE 15700 QOGDEN REPLACEMENT ELEMENTARY SCHOOL

MECHANICAL (wiCONTROLS) CHICAGO, ILLINOIS
DECEMBER 15, 2000 - R-1 CONTRACT NO. 16324
4, Tumer Construction Company will provide temporary power for small teols and egress lighting

once the basement with first floor elevated is instalied. All welding and/or stud machines must
be gas, there are no provisions for electric welding and/or stud machines.

5. If, at any time, the safety of any existing or new construction, utilities, etc., appear to be

: endangered, subconiractor shall, at its own expense, take all proper means, including any
additional bracing and/or shoring necessary to safeguard and prevent any such movement or
settlement, and to support such structures. o

6. The project construction manager, Turner Canstruction, has liquidated damages as part of
the contract with the Public Building Cammission. This subcontractor will strive to work with

7. Turner as not to delay completion of the project.

8. Onsite insurance will be provided through a CCIP program. Reference the CCIP manual

included in the Procedures Manual! for additional information.

9, This project is committed to achieving LEED Gold certification per the USGBC NC 2.2 criteria.
This subcontractor is responsible for all requirements, submittals, and documentation required
in the LEED specifications and process.

E. UNIT PRICES

The supplied unit prices are applicable for changes in the Work. The unit prices are for Work
. complete and in place and include all costs such as material, labor, equipment, freight, taxes,

- insurance, fringe benefits, and averhead and profit. Turner reserves the right not o use any of the
below stated unit prices and requested labor and material breakdowns. All unit prices shail be valid for
both additive and deductive changes to the work. All unit prices, unless otherwise noted, are to include
all incidental work normally required in connection with the particular type of work involved for the life
of the project and would include, but not necessarily be limited to:

1. All engineering including calculations, detailing and shop drawings.

All material costs including an allowance for waste.

Providing all necessary accessories.

Ali fabrication and shop costs.

All shop and field labor including supervision and engineering layout costs.
All temporary utilifies required including safety precaution.

Ali costs of standby trades during or beyond normal working hours.

© N S oo wN

All escalation, bond premiums, overhead and profit, and insurance (with CCIP Program
reflected.) '

9. All fransportation and freight costs.

10. Quantities applied against Unit Prices will be neat plan measure without any further
~ allowances for laps, waste, connections and accessories unless otherwise noted.

11. All straight time equipment rental costs including oilers, fuel, operators, maintenance,
insurance, delivery and removal from site. :

12. Unit Prices involving offsite operations include insurance, as offsite operations are not
covered by CCIP.

EN COPE OF WOQRK
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BID INFORMATION LETTER #1 YOURBID IS DUE:

; Date: 11/25/2009 Friday
i | December 11, 2009

Time: 1:00 PM CST

PROJECT: Ogden Replacement Elementary School: Excavation and Site Utllities Bidders
LOCATION: 24 West Walton Street, Chicago
DOCUMENT: _ 1 page for Bid information Letter, 0 Pages of Attachments

Mechanical, Electrical, Plumbing, and Fire Protection Bidders:

Please review the foilowing information and include ali updated information in your bid:

- Project requisitions have been uploaded to the project FTP site. The list of
requisitions follows. The project website is located at:

hitp://drop.ic/ogdenschooimep. The password is: ogden

o Mechanical and Confrols Requisition dated 11-24-2009. Al information
detailed in this requisition is to be included in the mechanical and controls bid.

o Electrical Requisition dated 11-24-2009. All information detailed in this
requisition is to be included in the electrical bid.

o Plumbing Requisition dated 11-24-2009. Al information detailed in this
requisition is {o be included in the plumbing bid.

o Fire Protection Requisition dated 11-24-2009. All information detailed in this
requisition is to be included in the fire protection bid.

i - An updated Procedures Manual (dated 11-24-2009) has been uploaded to the
' project FTP site. All information detailed in the Procedures Manual is to be
P - included in this subcontractors bid. The project website Is located at:

i http://drop.io/ogdenschoolmep. The password is: ogden

3
%

If you have any questions on this Bid Information Letter please contact Mark Strong at
312.327.2913.

Sincerely,
Adam Dell
Turner Construction Company

312-327-2917 (office) | JNITIALED FOR:

adell@tcco.com al )
TR | TURNER
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BID INFORMATION LETTER #2 YOUR BID 1S DUE:

Date: 12/2/2009 Friday |
December 17, 2009

Time: 1:30 PM CST

S THp

PROJECT: Ogden Replacemant Elementary School: Fire Protection, Plumbing,

Mechanical w/Controls and Electrical Bidders
LOCATION: 24 Wast Walton Street, Chlcago
DOCUMENT: 1 page for Bid Information Letter, 3 Attachments

‘Mechanical, Electrical, Plumbing, and Fire Protection Bidders:

R G 0 SR A Bt e o SR T e,

Please review the following information and include all updated information in your bid:

- Sketch TSK01 dated 09-09-2009 referenced in the Plumbing & Electrical bid
packages is attached (1 page)

- Alist of B..M. 3" party modelers {not exhaustive) is provided for your
convenience (1 page)

- LEED Project Evaluation Matrix and Work Plan {4 pages). Enhanced
commissioning is to be included. Currently no specific commissioning
specification available.

- The following items are to be included in the Fire Protection bid:

o Provide temporary fire protection station on the East side of the property out of
the lower level parking aiong State Street. The temp line will need to extend
to and through the temporary canopy. Include 2 each — 4'x4’metal sign with
red viny! letters to be placed along State Street.

- A AR AT 21 SR e

- The folloiring items are clarifications to the Plumbing bid:
o Toilet accessories are not to be part of the bid.

o The site utilities contractor will install the 2” NP line from catch basin near grid
i _ C2 into the building 2 to 4 feet for your connection. install all NP piping and
equipment within building. Furnish & install all 4" NP connections to quick
couplers including link seal wall &/or ceiling penetrations.

- - Extend the RFI cut-off date to December 9, 2009

i you have any questions on this Bid Information Letter please contact Mark Strong at
312.327.2913.

- Sincerely,

Lo

Adam Dell

312-327-2917 (office) H —
adell@tcco.com 3 TJURNER

Turner Construction Company C MALED FOR:




Date: 12/2/2009 Thursday
December 17, 2009

Time: 1:30 PM CST

TR NPT FE A,

ot bt ot e s

: P'ROJEC-T: Qgden Replacement Elementary School: Fire Protection, Plumbmg,
Mechanical w/Controls and Efectrical Bidders

j LOCATION: 24 West Walton Street, Chicago

DOCUMENT: 1 page for Bid information Letter, 16 Attachments

Mechanical, Electrical, Plumbing, and Fire Protection Bidders:
Please review the following information and include all updated information in your bid:

- See attached updated sample contract for the “New Ogden Replacement
; : Elementary School” (Form 36P - OGDEN REV 11/30/09). (18 pages)

- The following items are clarifications to the Electrical and Technology bid:

o Connect the irrigation system as shown on detail 1 on drawing P3.2 to the
building management system.

o The attached Floor Lighting Plan Drawings E1.1A, £1.1B, E1.2A, £1.2B,
E1.3A & E1.3B have been updated with fixture types that were previously not
designated on these drawings.

- The following items are clarifications to the Mechanical w/Controls bid:

o In the requisition change the word ‘plumbing’ to ‘mechanical’ in section 2 -
General ltems D, M & O; section 3 (1° sentence) & section 4.A 1% line item.

- The foliowing items are clarifications to the Plumbing bid:

o Reference detail 1 on drawing P3.2 “DRIP IRRIGATION SUPPLY DETAIL.”
The site utilities contractor fumishes and installs all irrigation piping, valves,
and equipment in the North Storm Detention Tank. The site utilities contractor
will install the non—potabie line 2 to 4 feet into the building. The irrigation
system (e.g. plpmg, velves, break tank, flow meter, pneumatic tank, strainer,
level sensors) that is in the building is to be fumished and installed to make a
complete system. Refer to BIL #2 for requirements for exterior wall
penetrations. The Electrical Contractor will connect system to the building
management system. The pips will be painted by the painting contractor,

o Reference Sheet P3.0, Detail #4: The sump pits for the elevators are to be
formed in place by the concrete subcontractor, covers to be provided by the
plumbing subcontractor.

- See the following RFIls attached:

o RFI#17 - 2.5™-4" Pipe Specification
o RFI#18 — Heating Eguipment Sizing

o RFI#19 — Chiller Sizing

- INITIALED FOR: |

TURNER
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PUBLIC BUILDING COMMISSION OF CHICAGO
Ogden Replacement Elementary School

o RFI#20 - Vehicle Loop Detector Conduit w/revised drawing E2.0B (rev. 7
dated 12/4/08)

o RFI#21 - Future Elevator Rough In Requirements w/revised drawing E2.0B
(rev. 7 dated 12/4/09) '

o RF|#22 - Fiberglas Basin Concrete witevised drawing P3.1 (rev. 7 dated
12/4/09)

o RFI#23 - Confirmation of Basins not set in Concrete w/revised drawings P3.0
(rev. 7 dated 12/4/09) & P3.2 (rev. 7 dated 12/4/09)

o RFI#24 - Drain Tile as Shown in detail 9 of P3.1 w/revised drawing P3.1 (rev.
7 dated 12/4/09)

o RFI#26 - CCTV Scope of Work w/revised drawing E6.4 (rev. 7 dated 12/4/09)

if you have any questions on this Bid Information Letler please contact Mark Strong at
312.327.2913.

Sincerely,

e fls

Adam Dell
Turner Construction Company
312-327-2917 {office}

adell@tcco.com

INITIALED FOR:
i S;Ecg TURNER 3
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PROJECT:

LOCATION:

~ DOCUMENT:

‘Date: 12/8/2009 Thursday

December 17, 2009
Time: 1:30 PM CST

Ogden Replacement Elementary School: Fire Protection, Plumbing, Mechanical w/Controls
. and Electrical Bidders

24 West Walton Street, Chicago
1 page for Bid Information Letter, (NO) Attachments

Mechanical, Efectrical, Plumbing, and Fire Protection Bidders:

Please review the fallowing information and include all updated information in your bid:

The fallowing added specification sections are to be included in the Fire Protection, Plumbing,

OO0 000 OO Oo

Mechanical w/Controls and Electrical Bids:

SECTION 01331 - Cx [COMMISSIONING] SUBMITTAL PROCEDURES

SECTION 01770 - CLOSEQUT PROCEDURES

SECTION 01783 - Cx [COMMISSIONING] PROJIECT RECORD DOCUMENTS
SECTION 01784 - Cx [COMMISSIONING] QPERATION AND MAINTENANCE DATA
SECTION 01810 - Cx [COMMISSIONING] PROCESS

SECTION 01811 - Cx PRE-FUNCTIQNAL CHECKLISTS

SECTION 01812 - Cx FUNCTIONAL PERFORMANCE TESTING

SECTION 01821 - COMMISSIONING DEMONSTRATION AN TRAINING

- The following updated &/or added specification sections to the Mechanical wiControls bid:

0 000000CO0DOCO

Sincerely,

i
i
b

 Adam Dell

© SECTICN 15074 - VIBRATION CONTROLS FOR HVAC PIPING AND EQUIPMENT

SECTION 15950 - BUILDING AUTOMATION SYSTEM {BAS} GENERAL

SECTION 15950 - EXHIBITS

SECTION 15951 - BAS BASIC MATERIALS, INTERFACE DEVICES, AND SENSORS
SECTION 15952 - BAS QPERATOR INTERFACES

SECTION 15953 - BAS FIELD PANELS

SECTION 15954 - BAS COMMUNICATION DEVICES

SECTION 15955 - BAS SOFTWARE AND PROGRAMMING

SECTION 15955 - EXHIBITS

SECTION 15958 - SEQUENCE OF OPERATION

SECTION 15955 - BAS SYSTEM COMMISSIONING

If you have any questions on this Bid Information Letter please contact Mark Strong at 312.327.2913.

: Turner Construction Company
$ 312-327-2917 (office) _ J ,l/ }’%@@m
- adell@tcco.com e

| HcticagolpelesI832400 - adergarchase - nshns i packsge - ogdan profctinr f sonmcil 04 - 0gclen - 20091203.docx
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i BID INFORMATION LETTER #5 YOUR BID IS DUE-

Date: 12/9/2009 Thursday
. December 17, 2009

Time: 1:30 PM CST

PROJECT: Ogden Replacement Elementary School: Fire Protection, Plumbing, Mechanical wiControls
and Electrical Bidders

LOCATION: 24 West Walton Street, Chicago

DOCUMENT: 2 pages for Bid Information Letter, 25 pages of Attachments

Mechanical, Electrical, Plumbing, and Fire Protaction Bidders:
Please review the following information and include all updated information in your bid:

The following RFI's are to be included in the Fire Protection, Plumbing, Mechanical w/Controls and
Electrical Bids:

o RFI #27 — Painted Ductwork

RFi #28 — CAT 24/25 Specification

o RFI#37 - Typical Classroom Teaching Wall Clarification w/revised drawing E6.1 (rev. 7 dated
12/4/09)

RFi #39 — Spegification for Pump EPP-2

RF1 #40 -~ Pump Basin Sizing wirevised drawings P3.0 (rev. 7 dated 12/4/09), P3.1 (rev. 7
dated 12/4/09) and P3.2 (rev. 7 dated 12/4/09).

‘RFI #41 — Location of N Storm Tank Valves w/revised drawing P3.2 (rev. 7 dated 12/4/09).
RFI #49 - Copper Runback Specification

RFI #50 - Remote Trip Indicatjon and Control

RFI'#51 — Key Interlock Kit Clarification w/revised specification section 16441 —
SWITCHBOARDS (rev. C - dated 11/19/09)

RFI #52 — Zone Selective Interlocking Clarification

RF! #563 — Clarification of Riser Diagram on E4.0 and Schedule on E3.5
o RFi #54 - Clarification on Panel Board Covers

o]

o

[v]

O 0 Qo0

o G

“The following items are clarifications to the Plumbing bid:

o Reference Sheet P3.0, Detail #4: The sump pits for the elevators are to be formed in place by
the concrete subconiractor, covers to be provided by the plumbing subcontractor.
o Include specification section 15221 Chemical-Waste Piping in the list of specifications in
- section 1.E of the requisition
o Furnish & install the solenoid valve and shut-off valve on the non-potable pipe that were
located by RFI#41

i The following items are clarifications to the Electrical bid:

o Furnish & install equipment as described in specification section 18555 paragraph 2.8 -
RIGGING COMPONENTS & paragraph 2.9 ACCESSORIES

| The following items are clarifications to the Mechanical w/Controls bid:

o Remave these three spec sections from the specifications listed in section 1.E of the requisition
- Primary - 15221 Chemical-Waste Piping
- Primary - 16305 Fire-Suppression Piping

- Primary - 15183 Refrigerant Piping " TIALED FOR
S
(gfa% T
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If you have any questions on this Bid Information Letter piease contact Mark Strong at 312.327.2913.

Sincerely,

e Lo

Adam Dell

312-327-2017 (office)

~ adeli@tcco.com

« Firaalfinnad bid

- Turner Construction Company

ogdenifire prota

\bil 05 - ogden - 20091208.docx

FOR:
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BID INFORMATION LETTER #6
Date: 12/10/2009

YOUR BID IS DUE:
Thursday
December 17, 2009
Time: 1:30 PM CST

PROJECT: _ Ogden Replacement Elementary School: Fire Protection, Plumbing,
Mechanical w/Controls and Electrical Bidders

LOCATION: 24 West Walton Street, Chicago

DOCUMENT: 1 page for Bid Information Letter, 8 pages of Attachments

Mechanical, Electrical, Plumbing, and Fire Protection Bidders:

Please review the following information and include all updated information in your bid:

The'following RFFs are to be inciuded in the Fire Protection, Plumbing, Mechanical

wiControls and Electrical Bids:

o RFI#16 — Mechanical Piping Sizes w/revised drawings M2.1A (rev. 7 dated
12/4/09), M2.18 (rev. 7 dated 12/4/09), M2.2A (rev. 7 dated 12/4/09), M2.2B
(rev. 7 dated 12/4/09), M2.3A (rev. 7 dated 12/4/09), M2.3B (rev. 7 dated

12/4/09) and M5.1 (rev. 7 dated 12/4/09)

i you have any questions on this Bid Information Letter pleass contact Mark Strong at

312.327.2913.

Sincerely,

| fle

Adam Deli

Turner Construction Company
312-327-2917 (office)
adell@tcco.com

INTIALED FOR:

R

TUNER
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Date: 12/14/2009 Thursday
- December 17, 2009
Time: 1:30 PM CST

PROJECT: Ogden Replacement Elementary School: Fire Protection, Plumbling,
: ' Mechanical w/Controls and Electrical Bidders

LOCATION: 24 West Walton Street, Chicago

DOCUMENT: 1 page for Bld Information Letter, 0 pages of Attachments

Mechanical, Electrical, Plumbing, and Fire Protection Bidders:
Please review the foliowing information and include all updated information in your bid:

The MBE and WBE percentages have been updated for sach bld package. Please review
the below upclates:

Fire Protection: 35% MBE, 5% WBE

Plumbing 35% MBE, 10% WBE

Mechanical with Controls: 35% MBE, 10% WBE
Electrical: 35% MEB, 10% WBE

O 00o

A new BIL wilt be sent this evening with new Bid Forms for each trade, as well as
answers to the remaining open RFls,

If you have any questions on this Bid. Information Letter please contact Mark Strong at
312.327.2913. ‘

Sincerely,

diblee

Adam Dell :
Turner Construction Company
312-327-2917 (office)

adell@tcco.com

INITIALED FOR:

TURNER
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Date; 12/14/2009 Thursday
' December 17, 2009
Time: 1:30 PM CST

' PROJECT: Ogden Replacement Elementary School: Fire Protection, Plumbing,
' Maechanical w/iControls and Electrical Bidders
LOCATION: 24 West Walton Street, Chicago
_DO’CUMENT: 2 page for Bid Information Lefter, 106 pages of Attachments

Mechanical, Electrical, Plumbing, and Fire Protection Bidders:
Please review the following information and include alf updated information in your bid:

Inciude the new Bid Forms for each trade:
o Fire Protection, Plumbing, Mechanical w/Controls and Electrical

The following RFI’s are to be included in the Fire Protection, Plumbling, Mechanical
w/Controls and Electrical Bids:
o RFI#14 — Snow Melt System — dated 12/14/09
o RF}#25 — Date of Specification Section 16781 - dated 12/14/09
o RF1#34 - HVAC Equipment Schedule — dated 12/14/09
o RFI#35 ~ FCU and CU Schedules ~ dated 12/14/09
o RFI#36 — Sound Attenuator Clarification — dated 12/14/09
o RFI#38 — Joint Fitting Clarification — dated 12/14/09
o RFI#47 -VAV Box information — dated 12/14/09

o RF|#48 - Piping Requirements for Equipment not shown with piping — dated

12/14/Q9
o RFI #55 - Chiller Specification Clarification — dated 12/14/09

o RFi#78 - Specification and Design AV System per #32 on A15.1 — dated
12/14/09 '

o RFI #79 — Rough-in Requirements per A15.1 — dated 12/14/09

o RFI#84 - Pressure Independent Modutating Control Valve Clarification —
dated 12/14/09

o RFi#85 - VAV 1-25, 1-28, and 1-30 Clarification — dated 12/14/09

‘o RFi #86 — Low Voltage Dedicated Raceways — dated 12/14/09

tichicagoigropactsi632400 - ogdentperchess - Analtinal bid package - ogdenyie protectionyior e comtracibil 08 - ogden - 20091214.docx

TURED,
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RFI #87 - Light Fixture Load Calculations — dated 12/14/09

RFI #91 — Entry Handrail with Integrated Lighting — dated 12/14/09

RF1 #92 —~ Local Audio/sound Reinforcement Requirements — dated 12/14/09
RFI #93 - Fire Protection Coverage in Garage Level - dated 12/14/09

RFI #94 — Fire Department Vaive on Riser at Stair #1- dated 12/14/09

RF1 #85 - Controls for CHWP-3-1&2 - dated 12/14/09

RF! #96 — Relay Panel Schedules and Sheet E8.9 — dated 12/14/09

RF| #97 — Rescue Assistance, Intercom, Intrusion, and Clock Devices —
dated 12/14/09

RFI #98 - Master Station #2 Location ~ dated 12/14/09

RFI #99 — Specification 16726 Product Clarification — dated 12/14/09 (2
pages)

RF! #100 — DVR Equipment — dated 12/14/09

RFI #113 ~ Green Roof irrigation ~ dated 12/14/09

RF1 #116 — Fire Protection Coverage in Dock — dated 12/14/09

Include in Plumbing Bid complete piping (e.g. storm, waste, vent, potabie & non-potable)
systems per State & Local Plumbing Code - include ail horizontal & vertical piping. To
include insulation.

If you have any questions on this Bid Information Letter please contact Mark Strong at

312.327.2913.

Sincerely,

b

Adam Dell

Turner Construction Company
312-327-2917 (office)

adeli@tcco.com

b sk o etsiontr o oDl 08 - 0GR - 200912714, docx
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BID INFORMATION LETTER #9 YOUR BID IS DUE:
Date: 12/15/2009 Friday

' December 18, 2009 |

Time: 1:30 PM CST |

PROJECT: Ogden Replacement Elementary School: Fire Protection, Plumbing,
Mechanical w/Controls and Electrical Bidders '
LOCATION: 24 West Walton Street, Chicago

DOCUMENT: 2 page for Bid Information Letter, 81 pages of Attachments

Mechanical, Electrical, Plumbing, and Fire Protection Bidders:

Please review the foilowing information and include all updated information in your bid:

Include the new Bid Forms for each trade: (Note — these are yesterday’s Bid Forms revised

to include today’s BIL #9)
_ o Fire Protection, Plumbing, Mechanical w/Controis and Electrical

The following items are clarifications to the Plumbing bid:

o Revised RFi #16 which includes newly revised drawings as follows {(drawings can be
downloaded from the project website):

- 'Plumbing Domestic Water Riser’ drawing P4.0 (rev. 7 dated 12/4/09)
- ‘Plumbing Domestic Water Riser’ drawing P4.1 (rev. 7 dated 12/4/09)
- ‘Plumbing Sanitary Riser Diagram’ drawing P4.2 (rev. 7 dated 12/4/Q9)

The following items are clarifications to the Mechanical bid:

o ‘Plumbing Gas Riser Diagram’ drawing P4.1 (rev. 6 dated 11/1 9/09) has not been
replaced by the ‘Plumbing Domestic Water Riser’ drawing P4.1 (rev. 7 dated 12/4/09)
and is to be used to price the gas system.

o~ Assume all piping sizes not yet designated on drawings M5.0 (rev. 6 dated 11/19/09)
and M5.1 (rev. 7 dated 12/4/09) to be two inch diameter.

The following items are to be included in the Electrical Bid:

o RFI#65 —Electrical Requirements for Photo-Victaulic Panel- dated 12/14/09
i - o Ensura that all of the lighting controf system is included as per the 'Lighting Control

narrative’ on drawing E4.10.
LG TURNER

tiehicago\projects\1632400 - ogdenipurchese - finalfinal bi! package - agderiiire protectiontéor 1o comreet\DH 09 - 0gden - 20094215, docx
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" If you have any questions on this Bid Information Letter please contact Mark Strong at
312.327.2913.

Sincerely,

s

Adam Dell _
Turner Construction Company
312-327-2917 (office)

adell@tcco.com

B e L QTP T T ST EE T,
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BID INFORMATION LETTER #10 YOUR BID IS DUE:

Date: 12/15/2009 Friday
December 18, 2009

Time: 1:30 PM CST

PROJECT: Ogden Replacement Elementary School: Fire Protection, Plumbing,
Mechanical w/Controls and Electrical Bidders
LOCATION: 24 West Walton Street, Chicago

DOCUMENT: 2 page for Bid Information Letter, 82 pages of Attachments

| Mechanical, Electrical, Plumbing, and Fire Protection Bidders:

_Please review the following information and include all updated information in your bid:

Include the new Bid Forms for each trade: {Note — these are the Bid Forms updated to

include BIL #10)
o Fire Protection, Plumbing, Mechanical w/Controls and Electrical

The following items are clarifications to the Plumbing bid:
" o RFI#115 - BT-1 Specifications — dated 12/15/09

The following pipe size assumptions are to be included in the Mechanical bid which
- supersedes the direction given in BIL. 9 to assume all piping sizes not yet designated on
- drawings M5.0 (rev. 6 dated 11/19/09) and M5.1 (rev. 7 dated 12/4/09) to be twa inch

dlameter:

| Make the entire CHW system on M5.0 and M5.1 4°

Make the HHW piping in the 2nd floor fan room on M5.1 2"
Make the HHW riser from 3rd floor to 1stfloor 2"

Make all of the disfribution mains in the basement 1"

O 0o 0 o

The complete dry system is to be included in the Fire Protection Bid per RFI#115 which
supersedes the direction to carry an allowance for this work per the RFI #16 (dated
12/14/09) attached to BIL 8:

o RFI#115 — Fire Protection Coverage in Dock — 12/15/09 which includes
revised drawings FP1.1B (rev. 7 dated 12/4/09), FP1.2B (rev. 7 dated
12/4/09), FP1.3B (rev. 7 dated 12/4/02) and FP3.0 (rev. 7 dated 12/4/09).

. SUBCTR | TuRp

Eichicagolprojacts\ 1532400 - cgdanipurchase - fnafdinal bid package - ogdentirs protactiontfor f contractiDil 10 - 0gden - 20091215 docx
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If you have any questions on this Bid Information Letter please contact Mark Strong at
312.327.2913.

Sincerely,

ety

Adam Dell

Turner Construction Company
312-327-2917 (office)
adell@tcco.com

L

FOR:
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OGDEN SCHOOL REPLACEMENT DRAWING LIST
November 24, 2009

TURNER CONSTRUCTION COMPANY
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TITLE SHEET AND LOCATION MAFS DR__ | NHDKMP Architects | 11/19/2008 ForBid | Building Pemmt
DRAWING INDEX_ DR | NHDKMF Archifects | 11/48/2008 For Bid | Bullding Permit
GENERAL NOTES, ABBREVIATIONS, LEGENDS AND
SYMBOLS DR NHDEKMP Arcm_ﬂs 114192009 i For Bid Building Pemit
Lnrmcm. MOUNTING REIGHTS AND ACCESSIBILITY
NOTES DR | NHDKMP Architects | 11/19/2009 8 ForBid | Buikding Permit
] ZONING AND BUILDING CODE MATRIX DR __ | NHOKMP Architects | 11/192003 8 ForBid | Buikding Permit
GO, OCCUPANCY COUNT AND CODE MATRIX DR__| NHDKMP Architects | 11/1%2009 | 8 ForBd | Building Permit
GO. CODE MATRIX DR__| NHOKMP Aschitects | 11/19/2008 6 ForBid | Bullding Permit
[ NCLUSIVE PLAYGROUNDS RATTNG SYSTEM DR__| NHDKMP Architects | 11/19/2009 6 ForBid | Bullding Permit
E CONTEXT PHOTOS DR__ | NHDKMP Architecis | 11/19/2008 & For B | Building Penmt
G0. RESERVED DR NHDEMP Architects | 1141 9/2009 7] Far Bid Bu!iggg Pemnit
GO. SURVEY DR NHO KR Archifects { 11/19/2009 B For Bid Building Psrmil_
¢ LIFE SAFETY GENERAL NOTES AND CALGULA‘I'IDNS DR MHDKMP Architecls | 1171842008 B For Bid Buildlng Parmil
G LIFE SAFETY SITE PEAN DR__| NHDKMP Architects | 11/19/2009 3 ForBid | Building Penm
LIFE SAFETY AND FIRE PARTITION FLANS AND
CALCULATIONS - LOWER LEVEL . DR NHOKMP Architects | 11/19/2009 -] For Bid Buidirlg Farmit
LIFE SAFETY AND FIRE PARTITION PLANS AND
CALCULATIONS - FIRST FLOOR DR | NHDKMP Architects | 1171872008 5 For Bid | Buliding Permit
LIFE SAFETY AND FIRE PARTITIDON PLANS AND
CALGULATIONS - SECOND FLOOR DR | NHDKMP Aschitects | 11/18/2009 6 ForBld | Buiding Permit
LiFE SAFETY AND FIRE PARTITION PLANS AND
CALCULATIONS - THIRD FLOCR DR | NHDKMF Architacts | 11/19/2000 8 ForBid | Building Permit
LIFE SAFETY AND FIRE PARTITION PLANS AND
CALCULATIONS - RQOF DR NHDOEMP Architects | 11/19/2008 =] For Bid _E_Iy_flding Permit
GENERAL NOTES AND LEGQND DR NHDEMP Architects { 11/19/2008 g For Bid Buiiclim Permit
CEMOLITHON PLAN DR NHDKMP Architects | 11419/2009 5] For Bid Buii@ Permit
DIMENSION PLAN __DR__| NHDKMP Architects | 11/19/2008 B For Bid | Building Permit
GRADING PLAN DR NHDKMP Architacts | 11192008 7] For Bid Buliiding Permit
DETAILED GRADING PLAN DR NHIIJK_MP Architacts | 11/19/2009 5] For Bid Eluilding Permit
SOIL EROSKON & SEDMMENT CONTROL PLAN DR NHDKMP Architects | 11/19/2009 <] For Bid BLﬁﬁng Pammit
UTILITY PLAN DR NHDKMP Architects | 14/19/2009 5 For Bid Bu‘ddﬁ-lg Femit
GPERATIONS AND MAINTENANGE PLAN DR___| NHDKMP Architects [ 11/19/2009 & ForBid | Building Permit
DETAILS DR NHDKMP Architects | €1/19/2008 G For Bid Building Fernit
JELS DR NHDKAMP Architects | 11/19/2006 -] For Bid Building Permit.
DETAILS DR NHDKMP Architects | 11/16/2008 <] Fer Bi_c_l__ __B.uilding Permﬂ_
DETAILS DR NHDKMP ArchRects | 11/19/2008 & For E_id_ Buﬂdigq Permit
ILANDSCAPE SOIL PLAN DR NHDKMP Archilects | 11/12/2009 ] For 8id Suiidigg Pesinit
LANDSC.APE PLAN DR NHDKMP Architects | 11/15/2009 [ For Bid Buildigg Permit
TANDSCAPE PLANTING PLANS DR NHDEMP Architects | 11/19/2008 & For Bid | _Building Permit_|
LANDSCAPE IRRIGATION PLAN DR NHDKMP Architects | 11/15/2009 -] For Bid Bui dlm Perrrlll
ACCESSIELE GREEN ROOF PLAN DR NHD! KMP Architects | 11/15/2009 8 For Bld Buildi ing Parmit
NACCESSIBLE GREEN ROOF PLAN DR___| NHOKMP Archilecls | 11/19/2008 & ForBid_ | Builging Permit
[ ANDSCAPE DETAILS DR___| NHDIGMP Architects | 11/15/2008 ¢ ForBid | Building Parmil
[CANDSCAPE DETAILS DR___| NHDKMP Architects | 11/19/2009 e ForBid | Building Pt
LANDSCAPE DETAILS DR__| NHDKMP Architecls | 11/15/2000 B For Bid | Building Parmit
SITE DEMOLITICN & SALVAGE PLAN - FOR REFERENCE
ONLY DR __ | NHDKMP Architects | 111942008 8 ForBld | Building Pammit
DEMOLITION & SALVAGE ELEVATIONS - FOR
REFERENCE ONLY DR | NHDKMP Architects | 11/19/2000 B ForBid | Buliding Pasmit
ARCHITECTURAL SITE FLAN DR__| NHDKMP Architects | 11/19/2000 5 For Bid | Buiiding Permit
. BIMENSIONED SITE PLAN — DR | NHDKMP Architects | 171/19/2000 3 For Bid_ | Bullding Permit
'ENLARGED ARCHITECTURAL SITE PLAM, SECTION AND
. |pETALS DR | NHDKMP Architects | 11/19/2008 8 Feor Bid | Buiiding Permit
. EMLARGED ARCHITECTURAL SITE PLAN AND DETAILS PR MHDEMP Aschitects | 11/12/2002 5 For Bid Building Permit
AS4.1.3 |SI'IE DETAILS DR MHDOKEME Architects | 11/19/2009 & For Bigr Buildim Permit
ENLARGED ARCHITECTURAL SITE PLAN, SECTION AND
DE[NLS DR NHDKME Architects | 11/18/2008 ] For Bid §£ilgling Permit
ENLARGED ARCHITECTURAL SITE PLAN, SECTICN AND
2. DETAILS DR NHOKMP Architects | 11/12/2009 5] Forgit_i Buildigg Pemmit
- 4 SITE DETAILS DR NHDEMP Architects | 11/12/2008 & For §1g B_lm Permli
BLILDING ELEVATIONS DR NHDKMP Architects | 191/18/2008 g Eor _B_ig Building Permt
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For Bid

45432 |SITE DETAILS DR 1992009 ] 8
AS4.3.3  |SITE DETALS DR 1119/2009 ] For Bid Building Permit
. A11 - |LOWER LEVEL PLAN DR D 14/19/2009 6 For Bid Buikiing Permit
i Al.1A LOWER LEVEL - PARTIAL FLOOR PLAN A DR D 114 5/2009 [:] For Bid Buikding Permit
8 A1.18 LOWER LEVEL - PARTIAL FLOOR PLAN B DR D 14/18/2009 6 For Bid Building Femit
b JA1.2 FIRST FLOOR PLAN — DR NHDKMP Architects | 11/18/2008 6 For Bid Building Parmit
j JA1.2A FIRST FLOOR - PARTIAL FLOOR PLAN A DR NHDKMP Architects | 11/19/2009 3] For Bid Butlding Permit
E A28 FIRST FLOUR - PARTIAL FLOOR PLAN B _DR NHDKMP Architects | 11/19/2009 8 For Bid |  Building Penmat
i JA1.3 SECOND FLOOR PLAN DR NHDKME Architects | 11/19/2008 i 6 For Bid Building Permit
* AT.3A SECCHND FLOOR- PARTIAL FLOOR PLAN A DR NHDKBMP Archifects | 11/19/2008 & For Bid Building Pemit
141,28 SECCND FLOOR- PARTIAL FLODR PLAN B DR NHOKMP Architects | 11/19/2009 [ For Bid Building Permit
A1 4 |THIRD FLOOR PLAN DR NHDKMP Architects | 11/19/2009 £ For Bid Building Permil
A48 THIRD FLOOR- PARTIAL FLOOR PLAN A DR MHDKMP Architects | 11/19/2009 8 For Bid Suilding Permil
[A1.4B THIRD FLOOR- PARTIAL FLOOR PLANB DR NHOKMP Architects | 11/19/2008 a For Bid Building Permmit
A1.5 ROOF PLANS _ DR NHDKMP Architects | 119/2008 -] _For Bid, Buidding Permit
IA1.5A ROOF PLAN - PARTIAL EANDSCAPE PLAN A DR NHDKMP Architects | 11/10/2008 -] For Bid Building Penmit
[A1.5A1_|ROOF PLAN - PARTIAL DRAINAGE PLAN A DR__| NHDKMP Architecis | 11/19/2008 | _ 8 For Bid | Buikiing Permit
-|A1.58 ROCE PLAN - PARTIAL LANDSCAPE PLAN B DR NHDKMP Architecis | 11/19/2008 [ For Bid Building Permit
A71.581 |ROOF PLAN - PARTIAL DRAINAGE PLAN B DR NHDKMP Architects | 11/19/2009 3 For Bid Building Permit
IA1.SC ROOF PLAN - PARTIAL FLOOR PLANS DR NHDKMP Architects | 11/12/2008 -] Fer Bid Bullding Permit
CEILING FINISH SCHEDULE AND TYPICAL CEEHLING )
Lydv] DETAILS DR NHDKMP Archifects | 11/18/2008 & For Bid Bunking Permit
A2 1A LOWER LEVEL- FARTIAL REFLECTED CEILING PLAN A DR NHDKMP Architects | 11/18/2008 & For Bid Building Permit |
A2.18 LOWER LEVEL- PARTIAL REFLECTED CERING PLAN B PR NHDKMP Architects | 11/19/2009 8 For Bid Building Permit
|AZ2.2A FIRST FLOOR- PARTIAL REFLECTED CEILING PLAN A DR NHOKMP Aschitects | 1148/2609 6 For B Building Parmit
A28 FIRST FLOOR- PARTIAL REFLECTED CEILING PLAN B DR NHDKMP Aschitects | 1142/2009 § For Bid Builoing Permit
. SECOND FLOOR- PARTIAL REFLECTED CEILING PLAN
A23A  [A DR | NHDKMP Architects | 11/19/2000 | 8 ForBid | Buiiding Permit
. - |SECOND FLOOR- PARTIAL REFLECTED CERING PLAN
: A2.38 B . DR NHDKMP Architects | 11/19/2009 -] For Bid Building Permit
B A2.4A THIRD FLOOR- PARTIAL REFLECTED CEILING PLAN A oR NHDKMP Architacts | 11/19/2009 é For Bid Building Permit
'; A2 46 THIRD FLOOR- PARTIAL REFLECTED CEILING PLAN B DR NHOKMP Architects | 11/19/2009 2 For Bid Buliding Parmii
A2 5 ROOF - REFLECTED CEILING PLAN DR NHOKMP Architects | 11/19/2008 g For Bid Building Parmnit
: A3.1 BUILDING ELEVATIONS DR NHOKMP Architects | 11/19/2008 [ For Bid Building Pammit
AD.2 BUILDING ELEVATIONS DR NHDKMP Architacts | 11/19/2009 6 For Bid BuRding Pemmit
[A3.3 BUILDING ELEVATIONS DR NHBKMP Architects | 11/19/2009 3 For Bid Buikiing Peymit
) Add BUILDING ELEVATIONS DR NHDKMP Architects | 11/19/2009 8 For Bid Bulding Parmit
E Ad.1 BUILDING %CTI NS DL NHDKMP Arcrmecg i1/19/2000 & For Bid Bl.ifdirla Parmit
a2 BUILDING SECTIONS —_DR__| NHDKMP Architects | 11/18/2008 B For8id_| Building Perm
A4.3 {BUILDING SECTIONS : DR NHDKMP Architects | 11/18/2008 5 For Bid Building Perm
[Ad 4 BUILDING SECTIONS . DR NHDEMP Architects 116/2008 ] For Bid Buikiing Permit
A4.5 BUILDING SECTIONS DR NHDEMP Architects | 1 1/18/2008 -] For Bid Building Permit
LEN] WALL SECTIONS DR MHDKMP Architecs | 11/18/2008 g For Bid Building Permit
AS.2 WALL SECTIONS DR NHDKMP Archilecs | 11419/2008 -} For Bid Building Permit
AS.3 WaALL SECTIONS DR NHDKME Archilects | 11/419/2008 8 For Bid ) Building Permit
AS.4 WALL SECTIONS DR NHDKMP Archilects | 114192008 8 For Bid Building Permit
|AS.5 WALL SECTIONS DR NHDXMP Aschitects | 114192008 [:] ForBid | Building Permit
|AS.6 WALL SECTIONS DR NHDEMP Architects | 1149/2009 ] For Bid Building Permit
1 AG.1.1 ERLARGED DETAILS - FOUNDATION - DR NHDEMP Architects | 11/18/2009 For Bid Building Permit
i 46.1.2___|ENLARGED DETAILS - FOUNDATION DR__| NHOKMP Archilects | 11/19/2009 ForBid | Buiiding Permit
26.2.1 _ |ENLARGED DETAILS - MASONRY DR | NHOKMP Architecls | 11/19/2009 ForBid_ | Building Permft
4 |A6.2.2 ENLARGED DETAILS - MASCNRY DR NHDKMP Aschitects | 11/19/2008 8 For Bid Buiiding Parmit
i AB 2.5 ENLARGED DETAILS - MASONRY DR NHORKMP Architects | 1119/2002 8 For Bid Building Permit
E |AG.2.4 EMLARGED DETAILS - MASONRY DR NHDKMP Archiects | 11/19/2008 8 Far Bid ‘Building Parmit
3 AB25 ENLARGED DETAILS - MASOMRY DR NHDKMP Architects | 11/19/2009 ] For Bid Suilding Permit
AB.2.8 EMLARGED DETAILS - MASOMRY DR NHDKMP Architects | 11/19/2009 g For Bid Building Permit
AB.2.7 ENLARGED DETAILS - MASONRY DR NHDKMP Architects | 11718/2008 g For Bid Suilding Permit
tA6.2.8  IENLARGED DETAILS - MASONRY DR NHDKMP Architacts | 11/16/2009 [ ForBid - | Building Permit
AB.2.§ |ENLARGED DETAILS - MASDNRY DR NHDKMP Architects | 1111972009 g For Bid Buildirg Permit
AB2.10 |[ENLARGELD DETAILS - MASONRY DR NHOKMP Architects | 11/19/2008 g For Bid Buliding Permit
AS2.11 _ [ENLARGED DETAILS - MASONRY DR NHDKMP Architecty | 11/19/2000 5 Fer Bid Building Permit
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AB2.12  |ENLARGED DETAILS - MASONRY DR NHOKMP Architects | 1171972008 5 For Bid | Building Permit
AB2.13_ [ENLARGED DETAILS - MASONRY DR NHDKMP Architects | 11/19/2009 5 For Bid | Building Penmit
[AB.3. ENLARGED DETAILS - ALUMINUM CURTAN WAEL DR NHDKMP Architects | 11/19/2008 6 For Bid_ | Building Permit |
78.22  |[ENLARGED DETAILS - ALUMINGNM CURTAIN WALL DR NHDKMP Architects | 111972009 5 For Bid | Building Permit
7833 |EMLARGED DETAILS - ALUMINUN CURTAIN WALL DR NHDKMP Architects | 11/19/2000 8 For Bid | Buliding Permit
A6.34 _ |ENLARGED DETAILS - ALUMINUM CLIRTAIN WALL DR NHDKMP Architects | 11/19/2000 3 For Bid_ | Buliding Parmit
A6.35  |ENLARGED DETAILS - ALUMINUM CURTAIN WALL DR | NHDKMP Architects | 11/19/2002 6 ForBid | Bubding Pesmit
A64.1  |ENLARGED DETAILS - STEEL CURTAIN WAL DR___| NHDKMP Architects | 17/19/2008 6 For8id | Building Permit
A6.4.2  |ENLARGED DETAILS - SIEEL CURTAIN WALL DR___| NHDKMP Architects | 111 /2009 3 ForBid_ | Bimding Permit
AB43  |ENLARGED DETAILS - STEEL CURTAIN WALL DR NHDKMP Architacts | 116/2008 6 For Bid | Buliding Permit
AG5.1T  |ENLARGED DETAILS - ROOF DR NHDKMP Architects | 1112009 8 For Bid | Buitding Permit
26537 |ENLARGED DETAILS - ROOE R NHDKMP Architects | 11/1@/2008 8 For Bid_|_Building Permit
AB.5.3 _ |ENLARGED DETAILS - ROOF DR NHDKMP Architects | 11/18/2008 B8 ForBid _|_Building Permit
2554 |ENLARGED DETAILS - ROOF DR___| NHDIMP Archilects | 11/19/2000 8 ForBid | Building Permit
[AE6.1__|ENLARGEL DETAILS - CHILLER WELL DR NHDKMP Architects | 11/19/2000 5 ForBid | Building Permit
AB71__ |ENLARGED DETAILS - ENTRY CANOPY DR NHDKMP Architects | 1179/2009 8 For Bid | Building Permét
4672 [ENLARGED DETAILS - ENTRY CANOPY — DR NHDKMP Architacts | 111 5/2000 8 For 8id | Buiding Permit
A711__ |ENLARGED STAIR PLANS AND SECTIONS - STAIR 1 DR NHDKMP Architects |_11/18/2008 [ For Bid Buiidng Permit
A7.12  ENLARGED STAIR FLANS AND SECTIONS - STAIR 2 DR NHDKMP Architects | 11/19/2008 8 For Bx uiiding Perrmil
A7.13  |ENLARGED STAIR PLANS AND SECTIONS - STAIR 3 DR__| NRDKMP Architecis | 11/19/2008 8 For Bid vilding Permit
ENLANRGED STAIR PLANS AND SECTIONS - STAIR 4
A7.1.4  |AND STAGE STAIRS _ _ DR__{ NHDKMP Architects | 11/16/2008 8 For Bid | Building Pemmit
ENLARGED STAIR PLANS, SEGTIONS AND DETAILS
A7.15 |STAIRS 5,6 AND7 DR | NHDKMP Architects | 11/18f2000 6 For Bid | Buliding Permit
AT .2, TYPICAL STAIR DETAILS DR__| NHDKMP Architects | 11/19/2008 8 For Bid | Bullding Permit
A7.22  [TYFICAL STAIR DETAILS DR___| NHDKMP Architects | 11/16/2608 8 For Eid | Building Permit
A7.23_ |TYPICAL STAIR DETAILS DR___| NHDKMP Architects | 11/16/2009 B For Bid | Building Permit
A74.1. |ELEVATOR SECTION AND DETAILS DR | NADKIME Archects |_11/19/2009 [ For Bid_| Buiding Permit
A7472 _ [FUTURE ELEVATOR SECTION AND DETAILS DR___| NADKMP Architects | _11/19/2009 B For Bid_| Building Permit
MULTI-PURPOSE RODM ENLARGED PLAN AND .
A21.1  |ELEVATIONS DR | NHDKMP Architects | 11492009 B For Bid | Building Permit
TYRICAL CLASSROOM ENLARGED PLAN AND
IAB21  {ELEVATIONS DR NHDKMP Architects | 11/18/2009 8 For Bid | _Building Permit
K AND PRE K CLASSROOM ENLARGED PLAN AND
A8.3.1  JELEVATIONS _ _ DR | NHDKMP Architects | 11/19/2000 8 ForBid | Buliding Peremit
K AND PRE K. CLASSROOM ENLARGED PLAN AND :
4832 |FLEVATIONS DR | NHDKMP Architects | 11/19/20090 8 For Bid ulicing Permit
A8.4.1 _ |ENLARGED ADMINISTRATION PLANS DR NHDKMP Architects | 11/10/2009 & For Bid ullding Permit
ABA2  |ADWINISTRATION ELEVATIONS T DR NHDKMP Archilects | 11/18/2008 ] For Bid_| _Building Paimit
: LS_E SCIENCE LAB ENLARGED PLAN AND ELEVATIONS DR NHDEMP Archilects | 11/19/200% 8 For Bid Building Pemmit
AB52  [COMPUTER LAB ENLARGED PLAN AND ELEVATIONS DR NHDKMP Architects | 11/19/2009 6 For Bid__|_Builfing Penmit
[AB6.1__|ART ROOM ENLARGED FLAN AND ELEVATIONS OR NHDKMP Architects | 11/19/2008 6 ForBld_ | Bumding Pemit
[AEE2  |MUSIC ROOM ENLARGED PLAN AND ELEVATIONS DR NHCKMF Architects | 11/18/2008 6 For 8id | Buiding Permit
[A87.1 _ |LIBRARY ENLARGED PLAN DR | NHOKMP Architects | 11/19/2009 6 For Bid | Buikiing Permit
[A872 [LIBRARY ELEVATIONS _ DR NHOKMP Architocts | 11/18/2009 6 For Bid | Building Permit
[A8.81 __|DINING ROOM AND KITGHEN ENLARGED FLAN DR NHOKMP Architects | 11/19/2009 8 For Bid | Budding Permit
7882 |DINING ELEVATIONS DR NHDKIAP Architects | 11/19/2008 3 For Bid | BuBding Permit
(AR 01 |GYMNASIUW ENLARGED PLAN DR NHDKMP Architects | 11/10/2008 B ForBid | Building Permit
ABO2  |GYMNASIUM ELEVATIONS DR___| MHDKMP Architects | 11419/2009 B For Bid | Building Permit
AB33  JGYMNASIUM ELEVATIONS DR__| NHDXMP Archiiects | 11/19/2009 B ForBw _| Building Permit
AB54 ISTAGE ELEVATIONS DR __ | NHDKMP Archilects | 11/19/2009 B For B | Building Permit
AB.10.1_[LOACING DOGK ENLARGED PLAN ___ DR NEDKMP Archilects | 117122009 5 For Bid__| Building Permit
[A3.13.1__|[FIRST FLOOR CORRIDOR NORTH ELEVATION DR NHDKMP Architects | 11/19/2000 8 Fof Bid | Building Penmit
8112 |FIRST FLOOR CORRIDOR SOUFTH ELEVATION DR NHDKMP Architects | 11/19/2008 8 For Bid | Buiding Permit
78113 _|SEGOND FEOOR CORRIDOR NORTH ELEVATION DR NHDKMP Architects | 11/19/2009 ) For Bid__|_Building Permit
AB11.4__|SECOND FLOOR CORRIDOR SOUTH ELEVATION DR NHDKMP Architects | 11182008 B For Bid_ | Buiiding Permit
A8.11.5 | THIRD FLODR CORRIDOR NORTH ELEVATION DR | NHDKMP Archilects | 11/15/2009 8 For Bid__ | Building Parmit
28118 ITHIRD FLOOR CORRIDOR SOUTH ELEVATION DR__| NHOKMP Architects | 11/18/2008 For Bid__|_Building Permit
Ag.12.1_ [TOILET ROOM ENLARGED PLAN AND ELEVATIONS DR | NHOKMP Architects | 11/19/2008 [ For Bid__|_Building Parmit
A8.122  JTOILET RODM EMLARGED PLANS AND ELEVAIIONS DR___| NHDKMP Archilects | 11/18/2009 6 For Bid__ | Building Permmit
A8.13.1 |STAIR ELEVATIONS DR__| NHDKMP Architects | 11/19/2009 6 For Bid | Building Parmit
791 PARTITION TYPES __ DR NHOKMP Architects | 11/19/2009 6 For Bid | Buiding Permit
79.2 TYPICAL FARTITION DETAILS DR NHDKMP Architects | 111972009 6 For Bid | Buiding Permit
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493 [TYPICAL FIRESTOPPING DETAILS DR | NHDKMP Architects | 11/18/2008 (& Burrdlng Permt
AD4  [TYPICAL FIRESTOPPING DETAILS DR | NHDKMP Architects | 11/16/2008 { 6 Buiiding Permit_|
A10.1 _ [INTERIOR DETAILS DR__| NHDKMP Architects | 1119/2008 | 8 Buiding Permi
A10.2 _ [INTERIOR DETAILS DR | NHDKMP Architects | 11/19/2008 | 6 Building Permit_
A103 _ [INTERIOR DETAILS DR __| NHDKMP Architects | {1/19/2008 | 8 Buiiding Permit_|
A104 _ |RESERVED DR___| NHDKMP Architects | 11/16/2008 | 6 Building Permil_|
AT0.5 __ [INTERIOR DEJALS DR__ | NHDKMP Archilecls | 111672008 | 6 Bid | Building Permil
A10.6___ |INTERIOR DETAILS DR | NHDKMP Architects | 117182008 | @ For Bid_|_Building Penmit
A12.0_ |DOOR SCHEDULE DR__| NHOKMP Architects | 11/19/2008 { @ For Bid_|_Building Permit
A121 |DOOR SCHEDULE DR__| NHDKMF Archilects | 1119/2008 | 8 ForBid | Building Permit
A122 __ [WINDOW SCHEDULE DR__| NHDKMP Archlects | 11/19/2008 | 6 ForBid | Buliding Permit
A12.3" [WINDOW SCHEDULE DR | NHDKMP Architects | 11/19/2009 | & ForBid_| Buiding Pamit
Al24  [WINDOW SCHEDULE DR__| NHDKMP Archliects { 11/19/2009 | & For Bid | Bufiding Fesmit
18.0___|FINISH SCHEDULE AND DETAILS DR__ | NHDKMP Archiects | 11/19/2008 | 6 For8d_| BuAding Permit
13 1A |LOWER LEVEL. PARTIAL FINISH PLAN A DR__|_MHDKMP Architects | 11/19/2006 | € For Bid_ | Buliding Permit
AT3.48__ |LOWER LEVEL- PARTIAL FINISH PLAN B DR | NHOKMP Architects | 11/19/2009 | & For Bid_| Buiiding Permit
A1BZA  FIRST FEOOR: PARTIAL FINISH PLAN A DR__| MHOKMP Architects | 11/19/2008 | © ForBid_| Buliding Permit
A3 28 |FIRST FLOOR- PARTIAL FINISH PLAN B DR | NHDKMP Architects | 1t1/2003 | 6 For Bid | Biliding Permit
A133A__|SECOND FLOOR. PARTIAL FINISH PLAN A DR | NHDKME Architects | 117122003 | 6 ForBid | Bukding Permit
A133B__|SECOND FLOOR- PARTIAL FINISH FLAN B DR__| NHDKMP Architects | 117192008 | 6 ForBid_ | Bufding Permit
A13.4A__|THIRD FLOOR- PARTIAL FINISH PLAN A DR__| NHDKMF Architects | 11/19/2009 | € ForBid | Buiding Permit
A134R_ |THIRD FLOOR- PARTIAL FINISH PLAN B DR__| NHDIGAF Architects | 11719/2009 | & ForBid | Buiding Permit_|
AT35 ___|ROOF LEVEL PARTIAL FINISH PLAN DR__ | NHDKMP Architects | 1118/2008 | & ForBid_| Bulding Parmit
- GARAGE SIGNAGE SCHEDULE AND MOUNTING -
A4 |DETARS DR | NHOKMP Architects | 11/19/2009 | 6 ForBid | Building Permit
A142 __ |GARAGE SIGNAGE PLAN AND STRIPING DETAILS DR___| NHDKMF Architacts | 11/19/2009 | 6 ForBld_| Buliding Parmil_
GARAGE SIGNAGE SCHEDULE AND MOUNTING
A143  |DETALS DR__| NHDKMP Architects | 11/19/2008 | 6 Forbid_ | Bullding Parmit |
A15.0___|SIGNAGE SCHEDULE DR___| NHDKMP Architects | 11/19/2608 | 6 ForBid | Buliding Permit
A15.01 [CAFETERIA SIGNAGE DETAILS DR__| NHDIGMP Architects | 11/19/2009 | & For Bid__ | Building Permit
A151___ |EQUIPMENT SCHEDULE DR | NHDKMP Architects | 1171972000 | & For Bid__|_ Building Parmit
A152A _|FIRST FLOOR- PARTIAL FURNITURE PLAN A DR__| NRDKMP Architacts | 11/19/2009 | 8 For Bid_ | Bullding Pemmit
A152B _ |FIRST FLODR- PARTIAL FURNITURE PLAN B DR__| NHDKMP Architects | 11/19/2006 | & For Bid__|_Building Permit
A15.3A | SECOND FLOOR- PARTIAL FURNITURE PLAN A DR__| NHDKMP Architects | 11/19/2008 | 6 For Bid | Building Pemmit
A1S38 |SECOND FLOOR- PARTIAL FURNITURE PLAN B DR__| NHDKMP Architects | 11/19/2008 | 6 ForBid | Buikiing Parmit
A154A | THIRD FLOOR- PARTIAL FURNITURE PLAN A DR__| NHDKME Architscts | 11/19/2008 | 6 ForBld | Buikling Parmit
A15.48 | THIRD FLOOR- PARTIAL FURNITURE PLAN 8 DR___| NHDKMP Architacts | 11/18/2006 | 6 ForBid_| Buliding Pamit
$0.1____|GENERAL STRUCTURAL NOTES OR | NHOKMP Architects | 11/19/2008 | 6 For Bid_ | Buikding Fermit
§02 _[GENERAL STRUCTURAL NOTES DR__| NHOKMP Architects | 11/18/2006 | & ForBid | Buliding Permit
{863 LOAD CIAGRAMS DR | NHEKMP Archiects | 11/18/2008 B For Bid | Buliding Permit
[soa |tOAD DIAGRAMS DR | NHDKMP Architects | 11192008 | & For Bid__|_Buitding Permit
[st0___ |CAISSON PLAN DR | NHDKMP Architects | 1171972009 | ¢ For8id_{_Building Permit
[ST.0A [CAISSON - PARTIAL FLOGR PLAN A DR__| NHDKMNF Archilecls | 11/19/2009 | ¢ For Bid_{_Buikiing Permit
S1.08__|CAISSON - PARTIAL FLOOR PLAN B DR__| NHOKMP Archilects | 1119/2008 | ¢ ForBid | _Buikling Pesmit
§14 EASEMENT/F CUNDATION PLAN DR__| NHDKMP Architects | 11/19/2000 | 6 For Bid | Building Permit
§1.1A___|BASEMENT/FOUNDATICN - PARTIAL FLOOR PLAN A DR | NHDKMP Archilects | 11/19/2000 | 6 For Bid_|_Buliding Permit
5118 ___|BASEMENT/FOUNDATION - PARTIAL FLOOR PLAN B DR__| NHDKMP Archilects | 11/10/2000 | € ForBid | Bullding Permit
.11 |CONCRETE WALL - ELEVATIONS DR__| NHDKMP Archilects | 11/19/2009 | 6 For Bid | Buiiding Permit
51,12 |CONCRETE WALL - ELEVATIONS DR__| NHDKMP Aschitects | 11A12/2008 | 6 ForBid | Buiding Permst |
7.3 |GONCRETE WALL - ELEVATIONS DR__| MHDKMP Aschitects | 11/19/2009 | € For Bid__|_Building Permi
1.2 ___|FIRST FLODR FRAMING PLAN DR__| WHDKNMP Aschitects | 11/18/2009 | 6 ForBid | Building Permi
512A _ |FIRST FLOOR FRAMING - PARTIAL FLOOR PLAN A DR | NHDKMP Architects | 11/49/2008 | & ForBid_| Bullding Permil
§1.28 _|FIRST FLOOR FRAMING - PARTIAL FLOOR PLAN B DR__| NHDKMP Architects | 11/18/2009 | & ForBid | Building Permit
FIRST FLOGR REJNFGRCEMENT (NORTH-S0UTH) -
$1.2A1 _|PARTIAL PLANA DR | RHDIMP Architects | 11/19/2008 | & ForBid | Buliding Permit
FIRST FLOOR REINFORCEMENT (EAST-WEST] - '
51242 [PARTIAL PLAN A _ DR__| NHDKMP Architects | 11/19/2009 | 6 ForBid | Building Permit
FIRST FLOOR REINFORCEMENT (NORTH-SOUTH) -
$1.2B.1 |PARTIAL PLAN B _ DR__| NHDKMP Architects | 11/19/2009 | 6 For Bid__| Building Permit
FIRST FLOOR REINFORCEMENT (EAST-WEST) -
51282 [PARTIAL PLANB DR___| NHDKMP Archifects | 11/19/2008 | & ForBid | Building Permit
$1.3___|SECOND FLODR FRAMING PLAN - DR__| NHDKMP Archiledts | 11/18/2008 | 8 ForBid | _Buildwg Permit
[§13A _|SECOND FLODR FRAMING - PARTIAL ELODR PLAN A DR~ | NHDKMP Architects | 11/19/2006 | & For Bwd_| Buiiding Permit
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1.3B SECOND FLOOR FRAMING - PARTIAL FLOOR PLAN B DR NHDKMP Architects | §1/19/2009

: :
6 ForBid | Building Permit
k4 14 |THIRD FLOOR FRAMING PLAN DR__| NHDKMP Architects | 11719/2008 | & ForBid | Buliding Permit
: 14A___|THIRD FLOOR FRAMING - PARTIAL FLOOR PLAN A DR | NHOKMP Archiiects | 11/19/2000 | 6 ForBid | Buiiding Permit |
- S14B___ {THIRD FLOOR FRAMING - PARTIAL FLOGR PLAN B DR__| NHDKMP Archiiects | 11/16/2000 ] & ForBid | Building Permit |
$1.5 ROOF FRAMING PLAN DR | NHDKMP Architects | 1116/2009 | 6 ForBid | Building Permit
[S1.5A  |ROCF FRAMING - FARTIAL FLOGR PLAN A DR__| NHDKMP Architects | 11/16/2008 | 6 ForBid | Buliding Perrt
3 £1.68 __ |ROCF FRAMING - PARTIAL FLOOR PLAN B DR__| NHDKMP Architects | 11/19/2008 | 6 ForBid | Bullding Permit
1.6 MISCELLANEOUS FRAMING PLANS DR__| NHDKMP Architects | 11/19/2008 | & ForDid | Building Permit
: 17 |MISCELLANEOUS FRAMING PLANS DR__| NHDKMP Archilects | 11/19/2008 | 6 ForBid | Building Permit
b $1.8  |MISCELLANEQUS FRAMING PLANS AND ELEVATIONS DR | NHDKMP Architects | 1119/2009 ] & For Bid | Buiding Pemit
; 521 CAISSON DETAILS AND SCHEDULES DR __| NHDKMP Archilects | 11/15/2000 | & ForBid | Buiding Permit
b 853 |GRADE BEAM DETAILS AND SCHEDULES DR __ | NHDKMP Archiects | 11/19/2000 | & ForBid | Buikding Permit
: 523 FOUNDATION DETAILS DR__ | NHDKMP Architects | 11/19/2000 | & For Bid_| Building Permit
: ksiﬂ FOLNDATION DETAILS DR__| NHDKMP Architects | 11/18/2008 | 6 For Bid_|_Building Permit
; (525 FOUNDATION DETAILS DR__| NHDKMP Archifects | 11/15/2009 | 6 ForBid | Bullding Parmit
| §28 FOUNDATION DETAILS S DR | NHDICGMP Architects | 11/1/2005 | 6 ForBid | Building Permit
; 5.1 CONCRETE SLAB SECTIONS AND DETAILS DR__| NHDKMP Aschiects | 13192000 | 6 ForBid | Buikiing Parmit
: 832 |CONCRETE SCHEDULES AND DETAILS DR | NHDKMP Architects | 11/19/2009 | 6 ForBid_| Buiding Permit
kL 3.3 CONCRETE SCHEDULES AND DETAILS DR | NHDKMP Architects | 11/19/2008 | 8 ForBid | Buikding Permit
540 |COLUMN AND BASE PLATE SCHEDULE DR | NADKMP Archilects | 11/18/2005 | & ForBid_| Building Permit
§41 FRAMING SECTIONS AND DETAILS - DR__|_NADKMP Architects | 11/18/2008 | 6 ForBid | Building Permit
542 FRAMING SECTIONS AND DETAILS DR | NHDKMP Architects | 11719/2008 | & ForBid | Bullding Parmit
$43__ |FRAMING SECTIONS AND DETAIL DR__| NHOKMP Architects | 11/19/2009 | & ForBid | Building Permit
544 FRAMING SECTIONS AND DETAILS DR | NHDKMP Archifects | 1119/2009 | € ForBid | Bullding Permit
4.8 FRAMING SECTIONS AND DETAILS DR___| NHDIKMFP Architects | 11/19/2008 | 6 For Bid_ | Building Permit
468 [FRAMING SEGTIONS AND DETAILS DR__ | NHDKMP Architects | 11/19/2008 | & ForBid_ | Buiiding Permit
S4.7 lFRAMING SECTICNS AND DETAILS DR__| NHDIMP Architects | 11/19/2008 | 6 For Bid_| _Building Permit
548 FRAMING SECTIONS AND DETAILS DR | NHDKMP Architects | 11/18/2008 | & For Bid | Building Permit
§51 ___ |SECTIONS, DETAILS AND BRACING ELEVATIONS DR__| NHDIKIAP Architects | 11/19/2009 | 8 For 8id | Building Permit
581 MASONRY DETAILS AND SCHEDULES DR | NHDKMP Architacts | 11/19/2009 | & For Bid_| Building Parmit
'; §62 _ |MASONRY DETAILS — DR __| NHOKMP Architects | 11/19/2008 { 8 For Bid | Building Penmit
S83 __ |EXTERIOR MASONRY WALL ELEVATIONS DR__| NHDKMP Architacts | 11/197200e | & ForBid | Buiiding Permit
S84 |EXIERIOR MASONRY WALL ELEVATIONS DR | NHOKMP Architscts | 11/19/2000 | & For ©id | Buiiding Permit
MO0 |MECHANICAL SYMBOLS & ABBREVIATIONS DR | NHOKMP Architects | 11/19/2008 | & For Bic_| Buiiding Parmit
M1.0A__|PARKING LEVEL MECHANICAL DUCTWORK FLAR DR __| NHDKMP Architects | 11/19/2008 | & ForBid | Buiiding Pasmit
M1.0B__|PARKING LEVEL MECHANICAL DUCTWORK PLAN DR___| NHDKMP Architects | 11/18/2009 | & For Bid | Bulkling Permit
; P1 1A__|FIRST FLOOR MECHANICAL DUCTWORK PLAN DR | NHDWMP Architects | 11/18/2008 | 6 For Bid | _Building Fermit
; M1.1B___|FIRST FLOOR MECHANICAL DUCTWORK PLAN DR | NHDKMP Architects | 11/18/2008 | 6 For Bid | Buiding Permit
: [M1.2A SECOND FLOOR MECHANICAL DUCTVWORK PLAN DR NHOEMP Architects | 11/19/2009 & For Bid Building Permit
M1.2B_ |SECOND FLOOR MECHANICAL DUCTWORK PLAN _ DR | NHDKMP Architects | 1119/2008 | & For Bid | Buiding Permit
M13A _ |THIRD FLOOR MECHANIGAL DUCTWORK PLAN DR__| NHDKMP Archilects | 11/19/2008 | 6 For Bid | Bulding Permii
M1.35_ |[THIRD FLOOR MECHANICAL DUCTWORK PLAN DR | NHDKMP Architects | 11/19/2009 | 6 For Bid_ | Buading Permit
M1.4A__ IROOF MECHANICAL DUCTWORK PLAN DR__| NHDKMFP Architects | 11/19/2008 | 6 For Bid_| Buiking Permit
Mi.48__[ROOF MECHANICAL DUCTWORK PLAN DR__| NHDKMP Architects | 11/19/2009 | 6 For 8| Buiking Permit
MZ.OA___|PARKING LEVEL MECHANICAL PIFING PLAN DR__| NHDKMP Architects | 11/19/2005 | 6 ForBd | Buiding Permit
M2.0B___IPARKING [EVEL MECHANICAL PIFING PLAN DR__| NHDKMP Archiects | 11192008 | 6 ForBd | Building Permit
[M23A___[FIRST FLOOR MECHANICAL PIFING PLAN DR__| NHDKMP Architects | 11/19/2008 | 8 ForBid | Bullding Permit
4 M2.1B___|FIRST FLOOR MECHANICAL PIFING FLAN DR__| NHDRMP Architects | 11712005 | € ForBid | _Buliding Permit
MZ2.2A__ |SEGOND FLOOR MECHANICAL PIPING PLAN DR | NHDKMP Architects | 11/18/2069 | & For Bid | Builiding Permit
' M2.2B__|SECOND FLOOR MECHANICAL PIPING PLAN DR | NHDKMP Architects | 11/15/2000 | & For Bid__| _Building Permit
M2.3A___|THIRD FLOOR MECHANICAL PIPING PLAN DR___| NHDKMFP Architects | 11/49/2009 | & ForBid | Buiding Permit
M2.38___{THIRD FLOOR MECHANICAL PIFING PLAN DR | NHDKMP Architecls | 11/15/2008 | 8 ForBid | Buiiding Permit
; MZ.4A__|ROOF MECHANICAL PIPING PLAN DR | NHDKMP Architects | 11/10/2000 | 8 For B | Building Permit
MZ.4E___[ROOF MECHANICAL PIPING PLAN DR | NHDKMP Architects | 11/19/2000 | @ ForBW_ | Bullding Permit
§ M30___ [MECHANICAL SCHEDULES DR__| NHDKMFP Architects | 11/19/2008 | € ForBd | Building Permit
M3.t MECHANICAL SCHEDULES ] NHOKMF Architects | 117182008 | & For Bid | Auilding Parmit
M3.2 MECHANICAL SCHEDULE DR | NHDKME Architects | 11/19/2008 | & For Bid | Building Permit
W33 ___ [MECHANICAL SCHEDULES DR__| NHDKMF Architects | 1119/2009 | 6 For Bid | Building Permit
: Mz 0 [MECHANICAL DETAILS DR__| NHDKMP Architects | 11/19/2600 | 6 For B | Bullding Permit
3 {M5.0___[SECOND FLOOR MECHANICAL ENLARGED PLAN DR__| NHDKMP Architects | 11/16/2000 | 6 For Bid_| Building Permit
M5.1____|THIRD FLOOR MECHANICAL ENLARGED PLAN DR__| NHDKMP Aschitects | 11/18/2000 | & For Bid | Buiiding Permit
M5.2_|SECOND FLOOR MECHANICAL SECTIONS DR__| NHDKMP Architects | 11/18/2000 | & ForBid | Buiding Permit_|
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For Bid Budding Permit I

NHDKMP Architects | 11/15/2009 For Bid Building Parmit

E3.8 ELECTRICAL SOHEDULES

HDKMP Architecis | 11419/2009 For Bid Buiding Parmit

E3d.1¢ ELECTRICAL SCHEDULES

DKMP Architects | 11/13/2009

For Bid Bufiding Parmit

E3.1 ELEC TRICAL SCHEDULES
E3.12 hELECTRCA-SC'IEDULES DR

DKMP Architects | 11/19/2009 Fer Bid Buliding Parmit

DKMP Architects | 11/19/2009

E3.13 ELECTRICAL SCHEDULES For Bid Building Permit

E3.14 ELECTRICAL SCHEDULES For Bid Buikiirg Permit

H
H
HDKMP Architects | 117192009
I.

R

M5.3 |THIRD FLOOR MECHANICAL SECTIONS DR NHDKMP Architects | 11/19/2008 []
Ma.0 |MECHANICAL CONTROLS DIAGRAMS DR NHDKMP Architects | 11/18/2008 8 For Bid Buiding Permit
ME. 1 IMECFNNICA-CO\"RO&;AGRNLLS DR NHDKMP Architects | 11/19/2009 [} For Bid Building Permit
Ma.2 |MECHANICAL CONTRO! LS DIAGRAMS DR NHDEMP Architects | 11/19/2003 B For Bid Building Permnit
: ME.3 MECHANICAL CONTROLS DIAGRAMS DR NHDKMP Architects | 11/19/2009 ] For Bid Building Permit
i ME.4 MECHAMICAL CO OLS DIAGRAMS DR | NHDKMP Architects | 1113/2009 & For Bid Building Permit
ME.S MECHANICAL CONTROLS DIAGRAMS DR NHDKMP Architacts | 11/13/2003 B For Bid Building Permit
ME.6 MECHANICAL CONTROLS DIAGRAMS DR NHDKMP Archikects | 11/18/2008 B For Bi Beiilding Permit
Ms.7 [MECHANICAL €O NTROLS DIAGRAMS “DR NHDKMP Architects | 11/16/2008 B Fex Bid Buiiding Permit
[M7.0 MECHANICAL AIR RISER DIAGRAM DR NHOXMEP Architects | 11/19/2009 8 For Bid Building Permit
M7.1 - [MECHANICAL CHILEED WATER RISER DIAGRAM DR NHDKMP Architects | 11/19/2009 B For Bid Building Permit
M7.2 MECHANICAL HOT WATER RISER DIAGRAM DR NHDKMP Architects | 11/19/2008 B For Big Building Psrmit
Ef.0A ELECTRICAL SYMBOLS AND ABBREVIATIONS DR NHDKMP Architects | 11/19/2009 & For Bid Buiding Pemit
ED.OB  [ELECTRICAL SYMBOLS AND ABBREVIATIONS DR NHDKMP Architects | 11/19/2009 5] For Bid Buiding Penmit |
ED.1 ELECTRICAL SITE PLAN DR NHOKMP Architects | 11/19/2008 5 For Bid Building Pesmit
E1.0A PARKING LEVEL LIGHTING PLAN A DR NHDKMP Architects | 11/16/2008 6 For Bid Building Pesmit
E1.0B PARKING EEVEL LIGHTING PLAN B DR NHDKMP Architects | 11/19/2008 8 For Bid Budiding Permit |
E1.1A FIRST FLOOR LIGHTING PLAN A DR NHDKMP Architects | 11/19/2008 3] For Bid Buiiding Permit
E1.18- _ [FIRSTFLOOR LIGHTING PLAN B DR NHDKMP Architects | 11/9/2009 [} For Bid Buitd g Permit
[E1.2A . |SECOND FLOOR LIGHTING PLAN A DR NHDEMP Archltects | 11/19/2000 8 For Bid Building Peemit |
E1.7B SEGOND FLOOR LIGHTING PLAN B DR NHDKMP Archilects | 11/19/2009 ] For Bid Building Permit
E1.3A _ |THIRD FLOOR LIGHTING PLAN A DR NHDKMP Architects | 11/12/2002 g For Bid Building Permit
E1.3B THIRD FLOOR LIGHTING PLANB DR NHDKME Architects | 11/12/2009 5] For Bid Bullding Parmit
E1.4A ROOF LIGHTING PLAN A DR NHDKMP Architects | 191/1%/2009 [ For Bld Building Penmi
E1.4B RODF LIGHTING PLAN B BR MHDKMP Archifects | 11/18/2009 B For Bid Buifding Permit |
'2‘ £2.04 FARKING LEVEL POWER PLAN A DR NHDKMP Architects | 11/19/2009 & For Bid Building Permit
E2.0B PARKING LEVEL POWER PLAN B DR NHDKMP Architecis | 11/19/2008 8 For Bic Buikiing Permit
EZ.1A FIRST FLOOR. POWER PLAN A DR NHDKMP Architects | 11/19/2008 G For Bid Rifkhng Permnit
E2.1B [FIRST FLOOR POWER PLAN B DR NHDKMP Architects | 11/18/2008 [] For Bid Buiding Permit
E22A  ISECOND FLOOR POWER PLAN A DR NHOKMP Architacts | 11/19/2609 5] For Bid Building Permit
E2.2B SECOND FLOOR POWER PLAN B DR NHDKMP Architects | 11/19/2009 |5} For Bld Building Pesmit
E2.3A THIRD FLOOR POWER PLAN A DR NHOKMP Architects | 11/19/2009 6 For Bid Bullding Pemmit
£2.38 THIRD FLOOR POWER PLAN B DR NHDKMP Architects | 11/19/2000 [ For Bid Buliding Parmit
{E2.4A ROOF POWER AND EQUIPMENT PLAN A DR NHDKMP Architects | 11/18/2009 ] For Bid Building Pesmit
E2.4B ROOF POWER AMD EQLIPMENT PLAN B DR NHOKMP Architects | 11/16/2008 ) For Bid Buidiing Permit
E2.8 ENLARGED ELECTRICAL PLANS DR NHDKMP Architects | 11/18/2009 -} For Bid Buitding Permit
|Es0 ELECTRICAL LOAD CALCULATICN SCHEDULES OR NHDKMP Architscts | 11/98/2009 L] For Bid Building Permit
H E3.1 MECHANICAL EQLIPMENT SCHEDULES OR NHDKMP Architects | 11/19/2008 [ For Bid Building Permit
4 E3.2 LIGHTING FIXTURE SCHEDULE OR NHDKMP Architects | 11/18/2002 g For Bid Building Permit
E3.3 LIGHTING FIXTURE SCHEDULE DR NHDKMP Architects | 11/14200¢ 6 For Bid Buitding Permst
E3.4 ELECTRICAL SCHEDULES DR NHDKMP Architects | 11/15/2002 8 For Bid Builtfing Permit
E3.5 ELECTRICAL SCHEDULES DR NHDKMP Architects | 11H %2009 8 For Bid Buiiding Permit
£3.6 ELECTRICAL SCHEDULES DR NHDKMP Archifects | 11/18/2009 8 For Bid Buiiding Perrmit
E37 ELECTRICAL SCHEDIJLES DR NHDKMP Architects | 11/123/2009 8 For Bid Building Permit
E3.8 ELECTRICAL SCHEDULES DR NHDXMP Architects | 11/15/2009 B For Bid Suiiding Penmit
DR 8
DR &
DR -]
6
6
6
6
6
6
]
]
5}
5]
€
B
5

N

N

N

DR N

DR N
E4.0 ELECTRICAL ONE-LIHE RISER DIAGRAM DR NHOKMP Architects | 11/19/2009 For Bid Building Permif
E4.1 ELECTRICAL ONE-LINE RISER DIAGRAM DR NHDKMP Architects | 11/19/2009 For Bid Building Permit
k: |E4.2 . ILIGHTING CONTROLS WIRING DIAGRAMS DR NHDKMP Architects | 11/19/2009 For Bid Building Permit
E4. GROUNDING SYSTEM RISER DIAGRAM DR NHDKMP Architects | 11/1$/2009 For Bid Building Parmit
|E2.4 FIRE ALARM SYSTEM RiSER DIAGRAM DR NHDKMP Architects | 11/14/2009 For Bid Bullding Permit
|[E45 RESCLE ASSISTANCE RISER DIAGRAM DR NHDKMP Architects | 11/19/2005 For Bid Building Permit
|E4.8 INTERCOM SYSTEM RISER DIAGRAM DR NHDKMP Architects | 11/19/2009 For Bid Building Permit
H E4.7 INTRUSHOM DETECTION SYSTEM RISER DIAGRAM - DR NHDKMP Architects | 11/19/2000 Fee Bid | Building Permit
E4.8 CLCCK SYSTEM RISER DIAGRAM DR NHDKMP Archifects | 11/19/2009 For Bid Buiiding Permit
¥ E4.9 DOCR HOLDER SYSTEM RISER DIAGRAM DR NHDKMP Architects | 11/19/2009 For Bid Building Permit

CLASSROOM LIGHTING CONTROL WIRING DIAGRAM
E4.10 AND NARRATIVE

22
)

NHDKMF Architects | 11/43/2008 For Bid Building Permit
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f ES.1 MDF POWER AND SYSTEM DETAILS DR__| NHDKMP Architects | 11/19/2008 8 ForBid | Building Permit
E5.2 [MDF POWER AND SYSTEM CETAILS DR | NHDKMP Architects | _11/48/2008 8 ForBid | Building Permit
ES.3 _ IMDF POWER AND SYSTEM DETALS DR | NHOKMP Archilects | 11/19/2009 8 ForBid | Building Permdf
: ES4 __|MDF POWER AND SYSTEM DETAILS DR___t NHOKMP Archilects | 14/19/2009 8 ForBid { Building Permit
E5.5 VOICE AND DATA DISTRIBUTION DIAGRAM DR | NHDKMP Architects | 11/19/2009 8 ForBid | Building Permit
E56 MODF POWER AND SYSTEM DETAILS DR__ | NHDKMF Architects | 1141872008 8 ForBid | Buiding Permit
. F POWER AND SYSTEM DETAILS DR__| NHDKMP Architects | 11/18/2009 8 ForBid | Building Permit
F POWER AND SYSTEM DETAILS DR | NHDKMP Architects | 11/15/2009 8 ForBid | Building Permit
§ F POWER AND SYSTEM DETAILS - DR | NHDKMP Aschitects | 11/18/2008 8 ForBid | Buikiing Permit
. MBF POWER AND SYSTEM DETALLS DR__| NHDRMP Architects | 11/19/2009 8 ForBid | Buikding Permit
£8 1 ELECTRICAL DETAILS DR MHDKMP Aschitects | $1/19/2000 € ForBid | Bullding Permit |
EB.2 ELECTRICAL DETAILS. DR | NHDKMP Architects { 11/19/2000 3 ForBid | Building Permit
3 E6.3 ELECTRICAL DETAILS DR [ NHOIMP Architects |_11/19/2009 6 ForBid | Building Parmit
ES.4 ELECTRICAL DETAILE DR _| MHDIGMP Architects | 11/19/2009 g For Bid | Building Parmit
Eg.5 ELECTRICAL DETAILS . DR | NHDKMP Architects | 11/19/2009 6 For Bid | _Building Permit_|
E6.6 ELECTRICAL DETAILS DR | NHDIKMP Architects | 11/10/2009 6 For Bid | Building Permit_
E8.7 ELECTRICAL DETAILS DR___| NHDKMP Architacts | 11/19/2009 6 For Bid | Building Perrit
E8.8 ELECTRICAL DETAILS DR__ | NHDIMP Architocts | 11718/2009 3 ForBid | Building Permit
ELECTRICAL DETALS DR | NHDKMP Architects | 11/16/2009 B ForBid | Building Parmét
PARKING LEVEL GENERAL LIGHTING ILLUMINANGE
E7.0A _ [PLANA _ DR __| NHDKMP Architects | 1119/200¢ & ForBid | Bullding Permit
PARKING LEVEL GENERAL LIGHTING ILLUMINANCE
PLAN B DR __| NHDKMP Architects | 11/19/2009 & For Bid_ | Building Permit
: FIRST FLOOR LIGHTING ILLUMINANCE PLAN A DR___| NHOKMP Architects | 11/19/2009 5 For Bid | Bufiding Permit
: FIRST FLOOR LEGHTING ILLUMINANCE PLAN B DR__| NHCKMP Architects | 11/18/2009 3 For Bid _j Buliding Permit
£ SECCND FLOOR LIGHTING ILEUMINANCE PLAN A DR NHDKRMP Amchitects | 11/48/2008 6 For Bid__ | Building Permit
SECOND FLOOR LIGHTING ILLUMINANCE PLAN B DR__| NHDKMP Architects | 11/16/2000 3 ForBid | Building Permit
.[E7.2A___[THIRD FLOOR LIGHTING ILLUMINANCE PLAN A DR__| NHDKMP Architecls | 11/18/2008 B For Bid | Building Permit
: E7.3E _ [THIRD FLOOR LIGHTING ILLUMINANCE PLAN B DR__| NHDKMPF Architeds | 11/19/2009 [ For Bid | Building Permit
E74A__ [RGOF UGHTING ILLUMINANCE PLAN A DR | NHOXMP Architects | 11492009 6 For Bid | Building Permit
: E748 [ROOF LIGHTING ILLUMINANCE PLAN B DR | NHDKMP Architects | 11/19/2009 & For Bld | Building Permit
2 |E7.5 SITE LIGHTING ILLUMINANCE PLAN DR __| NHDKMP Architects | 11/19/2008 6 For Bid | Buliding Permit |
; FIRST FLOOR EMERGENCY LIGHTING I LUMINANCE
: E81A __ JPLANA ” DR | NHDKMP Architects | 11/19/2009 8 ForBid | Building Permit
]ﬁsrnooa EMERGENCY LIGHTING ILLUMINANCE
ES.1B  |PLANB DR | NHDKMP Architacts | 11/15/2009 8 ForBid _| Buliding Permit
3 FSECOND FLOCR EMERGENCY LIGHTING ILLUMINANCE
€625 __ [PLAN A DR__[ MHDIMP Architects | 11/19/200¢ B ForBid | Building Penmit
SECOND FLOOR EMERGENCY LIGHTING ILLUMINANCE
4 |E8.2B PLANB _ . DR NHOKMP Architects | 11/19/2009 & For Bid Ewilding Parmit
3 THIRD FLOOR EMERGENCY LIGHTING LLUMINANGE :
; ES.3A _JPLANA DR | NHDKMP Architects | 11/19/2009 6 ForBid | Buiding Permit
: THIRDY FLOOR EMERGENCY LIGHTING ILLUMINANCE
' E83B _|PLANB _ DR | NHDKMP Architects | 11/19/2009 & For Bid | Building Permit
: E84A  |ROOF EMERGENCY LIGHTING ILEUMINANCE PLAM A DR__| NHDKMP Architects | 11/18/2009 3 For 8id | Building Permit
E44B  [ROOF EMERGENCY LIGHTING ILLUMINANCE PLAN B DR | NHDKMP Architects | 11/13/2009 8 For Bid | Building Permit
: LSCA _ |PARKING LEVEL LIFE SAFETY LIGHTING PLAN A DR | NHOKMP Architects | 11/19/2009 B For Bid | Building Permit
; LS.0B _ [PARKING LEVEL LIFE SAFETY LIGHTING PLAN B DR | NHDKMP Architects | 11/10/2000 8 For Bid | Building Parmit
1_!. 1A __ [FIRST FLOOR LIFE SAFETY LIGHTING PLAN A DR | NHDKMP Architects | 11/19/2000 8 For Bid | _Building Permii
3 LS8 __[FIRST FLOOR LIFE SAFETY LIGHTING PLAN B DR | NHDKMP Architects | #1/19/2009 8 For Bid | Building Permit |
LS.2A  |SECOND FLOOR UIFE SAFETY LIGHTING PLAN A DR | NHDKMP Architecls | $1/19/2000 3 For Bid _ | Building Permit
d LS.28  [SECOND FLOOR LIFE SAFETY LIGHTING PLAN B DR | NHDKMP Architscts | 11/19/2008 & For Bid _| Building Permit
} L5.34  [THIRD FLOOR LIFE SAFETY LIGHTING PLAN A DR | NHDKMP Architacts { 11/19/2009 5 For Bl _ | Bullding Permit
2 L$3B _ |THIRD FLOOR LIFE SAFETY LIGHTING PLANE DR[| NHDKMP Architects | 11/19/2009 6 ForBid_ | Bullding Pamit
i £54A __[ROOF LIFE SAFETY LIGHTING PLAN A DR | NHDKMP Architects | 11/19/2009 6 For Bid__| Building Permit
: S4B __ |ROOCF LIFE SAFETY LIGHTING PLAN B DR | NHDKMP Architects | 11/1$/2008 B ForBid | Bullding Permit
5 L5.5 ILEFE SAFETY SYSTEM ONE-LINE RISER DIAGRAM DR [ NHDKMP Architects | 11/19/2009 8 ForBkd | Buikiing Permit
P0.0 PLUMBING SYMBOLS & ABBREVIATIONS DR [ NHDKMP Architacts | 11/14/2008 B ForBid _| Bultding Fermit
H PO.1 [PLUMBING SITE PLAN DR [ NHDKMP Architects | 11/18/200% 8 ForBid | Buliding Permit
! P0.2A  _ [UNDERGROUND PLUMBING PLAN A DR | NHDKMP Architects | 11/18/2008 8 ForBid | Building Permit
i F0.28  |UNDERGROUND PLUMBING PLAN B DR | NHDKMP Architeats | 11/49/2008 8 ForBid | Buliding Permit
P10A  |PARKING LEVEL PLUMBING PLAN A DR__| NHDKMP Architects | 11/f9/2000 B ForBid | Puiiding Permit
1,08 [PARKING LEVEL PLUMBING PLAN B DR | NHDKMP Architects | 11/18/2009 8 For Bid | Building Permt_|]
R j Tof12
'-l --——F""_M
T )
: ke
S Tifknkis, |

i A e




R

e R T

o A B

P

[P R E

ERETRAC R T

OGDEN SCHOOL REPLACEMENT DRAWING LIST
November 24, 2009
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At :
NHOKMP Architects | 11/19/2009

P1.1A DR 20 § Building Permit
P1.1B : [FIRST FLOOR PLUMBING PLAN B DR NHOKMP Architects | 11/16/2008 é Building Permit
P1,2A  |SECOND FLOOR PLUMBING PLAN A DR NHDKMP Architects | 11/19/2008 g ForBid | Building Permit
P1.28 SECOND FLOCR PLUMBING PLAN B DR NHDKMP Architects | 11/18/2008 8 For Bid | Building Permit
P1.3A  {THIRD FLOOR PLUMBING PLAN A DR NHDKMP Architects | 11/19/2009 § ForBid | Building Permit |
P1.38 THIRD FLOOR PLUMEING PLAM B DR NHDKRP Architects | 11/19/2009 B For Bid Buildmg Permit_|
: lm AA .ROOF PLUMEING PLAN A DR | NHCKMP Architects | 11/19/2008 8 For Bid | Euiiding Permit
'_31148' ROOF PLUMEBING PLAN B DR NHDKMP Architects | 14/18/2008 8 For Bid Building Permit
F1.5A  |UPPER ROOF PLUMBING PLAN A DR__ | NHDKMF Architecls | 11/19/2008 [ For Bid | Builging Pennit
P1.5B LUFPER ROOF PLUMBING PLAN B DR NHDKMP Architects | 11/16/2008 8 For Bid 3uilding Permit
P20 PLUMBING SCHEDULES DR NHDKMP Architects | 11/19/2009 8 For Bid Suilding Permit
3.0 PLUMBING DETAILS DR NHDKMP Architects | 11/19/2008 [ For Bid | Building Parmil
P3.1 - IPLUMBING DETAILS DR NHDKMP Architects | 11/19/2009 6 For 8id | BuRding Permif
P3.2 PLUMBING DETAILS DR NHDKMP Architects | 11/19/200¢ & For Bid | Buliding Permit
P4.0 iFLUMBIh G DOMESTIC WATER RISER DIAGRAM DR NHDKMP Architects | 11/19/2002 6 For 8id_{ Building Parmit
P4.1 PLUMBING GAS RISER DIAGRAM DR NEDKMP Architects | 11/19/2008 6 ForBid | Building Permit
P4.2 FLUMBING SANITARY RISER DIAGRAM DR NBDKMP Archifects | 11/19/2009 [ For Bld Building Panit
[P5.0 LOWER LEVEL PLUMBING ENLARGED PLAN DR WHDKMP Architects | 11/19/2009 B For Bid Building Parmit
[FPO.0 FIRE PROTECTION - SYMBOLS & ABBREVIATIONS DR NHDKMP Architects | 11/19/2009 [ For Bid Buiiding Parmit
FP1.04 [PARKING LEVEL FIRE PROTECTION FLAN A DR NHODKMP Architects | 11/1%/2009 [ ForBid | Building Permit
FP1.08  [PARKING LEVEL FIRE PROTECTION PLAN B DR NHDKMP Architects | 11/18/2009 3 For8id | Building Permit
FP1.1A _ [FIRST FLOOR FIRE PROTECTION PLAN A DR NHDKMP Architects | 11/1/2009 ] ForBid | Building Permit
[FP1.1B  |FIRST FLOOR FIRE PROTECTION PLAN B DR HHDKMP Architects { 11/1/2009 & ForBigd | Building Permit
FP1.2A ISECGND FLOOR FIRE FROTECTION PLANA DR NHDKMP Architeets | 11/18/20029 3 ForBig | Building Permit
FP1.2B !SECOND FLOOR FIRE FROTECTION PLAN B DR NHDKMP Architecls | 11/18/2009 & For Bt | Building Permit
FP13A [THIRD FLOOR FIRE FROTECTION PLAN-A DR NHDKMP Architects | 11/18/2009 é For Bid Building Permjt
FP12B |THIRD FLOOR FIRE PROTECTION PLAN B DR NHDKMP Archfbects | 11/19/2009 é For Sid Building Permit |
[FP1.4A ROOF FIRE PROTECTION PLAN A DR NHDKMP Architects | 117192009 [} For Bid Building Permit
FP1.4B__IROOQF FIRE PROTECTION PLAN B DR NHDXMF Architects | 11/18/2009 6 For Bid Building Permit
FP20  {FIRE PROTECTION SCHEDULES DR NHDKMP Architects | 11/19/200% € ForBid | Building Permit
3.0 FIRE PROTECTION DETAILS DR NHDKMP Architects | 11/19/2009 ) For Bid Building Permit
P4.0 |FIRE PROTECTION RISER DIAGRAM DR NHDKMP Architects | 11/19/2000 3 For Bid Building Permi{
FS1.0 EQUIPMENT PLAN DR NHDKMP Architects | 11/19/2000 [ For Bid Building Permit
. PLUMBING PLAN DR NHDKMP Architects | 11/19/2000 [ For Bid Buikfing Permit
. ELECTRICAL PLAN DR NHOKMP Architects | 11/19/2009 8 For Bid Building Permit
FS1.3  |SPECIAL CONDITIONS PLAN DR - | NHDKMP Architects | 11/19/2009 8 Fer Bid Bullding Permit
FS1.4 DETAIL SHEET DR NHDKMP Architects | 11/19/2009 g For Bid | Building Penmit
H1.1 THEATRE LIGHTING - PLANS AND SECTIONS DR NHDKMP Architects | 11/19/2009 g ForBid | Building Perit
. THEATRE LGHTING - CONTROL RISER DIAGRAM AND
[TH2.1 SCHEDULES DR NHOKMP Architects | 11/19/2008 8 For8id | Building Permit
TH3.1 THEATRE LIGHTING - DETAILS DR NHDKMP Architects | 11/18/2008 [ ForBid | Building Permit
TH4.1 THEATRE RIGGING - PLAN AND SECTION DR NHDKMP Architects | 11/19/2000 8 For Bid | Building Permit
00200 Information Available o Bidders (Deviation) SPEC NHDXMP Architects | 11A18/2008 0 For Bid Buitding Permit
01001 LEED Congultand (Devigtion} SFEC NHDKMP Architects | 11/18/2008 [t} For Bid Building Permit
01044, [Erogion and Sedimentation Control SPEC NHDKMP Architects | 11/18/2008 ] For Bid Building Permit
01352 LEED Requirements (Deviation) SPEC | NHDKMP Architects | 11/18/2008 [} ForBid | Building Pesmit
01510 Temporary Dffices (Deviation} SPEC | NHDKMP Archilects | 14/19/2009 a For B Building Permit
01524 Construction Waste Management (Deviation) SPEC | NHDKMP Archifects | 11/19/2009 4] ForBid | Building Permit
02116 JUST Removal . . SPEC | NHDKMP Architects | 11/19/2000 0 ForBid | Building Permit
02222 - |Excavating; Sackfllling, and Compacting for tHillties SPEC | NHDKMP Architects | 11/19/2009 1] For Bid Buillding Perrnit
. |o2300  [Earthwork SPEC | NHDKMP Architects | 11/19/2009 o For Bid Building Permit
" |02318  [Soil Managernent 2k Handling SPEC | NHDKMP Architects | 11/1%/2009 0 For Bid Building Permit
. Special, Nonhazardous Special and Hazardous Waste Soit
- 102317 |Removal and Disposal SPEC | NHDKMP Architects | 11/1%/2005 [ ForBid | Building Permit
102318 [Acteptance of Backfil, Top Soil, and CU Structiral Soil SPEC | NHDKMP Architects | 11/13/2009 a ForBid | Building Perrmit
02464  |Caissons SPE NHOKMP Architects { 11/19/2008 q For Bid Building Parmit
02613 |Portfand Cement Concrete Paving SPEC | NHDKMP Architects | 11/19/2008 [1] For Bid | Building Penmit
02700 |Sewerage and Drainage SPEC | NHOKMP Architects | i1/19/2008 i For Bid | Building Penmit
02707 - |Water Sarvice SPEC | NHDKMP Architects | 11/19/2009 g ForBid | Building Permit
£2730___|Permaabis interlocking Cencrete Pavers (Deviation) SPEC | NHDKMP Architects | 11/19/2009 0 For Bid Building Permit
02792 Pla nd Suiface SPEC | NHDKMP Architects | 11/19/2009 0 For Bid Bufiding Perrnit
02810 Imigation System SPEC | NHDKMP Architects | 11/19/2009 0 For Bld Building Perrmit
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02822  |Ornamental Fanca SPEC | NHOKMP Architects | 11/19/2009 0 ForBid | Building Permit |
07834 |Decorstive Fencing Systam and Playground Netting SPEC | NHDKMP Architects | 11/18/200¢ ] ForBid | Building Permit
02380 |Sourkd Barriers (Deviation) SPEC | NHDKMP Architscts | 11/19/2008 [ ForBid | Building Permit
02670 |Site Fumishings {Deviation SPEC | NHDKMP Architects | 11/18/2009 o] Fer Bid Building Permnit
02660 Landscaping SPEC | NHDKMP Architects | 11/18/2008 g For Bid Bullding Pemit
02801 |CU Structural Scilfor Landscape SPEC | NHDKMP Architects | 11/18/2009 0 ForBid | Suilding Permit
: Intensiva Graen Roof Landscaping02980 Green Trellis
02830 Sysiem . SPEC [ NHDKMP Archilects | 11/78/2009 0 For 8id Bui Parmil
03300 Cast-inpiace Concrele SPEC | NHDKMP Architects | 11/1 /2008 0 For Bid Building Pemmit
93331 . |Casi-in-Place Architectural Concrete {Deviation) SPEC NHDKMP Architects | 1171 9f2008 1] For Bld Building Parmit
05470 |Plant-Precast Structural Concrete SPEC_| NHDKMP Architects | 11/15/2008 0 For Bid | Buiding Pammit
04200 . Unk Masonay SPEC_ | NHDKMP Archilecis | 11/18/2008 1 For Bid | Building Permit
04908 |Gmanmestal Stone Resicration and Cleaning SPEC | NHDKMP Archilects | 11/1672008 0 For Bid_ | Building Permit
05120 |Structural Steel SPEC | MHDKMP Architects | 11/1€/20409 1] For Bid | Building Permit
05311 Stael Roof Deck SPEC | NHDKMP Architects | 11/19/2009 0 For Bid Building Permit
05312 |Steal Floor Deck SPEC | NHDKMP Architects | 11/12/2009 0 ForBid | Building Permit
06400 ___|Cold-Formad Matal Framing SPEC | MHDKMP Architects | 11/19/2009 [i ForBid | Building Permit
05500 |Metal Fabrications SPEC | MHOKMP Architects | 11/19/2009 0 ForBid | Bufiding Permit
05911 Historic Treatrnent of Omamantal Metal Fencing SPEC | MHDKMP Architects | 11/19/2009 ¢ For Bid | Building Permit
06101 |Garpentry SPEC | MHDKMP Architects | 11/19/2000 g For Bid__| Buiiding Permit
DB1 1ti Gypsurn Shaathing SPEC | MHDKMP Architects | 11/12/2009 1] For Bid Building Permit
Architectiral Woodwork SPEC | NHDKMP Aschitects | 11/1%/2009 4 For Bid | Building Permit
05401 [Modular Casework % (LEED} SPEC | NHDKMP Architects | 11/1%/2009 1 For Bid Building Permit
|07131 Self-Adhering Shest Waterproofing {Deviation) SPEC | NHDKMP Architects | 11/1%/2002 0 ForBid | Building Permit
lo7141 Cald Fluid-Applist Watarproofing (Deviation} SPE NHDKMP Architects | 11/15/200% 0 For Bid Building Permit
07100 [Water Repellents SPEC | NHDKMP Architects | 11/18/2009 0 For Bid Building Parmit
07166 Fimd-Apphed Memhrane Air Barriar SPE! NHOWMP Architects | 91/18/2009 D For Bid Building Permit
07210 Building nsulston SPEC | NHDKMP Architscts | 11/19/2009 0 For Bid Building Permit
07215 |Sprayed-On Thermal Insulation SPEC_| NHOKMP Architacts | 11/19/2009 0 For Bid__| Bulding Permit
0741 Composite Metal Panel System SPEC NHDWMP Architects | 11/19/2009 0 For Bid Bullding Parmit
07581 . [Fhud-Applied Protected Marmbrane Roofing (Deviation} SPEC | NHOKMP Architects | 117182009 | = O For Bid Buliding Permil
075682 Wi d Exiansive Roofing (Devlaﬂon) SPEC | NHDKMP Architects | 11/19/2008 g For Bid Building Penmit
07570 Traffic Coatings SPEC_ | NHDKMP Architects | 11/18/2008 aQ For Bid Buiiding Pemmit
07620 [Flaching and Sheet Metal SPEC | NHDKMP Architects { 11/19/2009 0 For Bid Buiiding Permit
07700 {Roof Accessories SPEC | NHDKMP Architects | 11/19/2000 For Bid Building Parmit
D7811 Spwayed Fire-Resistiva Materials SPEC | NHDKMP Architects | 1/19/2009 For Bid | Building Permil
07841___ | Through-Penelration Fireslop Systams SPEC | NHDKMP Architects | 11/10/2009 f For Bid | Building Permit
07342 Fire-Resistive Joint Systams SPEC | NHDKMP Architects | 11/19/2008 5 ForBid | Building Permit
07843 [Pesimeter Fire Containment Systorns _SPEC | NHDKMP Architects | 11/19/2008 ] For Bid | Buiiding Permit
07900 Joint Ssalants SPEC | NHOKMFP Architects | 11/19/200¢ 9 For Bid Bullcing Permit
N81t0 Stae! Doors and Frames SPEC | NHDKMP Architects | 11/18/2008 0 For Big Building Permit
08741 ___|Intefier Flush Wood Doors SPEC | NHDKMP Architects | 11/19/2009 0 ForBid | Building Permit
0A280 Weod Door Cfmigg and Restoration {Deviation) SPEC | NHDKMP Architects | 11/18/2009 0 For Bid Bufiding Permit
68312 . |Accesy Doors and Frames SPEC | NHDKXMP Architects | 41/18/2009 [} For Bx Building Permit
D833 Overhead Coiling Service Doors SPEC | NHDKMP Architects | 1171 912009 1] For Bid Building Permit
08360 Secticnal Qverhead Doors SPEC | NHDEMP Architects | 1 1/18/2008 0 Fot Bid Building Permit
02520 Aluminum Windows (New) SPEC | NHDKMP Architects | 11/18/2008 O =or Bid Buitding Permit
08880 nterior Wire Mash Window Guards SPEC ]| NH JKMF Architests | 1 1/18/2608 0 For Bu: Building Permit
[08710"__{Door Harcware SPEC | NHDKMP Architects | 11/19/2008 | © ForBid | _Building Pernit
08716 ___|Automatic Door Operators SPEC | NHDKMP Architects | 11/19/2009 a ForBid | Building Permit
08300 |Glazing SPEC | NHDKMP Architects | 11/19/2009 0 For Bid Buildimg Permit |
03840 Plastic Blazing (Deviation} SPEC | MHDKMP Architects | 11/19/2008 1] For Bid Building Parmit
Deg10 | Ahuminum Window Walks SPEC | MHDKMP Architects | 11/18/2008 fi] For Bid Buitding Permit
08813 |Glazed Steel Curtain Walls SPEC | NHDKMP Architects | 11/1%/2009 0 For Bid Building Parmit
9226 |Cement Phaster SPEC | NHDKMP Architects | 11/13/2009 ] For Bid | Building Parmit
09280 Gypsum Board Systems SPEC | NHDKMP Architects | 11/18/2009 t] For Bid Building Permi
09270 |Drywall Shat Systems SPEC | NHDKMP Architects | 11/19/2009 ] For Bid Buikding Penmit
08300 |Tile SPEC | MHDKMP Architects | 11/19/2009 ] For Bid Building Permit
0041 Terrazro SPEC | MHDKMF Architects | 11/15/2000 i) For Bid Building Permit
08510 Acoustical Cailings {Deviation) SPEC | NHDKMP Architects | 11/19/2009 B For Bid Building Panmit
00545 ‘Lumincus Ceilings {Daviation) SFEC | NHDIOAP Architects | i1/19/2009 ] For Bid Building Parmit
09644 Wood Gymnasium Fioor SPEC | NHDKMP Architects | 11/19/2009 ¢ For Bid Building Pernit
09548 Wood Stage Floor SPEC | NHDKMP Architects ) 11/19/2009 0 For Bid Buitding Permit
9of12
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Resihiant Tile Flooring N 11/19/2009 | 1]
09678 Resilient Wall Base SPEC | NHDKMP Archiects | 11/18/2009 ¢
00681 |Carpet Tile SPEC | NHDKMP Architects | 11/19/2008 7
09841 Acoustical Wal Panets SPEC NHDMMP Archilects | 11/19/2008 i
09913 LEED Finigh Painfing SPEC | NHDKMP Archilects | 11/1%/2003 [i
09914 Pavemert Maridng SPEC | NHDKMP Architects | 11/18/2000 1
10101 Visuat Display Units SPEC | NHDKMP Architects | 11/1%/2008 0
10155 Tollet Compartmers SPEC | NHDKMP Architects | 11142009 0
10200 Louvars SPEC NHDRMP Architects { 11/19/2000 0
10351 Flagmllg__ SPEC NHDKMP Architects | 11/19/2008 0 Bi mit |
10401 Parking Signags SPEC | MHDKMP Architects | 11/19/2008 0 ForBid | Buiding Pesmit |
10425 Mats| Letp;rs SPEC NHDKMP Archilecis 1119/2009 1] Egr_Bid Builaling Pesmit
10431 Extarior Slgns SPEC | NHDKMP Archilects | 11/19/2008 ¢ For Bid Building Permit
10433 Interior Signage SPEC | NHDKMP Architecis | 11/19/2009 0 For Bid Building Permit
10434 Exterior Eme Signs SPE NHDKMP Architects | 11/19/2000 ) For Bid Building Permit
10500 |Matal Lackers EEIementary School) SPE NHDKMP Architects | 11/19/2009 2 For Bid Bullding Permit
10522 Fire Extinguishar Cabinets and Accessories SPEC | NHDKMP Architects | 11/19/2009 a For Bid Butiding Permit
10851 Operabie Fane! Parfitions SPEC NHDKMP Architects | 11/19/2008 1] For Bid Buiiding Permit
10804 Toilet Accessonies SPEC NHDIKMP Architects | 11/19/2008 0 For Bid Building Permoit
11010 [Maintepance Equipment Supports {Deviation) SPEC | NHDEMP Architects | 11/19/2008 0 For Bid Bullding Permit
11062 |Stage Rgging SPEC_| NHDKMP Architects | 11/19/2008 0 For Bid | Building Permmit
111132 ¢ SPEC | NHDKRMP Architects | 11/19/2008 1] For Bid Building Permit
111 Parking Access and Revenus Control Systsm (FARCS) SPEC | NHDKMP Architacts | 11/19/2009 [1] .For Bid Building Permit
11161 Recasged Dotk Levelers PEC [ NHDKMP Architects | 11/19/2009 { For Bid Suilding Permit |
11472 l\Naste.Cmm SPEC | NHDKMP Architscts | 11/12/2009 1 For Bid Building Permit
11400 [Food. Servics Equipment SPEC | NHDKMP Architects | 11/19/2009 0 For Bid Buiiding Permit
11483 Scoreboards {Daviation) SPEC | NHDKMP Architects | 1119/2009 g For Bld Buitding Permit
11491 Gymnasium Equiprnent SPEC | NHDKMP Architects | 11/19/2009 1 For Bid Buliding Permif
1820 Laboratory Sterilizers (Deviation) SPEC | NHDKMP Architects | 11/19/2009 1 For Bid Building Permit
2500 [Window Treatment Shades SPEC NHDKMP Architects | 11/19/2008 4 For Bid Building Parmét
2503  |Motorized Shades SPEC NHDKMP Architects | 11/12/2009 L] For Bid Buiiding Permit
2850 Telescoping Stands SPEC | NHDKMP Architects | 11/18/2009 [3 For Bid | Building Pormit
12880 Enfrance Floor Mats (Deviation) SPEC | NHDKMP Architects | 11/1%/2009 ) For Bid Building Peymit
12080 Floating Concrete Flcor (Deviation) SPEC | NHDKMP Architects | 11/19/2009 [1] For Bid Building Parmit
114210 Electric Traction Elevators (Devistion) SPEC | NHDKMP Architects | 11/15/2008 a For Bid | Budding Permit
14420 VWhael Chalr Lifts ) SPEC NHDKMP Architects | 11/19/2009 0 For Bid Building Permit
15010 General Provisions For Mechanical Work SPEC | NHDKM? Archilects | 11/19/2000 0 For Bid Building Permit
15020 Shop Drawings, Product Data and Sampies SPEC | NHDKMF Architects | 11/18/2009 1] For Bid Building Parmit
15050 Basic Machanical Materlals and Methods SPEC | NHDKMP Architects | 11/16/2009 0 For Bid Bullding Permit
15051 Mizcallanaous Equipment and Work, SPEC NHDKMP Architects | 11./15/2009 2] For Bid Building Permit
15055 |Mowrs SPEC | NHDKMF Architects { 11/1%2009 9 For Bid Buliding Permit
15060 Hangers and Supports SPEC | NHDKMP Architects | 11/19/2009 ] For Bid Building Permit
15074 |Vibration Controls For HVAC Piging and Equipment SPEC | NHDKMP Aschitects | 11/19/2009 1] For Bid Building Permit
15076 Idantification For Plumbing Plping and Equipment SPEC NHDKMP Archifecls | 11/19/2000 '] For Bid Building Permit
15077 Identification For HVAC Piping and Equipment SPEC. NHDKMP Architecis | 11/19/2008 a For Bid Building Permit
15082 Plumbing Insulation SPEC | NHDKMP Architedts | 11/19/2008 0 For Bid Eulilding Permit
15083 [HVAC Insulation SPEC__| NHDKMP Architects | 11/15/2000 0 For Bid | Buiiding Perng
15110 Valves SPEC NHDKMP Architects | 11/19/2008 0 For Bid Building Perrmit
15124 Expansion Fiftings and Loops or HYAC Piping SPEC NHDKMP Architects | 11/18/2008 0 Eor Bid Bl.tilding Permit
15127 |Maters ari Gages For HVAC Piping SPEC | NHDKMP Architects | 111672009 For Bid | Building Permit
15140 |Domasilc Water Piping _ SPEC | NHDKMP Architacts | 11/19/2009 [ For Bid Building Parmit
15145 [Domestic Water Piping Speciaities SPEC | NHDKMP Architects [ 11/14/2009 ) for Bid Bilding Permit
15150 Sanitary Waste and Vent Piping SPEC | NHOKMP Architects | 11/16/2009 ] Fer Bid Buiiding Permit
15155 Drainags Piping Specialties SPEC | NHDKMP Architects | 11/19/2009 0 For 8id Building Parmit
15480 Storm Drainage Piping SPEC | NHDKMP Architects | 11/19/2009 0 For 8id ). Buikling Permit
15181 Hydronic Piping SPEC | NHDKMP Architects | 11/19/2009 0 Fer Bid Building Permit
15188 [Risfrigerant Piping SPEC | NHDKMP Architects | 11/19/2008 0 For Bid Bullding Pemmit
188 Hydronic Pumps . SPEC | NHDKMP Architacts | 11/19/2009 1 For Bid Buikding Permit
15188 HVAC Water Treatment SPEC | NHDKMP Architects | 11/19/2009 1 For Bid Building Permit
5186 Matural-Gas Piping SPEC | NHDKMP Architects | 11/19/2009 [i] For Bid Building Permit
15221 Chamicai-Waste Pipin SPEC | NHDKMP Architects | 11/19/2009 0 For Bid Budlding Peymit
15305 Fire-Su Pipin SPEC | NHDKMP Architacts | 11/19/2008 4 For Bid Building Psrmit
15320 Electric-Drive, Centrifuga! Fire Pumps SPEC | NHDKMP Architects | 11/19/2008 3] For Bid Building Parmit
100f 12
m.
FOR:
TURNER |




RS GRSIHE © 10 v 0 e e s e S, 2 R S PR

OGDEN SCHOOL REPLACEMENT DRAWING LIST
November 24, 2009

TURNER CONSTRUCTION COMPANY

AATH ] s duab Y. LAY ERCTPTIONS
15441 Domestic Water Purnps SPEC | NHDKMP Architects | 11/19/2008 0 ForBid | Building Permit
16444 |Packaged Booster Pumps SPEC | NHDKMP Architects | 11/19/2005 ] For Bid Building Permit
15445 |Sewage Fumps SPEC | NHDKMP Architects [ 11/19/2008 0 For Bid Bullding Parmit
15468 |SumE Pumps SPEC | NHDKMP Architecte | 11/19/2009 o For Bid Bullding Permit
15438 Fuei-Fired VWaber Heaters SPEC | NHDKMP Architects | 11/16/2008 1) For Bid Building Permit
18513 [Condensing Boilers SPEC | NHDRMP Architects | 11/16/2009 2 ForBid | Bullding Permit
15520 Feedwater Equipmernt SPEC | MHDKMP Architects | 11/18f2008 g For Bid Bulldirg Perrmit
15550  |Breechings. Chimneys, and Stacks SPEC | NHDXMP Architects | 11/18/2008 a For B! Building Parmit
15555 Deaft Control Bevices SPEC | NHDKMP Architects | 11/18/2008 \ For Bid Building Permet

Air-Coofed Rotary Screw Water Chillers 130 Tons and
15625 Greater . _ SPEC | NHDKMP Architects | 11/19/2008 0 For Bid Building Permit
16725 IModuIar Indoor Air-Handling Uinits SPEC | NHDKMP Architects | 11/18/2008 0 For Bid Building Permit
15761 |Air Coils SPEC | NHDKMP Architects | 11/18/2008 0 For Bid Building Parmit
15765 Propelier Unit Heaters SPEC | NHDKMF Architects | 11/19/2009 1] For Bid | Building Permit
157¢e  [Radiant Heating Panels SPEC | NHDKMP Architects | 11/19/2008 [i] For Bid | Building Permit
15815___ [Medal Ducts SPEC | NHDKMP Architects | 11/19/2009 i For Bio Budding Permit
156820 Duct Accessorisg SPEC_ | MHDKMP Architects | 11/15/2009 1 For Bid Building Penmit |
15837 [Centrifugal Fans SPEC | NHDKMF Architects | 11/18/2008 1] For Bid Buiding Parmit
16840 |Air Terminal Units SPEC | MHDKMP Architects | 11/12/2009 [i] For Bld Building Permit
16861 Air Filters SPEC | NHDKMP Architects | 11/18/2000 i For Bid Building Permit
15965 - [Variabia Frequency Controbers {Drives) SPEC | NHDKMP Architects | 11/18/2009 1 For Bid Building Parmit
15960 [Tasting, Adjusting, and Balancing SPEC | NHDKMP Architects { 11/19/2009 i For Bid Building Permit
16010 [Basie Elsctrical Requirements SPEC | NHDKMP Aschitects | 11/i5/2009 1] ForBid | Building Permit
16050 |Basic Elachrical Materials and Methods SPEC | NHDKMP Architects | 11/19/2008 [1] For Bid | Bullding Permit
16054 [Temporary Power and Cormmunication Service SPEC | NHDKMP Architects | 11/19/2008 o ForBid | Building Permit
Overcurrent Protective Device Coordination and Arc Flash
16055 Study SPEC | NHOKMP Architects | 11/19/2008 0 For Bid Buifding Pesmit
16080 [Grounding and Bonding SPEC | NHDKMP Architects | 11/1%/2009 0 For Bid | Building Permit
18075 [Edexctrical Mentification SPEC | NHDKMP Architects | 11/19/2009 0 For Bid | Building Permit
116120 |Conductors and Cables SPEC | NHDKMP Architects | 11/19/2009 1] For Bid Buliding Permit
18130 [Raceways and Boxes SPEC _{ NHDKMP Architacts | 11/19/2009 L] For Bid Building Permit
18140 {Wiring Davices SPEC | NHDKMP Architects | 11/19/2009 ] For Bid Building Permit
18145 L ighting Control Davices SPEC | NHDEMP Architects | 11/19/2009 1] ForBid | Building Permit
16150 Hangers and Stpports For Electrical Systems SPEC | NHDKMP Architects | 11/19/2000 i} For Bid Building Permit
16264 [Static Uninterruplible Power Supply SPEC | NHDKMP Architects | 11/18/2008 o ForBii | Building Permit
16289 Transient Voltage Supprassion SPEC | NHDKMP Architects | 11/19/2008 1] For Bid Building Permit
16410 _ |Enclosed Swikches and Gircult Breakers SPEC | NHDKMP Architects | 11/10/2008 | 0 For Bid_|_Building Permit
16415 Transfar Switches SPEC | NHDKMP Architects | 11/19/200¢ 0 For Bid uilding Permi
Enclosed Controllers SPEC | NHDKMP Architects ! 11/19/2008 0 For Bid uilding Permil
Switchboards SPEC__| NHDKMP Archiects | 11/19/2008 0 ForBid__| Building Permit
Panelboards SPEC | NHDKMP Archilects | 11/19/2008 [1] For Bid { Ruilding Permst
Motor-Conirol Centars ~8PEC | NHDKMP Architects | 11/19/2008 1] For Bid Building Permit
Low-Votage Transformers SPEC_| NHDKMP Architects | 11/18/2009 0 For Bid | Buiding Penmit_|
Fitses SPEC | NHDKMP Aschilects | 11/19/2009 o For Bid Buibding Permit
165611 |Intarior Lighting SPEC NHDKMP Architects | 11/19/2009 1] For Bid Building Pesrnit
16521 |Exterior Lighting SPEC | NHDKMP Architects | 11/19/2009 0 For Bid__| Building Permnit
16555 Lighting SPEC NHDKMF Architects | 11/18/20089 0 For Bid Building Parmit
16571 Central Dimming Controls SPEC | NHDKMP Architects | 11/18/2008 0 For Bid Building Parmit
16572 {Modular Dimming Cenfrols SPEC | NHDKMP Architects | 11/18/2002 0 For Bid Building Fermit
16821 Packaged Natural Gas Generator SPEC | NHDHMP Architects | 11/1%2009 [} For Bid_ | Buiding Permit
16720 Inirusion Detection System SPEC | NHDKMP Architects | 11/1%/2009 0 For Bid | Building Permit
18721 Fire Alam Sysiem SPEC | NHDKMP Architects | 11/19/2008 a For Bid | Buikling Pesmit
18728 Public Address and Music Equipment SPEC_ | NHDKMP Architects | 11/19/2008 a For Bid Buitding Permit
15730 [Clock Syslems SPEC | NHDEMP Architects | 11/19/2008 3 ForBid | Buiiding Permit
18740 |Talephons Service Entrance SPEC | NHDKMP Architects | 11/15/2008 i ForBid | Building Permit
16750 |Aesistiva Listening Device Systems SPEC | NHOKMP Architects | 11/19/2008 1 For Bid | Building Permit
16755 __|Emergancy Call System SPEC | NHDKMP Architects | 11/19/2000 1 For Bid Building Permit
8760 |[Rescue Agsistanca Systams SPEC | NHOKMP Architects | 11/19/2009 o For Bkl Building Permit
8784 CCTV Systern and Componants: SPEC | WHDKMP Architects | 11/19/2009 0 For Bid | Building Permit
18950 [Testing ' SPEC | NHDKMP Architscts | 11/19/2009 0 For Bid | Building Permit |
47053 __|idsntification for Communications Systems SPEC | NHDKMP Architects | 111192009 4 ForBid | Building Permit
7100 ___|Comrisissioning of Communicafions SPEGC | NHOKMP Architects | 117192008 | 0 ForBid | Buliding Parmit
17131 Copyper Backbone Cabiing SPEC | NHDKMP Architects | 11/19/2009 0 ForBid | Buflding Permit
110of 12
| FOR:
i ——
CTR | TURKER |
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OGDEN SCHOOL REPLACEMENT DRAWING LIST
TURNER CONSTRUCTION COMPANY

November 24, 2009

NHDKMP Aschitects

17200 |Communications Genera! Requirements SPEC 111192008 1] For Bid Building Permit
17216 |Cabinets, Racks and Enclosures SPEC | NHDKMP Aschitects | 11/19/2008 g For Bid Buiiding Pemmit
17232 __ |Optical Fiber Backbone Cabling SPEC | NHOKMF Architects | 11/19/2000 a For Bid Building Permit
17250  |Communications Horizontal Cabling SPEC- | NHDKMP Architects | 11/18/2000 6 For Bid Bullding Permit
17333 |Data Comm Wiraless Access Points SPEC | NHDKMP Architects | 11/19/2008 o For Bid Buiiding Permit |
17723 |Schoak intercom and Program Exuperent SPEC | NHDKMP Archifacte | 11/19/2009 0 ForBid | Bubding Permit
17780 |Media Management TV System SPEC | NHDKMP Architects | 11/19/2008 9 For Bid Buikding Parmit
120f 12
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Ogden Elementary
Replacement School
24 W. Walion Street

Chicago, Illinois 60610
Project No. 1632400

MECHANICAL W/CONTROLS: Page 11
December 15, 2009 - R1

~ Bids Due: December 18%, 2009 @ 1:30PM CST

SUBCONTRACTOR BID FORM

. Two (2) originals of this Subcontractor Bid Form shall be prepared with original signatures and

notarizations wherever required submitted in a sealed envelope.

. All bids must be submitied 611 forms supplied by the Construction Manager and shall be subject to all

requirements of the Contract Documents. Unless otherwise stated, all blank spaces on the
Subcontractor Bid Form or pages, applicable to the subject specification, should be correctly filled

. in. AH bids must be regular in every respect and no interlineations, excisions, or special conditions

shall be made by the Bidder.

. The Bidder’s name, address, telephone and fax number should be clearly written on the

Subcontractor Bid Form.

. The Commission may consider as irregular, and at its option reject, any bid on which there is an

alteration of or departure from this Subcontractor Bid Form.

. Two (2) originals of the following documents are required to be submitted with the Subcontractor
" Bid Form. Blank copies of the documents can be found in Exhibit 1 of the Procedures Manual.

Please ensure that you have completed and attached the forms listed below and indicate such by
placing a “¥'” pext to each item:

a. / Subcontractor Bid Form

b.. v Schedule 2 — Affidavit of Non-Collusion

c.

d.

" Schedule B — Joint Venture Affidavit (if applicable)

v Schedule C — Letter of Intent from MBE/WBE To Perform As Subcontractor,
Subconsultant, and/or Material Supplier

Schedule D — Affidavit of Prime Subcontractor Regarding MBE/WBE Participation.
v/ Schedulc E- Request for Waiver from MBE / WBE Participation (if applicabie)

. /9 Schedule 4 — Affidavit of Uncompleted Work

. v"_ Proofof Ability to Provide Offsiie Insurance

i.__ v~ Completed CCIP Form 1

The apparent low Bidder is required to submit a fully executed Schedule & - Disclosure of Retained

om0

Parties within five (5) days after bid opening,

TAChicago\PROJEC TEVIS32400 - i ! FOR: INITIALED
OgdenPLRCHASINGIBILVEIS Package -

2006_11,_1R\BIL 0(A5T00 - Mechanical with Gontrols :

- Ogden Behool Bid Req 121508.doc - T TURNER
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SUBMITTED BY: _International Piping

Ogden Elementary
Replacement School

24 W, Walton Street
Chicago, Illinois 60610
Project No. 1632400

MECHANICAL W/CONTROLS: Page 12
December 15, 2008 - R1

t Inc.
¥ e Lompany Name)

(Hercinafter called “Bidder™)
444 E. State Parkway Suite 123 (Street Address)

Schaumburg, IL 60173 (City, State and Zip)

June M. Tucker/President (Contact)

jtuckerflipslQ.com (Email)
(847)519-1%300 (Area Code/Phone #)
(847)519-1999 (Fax Number)

B. LUMP SUM

Lump Sum for Mechanical w/Controls Work as defined by the Contract Documents including the
Mechanical w/Controls Requisition:

Labor Hours included in Bid /S, S & hrs

TOTAL LUMP SUM BID (Excinding W/C & On-Site GL Insurance) $_—3; &% %, 000 . 00

Thiee M, 1) 60 Foo by Nine Thousencl Doiers

TOTAL LUMP SUM BID (WRTFE OUT)

o 2,720,992 00

TOTAL AWARD CRITERIA (Line 15 from next page)

2008_11_1MBIL 040118700 - Mechanicsl wikh Condrals
- Ogden Bchoal Bid Req 121500.doc

TAChicAgOPROJEG TEMBE2400 - 1 LR INTTIALED

INGAEIL\Bid Pagkage

. TURMER
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Ogden Elementary
Replacement School
24 W. Walton Street

Chicago, Illinois 60610

Project 1632400

MECHANICAL W/CONTROLS: Page 13

December 15, 2009 - R1

AWARD CRITERIA CALCULATION (Description of Award Criteria Calculation can be found in
Bid Procedure Manual, Section 6, Exhibit 1)

R e P T P

Linel.  TOTAL LUMP SUM BID (from previous page), in figures 3, &49 o0p
Line2.  Percemiage of the Journeyworkers hours that the Subcontractor
proposes to be worked by minority Journeyworkers during
construction of the project. (Maximum figure 0.50) L-56
Line3.  Multiply Line 2 by Line 1 by 0.04 Lo, 980
Line 4, Percentage of total Apprentice hours that the Subcontractor
: proposes to be worked by minority Apprentices during construction
of the project. (Maximum figure 0.50) b 50
Line5.  Multiply Line 4 by Line 1 by 0.03 H5, T35~
Line6.  Percentage of the total Laborer howrs that the Subcontractor
proposes to be worked by minority Laborers during coastruction of
the project. (Maximum figure 0.50) bH- 50
Line 7. Multiply Line ¢ by Line 1 by 0.01 o- 0D
" Line 8. Percentage of total Journsyworker hours that the Subcontractor
- proposes to be worked by female Journeyworkers during the
construction of the project. (Maximum figure 0.10) b0
Line9.  Multiply Line 8 by Line 1 by 0.04 /12,194
Line 10.  Percentage of total Apprentice hours that the Subcontractor
proposes to be worked by female Apprentices during construction of
the project. (Maximum figure 0.10) b IP
Line 11.  Multiply Line 10 by Line 1 by 0.03 9,147
Line.12. . Percentage of the total Laborer hours that the Subcontracior
proposes to be worked by female Laborers during construction of
the project. (Maximum figure 0.10) b - HO
Line 3.  Muitiply Line 12 by Line 1 by 0.01 D
Line 14.  Summation of Lines 3, 5,7, 9, 11, and 13 /2:8, OSH
Line15. Subtract Line 14 from Line 1 (= “Total Award Criteria”) 2,920,942
2009 _11_19BiL, 57(A13700 - Machanicel with Cortrols
- Ogden School Bid Req 121508.doc
FOR TURNER
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Ogden Elementary
Replacement School

24 W, Walion Street
Chicago, Illinois 60610
Project No. 1632400

MECHANICAL W/CONTROLS: Page 14
December 185, 2009 — R1

C. [ WBE PARTICIPATION AND C /€ RESIDENCY YMENT

Turner and the PBC are committed to a diversity program for this Project. Bidder commits to
achieve maximum MBE/WRBE participation in this work in accordance with Schedule 3 of the
Project Manual and commits to the following aspirational goals for MBE/WBE participation on this
contract. Note: Bidders must also submit a Schedule D — Affidavit of Prime Sabcontractor
Regarding MBE/WBE Participation with their bid.

Bidder Commitments Trade Specific Goals

Minority Business Enterprise: /19 % 35% participation
Women Business Enterprise: ~) % 10% participation

This bid must include Chicago Residency Employment. A mimimum of 50% Chicago Residency
employment including 7.5% Community Resident Employment is required to be included in
this bid. Please review section two in the Turner Procedures Manual for compliance.

D. SUPPLIERS/SUB-SUBCONTRACTORS:
Pleass provide = list of potential suppliers and sub-subcontractors.

. Tonassons Oonreces

6. LBace,
2. Upivessae., Ihunrion) 7.
3. L{h.h..nﬂ.d_‘iéxi-_t-ﬁé&m_ 8. _ E) AR
4. Divarsifiod. 9. _lolf Whdunicel
5. sﬁm:asisiv 10. :Lu:h.r_ﬂ)a&zm ieed
o E. SCHEDULE OF VALUES Breakout Pricing (for accounting purposes oaly):
a. Chilled Water Piping ' $ 205, 000 -
b. Hot Water Plping s 235D,000-
c. Duct & Piping Insulation ' s 2 ’72)_, HHD -
d. Natural Gas Piping including Gas Booster & Meter $ /T -~
e. Ductwork s LDD,ODO~
f  Fans . 3 %_‘
T L
AR Ul N m—

FOR TURNER




Ogden Elementary
Replacement School

24 W. Walton Street
Chicago, Dllinois 60610
Project No. 1632400

MECHANICAL W/CONTROLS: Page 15
December 15, 2009 - R1

AR i L £ et

_ g Air Qutlets and Inlets 5 3,000
é h. Boilers —-—‘l-hl—‘u——$ L
i. Breechings, Chimneys, Stacks § 30,000
§.  Air Handling Units b (%]
k. Unitary Air Conditioning Units {e.g. — water chiller & split system AC.) $ 75’, DOD
[ _ I Speclalties — (e.g. Air Separators, Glycol Make-up, Expansion Tanks) s L5, 86D
m. Pumps s ;OO
n. Fan Coils s 21,580
0. VAV Air Terminals s 1, 600
p. Unit Heaters s AY bob
g. Snow Melting System _ $ SO, bod
r. Testing, Adjusting, Balancing 3 ja, OHDAD
s. HVAC Controls § ~D0,0060
t. 8.4.M. Implementation & Coordination $ D 8D
u. General Conditions/Misc. 3 3 Qf O
_ The following unit prices are applicable for changes in the Work. The unit prices are for Work
[ complete and in place and include all costs such as materials, labor, equipment, freight, taxes,
; insurance, fringe benefits, and gverhead and profit.
1. Duect Insulation FSK vapor barvier wrap .751b 1*thick /sf $ 2.i3 /SF
2. Pipe 3/4” copper type L ' $ 3.7 JiF
3. Insulated 1 wall w/Pipe 3/4” copper type L $ 3-48 JLE
4. Pipe2” copper type L - s 4i.5  AF
I 5. Insulated 1 172" wall w/Pipe 2” coppertype L S 4. Bj /LF
6. Med. Press. Fabbed Rect, Galv steel duct w/fittings & supports /lb $ S 38 /B
7. 24"x24" Ui SA Diffuser $ JDY.Bo  JIF
E 8. Linear Diffuser $ 12l.-Fo [FA
3 9. Exhaust Grille $ -2 [EA
10. Louver, aluminum, extruded, w/screen, continuous line, storm-proof $ _S2.0 JSF

11. Subsmit equipment rental unit prices on separate sheet and attach to bid. 5 W JEA

TAChicagoPROJECT S1832400 - - FOR: IMITIALED
Ogden\PLURCHASINGABRB Packege

2006_11_tB\BIL 070\I5T00 - Machanical with Contols
- Ogden School Bid Req 121506.doc : : . L
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Ogden Elementary
Replacement School

24 W. Walton Street

Chicago, Illinois 60610

Project No. 1632400

MECHANICAL W/CONTROLS: Page 16
December 15, 2009 - R1{

12. Fill out wage rate sheet for any trade under this bid package on separate
sheet, using exampie in section 44 of the Turner Procedures Manual. S-Qﬁ'ld"_d_) JEA

G. EQUIPMENT PRICES

Attach a listing of all equipment expected to be used on the project with a complete hourly cost
including operator and all other associated costs.

H. TRADE LAROR UNIONS UTILIZED IN THIS WORK
Provide a list of trade unions that will be employed for this Work:

1. Podrbags 597 4. Eleoppicad  Adear i34
2. Shauk wmadad  workeus 73 5.
3. _ JInsuleors ‘7 6.

L. LONG LEAD ITEMS

Provide a list of lead/delivery/fabrication times for any materials with a lead time greater than three

weeks.

1. Beilers 8 /wesks 6. Fans le rweeks

2. 8hiileg, 12, feeks 7. Lot ger lo_fweeks

3. o dlop. 8  iweeks 8. Ceiiles lo fweeks

4. T g3 le__ /weeks 9. fweeks

5. EBRY { & /weeks 10. fweeks
3. BID INFORMATION LETTERS

The following Bid Information Letters were issued for this Work and must be included in the bid:
s Bid Information Letter No. 1 dated 11-25-2009

Bid Information Letter No. 2 dated 12-2-2009 (emailed 12/3/09)

Bid Tnformation Letter No. 3 dated 12-2-2009 (emailed 12/4/09)

Bid Information Letter No. 4 dated 12-8-2009 -

Bid Information Letter No. 5 dated 12-9-2009

Bid Information Letter No. 6 dated 12-10-2009
-Bid Information Letter No, 7 dated 12-14-2009

Bid Information Letter No. 8 dated 12-14-2009

Bid Information Letter No. 9 dated 12-15-2009

* & & & & & * & »

Bid Information Letter No. 10 dated 12-15-2009

~ TAChicagoPROJECTS1552400 - . - INITIALED

OgdamPURCHASING\BIL\BId Packege
2008_T1_19\81L 0705700 - Mechenicat with Controis
= Ogden Schaol Bid Req 124808, doc

FOR TURNER




Ogden Elementary
Replacement School

24 W. Walton Street
Chicago, Illinois 60610
'. Project No. 1632400
i MECHANICAL W/CONTROLS: Page 17
' December 15, 2009 - Rt

k. INSTRUCTIONS FOR BID EXECUTION

L. The Bidder must execute the Bid Form in two (2) original counterparts.

2. Bids must be submitted with original signatures in the space provided in Section K.2
“Acceptance of the Bid” section of this Bid Form

3. JfBidder is a corporation, the President and Secretary must execute the bid. In the event that
- this bid is executed by other than the President, attach hereto a certified copy of that section
of the Corporate By-Laws or other authorization by the Corporation that permits the person
to execute the offer for said corporation.

4, If Bidder is a parmership, all partners must execute the bid, unless one partner has been
authorized to sign for the partnership, in which case, evidence of such authority satisfactory
to the Commission and Construction Manager must be submitted.

5. IfBidder is a sole proprietorship, the sole proprietor must execute the bid.

6. A ;‘Parmership,” “Joint Venture,” ot “Sole Proprictorship” operating under an Assumed
Name must be registered with the Illinois county in which it is located, as provided in 805
ILCS 405 (1992).

7. Al proposals shall be vatid for acceptance for a period of one hundred and twenty (120)
calendar days.

R 4! i et e SRR T 5 2

TAChicRao\PROJECTSIE32400 - ALE

OgdenPURCHASINGABILIE! Packege o INITIALED

2008 _11_1SBIL 6/0M5700 - Machanical with Canfrols INFTIALED FOR:
- Ogden Schoot Blo Req 121608.doc " j

TURNER | FOR TURNER
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Ogden Elementary

Replacement School

24 W. Walton Street

Chicago, Illinois 60610
Project No. 1632

MECHANICAL W/CONTROLS: Page 18
December 15, 2009 - R1

M. BID EXECUTION
1. Subcontractor’s Bid

The Subcontractor hereby acknowledges receipt of the Purchase Requisition for Bid Package 15700
and all Bid Information Leiters indicated on this Bid Form.

Further, the Subcontractor, having inspected the Site and become familiar with the conditions
affecting the cost of the Work and with the requirements of the Subcontract, hereby proposes to
furnish all labor, necessary tools, materials and other work necessary to perform and complete in a
workmanlike manner the Mechanical w/Controls for THE OGDEN REPLACEMENT
ELEMENTARY SCHOOL located at the Site designated as required by and in strict accordance with
the Contract Docurents for the Lump Sum Bid listed in the Purchase Requisition for Bid Package
15700.

The agreement between the parties inchides not only this instrument, but also the remaining Contract
Documents as described in the Purchase Requisition for Bid Package 15700, all of which shall be
binding on the parties hereto.

Time is of the essence of this Subcontract. The Subcontractor agrees that it will commence the
performance of the Work on the date set forth in the Subcontract issued by the Construction Manager
and that it will complete the Work within the time set forth.

The Lump Sum Bid listed on the Bid Form, as adjusted from time to time pursuant to the Contract
Documents, shall be full compensation to the Subcontractor for having well and faithfully completed
the Work, free and clear of all claims, liens, and charges whatsoever, of any kind or nature, and in
full compliance with the Contract Documents.

Paymeﬁt for the Work will be made in the manner set forth in the Subcontract Agreement.

The Subcontractor warrants that it has not employed any person to solicit or secare this Subcontract

_ upon any agreement for a commission, percentage, brokerage, or contingent fee. Breach of this
warranty shall give the Construction Manager or Commission the right to terminate the Subcontract
or to deduct from the Contract Price or consideration the amount of such commission, percentage,
brokerage, or contingent fees all at its sole discretion. This warranty shall not apply to any
commission payable by the Subcontractor upon contracts or sajes secured or made through bona fide
established commercial or selling agencies maintained by the Subcontractor for the purpose of
_securing busimess. :

The Subcontractor, being duly sworn, deposes and says on oath that no disclosures of ownership
. interests have been withheld; the information provided therein to the best of its knowledge is current;
‘and the undersigned proposes to furnish the insurance required by the Contract Documents.

ittt T e e i S AR AR Sty i G e e - i

TR Eag PO JECT S\1632400 - ' . INITIALED
OodemPURCHASINGARIL\BIC Package . Fm:
2000_11_1SABN 07IBT00 - Mechanioal with Controls
- Ogden Schoal Bid Req 121609.doc - (
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Ogden Elementary
Replacement School

24 W. Walton Street
Chicago, Illinois 60610
Project No. 1632400

MECHANICAL W/CONTROLS: Page 19
December 15, 2009 — R1

eyt At A e b 3 Il s e s

2. Acceptance of the Bid

IN WITNESS WHEREQF, the parties hereto have cansed this instrument to be executed in two (2)
original counterparts the day and year first above written.

PUBLIC BUILDING COMMISSION OF CHICAGO

Secretary Chairman

CONTRACTING PARTY {Print or type names underneath all signatures)

Subcontractor Name Address

i,

ey b A IR Syt e e e L et ta £ e dranint et i < B B sl T B A B it e e s I . - .
- k R : . a A A o e b TR S A e S e i and Dt B

b dah et

i

m&gﬂm e b L i

If a Corporation:

B@NM Y WW President June M, Tucker
: Title of Signatory

ATTEST

By 7 Secretary  Frederick S. Oyer
' ' ' Title

CORPORATE SEAL

If a Partnership:

Partner Address

Partner Address

Partner - _ Address

If a Sole Proprietorship:

Signature

" NOTARY PUBLIC
County of _Cook State of _I1)inois

Subscribed and sworn to before me on this da} 55k December 2009

—%‘J‘—_m- ~(SEZghciAL SEAL
Notary Public Signature April L. Lempa APRIL L. LEMPA

Fiotary Pabiic -

— By Comasissian Expiea bday 11 2011
TAChicagePROJECTS\IE32400 - o e e e marerr T HELED
OgdenPURCHASING\BIL\BIA Package
2005_11_19\BIL 0710\5700 - Machanical with Condrols
~0gden Schood 8¢ Req 121508 doc D FOR: _
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Ogden Elementary
Replacement School

24 W, Walton Street
Chicago, Hlinois 60610
Project No. 1632400

MECHANICAL W/CONTROLS: Page 20
December 15, 2009 - R1

Commission Expires: __5/11/2011

3. Corporate Resolution (if a Corporation)

L the undersigned, DO HEREBY CERTIFY that the following is a complete, frue and correct copy of
certain preambles and resolutions of the board of directors of

International Piping Systems, Inc.
a corporation duly organized and existing under the laws of the State of __Illinois
and authorized to do business in the State of Ilinois, which resolutions were duly adopted at a duly
called meeting of said board held on December 18 , 2009 . a quorum being present,
and are set forth in the minutes of said meeting; that I am the keeper of the corporate seal and of the
minutes and records of said corporation; and that the said resolutions have not been rescinded or
modified:
WHEREAS, this corporation submitted a bid, dated __December 18 , 2009 tothe
Public Building Commission of Chicago through its Construction Manager, for work under Contract
No. PS1668 of said Commission;
NOW, THEREFORE, BE IT RESOLVED: That the president or vice president and the secretary or
assistant secretary of this corporation be, and they are hereby, authorized and directed to execute
contracts for and on behalf of and under the name and seal of this corporation; and
BE IT FURTHER RESOLVED: That the aforesaid officers of this corporation be, and they are
hereby, authorized and directed to execute and deliver to the Commission, for and on behalf of this
corporation, such other and all documents as may be necessary or pertment to a contract, and to do
and perform any and all other acts relative thereto.
I FURTHER CERTIFY that the following-named persons are the officers of this corporation duly
qualified and now acting as such:

President: June M. Tucker

Vice President: Frederick S. Oyer

Secretary: Frederick S. Oyer

Treasurer: Eraderick 5. Oyer

Assistant Secretary: ¢ :

IN WITNESS WHEREQF, 1 have hereunto subscribed my Aame #nd affixed the seal of said
th

corporation, this

day of __ December ,2009 .

-
Secretary  prederfck S.

END OF BID FORM

— e e
TAChicagoPROJECTS\1832400 -

INITIALED

DgdeMFURCHASINGIBILIBID Padkags

2008_11_19\BIL 010\5700 - Mechanical with Controla
- Ogden Gchool Bid Reg 121509.de¢

FOR TURNEF,
[
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PUBLIC BUILDING COMMISSION OF CHICAGO
Ogden Replacement Elementary School

SCHEDULE 2 - Affidavit Of Non-collusion

STATE QF ILLINOIS }
: } S8
i GOUNTY OF COOK }

et R

June M. Tucker , being first duly swom, deposes and
says that:

. (1) He/She is

; President
; i {Owner, Pariner, Officer, Representative or Agent} of
j 3 ' International Piping Systems, Inc. ,
: the Bidder that has submitted the aftached Bid;

{2) That Bidder is fully informed respecting the preparation and contents of the attached Bid
and of ail perfinent circumstances respecting such Bid;

(3) Such Bid is genuine and is not a collusive or sham bid;

{4) Neither Bidder nor any of its officers, pariners, owners, agenis, representatives,
: employees, or parifes in interest, including this affiant, has in any way colluded, connived,
conspired, or agreed, directly or indirecily, with any other Bidder, firm, or person fo submit a
collusive or sham bid in connection with the Confract for which the atiached bid has been
submitted or to refrain from bidding in connection with such Coniract, or has in any manner,
directly or indirecfly, sought by agreement or collugion or communication or conference with any
o other Bidder, firm, or person to fix the price or prices in the attached bid or in that of any other
Bidder, or fo fix any overhead, profit, or cost alement of the bid price of any other Bidder, or to
' secure through any collusion, conspiracy, connivance or unlawful agreement any advanfage
I against the Public Building Commiission of Chicago or any person interested in the proposed
H ' Contract; and

5 The price or prices quoted in the atiached Bid are fair and proper and are not tainted by
any collusion, conspiracy, connivance, or untawful agreement on the part of the Bidder or any of
its agents, representatives, owners, employees, or parties in interesi, including this affiant.

K y (6) The Bidder is not barred from bidding as a result of having violated fiiinois Criminai Code,
: 720 ILCS &5/33E-3 (Bidrigging), 720 ILCS 5/33E-+4 (Bid rotating) or the Prevailing Wegs Act, 30
ILCS 570/0.01 through 570/7.

igned) _
: June M. Tucker/President '

{Tile} .

Subscribed and swomn to before me this __18th  day of December 20 09
April L. LEwpa T DERCIAL SEAL

(Title) ‘ LTI L LEMPA

_— s Notary Fonic - State of Minois
My Commission expires:  5/11/2011 #éy Gornmission Explres May 11, 2011

MRS SUATATIS 1o T e b e L st
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1 _ ~ PUBLIC BUILDING COMMISSION OF CHICAGO
® Ogden Replacement Elementary School

SCHEDULE 4 - Affidavit Of Uncompleted Work

A. Work Under Contract

o . “List below ail work Bidder has under coniract as either a general contractor or a subcontractor,
3 including all pending low bids not yet awarded or rejected. In a joint venture, fist only that portion
P _ of the work that is the responsibility of the Bidder. The uncompleted dollar value is to be based
E upon the most recent estimate of the owner or engineer, and must include work subcontracted to
] - others. If no work is contracted, indicate NONE. '

2 3 4

Project SEE ATTACHED EXCEL. SPREADSHEET

Contract With

Estimated Completion Date

Total Contract Price

Uncompleted Dollar Value
: if Firm is the GC

¥ Uncompleted Dollar Value
if Firm is a2 Subcontractor

TOTAL VALUE OF ALL WORK

B, Uncompleted Work to be Completed with the Bidder's own Forces

List below the uncompleted dollar value of work for each contract {0 be completed with the
. Bidder's own forces, including all work indicated as awards pending. All work subcontracted to
others will be listed on C. of this form. In a joint venture, list only that portion of the work to be
_done by the Bidder. if no work is contracted, indicate NONE.
; o _ Awards
__1 o 1 2 3 4 Pending

TOTALS

Earthwork SEE ATTACHED EXCEL SPREADSHEET

Demgiition

Sewer and Drain

Foundation

H Painting

| Struct. Stee! (Bldg Const.)

Omamental Steel (Bidg
_Constmcﬁon)

Miscellaneous Concrete

| Fireproofing

——

3
3
ot




PUBLIC BUILDING COMMISSION OF CHICAGO
Ogden Replacement Elementary School

‘Masonry

Awards
Pending

TOTALS

H.V.A.C.

Mechanical

Electrical

Plumbing

Roofing & Sheet Metal

Flooring & Tile Work

Drywall & Plaster Work

Ceiling Construction

Hollow Metal & Hardware

i Glazing & Caulking

Miscellaneous Arch. Work

Landscaping

Fencing

Others (List)

! TOTALS

C. Work Subcontracted to Others




PUBLIC BUILDING COMMISSION OF CHICAGO
Ogden Replacement Elamentary School

PRI R R NN R I

List below all work, acconding to each contract on the preceding page, that the Bidder has
; subcontracted to others. Do NOT include work to be performed by another general contractor in
3 a Joint venture. No work may be indicated as subconiracted to others on awards pending. If no
work is subcontracted, indicate NONE.

Awards
Pending

"Subcontractor
Type of Work SEE ATTACHED EXCEL SPREADSHEET
Subcantract Price
Amou.rllt‘ Uﬁcompleted
Suboontractor

" Type cf Work
_Suboontmct Pnce
Amount Unoompieted
Subcontractor
Type of W—ori; N
Subcontract Price
Amouﬁt Omompleted |

Subcontractor

Suboontract Pnoa :
Amount Uncompleted
Subcontractor

Type of Work
Subcontlact Pnoe

| Amount Uncompleted
Subcontractor
TypeofWork
Subcontract Pnce

Amount Uncompteted

TOTAL Uncompleted

T
CEW‘* “TURNER
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. SCHEDIMLE 4 - Affidavit Of Uncompletad Work

A. Work Under Contract

PUBLIC BUILDING COMMISSION OF CHICAGO
Odgen Replacement Blementary School

H
H
L
El
E]
]
k4
H
3
i
H

1. 2 3 4 Awards Pending
Rush Uny Med Cotr -
Unv of Kentucky E. Tower Atlum | Unv of Chicago - New
PROJECT Patient Care Facility Addition Health Pavilion Other Projects Hone
Rugh University

Tumer Construction Medical Center | Gilbane / W.E. O'Neil,
Contract With Company Chicago, iL aJoint Yenture Various
Estimated Completion Date March 2012 January 2012 January 2012
[Total Contract Price 14,775,885 24,726,288 32,866,816 72,346,496 a 144,715,485
Uncompleted $ Value if Firm is
[the GC - 0
Uncornpleted $ value If Firm is
the Sub 3,870,577 12,894,012 23,965,365 11,262,427 0 50,892,382

A R S Y U SO TS

Totai Value of All Work
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PUBLIC BUILDING COMMISSION OF CHICAGO

QOdgen Replacement Elementary School

B, Uncompleted Work to ba Completed with the Bidder's own Forces

1

2

Awards Pending

1 {earthwork

= [Demolition

Sewer arf Drain

% |Foundation

| Pairtting

" #|Structural Staef (Bldg Const)

3 [Grnamental Steel [Bidg.
Const}

¥|Miscellaneous Concrete

.: '|Fireproofing

§iMasonry

ilnvac

2,159,896

10,291,245

10,879,976

7,760,374

31,091 491

itRoofing & Sheet Metal

Y|Ceiling Construction

3| Hollow Meta! & Hardware

j|Glazing & Caulking

Himiscellaneous Arch. Work

gl.andscaping

frencing

Others {List}

{ToTALS

INIT FOR:
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PUBLIC BUILDING COMMISSION OF CHICAGO

Odgen Replacement Elemeantary School

C.Waork Subcontracted to Others
1 2 3 4 Awards Pending
Sexton Mechanical Diversified Gen Diversified Gen
Subconiractor Corporation Contractors Contractors Other Projects
Type of Work Insulation Piping & Med Gas [ Piping & Med Gas
Subconitract Price 1,081,651 1,982,783 9,376,255
Amount Uncomplete 967,248 §57,480 9,376,255 3,502,053
_ Sexton Mechanical Diversified Gen Diversified Gen
Subcontractor Corparation Contractors Contragiors
Type of Wark Site Work Pre-Fabrication Pre-Fabrication
Subcontract Price 242,740 188,067 456,100
Amount Uncomplete 154,382 30,137 495,100
' Nelson Stark G & 5 Mechanlcal, Diversifiag Gen
Subcontractor Company Inc. Contractors
Type of Work Storm System Medical Gas Pre-Fabrication
Subecontract Price 827,790 1,199,327 200,000
Amourt Uncomplete 308,680 o] 13,035
' M & O Insulation
Subcontractor . Lago Excavation Company Garco Enterprises
Type of Work Excavation Insulation Insulation
Subcontract Price 192,911 691,850 2,200,000
Amount Uncomplete 192,911 497,650 2,200,000
Firestop Unkversal [nswiation
Subcontractor Technolegies, Inc, o
Flrastop @ Plpe
Type of Work penetrations insulation
Subcontrack Price 125,500 1,117,500
|Amount Uncomplete 87,460 1,117,500
Subcontractor
Type of Work
Subcontract Price
Subcontract Price
Amount Uncomplete
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PUBLIC BUILDING COMMISSION OF CHICAGO
Ogden Replacement Elementary School

Affidavit of Uncompleted Work {(continued)

|, being duly swom, do hereby declare that this affidavit is 2 true and correct statement relafing to
ALL uncompleted contracts of the undersigned for Federal, State, County, City, and private work
including ALL subcontract work, ALL pending low bids not yet awarded or rejectad, and ALL

estimated completion dates.
_ N\ December 18, 2009
Signature : <>_/ Date
Frederick S. Oyer Vice-President
Name (Type or Print) Title
I 1 Syst Inc,
Bidder Name
- 444 E. State Parkway Suite 123
Address
Schaumburg 1L 60173

City Siate Zip

Subscribed and swom to before me
this 18th day of December 20 09

.

o (SEAL)

Notary Public April L. Lempa

Commission expires:  53/11/2011 r‘“’"m o

\ APRIL L. LEMPA

{ Notary Fubllc - Siate of fliincis
‘My Commission Expires May 11, 2011
(ISP




PUBLIC BUILDING COMMISSION OF CHICAGO
Qgden Repiacemant Elementary Schoot

SCHEDULE 8 - Disclosure Of Retained Parlies

Pursuant to Resolution No. 5338, as amendad by Resolution No. 5371, of the Board of the
Public Building Commission of Chicage, the apparent 1 low and the apparent 2™ Jow Bidder
are required to submit 3 fully executad Disclosure of Retained Parties within five (&) days of
their respeciive receipt of notice that they are the apparsnt 1% and 2™ low bidders,

1.

2.

Definitions and Disclosure Requirements

As used herein, “Subcontracior” means a person or eniify that has any coniract or lease
with the Public Bullding Commission of Chicago (*Cemmission”).

Commission corfracts andior qualification submiilals must be accompanied by a
disclosure statement providing certain infommation about any lobbyists whem the
Subcantractor has retained or expects to retain with respect o the coniract or lease. n
pariicular, the Subcontractor must disclose the nema of each such person, his or her
business acddress, the name of the relationship, and the amount of fees paid or
estimated to be paid. The Subconfractor Is not required to disclose employees who are
pald solely through the Subconiracior's ragular payrof.

“Lobbyists” means any persen a) who for compensation or on behaif of any person other
than himself undertakes to influence any legisiative or administrative action, or b} any
part of whose duties as an employee of another includes undertaking fo influence any
jegistative or administrative action.

Certiflcation

Subeontracior hereby certifies as follows:

1.

This Disclosure relates fo the following transaction
:_Ogden Replacement Elemenfary School

Description of goods or services io be provided under Contract

BYAC/Mechanical Work

Name of Subcontractor:
Taternational Piping Systems, Inc.

EACH AND EVERY Iobbyist retalnad or anficipated to be refained by the Subconiractor
with respect to or in connection with tha coniract or lease is listed below, Aftach
additional pages if necessary.

Check here if no such persons have been refained or are anticipated to be retalned:
X




PUBLIC BUILDING COMMISSION OF CHICAGO
Ogden Replacement Elementary School

:‘: Retlained Parties:

3 Fees
E . Relationship {indicate
Name Business Address (Lobbyists, ete.} | whether paid
or estimated; |

4.  The Subconfractor understands and agrees as follows:

a. The informetion provided herein is a material inducernent {o the Commission
execution of the contract or other action with respect to which fhls Disclosure
of Relgined Parties form is being axecuted, and the Commission may rely on
the information provided herelnn. Furthermore, If the Commission determines
that any information provided hereln is false, incomplets, or inaccurate, the
Cummission may terminate fthe contract or other transaction, terminate the
Subcontractor's participation in the contract or other transacticns with the

Cormmission,
'_: : b If the Subgontractor iz uncerain whether 2 disclosure s required, the
B : Subcontracior must efther ask the Commission whether disclosure is
i required or make (he disclosure,

c. This Disclosure of Retained Partles form, some or all of the informaiion
provided herein, and any attachments may be made avaliable to the public
on the Internet, in response to a2 Freedom of Informalion Act request, or
otherwise. The Subconiractor waives and releases any possible rights or
claims it may have against the Commission in connection with the public
release of information contzined in the compleled Disclosure of Retained
Parties form and any attachmants.

wi ELRF W GPE Rsaaen &

TNRIALED FOR:
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PUBLIC BUILDING COMMISSION OF CHICAGO
Ogden Replacement Elementary School

Under penalty of perjury, | ceriify that | am authorized to exscute this Disclosure of Retained
Faries on behal of the Subcontractor and that the information disclosed harein is true and

g late.

MAL MTUHIY

“Bigniature

June M., Tucker
Name (Type or Ptini)

Subscribed and sworn o before me
this 23rd day of ___ December

December 23, 2009

Date
President
Titla
,20 09 (SEAL)

Notary Public April L. Lempa
Commission expires:  5/11/201%1

OFFICIAL SEAL
AFRIL L. LEMPA
Nolary Public - State of itinpis
t My Coromission Expires May 11, 2071
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' : PUBLIC BUILDING:COMBMISSION OF CHICAGO
Opgden Replasement Elementary - School
. SCHEDULE G - Letter of Intent from MBE/WBE To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)
Project Number: ___
FROM:
UNIVERSAL INSULATION, INC, _MeeE_X WBE.
{Name anBE WEE) e it : :
T
International Piping Systems, Inc. ‘and Public Building Gomniission of Chicago
{(Name-of General Bidder)
The undersigned intends fo petform work in connection with the above-referenced project as
(¢heck brig):
—s a’ Sole Proprietor X a Corporation
— aPa@arsmp @ JOINE VeEniure
| l The MEE/WRE status of the undersigned is confirmed by the aflached Letter of Cerification,
i dated ___7-30-2009 . 1n addifion, in the case where the undersignad is a
; Joirit Vanture with & non-MBEMWBE firm, .a Schedule B, Joint Venturs. Affidavit, is.provided.
The undersigned is prapared to provide: the Tollowing described services or supply the following
described goods in connection with the above-named project.
— NmaTon T T
The above-described serviges or goods are offered forthe following price, with terms of payment
as stipulated in the Contract Documents.
:%;‘
:
é..
;- _ . : FOR:

£

TURNER
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UNIVERSAL INSUI.ATION ING

RUBUC'B’UILDING'COMWSS!BN OF CHICAGO

Sul bcoutractor Subnonsultant and[qr Material Supplier 2 of 2)

PARTIAL:PAY ITENMS
For any of fhe above: items thal: are parlizl pay ifems, specifically. describe the work and

~ subcontract.dollar amount:

payrment schedula, attach addlt(ona! sheet(s}

SUB—SUBGGNTRACTING LEVELS
% of the -doller value of the. MBEIWBE subictntract will be sublst to non-MBEWBE
cnntmctnrs

Schedule azer (U} must be filledin: -aach blani above. If more than: 10% percént of the ‘value of
- the MBEAWBE subcontractor’s sotpe 6f work will be sublet, & brief explanation and deseription of

the-woik o be sublet. miist.be provided.
“The .undersigned will enter jnto a formal agesment for ihe above: work with the Priive
Stbcontractor or Commission, conditionad upon its gxecutivn of a contract with. the Public
Building Commission of Chmago. and will do-so within five (5) working days-of receipt.of & notice
of Contract award from the:.Commission,
By:

Phone

6309720906
IF APPLICABLE:
By:
:_JnTﬂfVenltlre Parfner (Prnt) - Signature

MBE WBE ____ Non-MBEMWBE __
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meneaf
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e! M. Gayles
af Procurcmeiit Offieer

N &MLRWIIQS

“North LaSullé Street

_Iimgo,ﬁlimﬁ 50602
7444500

3 744:2949.(TTY)

h Jlm sityofthicago.org

wavr :-'—_a{ﬁi.-:r:ad'-\___w:;-‘g&;
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July 30, 2009

Anthony Armilo, President
Universa! Instilation, Inc.

20W201 101 Strget, Suite D

Lemont, ilinols 80439

Annuai Cettificate Expires: Aprii 1, 2010
Vendor Number: 1008909

7

Dear Mr.. Armijo:

artinued ottt corinioation as a MBE hy the City of
evisyalid uatihAp i,sii!}i rhowgver your firmmust be
4 .mﬁ.@mmalmﬁﬁam required by Apfil 1,2010,

As_a oandrt ion o continued certification duting {his five:year period; youmustflle a No-

ﬂtﬁdﬁﬁtwﬁlﬂn W‘éﬂw pfior 1 the date- of explration, Failure to file this
1 inpdonotypl r‘_cemﬁcaﬂon : Plemr_:_otathatynu must

Yourfim's name: wm be listed i ihe City's Directornyof Minority Business Enterprises
and Women Businiess Enterprises inthe: specialtyarea(s) of:

HVAC Mechanical Insulation Contractor
Your firm's participation on City. contracts will be credited only toward MBE goals in

your area(s} of speciaily. Whila your participation.on Gity contracts is notfimited to
your spaclaﬂy, crednt toward MBE goals wilt be given only for work dene in the

Tﬁank-;gau for yeur continued Interest in the Clity's Minority and Woren Busingss
Entérprise Prograrms.

Managing Deputy Pmcurement Officer
MH/ce
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- The MBE?WBE status of the: undarslgnad i aengiana? by the aiached Letier of Cariffication,

PUBLIO BUILDING. GOMMIBSION OF GHizAG0

WBE

and Public Bullding Commission of Chicago

The undersigned intentds o perform work iR connection with the abpve-rsferenced praject as
(chiock on): , _

2 Scle Propfistsr .4 __aCarporation
a Partrership _ a Jaint Venture

ated e Sl 7 .. Irs: gddilion, In the case whare the undersigned |
Juint%ﬁua&.;mﬂianﬁﬁirﬂ. -:f&mmsmnmeﬁ Joint Venlure Affidavit, & provided,

The utidersigned is prapared to: provide the follewing deseribed services or supply the following
describid goody i suneetion with the sbove-ramad project.

The abovedestribed senicesor gosds are offered for fhe following price, with terms of payment
as aummaa 1 Hhe Contratt Dopaments.

#50,000

SURLTR | TURNER
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PUBLIC BUILDING COMMISSION OF CHICAGO
Ogden Replacanient Eletvéntary School

SCHEDULE C - Letter of Intent from MBEAVBE To Perform As

' Subcontractor, Subconsultant; and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS
For any of the above itemns that are parflal pay tems, specifically descrbe the work and
subooniract doliar amount:

)

If triore space is. needed o fui!y deacﬁbe The MBEWBE frms proposed scope of work andlor
payment schedise, attach additional sheet(s).

SUB-’SUBJGGNTRAG‘!'ING LEVELS

B % of the dollar value of the MBEMWBE subcpntract wiit be sublet to non-MBEMWBE
contractors.

Q % of the dollar value of the MBEMWBE subeontract wil be sublet to MBEMWBE
cuntlactars
It MBEAVBE subcontractor will not be suh-subcontracting any of the work described in this
Schedule, 8 zero (0) must be filled in each blank-above. If more-than 10% percent of the value of

- the MBEM!BE subconiractor's scopa of work will be sublet, a brief explanation and descripfion of

the work lo be sublet must be provided.
The undersighed will erier into a forma! agreement for the above work with the Prime
Subconfractor or Commissian, conditioned upon its execution ; wnth the Fublic
Bullding Commilssion of Chicago, and will do so wnthm five (8)
of Contract award from the Commission.

By:
Diw Lonty, : ImgL -

Nzme of MEEMPBE Firm (Pnn‘r) - Signature

December 18, 2009 _ Melvin Armstrong
Date _ ' Name (Print)

(708)474-2905
Phone
iF APPLICABLE:
By:
Joint Venture Parinar (Print) Signature
Bate Name {Print)

: MBE___ WBE____ Non-MBEAWRBE _

Fhone

e

TURNER
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From: -Gity of Chicage Datte: 1132008 7:16:02 AN

To: Diversified Ganeral Contrecter, me. Fax: (762} 474-2008

: : Maivin Armstrong Fhone: (708) 4742905

; Melvin Armatrong

Divetsified Generaif Contracior, ino.

i 17835 GhappelLansing, IL. 80438

Dear Mehvin Armstrong:

in order to faciitate the transition of the City’s Minority and Women Owned Businecs Enterprise (MBE/WBE) program
i from the Department of Procurement Services io the Office of Compliance, we are granfing Diversified Gieneral
Corttracior, Inc. a courtesy extension of your Minority Business Entetprise {MBE). This extension means that the
next No Change Affidavit or Continued Efigitity Affidavit for Diversified General Contradtor, Inc. will be due on June
E 30, 2010, '

i You will receive additional Information from this Office Prics o June 30, 2010 regarding your Minority Business
Enterprise (MBE) renewal. In the mean time it you have any questions about thig courtesy exiension piease contact
our-offige.

Clty of Chicago

i _ Office of Compfiance

; 333 State Steet, Suite 540

_ Chicago, IL 80604

£ Telsphone: 312-747-7778

; Email: integrity@citycfchicago.corm

Mary Eliott

: Acting Managing Deputy

3 City of Chicago Office of Compliance
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of Chicage
i M. Daley, Mayor

Deparipsent of

- Procatement Services
Moot M, Gayles
Chisl Procutenient Gfficer
City Hall; Room 483
121 North LaSalle Strest
(312) T44-4908
(312) 144-2949 (TTY}
h:ip:lfwwwﬁmwmorg
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3127441235 depl of procurment line

10 48:52 a.m. 07-08-2000 33

June 11, 2000

Meivin Armstrong, Vice-Presidernt
Diversified General Contraciors
17935 Chappel Avenue

Lansing, lilincis 60438

Vendor Numiber: 50066288

Dear Mr. Amastrong:

Congratulations on your continued eligibiiity for ceriification as a MBE by the City of
Chicago. This MBE ceriification is valid unil January 1, 2012; howsver your firm must
be re-validated annually. Your firm's next annual vatidation is required by Janyery 1,
2010, '

The City may commence action fo remove your firm's eligibikty if you fail to notify us of
any changes of facls affecting your firm's oarbﬁcahon or it your firm otherwise fails 1o

Your fimr's name will be listed in the City's Dirsctory of Minority Business Enterprises
and Wormnen Business Erterprises in the speciaity area(s) of:

Construction Management Servics, HAVC Service and Inefafiation;
Trucking; Hauting and Excavation

Your firrms participation on City contracis wiil be credited only toward MBE goals in

your area(s) of specialty. While your participation on City cortracts is not limited to

your speciatty, credit toward MBE goals will be given only for work done in the
cially category,

Thank you for your continued interast in the City's Minority and Women Business

Enterprise Programs.

Sincerely,

i Hands
Mariaging Deputy Procurement Ofiicer

H/emc
£xpansion Granjad

It UEP HOST: City of Chicago
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3127441236 . dept efprocement line

June 11, 2008

Melin Armstrong, Vice- Prssident
Divergified General Contractors
17835 Chapps! Avenue

Lansing, llinois 60438

City af(&ego
Richard M. Daley, Mayor Annusl Affidavit Certificate Expires: dJanuary 1, 2010
Departorent of Vendor Number: 50068288

Procutement Services

Dear Mr. Amnsirong:
Moatd M. Gayles
Chinf Procesyment Offce Congratulations on your confinued eligibilty for certification as a DBE by the Cily
City Hal, Room 403 of Chicago. This DBE centification is valid untit January 1, 2012; however your
121 North LaSalle Steset firm must be re-validated annualiy. Your fim's next annual validation is required
Chivayo, Hlinois 60602 by

(312) 7448000
As a condition of continued certification during this five-year pariod, you must

e et AR S R e N M

(1) 142043 (TTY)

Miplvemsiyktingoors contintre {o file a No-Change Afficavit within 60 days prior 1o ths date of
expiration. Please note thet you must Inchide a copy of your most current
Federal Corporate Tax Return. Failne to file this Affidavit will result in the
termination of your cartification. :

‘ You must alec notify the City of Chicago of any changes in ownership or control
3 of your firm or any other matiers or facts affecting your fimm's eligibility for

The Cily may commence actions 1o remove your firm's efigibility if vou; fail to

: nokify ug of any changes in ownership, management or control, or otherwise fal)
_ 1o cooperate with the City in any inguiry or investigation. Removal of eligibifity

: procedures may also be commenced if your fir is found 1o be involved

: bidding or contractual irregularities,

Your firm's name wili appear i the Wfinols Unified Cartification Pragram (ILUCP)
DBE Diractory. The Directory can be accessed via Intemet at

; Ditoy/feraw. ot state il usivepiuco himi. Arsals) of specialty will be listed as;
Construction Management Servige, HYAC Service and Instaliation:

: Trucking; Hauling & Excavation

Your firm's participation on City contracts will be credited only toward DBE goals in
your area(s) of specialty. While your participation on City contracts is not limited to
your speciaily, credit toward DBE goais witi be given only for work done in the
specialty category. |

Thank you for your cortinued interest in the City's Disadvantaged Business
Enterprise Program.

g Procurement Officer

MH/emc
Expansian Sramed

I UCP HOST: ity of Chicage




PUBLIG BUILDING: COMMISSION OF CHICAGO
Geden Replacement Elemantary Seiicol

SCHEDULE ¢ - Lettar of intent from MBEIWBE ToPetformi As
Subcontractor, Subicansuftarit, anidfor Material Supplier (1 of 2)

Naime:of Project:

lén Réplavenent Elessatary School

Profect Nigmber: __

Portable Communications Systems, Imc. MBE X WEBE.
[Nemeof MBE orWBE) o

S IHC. -and-Publigs Bullding Commission-of Chicage

The: undersigned iterds to. pafform work i dodniectior witfr tve a@bovesreferenced projsct as
{checkong):

& Sole Propriater X __&Corporation
& Fal:hwmﬁlp‘ ___aJoftVentiitg

The: MBEAWBE stafus: of the undamlghéd 16 confirmed by fite attached Letter of Certification,

dated __ 11-21-08 . In addition, in ihe vase where the undersignsd is a
Joint Vanture with a non-MBEPWBE fitn, & Sthetiile B, ,lnflnt VMeantureAffidavit, s provided.

‘The undersigned Is. prepated to:provide the followiiy teseritied services or supply the follawing
. -d’esnﬁbed‘ goods inconnestion: \’wﬁt'Fﬂ'!B abavE-rEed pl’QiﬁC;t

_Electrical

The above:descrbad Sarvisas ot fjduds are:offered e following pdce, with téms of payment
as sﬁpulafed*fn the Céntact Docunients.

= i'w}b, 682~

TIALED FOR:
%
- TURNER




cgden Repraoéﬁ-imtaamamfy “Sohool

SCHEDULE € - Letforof Intent from NBEWBE To FerformiAs
Subeontracisr; Suhconsultant, and/orMaterial Suppifer{2 of Z)

PAR] "I.BE}’-YITEJS
For any of the ‘abios ferfs that are partial pay Heims, stiecifically desciitg the work and
suﬁmnﬁactﬁol}aramoﬁnt

BCONTRACTING LEVELS
%_of 1he dollar vilue of e MBEMWSE subcontrant will be sublet fo- non-MBEAMWEE -

ubcontiactar wilt not be sub-subconirasting any of the work described in this
; '__"'f_"';O)must*BaﬁHéd Iheach blankabive, {f rore than 16% percent:of the value of
- gobeohtidelor's scops of work will b sublet, a briefexplanation and description of
the Wtkib be sublet must by provided.
The imidersigned: wilk enler inte @ fnmnai agresment for the dbove work wilh the Prime
Subtontigetae .or Commission, sindifioned. upth ifs execiition of & contragt with the Public
Bullding Commission of Chlcage, and Wik doso wm ﬁ?bf(sj woiking tays of recuipt of mnefics
g}ﬁmtmtmm o the Comission; 7

Name orh BE)WBE‘F‘rm P
Nﬁm 18, 32009

b o7 358 -FI00
Fhone

- {F APPLICABEE:

Signature

s (Pl - '
MBE . WBE Nna—MEE)WBE
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TOPD H. STROGER
PRESIDENT BETTY HANCOCK PERRY
WO, PETER M SIVEST 20 Dbt DIRECTOR
52 B 82
oy |
ey 113 Narth Clark Snest, Reom 1020
Pt b Chicago, iilinols 60602-1304
Tle TRV WO Mot E-MAIL: bhpery@cookeounty gov.coat
MDAt ANTHOMNY 4 PERAGA 16 D, TEL (312) 5033502
ELSHGETH Ao DOOA EORUA 17T O November 21, 2008 : PAX (312) 0034347

Mr, Edward del Castillo, President

PCS Power & Cormmunications Sokfians, Inc,
d/5/2 Kel-Tach Electric Company

279 East Helen Road

Palating, fl. 60057

Annual Certificetion Expires: Novembes 21, 2008

Daar Mr. dst Castilio:

Congratulations on your continued afigibiity for Cerfification as an MBE {9) by Cock County Government
This MBE (9} Cartff lcation i vafid until November 24, 2011; however your finn must be revalidated
annuslly, Yoir firn's next annual valldaiion s required by Navamber 21, 2009,

- As a condition of continued Ceriificafion duting this thyee (3} year period, you must fle a "No Chande

Affidavit” within sixty (80) business days prior o the date of annual expivation. Fallure o fils this
Affidavit shall result in the termination of your Cartifieation. You must nofify Cook Courty Govemment's
Office of Contract Comnplisncs, of arty change in ownership or control of your fimm or 2ny other matters or
facts affecting your firm's eligibitity for Certification.

- Cook Counly Govemnment may commence action fo remove your fimn &s an MEE (8} vendor if you fall b
notify us of any changes of facts affecting your fim's Cerlification, of If your firm otherwise falls to cooperate
with the County in any inguiry or investigation. Removal of your sfatus may alse be commenced if your fim
1s found to be involved in bidding or contractusl Iregularities,

Your firm's name wilt be fistad §n Cook County's Dinectory of Minorily Busknhess Entetprises and Women
Businass Enterprises in the ares(s) of speciaity:

Electrical Contractor; instaliation of Bullding Automation Systems; Furnish and install Electrical
Services and Fire Alarm Systems

Your firm's patiicipation on Cook County contracls will ba credited foward MBE {8} goals in your araa(s) of
specialty. While your parficipation on Cook Counfy contracts is not limited to your specialty, credit toward
MBE {9} goais will be given only for work done In the spacially category.

Thank you for your confinued interest in Cook County Government's Minority and Women Business
- Enterprise Programs.

Enclosed: No Change Affidavit

" J—

LUK CUUNTY
GFFICE OF CONTRACT COMPLIANCE
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:_'5 ILLINOIS _ Rod R. Blagojevich, Governor
| DEPARTMENT OF CENTRAL MANAGEMENT SERVICES
! - Maureen T. C'Donnell, Acting Director

June 20, 2008

Edward Del Castillo

Portable Communications System
279 E Helen Rd

Palatine, IL 60G67-6954

Re: MBE Certification Approval

Dear Business Owner:

- Congratiations! After reviewing the information that you supplied, we are pleased to inform you

that your firm has been granted certification as 2 Minority Business Entetprise {MBE) under the
Business Enterprise Program for Minorities, Females, and Persons with Disabilities.

This full certification is valid for a period of three years from the date of this lefter. Following

this full certification, on an antual basis, at least 60 days prior to the anniversary day of your
certification, you will be required to complete & No-change Affidavit form that must be submitted to
BEP as a condition of continued certification. In addition, should any changes’occur in ownership
and/ot control of the business, or other changes affecting the firm's ope _ationsﬁgrou are required to
notify this office within two weeks. Failure to return the annual No-change Affidavit or notify our
office of any such changes will result in decertification of your firm.

- Please keep in mind that, while this certification does nof guarantec you will receive a State

contract, it doss assure your firm the opporiunity to participate in-the State's procurement .
Currently, your firm's name appears in the State’s Directory as a certified vendor with BEP. As you
may know, State of Illinois Agencics and State Universities have & spending goal established with

" BEP-certified companies.

Please visit our website at www.sell2 illinols.gov to obtain information about current and upcoming

grocuremcnt opportunities, contracts, forms, and also to register to receive email alerts when the
Coat

ste is preparmg to purchiase a product or service. that you may provide.

Thank you for your paiticipation in BEP, The State of Illincis values its relationship with small and
diverse businesses and looks forward to doing business with your company. For further information or if
you have any questions, please call (312) 814-4190, Toll-free (800) 356-9206, Hearing Impaired (800)

526-0844.

~ Sicerely,

L tmgeg

- :Deputy Director — -
* Business Enterprise Program
{L13MBE)
160 N LaSaile St, Ste. C504, Chicago IL 60601-3103 IUALEDFOR:
Printed on Recycled Paper T TR
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CILLINOIS . . ' RodR Blagojovich, Governor
. - DEPARTMENT OF CENTRAL MAM SERVICES
'Maurem’l' O‘Bomll.AcnngDmtur

o SRR -Ag'gu"_stm,_zee*a :
Edward Del Castillo T
. --PcsPom&CommumcaﬂmsSol e
4 279 EHolen Road: - -
. " Palatine, IL 60067-6954 L
. , ' y 'I'.'Re: MBE Ceitification Approval
#* _‘DearBusmess()wner . B Co e

; 3 Aﬁer rw:ewmg the mformaﬁm that you m:ppi:(ed, we are pl&ased to mform you -
-&atymrﬁtmhasbem granted certification as 1 Minority Business Enterpri {;MBE)underﬁxe
' Business Enterprise Program for Minontles, ana.les, and Pusonﬁ mth Dissbitities,

Ihsfulloomfioanmxswhdfora iod of three Jmﬁmthedamofth:slmer Follomng ]
- ‘this full certification, ou an sonusl basis, at least prior to the anniversary day of your T
“certification, you will be required to complcte a No—change Affidavit form that must be submmedto X
BEP 28 a condition of continucd certification. In addition, should any changes oceur in ownership -

i . and/or conirol of the business, or other changes affacting the ﬁtmsom are required 10
: - notify this office within two 'weeks. Failure to return the annual No-¢ vrtotnoufyom
ofﬁca of any such chenges will result in decemﬁcauun of yourﬁzm.

Pleage keep m mind ﬁmt, thle this cmﬁcanon does not guarmtoo you wﬂl receive a Stafbe
caniract, it dogs assure your firm the rt;rtoparnclpawmthae:Smhe’ procurétment pmce
Currently, your firm's name appears in the State's Directory as a certified vendor with BEP. As
" may know, Statc of l]lmo!s Agencies and Staw Umvusines ha:ve 2 spanémg goaI sstablished 'Wlt:h
. BEP—mﬁed compames o _

Please visit our website at www. seIlZ illmoxs gov to obmn mﬁ:rmatzon about currsntsnﬁ upcoming
- grocmncnt opportunitics, contracts, forms, and also to register to roceive emall alents when the
tate i8 prepa.m:g topurchase a prnduct ot secvics that you mayprovlde. S

Thank you for your paiticipation in BEP. The Stats of linois valuea jtg relauonshp with small and ‘
diverse bmmesses and forward to doing business with your company. For farther information or if
you heve any questions, piéase call (312) 814-4190 Toll-ﬁ'ee (300) 356-9206 Hcarmg Impan'ed (800)

526-0844

Smcﬁéiy, .
. Depym{;igrcma -
{ o uty. Director '
‘ Bu‘smess“EnmrpnsaProgmm
o a 16DNLaSalleSt.Sto.CSG4 Chicags 11, 60601-3103 . =2 LA
, mwﬁm«w?fpw, oo “ oL \ R TURNER
i |
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_ LU/ S CUBL 195 ¢ BG (DEUL0 71 WOLF MECHANICAL "PAGE  B1/82
H e LY 2005 113 J4AM U47-519-1998 Pt

; PUBLIC BUILDING COMMISSION OF CHICAGO

3. Dgden Replecement Elemaniary Sahool

P . GCHEDULE C - Latter of interit from MBEWBE T4 Performt As

Aubcontractor, Suhconsultun;t, and/or Materiel S pplier (1 of 2)

L}

15 BE_FiL, : ME.SUE RACTOFR, SUR-TIER
SLIBCONTRA RMATERIAL SUPPLIER
MNuma of Project: o
v 0BGEN _Beplacewpnl Elemntary School
Project Number: _ '

FROM:

_Molf Méchancial - NBE WBE X

(Name of MBE or WBE)
Yo

Totermational Piping Systems, Imc. and Public Bullding Commigsion of ligag:

{Name of General Bidder) .
The undersignsd imends 1o perform work in canneciiof] with the ahove-refaronced pujact s
{eheck ane):

e, @ Sole Proprietor 41 X = Corparadon

_— B Parinembip ] — 8 Joint Vanture

The MBEMBE staius of the' undersigned is confrmed by the attached Letier Cortification,

deded N . In addition, injthe cuse where the undersigned is o

Jeint Venture with a non-MBEWBE firm, & Schedule B, Jdinl Venture AMdavit, f pircvicid,

£ The undersigned Is prepared to provide the following degcribed services or su pity the folovsrg
described goody in connection with the above-named pr .
- %&ﬂ.u! - I

% pri— - ——— ....'

The above-described services or goods are offered for the fokowing price, with lermas of vy ot
ik aripuiated in the: Contract Documents, '

e s AR Vet g e R S T

¥ N
Mﬁ;m.&m& . A A



i Qordlidewl 19:28 8475982071 WOLF MECHANICAL _ PAGE 82/p2
{. Dec 18 2009 11:14AM B47-519-1999 B

: PUBLIC SUILDING COMMISSION OF CHICAGO
B T ' Ogden Replacement Eigmentry School

- SCHEDULE C - Letter of Intent from MBE/WBE To|Perform As
Subcontractor, Subconsuitant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITHMS

For any of the above Items that are partial pay items, spactically describe the work and
subcontract dollar amount: - ,

¥ more space is Reeded lo fully describe the MBEMWRE | firm's pi‘oposad scope of whrk andior
payment scheduls, sttach additional sheat(s),

SUB-SUBCONTRACTING LEVELS
0 % of the doler velue of the MBE/WBE subcon

contractors, '

0 __ % of the dollar vaiue of the' MBEMBE g

I . tomtraciom.

L : If MBE/WBE subcontractor wil net be ey i

Scheduis, a 2ero {0) must be filled In asch blank above. H:

the MEE/WBE subcontracior's scopa of wiork will be subl

L the work tor be sublet must be provided. ;

S The undersignad will enter into a formal agreement for the above work with the Frime -

' . Subcontractor or Cornmission, conditioned upon its cution of a contract with the Pullic.

Building Commission of Chicage, and will do s within fivel (6) working days of recaipt of a notics

of Coniract awerd from the Commission. '

will be subiet to non-MBEAVBE

ract wil be sublst 1o MBEAWBE -

any of the work described jn this
more than 10% percent of the varive of
. & brief sxplanation and deseription ot

By: ‘! E C . I
B _¥olf Machanica)] U ‘;&i -
b Name of MBEAWBE Firm (Print . Signatu t ;
. December 18, mg , F!}JIC[\,’ MQC&F '\,
K Date ~ Name {PfinB) ! ' ¥
5t (847) 5402059
: . _ Phone
E IF APPLICABLE:
: By:
Jalm Veniure Pariner (Print) Stonaiird
. - - Date . Mame (Pint)
L MBE __; WBE Non-MBEAVEE
. Phone o

L T L e B e S o i
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PUBLIC BLILDING COMMISSION OF CHICAGO
Ogden Replacement Etemeriary Schaol

SCHEDULE C - Letter of interl from MEE/WBE To Perform As
Subcontractor, Bubconsultarst, and/or Materinl Supplier (1 of 2)

Project Number:
FROM:
GM.CO EAWE‘Z—PQ\a-Es MBE AE
{Nams of MBE or WBE)
_ TO:
Intexpational Piping Systems, Inc, and Pubkc Building Commission of Chicago
{Narne of General Bidder)
The undersigned intends to perform wark In connection with the above-neferenced project as
{check one):
a.Sols Froprietor X a Corporation
& Partnership & Joint Venture

The MBE/WBE status of the undersignad is confirmod by the attached Lstter of Cerfification,
dated 3~ 13- 09 . In addition, in the case whete the undersigned ia a
Joint Venture with a non-MBE/WBE firm, 2 Scheduls B, Join Venture Affidenlt, is provided.

The undersigned [s prepared to provide the foliowing deacribed services or supply the foliowing
describad goods in connection with the sbove-named project.

Fﬁll'iﬂﬂ &

The above-described services or goads are offered for the following price, with terms of payment
as stipulated in the Confract Documents.

FLs.000

FOR:

Lanl e
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PUBLIC BULDING COMMISSION OF CHICAGO
~ Ogden Replscament Elamentary School *

SCHEDULE C - Latter of Intant from MBE/WBE To Perform As
Subcontractor, Subconsultant, and/or Materiat Supptier (2 of 2)

PARTIAL PAY ITEMS
For any of the above #ems Mat sre partial pay ftems, specifically describe the work and
subconiract dollar amount:

= )

if more space is needed fo fully deacribe the MBEWBE firm's proposed scope of work endior
paymen! schedule, altach additional sheat(s).

SUB-SUBCONTRACTING LEVELS

_O._ % of the dollar value of the MBENVBE subcontract will be sublet to non-MBE/WBE
contractors. ’

_D % of the dofar value of the MBEMBE subcontrect wili be sublet 10 MBENWBE
contractors. *

li MBEWBE subcontractor will nat be sub-subcontracting eny of the work deacribed in this
Schedule, 8 zero (0} must be flied In sach biank above. I more than 10% percent of the value of
the MBE/WSE subtontractor's scope of work wil be sublet. a brief explanation and deseription of
the work to ba sublel must ba provided,

The undersigned will snler into & formsl goreement for the above work with the Prime
Subcontractor or Commission, condilioned upon is exacution of a contrac! with the Fublic
Buiiding Commisaion of Chicago. and will do so within five (§) working days of receipt of a nolice
of Contracl sward from the Commission.

By:

éﬂ!da éiﬁ m, E:
Name of MBEE Fiem (Print}

Date
7R 3F3-3/33
Phone
IF APPLICABLE:
By:
Toirl Verdure Partner (Prinf) Signeture
Date Name (Print)
: MBE WBE Non-MBEMWBE
Phone i -
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Gity of Chicago -
R&xdbﬁ.i}ﬁks,h{n_mt

!l_e'pavmmt of

" Procwement Services

Montel M. Gavles

+« Chief Procurement Offiser

City Hnll, Rowwn 403

(B17) 74288 (ITV)
bl iwwar citynichicago. org

5

Merch 13, 2008

Jefirey Garcia

Garco Enterprises, Inc.
3115 Madison Strest
Belwood, lllinois 80104

June 1 2010
1046155

Annuat Certificate Expires:
Vendor Number:

Dear Mr. Garcia:

Congratulations on your continued eligibility for certification as a MBE by the City of
Chicago. This MBE certification is valid until June 2013; however your firm must be re-
validated annually. Your firm’s next annuat validation is required by June 1, 2010,

As a condition of continued certification during this five year period, you must file & No-
Change Affidavit within 80 days prior to the date of expiration. Failure to file this
Affidavit will result in the termination of your certification. Please note that you must
include a copy of your most current Federal Corporate Tax Refumn. You must also
notify the City of Chicago of any changes in ownership or controf of yaur firm or any other
matiers or facts affecting your firmr's eligibility for certification.

The City may commence action to remove your firm’s eligibilityif you fail to notify us of any
changes of facts affecting your firm's certification or if your frm otherwise fajls to
cooperate with the City in any inquiry or investigation. Removal of eligibility procedures
may also be commanced if your firm Is found 1o be involved in bidding or contractual

irregularities.

Your firm's name wili be listed ir the City's Directory of Minority Business Enterprises and
Women Business Enterprises in the specialfy area(s) of:

Janitoriat Services; Facilities Managemaent Services;
Heaging, Ventilating and Alr Conditioning (HVAC)

Your firm's participation an City contracts will be credited only toward MBE goais in your
area(s) of specialty. While your participation on City contracts is not fimited to your
speclafty, credit toward MBE goats will be given only for work done in the specially
category.

Thank you for your continued interest in the City's Minority and Wormen Business
Enterprize Pragrams.,

Sincerely,

Mark Hands
‘Managing Deputy Procurement Officer

MHdm
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PURLIC BUILDING COMMISSION OF CHICAGO
Ogden Replacement Eiementary School

SCHEDULE C - Letter of Intant from MBE/WBE To Parform As
Subcontractor, Subconeuitant, andfor Matsrial Suppiler (1 of 2)

PAGE 82784
p-1

Broject Number: 200

FROM: . ' _
. = 3 kol ’.‘ - I u s | - WBEL

Interparional Piping Systems, Inc. and Public Buliding Commissian of Chicage

{Name of General Bidder)
The undersi;rmd infends o parforrh work In connection with the above-refarenced projact as
{check one):

a_So!e Proprietor X -__ & Corporation

& Parinership a Joint Yenture

The WB E slalus of the undersigned is confirmed by tha aftactiad Lefter of Cextification,
datad - - in addifion, in the casze whars the undersigned s a
Jeoint Venture with a non-ME| E firm, a Schedule B, Joint Venturo Affidavit, Is provided.

The above<iescribed setvices or goods ara offerad for the foflowing price, with terms of payment

aa atipuiated m the Contract Documents,

B85 Soo
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PUBLIC BUILDING CONMMISSION OF CHICAGD
Ogden Replacement Elementary School

SCHEDULE ¢ - Latter of Intent from MBE/WBE To Parform As
Subcontractor, Subconsultant, and/or Materiat Supplier (2 of 2)

PARTIAL PAY ITEMS . N
- For any of the above ltems that are partial pay items, specifically describa the work and
subconfrect dofler amount:

If more space & needed to fully describe the MBE/WRE firm's proposed scope of work and/ior
payment schadule, attach additional sheet(s).

- SUB-SUBCONTRACTING LEVELS
2 % of the dollar value of the MBEWBE subcontract wil be sublet to non-MBEMBE
clors.
: % of the dollar value of the MBEAVBE subcontract wil be sublet o MBE/WBE
: 3 If MBEWBE subcontractor wiik not be sub-sutcontracting any of the work described in this
; i Schedule, 8 zero (9} must be filled in each blank above. if mora then 10% parcent of the value of
tha MBE/WBE subcentractor’s scope of work wil be sublet, a brief explanation and dascription of
' : tha work to be sublet must be provided, 3
The undersigned will enter intc & formal agreement for the above work with the Prime
: Suboontractor or Commission, conditioned upon its exscution of a contract with he Public
3 Buiding Commission of Chicago, and will do s0 within fiva (5) working daye of teceipt of a nolice
4 of Contract awand from the Commiasion.

By:

%\ﬁ\\f\«k Corcreke j}rl\li% #2000
NEme of MBEMEFT(;@E
:$§47, Qolo, GbLY

IF APPLICABLE:

: By

' Joint Venture Partner (Print) Signaane
Date Name (Print)

MBE WBE Non-MBEMWBE

Phone




i 12/18/2003 11:26 8473566577 ROLGHNECK PAGE  94/84
< 3127681 ?35 dept of procument Ifa D2:54:49p.m.  10-22-2000 1
l October 13, 2008
Karen Elin Johnson

§‘ Roughnack Concrete Dritiing & Sawing Company, Inc.

i e 8400 Lehigh Avenue :

£, Ceyel :

il M. Bty Magor Morton Grove, IL. 60053

§ pmﬁl';ﬁu ﬁinqugi Certificate Expires: Dctober 1, 2010

. Vendor Number: 1046142

Timgied. R _

: Clifef Procyement, Officer .

o . Oear Ms. Johnson: .

Gyl Room403 = -

| BN Labalires - ‘

[ glmqm”“- sz Congratutations on your continuad eligibiity for certification as a WBE by the City of
; (12) H4-0010 (FAX) Chicago. This WBE certification is valid until Octobar 2012; however yoor fim must be
§ 0O uExTETY re-valideted annually. Your inn's next anpual validation is required by October 1, 2010,
! bieg:/hwww.cityofihicago.org, : . '

3 _ _ As a condition of continued certifieation duririg this five year period, yeu must fie a No-
! Change Affidavit within 60 days prior to the date of expiration. Failure o file this
Affidavit will result in the termination of your cadification. Please nota that you must'
; include a copy of your most current Fedsral Corporate Tax Retum. You must ales
| notify the City.of Chicago of any changes in ownership or cantrol of your firm or any
3 other matters or facty affecting your firm's efigibifity for cecification. ‘

‘ The City may commences action to femove your fimn’s shgibility i you fafl to notify us of
_ any changes of facts affecting your firm's certification or if your firm otherwise fails to
] cooperate with tha City in any nguiry or investigation. Removal of eligibilfty procedures

; may also be commenced i your firm is found fo be involved in bidding or confractual
imegutarifies.

* ' Your fimn's name will be listed in the City’s Direclory of Minority Business Enterprises

_: and Women Business Enterprises in the specially area(s) of:

E Concrete Sawing and Core Drilling; Ground Penetrating Radar

: Scanning; Sale of Diamond Drill Bite and Blades

Yourfim's par‘ﬁ:::ipatiun on City contracts will be credited enly toward WBE goals in your

_j -arsa(s) of specialty. While your participation on City cantracts is not limited to your

spacially, credil toward WBE goals will be given cnly for work done in the speciatty
catagory.
* Thank you for your continued interest in the City's Mirority and Women Businegs
. Enterprise Programs,

Sinceraly,

Hands

1 | Managing Depuly Procurement Officer

I prmpme encALh MOSEDTR
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Accordance with Schedule C
MBE WBE
Diversified General K
c e tors - Fabrication $.50,000- |3 0.00
Lo @dmnc‘od Ewm,b g OO0 3 1le8, 500
Larw Etirprises Equpnont $ 335588 |g 2-DD
Rergh heets Loncrce, Coring s 200 |5 8, 68D

PUBLIC BUILDING COMMISSION OF CHICAGO
Ogden Replacement Elementary School

SCHEDULE D - Affidavit of Prime Subcontractor Regarding MBE/WBE Participation
{1 012) ]

JOBE FILLED OUT BY PRIME SUBCONTRACTOR

Name of Project: Ogden Replacement ELementary School

STATE OF ILLINGIS ~ }
} S8

- COUNTY QF COOK }

In eonnection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that | am the
President
Title and duly authorized representative of

International Piping Systems, Inc.
ite 123 TR " v Tl

RS e g

Name of General Contractor whose address is

in the City of Schaumburp , State of I1lincois
and that | have personally reviewed the material and facis submitted with the attached Schedules of

MBE/WBE participation in the above-referenced Contract, including Schedule C and Schedule B {if
applicable), and the following is a statement of the extent to which MBE/MWEE firms will participate
in this Conftract if awarded to this firm as the Contractor for the Project.

Dollar Credit Toward MBENWEE

Name of MBEMBE Contractor | YPe Of Work to be Done in Goals

Unj iars ; sl $Lb,200- |§0 2°
Breble Connunicibn, | Glectinr $ 195,880 |5 - 4O
$ $
Total Net MBE/WBE Credit{$ 59/, 280 13/70, 8088

Percent of Total Base Bld| 19 w 5

The Prime Sub-Contractor may count toward its MBE/WBE goal a portion of the total doliar value of
a conftract with a joint venture equal to the percentage of the ownership and control of the
MBE/WBE partner.
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PUBLIC BUILDING COMMISSION OF CHICAGO
Qgden Réplacement Elementary School

SCHEDULE D - Affidavit of Prime Subcontractor Regarding MBE/WBE Participation
(2 of 2)

SUB-SUBCONTRACTING LEVELS

£ % of the dollar value of the MBEMBE subcontraci will be sublet to non-MBE/WBE
contractors.

£ % of the dollar vaiue of the MBE(WBE subeontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this
Scheduie, a zero (0) must be filled in each blank above.

If more than 10% of the value of the MEE/WBE subcontractor's scope of work wilt be sublet, a brief
expianation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced
MBE/WBE firms, cenditioned upen performance as Prime Sub-Contractor of a Contract with the
Commission, and will do so within five (5} business days of receipt of a nofice of Contract award
from the Commission. _

By: _
International Pipihg Systems, Inc. '/M_, Mﬂ/f(:,n M
Name of Prime Sub-Contractor (Prirt) Signature

December 18, 2009 June M., Tucker/President
Date Name (Print)

{847)519-1900
Phone
IF APPLICABLE:
By:
Joint Venture Partner {Print) | Signature
Date Name (Prinf)

MBE WBE Non-MBE/WBE ___

Phone/FAX
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PUBLIC BUILDING COMMISSION OF CHICAGO
Ogden Replacement Elementary School

SCHEDULE E - Request for Waiver from MBE/WBE Participation

‘Date; December 18, 2009

Erin Lavin Cabonargi, Executive Director
Public Building Commission of Chicago
Richard .. Daley Center

50 W. Washington Streef, Room 200
Chicago, IL 60602

Dear Mrs. Cabonargi:
RE: Contract No.

Project Title: Ogden Replacement Elementary School

In accordance with Section 23.01.7, the undersigned hereby requests a waiver/partial waiver from

. the MBEMWBE provisions. The undersigned certifies that itfwe hasfhave been diligent in our

attempt to identify potential subcontractors certified as MBE/WBE to perform work in this project,
that such efforts have not been successful, and that itwe cannot meet the Minority/Women
Business Enterprise contract goal. These efforts are described below and are consistent with the
"Request for Waiver” provisions of the MBE/WBE Program as detailed in Section 23.01.7 as

foliows:

Documentation attached: yes no X

Based on the information provided above, we request consideration of this walver request.
Sincerely, :
ighature

June M. Tucker

“Print Name

President
Title

International Piping Systeﬁs, Inc.

Name of Firm

INITI FOR:
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3 ‘Ogden Replacement Elementary School

t  Chicago, llinois

3 Contract No. 16324

1 15700 — Mechanical w/Controls

: International Piping Systems, Inc.

v Contractor Controlled Insurance Program {(CCIP) Insurance Manual Final Version
: dated 10/13/09

BT T T T L O T D T ) L

NOTE: Initialing below you are confirming that the above referenced
document has been received.
_ /SUBCTR | TURNER




Ogden Replacement Elementary School
Chicago, lllinois
Contract No. 16324
15700 - Mechanical W/Controls
International Piping Systems, Inc.
v Ogden Replacement Elementary School's Procedures Manual dated November
24, 2009
H
f

R it 4 B T Tt 1

NOTE: Initial'ing below you are confirming that the above referenced
document has been received under separate cover.

TURNER




i Ogden Replacement Elementary School
Chicago, lllinois
Contract No. 16324 -
§ 15700 — Mechanical w/Controls
International Piping Systems, Inc.
v Ogden Replacement Elementary School’s Project Site Specific Safety Plan
¥
. NOTE: Initialing below you are confirming that the above referenced

document has been received under separate cover.




FORMULA FOR
Percentage Markup and Procedures Appllcable to Work

OGDEN REPLACEMENT ELEMENTARY SCHOOL
CHICAGO, ILLINOIS

Rev. 9/14/08

- LUMP SUM:

Predetermined Lump Sum additions and/or deletions to the Agreement are to be based upon the estimated "Net Actual
Cost”, plus the following maximum %'s for Qverhead and Profit. The percentages for Overhead and Profit will be negotiated
and may vary according fo the nature, extent and complexity of the work involved. Not more than three percentages sach

_hot to exceed the maximum percentages shown below, will be ailowed regardless of the number of tiers of subcontraciors.
That is, the markup on work subcontracted by a subcontractor will be limited to one overhead and profit percentage in
addition to the prime contractor’s overhead and profit percentage. On proposals for decreases in the amount of the contract,
the overhead and profit will be added to the “Net Actual Cost®, thereby increasing the credit that would be deducted from the
price of this agresment:

Maximum % for Overhead & Profit

Labor Material Sublet Waork
Additions: 10% 10% 05%
Ommissions: 10% 10% D5%

TIME & MATERIAL:
Additional Work to the Contract, authorized by Turner in advance to be performed on a Time & Materiai Basig, is to be based

upon the "Net Actual Cost", plus the following %'s for Overhead & Profit:
Maximum % for Overhead & Profit

_ Labor - Mateyial Sublet Work
Additions: 10% 10% 05%
Gaeneral _
1. Submission of estimates and cosis shall be itemized in a form satisfactory to Tumer to permit ready analysis and

evaluation, On Time & Material Work, daily reports in duplicate showing all fietd and shop labor expended and/or
material delivered, shalf be submiited to Tumer's job staff. Invoices shall be submitted monthiy.
No overhead and profit will be permitted on the premium time portion of overtime work.
%'s shall apply to net differances in quantities for adds and deducts in any one change.
%'s applied by sub-subcontractors for Labor & Material shalt not exceed those of subcontractors.
"Net Actual Cost™ defined:
A LABOR
1. Wages of labor, including foreman and general foreman, engaged in this work and directly on
Subcontractor's payroll. Non-working foreman’s costs shall be recovered in overhead %’s listed
below.
1. Engineering and drafting performed with Tumer's prior aoproval.
ML Fringe Benefits astablished by governing trade organizations.
. Faderal Old Age Beneflis, Federal and State Unemployment Taxes.
V. Net actual premium paid for Pubiic Liability, Workmen's Compensation, Property Damage, and any
other forms of insurance required by Turner.
B. MATERIAL _
[ Net cost of construction materials and supplies delivered to site, including applicable Sales and/or
Use Taxes, transpertation costs, trade and cash discounts. (Note: Sales Tax is not applicable to
transportation costs).
. Cosis of a special nature, approved in advance by Tumer, such as for riggers, labor transportation,
equipment rentals, royalties, permiis, and other expenses of this naiure.
6. %'s shafl include the foflowing overhead costs:
A. Supervision and Executive Expenses (both field and office supervision).
B, Small tools; incidental scaffolding, blocking, shores; appliances; subconiractor's trucks & drivers; efe.; and
the expense of maintaining same.
C. - Administrative expenses - clerical, accounting, ete., both at the Project and in the Subcontractor's office,
D. Project Managers, Engineering Costs, Shop Drawings, Proposal Preparation Review, Expediting Costs, efc.
E.
F
%"

PR W

Taxes required to be paid by the Subcontractor, but not included under tha aforementioned "Net Actua!
Cost™.
Foreman not directly performing physical performance of the work (non-working foreman),

s shall include all profit.

(j:f A

CTH | TURNER

T:\Chicago\PROJECTSVBI2400 - OgdenPURCHASE - FINALICONTRACTSFORMULA doc
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EXHIRIT 1 - SAMPLE ENROLLED Subcontractor Certificate of Insumnce

" PRODUCER

TH!S CERTIFICATE 15 ISSUED AS A MATTER OF INFORMATION QNLY AND CONFERS NO RIGHTS UPON

Insuranca Agent's Nama THE GERTIFIGATE HOLDER. THIS CERTIFICATE DOES NGT AMEND, EXTEND OR ALTER THE GOVERAGE
And Addrass AFFORDED BY THE POLICIES BELOW
TELEPHONE # COMPANIES AFFORDING COVERAGE
INSURED COMPANY 4 INSURANGE CARRIER
LETTER
Subcontractors Nama and Address COMPANY g
LETTER
Sample Cerlificate for Enrolled Parfies COMPANY ¢
LETTER
Required Insurance COMPANY o

LETTER

THIS i& TO CERTIFY THAT THE POLIGIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR COMDITION OF ANY CONTRACT OR QTHER DOCIMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDELD BY THE POLICIES DESCRIBED SEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSKONS AND CONDITIONS OF SUCH POLICIES. UIMITS SHOWN MAY HAVE BEEN REDRJCED BY PAND CLAMS.

and Emassﬂjmhralla

City of Chicago, Clty of Chicago, Tha Tumar Gorparation, Turner

Consfruction Compzrty, Ik officials, employess and agents and any

mly owned Subsidleres or parent organizations, And all envolled
ag.

oo Aon Risk Services, Inc.

1000 Miweuies Ave,

| Qlenview, &

Attention: Mary Doyle

[ Publh: Bulidmg Gummisslon of Cﬁcago, Boafd d Edunaﬂnn of the

| “AUTHORZED REPRESENTATIVE

co TYPE OF POLICY EFF. POLICY EXP. ALL LIMITS
L] MBURANCE DATE DATE
POLICY NO, MMDD/YY MWDEYY
A GENERAL LIABLITY GENERAL MBGREGATE Limiis as Stipuated (n
B SOMMEACIAL GEN. LIABYLITY Nienber PRODUCTS-COMP/CPS Tumars gantract with fhe
£ CLAIMS MABE B OCCUR, Palicy AGGREGATE Erime Subtonuaclor, of
L1 OWNER'S & CONTRACTOR'S PERSONAL & ADVERTISING INJURY | as olhorwise instricted
PROT. EACH OCCURRENCE by Turer, Ifne
H PEA PROJECT AGGREGATE FIRE DAMAGE {Any one fire) indication is given, then
ENDORSEMENT MEDICAL EXPENSE (A one p e ini i
limits are
AUTOMOBILE LIABLITY GOMEINED SEIGLE LIMIT $1,000,000
A ANY AUTO Policy Numbe BODILY INJURY (Per perwon)
1 ALL OWNED AUTCS cy heumhber BODILY INJURY {Fer accident) {Except In the State of
O SCHEOULED AUTOS PROFERTY DAMAGE Mevr York - £2,000,000}
B HIRED AUTOS
B HON-CWNMED MITOS — —
EACH GCCURRENCE Limits e Sepuiated in
A | EXCESSLIABLITY MEGREGATE Tumars contracd with the
M UMSRELLA Policy Number Prime Bubcomwarior, ar
I OTHER THAN UMBRELLA FORM a otherwise nsiructed
by Tumer. Hno
inclication s given, then
the mmimumn requirad
lirelts ara $5,000,000
(10,000,000 in New
Yotk State}
A WORKERS' COMPENSATION ot | asel [ o0
AND Pollcy Number (Diacaze-policy i) $1,000,000
EMPLOYER'S LIARILITY (Disease-sach employes) $1,000,000
. : Limit squal to Full Goverage of omed or rented
A | OTHER: EQUIPMENT FLOATER Policy Number machinery, equipmen. tocts, & femy o ok deslmad
ap part of the Work
DESGRIFTION OF OPERATIONSILOCATIONSVEHICLES/SPECIAL ITEMS: RE: Werk performed at the Tumer Canstruction Ogden Replacement Elementary School

Certificate Holders are Adtinunal hsurads ona Primary and Non-contributing basiz on the Ganeral Liahility (IS0 endorsement GG 20 10 11 BS wr its equivalent], Automobile
s m fauuf af Cerhfloa:le Hnide:s I X

liviez. GL and WC co

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANGELED BEFORE THE
EXPIRATION DATE THEREQF, THE ISSUING COMPANY WILL ENDEAYOR TO MAIL
§_ﬂ DA‘!’S WRFI'TEN NOT ICE TO THE GERT IFIGATE HC.‘I.DER NANED TO THE LEFT, BU?

| By: (oiginat signature)
“ACORD 25-5 (3/98) o ' _© ACORD CORPORATION 1683
A/ EAED PO
7]
! TURNER
!
Tumer Construetion Company CCIP Insurance Manual Version 10/13/09 44

Ogden Replacement Efementary School — Chicage, IL
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RE: OGDEN REPLACEMENT ELEMENTARY SCHOOL

i~ T CHICAGO, ILLINOIS

CONTRACT NO. 16324
RATE SHEET
| INTERNATIONAL PIPING SYSTEMS, INC. LABOR CLASSIFICATION: SHEET METAL
1 SUBCONTRACTOR: FOREMAN

LOCAL: #73 (COOK,LAKE)
ADDRESS: : LOCAL PHONE NO: (312) 726-3673
S EFFECTIVE DATE: FROM 6/1/09
: CITY, STATE: TO: 5/31/10
: TELEPHONE:

% OR STRAIGHT PREMIUM ** PREMIUM *
RATE/HR TIME TIME {1.5) TIME (2.0) _
'BASIC RATE: (s) $43.70 $43.70 $21.85 $43.70
UNION FRINGE BENEFITS: $24.09 $24.09 N/A N/A
_ FICA (FOAB) (1996)* % 7.65% $3.34 $1.67 $3.34
f; F.UL (1996 % 0.80% $0.35 $0.17 $0.35
‘8.U.L (2008 % 8.90% $3.89 $1.94 $3.80
WORKMEN'S COMP.*[a] % [ 0.00%)] [ $0.00] $0.00 $0.00
- GENERAL LIABILITY
INSURANCE:* [b] % [ 0.00%] I $0.00 | $0.00 $0.00
'OFFSITE LIABILITY
AUTO INSURANCE [ 0.00%)] | $0.00 | $0.00 $0.00
SUBTOTAL $25.64 $51.28
OVERHEAD & PROFIT [ 10.00%] [ $7.54 | N/A N/A
: PERFORMANCE & PAYMENT
BOND COSTS: [¢] % [Co00% [ $o000]
; TOTAL LABOR RATE PER HOUR: $82.91 $51.28

S C B A e T

ABOVE TOTAL LABOR RATE SHALL BE USED TO COMPUTE LABOR COST ON EXTRA WORK.

“Percsntages on basic rate (s) only

*These costs are those that are in addition to the straight time costs for premium work. The Items that are
indicated as N/A are the costs that are not applicable to premium time work (i.e., Union Fringes, Workmen's
Compensation, Llability and Auto Insurance and Overhead and Profit).

1- Kems a,b,¢: to be submitted by subcontractor & reviewed by Turner.

2- The ahove Total Labor Rate Per Hour will be updated anually to adjusted for changes In the Basic Rate,
Union Fringe Benefits, F.LC.A., F.U.L, and S.U.L.
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RE: OGDEN REPLACEMENT ELEMENTARY SCHOOL
CHICAGO, ILLINOIS

CONTRACT NO. 16324

RATE SHEET
INTERNATIONAL PIPING SYSTEMS, INC. LABOR CLASSIFICATION: SHEET METAL
~ SUBCONTRACTOR: JOURNEYMAN
LOCAL: #73 (COOK, LAKE)
ADDRESS: LOCAL PHONE NO: (312) 726-3673
- EFFECTIVE DATE: FROM 6/1/09
CITY, STATE: T0 531110
TELEPHONE:
% OR - STRAIGHT PREMIUM = PREMIUM **
RATE/HR TIME TIME {1.5) TIME (2.0)
BASIC RATE: (e) $40.46 $40.46 $20.23 $40.46
UNION FRINGE BENEFITS: $24.00 $24.09 N/A N/A
FICA (FOAB) (1996)* % 7.65% $3.10 $1.55 $3.10
F.UL(1996) % 0.80% $0.32 $0.16 $0.32
S.UL (2008 % 8.90% $3.60 $1.80 $3.60
WORKMEN'S COMP." [a] % [ 0.00%] I $0.00 | $0.00 $0.00
GENERAL LIABILITY
INSURANCE:* [b] % [__0.00%] | $0.00 | $0.00 $0.00
OFFSITE LIABILITY _
AUTO INSURANCE [_0.00%] | $0.00 | $0.00 $0.00
SUBTOTAL $47.48
OVERHEAD & PROFIT [ 10.00%] | $7.16 | N/A N/A
PERFORMANCE & PAYMENT
BOND COSTS: [c] % . [ 6.00%] I $06.00 | $0.00
TOTAL LABOR RATE PER HOUR: :

ABOVE TOTAL LABOR RATE SHALL BE USED TO COMPUTE LABOR COST ON EXTRA WORK.

*Percentages on basic rate (e) only

**These costs are those that are in addition to the straight time costs for premium work. The items that are
indicated as N/A are the costs that are not applicable to premium time work {lL.e., Union Fringes, Workmen's
Compensation, Liability and Auto Insurance and Overhead and Profit).

1- Items a,b.c: to be submifted by subcontractor & reviewed by Tumer,

2- The above Total LLabor Rate Per Hour will he updated anually to adjusted for changes In the Baslc Rate,
Union Fringe Benefits, F.1.C.A., F.U.L, and 5.U.I.

15 TURNER,
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RE: OGDEN REPLACEMENT ELEMENTARY SCHOOL
CHICAGO, ILLINOIS

CONTRACT NO. 16324

| RATE SHEET
_ INTERNATIONAL PIPING SYSTEMS, INC. LABOR CLASSIFICATION: PIPEFITTERS
1 SUBCONTRACTOR; FOREMAN
i LOCAL: #597
i ADDRESS: | LOCAL PHONE NO: (312) 829.4191
_ EFFECTIVE DATE: FROM 6/1/09
¥ CITY, STATE: TO: 5/31/10
TELEPHONE:
1 % OR STRAIGHT PREMIUM ** PREMIUM **
RATE/HR TIME TIME {1.5) TIME (2.0)
BASIC RATE: (e) $46.15 $46.15 $23.08 $46.15
; UNION FRINGE BENEFITS: $21.13 $21.13 N/A N/A
;ﬁ: FICA (FOAB) (1996)* % 7.65% $3.53 $1.77 $3.53
: F.UL (1998)* % 0.80% $0.37 $0.18 $0.37
S SU(2008 % 8.90% $4.11 $2.05 $4.11
© WORKMEN'S COMP.*[a] % | _ 0.00%) I $0.00 ] $0.00 $0.00
GENERAL LIABILITY
INSURANCE:* [b] % - [0.00%] L $0.00] $0.00 $0.00
5 OFFSITE LIABILITY / [ 0.00%] | $0.00 | $0.00 $0.00

b AUTO INSURANCE
3
SUBTOTAL $75.29
OVERHEAD & PROFIT [10.00%] I $7.53 N/A N/A

PERFORMANCE & PAYMENT

BOND COSTS: [c] % [ 0.00%] i $0.60 |

TOTAL LABOR RATE PER HOUR:

ABQVE TOTAL I.LABOR RATE SHALL BE USED TO COMPUTE LABOR COST ON EXTRA WORK.

'Pemenlagés nﬁ basic rate (e) only

“*These costs are those that are in addition to the straight me costs for premium work. The items that are
indicated as N/A are the costs that are not applicable to premium time work (i.e., Union Fringes, Workmen's
Compensation, Llabllity and Auto Insurance and Overhead and Profif).

1- ltams a,b,c: to ba submitted by subconfractor & reviewed by Turner.

2- The ahove Total Labor Rate Per Hour wlll be updated anually to adjusted for changes in the Basic Rate,
Union Fringe Benefits, F.1.C.A., F.U.L, and S.U..
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"RE: QOGDEN REPLACEMENT ELEMENTARY SCHOOL

CHICAGO, ILLINOIS

CONTRACT NO. 16324

RATE SHEET
INTERNATIONAL PIPING SYSTEMS, INC. LABOR CLASSIFICATION: PIPEFITTERS
SUBCONTRACTOR: JOURNEYMAN
LOCAL: #597
ADDRESS: LOCAL PHONE NO: (312) 829.4191
- EFFECTIVE DATE: FROM 6/1/09
CITY, STATE: TO: 5/31/10
TELEPHONE:
% OR STRAIGHT PREMIUM * PREMIUM *
'  RATE/HR TIME TIME {1.5) TIME (2.0)
BASIC RATE: (¢) $43.15 $43.15 $21.58 $43.15
UNION FRINGE BENEFITS: $21.13 $21.13 N/A N/A
FICA (FOAB) (1996 % 7.65% $3.30 $1.65 $3.30
F.UL (1998 % 0.80% $0.35 $0.17 $0.35
S.U. {2008 % 8.90% $3.84 $1.92 $3.84
WORKMEN'S COMP.* [a] % [ 0.00%] f $0.00 | $0.00 $0.00
GENERAL LIABILITY
INSURANCE:* [b] % [ 0.00%] | $0.00 | $0.00 $0.00
OFFSITE LIABILITY / [ 0.00%] [ $0.00] $0.00 $0.00
AUTO INSURANCE
SUBTOTAL I $71.77 | [ $25.32 | $50.684
OVERHEAD & PROFIT [10.00%] | $7.18 | N/A N/A
PERFORMANGE & PAYMENT | _
BOND COSTS: [c] % [ 0.00%] L $0.00 | [ $0.00 | $0.00
TOTAL LABOR RATE PER HOUR: | $7884] [ $2532]

'ABOVE TOTAL LABOR RATE SHALL BE USED TO COMPUTE LABOR COST ON EXTRA WORK.

*Percentages on basic rate (¢) only

“These costs are those that are in additlon to the straight {ime costs for premium work. The items that are
indicated as N/A are the costs that are not applicable to premium time work {l.e., Union Fringes, Workmen's
Compensatlon, Liability and Auto Insurance and Overhead and Profit).

1- ltems a,b,c: to be submitied by subcontractor & reviewed by Tumer.

2- The above Total Labor Rate Per Hour will be updaied anually to adjusted for changes in the Basic Rate,
Union Fringe Beneflts, F.1L.C.A., F.ULL, and S.LLL

“IHUALED FOR:

p : TURMER




